

Banner 7 Major Milestones and Timeline

Feb - May	June - July	August - Sept	Sept - Oct 13	Oct 13 - 15	Oct 15 -
Review upgrade and make major decisions	Internal ITS Testing	Key User Participation	End User Training	Upgrade	Support
Common Matching	Apply Local Mods - Finance - General - WebGeneral - WebTaylor - HR and PosCtrl - Student Testing	Testing	Conduct Training Sessions		
FGAC and VBS		Training			
Concurrent Curricula		Training Preparation			
Apply Local Mods					
GWASDAU					
Use of APIs					
Upgrade DEVL to Banner 7/10g					
Payroll Impact					
Impact to other systems - Xtender - EPOS - Hyperion - Evisions - Astra - CCCApply - Appworx - Active Directory - E911 - WARE					

General Major Changes

- User Interface - 1025x768
- Colors
- Enhance User Preferences
- Common Matching
- Tabbed Forms
- Online Help

Finance/AR Enhancements

- 1099 enhancements
- Improved TGRRCON

Key Resources

- Identify Key Users to help test, train sign-off after conversion.