

Work Plan and timelines for SLOAC Steering Committee and for campus SLOAC

<u>Date</u>	<u>Campus SLOAC</u>	<u>SLOAC Steering Committee</u>
July '08		compile data, assemble draft report Subcomt: Katie, Carol, Rita Web site revisions (Carol, Roberta)
Aug 1		Draft report to Lisa Palmer New SLOAC reporting forms online Faculty to submit spr, summer data
Aug 11		SLOAC Steering Com. Mtg, 11:00 am
Aug 15	FLEX Day – Agenda and outcomes on separate doc.	lead and participate as per plan
Sept 1-9	Draft report goes through campus review, shepherded by Accreditation Committee	
Sept		staffing request for campus SLOAC? Framework proposal finalized for campus review
Sept 10	report to SMCCCD Board	
Sept 27	Board Review	
Oct 1	Final report ready	
Oct	Assessment workshop	Definition of “program” approved by campus Modify Program Review forms to include SLOAC Modify curriculum process re: SLOAC Framework proposal reviewed by campus
Nov	Assessment workshop Begin draft of program SLOs	
Jan '09	Reflection on Fall 08 data Framework approved Division/Unit plans, reflection Institutional reflection	Plan for March FLEX Day goal: Program SLOs approved goal: assessment plans for Program SLOs Plan to implement framework
Feb '09	Assessment Workshop	
Mar '09	FLEX Day	lead and participate in FLEX Day
April '09		budget requests due for institutional SLOAC

May '09 Assessments completed on Program SLOs
Assessment Workshop

June '09 submit course and program data compile data, draft report to WASCC
Reviewed as before

Sept '09 Framework integrated in campus Cheer everyone on!

Oct '09 Final report submitted to WASCC