




CAÑADA COLLEGE
BUILDINGS 5/6/8/22
CHILLED WATER LINES EXTENSION PROJECT
MANDATORY PRE-BID CONFERENCE



SEPTEMBER 19 AND 20, 2007



- WELCOME AND INTRODUCTIONS
- PREBID CONFERENCE ADMINISTRATION
- BID & CONTRACT AWARD SCHEDULE
- PROJECT OVERVIEW
- Work Sequence
- OCCUPIED CAMPUS COORDINATION REQUIREMENTS
- OCIP
- BID & CONTRACT DOCUMENTS
- Question & Answer





## AGENDA




- LINDA DA SILVA, EXECUTIVE DIRECTOR, CONSTRUCTION PLANNING DEPARTMENT
- ALEX ACENAS, PROJECT MANAGER, CONSTRUCTION PLANNING DEPARTMENT
- PEPPER POWELL, PROJECT COORDINATOR, CONSTRUCTION PLANNING DEPARTMENT
- DAVID ANGERS, SANDIS, CIVIL ENGINEER
- JOHN WANG, SANDIS, CIVIL ENGINEER
- LINDA RIZZOLI, CONSTRUCTION MANAGER, SWINERTON MANAGEMENT & CONSULTING
- SHARON IBURG, KEENAN & ASSOCIATES
- Kurt Dodge, CIS Inc., Inspector of Record
- José Nuñez, Vice Chancellor of Facilities
- Danny Glass, Facilities Manager, Cañada College
- Jozsef Veres, Chief Engineer, Cañada College





#### MEET THE TEAM



- MANDATORY CONFERENCE
  - -SEPTEMBER 19, 2007 @ 11:00 A.M.
  - SEPTEMBER 20, 2007 @ 2:00 P.M.
- PLEASE SIGN IN
- PREBID CONFERENCE ATTENDANCE RECEIPT









- PLANS AVAILABLE SEPTEMBER 17, 2007
- Mandatory PreBid Conferences (attendance at only one is required)
- LAST DAY FOR WRITTEN RFI'S WEDNESDAY, SEPTEMBER 26, 2007
- Last Day that Addenda Will be Issued October 1, 2007
- BIDS DUE @ CSM BUILDING 6 OCTOBER 4, 2007 @ 2:00 P.M.
- SMCCCD Board of Trustees Meeting anticipated Contract approval October 24, 2007
- ANTICIPATED NOTICE OF AWARD OCTOBER 25, 2007
- CONTRACT DOCUMENTS DUE FROM LOW BIDDER NO LATER THAN NOVEMBER 4, 2007
- Notice to Proceed anticipated November 5, 2007





BID & CONTRACT AWARD SCHEDULE
MAJOR MILESTONES











CAÑADA COLLEGE OVERVIEW





# SCOPE OF WORK





SEQUENCE OF WORK



- ANTICIPATED CONSTRUCTION START NOVEMBER 6, 2007
- ANTICIPATED PIPE DELIVERY DATE NOVEMBER 26, 2007
- ANTICIPATED CONSTRUCTION COMPLETION JANUARY 31, 2008
- Construction Section 1
  - Available from start of contract to January 18, 2008
- Construction Section 2
  - Available from December 21, 2007 to January 18, 2008
- Construction Section 3
  - Available during entire contract period





# CONSTRUCTION SCHEDULE WORK SEQUENCE



- CAÑADA COLLEGE IS AN OCCUPIED CAMPUS
- COLLEGE EDUCATIONAL MISSION IS PARAMOUNT
- CONSTRUCTION LOGISTICS MUST ACCOMMODATE THE COLLEGE'S SCHEDULE, EVENTS AND PRIORITIES
- COMMUNICATION WITH CONSTRUCTION MANAGER
- WEEKLY OWNER/ENGINEER/CONTRACTOR MEETING
- SITE UTILIZATION PLAN WEEKLY UPDATE
- CONCURRENT PROJECT COORDINATION
  - RENOVATION OF BUILDINGS 16 AND 18
  - TENANT IMPROVEMENTS IN BUILDINGS 5 AND 6
  - Construction of a Concession Stand at the southeast corner of Building 13.
- PROTECT EXISTING UTILITIES
  - STUDY As-BUILTS
  - FIELD REVIEW WITH CHIEF ENGINEER
  - POTHOLE CAREFULLY
- ADVANCE NOTICE UTILITY SHUTDOWNS / ACCESS INTERRUPTIONS
- SIGNAGE TRAFFIC CONTROL/PEDESTRIAN RE-DIRECT
- Contractor Parking Parking Lots 3, 5 and 7
- STAGING AND LAYDOWN AREAS
  - FLAT LANDSCAPED AREA WEST OF BUILDING 16 AND THE ADJACENT FIRE LANE
  - PARKING LOT 7
- SAFETY -

LOCAL WORK AREA ENCLOSURE FENCING
SITE SAFETY SIGNAGE
GC POINT OF CONTACT ON SITE – AT ALL TIMES





# OCCUPIED CAMPUS LOGISTICS



 Project documents are available at Elite reprographics for a fee: (415)957-1234 or HTTP://www.ELITEREPRO.COM/

Also available at the District project website at
 HTTP://www.smccd.edu/accounts/smccd
 /DEPARTMENTS/FACILITIES/CAN\_UTILUPGRA

DECHILLEDWATER 01.SHTML

Bay Area Plan rooms



### BID DOCUMENTS



#### **KEENAN & ASSOCIATES:**

- DEFINITION OF OCIP
- BIDDING REQUIREMENTS: INSURANCE QUALIFICATION FORM AND EVIDENCE OF IIPP
- CONTRACTOR SAFETY AND HOW TO QUALIFY FOR OCIP
- OFF-SITE INSURANCE AND AUTO LIABILITY COVERAGE
- Base bid <u>DOES NOT</u> INCLUDE COSTS FOR INSURANCE COVERAGE PROVIDED UNDER OCIP







# QUESTIONS?

HTTP://WWW.SMCCD.EDU/ACCOUNTS/SMCCD/DEPARTMENTS/FACILITIES/





**QUESTIONS & ANSWERS**