





COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF
REPLACEMENT PROJECT
CSM COLONNADES & DISTRICT OFFICE DECK
WATERPROOFING PROJECT

COLLEGE OF SAN MATEO, SKYLINE COLLEGE
MANDATORY PRE-BID CONFERENCE





- WELCOME AND INTRODUCTIONS
- PREBID CONFERENCE ADMINISTRATION
- BID & CONTRACT AWARD SCHEDULE
- PROJECT OVERVIEW
- Work Sequence
- OCCUPIED CAMPUS COORDINATION REQUIREMENTS
- OCIP
- BID & CONTRACT DOCUMENTS
- QUESTION & ANSWER









- Paula Reyes, Project Manager, Facilities Planning Department
- PEPPER POWELL, PROJECT COORDINATOR, FACILITIES PLANNING DEPARTMENT
- José Nuñez, Vice Chancellor of Facilities planning maintenance & Operations
- KAREN POWELL, EXECUTIVE DIRECTOR FACILITIES PLANNING & OPERATIONS
- CHRIS STRUGAR-FRITSCH, DIRECTOR OF CAPITAL PROJECTS FACILITIES PLANNING DEPT.
- MICHELE RUDOVSKY, FACILITIES MANAGER, COLLEGE OF SAN MATEO
- PHIL FONG, CHIEF ENGINEER, COLLEGE OF SAN MATEO
- JOHN DOCTOR, FACILITIES MANAGER, SKYLINE COLLEGE
- JUAN LOPEZ, CHIEF ENGINEER (DETAIL), SKYLINE COLLEGE
- YANELY PULIDO, CONTRACTS MANAGER
- ROB WORTHING, DESIGN ENGINEER, ALLANA, BUICK & BERS, INC.
- **JEROME JEFFERS, ALLANA BUICK & BERS, INC.**
- ELI MARGALIT, MECHANICAL ENGINEER, ALLANA BUICK & BERS
- PETER HEMPEL, SWINERTON MANAGEMENT & CONSULTING (CONSTRUCTION MANAGER)
- THOMAS FAKNER, SWINERTON MANAGEMENT & CONSULTING (CONSTRUCTION MANAGER)
- SHARON McBRIAN, KEENAN & ASSOCIATES (OCIP)
- Kurt Dodge, CIS Inc. (Inspector of Record)



## MEET THE TEAM





## MANDATORY CONFERENCE

## (ATTENDANCE AT ONLY ONE IS REQUIRED):

- APRIL 6, 2015- 1:30 PM
  - SKYLINE COLLEGE: B6, RM 203
- -APRIL 10, 2015 1:00 PM
  - COLLEGE OF SAN MATEO, B10, RM 468
- PLEASE SIGN IN
- PREBID CONFERENCE ATTENDANCE RECEIPT



## CSM / SKY ROOF REPLACEMENT PROJECT SCHEDULE

- PLANS AVAILABLE: APRIL 6, 2015
- Mandatory PreBid Conferences:
  - Mon, April 6, and Fri, April 10, 2015
- Last Day for Written RFI's: Roofs: Fri, April 17, 2015;
- Last Day that Addenda Will be Issued: Roofs: Tues, April 21;
- BIDS DUE @ SMCCD DISTRICT OFFICE:
  - ROOFS: FRIDAY, APRIL 24, 2:00PM.
- SMCCCD Board of Trustees Meeting (anticipated Contract Approval): May 13, 2015
- ANTICIPATED NOTICE OF AWARD: MAY 14, 2015
- CONTRACT DOCUMENTS DUE FROM AWARDED CONTRACTOR: NO LATER THAN MAY 26, 2015
- Notice to Proceed: May 27, 2015





# BID & CONTRACT AWARD SCHEDULE MAJOR MILESTONES

# CSM COLONNADES & DISTRICT OFFICE DECK WATERPROOFING PROJECT SCHEDULE

- PLANS AVAILABLE: APRIL 6, 2015
- Mandatory PreBid Conferences:

Mon, April 6, and Fri, April 10, 2015

Last Day for Written RFI's:

COLONNADES: WED, APRIL 22, 2015


Last Day that Addenda Will be Issued:

COLONNADES: FRIDAY, APRIL 24

BIDS DUE @ SMCCD DISTRICT OFFICE:

COLONNADES: TUES, APRIL 28, 2:00 PM

- SMCCCD Board of Trustees Meeting (anticipated Contract APPROVAL): May 13, 2015
- ANTICIPATED NOTICE OF AWARD: MAY 14, 2015
- CONTRACT DOCUMENTS DUE FROM AWARDED CONTRACTOR: NO LATER THAN MAY 26, 2015
- NOTICE TO PROCEED: MAY 27, 2015













COLLEGE OF SAN MATEO
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT
1700 WEST HILLSDALE BLVD.
SAN MATEO, CA 94402


















Building Today for Education Tomorrov

SKYLINE COLLEGE 3300 CAMPUS DR. SAN BRUNO, CA 94066













SITE PLAN: COLLEGE OF SAN MATEO





























SCOPE OF WORK - BUILDING 16 ROOF










SCOPE OF WORK — BUILDING 1 ROOF




























#### ENERAL GUEET NOTES

- A. SCAFFOLDING, PROTECTION, AND OTHER MOBILIZATION ARE NOT INDICATED FOR CLARITY. SEE SITE LOGISTICS PLAN FOR ADDITIONAL.
- B. NO MATERIAL SHALL BE STOCK FILED ON ROOF
- CONTRACTOR TO FIELD VERIFY DIMENSIONS PRIOR TO PUDDING
- D. REPLACE DEMOLISHED DECK BOARDS, 8HEATHING, PABCIA, ETC., UNDER ALLOWANCES, WITH MATERIALS AS ASSOCIATED.
- E. REMOVAL OF DEBRIS FROM ROOF TO GROUND LEVEL SHALL BE BY DEBRIS BOX AND CRANE PICKS, CONTRACTOR TO CONSOLIDATE MATERIAL! TO MINIMIZE PICKS.
- SAFETY IS THE SOLE RESPONSIBILITY OF THE

#### KEY NOTES

∏ NOT USED

#### LEGEND

©RO (E) ROOF DRAIN



(E) ROOF HATCH


[V] 151


M (E) EQUIPMEN

(E) SLOPE DIRECTIO

[] (E) CONDUIT LINE

(E) LIGHT









- ANTICIPATED CONTRACT PERIOD START MAY 26, 2015
  - Mobilization: May 26, 2015
  - SUBMITTAL AND SHOP DRAWING REVIEW
  - Construction: June 2 through August 14
- ANTICIPATED CONSTRUCTION COMPLETION
   SKY B14 JUNE 12
   CSM ROOFS AUGUST 14; COLONNADES AUGUST 14
   DISTRICT OFFICE DECKS AUGUST 14
- CLASSES AUGUST 17, 2015







- COLLEGE OF SAN MATEO AND SKYLINE OCCUPIED CAMPUS
- COLLEGE EDUCATIONAL MISSION IS PARAMOUNT
- CONSTRUCTION LOGISTICS MUST ACCOMMODATE THE COLLEGE'S SCHEDULE, EVENTS AND PRIORITIES
- COMMUNICATION WITH CONSTRUCTION MANAGER
- WEEKLY OWNER/ARCHITECT/CONTRACTOR MEETING
- SITE UTILIZATION PLAN WEEKLY UPDATES
- CONCURRENT PROJECT COORDINATION
  - UTILITY METER WORK WITHIN MECHANICAL ROOMS OF MOST BUILDINGS, INCLUDING 1, 14 AND 16
     PROTECT EXISTING UTILITIES
  - STUDY As-BUILTS
  - FIELD REVIEW WITH CHIEF ENGINEER
- NOISY WORK RESTRICTIONS, MUST MITIGATE IMPACTS TO CLASSES LESS CLASS ACTIVITY BETWEEN 3 6 P.M. M F, AND ALL DAY ON FRIDAYS AND SATURDAY 8:00 A.M. 1:00 P.M
- ADVANCE NOTICE UTILITY SHUTDOWNS/ACCESS INTERRUPTIONS
- SIGNAGE TRAFFIC CONTROL/PEDESTRIAN RE-DIRECT
- Contractor Parking Parking Lots 2, Lot 4 for Job Trucks only
- Staging and Laydown Areas Parking Lot 4 Socrates
- SAFETY —


LOCAL WORK AREA ENCLOSURE FENCING, OVERHEAD PROTECTION SITE SAFETY SIGNAGE

PRIME CONTRACTOR POINT OF CONTACT ON SITE - AT ALL TIMES





## OCCUPIED CAMPUS LOGISTICS




### **KEENAN & ASSOCIATES:**

- DEFINITION OF OCIP
- BIDDING REQUIREMENTS: INSURANCE QUALIFICATION FORM AND EVIDENCE OF IIPP
- CONTRACTOR SAFETY AND HOW TO QUALIFY FOR OCIP
  - SERIOUS AND WILLFUL VIOLATIONS
  - IIPP
  - EMR
- OFF-SITE INSURANCE AND AUTO LIABILITY COVERAGE
- BASE BID <u>SHALL NOT</u> INCLUDE COSTS FOR INSURANCE COVERAGE PROVIDED UNDER OCIP








- Project documents are available at ARC reprographics for a fee
  - (415)495-9700 or <u>CSM Colonnades & District Office Deck</u>
     <u>Waterproofing Project</u> and <u>CSM & SKY Roof Replacement Project</u>
- Also available at the District project website at
- http://smccd.edu/facilities/dwbusops.php and
- http://smccd.edu/facilities/csm/businessopportunities.php





## BID DOCUMENTS



# THANK YOU

## FOR YOUR INTEREST

IN OUR

# CAPITAL IMPROVEMENT PROGRAM!

HTTP://WWW.SMCCD.EDU/ACCOUNTS/SMCCD/DEPARTMENTS/FACILITIES/



