

AIA[®] Document G709[™] – 2001

Work Changes Proposal Request

PROJECT (Name and address):
SMCCD - Canada College Bldg 8
4220 Farm Hill Boulevard
Redwood City, CA 94061

PROPOSAL REQUEST NUMBER: 005
DATE OF ISSUANCE: September 22, 2008

OWNER:
ARCHITECT:
CONSULTANT:
CONTRACTOR:
FIELD:
OTHER:

OWNER (Name and address):
San Mateo Community College
District
3401 CSM Drive
San Mateo, CA 94402

CONTRACT FOR: General Construction

CONTRACT DATE: October 01, 2007

FROM ARCHITECT (Name and address):
Bunton Clifford Associates
License No. CO1859
210 Hammond Avenue
Fremont, CA 94539

ARCHITECT'S PROJECT NUMBER: 07014

TO CONTRACTOR (Name and address):
Schembri Construction Co., Inc.
1485 Bayshore Blvd. # 130
San Francisco, CA 94124

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):

In response to RFI 12.1 and RFI 30.1, please see attached RFP5-E1 and RFP-E2 for location of receptacles and floor boxes.

ATTACHMENTS (List attached documents that support description):

RFI 12.1 response.
RFI 30.1 response.
RFP5-E1 dated 08-19-08
RFP5-E2 dated 08-19-08

REQUESTED BY THE ARCHITECT:



(Signature)

Sandrine Hitchcock, Associate Project
Manager

(Printed name and title)

