



# AIA Document G709™ - 2001

STATE OF CALIFORNIA  
DEPARTMENT OF GENERAL SERVICES  
OCT 3 2008  
DIVISION OF THE  
STATE OF ARCHITECT

## Work Changes Proposal Request

**PROJECT (Name and address):**  
SMCCD - Canada College Bldg 8  
4220 Farm Hill Boulevard  
Redwood City, CA 94061

**PROPOSAL REQUEST NUMBER:** 007  
**DATE OF ISSUANCE:** September 29, 2008

**OWNER:**   
**ARCHITECT:**   
**CONSULTANT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**OWNER (Name and address):**  
San Mateo Community College  
District  
3401 CSM Drive  
San Mateo, CA 94402

**CONTRACT FOR:** General Construction  
**CONTRACT DATE:** October 01, 2007

**FROM ARCHITECT (Name and address):**  
Bunton Clifford Associates  
License No. CO1859  
210 Hammond Avenue  
Fremont, CA 94539

**ARCHITECT'S PROJECT NUMBER:** 07014  
DSA File No. 41-C1 DSA APPL No. 01-109554

**TO CONTRACTOR (Name and address):**  
Schembri Construction Co., Inc.  
1485 Bayshore Blvd. # 130  
San Francisco, CA 94124

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Ten ( 10 ) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**


**DESCRIPTION (Insert a written description of the Work):**

In response to RFI 27 and 27.1. provide cost for structural reinforcement as detailed in attached RFI responses and SK-2.

**ATTACHMENTS (List attached documents that support description):**

RFI 27 response  
RFI 27.1 response  
SK-2 dated 9/16/08

APPROVED  
DIV OF THE STATE ARCHITECT  
AC — F/LS — SS *SS*  
APPL. NO. 109554 DATE 10/7/08



**REQUESTED BY THE ARCHITECT:**

*S. Hitchcock*  
(Signature)

Sandrine Hitchcock, Associate Project  
Manager  
(Printed name and title)