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Canada College Electrical Infrastructure
Replacement Project – Bid 86624

Mandatory Pre-Bid Conference

March 25 & April 1, 2011
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W   I• Welcome and Introductions
• PreBid Conference Administration
• Bid & Contract Award ScheduleBid & Contract Award Schedule
• Project Overview
• Work Sequence 
• Occupied Campus Coordination Requirements
• Bid/Contract Documents and Requirements
• Owner Controlled Insurance (OCIP)• Owner Controlled Insurance (OCIP)
• Question & Answer
• Jobwalk

Agenda
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• José Nuñez, Vice Chancellor of Facilities

• Danny Glass, Facilities Operations Manager, Canada College

• Jozsef Veres, Chief Engineer, Canada College

• Linda da Silva, Executive Director, Construction Planning

• Rick Bennett, Executive Director, Construction Planning

• Mary Ann Duggan, Program Manager, Construction Planning

D  B  P  M  DRB A• Drew Bagdasarian, Project Manager, DRB Associates

• Steve MacMillan, Project Manager, DRB Associates

Meet the Team
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• Merideth Marschak, Project Architect, Noll & Tam Architects

• Eric Swanson, Civil Engineer, BKF Engineers

• John Westphal, Structural Engineer, KPW, Inc.

• Jeff Sultan, Electrical Engineer, JMS Engineers

• Linda Rizzoli, Construction Mgr, Swinerton Management & Consulting

• Rick McHale, Keenan & Associates

• Kurt Dodge  Inspector of Record  CIS Inc• Kurt Dodge, Inspector of Record, CIS Inc.

Meet the Team
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• Mandatory Conference (attendance at 
only one is required): 
– Friday March 25, 2011 – 1:00 pm

– Friday April 1, 2011       – 1:00 pm

P  S  I• Please Sign In

• Pre-Bid Conference Attendance Receipt

PreBid Conference Administration
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• Legal Ads: March 17 & March 24
• Plans Available:  March 21, 2011
• Mandatory PreBid Conferences: March 25 @ 1:00pm &    

April 1 @ 1:00pm
Last Day for Written RFI’s: April 21  2011  • Last Day for Written RFI’s: April 21, 2011  

• Last Day that Addenda Will be Issued: April 25. 2011
• Bids Due @ District Office:  April 28, 2011 @ 2:00 p.m. 
• SMCCCD Board of Trustees Meeting (anticipated Contract • SMCCCD Board of Trustees Meeting (anticipated Contract 

approval):  May 25, 2011
• State Chancellor’s Approval: Anticipated June 10, 2011
• Anticipated Notice of Award:  June 13, 2011 
• Contract documents due from Awarded                 

Contractor: June 27, 2011
• Notice to Proceed:  anticipated July 1, 2011

Bid & Contract Award Schedule
Major Milestones
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Campus Plan
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Electrical Routing Plan
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Rendering of New Building 30
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Building 30 Floor Plan



11

Building 3 Floor Plan
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New Equipment Outside Building 3



13

Building 13 Floor Plan
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Building 16 Floor Plan
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New Equipment & Platform @ Building 16
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• Canada College is an Occupied Campus
• College Educational Mission is Paramount
• Construction logistics must accommodate 

Co c t o  t  Co st ct o  M ge  

• Construction logistics must accommodate 
the College’s schedule, events and 
priorities

• Communication with Construction Manager 
• Weekly Owner/Architect/Contractor Meeting
• Site Utilization Plan – Weekly Updates
• Protect existing utilities

– Study As-Builts and Reference Documents
– Field Review with Chief Engineer
– Pothole Carefully

• Advance Notice Utility Shutdowns/Access Interruptions• Advance Notice – Utility Shutdowns/Access Interruptions
• Signage – Traffic Control/Pedestrian Re-direct
• Safety –

Local Work Area Enclosure Fencing
S  S  SSite Safety Signage
GC Point of Contact On Site – at all times

Occupied Campus Logistics
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• Engineers Estimate = $3 million 

• Anticipated Contract Period Start  - July 1, 2011
– Mobilization
– Submittal and Shop Drawing review
– Construction

• Campus-wide Power Shutdown
– December  23  2011 through January 2  2012– December  23, 2011 through January 2, 2012
– Overtime costs must be included in bid
– $10,000 per day liquidated damages

• Anticipated Construction Substantial Completion
– 182 days:  target January 2, 2012

Construction & Occupancy Schedule
Work Sequence
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• Project is covered by a Project Labor  
Agreement

http://www.smccd.edu/accounts/smccd/departm
ents/facilities/PLASMCCCD_01.pdf

• Prime Bidder must be a B-licensed contractor listed 
on District’s 2011 Pre-qualified Construction 
Contractor List

http://www smccd edu/accounts/smccd/departments/facili– http://www.smccd.edu/accounts/smccd/departments/facili
ties/PrequalCC.shtml

• First tier C10 Electrical Contractor must be one of 9 
firms approved for this project

– http://www.smccd.edu/accounts/smccd/departments/facilities/20110308
_12kVQualified%20Contractors.pdf

– Atlas/Pellizzari Electric, BASS Electric, Blocka Construction,                        
Contra Costa Electric, Cupertino Electric, Decker Electric,                          
Intermountain Electric, Rosendin Electric and Royal Electric

Bid Requirements
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• Documents that need to be submitted with bid
– Doc 00 41 00 Bid Form
– Doc 00 43 10 Indemnity and Release AgreementDoc 00 43 10 Indemnity and Release Agreement
– Doc 00 43 13 Bond Accompanying Bid
– Doc 00 43 36 Subcontractors List

D 00 43 33 S h d l f M j E i t d M t i l S li– Doc 00 43 33 Schedule of Major Equipment and Material Suppliers
– Doc 00 45 00 Bidder Certifications
– Doc 00 45 14 Key Personnel
– Doc 00 45 19 Non-collusion Affidavit
– Doc 00 73 17 OCIP Qualification Form
– Bids must be sealed!!!

Bid Requirements

Bids must be sealed!!!
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• Subcontractor Listing
– California Public Contract Code Section 4101 (a) (1)

“The name and the location of the place of business of each subcontractor The name and the location of the place of business of each subcontractor 
who will perform work or labor or render service to the prime contractor 
in or about the construction of the work or improvement, or a 
subcontractor licensed by the State of California who, under subcontract 
to the prime contractor, specially fabricates and installs a portion of the ,
work or improvement according to detailed drawings contained in the plans 
and specifications, in an amount in excess of one-half of 1 percent of the 
prime contractor's total bid or, in the case of bids or offers for the 
construction of streets or highways, including bridges, in excess                    
of one half of 1 percent of the prime contractor's total bid or                                       of one-half of 1 percent of the prime contractor's total bid or                                       
ten thousand dollars ($10,000), whichever is greater.”

Bid Requirements
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• Project documents are available at ARC/Elite 
reprographics for a fee

(415) 957 1234 htt // lit /– (415) 957-1234 or http://www.eliterepro.com/

• Also available at the District downloads website at
– http://www.smccd.edu/accounts/smccd/departments/

facilities/CAN_ElectInfr.shtml

• Bay Area Plan rooms

Bid Documents
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Keenan & Associates:

• Definition of OCIP

• Bidding requirements: Insurance qualification form  and q q
evidence of IIPP

• Contractor safety and how to qualify for OCIP
– Serious and Willful violations

– IIPP

– EMR

• Off-site insurance and auto liability coverage

• Base bid SHALL NOT include costs for insurance 
coverage provided under OCIP

OCIP
(Owner Controlled Insurance Program)
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Keenan & Associates:

• Subcontractor EMR Requirements: 75% of the listed 
subcontractors must have an EMR of 1.25 or less 
averaged over the last three published years.

• Examples:
L  5  O  1    EMR   1 25– List 5 subcontractors: Only 1 can have an EMR greater than 1.25

– List 10 subcontractors: Only 2 can have EMR’s greater than 1.25

– List 15 subcontractors: Only 3 can have EMR’s greater than 1.25

• Bidders should call Keenan before bid day if                        
they want to know a subcontractor’s EMR

– Sandra Knottingham 1-800-654-8102

OCIP
(Owner Controlled Insurance Program)
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Thank You
for Your Interest

in our

Capital Improvement Capital Improvement 
Program!

http://www.smccd.edu/accounts/smccd/departments/facilities/

Questions & Answers


