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March 28 & April 4, 2011

Skyline College Electrical Infrastructure

Replacement Project – Bid 86627

Mandatory Pre-Bid Conference
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Agenda

• Welcome and Introductions

• PreBid Conference Administration

• Bid & Contract Award Schedule

• Project Overview

• Work Sequence 

• Occupied Campus Coordination Requirements

• Bid/Contract Documents and Requirements

• Owner Controlled Insurance (OCIP)

• Question & Answer

• Jobwalk
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Meet the Team

• José Nuñez, Vice Chancellor of Facilities

• Richard Inokuchi, Facilities Operations Manager, Skyline College

• Tony Gulli, Chief Engineer, Skyline College

• Linda da Silva, Executive Director, Construction Planning

• Rick Bennett, Executive Director, Construction Planning

• Mary Ann Duggan, Program Manager, Construction Planning

• Drew Bagdasarian, Project Manager, DRB Associates

• Steve MacMillan, Project Manager, DRB Associates
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Meet the Team

• Ed Kim, Project Architect, WRNS Studio

• Doug Zuuring, Civil Engineer, Telamon Engineering Consultants

• Colin Blaney, Structural Engineer, Crosby Group

• Aaron Strauch, Electrical Engineer, Randall Lamb

• Jack Herbert, Construction Mgr, Swinerton Management & 

Consulting

• Sharon Iburg, Vice President, Keenan & Associates

• Kurt Dodge, Inspector of Record, CIS Inc.
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PreBid Conference Administration

• Mandatory Conference (attendance at 

only one is required): 

– Monday March 28, 2011 – 1:00 pm

– Monday April 4, 2011       – 1:00 pm

• Please Sign In

• Pre-Bid Conference Attendance Receipt
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Bid & Contract Award Schedule

Major Milestones

• Legal Ads: March 18 & March 25

• Plans Available:  March 23, 2011

• Mandatory PreBid Conferences: March 28 @ 1:00pm &    

April 4 @ 1:00pm

• Last Day for Written RFI’s: April 20, 2011  

• Last Day that Addenda Will be Issued: April 27. 2011

• Bids Due @ District Office:  May 3, 2011 @ 2:00 p.m. 

• SMCCCD Board of Trustees Meeting (anticipated Contract 

approval):  May 25, 2011

• State Chancellor’s Approval: Anticipated June 10, 2011

• Anticipated Notice of Award:  June 13, 2011 

• Contract documents due from Awarded                 

Contractor: June 27, 2011

• Notice to Proceed:  anticipated July 1, 2011
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Campus Plan
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Rendering of New Building 8A
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Underground Routing Plan 
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Occupied Campus Logistics

• Communication with Construction Manager 

• Weekly Owner/Architect/Contractor Meeting

• Site Utilization Plan – Weekly Updates

• Protect existing utilities

– Study As-Builts and Reference Documents

– Field Review with Chief Engineer

– Pothole Carefully

• Advance Notice – Utility Shutdowns/Access Interruptions

• Signage – Traffic Control/Pedestrian Re-direct

• Safety –

Local Work Area Enclosure Fencing

Site Safety Signage

GC Point of Contact On Site – at all times

• Skyline College is an Occupied Campus

• College Educational Mission is Paramount

• Construction logistics must accommodate 

the College’s schedule, events and 

priorities
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Construction & Occupancy Schedule

Work Sequence

• Anticipated Contract Period Start  - July 1, 2011

– Mobilization

– Submittal and Shop Drawing review

– Construction

• Campus-wide Power Shutdown

– December  23, 2011 through January 2, 2012

– Overtime costs must be included in bid

– $5,000 per day liquidated damages

• Anticipated Construction Substantial Completion

– 182 days:  target January 2, 2012

• Engineers Estimate = $1 million 
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Bid Requirements

• Prime Bidder must be a B-licensed contractor listed 

on District’s 2011 Pre-qualified Construction 

Contractor List

– http://www.smccd.edu/accounts/smccd/departments/facili

ties/PrequalCC.shtml

• First tier C10 Electrical Contractor must be one of 9 

firms approved for this project

– http://www.smccd.edu/accounts/smccd/departments/facilities/20110308

_12kVQualified%20Contractors.pdf

– Atlas/Pellizzari Electric, BASS Electric, Blocka Construction,                        

Contra Costa Electric, Cupertino Electric, Decker Electric,                          

Intermountain Electric, Rosendin Electric and Royal Electric

• Project is covered by a Project Labor  

Agreement

http://www.smccd.edu/accounts/smccd/departm

ents/facilities/PLASMCCCD_01.pdf

http://www.smccd.edu/accounts/smccd/departments/facilities/PrequalCC.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/PrequalCC.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/20110308_12kVQualified Contractors.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/20110308_12kVQualified Contractors.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
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Bid Requirements

• Documents that need to be submitted with bid

– Doc 00 41 00 Bid Form

– Doc 00 43 10 Indemnity and Release Agreement

– Doc 00 43 13 Bond Accompanying Bid

– Doc 00 43 36 Subcontractors List

– Doc 00 43 33 Schedule of Major Equipment and Material Suppliers

– Doc 00 45 00 Bidder Certifications

– Doc 00 45 14 Key Personnel

– Doc 00 45 19 Non-collusion Affidavit

– Doc 00 73 17 OCIP Qualification Form

– Bids must be sealed!!!

http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
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Bid Requirements

• Subcontractor Listing

– California Public Contract Code Section 4101 (a) (1)

“The name and the location of the place of business of each subcontractor 

who will perform work or labor or render service to the prime contractor 

in or about the construction of the work or improvement, or a 

subcontractor licensed by the State of California who, under subcontract 

to the prime contractor, specially fabricates and installs a portion of the 

work or improvement according to detailed drawings contained in the plans 

and specifications, in an amount in excess of one-half of 1 percent of the 

prime contractor's total bid or, in the case of bids or offers for the 

construction of streets or highways, including bridges, in excess                    

of one-half of 1 percent of the prime contractor's total bid or                                        

ten thousand dollars ($10,000), whichever is greater.”

http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
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Bid Documents

• Project documents are available at ARC/Elite 

reprographics for a fee

– (415) 957-1234 or http://www.eliterepro.com/

• Also available at the District downloads website at
http://sharepoint.smccd.edu/SiteDirectory/CPD/CPD%20Downloads/Forms/AllIte

ms.aspx?RootFolder=%2fSiteDirectory%2fCPD%2fCPD%20Downloads%2fS

kyline%20College%2fElectrical%20Infrastructure%20Replacement%20Proje

ct&FolderCTID=&View=%7b6FB13571%2dA71B%2d415B%2d9358%2d079D5

59BE0B5%7d

• Bay Area Plan rooms

http://www.eliterepro.com/
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CSM24Modernization_01.shtml
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OCIP
(Owner Controlled Insurance Program)

Keenan & Associates:

• Definition of OCIP

• Bidding requirements: Insurance qualification form  and 

evidence of IIPP

• Contractor safety and how to qualify for OCIP

– Serious and Willful violations

– IIPP

– EMR

• Off-site insurance and auto liability coverage

• Base bid SHALL NOT include costs for insurance 

coverage provided under OCIP
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OCIP
(Owner Controlled Insurance Program)

Keenan & Associates:

• Subcontractor EMR Requirements: 75% of the listed 

subcontractors must have an EMR of 1.25 or less 

averaged over the last three published years.

• Examples:

– List 5 subcontractors: Only 1 can have an EMR greater than 1.25

– List 10 subcontractors: Only 2 can have EMR’s greater than 1.25

– List 15 subcontractors: Only 3 can have EMR’s greater than 1.25

• Bidders should call Keenan before bid day if                        

they want to know a subcontractor’s EMR

– Sandra Nottingham 1-800-654-8102   snottingham@keenan.com
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Questions & Answers

Thank You

for Your Interest

in our

Capital Improvement 

Program!

http://www.smccd.edu/accounts/smccd/departments/facilities/

http://www.smccd.edu/accounts/smccd/departments/facilities/

