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DOCUMENT 00 11 13 
 

ADVERTISEMENT FOR BIDS 
 

 
NOTICE IS HEREBY GIVEN that the San Mateo County Community College District (“District”) of San Mateo, 
California, acting through its Governing Board, hereinafter referred to as the District, will accept sealed bids for the 
award of the contract for the following public work: 
 

BID NUMBER 86708 
College of San Mateo and Skyline College Roof Replacement Project 

College of San Mateo, San Mateo, California 
Skyline College, San Bruno, California 

 
Each bid must conform to and be responsive to the contract documents and be submitted on a form furnished by the 
District.  Bids can only be submitted by those A, B, and roofing contractors (C39) who have been pre-qualified with 
the District, as reflected on the District’s website: http://smccd.edu/facilities/prequalcc.php. 
 
DESCRIPTION OF THE WORK.  The Work generally consists of the removal and replacement of the following 
roofs: College of San Mateo- Building 1, Building 14 and Building 16, and Skyline College: Building 14.  Selective 
asbestos abatement of caulking on the CSM Building 1 roof is included in the scope of this project. Demolition of 
mechanical systems, ducting, and sleepers, etc. located on CSM Building 1 and SKY Building 14 are also included in 
the scope of this project.  All work necessary to have a complete and water tight installation, including debris removal, 
is included in this scope.  Bidding documents contain the full description of the Work.  The construction window for 
this project is June 2, 2015 – August 14, 2015. 
 
BIDS DUE: Sealed Bids will be received by the District at their office located at 3401 CSM Drive, San Mateo, CA 
94402  no later than 2:00 pm, on Friday, April 24, 2015.  Main contact for this project is Paula Reyes, telephone 
650-358-6733, facsimile 650-574-6203, and email: reyesp@smccd.edu. 
 
THIS IS A LABOR AGREEMENT PROJECT: This project is subject to the terms of the Program Stabilization 
Agreement (PLA) Executed between the San Mateo County Community College District and the San Mateo County 
Buildings and Trades Council.   Copies of the PLA are available on the Web at:  https://smccd-
public.sharepoint.com/fpo/ProjDocs/Construction%20Documents/PLASMCCCD_01.pdf 
 
PREVAILING WAGE: The successful bidder shall be required to pay its workers on this project a sum not less 
than the general prevailing wage rate of per diem wages and not less than the general prevailing rate for holiday and 
overtime work for work of a similar character in the locality in which the project is performed as provided under 
California Labor Code section 1770 et sec. The District has determined the prevailing rate of per diem wages and 
the general prevailing rate for holidays and overtime work in the locality in which this project is to be performed for 
each craft, classification or type of work needed to execute the work.  
 
Contractor shall be required to post job site notices, at each job site, including a copy of such prevailing rate of per 
diem wages as determined by the Director of the California Department of Industrial Relations, prescribed by 
regulation.  
 
CONTRACTOR REGISTRATION. Each Firm submitting a proposal to complete the work, labor, materials 
and/or services (“Work”) subject to this proposal must be a Department of Industrial Relations registered contractor 
pursuant to Labor Code §1725.5 (“DIR Registered Contractor”). A Firm who is not a DIR Registered Contractor 
when submitting a proposal for the Work is deemed “not qualified” and the proposal of such a Firm will be rejected 
for non-responsiveness. Pursuant to Labor Code §1725.5, all Subcontractors identified in a Firms’ Subcontractors’ 
List shall be DIR Registered Contractors. If awarded the Contract for the Work, at all times during performance of 
the Work, the Firm and all Subcontractors, of any tier, shall be DIR Registered Contractors. This project is subject to 
compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code Section 
1771.5. 
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SUBSTITUTION OF SECURITIES.  District will permit successful Bidder to substitute securities for retention 
monies withheld to ensure performance of Contract, as set forth in Document 00 43 45 (Escrow Agreement for 
Security Deposits in Lieu of Retention), in accordance with California Public Contract Code, Section 22300.  By 
this reference, Document 00 43 45 (Escrow Agreement for Security Deposits in Lieu of Retention) is incorporated in 
full in this Document 00 11 13. 
RESTRICTIONS ON SUBSTITUTIONS AND SOLE SOURCE ITEMS.  As a limitation on Bidder's privilege 
to substitute “or equal” items, District has found that certain items are designated as District standards and certain 
items are designated to match existing items in use on a particular public improvement either completed or in the 
course of completion or are available from one source.  As to such items, District will not permit substitution.  Such 
items are described in the Bidding Documents. 

PROCUREMENT OF BIDDING DOCUMENTS:  Bidders may obtain copies of bid documents upon payment of a 
non-refundable fee to American Reprographics Company starting Monday, April 6, 2015, by calling (415) 495-8700 
or through their internet website at CSM & SKY Roof Replacement Project  .  Request “College of San Mateo and 
Skyline College Roof Replacement Project” documents for printing. Bidders may access bid documents through the 
project web site, http://smccd.edu/facilities/dwbusops.php. 
 
  
TWO MANDATORY PRE-BID CONFERENCES WILL BE HELD at 1:30 pm on Monday, April 6, 2015 at 
Skyline College, room 6-203, and at 1:00pm on Friday, April 10, 2015 at College of San Mateo, room 10-468.  
These pre-bid conferences will be held in conjunction with the CSM and SKY Roof Replacement Project which has a 
bid due date of Friday, April 24, 2015.   Attendance of ONE conference is mandatory.  Prospective subcontractors and 
vendors are encouraged to attend.  Interested parties are advised to arrive early in order to park and obtain a parking 
pass from parking permit machines.  At each conference the project presentation will be followed by brief project 
walks at both Skyline College and College of San Mateo.  Be prepared to drive from one campus to the other. 
 
 
The San Mateo County Community College District is an equal opportunity employer. 
 
Board of Trustees 
San Mateo County Community College District 
Dave Mandelkern, Vice President-Clerk   
 
 
Published: April 6, 2015 
  April 13, 2015 
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DOCUMENT 00 11 19 

 
INSTRUCTIONS TO BIDDERS 

 
Bids are requested for a general construction contract, or work described in general, as follows:  

 
THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 

 
1. RECEIPT OF BIDS. Sealed Bids will be received by the District at their office (see paragraph 2 below) no 

later than 2:00 pm, on April 24, 2015.   District will receive Bids from pre-qualified contractors in a 
sealed envelope that is clearly labeled with the name and number of the bid.  All Bids will be time 
stamped to reflect their submittal time.  District will reject all Bids received after the specified time and 
will return such Bids to Bidders unopened.  Bidders must submit Bids in accordance with this 
DOCUMENT 00 11 19. 

 
2.  CONTACT INFORMATION: 
 

Bid Submittal and Mailing address: 
San Mateo County Community College District 
c/o Facilities Planning Department 
3401 CSM Drive 
San Mateo, CA 94402  
 
Contact Name: 
Paula Reyes 
 
Telephone: 
(650) 358-6733 
 
Fax: 
(650) 574-6203 

 
 Email (acceptable for informal communication, but not legal notice): reyesp@smccd.edu 
 
3. BID SUBMISSION. Bidder should mark its Bid envelope as BID FOR THE DISTRICT, BID NUMBER 

86708, COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT. Bids 
shall be deemed to include the written responses of the Bidder to any questions or requests for information of 
District made as part of Bid prior to submission of Bid. Bidder’s failure to submit all required documents 
strictly as required entitles District to reject the Bid as non-responsive. 

 
4.  Not used.  
 
5.  Not used. 
 
6.  REQUIRED BID FORMS. All Bidders must submit Bids using, where applicable, documents supplied in this 

Project Manual, including without limitation Document 00 41 00 (Bid Form), Document 00 43 10 (Indemnity 
and Release Agreement), 00 43 13 (Bond Accompanying Bid), Document 00 43 36 (Subcontractors List), 
Document 00 43 33 (Schedule of Major Equipment and Material Suppliers), Document 00 45 00 (Bidder 
Certifications), Document 00 45 14 (Key Personnel) and Document 00 45 19 (Non-collusion Affidavit) and 
Document 00 73 17 (OCIP Qualification Form).).  District will reject as non-responsive any Bid not submitted 
on the required forms. Bids must be full and complete.  Bidders must complete all Bid items and supply all 
information required by Bidding Sections.  District reserves the right in its sole discretion to reject any Bid as 
non-responsive as a result of any error or omission in the Bid.  Bidders may not modify the Bid Form or qualify 
their Bids.  Bidders must submit clearly and distinctly written Bids.  Bidders must clearly make any changes in 
their Bids by crossing out original entries, entering new entries, and initialing new entries.  District reserves the 
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right to reject any Bid not clearly written. 
 
7. REQUIRED BID SECURITY. Bidders must submit with their Bids either cash, a cashier’s check, or certified 

check from a responsible bank in the United States, or corporate surety bond furnished by a surety authorized to 
do business in the State of California, of not less than ten percent of amount of total Bid, including Owner’s 
Allowance, payable to District. All Bidders choosing to submit a surety bond must submit it on the required 
form, Document 00 43 13 (Bond Accompanying Bid). District will reject as non-responsive any Bid submitted 
without the necessary Bid security. 

 
The District may retain Bid securities and Bid bonds of other than the Apparent Low Bidder for a period of 
ninety (90) Days after award or full execution of the Contract, whichever first occurs. Upon full execution of 
the Contract, and upon request by Bidder, District will return to the respective unsuccessful Bidders their Bid 
securities and Bid bonds. 

 
8.  REQUIRED SUBCONTRACTORS LIST. All Bidders must submit with their Bids the required information 

on all Subcontractors in Document 00 43 36 (Subcontractors List) for those Subcontractors who will perform 
any portion of the Work, including labor, rendering of service, or specially fabricating and installing a portion 
of the Work or improvement according to detailed drawings confined in the plans and specifications, in excess 
of one half of one percent of total Bid. Violation of this requirement may result in Bid being deemed non-
responsive and not being considered. 

A. SUBCONTRACTORS LIST.   Public Contract Code Section 4104 is hereby incorporated in full by 
this reference.  In compliance with PCC 4104 as of July 1, 2014, bidders must list 
all SUBCONTRACTORS, AND THEIR ADDRESS, that will fabricate and install a portion of the 
work or improvement according to detailed drawings contained in the plans and specifications, in an 
amount in excess of one-half of 1 percent of the prime contractor's total bid. 

 
9.  PREVAILING WAGE and CONTRACTOR REGISTRATION. The successful bidder shall be required to 

pay its workers on this project a sum not less than the general prevailing wage rate of per diem wages and not 
less than the general prevailing rate for holiday and overtime work for work of a similar character in the locality 
in which the project is performed as provided under California Labor Code section 1770 et sec. The District has 
determined the prevailing rate of per diem wages and the general prevailing rate for holidays and overtime work 
in the locality in which this project is to be performed for each craft, classification or type of work needed to 
execute the work.  

 
Contractor shall be required to post job site notices, at each job site, including a copy of such prevailing rate of 
per diem wages as determined by the Director of the California Department of Industrial Relations, prescribed 
by regulation. 
 
Each Bidder submitting a bid to complete the work, labor, materials and/or services (“Work”) subject to this 
project must be a Department of Industrial Relations registered contractor pursuant to Labor Code §1725.5 
(“DIR Registered Contractor”). A Bidder who is not a DIR Registered Contractor when submitting a bid for the 
Work is deemed “not qualified” and the bid of such a Bidder will be rejected for non-responsiveness. Pursuant 
to Labor Code §1725.5, all Subcontractors identified in a Bidder’s Subcontractors’ List shall be DIR Registered 
Contractors. If awarded the Contract for the Work, at all times during performance of the Work, the Bidder and 
all Subcontractors, of any tier, shall be DIR Registered Contractors. This project is subject to compliance 
monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code Section 1771.5. 

 
10. MANDATORY PRE-BID CONFERENCE and SITE VISIT. District will conduct two (2) Mandatory Pre-

Bid Conferences and Site Visits, per Document 00 11 13 (Advertisement for Bids). District reserves the right to 
schedule and organize the Site Visit to minimize congestion and disruption to existing facilities and congestion.  
Bidders are encouraged to submit written questions in connection with the Site Visit. District will transmit to all 
parties recorded as having received Bidding documents such Addenda as District in its discretion considers 
necessary in response to written questions. Bidders shall not rely on oral statements. Oral statements will not be 
binding or legally effective. Other Pre-Bid Site visits may be scheduled at District’s sole discretion, depending 
on staff availability. 

 
11. OTHER REQUIREMENTS PRIOR TO BIDDING. Submission of Bid signifies Bidder’s careful 
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examination of Bidding Documents and complete understanding of the nature, extent, and location of Work to 
be performed. As a condition to Bidding, Bidder must complete tasks listed in Document 00 52 00 (Agreement), 
Article 5. Submission of Bid shall constitute Bidder’s express representation to the District that Bidder has fully 
completed these tasks. 

 
12. EXISTING DRAWINGS AND GEOTECHNICAL DATA. Once a request to review documents has been 

received, digital copies will be made available.  Nevertheless, by submitting a Proposal, Contractor accepts full 
responsibility for reviewing, knowing and understanding the contents of all of these materials. 

 
13.  ADDENDA. Bidders must direct all questions about the meaning or intent of Bidding Documents to District 

Representative in writing. Interpretations or clarifications considered necessary by District in response to such 
questions will be issued by Addenda mailed, faxed, or delivered to all parties recorded by District as having 
received Bidding Documents. Addenda will be written and will be issued to each bidder to the address or fax 
number supplied District by Bidder. District may not answer questions received after 4:00pm on Friday, April 
17, 2015. Only questions answered by formal written Addenda will be binding. Oral and other interpretations or 
clarifications will be without legal effect. 
A. Addenda may also be issued to modify the Bidding Documents as deemed advisable by District. 
B. Addenda shall be acknowledged by number with signature in Document 00 41 00 (Bid Form) and shall be 

part of the Contract Documents. A complete listing of Addenda may be secured from District. 
 
14.  SUBSTITUTIONS. Bidders must base Bids on products and systems specified in Contract Documents or listed 

by name in Addenda. 
A. Except as provided in paragraph 15.c below, District will consider substitution requests on for “or equal 

items.” Bidders wanting to use “or equal” item(s) may submit Document 00 43 25 (Substitution Request 
Forms) items no later than thirty (30) days after the date of the Notice to Proceed. After that date, the 
District will not accept “or equal” substitution requests. To assess “or equal” acceptability of product or 
system, submittals of substitutions shall contain the information required in Document 00 43 25 
(Substitution Request Forms) and set forth in Section 01 60 00 (Product Requirements). Insufficient 
information will be grounds for rejection of substitution. District shall, within a reasonable period of time 
after having received a request for substitution, issue in writing its decision as to whether the proposed 
substitute item is an “or equal” item. District’s decision shall be conclusive on all Bidders. 

B. Approved substitutions shall be listed in Addenda and become part of contact Documents. 
C. Substitutions may be requested after submitting Bids and Award of contract only in accordance with 

requirements specified in Section 01 60 00 (Product Requirements). 
D. As further limitation on Bidder’s privilege to substitute items, District has found that certain items are 

designated as District standards and certain items are designated to match existing items in use on a 
particular public improvement, either completed or in the course of completion, and/or are only available 
from one source. As to such items, District will not permit substitution. District will not permit 
substitutions for the following items: 
 

15.  WAGE RATES. Copies of the general prevailing rates of per diem wages for each craft, classification, or type 
of worker needed to execute the contract, as determined by Director of the State of California Department of 
Industrial Relations, are available through the Department of Industrial Relations and are deemed included in 
the Bidding Documents. See http://www.dir.ca.gov/dirdatabases.html.  Upon request, District will make 
available copies to any interested party. In addition, Contractor shall post the applicable prevailing wage rates at 
the Site. 

 
16.  EQUAL EMPLOYMENT OPPORTUNITY. Contractor shall comply with all applicable federal, state, and 

local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry, 
national origin, religion, sex, marital status, age, medical conditions, disability, or any other reason. 

 
17.  BID OPENING. District will open all bidders’ envelopes, initially evaluate them for responsiveness, and 

determine an Apparent Low Bidder as specified herein.  
 
18.  DETERMINATION OF APPARENT LOW BID. Apparent Low Bid will be based solely on the total amount 

of all Bid items (including any alternates) based on assumptions contained in Document 00 41 00 (Bid Form). 
A1l Bidders are required to submit Bids on all Bid items (including any alternates). 
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19. Not used. 
 
20.  BID EVALUATION. District may reject any or all Bids and waive any informalities or minor irregularities in 

the Bids. District also reserves the right, in its discretion, to reject any or all Bids and to re-bid the Project. 
District reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, 
and to reject the Bid of any Bidder if District believes that it would not be in the best interest of Project to make 
an award to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or of doubtful 
financial ability or fails to meet any other pertinent standard or criteria established by District. For purposes of 
this paragraph, an “unbalanced Bid” is one having nominal prices for some work items and enhanced prices for 
other work items. 
A. In evaluating Bids, District will consider Bidders' qualifications, whether or not the Bids comply with the 

prescribed requirements, omit prices and other data, as may be requested in Document 00 41 00 (Bid 
Forms) or prior to the Notice of Award. 

B. District may conduct reasonable investigations and reference checks of Bidder, proposed Subcontractors, 
suppliers and other persons and organizations as District deems necessary to assist in the evaluation of any 
Bid; ability qualifications, financial ability proposed Subcontractors, suppliers, and to establish Bidder’s 
responsibility, and other persons and organizations to perform and furnish the Work in accordance with the 
Contract Documents to District's satisfaction within the prescribed time. Submission of a Bid constitutes 
Bidder’s consent to the foregoing. District shall have the right to consider information provided by sources 
other than Bidder. District shall also have the right to communicate directly with Bidder’s surety regarding 
Bidder’s bonds. 

C. Discrepancies between the multiplication of units of Work and limit prices will be resolved in favor of the 
unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof 
will be resolved in favor of the correct sum. Discrepancies between written words and figures will be 
resolved in favor of the words. 

D. Quantities stated in the Bidding Documents are approximate only and are subject to correction upon final 
measurement of the Work, and are subject further to the rights reserved by the District to increase or 
diminish the amount of work under any classification as advantages to design or construction needs require. 

E. District may determine whether a Bidder is qualified in its sole discretionary judgment. 
 
21. AWARD. If the contract is to be awarded, it will be awarded to the lowest responsible responsive Bidder. 

Following completion of all required District procedures and receipt of all District approvals, District will issue 
Document 00 51 00 (Notice of Award) to successful Bidder. 

 
22.  BID PROTEST. Any Bid protest must be submitted in writing to the District's offices, before 2:00pm of the 

fifth (5) day following opening of Bidder’s Envelopes. 
A. The initial protest document must contain a complete statement of the basis for the protest. 
B. The protest must refer to the specific portion of the document that forms the basis for the protest. 
C. The protest must include the name, address, and telephone number of the person representing the protesting 

party. 
D. Only Bidders who the District otherwise determines are responsive and responsible are eligible to protest a 

Bid; protests from any other Bidder will not be considered. In order to determine whether a protesting 
Bidder is responsive and responsible, District may conduct the same investigation and evaluation as District 
is entitled to take regarding an Apparent Low Bidder.  

E. The party filing the protest must concurrently transmit a copy of the initial protest document and any 
attached documentation to all other parties with a direct financial interest that may be adversely affected by 
the outcome of the protest. Such parties shall include all other Bidders who appear to have a reasonable 
prospect of receiving an award depending upon the outcome of the protest. 

F. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and exclusive 
remedy in the event of Bid protest. Bidder’s failure to comply with these procedures shall constitute a 
waiver of any right to further pursue the Bid protest, including filing a Government Code Claim or legal 
proceedings. A Bidder may not rely on a protest submitted by another Bidder, but must timely pursue its 
own protest.  

G. Bid protests shall be submitted directly to the district at their offices located at: 
San Mateo County Community College District 
c/o José D. Nuñez, Vice Chancellor, Facilities Planning, Maintenance & Operations 
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3401 CSM Drive 
San Mateo, CA 94402  

* a copy of this protest shall be sent to Pepper Powell, Project Coordinator, Facilities Planning Department. 
 
23.  POST-NOTICE OF AWARD REQUIREMENTS. After Notice of Award, the successful Bidder must 

execute and submit the following documents as indicated below. 
A. Submit the following documents to District by 4:00 p.m. of the tenth (10) day following Notice of Award. 

Execution of Contract by District depends upon approval of these documents:  
1) Document 00 52 00 (Agreement): To be executed by successful Bidder. Submit two originals, each 

bearing an original signature. 
2) Document 00 61 00 (Construction Performance Bond): To be executed by successful Bidder and 

surety, in the amount set forth in Document 00 61 00 (Construction Performance Bond). Submit one 
original. 

3) Document 00 62 00 (Construction Labor and Material Payment Bond): To be executed by successful 
Bidder and surety, in the amount set forth in Document 00 62 00 (Construction Labor and Material 
Payment Bond). Submit one original. 

4) Insurance certificates and endorsements required by Section 00 71 00 (General Conditions) Article 4. 
Submit one original set. 

5) The Guaranty in the form set forth in Document 00 65 36 (Guaranty). Submit one original, bearing an 
original signature.  

6) OCIP Insurance Enrollment Forms as set forth in Section 00 73 17 (Insurance).  Submit one original. 
7) Project Stabilization Agreement Letter of Assent as set forth in Section 01 35 27 (Project Labor 

Agreement).  Submit one original.   
B. District shall have the right to communicate directly with Apparent Low Bidder’s proposed performance 

bond surety, to confirm the performance bond. District may elect to extend the time to receive performance 
and labor and material payment bonds. 

C. Successful Bidder’s failure to submit the documents required herein, in a proper and timely manner, entitles 
District to rescind its award, and to cause Bidder’s Bid security to be forfeited as provided herein. 

 
24.  FAILURE TO EXECUTE AND DELIVER DOCUMENTS. If Bidder to whom contact is awarded shall, 

within the period described in paragraph 23A of this Document 00 11 19, fail or neglect to execute and deliver 
all required Contract Documents and file all required bonds, insurance certificates, and other documents, 
District may, in its sole discretion, foreclose on Bidder’s deposit surety bond, or deposit Bidder’s cashier's 
check or certified check for collection, and retain the proceeds thereof as liquidated damages for Bidder’s 
failure to enter into the Contract Documents. Bidder agrees that calculating the damages District may suffer as a 
result of Bidder’s failure to execute and deliver all required Contract Documents would be extremely difficult 
and impractical and that the amount of Bidder’s required Bid security shall be the agreed and presumed amount 
of District's damages. In addition, upon such failure District may determine the next Apparent Low Bidder and 
proceed accordingly. 

 
25.  MODIFICATION OF COMMENCEMENT OF WORK. District expressly reserves the right to modify the 

date for the Commencement of Work under the Contact and to independently perform and complete work 
related to the Project.  

 
26.  WITHDRAWAL OF BIDS. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed 

in this Document 00 11 19, only by written request for the withdrawal of Bid filed with the District’s 
representative. Bidder or its duly authorized representative shall execute request to withdraw Bid. The 
submission of a Bid does not commit the District to award a contract for the Project, to pay costs incurred in the 
preparation of a Bid, or to procure or contract for any goods or services. 

 
27. PUBLIC RECORDS ACT REQUESTS. 

A. Per the Public Records Act, District will make available to the public all correspondence and written 
questions submitted during the Bid period, all Bid submissions opened in accordance with the procedures 
of this Document 00 11 19, and all subsequent Bid evaluation information. All submissions not opened will 
remain sealed and eventually be returned to the submitter. Except as otherwise required by law, District 
will not disclose trade secrets or proprietary financial information submitted that has been designated 
confidential by Bidder. Any such trade secrets or proprietary financial information that a Bidder believes 
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should be exempted from disclosure shall be specifically identified and identified as such. Blanket-type 
identification by designating whole pages or section shall not be permitted and shall be invalid. The 
specific information must be clearly identified as such. 

B. Upon a request for records regarding this Bid, District shall notify Bidder involved within ten (10) Days 
from receipt of the request of a specific date when the records will be made available for inspection. lf the 
Bidder timely identifies any impropriety, trade secret, or confidential commercial or financial information 
that Bidder determines is not subject to public discloses and requests District to refuse to comply with the 
records request, Bidder shall take all appropriate legal action and defend District's refusal to produce the 
information in all forums; otherwise, District will make such information available to the extent required by 
applicable law, without restriction. 

C. Information disclosed to the District and the attendant submissions are the property of District unless 
Bidder makes specific reference to data that is considered proprietary. Subject to the requirements in the 
Public Records Act, reasonable efforts will be made to prevent the disclosure of information except on a 
need-to-know basis during the evaluation process. 

 
28. CONFORMED CONSTRUCTION DOCUMENTS. Following Award of Contract, District will prepare a 

conformed set of Contract Documents reflecting Addenda issued during bidding, which will, failing objection, 
constitute the approved set of Contract Documents. 

 
29. DEFINITIONS.  A1l abbreviations and definitions of terms used in this Document 00 11 19 are set forth in 

Section 01 42 00 (References and Definitions). 
 
 
 

END OF DOCUMENT 
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                                                                                      DOCUMENT 00 21 14 
 

BID SUBMITTAL VICINITY MAP 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
April 6 2015                            00 21 14 - Page 1 of 1    Bid No. 86708 
V.1                                                         College of San Mateo and Skyline College Roof Replacement Project 



San Mateo County Community College District                                                                      Project Site Campus Map 
 

 
 
 
 
 
 

DOCUMENT 00 21 15 
 

PROJECT SITE CAMPUS MAP 
 

 
 
 
 

 
 
 

Contractor parking 
 

April 6, 2015            00 21 15 - Page 1 of 2    Bid No. 86708 
V.1.                                                                 College of San Mateo and Skyline College Roof Replacement Project                
  



San Mateo County Community College District                                                                      Project Site Campus Map 
 

 
 

  

Skyline College B14 

CSM / SKY Roof Replacement Project 

 

Contractor Parking 
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DOCUMENT 00 31 19 
 

REPORTS, SURVEYS AND EXISTING CONDITIONS 
 
1. REPORT AND INFORMATION 
 
1.1 Existence of Reports and Utility Surveys:  San Mateo County Community College District, its 

consultants, and prior contractors may have collected documents providing a general description of the Site 
and conditions of the Work.  These documents may consist of geotechnical reports for and around the Site, 
contracts, contract specifications, tenant improvement contracts, as-built drawings, utility drawings, and 
information regarding Underground Facilities.  These reports, documents and other information are not part 
of the Contract Documents and do not show new work to be constructed, rather, show existing conditions 
that Contractor will have to address as part of its construction planning and operations. 

 
1.2 Inspection of Reports:  Once a request to review documents has been received, digital copies will be made 

available.  Nevertheless, by submitting a Proposal, Contractor accepts full responsibility for reviewing, 
knowing and understanding the contents of all of these materials. 

 
1.3 Inclusion in Project Manual:  Geotechnical reports may be included in the Project Manual and 

information regarding existing conditions may also be included in the Project Manual, but neither shall be 
considered part of the Contract Documents, but rather “for information only.”   

 
1.4 Available Documentation:  The following documentation is available for review through District for this 

project:  
 

A. CSM B1 Roof 
The Denali Group 
CSM Table 6 Bldgs. 1, 5, 6 Roof Asbestos Sample results 

 B.           Micro Analytical Labs Asbestos Report 
  The Denali Group 
  March 13, 2015 

i. See Specification Section 02 00 80 Hazardous Materials Abatement for March 2015 
sampling results. 

 
2. USE OF INFORMATION ON EXISTING CONDITIONS AND REQUIRED PRE-PROPOSAL 

INVESTIGATIONS 
 
2.1 Contractor’s attention is directed to Document 00 71 00 (General Conditions) including but not limited to, 

its Article 2 “Proposal Period Investigations” and Article 14 “Modifications of Contract Documents” 
[Paragraph G “Differing Site Conditions” and Paragraph H “Change Orders Related to Underground 
Conditions”]. 

 
3. ACCESS TO SITE FOR INVESTIGATIONS 
 
3.1 During the Pre-Proposal Site Visit(s), District will provide each Contractor access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each Contractor deems necessary for 
submission of a Proposal.  Contractor must fill all holes and clean up and restore the Site to its former 
conditions upon completion of such explorations, investigations, tests, and studies.  Such investigations 
may be performed only under the provisions of Document 00 11 13 (Advertisement for Bids) and 
Document 00 71 00 (General Conditions) including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such investigation work.  Each Contractor shall supply all equipment 
required to perform any investigations as each Contractor deems necessary.  District has the right to limit 
the number of pieces of machinery operating at one time due to safety concerns. 

 
END OF DOCUMENT 
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DOCUMENT 00 41 00 

BID FORM 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
To be submitted as part of bid by the time and date specified in Section 00 11 19 (Instructions to Bidders), paragraph 
1. 
 
TO THE HONORABLE BOARD OF TRUSTEES OF THE SAN MATEO COUNTY COMMUNITY 
COLLEGE DISTRICT 
 
THIS BID IS SUBMITTED BY: 
 

____________________________________________________________________________________ 
(Firm/Company Name) 

 
 

Re: BID NUMBER 86708, THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF 
REPLACEMENT PROJECT 

 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with the 

San Mateo County Community College District (“District”) in the form included in the Contract 
Documents, Section 00 52 00 (Agreement), to perform and furnish all Work as specified or indicated in the 
Contract Documents for the Contract Sum and within the Contract Time indicated in this Bid and in 
accordance with all other terms and conditions of the Contract Documents. 

 
2. Bidder accepts all of the terms and conditions of the Contract Documents, Section 00 11 13 (Advertisement 

for Bids), and Section 00 11 19 (Instructions to Bidders), including, without limitation, those dealing with 
the disposition of Bid Security.  This Bid will remain subject to acceptance for sixty (60) Days after the day 
of Bid opening. 

 
3. In submitting this Bid, Bidder represents: 
 

 (a) Bidder has examined all of the Contract Documents and the following Addenda (receipt of all of 
which is hereby acknowledged). 

 
Addendum No. Addendum Date Signature of Bidder 

   

   

   

 
 (b) Bidder has visited the Site and performed tasks, reviews, examinations, and analysis and given 

notices, regarding the Project and the Site, as set forth in Section 00 52 00 (Agreement), Article 5. 
 

(c) N/A   
 

 
(d) Bidder has given District prompt written notice of all conflicts, errors, ambiguities, or 

discrepancies that it has discovered in or among the Contract Documents and as-built drawings 
and actual conditions and the written resolution thereof through Addenda issued by District is 
acceptable to Contractor. 
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(e) Bidder  and all Subcontractors identified in Bidder’s Subcontractors’ List are a Department of 
Industrial Relations registered contractor pursuant to Labor Code §1725.5. At all times during the 
performance of all Work, the Bidder and all Subcontractors, of any tier, shall be DIR Registered 
Contractors. 

 
4. In submitting this Bid, Bidder represents that the value of its bid for the Work of the Contractor Documents 

reflects a credit for insurance coverage provided by the Owner Controlled Insurance Program. 
 

 Signature of Bidder 
Bidder’s signature represents 
acknowledgement of OCIP 
credit in Bidder’s bid 

 

 
5. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time stated and in 

strict accordance with the Contract Documents for the following sums of money listed in the following 
Schedule of Bid Prices: 
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SCHEDULE OF BID PRICES 
 
All Bid items must be filled in completely.  Section 01 10 00 (Summary of Work) describes the scope of work to be 
performed under this contract.  Quote in figures only, unless words are specifically requested. 
 
 
ITEM DESCRIPTION UNIT PRICE TOTAL 
1. All Work of Contract Documents other than 

Work separately provided for under other Bid 
items 
College of San Mateo 
Building 1 roof:  asbestos abatement, roof 
removal and replacement 

[LUMP SUM] $ 

2. College of San Mateo 
Building 14 roof: 
removal and replacement 

[LUMP SUM] $ 

3. College of San Mateo 
Building 16 roof: 
removal and replacement 

[LUMP SUM] $ 

4. Skyline College 
Building 14 roof: 
removal and replacement 

[LUMP SUM] $ 

5. Owner’s Allowance =  10% OF SUM OF ITEMS 
#1 - 4 

$ 

6. Total Bid Amount  
(Sum of Items #1 - 5) 

 $ 

 
 
 
 
 
Total Bid Price (in words):   

  
5.   The low bid will be determined by the sum of Bid Items #1 through 5. 
 
 
6. Subcontractors for work included in all Bid items are listed on the attached Document 00 43 36 

(Subcontractors List).  
 
7. The undersigned Bidder understands that District reserves the right to reject this Bid. 
 
8. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed or 

delivered to the undersigned Bidder within the time described in paragraph 2 of this Section 00 41 00 or at 
any other time thereafter before it is withdrawn, the undersigned Bidder will execute and deliver the 
documents required by Section 00 11 19 (Instructions to Bidders) within the times specified therein. These 
documents include, but are not limited to, Section 00 52 00 (Agreement), Section 00 61 00 (Construction 
Performance Bond), and Section 00 62 00 (Construction Labor and Material Payment Bond).  
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9. Notice of Award or request for additional information may be addressed to the undersigned Bidder at the 

address set forth below. 
 
10. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a responsible 

bank in the United States, or a corporate surety bond furnished by a surety authorized to do a surety 
business in the State of California, in form specified in Section 00 11 19 (Instructions to Bidders), in the 
amount of ten percent (10%) of the total of Bid items 1 through 6 and made payable to “San Mateo County 
Community College District”. 

 
11. The undersigned Bidder agrees to commence Work under the Contract Documents on the date established 

in Section 00 71 00 (General Conditions) and to complete all work within the time specified in Section 00 
52 00 (Agreement).  The undersigned Bidder acknowledges that District has reserved the right to delay or 
modify the commencement date.  The undersigned Bidder further acknowledges District has reserved the 
right to perform independent work at the Site, the extent of such work may not be determined until after the 
opening of the Bids, and that the undersigned Bidder will be required to cooperate with such other work in 
accordance with the requirements of the Contract Documents. 

 
12. The undersigned Bidder agrees that, in accordance with Section 00 71 00 (General Conditions), liquidated 

damages for failure to complete all Work in the Contract within the time specified shall be as set forth in 
Section 00 52 00 (Agreement). 

 
13. The names of all persons interested in the foregoing Bid as principals are: 
 
 (IMPORTANT NOTICE: If Bidder or other interested person is a corporation, give the legal name of 

corporation, state where incorporated, and names of president and secretary thereof; if a partnership, give 
name of the firm and names of all individual co-partners composing the firm; if Bidder or other interested 
person is an individual, give first and last names in full).  

 
 NAME OF BIDDER:   

licensed in accordance with the act for the registration of Contractors, and with 
License Number:    
Expiration:   

 
     
 Where incorporated, if applicable  
     
 
     
 Principals 
 

I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 

  
Signature of Bidder 

 
NOTE:  If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the 
officer or officers authorized to sign contracts on behalf of the corporation.  If Bidder is a partnership, set forth the 
name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the 
partnership.  
 
Business Address: 

 
 
 

 
Officers authorized to sign contracts: 
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Telephone Number(s):  
 

 
Fax Number(s):  

 
 

 
E-Mail address:   
 
Federal ID Number:   
 
Date of Bid:  

 

END OF DOCUMENT 
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DOCUMENT 00 43 10 

 
INDEMNITY AND RELEASE AGREEMENT 

 
 

Dated _____________________________ 
 
 
POTENTIAL BIDDER: _________________________________________________________________________ 
 
DISTRICT: SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
 
SITE:  COLLEGE OF SAN MATEO AND SKYLINE COLLEGE 
 
PROJECT: COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
 
In consideration of the above-referenced District's permitting the undersigned potential bidder (“Bidder'') to have 
access to, and to conduct investigations, tests and/or inspections on, the Site, Bidder hereby agrees as follows:  
 

1. To the greatest extent permitted by law, Bidder hereby releases, and shall defend, indemnify and hold 
harmless District, and its officers, employees, consultants (including without limitation Consulting 
Architect/Engineer), representatives, and District’s Representatives, and all other parties having any other 
interest in the Site, against any claim or liability, including attorney's fees, arising from or relating to any 
Site-related access, investigation, test, inspection and/or other activity conducted by Bidder or any of 
Bidder’s officers, employees, consultants, representatives, and/or agents, regardless of whether claim or 
liability is caused in part by the negligence of District or by any released and indemnified party. 

2.  Bidder hereby waives the provisions of California Civil Code Section 1542 which provides as follows: A 
general release does not extend to claims that the creditor does not now or suspect to exist in his favor at 
the time of executing the release, which if down by him, must have materially affected his settlement with 
the debtor. 

3. Bidder shall repair any damage to the Site or adjacent property resulting from activities authorized 
hereunder, and comply with and be subject to all other requirements and obligations described or 
referenced in Document 00 31 19 (Reports, Surveys and Existing Conditions)  

4. Attached hereto (or to be delivered separately before Bidder’s visit to the Site) is a certificate for 
comprehensive general liability insurance satisfying the requirements of Section 00 71 00 (General 
Conditions) 

5.  Although this Indemnity and Release Agreement is not a Contract document (see Document 00 52 00, 
Agreement), it shall be fully effective and binding regardless of whether Bidder submits a Bid for the 
subject Project, is awarded a contract for the Project or otherwise. 

 
 

 
     __________________________________________ 
     Name of Bidder 
 
By: _________________________________________  By: ___________________________________________ 
      Signature Signature 
 
Its: __________________________________________  Its: ____________________________________________ 
Title (If Corporation: Chairman, President or Vice   Title (If Corporation: Secretary, Assistant Secretary, 
President)      Chief Financial Officer or Assistant Treasurer) 
 
 

END OF DOCUMENT 
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DOCUMENT 00 43 13 

BOND ACCOMPANYING BID 
 
KNOW ALL BY THESE PRESENTS: 
 
 That the undersigned ________________________ as Principal and the undersigned as Surety are 
held and firmly bound unto the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (“District”), 
as obligee, in the penal sum of _________________________________ Dollars ($____________) lawful 
money of the United States of America being at least ten percent (10%) of the aggregate amount of said 
Principal ________________________’s base Bid, for the payment of which, well and truly to be made, we 
bind ourselves, our successors, executors, administrators, and assigns, jointly and severally, firmly by these 
presents. 
 
 WHEREAS, the said Principal is submitting a Bid for District Bid Number 86708, COLLEGE OF 
SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 

 
 THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal 
be accepted and the Contract be awarded to said Principal and said Principal shall within the required periods 
enter into the Contract so awarded and provide the required Construction Performance Bond, Construction 
Labor and Material Payment Bond, insurance certificates, and all other endorsements, forms, and documents 
required under Section 00 11 19 (Instructions to Bidders), then this obligation for the Bid Bond shall be void, 
otherwise to remain in full force and effect.  
 
 IN WITNESS WHEREOF, the above bounden parties have executed this instrument this __________ 
day of ________________________, 200__. 
 

(Corporate Seal) 
By  

 
Principal 

 
 

Surety 
(Corporate Seal) 

By  
 

Attorney in Fact 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 43 25  

SUBSTITUTION REQUEST FORM 
 
 
To: San Mateo County Community College District 
 
Project:   COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT 

PROJECT 
 
Contractor:  
 
Subcontractor/Supplier:   
 
Drawing Sheet Reference/Detail No:   
 
The undersigned Bidder submits for consideration the following equipment instead of the specified item for the 
above project: 
 
Section  Paragraph  Specified Item 
 
      
 
      
 
Proposed Substitution:   
 
  
 
The undersigned encloses the information required herein.  If this Document 00 43 25 is being submitted by a 
Bidder wishing to use “or equal” item(s) as provided in Document 00 11 19 (Instructions to Bidders), the 
undersigned Bidder must also enclose the technical information (other than cost) otherwise required for a post-
Award of Contract Request for Substitution (“RFS”) under Section 01 60 00 (Product Requirements).  
However, if this Document 00 43 25 is being submitted under provisions of Contract Documents after Award 
of Contract, the undersigned Contractor must include all information required under Section 01 60 00 (Product 
Requirements). 
 
The undersigned has (a) attached manufacturer’s literature, including complete technical data and laboratory 
test results, if applicable, (b) attached an explanation of why proposed substitution is a true equivalent to 
specified item, (c) included complete information on changes to Drawings and Specifications that the proposed 
substitution will require for its proper installation, and (d) filled in the blanks below: 
 
A. Does the substitution affect dimensions shown on Drawings? 
 

  
 
B. Are the manufacturer’s guarantees and warranties on the proposed substitution items identical to those 

on the specified items?  If there are differences, please specify each and every difference in detail. 
 

  
 
C. What effect does the substitution have on other contractors, trades, or suppliers?   
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D. What are the differences between the proposed substitution and the specified item?  If proposed 
substitution has a color or pattern, provide a color board showing proposed substitution in relation to 
the other adjacent colors and patterns. 

 
 

  
 

E. Will granting the requested substitution cause any schedule delay?  (If yes, please explain)  
 
 

  
 
The undersigned Bidder certifies that the function, appearance, and quality of the proposed substitution are 
equivalent or superior to those of the specified item.   The contractor shall be responsible for all engineering, 
permitting, coordination, construction, and costs to all subcontractors associated with the acceptance of the 
substitution regardless of when those additional costs are identified. 
 
 
Submitted by: 
 
  
Bidder/Contractor 
[note applicable] 
 
 
  
Signature 

For Use by District: 
 
  Accepted  Accepted as Noted 
 
 
  Not Accepted  Received Too Late 
 

 
 
  
Name  
 
 
  
Address 
  
City/State/Zip 
 
Telephone:   
 
Date:   
 

 
 
By:   
 District’s Representative 
 
Date:   
 
Remarks:   
 
  
 
  
 
  
 

 

END OF DOCUMENT 
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 DOCUMENT 00 43 33  

 
SCHEDULE OF MAJOR EQUIPMENT AND MATERIAL SUPPLIERS 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
The undersigned Bidder represents that, if awarded the Contract, the items of major equipment and 

materials specified below will be supplied by the manufacturers or suppliers specified below.  By so 
indicating, bidder warrants that the equipment and materials manufacturer and/or supplied by the named 
manufacturer or supplier will be provided on the Project. 

 
 

Firm/Company:___________________________________________________ 
 

Item   Manufacturer or Supplier 
 
1.  _____________ __________________________________________ 

2.  _____________ __________________________________________ 

3. _____________ __________________________________________ 

4. _____________ __________________________________________ 

5. _____________ __________________________________________ 

6. _____________ __________________________________________ 

7. _____________ __________________________________________ 

8. _____________ __________________________________________ 

9. _____________ __________________________________________ 

10. _____________ __________________________________________ 

11. _____________ __________________________________________ 

12. _____________ __________________________________________ 

 
Bidder: _____________________________ 
 
   
 SIGNATURE 
 
   
 DATE 
 

END OF DOCUMENT 
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DOCUMENT 00 43 36 

SUBCONTRACTORS LIST 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded the 

Contract. 
 
Full Name of Subcontractor AND 

Address 
Description of Work:  

Reference To Bid Items 
Subcontractor’s 

License No. 
 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

(Bidder to attach additional sheets if necessary) 
 

• Public Contract Code Section 4104 is hereby incorporated in full by this reference.  In compliance with 
PCC 4104 as of July 1, 2014, bidders must list all SUBCONTRACTORS, AND THEIR ADDRESS, 
that will fabricate and install a portion of the work or improvement according to detailed drawings 
contained in the plans and specifications, in an amount in excess of one-half of 1 percent of the prime 
contractor's total bid. 

• No subcontractor may be listed on a bid proposal for a public works project unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5 [with limited exceptions from 
this requirement for bid purposes only under Labor Code section 1771.1(a)]. 

END OF DOCUMENT 
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DOCUMENT 00 43 45 

ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION 
P.C.C. §22300 

 
 
THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this _____ day of __________, 200[_], by 
and between the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (hereinafter called the “District”), whose 
address is 3401 CSM Drive, San Mateo, California 94402; ________________________ (“Contractor”), whose place of 
business is located at ______________________________________; and [District, as escrow agent …OR… [_____], a 
state or federally chartered bank in the State of California, whose place of business is located at 
________________________________] (“Escrow Agent”).  
 
For the consideration hereinafter set forth, District, Contractor and Escrow Agent agree as follows:  
 
1. Pursuant to Section 22300 of Public Contract Code of the State of California, Contractor has the option to deposit 

securities with Escrow Agent as a substitute for retention earnings required to be withheld by District pursuant to 
Contract Number [___] entered into between District and Contractor for THE COLLEGE OF SAN MATEO AND 
SKYLINE COLLEGE ROOF REPLACEMENT PROJECT in the amount of [_______] dated [_______] (the 
“Contract”).  Alternatively, on written request of Contractor, District shall make payments of the retention earnings 
directly to Escrow Agent.  When Contractor deposits the securities as a substitute for Contract earnings, Escrow 
Agent shall notify District within ten (10) Days of the deposit.  The market value of the securities at the time of 
substitution shall be at least equal to the cash amount then required to be withheld as retention under terms of 
Contract between District and Contractor.  Securities shall be held in name of ____________________, and shall 
designate Contractor as the beneficial owner. 

 
2. District shall make progress payments to Contractor for those funds which otherwise would be withheld from 

progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and amount 
specified in paragraph 1 of this Document 00 43 45. 

 
3. When District makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall hold said 

payment(s) for the benefit of Contractor until the time that the escrow created under this Escrow Agreement is 
terminated.  Contractor may direct the investment of the payments into securities.  All terms and conditions of this 
Escrow Agreement and the rights and responsibilities of the parties shall be equally applicable and binding when 
District pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the 

Escrow Account, and all expenses of District.  Such expenses and payment terms shall be determined by District, 
Contractor, and Escrow Agent.   

 
5. Interest earned on securities or money market accounts held in escrow and all interest earned on that interest shall be 

for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time 
without notice to District.   

 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written 

notice to Escrow Agent accompanied by written authorization from District to Escrow Agent that District consents 
to withdrawal of amount sought to be withdrawn by Contractor. 

 
7. District shall have the right to draw upon the securities in event of default by Contractor.  Upon seven (7) Days 

written notice to Escrow Agent from District of the default, Escrow Agent shall immediately convert the securities 
to cash and shall distribute the cash as instructed by District. 

 
8. Upon receipt of written notification from District certifying that the Contract is final and complete, and that 

Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall 
release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account.  The 
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escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and payments of fees 
and charges. 

 
9. Escrow Agent shall rely on written notifications from District and Contractor pursuant to paragraphs 5 through 8, 

inclusive, of this Document 00 43 45 and District and Contractor shall hold Escrow Agent harmless from Escrow 
Agent’s release and disbursement of securities and interest as set forth. 

 
10. Names of persons who are authorized to give written notice or to receive written notice on behalf of District and on 

behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows: 
 

On behalf of District: On behalf of Contractor: 
 
_________________________________________ _______________________________________ 
Kathy Blackwood     Signature 
Executive Vice Chancellor 
 Or  _______________________________________ 
   Name 
_________________________________________  
Raymond Chow  _______________________________________ 
Chief Financial Officer   Title 
 
 
3401 CSM Drive   _______________________________________ 
San Mateo, CA  94402 Address 
 
   _______________________________________   
   City/State/Zip 
 
 
On behalf of Escrow Agent: 
 
_________________________________________ 
Title 
 
_________________________________________ 
Name 
 
_________________________________________ 
Signature 
 
_________________________________________ 
Address 
 
_________________________________________ 
City/State/Zip 
 
At the time the Escrow Account is opened, District and Contractor shall deliver to Escrow Agent a fully executed 
counterpart of this Document 00 43 45. 
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IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper officers on the date first set 
forth above.  
 

District:   Contractor: 
 
Kathy Blackwood Name 
Executive Vice Chancellor Title 
 
_______________________________________ _______________________________________ 
Signature  Signature 
 
 or  _______________________________________ 
   Address 
Raymond Chow  
Chief Financial Officer _______________________________________ 
   City/State/Zip 
_________________________________________  
Signature   
 
3401 CSM Drive  
San Mateo, CA  94402   
    
 
 
Escrow Agent: 
 
_________________________________________ 
Title 
 
_________________________________________ 
Name 
 
_________________________________________ 
Signature 
 
_________________________________________ 
Address 
 
_________________________________________ 
City/State/Zip 

 
 

END OF DOCUMENT 
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DOCUMENT 00 45 00 
 

BIDDER CERTIFICATIONS 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
 

The undersigned Bidder certifies to the San Mateo Community College District (“District”), as set forth in 
sections 1 through 7 below. 

 
1. CERTIFICATE OF NON-DISCRIMINATION 

 
By my signature hereunder, on behalf of the Bidder making this Bid, the undersigned certifies that there 

will be no discrimination in employment with regard to race, color, religion, gender, sexual orientation, or national 
origin; that all federal, state, and local directives and executive orders regarding non-discrimination in employment 
will be complied with; and that the principle of equal opportunity in employment will be demonstrated positively 
and aggressively. 

 
2. STATEMENT OF CONVICTIONS 
 

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than 1 final, 
unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the past 2 years 
because of failure to comply with an order of a Federal Court or to comply with an order of the National Labor 
Relations Board. 

 
3. PREVIOUS DISQUALIFICATIONS 
 

By my signature hereunder, I hereby swear, under penalty of perjury, that the below indicated Bidder, any 
officer of such Bidder, or any employee of such Bidder who has a proprietary interest in such Bidder, has never been 
disqualified, removed or otherwise prevented from bidding on, or completing a Federal, State, or local government 
project because of a violation of law or a safety regulation except as indicated on the separate sheet attached hereto 
entitled “Previous Disqualifications.”  If such exceptions are attached, please explain the circumstances. 

 
4. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE 
 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 3700 of 
the Labor Code which require every employer to be insured against liability for worker’s compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions 
before commencing the performance of the work of this Contract. 

 
5. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS 
 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 1773 of 
the Labor Code, which requires the payment of prevailing wage on public projects. Also, that the Contractor and any 
subcontractors under the Contractor shall comply with Section 1776, regarding wage records, and with Section 
1777.5, regarding the employment and training of apprentices, of the Labor Code.  It is the Contractor’s 
responsibility to ensure compliance by any and all subcontractors performing work under this Contract. 
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6. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT 
 

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify that, if 
awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to allow the 
Contractor to comply with all applicable local, state, and federal laws or regulations governing the labor or services 
to be provided.  I understand that the District will be relying on this certification if it awards the Contract to the 
undersigned. 

 
7. CERTIFICATION OF STATEMENT OF QUALIFICATIONS 
 
 Check and complete one:  
 
_____ There are changes to my Statement of Qualifications submitted to the District on 

____________________, 20__ , which are set forth on Attachment 7, attached hereto.   
 
_____   There are no changes to any items in my Statement of Qualifications submitted to the District on 

____________________, 20__ .   
 

 
 
 
 

Bidder:          
     [Name of Bidder] 

 
By:          

    [Signature] 
 

Name:          
    [Printed Name] 

 
Its:          

    [Title] 
 

    Dated:          
 
 

END OF DOCUMENT 
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Attachment 7 
 

Changes to Statement of Qualifications 
 

[insert, if applicable] 
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DOCUMENT 00 45 14 

KEY PERSONNEL 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
The Contractor for the Project has committed the following personnel to the Project.  All of these personnel were 
prequalified with the Contractor (in Contractor’s Statement of Qualifications, upon which the Contractor’s status of 
“Prequalified to Bid on Projects with San Mateo County Community College District” is based) except as otherwise 
indicated.  Resumes are attached for all non-prequalified personnel.  All non-prequalified personnel are subject to 
approval from the District.  Also, the Contractor acknowledges that any changes from the committed personnel are 
subject to pre-approval from the District.  Contractor understands that Notice to Proceed may not be issued until all 
applicable personnel have been approved. 
  
 
 
 
 
  
 
 
Project Manager: __________________________________________________ 
                            (Please print) 
 
 
 
Superintendent: ____________________________________________________ 
                           (Please print) 

 

 

 

 

 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 45 19 

NON-COLLUSION AFFIDAVIT 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

PUBLIC CONTRACT CODE §7106 
 

 
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
STATE OF CALIFORNIA  ) 
    ) ss. 
COUNTY OF _________________) 
 
[_________________________________], being first duly sworn, deposes and says that he or she is 
_________________________________ [Office of Affiant] of _________________________________ [Name of 
Bidder], the party making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the Bid is genuine and not 
collusive or sham; that Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham Bid, and has not directly or indirectly colluded, conspired, connived or agreed with any bidder or anyone else 
to put in a sham Bid, or that anyone shall refrain from bidding, and that the Bidder has not in any manner, directly or 
indirectly, sought by agreement, communication or conference with anyone to fix the Bid price of Bidder or any 
other bidder, or to fix any overhead, profit or cost element of the Bid price, or of that of any other bidder, or to 
secure any advantage against the San Mateo Community College District, or anyone interested in the proposed 
contract; that all statements contained in the Bid are true; and further, that Bidder has not, directly or indirectly, 
submitted its Bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, Bid 
depository, or to any member or agent thereof to effectuate a collusive or sham Bid. 
 
Executed under penalty of perjury under the laws of the State of California: 
 

  
(Name of Bidder) 
 
  
(Signature of Principal) 

 
Subscribed and sworn before me   
 
This _______ day of _________________, 20___ 
 
Notary Public of the State of ________________________________ 
In and for the County of____________________________________ 
My Commission expires____________________________________  (Seal) 
 
 (If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by every member of 

the partnership or venture.) 
 
 (If Bidder [including any partner or venturer of a partnership or joint venture] is a corporation, this affidavit 

must be signed by the Chairman, President, or Vice President and by the Secretary, Assistant Secretary, 
Chief Financial Officer, or Assistant Treasurer.) 

 
 (If Bidder’s affidavit on this form is made outside the State of California, the official position of the person 

taking such affidavit shall be certified according to law.) 

END OF DOCUMENT 
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DOCUMENT 00 50 00 

NOTICE TO PROCEED 
 
 
Dated: ______________________, 2015 
 
To: _______________________________ 
 (Contractor) 
 
Address:   
 
  
 
CONTRACT FOR:  
 BID NUMBER 86708 

THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
 

 You are notified that the Contract Time under the above Contract will commence to start on June 2, 2015.  
Contractor shall achieve Substantial Completion of the entire Work within 74 days from the date when the 
Contract Time commences.  Contractor shall achieve Final Completion within 45 days from the date of 
acceptance of Substantial Completion. 

 
 Before you may start any Work at the Site, you must: 
 

1. Submit certified Safety Program and related information, and comply with all requests of/by 
José Nuñez, the District’s safety officer.  

2. Submit copies of applicable permits. 
3. Submit approved fire protection plan, as required.  (Required for all modernization and 

remodel projects.) 
4. Attend preconstruction conference.  The preconstruction conference shall be arranged by the 

Construction Manager. 
5. g. Per Section 01 32 16 (Progress Schedule and Reports), Contractor shall submit to the 

District: 
a. The name and the address of the proposed consultant (see Section 01 32 16 (Progress 

Schedule and Reports), paragraph 1.5). 
b. Information sufficient to show that the proposed consultant or Contractor's own 

organization has staff and computer facilities meeting the requirements set forth in 
Section 01 32 16 (Progress Schedule and Reports). 

c. A list of prior projects, with District telephone contact numbers for which the proposed 
consultant or Contractor's own organization, or staff thereof, has performed services 
similar to those required for this Contract as set forth in Section 01 32 16 (Progress 
Schedule and Reports) 

 
 

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
 
By : _________________________________________ 
 Thomas Fakner 
 Campus Construction Manager 
 SWINERTON MANAGEMENT & CONSULTING 

END OF DOCUMENT 
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DOCUMENT 00 51 00 

NOTICE OF AWARD 
 

Dated   
 
TO:   

ADDRESS:   

CONTRACT NO.:   

CONTRACT FOR:  
 

BID NUMBER 86708 
 

THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
 
 The Contract Sum of your contract is ________________________________ Dollars ($___________). 
 
1. Three copies of each of the proposed Contract Documents (except Specifications and Drawings) 

accompany this Notice of Award.  Three sets of Specifications and Drawings will be delivered separately 
or otherwise made available to you immediately. 

 
2. You must comply with the following conditions by 4:00 p.m.  on  [___day_______], [____date____]. 
 

a. Deliver to District two fully executed counterparts of Document 00 52 00 (Agreement).   
b. Deliver to District one original Document 00 61 00 (Construction Performance Bond), executed by 

you and your surety. 
c. Deliver to District one original Document 00 62 00 (Construction Labor and Material Payment Bond), 

executed by you and your surety. 
d. Deliver to District one original set of the insurance certificates with endorsements required under 

Section 00 71 00 (General Conditions) and Section 00 73 17 (Insurance), along with one original copy 
of the OCIP Contractor Enrollment Form. 

e. Deliver to District two original copies of Document 00 65 36 (Guaranty), each executed by you. 
f. Per Hazardous Asbestos Abatement Specification Section (02 00 80), paragraph 1.6.A.1, Contractor is 

to submit a written proposal regarding the means and methods for this scope of work for review and 
approval by District’s Environmental Consultant. 1.  

g. Per Section 01 32 16 (Progress Schedule and Reports), Contractor shall submit to the District: 
(a) Paragraph 1.2.B, submit initial Contract Schedule.   

h. Per Section 01 35 27 (Project Labor Agreement), Contractor shall submit the executed Letter of 
Assent. 

i. Submittlas and shop drawings. 
 

3. Failure to comply with these conditions within the time specified will entitle District to consider your Bid 
abandoned, to annul this Notice of Award, and to declare your Bid security forfeited. 

 
4. Within ten (10) Days after you comply with the conditions in paragraph 2 of this Document 00 51 00, 

District will return to you one fully signed counterpart of Document 00 52 00 (Agreement) with the 
Contract Documents.  

 
5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available 

for inspection payroll records on forms provided by the Division of Labor Standards Enforcement, in 
accordance with Section 1776 of the California Labor Code. 
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6. Send all of the required above listed items to San Mateo County Community College District, 3401 CSM 
Drive, San Mateo, CA 94402, to the attention of Thomas Fakner. 

 
SAN MATEO COUNTY COMMUNITY COLLEGE 
DISTRICT (“District”) 

 
 

BY:   
 Thomas Fakner 
 Campus Construction Manager 
 SWINERTON MANAGEMENT & CONSULTING 

 
 
 

END OF DOCUMENT 
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DOCUMENT 00 51 01 

NOTICE OF INTENT TO AWARD FOR CONSTRUCTION 
 
DATE POSTED: ________________________ 
 
BID NUMBER: _____________________-__ 
 
PROJECT TITLE:  COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF 

REPLACEMENT PROJECT 
 
 
 
 Ron Galatolo, the Chancellor of the San Mateo County Community College District, intends to recommend 
to the Board of Trustees of the San Mateo County Community College District on [date __] the award of the above-
referenced project to (Name of Contractor)[         ]. 
 
Contractor is notified that 10 days after the Notice of Award is issued the following documents will be due: 

1. Submittals and shop drawings. 
2. Initial project schedule 
3. Hazardous Materials Abatement means and methods proposal. 

 
 
    
If approved, a formal Notice of Award will be issued. 
 
 
 
SIGNATURE   DATE   
 
SIGNATURE   DATE   
 
Thomas Fakner 
Campus Construction Manager 
SWINERTON MANAGEMENT & CONSULTING 
 

 

END OF DOCUMENT 
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DOCUMENT 00 52 00 

AGREEMENT 
 
 

 
 THIS AGREEMENT, dated this         day of                 , 20     , by and between 
________________________ [Name of Contractor] whose place of business is located at 
__________________________________________________________, ____________________ [Address of 
Contractor]  (“Contractor”), and the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (“District” ) 
acting under and by virtue of the authority vested in the District by the laws of the State of California. 
 

WHEREAS, District, by action of its Board of Trustees on the ____________day of ____________, 2015  
awarded to Contractor the following contract: 
 

BID NUMBER 86708 
THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 

 
 NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, Contractor and 
District agree as follows: 
 

Article 1.  Work 
 
1.1 Contractor shall complete all Work specified in the Contract Documents, in accordance with the 

Specifications, Drawings, and all other terms and conditions of the Contract Documents. 
 

Article 2.  District’s Representative, Architect/Engineer and Construction Manager 
 

2.1 District has designated Swinerton Management and Consultingto act as District’s Representative(s), who will 
represent District in performing District’s duties and responsibilities and exercising District’s rights and 
authorities in Contract Documents.  District may change the individual(s) acting as District’s 
Representative(s), or delegate one or more specific functions to one or more specific District’s 
Representatives, including without limitation engineering, architectural, inspection and general administrative 
functions, at any time with notice and without liability to Contractor.  Each District’s Representative is the 
beneficiary of all Contractor obligations to District, including without limitation, all releases and 
indemnities. 

 
2.2 District has designated Thomas Fakner to act as Construction Manager.  District may assign all or part of 

the District Representative’s rights, responsibilities and duties to Construction Manager.  District may 
change the identity of the Construction Manager at any time with notice and without liability to Contractor. 

 
2.3 District has designated Allana Buick & Bers, Inc. to act as Architect/Engineer. District may change the 

identity of the Architect/Engineer at any time with notice and without liability to Contractor.   
 

2.4 All notices or demands to District under the Contract Documents shall be submitted to the District’s 
Representative at: 

Thomas Fakner, Swinerton Management and Consulting– Construction Manager 

College of San Mateo and Skyline College Roof Replacement Project 

3300 College Drive, Building 16 

San Bruno, CA 94066 
or to such other person(s) and address(es) as District shall provide to Contractor. 
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Article 3.  Contract Time and Liquidated Damages 
 
3.1 Contract Time. 
 

Contractor shall commence Work at the Site on the date established in the Notice to Proceed.  District 
reserves the right to modify or alter the Commencement Date of the Work.  
 
[PM- Consider interim milestones and add here if possible.] 
 

 Contractor shall achieve Substantial Completion of the entire Work  within 74 consecutive days (August 
14, 2015) from the date when the Contract Time commences to run as provided in Section 00 71 00 
(General Conditions).  Contractor shall achieve Final Completion of the entire Work and be ready for Final 
Payment in accordance with Section 01 77 00 (Contract Closeout) within [45] days from the date of 
acceptance of Substantial Completion to run as provided in Section 00 71 00 (General Conditions). 

 
3.2 Liquidated Damages. 
 

District and Contractor recognize that time is of the essence of this Agreement and that District will suffer 
financial loss in the form of contract administration expenses (such as project management and consultant 
expenses), if all or any part of the Work is not completed including consequential loss of use and disruption 
of normal operations within the times specified above, plus any extensions thereof allowed in accordance 
with the Contract Documents.  Consistent with Article 15 of Section 00 71 00 (General Conditions), 
Contractor and District agree that because of the nature of the Project, it would be impractical or extremely 
difficult to fix the amount of actual damages incurred by District because of a delay in completion of all or 
any part of the Work.  Accordingly, District and Contractor agree that as liquidated damages for delay 
Contractor shall pay District:   
 
3.2.1 $1000 for each Day that expires after the time specified herein for Contractor to achieve 

Substantial Completion of the entire Work, until achieved. 
3.2.2  $500  for each Day that expires after the time specified herein for Contractor to achieve Final 

Completion of the entire Work, until achieved. 
 

[PM- Include LDs for interim milestones listed in 3.1 to the work as appropriate to the contract.] 
 

These measures of liquidated damages shall apply cumulatively and except as provided below, shall be 
presumed to be the damages suffered by District resulting from delay in completion of the Work.  

 
3.3 Liquidated damages for delay shall only cover administrative, overhead, interest on bonds, and general loss 

of public use damages suffered by District as a result of delay or costs of substitute facilities.  Liquidated 
damages shall not cover the cost of completion of the Work, damages resulting from defective Work, lost 
revenues or damages suffered by others who then seek to recover their damages from District (for example, 
delay claims of other contractors, subcontractors, tenants, or other third-parties), and defense costs thereof.  

 
Article 4.  Contract Sum 

 
4.1 District shall pay Contractor the Contract Sum for completion of Work in accordance with Contract 

Documents as follows:  
[PM-  WILL ENTER FINAL CONTRACT AWARD PRICE HERE] 

 
Article 5.  Contractor’s Representations 

 
In order to induce District to enter into this Agreement, Contractor makes the following representations and 
warranties: 
 
5.1 Contractor has visited the Site and has examined thoroughly and understood the nature and extent of the 

Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all local conditions, 
and federal, State and local laws and regulations that in any manner may affect cost, progress, performance 
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or furnishing of Work or which relate to any aspect of the means, methods, techniques, sequences or 
procedures of construction to be employed by Contractor and safety precautions and programs incident 
thereto. 

 
5.2 Contractor has examined thoroughly and understood all reports of exploration and tests of subsurface 

conditions, as-built drawings, drawings, products specifications or reports, available for Bidding purposes, 
of physical conditions, including Underground Facilities, which are identified in Document 00 31 19 
(Reports, Surveys and Existing Conditions), or which may appear in the Drawings.  Contractor accepts the 
determination set forth in these Sections and Section 00 71 00 (General Conditions) of the extent of the 
information contained in such materials upon which Contractor may be entitled to rely. 

 
5.3 Contractor has correlated its knowledge and its review of those items with the terms and conditions of the 

Contract Documents. 
 
5.4 Contractor has given District prompt written notice of all conflicts, errors, ambiguities, or discrepancies that 

it has discovered in or among the Contract Documents and the written resolution thereof through Addenda 
issued by District is acceptable to Contractor. 

 
5.5 Contractor is duly organized, existing and in good standing under applicable state law, and is duly qualified 

to conduct business in the State of California. 
 
5.6 Contractor has duly authorized the execution, delivery and performance of this Agreement, the other 

Contract Documents and the Work to be performed herein.  The Contract Documents do not violate or 
create a default under any instrument, agreement, order or decree binding on Contractor. 
 

5.7 Contractor  and all Subcontractors identified in Contractor’s Subcontractors’ List are a Department of 
Industrial Relations registered contractor pursuant to Labor Code §1725.5. At all times during the 
performance of all Work, the Contractor and all Subcontractors, of any tier, shall be DIR Registered 
Contractors.  

 
5.8 Contractor has listed the following Subcontractors pursuant to the Subcontractor Listing Law, California 

Public Contracting Code §4100 et seq.  
 

[PM- TYPE IN SUBCONTRACTOR LIST USING TABLE BELOW] 
 

Name of Subcontractor and Location of 
Mill or Shop 

Description of Work:  
Reference To Bid Items 

Subcontractor’s License 
No. 

 
 
 

  

 
 
 

  

 
Article 6.  Contract Documents 

 
6.1 Contract Documents consist of the following Sections, including all changes, addenda, and modifications 

thereto:   
Document 00 01 01 Title Page 
Document 00 01 07  Seals Page 
Document 00 01 10 Table of Contents 
Document 00 01 15 List of Drawings 
Document 00 31 19 Reports, Surveys and Existing Conditions 
Document 00 41 00 Bid Form 
Document 00 43 25 Substitution Request Form (if submitted and approved during bid 

period) 
Document 00 43 33 Schedule of Major Equipment and Material Suppliers 
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Document 00 43 36 Subcontractors List 
Document 00 43 45 Escrow Agreement for Security Deposit in Lieu of Retention (if 

submitted by contractor) 
Document 00 45 00 Bidder Certifications 
Document 00 45 14 Key Personnel 
Document 00 50 00 Notice to Proceed 
Document 00 51 00 Notice of Award 
Document 00 52 00 Agreement 
Document 00 61 00 Construction Performance Bond 
Document 00 62 00 Construction Labor and Material Payment Bond 
Document 00 65 36 Guaranty 
Document 00 65 73 Agreement and Release of Any and All Claims 
Section 00 71 00  General Conditions 
Section 00 73 00  Supplementary Conditions 
Section 00 73 05  Supplementary Conditions – Hazardous Materials (if included) 
Section 00 73 17  Insurance 
Section 00 73 37  Apprenticeship Program 
Section 00 91 0X  Addendum No. X (if included) 
Section 00 91 0X  Addendum No. X (if included) 
Section 00 91 0X  Addendum No. X (if included) 
Section 01 10 00  Summary of Work 
Section 01 21 00  Allowance (if included) 
Section 01 23 00  Alternates (if included) 
Section 01 26 00  Modification Procedures 
Section 01 29 00  Measurement and Payment 
Section 01 31 19  Project Meetings 
Section 01 32 16  Progress Schedules and Reports  
Section 01 32 19  Submittal Procedures 
Section 01 35 00  Special Procedures 
Section 01 35 27  Project Labor Agreement  
Section 01 41 00  Regulatory Requirements 
Section 01 41 01  Regulatory Requirements – Hazardous Materials (if included) 
Section 01 42 00  References and Definitions 
Section 01 45 23  Testing and Inspection 
Section 01 51 00  Temporary Facilities and Controls 
Section 01 56 00  Site Security and Safety 
Section 01 58 00  Project Identification and Signs 
Section 01 60 00  Product Requirements 
Section 01 74 00  Cleaning 
Section 01 76 01  Existing Underground Facilities 
Section 01 77 00  Contract Closeout 
Section 01 78 39  Project Record Documents 
Section 02 00 80  Hazardous Materials Abatement 
Section 02 41 22  Selective Demolition 
Section 06 10 00  Rough Carpentry 
Section 07 22 00  Roof and Deck Insulation 
Section 07 31 13  Asphalt Shingles 
Section 07 51 13  Built-up Asphalt Roofing 
Section 07 54 00  Thermoplastic Membrane Roofing 
Section 07 62 00  Sheet Metal Flashing and Trim 
Section 07 72 00  Roof Accessories 
Section 09 24 00  Portland Cement Plastering 
Section 22 14 13   Facility Storm Drainage Piping 
 

 
6.2 There are no Contract Documents other than those listed in this Document 00 52 00, Article 6.  Document 

00 31 19 (Reports, Surveys and Existing Conditions), and the information supplied therein, are not 

April 6, 2015    00 52 00 - Page 4 of 6    Bid No. 86708 
V.1                                                                College of San Mateo and Skyline College Roof Replacement Project 



San Mateo County Community College District                  Agreement 
 
 

Contract Documents.  The Contract Documents may only be amended, modified or supplemented as 
provided in Section 00 71 00 (General Conditions).   

 
Article 7.  Miscellaneous 

 
7.1 Terms used in this Agreement are defined in Section 00 71 00 (General Conditions) and Section 01 42 00 

(References and Definitions) and will have the meaning indicated therein. 
 
7.2 It is understood and agreed that in no instance are the persons signing this Agreement for or on behalf of 

District or acting as an employee, agent, or representative of District, liable on this Agreement or any of the 
Contract Documents, or upon any warranty of authority, or otherwise, and it is further understood and 
agreed that liability of the District is limited and confined to such liability as authorized or imposed by the 
Contract Documents or applicable law. 

 
7.3 Contractor shall not assign any portion of the Contract Documents, and may subcontract portions of the 

Contract Documents only in compliance with the Subcontractor Listing Law, California Public Contracting 
Code §4100 et seq.  

 
7.4 In entering into a public works contract or a subcontract to supply goods, services or materials pursuant to a 

public works contract, Contractor or Subcontractor offers and agrees to assign to the awarding body all 
rights, title and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. §15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services or materials 
pursuant to the public works contract or the subcontract.  This assignment shall be made and become 
effective at the time District tenders final payment to Contractor, without further acknowledgment by the 
parties. 

 
7.5 Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker 

needed to execute the Contract, as determined by Director of the State of California Department of 
Industrial Relations, are available through the Department of Industrial Relations and are deemed included 
in the Contract Documents by reference. See http://www.dir.ca.gov/dirdatabases.html   Upon request, 
District will make available copies to any interested party.  
 

7.6 Contractor shall be required to pay its workers on this project a sum not less than the general prevailing 
wage rate of per diem wages and not less than the general prevailing rate for holiday and overtime work for 
work of a similar character in the locality in which the project is performed as provided under California 
Labor Code section 1770 et sec. The District has determined the prevailing rate of per diem wages and the 
general prevailing rate for holidays and overtime work in the locality in which this project is to be 
performed for each craft, classification or type of work needed to execute the work.  
 

7.7 Contractor shall be required to post job site notices, at each job site, including a copy of such prevailing rate 
of per diem wages as determined by the Director of the California Department of Industrial Relations, 
prescribed by regulation.  
 

7.8 Pursuant to Section 1861 of the Labor Code, Contractor represents that it is aware of the provisions of 
Section 3700 of the Labor Code which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of that Code, and Contractor 
shall comply with such provisions before commencing the performance of the Work of the Contract 
Documents. 

 
7.9 Contractor and each of Contractor's subcontractors agrees to complete and verify construction reports on a 

form prescribed by the Division of the State Architect and to file the reports no less than quarterly during 
construction as required by Title 24; at the completion of the Work; at the suspension of work for a period of 
more than one month; whenever the services of Contractor or any of Contractor's subcontractors are 
terminated for any reason; and at any time a special verified report is required by the Division of the State 
Architect. 
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San Mateo County Community College District                  Agreement 
 
 
7.10 Should any part, term or provision of this Agreement or any of the Contract Documents, or any document 

required herein or therein to be executed or delivered, be declared invalid, void or unenforceable, all 
remaining parts, terms and provisions shall remain in full force and effect and shall in no way be 
invalidated, impaired or affected thereby.  If the provisions of any law causing such invalidity, illegality or 
unenforceability may be waived, they are hereby waived to the end that this Agreement and the Contract 
Documents may be deemed valid and binding agreements, enforceable in accordance with their terms to the 
greatest extent permitted by applicable law.  In the event any provision not otherwise included in the 
Contract Documents is required to be included by any applicable law, that provision is deemed included 
herein by this reference (or, if such provision is required to be included in any particular portion of the 
Contract Documents, that provision is deemed included in that portion). 

 
7.11 This Agreement and the Contract Documents shall be deemed to have been entered into in the County of 

San Mateo, State of California, and governed in all respects by California law (excluding choice of law 
rules).  The exclusive venue for all disputes or litigation hereunder shall be in San Mateo County.    
Contractor accepts the Claims Procedure in Section 00 71 00, Article 12, established under the California 
Government Code, Title 1, Division 3.6, Part 3, Chapter 5. 

 
IN WITNESS WHEREOF the parties have executed this Agreement in duplicate the day and year first above 
written. 
 

DISTRICT: 
 

CONTRACTOR: 

SAN MATEO COUNTY COMMUNITY 
COLLEGE DISTRICT 

  
[Contractor’s name] 

 
 
By: ___________________________________________ 

 
 
By: ___________________________________________ 

Kathy Blackwood  
Executive Vice Chancellor 
 

Signature 

END OF DOCUMENT 
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DOCUMENT 00 61 00 

CONSTRUCTION PERFORMANCE BOND 
 
 
THIS CONSTRUCTION PERFORMANCE BOND (“Bond”) is dated _______________, is in the penal sum of 
_____________________________________________________________________________________________
__________________________________________________________ [which is one hundred percent of the 
Contract Price], and is entered into by and between the parties listed below to ensure the faithful performance of the 
Construction Contract listed below.  This Bond consists of this page and the Bond Terms and Conditions, 
paragraphs 1 through 12, attached to this page.  Any singular reference to __________________________________ 
(“Contractor”), _________________________________________ (“Surety”), San Mateo County Community 
College District (“District”) or other party shall be considered plural where applicable. 
 
CONTRACTOR:       SURETY: 
              
Name        Name 
              
Address         Principal Place of Business  
              
City/State/Zip        City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
BID NUMBER 86708 

 
at San Mateo, California. 
 
DATED    , 20____ in the Amount of $     (the “Penal 
Sum”) 
 
CONTRACTOR AS PRINCIPAL    SURETY 
Company:  (Corp. Seal)     Company:  (Corp. Seal) 
 
Signature:      Signature:       
 
Name and Title:                    Name and Title:      
              
 

BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors and assigns to District for the complete and proper performance of the Construction Contract, 
which is incorporated herein by reference. 

 
2. If Contractor completely and properly performs all of its obligations under the Construction Contract, 

Surety and Contractor shall have no obligation under this Bond. 
 
3. If there is no District Default, Surety’s obligation under this Bond shall arise after: 
 

3.1 District has declared a Contractor Default under the Construction Contract pursuant to the terms of 
the Construction Contract; and 

 
3.2 District has agreed to pay the Balance of the Contract Sum: 
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3.2.1 To Surety in accordance with the terms of this Bond and the Construction Contract; or  
 
3.2.2 To a contractor selected to perform the Construction Contract in accordance with the terms of 

this Bond and the Construction Contract. 
 
4. When District has satisfied the conditions of paragraph 3, Surety shall promptly (within 30 days) and at 

Surety’s expense elect to take one of the following actions: 
 

4.1 Arrange for Contractor, with consent of District, to perform and complete the Construction Contract 
(but District may withhold consent, in which case the Surety must elect an option described in 
paragraphs 4.2, 4.3 or 4.4, below); or 

 
4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through 

independent contractors; provided, that Surety may not select Contractor as its agent or independent 
contractor without District’s consent; or 

 
4.3 Undertake to perform and complete the Construction Contract by obtaining bids from qualified 

contractors acceptable to District for a contract for performance and completion of the Construction 
Contract, and, upon determination by District of the lowest responsible bidder, arrange for a contract 
to be prepared for execution by District and the contractor selected with District’s concurrence, to be 
secured with performance and payment bonds executed by a qualified surety equivalent to the bonds 
issued on the Construction Contract; and, if Surety’s obligations defined in paragraph 6, below, 
exceed the Balance of the Contract Sum, then Surety shall pay to District the amount of such excess; 
or 

 
4.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 

reasonable promptness under the circumstances, and, after investigation and consultation with 
District, determine in good faith its monetary obligation to District under paragraph 6, below, for the 
performance and completion of the Construction Contract and, as soon as practicable after the 
amount is determined, tender payment therefore to District with full explanation of the payment’s 
calculation.  If District accepts Surety’s tender under this paragraph 4.4, District may still hold 
Surety liable for future damages then unknown or unliquidated resulting from the Contractor 
Default.  If District disputes the amount of Surety’s tender under this paragraph 4.4, District may 
exercise all remedies available to it at law to enforce Surety’s liability under paragraph 6, below. 

 
5. If Surety does not proceed as provided in paragraph 4, above, then Surety shall be deemed to be in default 

on this Bond ten (10) days after receipt of an additional written notice from District to Surety demanding 
that Surety perform its obligations under this Bond.  At all times District shall be entitled to enforce any 
remedy available to District at law or under the Construction Contract including, without limitation, and by 
way of example only, rights to perform work, protect work, mitigate damages, advance critical work to 
mitigate schedule delay, or coordinate work with other consultants or contractors. 

 
6. Surety’s monetary obligation under this Bond is limited by the Amount of this Bond identified herein as the 

Penal Sum.  This monetary obligation shall augment the Balance of the Contract Sum.  Subject to these 
limits, Surety’s obligations under this Bond are commensurate with the obligations of Contractor under the 
Construction Contract.  Surety’s obligations shall include, but are not limited to: 

 
6.1 The responsibilities of Contractor under the Construction Contract for completion of the 

Construction Contract and correction of defective work; 
 
6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated damages, and 

for damages for which no liquidated damages are specified in the Construction Contract, actual 
damages caused by non-performance of the Construction Contract including, but not limited to, all 
valid and proper back charges, offsets, payments, indemnities, or other damages; 
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6.3 Additional legal, design professional and delay costs resulting from Contractor Default or resulting 

from the actions or failure to act of the Surety under paragraph 4, above (but excluding attorney’s 
fees incurred to enforce this Bond). 

 
7. No right of action shall accrue on this Bond to any person or entity other than District or its successors or 

assigns. 
 
8. Surety hereby waives notice of any change, alteration or addition to the Construction Contract or to related 

subcontracts, purchase orders and other obligations, including changes of time. Surety consents to all terms 
of the Construction Contract, including provisions on changes to the Contract.  No extension of time, 
change, alteration, modification, deletion, or addition to the Contract Documents, or of the work required 
there under, shall release or exonerate Surety on this Bond or in any way affect the obligations of Surety on 
this Bond. 

 
9. Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent 

jurisdiction where a proceeding is pending between District and Contractor regarding the Construction 
Contract, or in the courts of the County of San Mateo, or in a court of competent jurisdiction in the location 
in which the work is located. Communications from District to Surety under paragraph 3.1 of this Bond 
shall be deemed to include the necessary agreements under paragraph 3.2 of this Bond unless expressly 
stated otherwise. 

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature 

page of this Bond), and all notices to District shall be mailed or delivered as provided in Document 00 52 
00 (Agreement).  Actual receipt of notice by Surety, District or Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the foregoing addresses. 

 
11. Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed 

deleted here from and provisions conforming to such statutory requirement shall be deemed incorporated 
herein.  

 
12. Definitions. 
 

12.1 Balance of the Contract Sum: The total amount payable by District to Contractor pursuant to the 
terms of the Construction Contract after all proper adjustments have been made under the 
Construction Contract, for example, deductions for progress payments made, and 
increases/decreases for approved modifications to the Construction Contract. 

 
12.2 Construction Contract: The agreement between District and Contractor identified on the signature 

page of this Bond, including all Contract Documents and changes thereto. 
 
12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor waived, to 

perform or otherwise to comply with the terms of the Construction Contract including, but not 
limited to, “default” or any other condition allowing a termination for cause as provided in Section 
00 71 00 (General Conditions). 

 
12.4 District Default: Material failure of District, which has neither been remedied nor waived, to pay 

Contractor progress payments due under the Construction Contract or to perform other material 
terms of the Construction Contract, if such failure is the cause of the asserted Contractor Default and 
is sufficient to justify Contractor termination of the Construction Contract. 

 

 

END OF DOCUMENT 
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DOCUMENT 00 62 00 

CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
 
 
THIS CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND (“Bond”) is dated _______________, is 
in the penal sum of 
________________________________________________________________________________________ [one 
hundred percent of the Contract Price], and is entered into by and between the parties listed below to ensure the 
payment of claimants under the Construction Contract listed below.  This Bond consists of this page and the Bond 
Terms and Conditions, paragraphs 1 through 13, attached to this page.  Any singular reference to 
__________________ (“Contractor”), _________________________________________ (“Surety”), the San Mateo 
County Community College District (“District”) or other party shall be considered plural where applicable. 
 
CONTRACTOR:       SURETY: 
              
Name        Name 
              
Address         Principal Place of Business  
              
City/State/Zip        City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
BID NUMBER 86708 

 
at San Mateo, California. 
 
DATED    , 20____ in the Amount of $     (the “Penal 
Sum”) 
 
CONTRACTOR AS PRINCIPAL    SURETY 
Company: (Corp. Seal)     Company:  (Corp. Seal) 
 
Signature:      Signature:       
 
Name and Title:                    Name and Title:      
              

 
BOND TERMS AND CONDITIONS 

 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors and assigns to District and to Claimants, to pay for labor, materials and equipment furnished for 
use in the performance of the Construction Contract, which is incorporated herein by reference. 

 
2.  With respect to District, this obligation shall be null and void if Contractor: 
 
 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants; and 
 
 2.2 Defends, indemnifies and holds harmless District from all claims, demands, liens or suits by any 

person or entity who furnished labor, materials or equipment for use in the performance of the 
Construction Contact, provided District has promptly notified Contractor and Surety (at the 
address set forth on the signature page of this Bond) of any claims, demands, liens or suits and 
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tendered defense of such claims, demands, liens or suits to Contractor and Surety, and provided 
there is no District Default. 

 
3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, 

directly or indirectly through its Subcontractors, for all sums due Claimants.  If Contractor or its 
Subcontractors, however, fail to pay any of the persons named in Section 3181 of the California Civil 
Code, or amounts due under the Unemployment Insurance Code with respect to Work or labor performed 
under the Contract, or for any amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of Contractor or Subcontractors pursuant to 
Section 13020 of the Unemployment Insurance Code, with respect to such Work and labor, then Surety 
shall pay for the same, and also, in case suit is brought upon this Bond, a reasonable attorney’s fee, to be 
fixed by the court. 

 
4. Consistent with the California Mechanic’s Lien Law, Civil Code §3082, et seq.,  Surety shall have no 

obligation to Claimants under this Bond unless the Claimant has satisfied all applicable notice 
requirements.   

 
5. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 

credited for any payments made in good faith by Surety under this Bond.  
 
6. Amounts due Contractor under the Construction Contract shall be applied first to satisfy claims, if any, 

under any Construction Performance Bond and second, to satisfy obligations of Contractor and Surety 
under this Bond.   

 
7. District shall not be liable for payment of any costs, expenses, or attorney’s fees of any Claimant under this 

Bond, and shall have under this Bond no obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 

 
8. Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 

related subcontracts, purchase orders and other obligations.  Surety further hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the Construction Contract, or to the 
Work to be performed there under, or materials or equipment to be furnished there under or the 
Specifications accompanying the same, shall in any way affect its obligations under this Bond, and it does 
hereby waive any requirement of notice or any such change, extension of time, alteration or addition to the 
terms of the Construction Contract or to the Work or to the Specifications or any other changes. 

 
9. Suit against Surety on this Bond may be brought by any Claimant, or its assigns, at any time after the 

Claimant has furnished the last of the labor or materials, or both, but, per Civil Code §3249, must be 
commenced before the expiration of six months after the period in which stop notices may be filed as 
provided in Civil Code §3184.   

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature 

page of this Bond), and all notices to District shall be mailed or delivered as provided in Document 00 52 
00 (Agreement).  Actual receipt of notice by Surety, District or Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the foregoing addresses. 

 
11. This Bond has been furnished to comply with the California Mechanic’s Lien Law including, but not 

limited to, Civil Code §§3247, 3248, et seq.  Any provision in this Bond conflicting with said statutory 
requirements shall be deemed deleted here from and provisions conforming to such statutory or other legal 
requirements shall be deemed incorporated herein.  The intent is that this Bond shall be construed as a 
statutory bond and not as a common law bond. 

 
12. Upon request by any person or entity appearing to be a potential beneficiary of this Bond, Contractor shall 

promptly furnish a copy of this Bond or shall permit a copy to be made. 
 
13. Definitions. 
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 13.1 Claimant: An individual or entity having a direct contract with Contractor or with a Subcontractor 

of Contractor to furnish labor, materials or equipment for use in the performance of the Contract, 
as further defined in California Civil Code §3181.  The intent of this Bond shall be to include 
without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, 
architectural and engineering services required for performance of the Work of Contractor and 
Contractor’s Subcontractors, and all other items for which a stop notice might be asserted.  The 
term Claimant shall also include the Unemployment Development Department as referred to in 
Civil Code §3248(b). 

 
 13.2 Construction Contract: The agreement between District and Contractor identified on the signature 

page of this Bond, including all Contract Documents and changes thereto. 
 
 13.3 District Default: Material failure of District, which has neither been remedied nor waived, to pay 

the Contractor as required by the Construction Contract, provided that failure is the cause of the 
failure of Contractor to pay the Claimants and is sufficient to justify termination of the 
Construction Contract. 

 

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTY 
 

 
TO THE SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT for construction of 
 

THE COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT 
 

SAN MATEO, CALIFORNIA.  
 
The undersigned guarantees all construction performed on this Project and also guarantees all material and equipment 
incorporated therein. 
 
Contractor hereby grants to District for a period of one year following the date of Notice of Completion, or such longer 
period specified in the Contract Documents, its unconditional warranty of the quality and adequacy of all of the Work 
including, without limitation, all labor, materials and equipment provided by Contractor and its Subcontractors of all tiers in 
connection with the Work. 
 
Neither final payment nor use or occupancy of the Work performed by the Contractor shall constitute an acceptance of Work 
not done in accordance with this Guaranty or relieve Contractor of liability in respect to any express warranties or 
responsibilities for faulty materials or workmanship.  Contractor shall remedy any defects in the Work and pay for any 
damage resulting therefrom, which shall appear within one year, or longer if specified, from the date of Final Completion. 
 
If within one year after the date of Final Completion, or such longer period of time as may be prescribed by laws or 
regulations, or by the terms of Contract Documents, any Work is found to be defective, Contractor shall promptly, without 
cost to District and in accordance with District’s written instructions, correct such defective Work.  Contractor shall remove 
any defective Work rejected by District and replace it with Work that is not defective, and satisfactorily correct or remove 
and replace any damage to other Work or the work of others resulting therefrom.  If Contractor fails to promptly comply with 
the terms of such instructions, or in an emergency where delay would cause serious risk of loss or damage, District may have 
the defective Work corrected or the rejected Work removed and replaced.  Contractor shall pay for all claims, costs, losses 
and damages caused by or resulting from such removal and replacement.  Where Contractor fails to correct defective Work, 
or defects are discovered outside the correction period, District shall have all rights and remedies granted by law.  
 
Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract Documents.  Even though 
equipment, materials, or Work required to be provided under the Contract Documents have been inspected, accepted, and 
estimated for payment, Contractor shall, at its own expense, replace or repair any such equipment, material, or Work found to 
be defective or otherwise not to comply with the requirements of the Contract Documents up to the end of the guaranty 
period. 
 

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in the Contract 
Documents, including, without means of limitation, Section 01 42 00 (References and Definitions). The foregoing Guaranty 
is in addition to any other warranties of Contractor contained in the Contract Documents, and not in lieu of, any and all other 
liability imposed on Contractor under the Contract Documents and at law with respect to Contractor’s duties, obligations, and 
performance under the Contract Documents.  In the event of any conflict or inconsistency between the terms of this Guaranty 
and any warranty or obligation of the Contractor under the Contract Documents or at law, such inconsistency or conflict shall 
be resolved in favor of the higher level of obligation of the Contractor.  
 
_________________________________    _________________________________   
Firm/Company       Address 
_________________________________    _________________________________  
Signature       City/State/Zip     
_________________________________    _________________________________  
Name and Title       Date 
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END OF DOCUMENT 

WARRANTY REPORTING LOG FOLLOWS ON NEXT PAGE 

EXHIBIT A 

WARRANTY REPORTING LOG  
COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT  
Contract Number 86708  
  
To: The San Mateo County Community College District 
Attention: [Point of Contact] 
[Insert POC address]  
Telephone: (650) [_________]   Fax: (650) [______] 
 
 
From:    
   
  
 
 

ITEM WARRANTY 
LENGTH 

WARRANTY 
START DATE 

WARRANTY 
END DATE 

WARRANTY 
GRANTOR 

WARRANTY 
GRANTOR CONTACT 

INFORMATION 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Complete this log for all work completed as part of contract. The data shall be summarized by warranty grantor and 
shall be submitted to the District’s Representative as part of the contract closeout.   
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DOCUMENT 00 65 73 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 
 
THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS (“Agreement and Release”), made and entered into 
this [________] day of [__________], 200_, by and between the SAN MATEO COUNTY COMMUNITY COLLEGE 
DISTRICT (“District”), and _________________________________(“Contractor”), whose place of business is at 
_______________________________________________________________________. 
 

RECITALS 
 
A. District and Contractor entered into Contract Number [___] (the “Contract”). 
 
B. The Work under the Contract has been completed. 
 
 Now, therefore, it is mutually agreed between District and Contractor as follows: 
 

AGREEMENT 
 
1. Contractor will not be assessed liquidated damages except as detailed below: 
 
 
 Original Contract Sum  $ ___________________________________ 
 
 Modified Contract Sum  $ ___________________________________ 
 
 Payment to Date   $ ___________________________________ 
 
 Liquidated Damages  $ ___________________________________ 
 
 Payment Due Contractor  $ ___________________________________ 
 
2. Subject to the provisions of this Agreement and Release, District will forthwith pay to Contractor the sum of 

$________________________________________________________ Dollars and ____________ Cents 
($_____________________) under the Contract, less any amounts withheld under the Contract or represented by 
any Notice to Withhold Funds on file with District as of the date of such payment. 

 
3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute against 

District arising from the Contract, except for the claims described in paragraph 4 of this DOCUMENT 00 65 73.  It 
is the intention of the parties in executing this Agreement and Release that this Agreement and Release shall be 
effective as a full, final and general release of all claims, demands, actions, causes of action, obligations, costs, 
expenses, damages, losses and liabilities of Contractor against District, District’s Representative and all if its agents, 
employees, consultants (including without limitation Consulting Engineer), inspectors, representatives, assignees 
and transferees except for the Disputed Claims set forth in paragraph 4 of this Document 00 65 73.  Nothing in this 
Agreement and Release shall limit or modify Contractor’s continuing obligations described in paragraph 6 of this 
Document 00 65 73. 

 
4. The following claims are disputed (hereinafter, the “Disputed Claims”) and are specifically excluded from the 

operation of this Agreement and Release: 
 

April 6, 2015    00 65 73 - Page 1 of 3            Bid No. 86708 
V.1             College of San Mateo and Skyline College Roof Replacement Project  
                                                                                                                                                          



San Mateo County Community College District              Agreement and Release of Any and All Claims 
 
 

 Claim No. Date Submitted Description of Claim Amount of Claim 
 
 [Insert information, including attachment if necessary] 
 
 
 
 
 
 
5. Consistent with California Public Contract Code Section 7100, Contractor hereby agrees that, in consideration of the 

payment set forth in paragraph 2 of this Document 00 65 73, Contractor hereby releases and forever discharges 
District, District’s Representative, and all of its agents, employees, consultants, inspectors, assignees and transferees 
from any and all liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in 
any way concerned with the Work under the Contract  

 
6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall remain in full force 

and effect as specified in the Contract Documents. 
 
7. Contractor shall immediately defend, indemnify and hold harmless the San Mateo County Community College 

District, District’s Representative, any of its Representatives, Architects/Engineers, and all of their agents, 
employees, consultants, inspectors, assignees and transferees, from any and all claims, demands, actions, causes of 
action, obligations, costs, expenses, damages, losses and liabilities that may be asserted against them by any of 
Contractor’s suppliers and/or Subcontractors of any tier and/or any suppliers to them for any and all labor, materials, 
supplies and equipment used, or contemplated to be used in the performance of the Contract, except for the Disputed 
Claims set forth in paragraph 4 of this Document 00 65 73.  

 
8. Contractor hereby waives the provisions of California Civil Code Section 1542, which provides as follows: 
 
  A general release does not extend to claims which the creditor does not know or suspect 

to exist in his favor at the time of executing the release, which if known by him, must 
have materially affected his settlement with the debtor. 

 
9. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be considered 

independent and severable, and if any such provision or any part thereof shall be at any time held invalid in whole or 
in part under any federal, state, county, municipal or other law, ruling, or regulation, then such provision, or part 
thereof shall remain in force and effect only to the extent permitted by law, and the remaining provisions of this 
Agreement and Release shall also remain in full force and effect, and shall be enforceable. 

 
10. Contractor represents and warrants that it is the true and lawful owner of all claims and other matters released 

pursuant to this Agreement and Release, and that it has full right, title and authority to enter into this instrument.  
Each party represents and warrants that it has been represented by counsel of its own choosing in connection with 
this Agreement and Release. 

 
11. All rights of District shall survive completion of the Work or termination of the Contract, and execution of this 

Agreement and Release. 
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 * * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
 
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT  
 
 
By:   
          Kathy Blackwood 
 
Its:   Executive Vice Chancellor                                   
 
 
 
[CONTRACTOR] 
 
 
By:   
 
Name:   
 
Its:   
 
 
 
 
 

END OF DOCUMENT 
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GENERAL CONDITIONS 

1. GENERAL 

A. Documents 

Contract Documents are complementary; what is called for by one is as binding as if called for by all.  Contract 
Documents shall not be construed to create a contractual relationship of any kind between (1) 
Architect/Engineer or any District Representative and Contractor; (2) District and/or its representatives and 
(except as provided in Article 13 below) a Subcontractor, sub-Subcontractor, or supplier of any Project labor, 
materials, or equipment; or (3) between any persons or entities other than District and Contractor.   

B. Exercise of Contract Responsibilities 

In exercising its responsibilities and authorities under the Contract Documents, District does not assume any 
duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, 
Contractor’s Subcontractors or suppliers.  Except as expressly set forth in the Contract Documents, in 
exercising their respective responsibilities and authorities under the Contract Documents, neither 
Architect/Engineer nor any District Representative assume any duties or responsibilities to any Subcontractor, 
sub-Subcontractor or supplier nor assume any duty of care to Contractor or any Subcontractor, sub-
Subcontractor or suppliers. 

C. Defined Terms 

Administration of construction shall include the following delineations of responsibilities pursuant to Part 1, 
Title 24, California Code of Regulations.  Contractor shall perform as required under Section 4-343, including, 
but not limited to verified reports per sections 4-336 and 4-343.  All abbreviations and definitions of terms used 
and not otherwise defined in this Document 00 71 00 are set forth in Section 01 42 00 (References and 
Definitions).  This Document 00 71 00 subdivides at first level into Articles, then into paragraphs, and then into 
subparagraphs. 

D. Description Of Work 

1. Contractor shall provide a complete, operable and maintainable Project in accordance with the 
Contract Documents, including providing, furnishing, and performing all Services and providing and 
furnishing all necessary supplies, housing, materials and equipment, and all necessary supervision, 
labor, and services required for the engineering, design, procurement, quality assurance and inspection, 
construction, installation, startup, checkout, testing, site cleanup and for the training of District’s 
personnel, all in conformity with the requirements, legal requirements, criteria, performance 
guarantees, and warranties set forth in the Contract Documents, for a complete and fully operable 
Project in full conformance with Contract requirements.   

E. All-Inclusive Contractor Obligation 

1. Without limiting the generality of paragraph 1.D hereof, Contractor shall provide, at a minimum, the 
following Services and materials and equipment as further specified and described in Section 01 10 00 
(Summary of Work) provided, however, that these sections shall not be construed in any way to limit 
Contractor’s obligations hereunder to furnish, construct, checkout, startup, and (except as otherwise 
provided in the Contract Documents) test a complete, operable and maintainable Project in accordance 
with the provisions of the Contract Documents. 

2. Contractor shall provide all equipment and materials and furnish the services of all supervision, buyers, 
inspectors, expeditors, and other personnel necessary to procure all materials and equipment for the 
construction of the Project.  Contractor shall provide, install, complete and pay for all labor, materials 
and equipment, tools, supplies, construction equipment and machinery, construction utilities (including 
all water, power and sanitary facilities), transportation (including road or other infrastructure and 
improvements on and off the Site), customs clearance, quality assurance, and other facilities and 
services (including any temporary or consumable materials, water, fuels, and electricity necessary for 
the proper execution and completion of the Work, including any of the utilities, as required).  
Contractor shall maintain all materials and equipment in accordance with manufacturer’s requirements 
while such materials and equipment are in transit or care and custody of the Contractor.  Without 
limiting the generality of the foregoing, Contractor shall provide any and all construction required for 
the temporary upgrading of any public or private road which is inadequate for the performance of the 
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Work, temporarily relocate any interference in public or private roadways necessary for the 
transportation of equipment and materials, and repair all excessive damage to, or deterioration (other 
than fair wear and tear) of, any public or private road which arises out of the performance of the Work. 

3. Contractor shall supervise and direct the Work, and shall furnish the services of all supervisors, 
foremen, skilled and unskilled labor, and all other personnel in sufficient quantities and with sufficient 
skills necessary to perform the Services in accordance with the Contract Documents.  At District’s 
request, Contractor shall replace, at Contractor’s expense, any individual if it is determined by District 
and Contractor that such individual’s continued presence would jeopardize the quality or timely 
completion of the Work.   

4. Contractor shall be responsible for all labor relations matters relative to the Work on the Site and shall 
at all times use all reasonable efforts to maintain harmony among all workers employed in connection 
with the Work on the Site.  Contractor shall adopt and implement reasonable policies and practices 
designed to avoid work stoppage, slow downs, disputes and strikes. 

5. Contractor shall be solely responsible for all construction means, methods, techniques, sequences, and 
procedures and for coordinating all portions of the Work under the Contract Documents, and District 
shall not be responsible for or exercise any control over the actions or omissions of Contractor, any 
supplier, or any of their employees or agents performing any of the Work or Contractor’s warranty 
obligations.  Contractor shall prosecute the Work continuously and diligently and complete the Work in 
accordance with all requirements of the Contract Documents. 

6. Contractor shall coordinate ingress and egress to and from the Site so as to minimize disruption to the 
Work and to traffic in the vicinity of the Site. 

7. Contractor shall be responsible for the layout of the Work and shall perform all necessary surveying 
during the construction of the Projects.  The accuracy of all grades, elevations, alignments, and 
plumbing of any structures and the location of all facilities described in the final plans and 
specifications shall be the responsibility of the Contractor.  Contractor shall preserve all permanent 
survey construction monuments and benchmarks.  Prior to the final completion date, Contractor shall 
accurately correct all Project documents to as-built conditions and deliver to District these as-built 
documents in accordance with the Contract Documents.  Such documents shall show the location of the 
Project and shall show all related easements, improvement, utilities and rights of way above and below 
ground, on and off the Site, as of the date of delivery of such documents.  Such documents shall also 
show the dimensions and the distances to the nearest benchmarks. 

8. Contractor shall provide appropriate installation and startup representatives from suppliers of major 
equipment and control systems, all necessary supervising personnel, all equipment, tools, construction 
and temporary material, and all labor for checkout, startup and testing.  Contractor shall be responsible 
for checkout, startup and testing of the Project and shall carry out those activities in accordance with all 
applicable codes and legal requirements, startup and checkout requirements and procedures as set forth 
in the Contract Documents. 

9. Except for safety and warning signs, Contractor shall not install any signs on the Site without the 
express written consent of District. 

10. Contractor shall be responsible for Site security until Final Completion, or termination of the Work.  
Such security shall include, to the extent reasonably necessary, barriers, lighting, controlled access, and 
other measures required to prevent vandalism, theft, and danger to personnel, the Project, materials and 
equipment. 

11. Contractor shall prepare or cause to be prepared and shall furnish to District all drawing logs, 
drawings, manufacturer’s drawings and data, supplier manuals and operating manuals in accordance 
with the Contract Documents. 

12. Contractor shall ensure that District and its representatives shall, at all times, have access to the Project 
for all purposes.  In order to allow District and its representatives to be present, Contractor shall give 
District at least three (3) days advance notice of any system or equipment checkout or testing.  If 
District desires access to any places where work is being performed or from which materials and 
equipment are being obtained, Contractor shall provide or arrange reasonable access thereto and shall 
provide District reasonable advanced notice of any factory tests or other off site tests.  Contractor shall 
maintain the Site in a safe condition to permit District and any person authorized in writing by District 
to inspect and review all field work during working hours, including materials and equipment, 
installation, calibration, startup and testing. 
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13. As part of the procurement of equipment, Contractor shall provide to District a list of recommended 
operating spare parts, which list shall include all relevant costs and ordering lead time information with 
terms and conditions.  If requested, Contractor shall procure such operating spare parts from Suppliers, 
as requested by District, on behalf of District.  The cost of such operating spare parts shall be covered 
by change order. 

14. When any equipment or portion of the Work is damaged, Contractor shall inform District as soon as 
possible and provide District a damage report detailing such occurrence, any required repairs, and the 
estimated duration of such repairs. 

15. Contractor shall provide to District all tests and measurements, laboratory analyses, and reports made 
or prepared in connection with the Work.   

2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS 

A. Investigation Prior To Bidding 

1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor 
must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract 
Documents, Work, Site, locality, actual conditions and as-built conditions, and all other information 
made available for preparing Bids.  Contractor’s investigation shall include, but is not limited to, a 
thorough examination of all reports of exploration and tests of subsurface conditions, as-built 
drawings, drawings, product specification(s) or reports, available for Bidding purposes, of physical 
conditions, including Underground Facilities and information identified in Document 00 31 19 
(Reports, Surveys and Existing Conditions) or which may appear in the Contract Documents, and all 
local conditions, and federal, state and local laws and regulations that in any manner may affect cost, 
progress, performance or furnishing of Work or which relate to any aspect of the means, methods, 
techniques, sequences or procedures of construction to be employed by Contractor and safety 
precautions and programs incident thereto.  Contractor shall completely and thoroughly correlate all 
such information and consider such information fully, prior to and as a condition of submitting its 
Bid.  Contractor shall make inquiry as required in Document 00 31 19 (Reports, Surveys and 
Existing Conditions). 

2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence of 
Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, 
sewers, water, gas, electrical, chemical, hot water, and other similar items and utilities.  Contractor 
shall carefully consider all supplied information, request additional information Contractor may 
deem necessary, and visually inspect the Site for above ground indications of Underground Facilities 
(such as, for example not by way of limitation, the existence of existing service laterals, 
appurtenances or other types of utilities, indicated by the presence of an underground transmission 
main or other visible facilities, such as buildings, new asphalt, meters and junction boxes, on or 
adjacent to the Site.) 

3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its 
required investigation with the terms and conditions of the Contract Documents, and must give 
District prompt written notice of all conflicts, errors, ambiguities, or discrepancies of any type, that it 
may discover in or among the Contract Documents, as-built drawings (if any) and/or actual 
conditions.  Contractor shall give this notice during the Bid period and submission of a Bid indicates 
Contractor’s agreement that District responded to the notice through Addenda issued by District 
which is acceptable to Contractor. 

4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied 
regarding existing Underground Facilities at or contiguous to the Site is in many cases based on 
information furnished to District by others (e.g., the builders of such Underground Facilities or 
others), and that due to their age or their chain of custody since preparation, may not meet current 
industry standards for accuracy.  Contractor must also consider local underground conditions and 
typical practices for Underground Facilities, either through its own direct knowledge or through its 
subcontractors, and fully consider this knowledge in assessing the existing information and the 
reasonableness of its reliance. 

5. Prior to submitting its Bid, Contractor shall conduct (or request that District have conducted) any 
such additional or supplementary examinations, investigations, explorations, tests, studies and data 
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site 
or otherwise, which may affect cost, progress, performance or furnishing of Work or which relate to 
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any aspect of the means, methods, techniques, sequences or procedures of construction to be 
employed by Contractor and safety precautions and programs incident thereto or which Contractor 
deems necessary to determine its Bid for performing and furnishing the Work in accordance with the 
time, price and other terms and conditions of Contract Documents.  

6. Prior to submitting its Bid, Contractor may rely on District supplied information regarding existing 
conditions only where such conditions are underground and not subject to reasonable verification.  If 
existing information supplied by District indicates a discrepancy or a substantial risk of inaccuracy or 
omission, then Contractor must request specific additional information.  Contractor shall advise 
District in writing during the Bid period of any questions, suppositions, inferences or deductions 
Contractor may have, for District’s review and response by Addenda, and may not assert any such 
matters later that were not brought forth during the Bid period. 

7. During performance of the Contract, Contractor will be charged with knowledge of all information 
that it should have learned in performing this required pre-Bid investigation, and shall not be entitled 
to change orders (time or compensation) due to information or conditions that Contractor should 
have known as a part of this pre-Bid investigation. 

B. Supplied Information on Underground Existing Conditions 

1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document 
00 31 19, District has compiled this information in good faith, relying on its records and third party 
records.  Because of the nature and location of District and the Project, the existence of Underground 
Facilities is deemed inherent in the Work of the Contract, as is the fact that Underground Facilities 
are not always accurately shown or completely shown on as-built records, both as to their depth and 
location.  In Article 14 of this Document 00 71 00, this Contract establishes a heightened standard for 
claims involving Underground Facilities.  Contractor shall consider this fact in its Bid and in its 
planning and execution of the Work involving Underground Facilities.   

2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract 
Documents or supplied in Document 00 31 19 (Existing Conditions), Contractor may rely only upon 
the general accuracy of actual reported depths, actual reported character of materials, actual reported 
soil types, actual reported water conditions, or actual obstructions shown or indicated in the Contract 
Documents.  District is not responsible for the completeness of any subsurface condition information 
for preparing its Bid, Contractor’s conclusions or opinions drawn from any subsurface condition 
information, or subsurface conditions that are not specifically shown.  (For example, District is not 
responsible for soil conditions in areas contiguous to areas where a subsurface condition is shown.) 

C. Supplied Information on Above Ground Existing Conditions 

1. Regarding aboveground and as-built conditions shown on the Contract Documents or supplied 
through Document 00 31 19 (Reports, Surveys and Existing Conditions), such information has been 
compiled in good faith, however, Contractor must independently verify such information.  District 
does not expressly or impliedly warrant or represent that information as to aboveground conditions 
or as-built conditions indicated in the Contract Documents or Document 00 31 19, is correctly shown 
or indicated, or otherwise complete for construction purposes.  

2. As a condition to submitting its Bid, Contractor shall verify by independent investigation all such 
aboveground and as-built conditions, and bring any discrepancies to District’s attention through 
written question.  In submitting its Bid, Contractor shall rely on the results of its own independent 
investigation and shall not rely on District-supplied information regarding aboveground conditions 
and as-built conditions, and Contractor shall accept full responsibility for its verification work 
sufficient to complete the Work as intended. 

D. Subcontractors 

1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other 
person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or 
transfer their subcontracts or permit them to be performed by any other contractor without District’s 
written approval.  At District’s request, Contractor shall provide District with a complete copy of all 
executed subcontracts or final commercial agreements with Subcontractors and/or suppliers.   

2. Subcontract agreements shall preserve and protect the rights of District under the Contract 
Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be 
performed by a Subcontractor, Contractor shall require the Subcontractor’s written agreement (1) to 
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be bound to the terms of Contract Documents and (2) to assume vis-à-vis Contractor all the 
obligations and responsibilities that Contractor assumes toward District under the Contract 
Documents.  (These agreements include for example, and not by way of limitation, all warranties, 
claims procedures and rules governing submittals of all types to which Contractor is subject under 
the Contract Documents.) 

3. Contractor shall provide for the assignment to District of all rights any Subcontractor may have 
against any manufacturer, supplier, or distributor for breach of warranties and guarantees relating to 
the Work performed by the Subcontractor under the Contract Documents. 

4. District shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for 
the provision of labor, services, supplies or material to the Project, and each such agreement shall so 
provide.   

3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK 
A. Award of Contract 

District will make the Award of Contract by issuing a Notice of Award.  As a condition to District signing 
Section 00 52 00 (Agreement), however, Contractor shall deliver to District the executed agreements, forms, 
bonds and insurance documents required by Section 00 11 19 (Instructions to Bidders) in the required quantities 
and within the required times. 

B. Commencement of Work 

The Contract Time will commence upon issuance of a Notice to Proceed, on the date indicated in the Notice to 
Proceed.  Contractor shall not do any Work at the Site prior to Contract commencement. 

4. BONDS AND INSURANCE 

A. Bonds 

1. At or before the date indicated in Section 00 11 19 (Instructions to Bidders), Contractor shall file 
with District the following bonds: 
a. Corporate surety bond, in the form of Document 00 61 00 (Construction Performance Bond), in 

the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty faithful performance of 
the Work; and 

b. Corporate surety bond, in the form of Document 00 62 00 (Construction Labor and Material 
Payment Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty 
payment of wages for services engaged and of bills contracted for materials, supplies, and 
equipment used in performance of Contract Documents. 

2. Sureties shall be satisfactory to District.  Corporate sureties on these bonds and on bonds 
accompanying Bids shall be duly licensed to do business in the State of California and shall have an 
A.M. Best Company financial rating of A-IX or better. 

B. Insurance 

Insurance 00 73 17 (Insurance) incorporated herein by this reference. 

5. DRAWINGS AND SPECIFICATIONS 

A. Intent 

1. Drawings and Specifications are intended to describe a functionally complete and operable Project 
(and all parts thereof) to be constructed in accordance with the requirements of Contract Documents. 
 Contractor shall perform any work, provide services and furnish any materials or equipment that 
may reasonably be inferred from the requirements of Contract Documents or from prevailing custom 
or trade usage as being required to produce this intended result.  Contractor shall interpret words or 
phrases used to describe work (including services), materials or equipment that have well-known 
technical or construction industry or trade meaning in accordance with that meaning. Drawings’ 
intent specifically includes the intent to depict construction that complies with all applicable laws, 
codes and standards, including without limitation Title 24 of the California Code of Regulations.  
The Division and Sections of the Specifications and the identification on any Drawings shall not 
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control the Contractor in dividing the Work among Subcontractors or suppliers or delineating the 
Work to be performed by any specific trade. 

2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, 
facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing, 
security, transportation, disposal, the securing of all necessary or required field dimensions, the 
cutting or patching of existing materials, notices, permits, documents, reports, agreements and any 
other items required or necessary to timely and fully complete Work described and the results 
intended by Contract Documents and, in particular, Drawings and Specifications.  Divisions and 
Specification Sections and the identification on any Drawings shall not control Contractor in dividing 
Work among Subcontractors or suppliers or delineating the Work to be performed by any specific 
trade.  

3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent 
from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or 
described in Specifications that is necessary or normally or customarily required as a part of the 
Work shown on Drawings or described in Specifications.  Incidental work includes any Work 
necessary or required to make each installation satisfactory, legally operable, functional, and 
consistent with the intent of Drawings and Specifications or the requirements of Contract Documents 
including required tasks to be performed under Division 1 of Specifications. Contractor shall perform 
incidental work without extra cost to District.  Incidental work shall be treated as if fully described in 
Specifications and shown on Drawings, and the expense of incidental work shall be included in price 
Bid and Contract Sum. 

B. Drawing Details and Specification Descriptions 

A typical or representative detail on Drawings shall constitute the standard for workmanship and material 
throughout corresponding parts of Work.  Where necessary, and where reasonably inferable from Drawings, 
Contractor shall adapt such representative detail for application to such corresponding parts of Work.  The 
details of such adaptation shall be subject to prior approval by District.  Repetitive features shown in outline on 
Drawings shall be in exact accordance with corresponding features completely shown. 

C. Interpretation of Drawings and Specifications 

Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in the 
Drawings and Specifications prepared by the Architect/Engineer, the matter shall be referred to the 
Architect/Engineer in writing, with a copy to the Inspector and Project Manager.  Architect/Engineer shall issue 
with reasonable promptness such written clarifications or interpretations of the requirements of the Drawings 
and Specifications as Architect/Engineer may determine necessary, which shall be consistent with the intent of 
and be reasonably inferable from Contract Documents.  Such written clarifications or interpretations shall be 
binding upon Contractor.  If Contractor believes that a written response, clarification or interpretation justifies 
an adjustment in the Contract Sum or Contract Time, Contractor shall give District prompt written notice as 
provided in Section 01 26 00 (Modification Procedures).  If the parties are unable to agree to the amount or 
extent of the adjustment, if any, then Contractor shall perform the Work in conformance with District’s 
response, clarification, or interpretation and may make a written claim for the adjustment as provided in Article 
12 of this Document 00 71 00. 

D. Checking of Drawings 

Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents and 
check and verify pertinent figures shown in the Contract Documents and all applicable field measurements.  
Contractor shall be responsible for any errors that might have been avoided by such comparison.  Figures shown 
on Drawings shall be followed; Contractor shall not scale measurements.  Contractor shall promptly report to 
District, with copies to the Inspector, in writing, any conflict, error, ambiguity or discrepancy that Contractor 
may discover.  Contractor shall obtain a written interpretation or clarification from District before proceeding 
with any Work affected thereby.  Contractor shall provide District and Inspector with a follow-up 
correspondence every ten days until it receives a satisfactory interpretation or clarification.  

E. Standards to Apply Where Specifications are not Furnished 

It is provided that the Contractor shall furnish materials or manufactured articles or shall do Work for which no 
detailed specifications are set forth by supplying materials or manufactured articles of the best grade, in quality 
and workmanship, obtainable in the market from firms of established good reputation.  If not ordinarily carried 
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in stock, the materials or manufactured articles shall conform to industry standards for first-class materials or 
articles of the kind required, with due consideration of the use to which they are to be put.  Work shall conform 
to the usual standards or codes, such as those cited in Section 01 42 00 (References and Definitions), for 
first-class work of the kind required.  The Contractor shall specify in writing to District the materials to be used 
or Work to be performed under this paragraph E no later than ten (10) work days prior to furnishing such 
materials or performance of such Work. 

F. Deviation from Specifications and Drawings 

1. As set forth in Part 1, Title 24, California Code of Regulations, no modification or deviation from the 
Contract Documents will be permitted.  Contractor must perform Work in strict accordance with 
Contract Documents.  No order for any alteration, modification or extra which shall increase or 
decrease the cost of Work shall be valid unless the resulting increase or decrease in price shall have 
been agreed upon in writing, and the order signed by the Contractor, and certified by the authorized 
officer representing District.  As appropriate, Change Orders changing the approved drawings and 
technical specifications are subject to approval by the Division of the State Architect (DSA) under 
the procedures prescribed in Section 4-338, Part 1, Title 24, California Code of Regulations.   

2. District and/or Architect/Engineer may order that locations, lines and grades for Work vary from 
those shown on Drawings.  Changes may be made in location, lines or grades for Work under any 
item of Contract.  No extra payment in addition to unit price fixed in Contract for Work under 
respective items will be allowed on account of variations from Drawings in unit price items.  In lump 
sum contracts, or where there are no unit price items covering Work affected by variations of 
locations, lines or grades, all changes in the Contract Documents will be made in accordance with 
Article 14 of this Document 00 71 00. 

G. Deviation from Specifications and Drawings 

1. Contractor shall perform Work in accordance with the approved Drawings and Specifications. 
Contractor may deviate from Drawings or the dimensions given in the Drawings, and may 
deviate from the Specifications, only upon District’s advance written approval of the 
proposed deviation. 

2. District may order that locations, lines and grades for Work vary from those shown on 
Drawings.  Changes may be made in locations, lines or grades for Work under any item of 
Contract Documents.  No payment in addition to unit price fixed in the Contract Documents 
for Work under respective items will be allowed on account of variations from Drawings in 
unit price items.  In lump sum contracts, or where there are no unit price items covering 
Work affected by variations of locations, lines or grades, all changes in the Contract 
Documents will be made as set forth in Article 14 of this Document 00 71 00. 

H. Precedence of Documents 

1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence 
shall prevail: 

a. Modifications in inverse chronological order (i.e., most recent first), and in the same order as 
specific portions they are modifying; 

b. Document 00 52 00 (Agreement), and terms and conditions referenced therein; 
c. Document 00 73 00 (Supplementary Conditions) and any other Supplementary Conditions; 
d. Document 00 71 00 (General Conditions);  
e. Division 1 Specifications; 
f. Division 2 through 60 Specifications; 
g. Drawings;  
h. Written numbers over figures, unless obviously incorrect;  
i. Figured dimensions over scaled dimensions;  
j. Large-scale Drawings over small-scale Drawings. 
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2. Any conflict between Drawings and Division 2 through 60 Specifications will be resolved in favor of 
the document of the latest date (i.e., the most recent document), and if the dates are the same or not 
determinable, then in favor of Specifications. 

3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual 
quantities required to complete Work required by Contract Documents, will be resolved in favor of 
the actual quantities. 

4. In the event the Specifications include divisions above Division 60 (e.g., Division 60 and above), 
then such divisions shall be included within the Contract Documents unless identified otherwise. 

I. Ownership and Use of Drawings, Specifications and Contract Documents 

1. Drawings and Specifications prepared under this Contract were prepared for use for Work of 
Contract Documents only.  No part of the Contractor’s drawings and specifications or of any other 
Contract Documents shall be used for any other construction or for any other purpose except with the 
written consent of District. 

2. Any unauthorized use of said documents is prohibited.  Consistent with Education Code Section 
17316, any interest (including copyright interests) of Contractor or its contractors or sub-consultants 
(together, "Sub-consultants"), in studies, reports, memoranda, computational sheets, drawings, plans 
or any other documents (including electronic media) prepared by Contractor or its Sub-consultants in 
connection with the Services, shall become the property of District.  To the extent permitted by Title 
17 of the United States Code, work product produced under the Contract Documents shall be deemed 
works for hire and all copyrights in such works shall be the property of District.  In the event that it is 
ever determined that any works created by Contractor or its Sub-consultants under this Agreement 
are not works for hire under U.S. law, Contractor hereby assigns to District all copyrights to such 
works.  With District's prior written approval, Contractor may retain and use copies of such works for 
reference and as documentation of experience and capabilities.  Contractor shall, however, retain the 
copyright in its standard details, and grants District an unlimited license to use such details for the 
purposes stated in the Contract Documents.  Should District desire to reuse any of the items specified 
above and not use the services of Contractor, then the District agrees to assume any and all 
obligations for their reuse and, if applicable, process the same through the DSA, and District releases 
Contractor and its Sub-consultants from liability associated with the reuse. 

6. CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS  

A. District’s Right To Perform Construction And To Award Separate Contracts 

District may perform with its own forces, construction or operations related to the Project. District may also 
award separate contracts in connection with other portions of the Project or other construction or operations, on 
the Site or areas contiguous to the Site, under conditions similar to these Contract Documents, or may have 
utility owners perform other work.  When separate contracts are awarded for different portions of the Project or 
other construction or operations on the Site, the term “Contractor” in these Contract Documents shall mean the 
Contractor herein. 

B. Mutual Responsibility 

1. Contractor shall afford all other contractors, utility owners and District (if District is performing 
work with its own forces), proper and safe access to the Site, and reasonable opportunity for the 
installation and storage of their materials.  Contractor shall ensure that the execution of its Work 
properly connects and coordinates with others’ work, and shall cooperate with them to facilitate the 
progress of the Work.  

2. Contractor shall coordinate its Work with the work of other separate contractors, District, and utility 
owners.  Contractor shall hold coordination meetings with other contractors, District and its 
representatives, and utility owners as required by Section 01 31 19 (Project Meetings). 

3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and 
patching of the Work that may be required to make its several parts come together properly and 
integrate with such other work.  Contractor shall not endanger any work of other separate 
contractors, District or utility owners by cutting, excavating or otherwise altering their work and will 
only cut or alter their work with the written consent of District and the others whose work will be 
affected. 
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4. Contractor’s duties and responsibilities under Article 6 of this Document 00 71 00 are for the benefit 
of District and also for the benefit of such other contractors and utility owners working at the Site to 
the extent that there are comparable provisions for the benefit of Contractor in the direct contracts 
between District and such other contractors and utility owners.  

5. To the extent that any part of Contractor’s Work is to interface with work performed or installed by 
other contractors or utility owners, Contractor shall inspect and measure the in-place work.  
Contractor shall promptly report to District in writing any defect in in-place work that will impede or 
increase the cost of Contractor’s interface unless corrected.  District will require the contractor 
responsible for the Defective Work to make corrections so as to conform to its contract requirements, 
or, if the defect is the result of an error or omission in the Contract Documents, issue a Change 
Order.  If Contractor fails to measure, inspect and/or report to District in writing defects that are 
reasonably discoverable, Contractor shall bear all costs of accomplishing the interface acceptable to 
District.  This provision shall be included in any and all other contracts or subcontracts for Work to 
be performed where such a conflict could exist. 

C. District Authority Over Coordination 

1. District will have authority over coordination of the activities of multiple contractors in cases where 
District performs work with its own forces or contracts with others for the performance of other work 
on the Project, or utilities work on the Site. District may at any time and in its sole discretion, 
designate a person or entity other than District to have authority over the coordination of the 
activities among the various contractors.  District’s authority with respect to coordination of the 
activities of multiple contractors and utility owners shall not relieve Contractor of its obligation to 
other contractors and utility owners to coordinate its Work with other contractors and utility owners 
as specified in paragraph 6.B of this Document 00 71 00.  Contractor shall promptly notify District in 
writing when another Contractor on the Project fails to coordinate its work with the Work of Contract 
Documents. 

2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by 
District when such suspension or prosecution is necessary to facilitate the work of other contractors 
or workers.  No damages or claims by Contractor will be allowed if the suspension or Work change 
is due in whole or in part to Contractor’s failure to perform its obligation to coordinate its Work with 
other contractors and utility owners.  Damages or claims will be allowed only to the extent of fault 
by District if the suspension or Work change is due in whole or in part to another Contractor’s failure 
to coordinate its work with Contractor, other contractors, and utility owners.  District reserves the 
right to back charge Contractor for any damages or claims incurred by other contractors as a result of 
Contractor’s failure to perform its obligations to coordinate with other contractors and utility owners. 
 District may deposit the funds retained with a Court of competent jurisdiction pursuant to applicable 
interpleader procedures and Contractor releases District of further liability regarding such funds.   

7. DISTRICT AND PAYMENT 

A. District Representative(s) 

District Representative(s) will have limited authority to act on behalf of District as set forth in the Contract 
Documents.  Except as otherwise provided in these Contract Documents or subsequently identified in writing by 
District, District will issue all communications to Contractor through District Representative, and Contractor 
shall issue all communications to District through District Representative in a written document delivered to 
District.  Should any direct communications between Contractor and District’s consultants, architects or 
Architect/Engineers not identified in Article 2 of Document 00 52 00 (Agreement) occur during field visits or 
by telephone, Contractor shall immediately confirm them in a written document copied to District. 

B. Means and Methods of Construction 

Subject to those rights specifically reserved in the Contract Documents, District will not supervise, or direct, or 
have control over, or be responsible for, Contractor’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or Contractor’s failure to comply with 
laws and regulations applicable to the furnishing or performance of Work.  District will not be responsible for 
Contractor’s failure to perform or furnish the Work in accordance with Contract Documents.   
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C. Receipt and Processing of Applications for Payment 

As required by Section 01 29 00 (Measurement and Payment), Contractor shall prepare the schedules, submit 
Applications for Payment and warrant title to all Work covered by each Application for Payment.  District will 
review Contractor’s Applications for Payment and make payment thereon, and Contractor shall make payments 
to Subcontractors, suppliers and others, as required by Section 01 29 00. 

8. CONTROL OF THE WORK 

A. Subcontractors 

Contractor is fully responsible for Contractor’s own acts and omissions.  Contractor is responsible for all acts 
and omissions of its Subcontractors, suppliers, and other persons and organizations performing or furnishing 
any of the Work, labor, materials, or equipment under a direct or indirect contract with Contractor. 

B. Supervision of Work by Contractor 

1. During construction, reconstruction, repair, alteration of or addition to any school building, the DSA, 
as provided by the Field Act, sections 39140 -39159 and sections 81130 - 81147 of the Education 
Code, shall make such inspection as in its judgment is necessary or proper for enforcement of the 
Act, and the protection of the safety of pupils, teachers and the public.  If at any time as the Work 
progresses, prior to the issuance of the certificate of compliance, it shall be found that modifications 
or changes are necessary to secure safety or to comply with code requirements, District or DSA may 
provide notice of the necessity for such modifications or changes, and Contractor shall perform all 
necessary modifications and changes.  Additionally, if District or DSA finds that any construction 
work is being performed in a manner contrary to the provisions of Title 24, California Code of 
Regulations that would compromise the structural integrity of any building, and issues a stop work 
order, Contractor shall comply with the stop work order as required by law.  Refer to sections 4-334 
and 4-334.1, Part 1, Title 24, California Code of Regulations. 

2. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the 
attention and applying such personal skills and expertise as may be required and necessary to 
perform Work in accordance with Contract Documents.  Contractor shall be solely responsible for 
and have control and charge of construction means, methods, techniques, sequences and procedures, 
safety precautions and programs in connection with the Work.  Contractor shall be responsible to see 
that the completed Work complies accurately with Contract Documents. 

3. Contractor shall designate and keep on the Site at all times during Work progress a competent 
resident Superintendent or Project Manager, who, once designated, shall not be replaced without 
District’s express written consent.  The Superintendent or Project Manager shall be Contractor’s 
representative at the Site and shall have complete authority to act on behalf of Contractor.  All 
communications to and from the Superintendent or Project Manager shall be as binding as if given to 
or by Contractor. 

C. Observation of Work by District’s Representative and Architect/Engineer 

1. Work shall be performed under District’s Representative’s general observation and administration.  
Contractor shall comply with District’s Representative’s directions and instructions in accordance 
with the terms of Contract Documents, but nothing contained in these General Conditions shall be 
taken to relieve Contractor of any obligations or liabilities under the Contract Documents. District’s 
Representative’s failure to review or, upon review, failure to object to any aspect of Work reviewed, 
shall not be deemed a waiver or approval of any non-conforming aspect of Work. 

2. District’s Representative will provide administration of Contract and observation of the Work as 
hereinafter described. 

3. District’s Representative will advise and consult with Architect/Engineer and consult with District. 
District’s Representative will have authority to act on behalf of District only to extent provided in the 
Contract Documents or as set forth in writing by District.   

4. District’s Representative will visit the Site at intervals appropriate to stage of construction to become 
familiar generally with the progress and quality of Work and to determine in general if Work is 
proceeding in accordance with Contract Documents.  However, neither the District’s Representative 
nor Architect/Engineer will be required to make exhaustive or continuous on-site inspections to 
check quality or quantity of Work.  On the basis of on-site observations, the District’s Representative 
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and the Architect/Engineer will be informed of progress of Work, and will keep District informed of 
the Work’s progress. 

5. Neither the District’s Representative nor Architect/Engineer will be responsible for or have control 
or charge of construction means, methods, techniques, sequences or procedures, or for safety 
precautions and programs in connection with the Work.   

6. Neither the District’s Representative nor Architect/Engineer will be responsible for or have control 
over the acts or omissions of Contractor, Subcontractors or their agents or employees, or any other 
persons performing Work.   

7. Architect/Engineer will review Contractor’s submittals, such as Shop Drawings, Product Data, and 
Samples, but only for conformance with design concept of Work and with information given in the 
Contract Documents as set forth in this Section 00700.  Such action will be taken within fourteen 
(14) days.   

8. The District’s Representative and the Architect/Engineer will observe to recommend to District 
the dates that Contractor has achieved Substantial Completion and Final Completion, and will 
receive and forward to District for review written warranties and related documents required by 
Contract Documents and assembled by Contractor.  

9. Architect/Engineer will issue with reasonable promptness such written clarifications or 
interpretations of the requirements of the Contract Documents (in the form of Drawings and 
Specifications or otherwise) as Architect/Engineer may determine necessary, which shall be 
consistent with the intent of and reasonably inferable from the Contract Documents. Such written 
clarifications and interpretations will be binding on the Contractor, unless District in its discretion 
directs otherwise. 

10. Based on its observations, Architect/Engineer may recommend to District that it disapprove or reject 
Work that Architect/Engineer believes to be defective or will not produce a complete Project that 
conforms to Contract Documents or will prejudice the integrity of the design concept of the 
completed Project as a functioning whole as indicated by the Contract Documents.  District will also 
have authority to require special inspection or testing of Work, whether or not the Work is fabricated, 
installed or completed.  

D. Access To Work 

1. During performance of Work, District and its agents, officers, consultants, and employees may at any 
time enter upon Work, shops or studios where any part of the Work may be in preparation, or 
factories where any materials for use in Work are being or are to be manufactured, and Contractor 
shall provide proper and safe facilities for this purpose, and shall make arrangements with 
manufacturers to facilitate inspection of their processes and products to such extent as District’s 
interests may require.  Other contractors performing work for District may also enter upon Work for 
all purposes required by their respective contracts.  Subject to the rights reserved in the Contract 
Documents, Contractor shall have sole care, custody, and control of the Site and its Work areas. 

2. District may, at any time, and from time to time, during the performance of the Work, enter the Work 
Site for the for the purpose of installing any necessary work by District labor or other contracts, and 
for any other purpose in connection with the installation of facilities. In doing so, District shall 
endeavor not to interfere with Contractor and Contractor shall not interfere with other work being 
done by or on behalf of District. 

3. If, prior to completion and final acceptance of all the Work, District takes possession of any structure 
or facility (whether completed or otherwise) comprising a portion of the Work with the intent to 
retain possession thereof (as distinguished from temporary possession contemplating return to 
Contractor), then, while District is in possession of the same, Contractor shall be relieved of liability 
for loss or damage to such structure other than that resulting from the Contractor’s fault or 
negligence. Such taking of possession by District shall not relieve the Contractor from any provisions 
of the Contract respecting such structure, other than to the extent specified in the preceding sentence, 
nor constitute a final acceptance of such structure or facility.  See also Section 01 10 00 (Summary of 
Work). 

4. Not used. 
5. If, following installation of any equipment or facilities furnished by Contractor, defects requiring 

correction by Contractor are found, District shall have the right to operate such unsatisfactory 
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equipment or facilities and make reasonable use thereof until the equipment or facilities can be shut 
down for correction of defects without injury to District. 

9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK 

A. Warranty And Guaranty 

1. General Representations and Warranties:  Contractor represents and warrants that it is and will be at 
all times fully qualified and capable of performing every Phase of the Work and to complete Work in 
accordance with section 4-341, 4-343 and 4-344 of Part 1, Title 24, California Code of Regulations 
and terms of Contract Documents.  Contractor warrants that all construction services shall be 
performed in accordance with generally accepted professional standards of good and sound 
construction practices and all requirements of Contract Documents.  Contractor warrants that Work, 
including but not limited to each item of materials and equipment incorporated therein, shall be new, 
of suitable grade of its respective kind for its intended use, and free from defects in design, 
engineering, materials, construction and workmanship.  Contractor warrants that Work shall conform 
in all respects with all applicable requirements of federal, state and local laws, applicable 
construction codes and standards, licenses, and permits, Drawings and Specifications and all 
descriptions set forth therein, and all other requirements of Contract Documents.  Contractor shall not 
be responsible, however, for the negligence of others in the specification of specific equipment, 
materials, design parameters and means or methods of construction where that is specifically shown 
and expressly required by Contract Documents. 

2. Extended Guarantees:  Any guaranty exceeding one year provided by the supplier or manufacturer of 
any equipment or materials used in the Project shall be extended for such term.  Contractor expressly 
agrees to act as co-guarantor of such equipment and materials and shall supply District with all 
warranty and guaranty documents relative to equipment and materials incorporated in the Project and 
guaranteed by their suppliers or manufacturers.  

3. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in 
this subparagraph are effective continuously during Contractor’s Work on the Project and following 
cessation of labor for any reason including, but not limited to, Project completion.  Contractor 
covenants, warrants and represents to District that:  
a. To Contractor’s knowledge after due inquiry, no lead or asbestos-containing materials were 

installed or discovered in the Project at any time during Contractor’s construction thereof.  If any 
lead or asbestos-containing materials were discovered, Contractor made immediate written 
disclosure to District. 

b. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with 
ballasts or other equipment containing PCBs are or were located on the Project at any time 
during Contractor’s construction thereof.  

c. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic 
substance are or were located on the Project at any time during Contractor’s construction 
thereof.  If any such materials were discovered, Contractor made immediate written disclosure to 
District. 

d. Contractor’s operations concerning the Project are and were not in violation of any applicable 
environmental federal, state, or local statute, law or regulation dealing with hazardous materials 
substances or toxic substances and no notice from any governmental body has been served upon 
Contractor claiming any violation of any such law, ordinance, code or regulation, or requiring or 
calling attention to the need for any work, repairs, construction, alteration, or installation on or in 
connection with the Project in order to comply with any such laws, ordinances, codes, or 
regulations, with which Contractor has not complied.  If there are any such notices with which 
Contractor has complied, Contractor shall provide District with copies thereof. 

B. Inspection Of Work 

1. Contractor acknowledges DSA inspection requirements, frequency, protocols and practices, 
applicable to this Project, and shall schedule, coordinate, plan and execute the Work consistent with 
all such practices. 

2. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at 
all times during construction and/or manufacture in accordance with the terms of Contract 
Documents.  Work and materials, and manufacture and preparation of materials, from beginning of 
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construction until final completion and acceptance of Work, shall be subject to inspection and 
rejection by District, its agents, representatives or independent contractors retained by District to 
perform inspection services, or governmental agencies with jurisdictional interests.  Contractor shall 
provide them proper and safe conditions for such access and advise them of Contractor’s Site safety 
procedures and program so that they may comply therewith as applicable.  Upon request or where 
specified, District shall be afforded access for inspection at the source of supply, manufacture or 
assembly of any item of material or equipment, with reasonable accommodations supplied for 
making such inspections. 

3. Contractor shall give District a minimum of two business days notice of readiness of Work for all 
required inspections, tests or approvals, and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests.  

4. District will hire through separate contract, a DSA-certified Inspector of Record for this Project, and 
a Special Inspection and Materials Testing Laboratory.  Upon advance notice per subparagraph 9.B.2 
above, District will endeavor to schedule required inspections, but if resources are not available, 
Contractor may need to reschedule the Work at no additional cost to the District. 

5. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and the 
District incurs costs associated with the cancellation, Contractor will reimburse District for the actual 
costs of the canceled inspections.  The amount will be deducted from payment owed Contractor. 

6. If applicable laws or regulations of any public body (other than DSA) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging and 
obtaining such inspections, tests or approvals, and furnish District with the required certificates of 
inspection, or approval.  District will pay the cost of initial testing and Contractor shall pay all costs 
in connection with any follow-up or additional testing.  Contractor shall also be responsible for 
arranging and obtaining and shall pay all costs in connection with any inspections, tests or approvals 
required for the acceptance of materials or equipment to be incorporated in the Work, or of materials, 
mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for 
incorporation in the Work.  

7. If Contractor covers any Work, or the work of others, prior to any required inspection, test or 
approval without written approval of District, Contractor shall uncover the Work at District’s 
request.  Contractor shall bear the expense of uncovering Work and replacing Work.  

8. In any case where Contractor covers Work contrary to District’s request, Contractor shall uncover 
Work for District’s observation or inspection at District’s request.  Contractor shall bear the cost of 
uncovering Work. 

9. Whenever required by District, Contractor shall furnish tools, labor and materials necessary to make 
examination of Work that may be completed or in progress, even to extent of uncovering or taking 
down portions of finished Work.  Should Work be found unsatisfactory, cost of making examination 
and of reconstruction shall be borne by Contractor.  If Work is found to be satisfactory, District, in 
manner herein prescribed for paying for alterations, modifications, and extra Work, except as 
otherwise herein specified, will pay for examination. 

10. District shall select testing agencies approved by DSA to conduct required tests and inspections for 
the Project.  A list of required structural tests and inspections prepared by the Architect/Engineer and 
approved by the DSA shall be provided to the designated testing agency, District’s representative and 
Inspector prior to the start of construction.  Refer to section 4-335(a), Part 1, Title 24, California 
Code of Regulations, provided that notwithstanding section 4-335(a) Contractor may not waive any 
tests without District consent. 

11. The testing agency shall forward the test results to DSA, Contractor, District and the Project 
Inspector within fourteen (14) days of the date of the test.  The testing agency shall forward to the 
Division of the State Architect a verified report covering all the tests required to be made by that 
agency during the progress of the Project. 

12. Inspection of the Work by or on behalf of District, or District’s failure to do so, shall not under any 
circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  
Contractor shall have an absolute duty, in the absence of a written Change Order signed by District, 
to perform Work in conformance with the Contract Documents. 

13. Any inspection, evaluation, or test performed by or on behalf of District relating to the Work is 
solely for the benefit of District, and shall not be relied upon by Contractor.  Contractor shall not be 
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relieved of the obligation to perform Work in accordance with the Contract Documents, nor relieved 
of any guaranty, warranty, or other obligation, as a result of any inspections, evaluations, or tests 
performed by District, whether or not such inspections, evaluations, or tests are permitted or required 
under the Contract Documents.  Contractor shall be solely responsible for testing and inspecting 
Work already performed to determine whether such Work is in proper condition to receive later 
Work. 

C. Correction Of Defective Work 

1. Contractor shall correct Defective Work promptly upon knowledge of it.  If Contractor fails to supply 
sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such 
a way that the completed Work will conform to Contract Documents, District may order Contractor 
to replace any Defective Work, or stop any portion of Work to permit District (at Contractor’s 
expense) to replace such Defective Work.  These District rights are entirely discretionary on the part 
of District, and shall not give rise to any duty on the part of District to exercise the rights for the 
benefit of Contractor or any other party.   

2. District may direct Contractor to correct any Defective Work or remove it from the Site and replace it 
with Work that is not defective and satisfactorily correct or remove and replace any damage to other 
Work or the work of others resulting from the correction or removal.  Contractor shall be responsible 
for any and all claims, costs, losses and damages caused by or resulting from such correction or 
removal.  A Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work and the Contract Sum.  If the parties are unable to agree to the 
amount of an appropriate decrease in the Contract Sum, District may decide the proper amount or, in 
its discretion may elect to leave the Contract Sum unchanged and  deduct from moneys due 
Contractor, all such claims, costs, losses and damages caused by or resulting from the correction or 
removal.  If Contractor disagrees with District’s calculations, it may make a claim as provided in 
Article 12 of this Document 00 71 00.  (District’s exercise of its rights under this paragraph 9.C shall 
be entirely discretionary and, like all other District rights and remedies under the Contract 
Documents, in addition to any other rights and remedies it may have under the Contract Documents 
or by law. 

3. Correction Period:   
a. With respect to equipment and machinery supplied by Contractor and incorporated into the 

Work, if within one year after the date of Final Completion of the portion of the Work 
incorporating the equipment and/or machinery (or, to the extent expressed by Change Order 
or Certificate of Final Completion, one year after District’s written acceptance of such 
equipment), or such longer period as may be prescribed by laws or regulations, or by the 
terms of the Contract Documents, any equipment or machinery is found to be defective, 
Contractor shall promptly, without cost to District and in accordance with District’s written 
instructions, correct such Defective Work.  

b. With respect to structures within the scope of Work, if within one year after the date of Final 
Acceptance of the Work, or the portion or Phase of the Work as provided in these Contract 
Documents, or such longer period of time as may be prescribed by laws or regulations, or by 
the terms of Contract Documents, any Work is found to be defective, Contractor shall 
promptly, without cost to District and in accordance with District’s written instructions, 
correct such Defective Work.   

c. Contractor shall remove any Defective Work rejected by District and replace it with Work 
that is not defective, and satisfactorily correct or remove and replace any damage to other 
Work or the work of others resulting therefrom. If Contractor fails to promptly comply with 
the terms of such instructions, or in an emergency where delay would cause serious risk of 
loss or damage, District may have the Defective Work corrected or the rejected Work 
removed and replaced.   

d. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such 
removal and replacement.  Where Contractor fails to correct Defective Work, or defects are 
discovered outside the correction period, District shall have all rights and remedies granted 
by law. 

4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of 
equipment is placed in continuous service before Final Acceptance of all the Work, the correction 
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period for that part of Work or that item may start to run from an earlier date if so provided by 
Change Order or as provided by elsewhere in these Contract Documents. 

5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been 
removed and replaced under this provision after the commencement of the correction period, the 
correction period hereunder with respect to such Work shall be extended for an additional period of 
one year after such removal and replacement has been satisfactorily completed. 

6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects 
requiring correction by Contractor are found, District shall have the right to operate such defective 
equipment or facilities and make reasonable use thereof until the equipment, machinery, or facilities 
can be shut down for correction of defects without causing injury to District. 

D. Acceptance And Correction Of Defective Work By District 

1. District may accept Defective Work.  Contractor shall pay all claims, costs, losses and damages 
attributable to District’s evaluation of and determination to accept such Defective Work.  If District 
accepts any Defective Work prior to final payment, a Change Order will be issued incorporating the 
necessary revisions in the Contract Documents with respect to the Work and the Contract Sum. If the 
parties are unable to agree to the amount of an appropriate decrease in the Contract Sum, District 
may deduct from moneys due Contractor, all claims, costs, losses, damages, expenses and liabilities 
attributable to the Defective Work.  If Contractor disagrees with District’s calculations, Contractor 
may make a claim as provided in Article 12 of this Document 00 71 00.  If District accepts any 
Defective Work after final payment, Contractor shall pay to District, an appropriate amount as 
determined by District. 

2. District may correct and remedy deficiency if, after fifteen (15) Days’ written notice to Contractor 
(or lesser notice if the deficiency poses a direct danger to persons or property at or about the Site or if 
required to comply with any DSA requirement), Contractor fails to correct Defective Work or to 
remove and replace rejected Work in accordance with paragraph 9.C of this Document 00 71 00; or 
provide a plan for correction of Defective Work acceptable to District; or perform Work in 
accordance with Contract Documents.  In connection with such corrective and remedial action, 
District may, to the extent reasonably necessary: exclude Contractor from, and take possession of, all 
or part of the Site and Work and suspend Contractor’s Work related thereto; take possession of all or 
part of Contractor’s tools, appliances, construction equipment and machinery at the Site; and 
incorporate in Work any materials and equipment stored at the Site or for which District has paid 
Contractor but which are stored elsewhere.  Contractor shall allow District, its representatives, 
agents, employees, and other contractors and District’s consultants access to the Site to enable 
District to exercise the rights and remedies under this paragraph.  Contractor shall be responsible for 
all claims, costs, losses, damages, expenses and liabilities incurred or sustained by District in 
exercising such rights and remedies.  A Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to Work and the Contract Sum. If the parties are 
unable to agree to the amount of an appropriate decrease in the Contract Sum, District may deduct 
from moneys due Contractor, all claims, costs, losses and damages caused by or resulting from the 
correction or removal.  If Contractor disagrees with District’s calculations, Contractor may make a 
claim as provided in Article 12 of this Document 00 71 00. 

3. District’s decisions to accept Defective Work or correct Defective Work are subject to approval of 
DSA, and all other requirements of Title 24, California Code of Regulations. 

E. Rights Upon Inspection Or Correction 

1. Contractor shall not be allowed an extension of Contract Time because of any delay in the 
performance of Work attributable to the exercise by District of its rights and remedies under this 
Article 9.  Where District exercises its rights under this Article 9, it retains all other rights it has by 
law or under the Contract Documents including, but not limited to, the right to terminate Contractor’s 
right to proceed with the Work under the Contract Documents and/or make a claim or back charge 
where a Change Order cannot be agreed upon. 

2. Inspection by District shall not relieve Contractor of its obligation to have furnished material and 
workmanship in accordance with Contract Documents.  Payment for Work completed through 
periodic progress payments or otherwise shall not operate to waive District’s right to require full 
compliance with Contract Documents and shall in no way be deemed as acceptance of the Work paid 
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therefor.  Contractor’s obligation to complete the Work in accordance with Contract Documents shall 
be absolute, unless District agrees otherwise in writing. 

F. Samples And Tests Of Materials And Work 

1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and 
tests, samples or test specimens of all materials to be used or offered for use in connection with 
Work.  Contractor shall prepare samples or test specimens at its expense and furnish them to District. 
 Contractor shall submit all samples in ample time to enable District to make any necessary tests, 
examinations, or analyses before the time it is desired to incorporate the material into the Work. 

2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or her 
representative, Project Inspector or representative of the testing agency.  In no case shall Contractor 
or vendor select the sample.  Refer to section 4-335, Part 1, Title 24, California Code of Regulations. 

G. Proof Of Compliance Of Contract Provisions 

In order that District may determine whether Contractor has complied or is complying with requirements of 
Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor 
shall at any time, when requested, submit to District properly authenticated documents or other satisfactory 
proofs of compliance with all applicable requirements. 

H. Acceptance 

Inspection by District or its authorized agents or representatives, any order or certificate for the payment of 
money, any payment, acceptance of the whole or any part of Work by District, any extension of time, any 
verbal statements on behalf of District or its authorized agents or representatives shall not operate as a waiver or 
modification of any provision of the Contract Documents, or of any power reserved to District herein or therein 
or any right to damages provided in the Contract Documents.  Any waiver of any breach of the Contract 
Documents shall not be held to be a waiver of any other subsequent breach. 

10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT 

A. Contractor’s Legal Address 

Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address 
and facsimile number.  Contractor may change its legal address and facsimile number by notice in writing, 
delivered to District, which in conspicuous language advises District of a change in legal address or facsimile 
number, and which District accepts in writing.  Delivery to Contractor’s legal address or depositing in any post 
office or post office box regularly maintained by the United States Postal Service, in a wrapper with postage 
affixed, directed to Contractor at legal address, or of any drawings, notice, letter or other communication, shall 
be deemed legal and sufficient service thereof upon Contractor.  Facsimile to Contractor’s designated facsimile 
number of any letter, memorandum, or other communication on standard or legal sized paper, with proof of 
facsimile transmission, shall be deemed legal and sufficient service thereof upon Contractor. 

B. Contractor’s Office At The Work Site 

Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor representative 
authorized to transmit to and receive from District, communications, instructions or Drawings.  
Communications, instructions, or Drawings given to Contractor’s representative or delivered at the Site office in 
representative’s absence shall be deemed to have been given to Contractor. 

C. Contractor’s Superintendents Or Forepersons 

Contractor shall at all times be represented on Site by one or more superintendents, project managers or 
forepersons authorized and competent to receive and carry out any instructions that District may give, and shall 
be liable for faithful observance of instructions delivered to Contractor or to authorized representative or 
representatives on Site. 
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D. Proficiency In English 

Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall 
possess proficiency in the English language in order to understand, receive and carry out oral and written 
communications or instructions relating to their job functions, including safety and security requirements. 

E. Site Decorum:  Contractor’s And Subcontractors’ Employees 

1. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful 
personnel to do Work.  If District notifies Contractor that any of its employees, or any of its 
Subcontractors’ employees on Work is incompetent, unfaithful, disorderly, disruptive or profane, or 
fails to observe customary standards of conduct or refuses to carry out any provision of the Contract 
Documents, or uses threatening or abusive language to any person on Work representing District, or 
violates sanitary rules, or is otherwise unsatisfactory, and if District requests that such person be 
discharged from Work, then Contractor or its Subcontractor shall immediately discharge such person 
from Work and the discharged person shall not be re-employed on the Work except with consent of 
District. 

2. Contractor shall control the conduct of its employees and subcontractors so as to prevent 
unwarranted interaction initiated by Contractor's employees or subcontractors with individuals, 
(except those associated with the Project) at the college campus.  Without limitation, unwarranted 
interaction by Contractor's employees or subcontractors would include includes whistling at or 
initiating conversation with passers -by. In the event that any employee or subcontractor of the 
Contractor initiates such any unwarranted interaction, Contractor shall, either upon request of 
District's Representative or on its own initiative, replace said employee or subcontractor employee 
with another of equivalent technical skill at no cost to the District. 

3. There shall be no smoking outside of the construction site or within any of the District’s buildings, 
including those buildings under construction by the Contractor.   

4. The playing of radios, televisions and other portable audio or video players on the Project Site is 
prohibited at all times.   

F. Contractor To List Trades Working 

Contractor shall list the trades working on the Site and their scheduled activities on a daily basis, and provide a 
copy of that list to District 

G. Contractor’s Use Of The Site 

Contractor shall not make any arrangements with any person to permit occupancy or use of any land, structure 
or building within the limits of the Work, for any purpose whatsoever, either with or without compensation, in 
conflict with any agreement between District and any owner, former owner or tenant of such land, structure or 
buildings.  Contractor may not occupy District-owned property outside the limit of the Work as indicated on the 
Drawings unless it obtains prior written approval from District. 

11. PROSECUTION AND PROGRESS OF THE WORK 

A. Contractor to Submit Required Schedules 

1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate 
quantity and within the required time, arrange conferences and meetings and proceed with the Work 
in accordance with Contract Documents, including Sections 01 31 19 (Project Meetings), 01 32 16 
(Progress Schedules and Reports), and 01 32 19 (Submittal Procedures). 

2. Contractor shall submit to District for review and discussion at the Preconstruction Conference 
documentation described in Section 01 31 19 (Project Meetings): 
a. Progress schedules and reports as required by Sections 01 32 16 (Progress Schedules and 

Reports), and 01 32 19 (Submittal Procedures).  Contractor shall utilize Progress Schedule in 
planning, scheduling, coordinating, performing and controlling Work (including all activities of 
Subcontractors, assigned contractors, equipment vendors and suppliers).  Contractor shall update 
Progress Schedule on a monthly basis to depict accurately the actual progress of Work and for 
evaluating and preparing Contractor’s monthly progress payments.  Contractor’s failure to 
submit and maintain an acceptable progress schedule may, in District’s discretion, and without 
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limiting the materiality of Contractor’s other obligations under the Contract Documents, 
constitute grounds to declare Contractor in material breach of the Contract Documents 

b. Prior to receiving a Notice to Proceed with Construction, a preliminary Schedule of Submittals 
that shall list each required submittal and the times for submitting, reviewing and processing 
such submittal, as required by Section 01 32 19 (Submittal Procedures).  If no such schedule is 
agreed upon, then all Shop Drawings, Samples and product data submittals shall be completed 
and submitted within 30 Days after receipt of Notice to Proceed with Construction from District. 

c. Within 10 Days after issuance of Notice of Award, a preliminary Schedule of Values for all the 
Work, including detailed breakdown of all work phases to serve as the basis for progress 
payments during project duration for review and approval by the Construction Manager.  At 
least 5 Days before commencing construction, Contractor shall submit an updated Schedule of 
Values including additional detail regarding construction activities, as provided in Section  01 29 
00 (Measurement and Payment), paragraph 1.7.  The updated Schedule of Values shall include 
quantities and prices of items aggregating the Contract Sum and shall subdivide into component 
activities in sufficient detail to serve as the basis for progress payments during construction.  
Each Schedule of Values shall include an appropriate amount of overhead and profit applicable 
to each item of Work, a line item for Project Record Documents, and a line item for Project 
scheduling, and shall conform to Section 01 29 00. 

3. Unless otherwise provided in the Contract Documents, at least 15 Days before submission of the first 
application for payment, a conference attended by Contractor, District, and others as appropriate, will 
be held to review for acceptability the schedules submitted in accordance with subparagraph 11.A.2 
of this Document 00 71 00 and first reviewed at the Preconstruction Conference.  Contractor shall 
have an additional seven Days to make corrections and adjustments and to complete and resubmit the 
schedules. Schedules shall be updated and completed as required by Sections  01 29 00 
(Measurement and Payment), 01 32 16 (Progress Schedules and Reports) and 01 32 19 (Submittal 
Procedures).  No progress payment shall be due or owing to Contractor until the schedules are 
submitted to and acceptable to District and/or Architect/Engineer as meeting the requirements of the 
Contract Documents, including Sections  01 29 00 (Measurement and Payment), 01 32 16 (Progress 
Schedules and Reports) and 01 32 19 (Submittal Procedures).  District’s acceptance of Contractor’s 
schedules will not create any duty of care or impose on District any responsibility for the sequencing, 
scheduling or progress of Work nor will it interfere with or relieve Contractor from Contractor’s full 
responsibility therefor. 

4. Before commencing any phase of Work, Contractor shall inform District in writing as to time and 
place at which Contractor wishes to commence Work, and nature of Work to be done, in order that 
proper adjustments to College operations and notices to occupants may be made, proper provision for 
inspection of Work may occur, and to assure measurements necessary for record and payment.  
Information shall be given to District a reasonable time in advance of time at which Contractor 
proposes to begin Work, so that District may complete necessary preliminary work without 
inconvenience or delay to Contractor. 

B. Contractor to Submit Submittals and Shop Drawings  

1. Contractor shall submit submittals and shop drawings to District (or Architect/Engineer if District so 
designates) for review in strict accordance with Section 01 32 19 (Submittal Procedures).  
Submission of a Shop Drawing shall constitute Contractor’s representation that all requirements of 
Section 01 32 19 (Submittal Procedures) have been complied with.  All submittals will be identified 
as District may require and in the number of copies specified in Section 01 32 19 (Submittal 
Procedures).   

2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other 
submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.  
Where a Shop Drawing or Sample or other submittal is required by Contract Documents or the final 
Schedule of Submittals accepted by District, any related Work performed prior to District’s approval 
of the pertinent submittal shall be at the sole expense, responsibility and risk of Contractor.  

3. District’s review of shop drawings, samples and submittals shall not relieve Contractor of its 
responsibility for a complete design complying with the requirements of the Contract Documents; 
but rather, such review shall be in furtherance of District’s monitoring and accepting the design as 
developed and issued by the Contractor, consistent with these Contract Documents. 
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C. Cost Data  

1. Contractor shall maintain full and correct information as to the number of workers employed in 
connection with each subdivision of Work, the classification and rate of pay of each worker in form 
of certified payrolls, the cost to Contractor of each class of materials, tools and appliances used by 
Contractor in Work, and the amount of each class of materials used in each subdivision of Work.  
Contractor shall provide District with monthly summaries of this information.  If Contractor 
maintains or is capable of generating summaries or reports comparing actual Project costs with Bid 
estimates or budgets, and if the actual cost comparisons become necessary (in District’s sole 
judgment) in connection with claims or Contract Modifications, Contractor shall provide District 
with a copy of such report upon District’s request. 

2. Contractor shall maintain daily job reports recording all significant activity on the job, including the 
number of workers on Site, Work activities, problems encountered and delays.  Contractor shall 
provide District with copies for each Day Contractor works on the Project, to be delivered to District 
either the same Day or the following morning before starting work at the Site.  Contractor shall take 
monthly progress photographs of all areas of the Work.  Contractor shall maintain copies of all 
correspondence with Subcontractors and records of meetings with Subcontractors. 

3. District shall have the right to audit and copy Contractor’s books and records of any type, nature or 
description relating to the Project (including but not limited to financial records reflecting in any way 
costs claimed on the Project), and to inspect the Site, including Contractor’s trailer, or other job Site 
office, and this requirement shall be contained in the subcontracts of Subcontractors working on Site. 
 By way of example, District shall have the right to inspect and obtain copies of all Contract 
Documents, planning and design documents, Bid and negotiation documents records and job cost 
variance reports, design modification proposals, value engineering or other cost reduction proposals, 
revisions made to the original design, job progress reports, photographs, and as-built drawings 
maintained by Contractor.  District and any other applicable governmental entity shall have the right 
to inspect all information and documents maintained under this paragraph 11.C at any time during 
the Project and for a period of five years following Final Completion.  This right of inspection shall 
not relieve Contractor of its duties and obligations under the Contract Documents.  This right of 
inspection shall be specifically enforceable in a court of law, either independently or in conjunction 
with enforcement of any other rights in the Contract Documents. 

4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, 
Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and 
written interpretations and clarifications in good order and annotated to show all changes made 
during construction.  These Project Record Documents, together with all approved Samples and a 
counterpart of all approved Shop Drawings, shall be maintained and available to District for 
reference.  Upon completion of the Work, Contractor shall deliver to District, the Project Record 
Documents, Samples and Shop Drawings and as-built drawings. 

D. Contractor To Supply Sufficient Workers And Materials  

1. Unless otherwise required by District under the terms of Contract Documents, Contractor shall at all 
times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate 
and in a sequence and manner necessary to complete Work within the Contract Time.  This 
obligation shall remain in full force and effect notwithstanding disputes or claims of any type. 

2. At any time during progress of Work should Contractor directly or indirectly (through 
Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified 
workers to prosecute the Work as required, then District may require Contractor to accelerate the 
Work and/or furnish additional qualified workers or materials as District may consider necessary, at 
no cost to District.  If Contractor does not comply with the notice within three (3) Business Days of 
date of service thereof, District shall have the right (but not a duty) to provide materials and qualified 
workers to finish the Work or any affected portion of Work, as District may elect.  District may, at its 
discretion, exclude Contractor from the Site, or portions of the Site or separate work elements during 
the time period that District exercises this right.  District will deduct from moneys due or which may 
thereafter become due under the Contract Documents, the sums necessary to meet expenses thereby 
incurred and paid to persons supplying materials and doing Work.  District will deduct from funds or 
appropriations set aside for purposes of Contract Documents the amount of such payments and 
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charge them to Contractor as if paid to Contractor.  Contractor shall remain liable for resulting delay, 
including liquidated damages and indemnification of District from claims of others. 

3. Exercise by District of the rights conferred upon District in this subparagraph is entirely discretionary 
on the part of District.  District shall have no duty or obligation to exercise the rights referred to in 
this subparagraph and its failure to exercise such rights shall not be deemed an approval of existing 
Work progress or a waiver or limitation of District’s right to exercise such rights in other concurrent 
or future similar circumstances.  (The rights conferred upon District under this subparagraph are, like 
all other such rights, cumulative to District’s other rights under any provision of the Contract 
Documents.) 

E. Contractor to Locate Underground Facilities. 

1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and 
in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person 
planning to conduct any excavation shall contact the appropriate regional notification center at least 
two working days, but no more than 14 calendar days, prior to commencing that excavation, if the 
excavation will be conducted in an area which is known, or reasonably should be known, to contain 
subsurface installations other than the underground facilities owned or operated by the excavator, 
and, if practical, the excavator shall delineate with white paint or other suitable markings the area to 
be excavated.  The regional notification center shall provide an inquiry identification number to the 
person who contacts the center and shall notify any member, if known, who has a subsurface 
installation in the area of the proposed excavation.” 

2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its 
members and, if necessary, for any member to field locate and mark its facilities.  Contractor is 
charged with knowledge of all subsurface conditions reflected in USA records.  Prior to commencing 
excavation or trenching work, Contractor shall provide District with copies of all USA records 
secured by Contractor.  Contractor shall advise District of any conflict between information provided 
in Document 00 31 19 (Reports, Surveys and Existing Conditions), Drawings and that provided by 
USA records.  Contractor’s excavation shall be subject to and comply with the Contract Documents, 
including without limitation Articles 2 and 8 of this Document 00 71 00. 

3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other 
types of utilities, indicated by the presence of an underground transmission main or other visible 
facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site, even 
if not shown or indicated in Document 00 31 19 (Reports, Surveys and Existing Conditions), the  
Drawings or that provided by USA records.  Contractor shall immediately secure all such available 
information and notify District and the utility owner, in writing, of its discovery. 

F. Contractor to Protect Underground Facilities. 

1. At all times during construction, all operating Underground Facilities shall remain in operation, 
unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such 
Underground Facilities in service where appropriate; shall repair any damage to them caused by the 
Work; and shall incorporate them into the Work, including reasonable adjustments to the design 
location (including minor relocations) of the existing or new installations.  Contractor shall take 
immediate action to restore any in service installations damaged by Contractor’s operations. 

2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities 
that are to remain in service and other significant known underground installations indicated by the 
Underground Facilities Data.  Contractor shall further locate, by carefully excavating with small 
equipment, potholing and principally by hand, all such utilities or installations that are to remain and 
that are subject to damage.  If additional utilities whose locations are unknown are discovered, 
Contractor shall immediately report to District for disposition of the same.  Additional compensation 
or extension of time on account of utilities not shown or otherwise brought to Contractor’s attention, 
including reasonable action taken to protect or repair damage, shall be determined as provided in this 
Document 00 71 00. 

3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full 
responsibility for (a) reviewing and checking all available information and data including, but not 
limited to, Document 00 31 19 (Reports, Surveys and Existing Conditions) and information on file at 
USA; (b) locating all Underground Facilities shown or indicated in the Contract Documents, 
available information, or indicated by visual observation including, but not limited to, and by way of 
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example only, engaging qualified locating services and all necessary backhoeing and potholing; (c) 
coordination of the Work with the owners of such Underground Facilities during construction; and  
(d) the safety and protection of all such Underground Facilities and repairing any damage thereto 
resulting from the Work.  

G. Contractor to Not Disrupt District Operation. 

1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt 
District operations, including but not limited to, parking, utilities (electricity, gas, water), noise, 
access by students, faculty, other employees and administration, access by vendors and any other 
person or entity using District facilities or doing business with District.  Contractor shall produce and 
supply coordination plans and requests to District, following District procedures, for all necessary 
interference of construction with District, which District will reasonably cooperate with. 

2. Academic Calendar/Events: Without limiting the foregoing, the academic dates/events are furnished 
for Contractor’s information.  Construction activities which may be disrupted due to these events are 
to be accounted for in all applicable Schedules, and Contract Time shall not be extended thereby.  
Contractor is advised to consult District’s website for any updates to the academic calendar.  Refer to 
Section 01 10 00 Summary of Work for additional information. 

12. CLAIMS BY CONTRACTOR/NON-JUDICIAL SETTLEMENT PROCEDURE 

A. Scope 

1. The claim notice and documentation procedure described in this Article 12 applies to all claims and 
disputes arising under the Contract Documents, including without limitation any claim or dispute by 
any Subcontractor or material supplier, and any claims arising under tort law as well as contract law. 
 All Subcontractor and supplier claims of any type shall be brought only through Contractor as 
provided in this Article 12.  Under no circumstances shall any Subcontractor or supplier make any 
direct claim against District. 

2. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the 
payment of money, the adjustment or interpretation of Contract Documents terms, or other relief 
arising under or relating to Contract Documents.  In order to qualify as a “claim,” the written demand 
must state that it is a claim submitted under this Article 12.  A voucher, invoice, proposed change, 
Application for Payment, cost proposal, RFI, change order request, or other routine or authorized 
form of request for payment is not a claim under the Contract Documents.  If such request is disputed 
as to liability or amount, then the disputed portion of the submission may be converted to a claim 
under the Contract Documents by submitting a separate notice and claim in compliance with claim 
submission requirements herein. 

3. The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step 
one of a two step claim presentment procedure by agreement under Section 930.2 of the California 
Government Code.  Specifically, step one is compliance with this contract claims procedure and 
filing/administering timely contract claims in accordance with the Contract Documents.  Step two is 
filing a timely Government Code Section 910 claim in accordance with the California Government 
Code.  Any Government Code Section 910 claims shall be presented in accordance with the 
Government Code and shall affirmatively indicate Contractor’s prior compliance with the claims 
procedure herein and previous dispositions under this Article. 

4. The provisions of this Article 12 shall survive termination, breach or completion of the Contract 
Documents.  Contractor shall bear all costs incurred in the preparation and submission of a claim.   

B. Procedure 

1. Disputed Work.  Should any clarification, determination, action or inaction by District or 
Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor, 
exceed the requirements of or not comply with Contract Documents in any way, or otherwise result 
in Contractor seeking additional compensation in time or money or damages for any reason 
(collectively “Disputed Work”), then Contractor shall so notify District.  Contractor and District shall 
make good faith attempts to resolve informally any and all such issues, claims and/or disputes. 

2. Duty to Work During Disputes.  Notwithstanding any dispute or Disputed Work, Contractor shall 
continue to prosecute the Work and the Disputed Work in accordance with the determinations of 
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District.  Contractor’s sole remedy for Disputed Work is to pursue the remedies in this Article 12 and 
follow the determinations of District. 

3. Timely Notice of Disputed Work Required.  Before commencing any Disputed Work, or within ten 
(10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor 
shall file a written notice and preliminary cost proposal for the Disputed Work with District stating 
clearly and in detail its objection and reasons for contending the Disputed Work is outside or in 
breach of the requirements of Contract Documents.  The written notice must identify the 
subcontractors, vendors, suppliers effected, if any, sufficient for District to visit the site to inspect the 
work and/or conduct a telephonic interview of the persons involved, and/or to photograph the work 
in question; and Contractor is encouraged to supply digital photographs by email if possible. The 
preliminary cost proposal must provide a good faith preliminary estimate of the labor (workers, 
crews), equipment and/or materials involved, and a corresponding good faith preliminary estimate of 
cost.  If a written notice and preliminary cost proposal for Disputed Work is not issued within this 
time period, or if Contractor proceeds with the Disputed Work without first having given the notice 
of the Disputed Work, Contractor shall waive its rights to further claim on the specific issue. 

4. Timely Notice of Potential Claims Required.  District will review Contractor’s timely notice and 
preliminary cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, 
Contractor disagrees with it or still considers the Work required of it to be outside of the 
requirements of Contract Documents, then Contractor shall so notify District, in writing, within ten 
(10) Days after receiving the decision, by submitting a notice of potential claim, stating that a formal 
claim will be issued.  (If District should fail to provide a decision on a notice and preliminary cost 
proposal within thirty (30) days, then Contractor shall submit a notice of potential claim within ten 
days following the thirtieth (30th) day, i.e., or by the 40th day following the notice and preliminary 
cost proposal.)  Contractor shall continue to prosecute the Disputed Work to completion. 

5. Quarterly Claims Required.  At the end of each calendar year quarter (March 31, June 30, September 
30 and December 31) of each year, for each and every notice of potential claim that Contractor may 
have submitted in that quarter,  Contractor shall submit a formal claim in the form specified herein.  
Contractor may file a single consolidated claim each quarter, or may file separate claims each 
quarter, as Contractor sees fit, provided Contractor complies with the requirements below.  
(Contractor may defer until the next reporting period the filing of a formal claim for any notices of 
potential claim timely issued within the last 15 days of the prior quarter.)  The formal claim(s) shall 
include all arguments, justification, cost or estimates, schedule analysis, and detailed documentation 
supporting the Contractor’s position, for each notice of potential claim that Contractor intends to 
pursue as a formal claim (further described below). 

6. Claim Updates Required.  If Disputed Work persists longer than a single calendar quarter, then 
Contractor shall, every quarter until the Disputed Work ceases, submit to District a document titled 
“Claim Update” that shall update and quantify all elements of the claim as completely as possible.  
Contractor’s failure to submit a Claim Update or to quantify costs every quarter shall result in waiver 
of the claim for that period.  Claims or Claim Updates stating that damages, total damages (direct and 
indirect), schedule impact and/or any time extension will be determined at a later date shall not 
comply with this subparagraph and shall result in Contractor waiving its claim(s).  Contractor shall 
also maintain a continuing “claims log” that shall list all outstanding claims and their value, and 
provide such log to District quarterly. 

7. Claim Negotiations Required.  Upon receipt of Contractor’s formal claim(s) including all arguments, 
justifications, cost or estimates, schedule analysis, and documentation supporting its position as 
required herein, District or its designee will review the issue and render a final determination.  
Contractor and District may mutually agree upon a claims resolution protocol, a neutral facilitator or 
mediator, or other alternative dispute resolution procedures, as appropriate.  District may in its 
discretion conduct an administrative hearing on Contractor’s claim, in which case Contractor shall 
appear, participate, answer questions and inquiries, and present any further document, schedules or 
analysis requested by District to evaluate and decide Contractor’s claim.   

C. Claim Format 

1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of the 
formal claim. 
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2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to 
pursue as a formal claim(s), and for each such item separately, Contractor shall provide the 
following: 
a. Summary of the claim, including underlying facts, entitlement, schedule analysis, quantum 

calculations, contract provisions supporting relief; 
b. List of documents relating to claim including Specifications, Drawings, clarifications/requests 

for information, schedules, notices of delay, and any others; 
c. Chronology of events and correspondence; 
d. Analysis of claim merit; 
e. Analysis of claim cost; and 
f. Attach supporting cost and schedule documents as required in this Article and elsewhere in the 

Contract Documents (e.g., Section 01 32 16). 
3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor 

shall establish in the formal claim a direct causal link between the separate item of cost/time 
requested, the separate notices of potential claim timely issued, and the specific changed Work 
asserted.  Total cost claims shall not be allowed.   

4. Claims shall be calculated in the same manner as Change Orders per Section 01 26 00 (Modification 
Procedures). EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE 
CONTRACT DOCUMENTS (IF APPLICABLE), DISTRICT SHALL NOT BE LIABLE FOR 
SPECIAL OR CONSEQUENTIAL DAMAGES, AND CONTRACTOR SHALL NOT INCLUDE 
THEM IN ITS CLAIMS.  CONTRACTOR SHALL BE LIMITED IN ITS RECOVERY ON 
CLAIMS TO THE CHANGE ORDER CALCULATIONS SET FORTH IN SECTION 01 26 00 
(MODIFICATION PROCEDURES). 

D. Mediation  

1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less 
than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5, 
Chapter 1, Part 3 of Division 2 of the California Public Contract Code, found in Section 01 41 00 
(Regulatory Requirements).   

2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed 
$375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract 
Documents, arbitration) thereon, such claims must first be mediated.  Mediation shall be non-binding 
and utilize the services of a mediator mutually acceptable to the parties and, if the parties cannot 
agree, a mediator selected by the American Arbitration Association from its panel of approved 
mediators trained in construction industry mediation, having a minimum of twenty (20) years 
experience in the construction industry.  All statutes of limitation shall be tolled from the date of the 
demand for mediation until a date two weeks following the mediation’s conclusion. All unresolved 
Contractor claims shall be submitted to the same mediator.  The cost of mediation shall be equally 
shared.  

E. Subcontractor Claims 

1. Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any 
type, and prove them under the terms of the Contract Documents.  District shall not be directly liable 
to any Subcontractor, any supplier, or any other person or organization, or to any surety for or 
employee or agent of any of them, for damages or extra costs of any type arising out of or resulting 
from the Project. 

F. Waiver. 

1. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its 
rights to such claim.   

2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential 
claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent 
Government Code section 910 claim, litigation or legal action. 

3. Contractor may request an extension of time to comply with the claims procedure herein, but must do 
so in advance of time periods expiring and District must give its approval in writing (which approval 
may be withheld in District discretion.)  As to any other feature of the claim procedure herein (and its 
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claims waiver feature), it may not be waived or altered absent a written change order signed by both 
parties and approved as to form by their legal counsel.  

4. District shall not be deemed to waive or alter any provision under this Article 12, if at District’s sole 
discretion, a claim is administered in a manner not in accord with this Article 12.   

 

13. LEGAL AND MISCELLANEOUS 

A. Laws And Regulations 

1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and 
orders of any properly constituted authority affecting the Contract Documents, Work and persons 
connected with Work, and shall, to the greatest extent permitted by law, protect and indemnify 
District and its officers, employees, consultants and agents against any claim or liability, including 
attorney’s fees, arising from or based on violation of law, ordinance, regulation or order, whether by 
Contractor or by Subcontractors, employees or agents.  Authorized persons may at any time enter 
upon any part of Work to ascertain compliance of all applicable laws, ordinances, regulations and 
orders. 

2. Contractor shall comply with applicable portions of Title 19 and Title 24, California Code of 
Regulations (Uniform Building Code) (most recent edition), and Public Contract Code.  Whenever 
Contract Documents require larger sizes or higher standards than are required by any applicable law, 
ordinance, regulation or order, Contract Documents shall govern.  Whenever Contract Documents 
require something that will violate such laws, ordinances, regulations or orders, then such laws, 
ordinances, regulations or orders shall govern. 

3. Contractor shall maintain in the Project Office a current copy of Title 19 and 24 of the California 
Code of Regulations at all times during construction. 

B. Permits And Taxes 

Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to the 
extent applicable), pay all charges and fees, including fees for street opening permits, comply with, implement 
and acknowledge effectiveness of all permits, initiate and cooperate in securing all required notifications or 
approvals therefore, and give all notices necessary and incident to due and lawful prosecution of Work, unless 
otherwise provided herein.  District will pay applicable building permits, school, sanitation and water fees, 
except as otherwise provided in the Contract Documents.  If, under federal excise tax law, any transaction 
hereunder constitutes a sale on which a federal excise tax is imposed, and the sale is exempt from such excise 
tax because it is a sale to a state or local government for its exclusive use, the District, upon request, will 
execute a certificate of exemption which will certify (1) that the District is a political subdivision of the state for 
the purpose of such exemption, and (2) that the sale is for the exclusive use of the District. No excise tax for 
such materials shall be included in any bid price.  Contractor shall pay all sales and/or use taxes levied on 
materials, supplies, or equipment purchased and used on or incorporated into Work, and all other taxes properly 
assessed against equipment or other property used in connection with Work, without any increase in the 
Contract Sum.  Contractor shall make necessary arrangements with proper authorities having jurisdiction over 
roads, streets, pipelines, navigable waterways, railroads, and other works in advance of operations, even where 
District may have already obtained permits for the Work. 

C. Responsibility Of Contractor And Indemnification  

1. Except to the extent caused by their sole negligence, willful misconduct or active negligence, District 
and each of its officers, employees, consultants and agents including, but not limited to the Board, 
Architect/Engineer, and each District Representative, shall not be liable or accountable in any 
manner for loss or damage that may happen to any part of the Work; loss or damage to materials or 
other things used or employed in performing the Work; injury, sickness, disease, or death of any 
person; or damage to property resulting from any cause whatsoever, attributable to performance or 
character of the Work, and Contractor releases all of the foregoing persons and entities from any and 
all such claims. 

2. To the furthest extent permitted by law (including without limitation California Civil Code Section 
2782 and, if and to the extent applicable, California Civil Code Section 2782.8, Contractor shall 
assume defense of (with counsel approved by District), and indemnify and hold harmless, District 
and each of its officers, employees, consultants and agents, including but not limited to the Board, 
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Architect/Engineer, and each District representative, from claims, suits, actions, and liability of every 
kind, nature and description, including but not limited to claims and fines of regulatory agencies and 
attorney’s fees and consultant’s fees, directly or indirectly arising out of, connected with or resulting 
from performance of the Work, failure to perform the Work, or condition of the Work which is 
caused in whole or part by any act or omission of Contractor, Subcontractors, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless 
of whether it is caused in part by the negligence of District or by any person or entity required to be 
indemnified hereunder. 

3. With respect to third-party claims against Contractor, Contractor waives any and all rights to any 
type of express or implied indemnity against District and each of its officers, employees, consultants 
and agents including, but not limited to District, the Board, Architect/Engineer and each District 
representative. 

4. Approval or purchase of any insurance contracts or policies shall in no way relieve from liability nor 
limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of 
them. 

5. To the furthest extent permitted by law (including, without limitation, Civil Code Section 2782 and, 
if and to the extent applicable, Civil Code Section 2782.8, the indemnification provisions, releases of 
liability and limitations of liability, claims procedures, and limitations of remedy expressed 
throughout Contract Documents shall apply even in the event of breach of contract, negligence 
(active or passive), fault or strict liability of the party(is) indemnified, released, or limited in liability, 
and shall survive the termination, rescission, breach, abandonment, or completion of the Work or the 
terms of the Contract Documents.  If Contractor fails to perform any of these defense or indemnity 
obligations, District may in its discretion back charge Contractor for District’s costs and damages 
resulting therefrom and withhold such sums from progress payments or other contract moneys which 
may become due. 

6. The indemnification provisions of this Contract as reflected in the Contract Documents shall not 
apply to any indemnified party to the extent of its sole negligence or willful misconduct; nor shall 
they apply to District or other indemnified party to the extent of its active negligence. 

D. Suspension Of Work 

1. District may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole 
or in part for such period of time as District may determine.  An adjustment shall be made for 
increases in cost of performance of Work of the Contract Documents caused by any such suspension, 
delay or interruption, calculated using the measures set forth in Section 01 26 00 (Modification 
Procedures).  No adjustment shall be made to extent that:  
a. Performance is, was or would have been so suspended, delayed or interrupted by another cause 

for which Contractor is responsible; or  
b. An equitable adjustment is made or denied under any other provision of Contract Documents; or  
c. The suspension of Work was the direct or indirect result of Contractor’s failure to perform any 

of its obligations hereunder.  Adjustments made in cost of performance may have a mutually 
agreed fixed or percentage fee; if the parties cannot agree, Contractor may file a claim under 
Article 12 of this Document 00 71 00. 

2. In addition to the foregoing, if applicable, Contractor shall receive a time extension for the actual 
period of time Contractor proves it was delayed by District’s order to suspend, delay or interrupt 
Work.  For example, and not by way of limitation, if precipitation exceeding the specified parameters 
does not in fact delay Contractor’s progress on the critical path, then no time extension shall be 
recognized; and conversely, if Contractor proves to District’s satisfaction that precipitation exceeding 
the specified parameters causes delay to Contractor for a period longer than the number of 
precipitation days incurred (e.g., if it rains or snows during grading work), then Contractor shall be 
entitled to a time extension equal to the actual period of such delay. 

E. Termination Of Contract For Cause 

1. District may declare Contractor in default of Contract Documents and District may terminate 
Contractor’s right to proceed under the Contract Documents for cause: 
a. Should Contractor make an assignment for the benefit of creditors; admit in writing its inability 

to pay its debts as they become due; file a voluntary petition in bankruptcy; be adjudged a 
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bankrupt or insolvent; be the subject of an involuntary petition in bankruptcy which is not 
dismissed within sixty (60) Days; file a petition or answer seeking for itself any reorganization, 
arrangement, composition, readjustment, liquidation, dissolution, or similar relief under any 
present or future statute, law, or regulation; file any answer admitting or not contesting the 
material allegations of a petition filed against Contractor in any such proceeding; or seek, 
consent to, or acquiesce in, the appointment of any trustee, receiver, custodian or liquidator of 
Contractor or of all or any substantial part of its properties or if Contractor, its directors or 
shareholders, take action to dissolve or liquidate Contractor; or  

b. Should Contractor commit a material breach of the Contract Documents.  If District declares 
Contractor in default due to material breach, however, District must allow Contractor an 
opportunity to cure such breach within ten (10) Days of the date of notice from District to 
Contractor providing notice of the default; or, if such breach is curable but not curable within 
such ten-Day period, within such period of time as is reasonably necessary to accomplish such 
cure.  (In order for Contractor to avail itself of a time period in excess of ten (10) Days, 
Contractor must provide District within the ten-Day period with a written plan (“cure plan”) 
acceptable to District to cure said breach which includes, for example, evidence of necessary 
resources, actual Subcontractor commitments, actual labor commitments, schedules and 
recovery schedules meeting Contract Document requirements and showing a realistic and 
achievable plan to cure the breach.  Contractor must then diligently commence and continue 
such cure according to the written cure plan); or  

c. Should Contractor violate or allow (by a Subcontractor or other person or entity for which 
Contractor is responsible) a violation of any valid law, statute, regulation, rule, ordinance, 
permit, license or order of any governmental agency applicable to the Project or Work and does 
not cure (or cause to be cured) such violation within ten (10) Days of the date of the notice from 
District to Contractor demanding such cure; or, if such violation is curable but not curable within 
such ten-Day period, within such period of time as is reasonably necessary to accomplish such 
cure.  (In order for Contractor to avail itself of a time period in excess of ten (10) Days, 
Contractor shall provide District within the ten-Day period with a written plan to cure said 
violation acceptable to District, and then diligently commence and continue performance of such 
cure according to the written plan.) 

2. If District at any time reasonably believes that Contractor is or may be in default under the Contract 
Documents as provided above, then District may in its sole discretion notify Contractor of this fact 
and request written assurances from Contractor of performance of Contract Documents and a written 
plan from Contractor to remedy any default under the terms of Contract Documents which District 
may advise Contractor of in writing.  Contractor shall, within ten (10) Days of District’s request, 
deliver a written cure plan which meets the requirements of the written cure plan as defined above.  
Failure of Contractor to provide such written assurances of performance and the required written cure 
plan within ten (10) Days of request will constitute a material breach of Contract Documents 
sufficient to justify termination for cause. 

3. In event of termination for cause, District will immediately serve written notice thereof upon Surety 
and Contractor.  Surety shall have the rights and obligations set forth in Document 00 61 00 
(Construction Performance Bond).  Subject to the Surety’s rights under the Performance Bond 
(which rights are waived upon a default there under), District may take over the Work and prosecute 
it to completion by contract or by any other methods it may deem advisable.   

4. In the event of termination by District for cause: 
a. District will compensate Contractor for the value of the Work delivered to District upon 

termination as determined in accordance with the Contract Documents, subject to all rights of 
offset and back charges, and provided that Contractor provides District with updated as-builts 
and Project Record Documents showing the Work performed up to the date of termination.  
However, District will not compensate Contractor for its costs in terminating the Work or any 
cancellation charges owed to third parties. 

b. Contractor shall deliver to District possession of the Work in its then condition including, but 
not limited to, all designs, engineering, Project records, Project Record Documents, cost data of 
all types, Drawings and Specifications and contracts with vendors and Subcontractors, all other 
documentation associated with the Project, and all construction supplies and aids dedicated 
solely to performing the Work which, in the normal course of construction, would be consumed 
or only have salvage value at the end of the construction period.  Contractor shall remain fully 
liable for the failure of any Work completed and materials and equipment provided through the 
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date of such termination to comply with the provisions of the Contract Documents.  The 
provisions of this subparagraph shall not be interpreted to diminish any right which District may 
have to claim and recover damages for any breach of Contract Documents or otherwise, but 
rather, Contractor shall compensate District for all loss, cost, damage, expense, and/or liability 
suffered by District as a result of such termination and failure to comply with Contract 
Documents. 

c. District’s rights under this subparagraph shall be specifically enforceable to the greatest extent 
permitted by law.  District shall, to the extent applicable, have all other rights and remedies set 
forth in any Bidding Document. 

5. District may terminate portions or parts of the Work for cause, provided these portions or parts (1) 
have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to 
the work of one or more specific trades or Subcontractors.  In such case, Contractor shall cooperate 
with a completing Contractor as required under Article 6 of this Document 00 71 00. 

6. In the event a termination for cause is later determined to have been made wrongfully or without 
cause, then Contractor shall have no greater rights than if a termination for convenience had been 
effected (to include, as appropriate, the recovery rights specified therefore.  Any Contractor claim 
arising out of a termination for cause, however, shall be made in accordance with Article 12 of this 
Document 00 71 00.  No other loss cost, damage, expense or liability may be claimed, requested or 
recovered by Contractor. 

F. Termination Of Contract For Convenience 

1. District may terminate for convenience performance of the Work under the Contract Documents in 
accordance with this clause in whole, or from time to time in part, whenever District shall determine 
that termination is in District’s best interest.  Termination for convenience may only be effected by 
District delivering to Contractor written “Notice of Termination for Convenience” specifying the 
extent to which performance of the Work under the Contract Documents is terminated and the 
effective date of the termination. 

2. After receiving a notice of termination for convenience under this subparagraph, and except as 
otherwise directed by District, Contractor shall: 
a. Stop Work under the Contract Documents on date and to extent specified in notice of 

termination for convenience; 
b. Place no further orders or subcontracts for materials, services, or facilities except as necessary to 

complete portion of Work under the Contract Documents which is not terminated; 
c. Terminate all orders and subcontracts to extent that they relate to performance of Work 

terminated by the notice of termination; 
d. Assign to District in manner, at times, and to extent directed by District, all right, title, and 

interest of Contractor under orders and subcontracts so terminated.  District shall have the right, 
in its sole discretion, to settle or pay any or all claims arising out of termination of orders and 
subcontracts; 

e. Settle all outstanding liabilities and all claims arising out of such termination of orders and 
subcontracts, with approval or ratification of District to extent District may require.  District’s 
approval or ratification shall be final for purposes of this subparagraph; 

f. Transfer title to District, and deliver in the manner, at the times, and to the extent, if any, 
directed by District, all fabricated or unfabricated parts, Work in process, completed Work, 
supplies, and all other material produced as part of, or acquired in connection with performance 
of, Work terminated by the notice of termination, and completed or partially completed 
drawings, drawings, specifications, information, and other property which, if the Project had 
been completed, would have been required to be furnished to District; 

g. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that District 
directs or authorizes, any property of types referred to in subparagraph, but Contractor shall not 
be required to extend credit to any purchaser, and may acquire any such property under 
conditions prescribed and at price or prices approved by District.   Proceeds of transfer or 
disposition shall be applied to reduce payments to be made by District to Contractor under the 
Contract Documents or shall otherwise be credited to the price or cost of Work covered by 
Contract Documents or paid in such other manner as District may direct; 

h. Complete performance of the part of the Work which was not terminated by the notice of 
termination; and 
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i. Take such action as may be necessary, or as District may direct, to protect and preserve all 
property related to Contract Documents which is in Contractor’s possession and in which 
District has or may acquire interest. 

3. After receipt of a notice of termination for convenience, Contractor shall submit to District its 
termination for convenience claim, in form and with all certifications required by Article 12 of this 
Document 00 71 00.  Contractor’s termination claim shall be submitted promptly, but in no event 
later than 6 months from effective date of the termination.  Contractor and District may agree upon 
the whole or part of the amount or amounts to be paid to Contractor because of a total or partial 
termination of Work for convenience.  If Contractor and District fail to agree on the whole amount to 
be paid to Contractor because of the termination of the Work under this subparagraph, District’s total 
liability to Contractor by reason of the termination  shall not exceed the total (without duplication of 
any items) of: 
a. The reasonable cost to Contractor, without profit, for all Work performed prior to the effective 

date of the termination, including Work done to secure the Project for termination.  Reasonable 
cost may not exceed the applicable percentage completion values derived from the progress 
schedule and the schedule of values.  Deductions shall be made for cost of materials to be 
retained by Contractor, cost of Work defectively performed, amounts realized by sale of 
materials, and for other appropriate credits against cost of Work.  Reasonable cost will include 
reasonable allowance for Project overhead and general administrative overhead not to exceed a 
total of ten percent of direct costs of such Work.   When, in District’s opinion, the cost of any 
item of Work is excessively high due to costs incurred to remedy or replace defective or rejected 
Work, reasonable cost to be allowed will be the estimated reasonable cost of performing the 
Work in compliance with requirements of Contract Documents and excessive actual cost shall be 
disallowed. 

b. A reasonable allowance for profit on actual and allowable cost of Work performed as determined 
under this subparagraph, provided that Contractor establishes to District’s satisfaction that 
Contractor would have made a profit had the Project been completed, and provided further that 
the profit allowed shall not exceed 5 percent of cost. 

c. Reasonable costs to Contractor of handling material returned to vendors, delivered to District or 
otherwise disposed of as directed by District. 

d. A reasonable allowance for Contractor’s internal administrative costs in preparing termination 
claim. 

e. Except as provided in this subparagraph, District shall not be liable for costs incurred by 
Contractor or Subcontractors after receipt of a notice of termination.  Such non-recoverable costs 
include, but are not limited to, anticipated profits on Work not performed as of the date of 
termination, post-termination employee salaries, post-termination general administrative 
expenses, post-termination overhead or unabsorbed overhead, costs of preparing and submitting 
Contractor’s Bid, attorney’s fees of any type, and all costs relating to prosecution of claim or 
lawsuit.  

f. District shall have no obligation to pay Contractor under this subparagraph unless and until 
Contractor provides District with updated and acceptable as-builts and Project Record 
Documents for Work completed prior to termination. 

4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in the 
appropriate part[s] if the termination is partial): 
a. All unliquidated advances or other payments on account previously made to Contractor, 

including without limitation all payments applicable to the terminated portion of Contract 
Documents;  

b. Any claim which District may have against Contractor in connection with Contract Documents; 
and  

c. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by 
Contractor or sold under provisions of this subparagraph, and not otherwise recovered by or 
credited to District. 

G. Contingent Assignment Of Subcontracts 

1. Contractor hereby assigns to District each Subcontract for a portion of the Work (including 
Services), provided that: 
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a. The assignment is effective only after District’s termination of Contractor’s right to proceed 
under the Contract Documents (or portion thereof relating to that Subcontract) pursuant to the 
termination for cause subparagraphs herein. 

b. The Assignment is effective only for the Subcontracts which District expressly accepts by 
notifying the Subcontractor in writing; 

c. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 00 61 
00 (Construction Performance Bond) provided under the Contract Documents, where the Surety 
exercises its rights to complete the Contract; 

d. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense, sign all 
instruments and take all actions reasonably requested by District to evidence and confirm the 
effectiveness of the assignment in District; and 

e. Nothing in this subparagraph shall modify or limit any of Contractor’s obligations to District 
arising from acts or omissions occurring before the effectiveness of any Subcontract assignment, 
including but not limited to all defense, indemnity and hold-harmless obligations arising from or 
related to the assigned Subcontract.  

H. Remedies and Contract Integration 

1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim 
resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all 
claims, counter-claims, disputes and other matters in question between District and Contractor 
arising out of or relating to Contract Documents, any breach thereof or the Project shall be the 
applicable court of competent jurisdiction located in the County of San Mateo.  All District remedies 
provided in the Contract Documents shall be taken and construed as cumulative and not exclusive; 
that is, in addition to each and every other remedy herein provided; and in all instances District shall 
have any and all other equitable and legal rights and remedies which it would have according to law. 

2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire 
and integrated agreement between District and Contractor regarding the subject matters hereof and 
thereof and shall constitute the exclusive statement of the terms of the parties’ agreement.  The 
Contract Documents, and any Contract Modifications and Change Orders, shall supersede any and all 
prior negotiations, representations or agreements, written or oral, express or implied, that relate in 
any way to the subject matter of the Contract Documents or written modifications.  District and 
Contractor represent and agree that, except as otherwise expressly provided in the Contract 
Documents, they are entering into the Contract Documents and any subsequent written modification 
in sole reliance upon the information set forth or referenced in the Contract Documents or Contract 
Modifications and the parties are not and will not rely on any other information. 

3. In any proceeding to enforce the Contract Documents, Contractor and District agree that the finder of 
fact shall receive detailed instructions on the meaning and operation of the Contract Documents, 
including their conditions, limitations of liability, claims and time extension procedures and any 
other provisions impacting major defenses and theories of liability of the parties.  Detailed findings 
of fact shall be requested, to verify Contract enforcement. 

4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or 
other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or 
waive that party’s right thereafter to enforce or compel strict compliance with every term, covenant, 
condition or other provision hereof, any course of dealing or custom of the trade or oral 
representations notwithstanding. 

I. Patents 

Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner 
connected with performance of the Work or any part thereof shall be included in the Bid price for doing the 
Work.  To the greatest extent permitted by law, Contractor shall defend, indemnify and hold harmless District 
and each of its officers, employees, consultants and agents, including, but not limited to, the Board, 
Architect/Engineer and each District representative, from all damages, claims for damages, costs or expenses in 
law or equity, including attorney’s fees, arising from or relating to any claim that any article supplied or to be 
supplied under the Contract Documents infringes on the patent rights, copyright, royalties, trade name, 
trademark, service mark, trade secret or other intellectual property right of any person or persons or that the 
person or entity supplying the article does not have a lawful right to sell the same.  Such costs or expenses for 
which Contractor agrees to indemnify and hold harmless the above indemnities include but are not limited to 
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any and all license fees, whether such fees are agreed by any indemnitee or ordered by a court or administrative 
body of any competent jurisdiction. 

J. Substitution For Patented And Specified Articles 

Except as noted specifically in Specifications, whenever in Specifications, material or process is designated by 
patent or proprietary name or by name of manufacturer, such designation shall be deemed to be used for 
purpose of facilitating description of material and process desired, and shall be deemed to be followed by the 
words “or equal.”  Contractor may offer any substitute material or process that Contractor considers equal in 
every respect to that so designated and if material or process offered by Contractor is, in opinion of District, 
equal in every respect to that so designated, its use will be approved.  However, Contractor may utilize this right 
only by timely submitting Document 00 43 25 (Substitution Request Form) as provided in Section 00 11 19 
(Instructions to Bidders).  A substitution will be approved only if it is a true “equal” item in every aspect of its 
design and quality, including but not limited to its dimensions, weights, service requirements, durability, 
functioning, impact on contiguous construction elements, overall schedule and design. 
1. The foregoing limited right to an “or equal” substitution shall not apply to any material or process 

which is designated in the approved Drawings and Specifications by patent or proprietary name or by 
name of manufacturer.  Any such substitution is a deviation subject to District’s advance written 
approval as provided in subparagraph 5.F.1 above. 

2. Additionally, any substitution under this paragraph may require DSA approval. 

K. Interest Of Public Officers 

No representative, officer, or employee of District, no member of the governing body of the locality in which 
the Project is situated, no member of the locality in which District was activated, and no other public official of 
such locality or localities who exercises any functions or responsibilities with respect to the Project, during the 
tenure of the official or for one year thereafter, shall, as principal, agent, attorney or otherwise, be directly or 
indirectly interested, in the Contract Documents or the proceeds thereof. 

L. Limit Of Liability 

DISTRICT, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND 
AGENTS INCLUDING, BUT NOT LIMITED TO, ARCHITECT/ENGINEER AND EACH OTHER 
DISTRICT REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL, 
CONSEQUENTIAL, OR INCIDENTAL DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT THESE 
CONTRACT DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES MAY SPECIFY 
THEIR RECOVERY. 

M. Severability 

Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or unenforceable 
under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective without affecting other 
provisions or portions thereof in the Contract Documents. 

N. Ownership Of Results/Works For Hire 

 Any and all artwork, copy, posters, billboards, photographs, videotapes, audiotapes, systems designs, software, 
reports, diagrams, surveys, source codes or any original works of authorship created by Contractor or its 
Subcontractors or designers in connection with services performed under this Contract shall be works for hire as 
defined under Title 17 of the United States Code, and all copyrights in such works are the property of District.  
In the event that it is ever determined that any works created by Contractor or its Subcontractors or designers 
under this Contract are not works for hire under U.S. law, Contractor hereby assigns all copyrights to such 
works to District.  With the prior written approval of District, Contractor may retain and use copies of such 
works for reference and as documentation of its experience and capabilities. 

14. MODIFICATIONS OF CONTRACT DOCUMENTS 

A. Alterations, Modifications And Force Account Work  

1. As provided in the latest edition of Part 1 of Title 24, California Code of Regulations, no 
modification or deviation from the DSA approved Drawings and Specifications will be permitted 
except by written addenda, written Change Order or written Supplemental Instruction.  As 
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appropriate, Change Orders are subject to approval by the Division of State Architect.  Refer to 
section 4-338, Part 1, Title 24, California Code of Regulations.   Contractor shall aggressively plan 
and schedule its work, and coordinate with District and DSA, schedule RFI’s and work inspections 
and progress, to avoid any delays or disruptions to the Work resulting from DSA requirements. 

2. District may, without notice to the sureties, make alterations, deviations, additions to, or deletions 
from Contract Documents; increase or decrease the quantity of any item or portion of the Work; 
expand, contract or otherwise change the Contract Time; delete any item or portion of the Work; and 
require extra Work.  Contractor shall perform such Work under applicable provisions of the Contract 
Documents, unless specifically provided otherwise at the time the change is ordered.  As appropriate, 
such Change Orders are subject to approval by DSA.  Refer to Section 4-338, Part 1, Title 24, 
California Code of Regulations.  In the case of any ordered extra Work, District reserves the right to 
furnish all or portions of associated labor, material, and equipment, which Contractor shall accept 
and use without payment for costs, markup, profit, or otherwise for such District-furnished labor, 
materials, and equipment. 

3. District may make changes to the Work during the course of construction to bring the Work into 
compliance with environmental requirements or standards established by state and federal statutes 
and regulations enacted after the Contract has been awarded.  Contractor shall be compensated for 
changes affecting the Contract Time or Contract Sum of the Work as set forth in this Article 14 and 
in Section 01 26 00 (Modification Procedures). 

4. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written 
Change Order that shall specify: 
a. The Work performed in connection with the change to be made; 
b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for 

the Work ordered; and 
c. The extent of the adjustment in the Contract Time, if any. 

5. A Change Order will become effective when signed by District.  If District exercises its right to 
decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this 
Document 00 71 00, then the resulting Change Order shall be effective when signed by District, 
notwithstanding that Contractor has not signed it. 

6. Changes not affecting the Contract Time or Contract Sum of the Work, in District’s discretion, may 
be set forth in a written RFI-Reply executed by District.  Execution of such an RFI-Reply constitutes 
Contractor’s agreement to make the specified change without change to the Contract Sum or the 
Contract Time. 

7. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the 
Work shall not be made without the authority of an effective Change Order or Construction Change 
Directive as provided in Section 01 26 00 (Modification Procedures), except in cases of emergency 
discussed in this Document 00 71 00. 

8. If changes ordered in design, workmanship or materials are of such a nature as to increase or 
decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be 
increased or decreased by the amount that Contractor and District may agree upon as a reasonable 
and proper allowance for the cost increase or decrease.  If an agreement cannot be reached, then 
District will reach a determination, which shall be final, subject to Contractor’s rights under Article 
12 of this Document 00 71 00.  In all cases Contractor shall perform the changed Work as directed by 
District subject to Contractor’s rights under Article 12 of this Document 00 71 00. 

9. Contractor shall, upon District’s request, permit inspection of the original unaltered Bid estimate, 
subcontract agreements, purchase orders relating to the change, and documents substantiating all 
costs associated with its cost Bid or claims arising from changes in the Work. 

10. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by 
reason thereof shall not in any way release the guarantees and warranties given by Contractor 
pursuant to provisions of the Contract Documents, nor shall such changes in the Work relieve or 
release the Sureties of bonds executed pursuant to said provisions.  The Sureties, in executing such 
bonds, shall be deemed to have expressly agreed to any such change in the Work and to any 
extension of time made by reason thereof. 

11. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are 
given in Section 01 26 00 (Modification Procedures).  Regarding delay and impact costs of any 
nature, Contractor may not seek delay compensation for on-Site or off-Site costs based on formulas, 
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e.g., “Eichlay” or other formula.  Rather, Contractor shall prove actual costs resulting from such 
delays.  If Contractor requests compensation for delay to the construction, then Contractor shall 
prove and document actual costs plus markup per the cost categories and procedures in Section 01 26 
00 (Modification Procedures) in order to request, claim or prove compensation for delay. 

12. A performance bond rider covering changed Work must be executed before proceeding with the 
changed Work. 

B. Entitlement to Change Of Contract Time 

1. Contract Time may only be changed by Change Order or by Contract Modification, and all time 
limits stated in the Contract Documents are of the essence of Contract Documents.   

2. Contract Time will be adjusted in an amount equal to the time lost due to: 
a. Changes in the Work ordered by District;  
b. Acts or neglect by District, Architect/Engineer, any District representative, utility owners or 

other contractors performing other work, provided that Contractor has fully and completely 
performed its responsibilities under the Contract Documents;  

c. District ordered suspension, delay or interruption of Work which is otherwise compensable as 
provided in paragraph 13.D above; or 

d. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set forth 
in this subparagraph, earthquakes, civil or labor disturbances, strikes or acts of God, provided 
damages resulting therefrom are not the result of Contractor’s failure to protect the Work as 
required by Contract Documents. 

3. Contract Time shall not be extended for any cause identified immediately above, however, unless: 
a. Contractor actually has been prevented from completing any part of the Work within the 

Contract Time due to delay that is beyond Contractor’s control and due to reasons for which 
Contractor is not responsible (delays attributable to and within the control of a Subcontractor, or 
its subcontractors, or supplier shall be deemed to be delays within the control of Contractor); 

b. A claim for delay is made as provided herein; and  
c. Contractor submits a Time Impact Evaluation as required under Section 01 32 16 (Progress 

Schedules and Reports) that demonstrates actual delay to critical Work activities that actually 
delay the progress of the Work in the amount of time requested. 

C. Notice Of Delay 

Within seven Days of the beginning of any delay, Contractor shall notify District in writing, by submitting a 
notice of delay, describing all anticipated delays resulting from the delay event in question.  Any request for 
extension of time include a written schedule document that demonstrates delay to the critical path using a Time 
Impact Evaluation as specified in Section 01 32 16 (Progress Schedules and Reports).  District will determine 
all claims and adjustments in the Contract Time.  No claim for an adjustment in the Contract Time will be valid 
and such claim will be waived if not submitted in accordance with the requirements of this subparagraph. 

D. Non-Compensable Time Extensions; Adverse Weather Parameters 

1. Where Contractor is prevented from completing any part of the Work within the Contract Time due 
to delay beyond the control of both District and Contractor (including, but not limited to, adverse 
weather conditions exceeding Contract Documents parameters, earthquakes, Acts of God, epidemics, 
and acts of other contractors or utilities) an extension of Contract Time, in an amount equal to the 
time lost due to such delay (without compensation) shall be Contractor’s sole and exclusive remedy 
for such delays. 

2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions 
that fall within the parameters listed or referenced in this subparagraph.  Adverse weather delays may 
be allowed only if the number of workdays of adverse weather exceeds these parameters first on a 
monthly basis and second on a cumulative annual basis, and Contractor proves that the adverse 
weather actually caused delays to work on the critical path.  Contractor shall give written notice of 
intent to claim an adverse weather day within one Day of the adverse weather day occurring.  Rain 
parameters are identified in Document 00 73 00 (Supplementary Conditions), pro-rated in the 
individual month Contractor starts and finishes Work. 

3. In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily 
rainfall must exceed .1 of an inch or more at the station identified in Document 00 73 00, as 
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measured by the National Oceanic & Atmospheric Administration, and Contractor shall prove that 
the rain actually caused delay to the Work, following the procedures in this subparagraph and the 
Contract Documents.  Notwithstanding the foregoing allowances, Contractor shall at all times 
employ all available mitigation measures to enable Work to continue.  Delays due to abnormal or 
adverse weather conditions will not be allowed for weather conditions that fall within the parameters 
listed above. 

4. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress 
schedule.  As Work on the critical path is affected by precipitation, Contractor shall notify District 
and request that the days be moved to the affected activities.  Any adverse weather days remaining 
shall be considered Project float.  

5. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor 
proves it was delayed by precipitation exceeding the specified parameters.  For example, and not by 
way of limitation, if precipitation exceeding the specified parameters does not in fact delay 
Contractor’s progress on the critical path, then no time extension shall be recognized; and 
conversely, if Contractor proves to District’s satisfaction that precipitation exceeding the specified 
parameters causes delay to Contractor for a period longer than the number of precipitation days 
incurred (e.g., if it rains or snows during grading work), then Contractor shall be entitled to a time 
extension equal to the actual period of such delay. 

6. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the 
Site, and covering Work and material that could be affected adversely by weather.  Failure to do so 
shall be cause for District to not grant a time extension due to adverse weather, where Contractor 
could have avoided or mitigated the potential delay by exercising reasonable care. 

E. Compensable Time Extensions 

1. Contractor may receive a time extension and be compensated for delays caused directly and solely by 
District or, except as provided in subparagraph 3.b below, DSA.  Provided Contractor provides 
proper notice and documentation under Section 01 32 16, such compensation may include extended 
field or home office overhead, field supervision, escalation charges, acceleration costs and extended 
subcontractor costs. 

2. Contractor shall not be entitled to any time extension or compensation, however, for any delays 
caused in whole or in part by Contractor’s failure to perform its obligations under the Contract 
Documents, or during periods of delay concurrently caused by Contractor and either District or 
others.   

3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons: 
a. District’s right to sequence the Work in a manner which would avoid disruption to District’s 

tenants and their contractors or other prime contractors and their respective subcontractors, 
exercised as a result of Contractor’s failure to perform its cooperation and coordination 
responsibilities required by Contract Documents; District’s enforcement of any government act 
or regulation; or the provisions of the Contract Documents; 

 
b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto, 

provided such clarifications or Contract Modifications are processed by District or its 
consultants in a reasonable time commensurate with Contract Documents requirements. 

F. Liquidated Damages 

1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute 
acknowledgement by Contractor that Contractor understands, has ascertained and agrees that District 
will actually sustain damages in the amount fixed in the Contract Documents for each and every Day 
during which completion of Work required is delayed beyond expiration of time fixed for completion 
or extensions of time allowed pursuant to provisions hereof.  Contractor and District agree that 
specified measures of liquidated damages shall be presumed to be the damages actually sustained by 
District as defined below, and that because of the nature of the Project, it would be impracticable or 
extremely difficult to fix the actual damages. 

2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by 
District for increased Project administration expenses, including extra inspection, construction 
management and architectural and engineering expenses related to the Project and Contract 
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Documents because Contractor failed to perform and complete Work within time fixed for 
completion or extensions of time allowed pursuant to provisions hereof.  Except as otherwise 
provided in Document 00 73 00 (Supplementary Conditions), liquidated damages shall also include 
lost revenues, interest expenses and cost of substitute facilities.  However, liquidated damages shall 
not be deemed to include within their scope additional damages or administrative costs arising from 
Defective Work, cost of completion of the Work, claims and fines of regulatory agencies, damages 
suffered by others or other forms of liability claimed against District as a result of delay (e.g., delay 
or delay related claims of other contractors, subcontractors or tenants), and defense costs thereof.  
Contractor shall be fully responsible for the actual amount of any such damages it causes, in addition 
to the liquidated damages otherwise due District. 

3. District may deduct from any money due or to become due to Contractor subsequent to time for 
completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum 
representing then-accrued liquidated damages.  Should Contractor fall behind the approved Progress 
Schedule in circumstances where it is substantially likely that District will be entitled to assess 
liquidated damages, District may deduct liquidated damages based on its estimated period of late 
completion.  District need not wait until Final Completion to withhold liquidated damages from 
Contractor’s progress payments.  Should money due or to become due to Contractor be insufficient 
to cover aggregate liquidated damages due, then Contractor forthwith shall pay the remainder of the 
assessed liquidated damages to District. 

G. Differing Site Conditions 

1. In the event that Contractor encounters underground conditions that exceed the scope of the Work, 
then Contractor shall promptly give District written notice of the condition, and shall give such 
notice before the conditions are disturbed, to include: (1) material that the Contractor believes may 
be material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that 
is required to be removed to a Class I, Class II, or Class III disposal site in accordance with 
provisions of existing law, and is not within the scope of Work; (2) subsurface or latent physical 
conditions at the Site differing from those indicated by information about the Site made available to 
Contractors prior to the deadline for submitting Bids, that Contractor did not and could not have 
known about by performing its required pre-Bid investigations; or (3) unknown physical conditions 
at the site of any unusual nature, different materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for the contract, that Contractor did not and 
could not have known about by performing its required pre-Bid investigations.   
a. District shall promptly investigate the conditions, and if it finds that (i.) the conditions do 

materially so differ in a manner Contractor did not anticipate and could not have anticipated, or 
do involve hazardous waste outside the scope of the Work, and (ii.) cause a decrease or increase 
in the Contractor’s cost of, or the time required for, performance of any part of the Work, then 
(iii.) District shall initiate a change order under the procedures described in the Contract, 
including but not limited to, issuing either a Request for Proposal or a Construction Change 
Directive under the procedures described in the Contract Documents, including without 
limitation Section 01 26 00 (Modification Procedures).  

b. If District determines that physical conditions at the Site are not Latent or are not materially 
different from those indicated in Contract Documents or do not involve hazardous waste, or that 
Contractor should have anticipated the same through its required pre-Bid investigations, or for 
any other reason that that no change in terms of the Contract Documents is justified, District will 
so notify Contractor in writing, stating reasons.  

c. In the event that a dispute arises between District the Contractor whether the conditions do 
materially so differ, or involve hazardous waste, and cause a decrease or increase in the 
Contractor’s cost of, or the time required for, performance of any part of the Work, the 
Contractor shall not be excused from any scheduled completion date provided for by the 
Contract, but shall proceed with all Work to be performed under the Contract.  The Contractor 
shall retain any and all rights provided either by Contract or by law which pertain to the 
resolution of disputes and protests between contracting parties. 

2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding 
claimed hazardous waste or materials, claimed Latent or materially different Site conditions (whether 
above or below grade) if: 
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a. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid; 
provided, that this requirement shall not apply if the condition results from the District’s failure 
to timely address a known condition which is expressly outside the scope of Contractor’s Work; 

b. Contractor should have known of the existence of such conditions at the time Contractor 
submitted its Bid, or should have learned of such conditions and mitigated their impact, as a 
result of having complied with the requirements of Contract Documents, including without 
limitation, the investigation requirements herein at Articles 2 and 10 of Document 00 71 00; 

c. The information or conditions claimed by Contractor to be Latent or materially different consist 
of information, conclusions, opinions or deductions made from underground conditions reports, 
of the kind that this Document 00 71 00 precludes reliance upon; or,  

d. Contractor was required to give written notice and failed to do so within the time required. 
3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with 

the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under 
special conditions, District may order the disputed portion of Work deleted from the Work, or 
performed by others, or District may invoke its right to terminate Contractor’s right to proceed under 
the Contract Documents in whole or in part, for convenience or for cause as the facts may warrant.  If 
Contractor does not agree with District’s determination of any adjustment in the Contract Sum or 
Contract Time as a result, Contractor may make a claim as provided in Article 12 of this Document 
00 71 00. 

H. Change Orders Related to Underground Facilities. 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not 
shown or indicated in the materials supplied by District or in information on file at USA or is not 
otherwise reasonably known to Contractor by performing its obligations in Articles 2 and 10 of this 
Document 00 71 00, then Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby (and in no event later than seven Days), and prior to 
performing any Work in connection therewith (except in an emergency as required by Article 15 of 
this Document 00 71 00), identify the owner of such Underground Facility and give written notice to 
that owner and to District.  During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or 
both, for Underground Facilities either not shown or inaccurately shown in the Contract Documents, 
the information supplied pursuant to Document 00 31 19 (Reports, Surveys and Existing Conditions) 
or in information on file at USA, only where the inaccuracy was (i.) material and outside of the 
normal experience on projects of this nature, (ii.) was not reasonably inferable from existing 
information, and (iii.) directly results in a material, justifiable and actual increase in the cost of 
Contractor’s work.  For example, if surface conditions such as pavement repairs, valve covers, or 
other markings, indicate the presence of an Underground Facility, or if the Underground Facility 
could be determined or its cost impact mitigated by performing the obligations in Articles 2 and/or 
10 of this Document 00 71 00, then an increase in the Contract Price or an extension of the Contract 
Time will not be due, even if the Underground Facility was not indicated or was shown at a different 
place or a different elevation in the Contract Documents, in the information supplied to Contractor 
pursuant to Document 00 31 19 (Reports, Surveys and Existing Conditions), or in information on file 
at USA. 

3. Main Line and Trunk Line Utilities (Government Code Section 4215).  Consistent with Government 
Code Section 4215, as between District and Contractor, District will be responsible for the timely 
removal, relocation, or protection of existing main or trunk line utility facilities located on the Site 
only if such utilities are not identified in the Contract Documents or Document 00 31 19 (Reports, 
Surveys and Existing Conditions).  District will compensate for the cost of locating and repairing 
damage not due to Contractor’s failure to exercise reasonable care, removing and relocating such 
main or trunk line utility facilities not indicated in the Contract Documents or Document 00 31 19 
(Reports, Surveys and Existing Conditions) with reasonable accuracy, and equipment on the Project 
necessarily idled during such work. 
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15. WORKING CONDITIONS AND PREVAILING WAGES 

A. Use Of Site/Sanitary Rules 

1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  
Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site 
where needed, and their use shall be strictly enforced.  All toilets shall be properly secluded from 
public observation, and shall be located, constructed and maintained subject to District’s approval. 

2. Contractor shall confine construction equipment, the storage of materials and equipment and the 
operations of workers to the Site and land areas identified in and permitted by Contract Documents 
and other land and areas permitted by applicable laws and regulations, rights of way, permits and 
easements or as designated by District, and shall not unreasonably encumber the premises with 
construction equipment or other materials or equipment.  Contractor shall assume full responsibility 
for any damage to any such land or area, any improvement located thereon, or to the owner or 
occupant thereof resulting from the performance of Work. 

3. During the progress of the Work, Contractor shall keep the Site and the Project free from 
accumulations of waste materials, rubbish and other debris resulting from the Work.  At the 
completion of the Work, Contractor shall remove all waste materials, rubbish and debris from and 
about the Site as well as all tools, appliances, construction equipment and machinery and surplus 
materials.  Contractor shall leave the premises clean and ready for occupancy by District at 
Substantial Completion of Work.  Contractor shall restore to original condition all property not 
designated for alteration by Contract Documents. 

4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any 
manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work 
or adjacent property to stresses or pressures that will endanger it.  Contractor shall conduct all 
necessary existing conditions investigation regarding structural, mechanical, electrical or any other 
system existing, shall perform Work consistent with such existing conditions, and shall have full 
responsibility for insufficiencies or damage resulting from insufficiencies of existing systems, 
equipment or structures to accommodate performing the Work. 

B. Protection Of Work, Persons, Property And Operations 

1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with Work.  Contractor shall comply with all safety requirements specified 
in any safety program established by District, or required by state, federal or local laws and 
ordinances.  Contractor shall be responsible for all damage to Work, property or structures, all 
injuries to persons, and all damage and interruptions to District’s operations, arising from the 
performance of Work of the Contract Documents.  Except as otherwise expressly approved by 
District in writing, Contractor shall at all times perform all Work in a manner which does not 
interrupt, damage or otherwise adversely impact any facilities, operations, or real or personal 
property of District, its officers, employees, agents, invitees, licensees, lessees or contractors.  

2. Contractor shall comply with all applicable laws and regulations of any public body having 
jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall 
erect and maintain all necessary safeguards for such safety and protection.  Contractor shall notify 
owners of adjacent property and of Underground Facilities and utility owners when prosecution of 
the Work may affect them, and shall cooperate with them in the protection, removal, relocation and 
replacement of their property. 

3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of 
District or contiguous property owners, caused, directly or indirectly, in whole or in part, by 
Contractor, any Subcontractor, supplier, or any other person or organization directly or indirectly 
employed by any of them to perform or furnish any Work or anyone for whose acts any of them may 
be liable.  Contractor’s duties and responsibility for safety and for protection of Work shall continue 
until such time as all the Work is completed and Final Acceptance of the Work.  District and its 
agents do not assume any responsibility for collecting any indemnity from any person or persons 
causing damage to Contractor’s Work.  Contractor shall give all notices required by potentially 
responsible insurance carriers and require that its Subcontractors and suppliers do the same. 

4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties 
and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety 
precautions and programs. 

April 6, 2015                                                        00 71 00 - Page 36 of 39                                                              Bid No. 86708 
V.1  College of San Mateo and Skyline College Roof Replacement Project 



San Mateo County Community College District                                                                             General Conditions 

5. District may, at its option, retain such moneys due under the Contract Documents as District deems 
necessary until District receives satisfactory evidence that any and all suits or claims against 
Contractor for injury to persons, property or operations are either settled, or adequately provided for 
(such as by insurance or otherwise). 

C. Responsibility For Safety And Health 

1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees 
comply with applicable health and safety laws while at the Site.  These laws include the 
Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, and 
District’s safety regulations as amended from time to time.  Contractor shall comply with all District 
directions regarding protective clothing and gear. 

2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents 
and invitees on the Site. Contractor shall notify District, in writing, of the existence of hazardous 
conditions, property or equipment at the Site that are not under Contractor’s control.  Contractor shall 
be responsible for taking all the necessary precautions against injury to persons or damage to the 
property of Contractor, Subcontractors or persons from recognized hazards until the responsible 
party corrects the hazard.  Contractor shall provide protective clothing and gear to all visitors to the 
Site. 

3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the 
Site where Work under the Contract Documents is to be performed: District designated routes for 
ingress and egress thereto and any other District designated area.  Except those routes for ingress and 
egress over which Contractor has no right of control, within such areas, Contractor shall provide safe 
means of access to all places at which persons may at any time have occasion to be present. 

D. Emergencies 

In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, 
Contractor, without special instruction or authorization from District, is obligated to act to prevent threat and 
damage, injury or loss, until directed otherwise by District.  Contractor shall give District prompt written notice 
if Contractor believes that any significant changes in Work or variations from Contract Documents have been 
caused thereby.  If District determines that a change in the Contract Documents is required because of the action 
taken by Contractor in response to such an emergency, a Change Order or Construction Change Directive will 
be issued to document the consequences of such action.  Emergency contact names & phone numbers, where 
Contractor’s Superintendent and Project Manager can be reached at any time, are to be provided to the District, 
within 10 days after issuance of a Notice to Proceed with Construction. 

E. Use Of Roadways And Walkways 

Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or 
pedestrian traffic.  Before beginning any interference and only with District’s prior concurrence, Contractor 
may provide detour or temporary bridge for traffic to pass around or over the interference, which Contractor 
shall maintain in satisfactory condition as long as interference continues.  Unless otherwise provided in the 
Contract Documents, Contractor shall bear the cost of these temporary facilities. 

F. Nondiscrimination 

No person or entity shall discriminate in the employment of persons upon public works because of race, 
religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital 
status, sexual preference, or gender of such persons, except as provided in Section 12940 of the Government 
Code.  Every Contractor for public works violating the provisions of Section 1735 of the Labor Code is subject 
to all the penalties imposed for a violation of Chapter 1, Part 7, Division 2 of the Labor Code. 

G. Prevailing Wages 

1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract 
Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) 
work of a similar character in the locality in which the Work is performed and (2) legal holiday and 
overtime work in said locality.  The per diem wages shall be an amount equal to or more than the 
stipulated rates contained in a schedule that has been ascertained and determined by the Director of 
the State Department of Industrial Relations and District to be the general prevailing rate of per diem 
wages for each craft or type of workman or mechanic needed to execute this Contract.  Contractor 
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shall also cause a copy of this determination of the prevailing rate of per diem wages to be posted at 
each Site.  

2. Contractor shall forfeit, as a penalty to District, Fifty Dollars ($50.00) for each laborer, workman, or 
mechanic employed in performing labor in and about the Work provided for in the Contract 
Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less 
than the said stipulated rates for any work done under the Contract Documents by him or her or by 
any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of 
Division II of the California Labor Code.  The sums and amounts which shall be forfeited pursuant to 
this subparagraph and the terms of the Labor Code shall be withheld and retained from payments due 
to Contractor under the Contract Documents, pursuant to this Document 00 71 00 and the Labor 
Code, but no sum shall be so withheld, retained or forfeited except from the final payment without a 
full investigation by either the State Department of Industrial Relations or by District.  The Labor 
Commissioner pursuant to Labor Code Section 1775 shall determine the final amount of forfeiture. 

3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for 
performance of work or labor on Work provided for in the Contract, provision that Subcontractor 
shall pay persons performing labor or rendering service under subcontract or other arrangement not 
less than the general prevailing rate of per diem wages for work of a similar character in the locality 
in which the Work is performed, and not less than the general prevailing rate of per diem wages for 
holiday and overtime work fixed in the Labor Code. 

4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without 
limitation Labor Code Section 1813. Failure to so comply, including without limitation Labor Code 
Section 1776, shall constitute a default under this Contract. 

5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776. 
a. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, 

social security number, Work classification, straight time and overtime hours worked each Day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by him or her in connection with the Work of the Contract documents. Each 
payroll record shall contain or be verified by a written declaration as required by Labor Code 
Section 1776. 

b. The payroll records enumerated above must be certified and shall be available for inspection at 
all reasonable hours at the principal office of Contractor as required by Labor Code Section 
1776. 
(X) Contractor shall inform District of the location of records enumerated above, including the 

street address, city and county, and shall, within five working Days, provide a notice of a 
change of location and address. 

(Y) Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt of a 
written notice requesting the records enumerated above.  In the event that Contractor or 
Subcontractor fails to comply with the ten-Day period, he or she shall, as a penalty to 
District on whose behalf the contract is made or awarded, forfeit $25.00 for each calendar 
Day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the 
request of the Division of Apprenticeship Standards or the Division of Labor Standards 
Enforcement, these penalties shall be withheld from progress payments then due.  
Contractor is not subject to a penalty assessment pursuant to this subparagraph due to the 
failure of a Subcontractor to comply with this subparagraph.  

c. Contractor shall also deliver certified payrolls to District with each Application for Payment as 
described in Section 01 29 00 (Measurement & Payment). 

H. Environmental Controls 

1. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any work 
performed under the Contract Documents including, without limitation, any toxic, water and soil 
pollution controls and air pollution controls specified in Government Code, Section 11017 and as 
required by Bay Area Air Quality Management District, water quality Best Management Practices.  
Contractor shall be responsible for insuring that Contractor’s employees, Subcontractors and the 
public are protected from exposure to airborne hazards or contaminated water, soil or other toxic 
materials used during or generated by activities on the Site or associated with the Project. 
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I. Shoring Safety Plan 

1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall 
submit to District a detailed plan showing the shoring, bracing and sloping design and other 
provisions to be made for worker protection from the hazard of caving ground during the excavation, 
as required by Labor Code Section 6705.  A civil or structural engineer registered in California shall 
prepare and sign any plan that varies from the shoring system standards established by the State 
Construction Safety Orders.  

2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, 
and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all 
shoring and bracing for all excavation, including any excavation less than five feet in depth.  
Contractor will be solely responsible for any damage or injuries that may result from excavating or 
trenching.  District’s acceptance of any drawings showing the shoring or bracing design or work 
schedule shall not relieve Contractor of its responsibilities under this subparagraph. 

3. DSA must review and approve shoring of structures prior to commencement of shoring operations.  
Contractor shall submit shoring design sufficiently in advance of the Work as necessary to avoid 
delay. 

4. Cal/OSHA Permit.  Contractor shall comply with Labor Code 6500 and shall obtain, as applicable, a 
permit as required by Cal/OSHA for each of the following: 
a. Construction of trenches or excavations that are five feet or more in depth and into which a 

person is required to descend. 
b. Construction or demolition of any building, structure, or scaffolding for falsework more than 

three stories high, or the equivalent height (36 feet). 
c. Erection or dismantling of vertical shoring systems more than three stories high, or the 

equivalent height (36 feet). 
d. The underground use of diesel engines in mines or tunnels. 

 

END OF DOCUMENT 
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SECTION 00 73 00 

SUPPLEMENTARY CONDITIONS 
 

1. SUMMARY 
This document includes requirements that supplement the paragraphs of Document 00 71 00 (General 
Conditions). 

 
2. SUPPLEMENT TO PARAGRAPH 7.1 GENERAL CONDITIONS, SECTION 00 71 00 

For the purposes of this contract [editable] is the District’s Representative.  
 

3. SUPPLEMENT TO  11.A.4 Prosecution & Progress of the Work 
All work shall be coordinated with District Representative by the Contractor so as to mitigate and 
minimize impact to campus operations.  For example (but not limited to), noisy disruptive work shall not 
be scheduled to occur during final examinations, commencement exercises, etc.  Work likely to disrupt 
campus utility services, including but not limited to utility shut-downs and / or cut-overs shall be 
scheduled between semesters, over holiday periods or at other times that will insure continuous utility 
service to support college operational activities.    
 
The College activities and events applicable to this work include at least the following: 
 
College of San Mateo: 
Finals- May 26, 2015 – June 1, 2015 and August 3, 2015 – August 7, 2015 
Commencement ceremonies- June 2, 2015 (Buildings 3, 5, 8, 10) 
Jazz on the Hill- June 6, 2015 
College recruitment event located in Building 10 – July 6 – 17, 2015 
College for Kids in Buildings 14 and 16 – July 6 – 23, 2015 
Campus closures in observance of established holidays – Friday, July 3, 2015 
 
Skyline College: 
Finals- Tues, May 26, 2015, through Monday, June 1st, 2015 
Commencement ceremonies- Friday, May 29th  

 
 
The Contractor is advised to consult the College’s website, at 
http://www.skylinecollege.edu/events/index.php  and 
http://collegeofsanmateo.edu/calendar/events/http://collegeofsanmateo.edu/calendar/events/ for 
any updates to the College activities and events. 
 

4. SUPPLEMENT TO  11.E  Contractor to Locate Underground Facilities 
Before commencing work of digging trenches or excavation, Contractor shall meet with the College’s 
Chief Facilities Engineer and the District’s Information Technology staff to ascertain if the maintenance 
staff have knowledge of underground utilities in the vicinity of the trench or excavation, which are not 
shown on drawings or indicated by USA. 
 

5. SUPPLEMENT TO 14.D Non-Compensable Time Extensions; Adverse Weather Parameters 
Rain parameters are as follows, pro-rated in the individual month Contractor starts and finishes Work:  
January, [8]; February, [5]; March, [6]; April, [3]; May, [1]; June, [0]; July, [0]; August, [0]; September, [0]; 
October, [2]; November, [5]; and December, [6]. 
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In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily rainfall 
must exceed .1 of an inch or more at the San Bruno or San Mateo, California station, as measured by the 
National Oceanic & Atmospheric Administration. 

 
6. Supplement to Paragraph 1.4.A SITE SECURITY AND SAFETY, SECTION 01 56 00  

For this project the Contractor’s employee parking area is: 
a. For CSM:  Beethoven (Lot 2), Da Vinci (Lot 3) or Socrates (Lot 4) 

For SKY:  Lot “J” or Lot “L” 
b. Refer to Section 00 21 15 Project Site Campus Map 

 
7. Supplement to Paragraph 1.9 SITE SECURITY AND SAFETY, SECTION 01 56 00  

a. On a project by project basis, Contractor shall ascertain presence of hazardous materials, 
including but not limited to lead based paint, asbestos containing building materials, and other 
potentially hazardous substances.  Contractor shall establish safety protocols concerning such 
materials. 
 

8. SUPPLEMENT TO PARAGRAPH 7.1 GENERAL CONDITIONS, SECTION 00 71 00 
Contractor  and all Subcontractors identified in Contractor’s Subcontractors’ List are a Department of Industrial 
Relations registered contractor pursuant to Labor Code §1725.5. At all times during the performance of all Work, 
the Contractor and all Subcontractors, of any tier, shall be DIR Registered Contractors. 
 

 
 
 
  

End of Document 
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SECTION 00 73 05 

SUPPLEMENTARY CONDITIONS - HAZARDOUS MATERIALS 
[PM update insurance requirement at end of the document (paragraph 2.I.1).  This requirement is for projects with abatement 

and/or hazardous materials.] 

1. SUMMARY 

A. This Section 00 73 05 includes requirements that supplement the paragraphs of Section 00 71 00 (General 
Conditions) as they apply to location, removal, remediation, disposal, and abatement of hazardous materials and 
hazardous waste. 

2. SUPPLEMENTS 

A. Supplement to paragraph 2.A, Investigation Prior to Bidding 
1. Add to the end a new paragraph 2.A.8 that reads:  

8.   Matters Shown in Hazardous Materials Surveys for Informational Purposes:  Reference is made to 
Section 00 31 19 (Reports, Surveys and Existing Conditions) for hazardous material surveys 
included with the Contract Documents and use of data therein.  These materials are not Contract 
Documents and, except for any “technical data” regarding the location of hazardous materials, as 
limited in Section 00 31 19 (Reports, Surveys and Existing Conditions), Contractor shall not in 
any manner rely on the information in these materials.  Subject to the foregoing, Contractor shall 
make its own independent investigation of all conditions affecting the Work and shall not rely on 
information provided by District. 

B. Supplement to paragraph 5.H, Precedence of Documents 
1. Add to the end of paragraph 5.H.5 a new paragraph that reads: 

5.  Should any provision or requirement of any Contract Document conflict with another provision or 
requirement in the Contract Documents on subject matters of hazardous waste abatement, clean 
up, disposal, or required safety standards or methods, then the most stringent provision or 
requirement shall control. 

C. Supplement to paragraph 7.B, Means and Methods of Construction 
1. Number the current paragraph 7.B.1 and add to the end of paragraph 7.B.1 a new paragraph that reads: 

7.B.2. Nothing contained in these Contract Documents or inferable there from shall be deemed or 
construed to: 
1) Make Contractor the agent, servant, or employee of District; or  
2) Create any partnership, joint venture, or other association between District and Contractor. 

D. Supplement to paragraph 8, Control of the Work 
1. Add to the end of paragraph 8.C new paragraphs that read: 

8.C.11. District shall exercise administration on Contract Documents.  District has employed a consultant 
to assist in the preparation of the hazardous materials abatement contract specifications.  District 
reserves the right to assign or delegate to this consultant, or any other consultant (“Consultant”) 
any or all Architect/Engineer’s responsibilities under Contract Documents or alternatively to act as 
District’s representative.  Contractor will be notified in writing of any such delegation.  

8.C.12. Cooperate with Consultant as directed by District.  Consultant’s duties may include observing 
Contractor’s health and safety program and practices, observing the abatement construction 
activities, observing the extent of material removed from each job site, reviewing payment 
requests, reviewing reports required by governmental or quasi-governmental agencies or Contract 
Documents, and providing clearance tests after abatement is completed.  No action, omission to 
act, approval, or failure to advise Contractor as to any matter by Consultant shall in any way 
relieve Contractor from its responsibility for the performance of Work in accordance with 
Contract Documents and applicable law.  Unless directed otherwise in writing by District, do not 
communicate directly with Consultant and shall direct all communications to District. 

E. Supplement to paragraph 9, Warranty, Guaranty, and Inspection of Work 
1. Add to the end of paragraph 9.A.3 a new paragraph 9.A.4 that reads: 

9.A.4 Additional Warranties and Representations: 
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1) Contractor represents and warrants that it, its employees and its Subcontractors and their 
employees, shall at all times have the required levels of familiarity with the Site and the 
Work, training and ability to comply fully with all applicable law and Contract Documents 
requirements for safe and expeditious performance of the Work, including whatever training 
is or may be required regarding the activities to be performed (including, but not limited to, 
all training required to adequately address the actual or potential dangers of Contract 
performance). 

2) Contractor represents and warrants that it, its employees and its subcontractors and their 
employees, shall at all times have and maintain in good standing any and all certifications and 
licenses required by applicable federal, state, and other governmental and quasi-governmental 
requirements applicable to the Work. 

3) Contractor represents and warrants that it has studied carefully all requirements of the 
Contract Documents regarding procedures for demolition, hazardous waste abatement, or 
safety practices, specified in the Contract Documents, and prior to submitting its Bid, has 
either: 
(a) Verified to its satisfaction that the specified procedures are adequate and sufficient to 

achieve the results intended by Contract Documents; or 
(b) By way of approved “or equal” request or request for clarification and written Addenda, 

secured changes to the specified procedures sufficient to achieve the results intended by 
Contract Documents. 

4) Contractor accepts the risk that any specified procedure will result in a completed Project in 
full compliance with all Contract Documents requirements. 

2. Add to the end of paragraph 9.F.2 new paragraph 9.F.3 that reads: 
9.F.3 District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, work 

monitoring, and any other tests (in addition to testing required under Section 00 52 00 
[Agreement] or applicable Law), to monitor Contract requirements of safe and statutory compliant 
work methods and (where applicable) safe re-entry level air standards under state and federal Law 
upon completion of the Work, and compliance of the Work with periodic and final inspection of 
public and quasi-public entities having jurisdiction. 
1) Contractor acknowledges that District also has the right to perform, or cause to be performed, 

various activities and tests including, but not limited to, pre-abatement, during abatement and 
post-abatement air monitoring, provided that District shall have no obligation to perform said 
activities and tests, and that a portion of said activities and tests may take place prior to the 
completion of Work by Contractor.  In the event District elects to perform these activities and 
tests, afford District ample access to the Site and all areas of the Work as may be necessary 
for the performance of these activities and tests.  Include the potential impact of these 
activities for tests by District in the Contract Sum and the scheduled completion date. 

2) Notwithstanding District’s rights granted by this paragraph 9, Contractor may be required to 
retain its own industrial hygiene consultant and shall have primary responsibility for 
collecting samples and performing all applicable, relevant, or appropriate activities and tests 
including, but not limited to, pre-abatement, during abatement, and post-abatement air 
monitoring, required  by Contract Documents, applicable Law, or both, and District reserves 
the right to request documentation of all such activities and tests performed by Contractor 
relating to Work.  

F. Supplement to paragraph 11.C, Cost Data 
1. Add to the end of paragraph 11.C new paragraphs that read: 

11.C.5 Obtain and maintain and shall furnish to District on completion of Work or at any other time 
requested by District, all necessary, permits, licenses, approvals, authorizations, notifications, 
training certificates, respirator certificates, reports, correspondence, tests results, air monitoring 
certificates, forms, medical records, medical certificates, notes and photographs of Work 
conditions, approved shipping and disposal facility receipts, manifests, and all other 
documentation required by Contract Documents or applicable Law, or both. 

11.C.6 Provide District with copies of each such document as it is generated and shall, as a condition to 
final payment, provide District with a complete set of such documents (bound, organized, and 
indexed) at the conclusion of Work.  Keep and maintain in retrievable files true and correct copies 
of all such documents for a period of not less than 30 years after Final Completion of the Work.  
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District shall have the right to inspect or photocopy these records and, if Contractor should cease 
business operations, then it shall furnish these records to District. 

 
G. Supplement to paragraph 13, Legal and Miscellaneous 

1. Add to the end of paragraph 13.A new paragraphs that read: 
13.A.4 Compliance with Laws.  Contractor represents that it is familiar with and shall comply with all 

Laws applicable to the Work or completed Work including, but not limited to all Laws relating to: 
1) Protection of the public health, welfare, and environment; 
2) Generation, processing, treatment, handling, storage, transport, disposal, destruction, or other 

management of asbestos, PCB, lead, petroleum-based products, or other hazardous materials 
of any kind; or 

3) Protection of environmentally sensitive areas such as wetlands. 
13.A.5 Disposal.  Contractor has the sole responsibility for determining current waste storage, handling, 

and transportation and disposal regulations for the Site and for each waste disposal facility.  
Contractor shall comply fully at Contractor’s sole cost and expense with these regulations and any 
applicable Law.  District may, but is not obligated to, require submittals with this information for 
it to review consistent with Contract Documents. 

13.A.6 Tracking.  Contractor shall develop and implement a system acceptable to District to track 
hazardous waste from the Site to disposal, including appropriate “Hazardous Waste Manifests” on 
the applicable EPA form , so that District may track the volume of waste Contractor puts in each 
landfill and receive from each landfill a certificate of receipt. Manifests are to be signed by the 
Contractor, and originals submitted to the Project Manager. 

13.A.7 Facilities.  Contractor shall provide District with the name and address of each waste disposal 
facility prior to any disposal, and District shall have the express right to reject any proposed 
disposal facility.  Contractor may not use any disposal facility to which District has objected. 
Contractor shall document actual disposal or destruction of waste at a designated facility by 
completing a disposal certificate or certificate of destruction and forwarding the original to the 
Contractor (with a copy to District). 

2. Number the text of current paragraph 13.B paragraph 13.B.1 and add to the end of paragraph 13.B.1 new 
paragraphs that read: 
13.B.2 Before performing any of the Work, and at such other times as may be required by applicable 

Law, deliver all requisite notices and obtain the approval of all governmental and quasi-
governmental authorities having jurisdiction over the Work.  Submit evidence satisfactory to 
District that Contractor and any disposal facility (a) have obtained all required permits, approvals 
and the like in a timely manner both prior to commencement of the Work and thereafter as and 
when required by applicable Law, and (b) are in compliance with all such permits, approvals and 
the like.  For example, before commencing any work in connection with the Work involving 
asbestos-containing materials or PCB subject to regulation, Contractor shall provide the required 
notice of intent to renovate or demolish to the appropriate state or federal agency having 
jurisdiction, by certified mail, return receipt required, or by some other method of transmittal for 
which a return receipt is obtained, and to send a copy of that notice to District.  Contractor shall 
not conduct any Work involving asbestos-containing materials or PCB unless Contractor has first 
confirmed that the appropriate agency having jurisdiction is in receipt of the required notification.  
All permits, licenses, and bonds required by governmental or quasi-governmental authorities, fees, 
deposits, tap fees, offsite easements, and asbestos and PCB disposal facilities necessary for the 
prosecution of the Work shall be procured and paid for by Contractor.  Contractor shall give all 
notices and comply with the Law bearing on the conduct of the Work as drawn and specified.  If 
Contractor observes or reasonably should have observed that Drawings and Specifications and 
other Contract Documents are at variance therewith, it shall be responsible for promptly notifying 
District in writing of such fact.  If Contractor performs any Work contrary to Law without such 
notice to District, Contractor shall bear all costs arising there from.  

13.B.3 In the case of any permits or notices held in District’s name or of necessity to be made in District’s 
name, District will cooperate with Contractor in securing the permit or giving the notice, but 
Contractor shall prepare for District’s review and execution upon approval, all necessary 
applications, notices, and other materials. 

3. Add to the end of paragraph 13.C a new paragraph that reads: 
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13.C.7 To the greatest extent permitted by Law, the indemnities and limitation of liability expressed 
throughout the Contract Documents apply with equal force and effect to any claims or liabilities 
imposed or existing by virtue of the removal, abatement, and disposal of hazardous waste.  This 
includes liabilities connected to the selection and use of a waste disposal facility, personal injury, 
property damage, loss of use of property, damage to the environment or natural resources, or 
“disposal” and “release” of materials associated with the Work (as defined in 42 U.S.C. Section 
9601 et seq). 

4. Add to the end of paragraph 13.E.6 a new paragraph that reads: 
13.E.7. Notwithstanding anything in paragraph 13.E to the contrary, District shall have an absolute right 

to terminate for default immediately without notice and without an opportunity to cure should 
Contractor knowingly or recklessly commit a material breach of the terms of the Contract 
Documents or the Law on any matter involving the exposure of persons or property to hazardous 
waste.  If the breach exposing persons or property to hazardous waste is due solely to an ordinary, 
unintentional and non-reckless failure to exercise reasonable care, then the procedures in 
paragraph 13.E for termination for default shall apply without modification. 

H. Supplement to paragraph 15.B, Protection of Work, Persons, and Property 
1. Add to the end of paragraph 15.B.5 a new paragraph that reads: 

15.B.6. Perform safe, expeditious, and orderly work in accordance with the best practices and the highest 
standards in the hazardous waste abatement, removal, and disposal industry, the Law (as herein 
defined), and the Contract Documents including, but not limited to, all responsibilities relating to 
the preparation and return of waste shipment records, all requirements of the Law, delivering of all 
requisite notices, and obtaining all necessary governmental and quasi-governmental approvals. 

 

END OF SECTION 
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1.0 Introduction 
The Statewide Educational Wrap Up Program JPA (SEWUP), of which San 
Mateo County Community College District is a member, is providing an Owner 
Controlled Insurance Program for worked performed at specific project sites.  

1.1 Preface 
The OCIP provides the following insurance for all eligible and enrolled 
contractors, regardless of tier, that are approved for participation in the 
OCIP. 

• Workers’ Compensation 
• Commercial General Liability  
• Excess Liability 
• Builder’s Risk  
• Contractor’s Pollution Liability 

 
The OCIP coverage will be provided for each eligible contractor, of every tier, 
under contract. SEWUP’s Program Administrator, Keenan & Associates, 
(“Keenan”) will be administering the OCIP on behalf of the District.  The OCIP 
will be primary insurance for the benefit of insured parties.  All premiums for 
coverages listed above will be paid by the District. 

Consult your contract regarding your liability for deductible portions under any 
policies provided by the District. 

Note 

The guidelines in this manual are to be used for general purposes 
only.  If any conflict exists between this document and any contract 
or subcontract; the contract or subcontract will govern.   

Section 

1 
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1.2 Program Expectations 
According to industry practices, it is the responsibility of all contractors, of every 
tier, to exercise reasonable care to prevent work-related injuries, property and 
equipment damage at the Project Site, as well as minimize risk to the public and 
third-party property.  All contractors shall undertake loss control prevention 
practices according to those requirements set by Federal, State and local laws. 

In the event of an accident, the contractor present at the Project Site should take 
action to assure that injured worker(s) or member(s) of the public are given 
immediate medical treatment.  The Contractor or Subcontractor involved in the 
accident shall insure that all appropriate medical and claim forms are filed with the 
appropriate State Authorities and in accordance with the claim procedures 
developed for this project by SEWUP. 

The party legally responsible for any loss or damage shall, to the extent of 
such responsibility, pay any deductible shown on the OCIP Insurance 
Documentation. 

Keenan & Associates 
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2.0 Information Directory 

2.1 Insurance Broker & Program Administrator 
Keenan & Associates  

SEWUP Department 

Attn. Sandy Nottingham 

2355 Crenshaw Blvd., Suite 200 
Torrance CA  90501 
(800) 654-8102 x2006 
(310) 787-8838 Fax 

2.2 Insurance Companies 
Workers’ Compensation                         Zurich American Insurance Company 
General Liability                                     Zurich American Insurance Company 
Builder’s Risk  Zurich American Insurance Company  
Contractor’s Pollution Liability  Steadfast Insurance Company 

 
Insurance Company Contact Information 

Have your Workers’ Compensation Policy Number ready, which was issued to 
you by the SEWUP Administrator, when reporting a Workers’ Compensation 
claim to Zurich at the number indicated below.  Always identify your company 
as being part of the SEWUP. 

Ambulance 911 

Employee Injury – First Report 877-928-4531 Zurich US 

Property Damage – Third Parties 877-928-4531 Zurich US 

Personal Injuries – Third Parties 877-928-4531 Zurich US 

 

 
Need Help? 
Contact :                    
SEWUP Department 

 
(800) 654-8102 
(310) 787-8838 fax 

Section 

2 
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3.0 OCIP Coverages 
Description of  Owner Controlled Insurance Program (OCIP) Coverages 

The OCIP is for the benefit of the District and all Enrolled Contractors and/ or 
Subcontractors who have on-site employees.  OCIP coverage applies only to 
Work performed under the contract at the Project Site specified by the District. 
All Contractors must provide their own insurance for Automobile Liability and 
off-site locations, labor, and operations. The following coverages are provided by 
the OCIP: 

• Workers’ Compensation and Employers Liability 
• Commercial General Liability  
• Excess Liability 
• Builder’s Risk 
• Contractor’s Pollution Liability 
 

OCIP Certificates and Policies 

Once an Eligible Contractor/Subcontractor enrolls into the SEWUP, Certificates 
of Insurance will be furnished by the Program Administrator for Workers’ 
Compensation, General Liability, Contractor’s Pollution Liability, and Builder’s 
Risk coverages.  

3.1 Workers’ Compensation and Employer’s 
Liability Insurance 

 

Coverage A – Statutory Benefits 

Liability imposed by the Workers’ Compensation and/or Occupational 
Disease statute of the State of California or governmental authority having 
jurisdiction related to the work performed on the Project. 

Coverage B – Employers Liability  

 $ 1,000,000 bodily injury per accident/employee 
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 $ 1,000,000 bodily injury per disease/employee 
 $ 1,000,000 policy limit by disease 

Contractor Deductible 

None 

3.2 Commercial General Liability Insurance 
 

Primary Coverage:  Limits for Bodily Injury and Property Damage  

General Annual Aggregate- per Project $ 10,000,000 
Completed Operations Aggregate $ 5,000,000 
Each Occurrence $ 5,000,000 
Fire Legal Liability $ 1,000,000 
Personal & Advertising Injury $ 1,000,000 
Medical Payments (any one person) $ 5,000 

� Including Ten (10) Year Products and Completed Operations Extension 
beyond final acceptance of the entire project with a single non-reinstated 
aggregate limit.  

Policy Form:  “Occurrence” Form 

Contractor Deductible:   

None 
 

3.3 Excess Liability Insurance 
 

Limits of Liability Shared by All Enrolled Parties 
Each Occurrence Limit                                                                 $25,000,000 
Annual General Aggregate Limit                                                   $25,000,000   

� Policy follows form (provisions, coverages, exclusions, etc.) of underlying 
Commercial General Liability and Employer's Liability policy wording.  

� Including Ten (10) Year Products and Completed Operations Extension 
beyond final acceptance of the entire project with a single non-reinstated 
aggregate limit.  

Policy Form:  “Occurrence” Form 

Contractor Deductible:   

None 
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3.4 Builders’ Risk Insurance 
Primary Coverage:  The policy covers materials, supplies, equipment, fixtures, or 
machinery, which will become a permanent part of the building, structure, or 
Project at the Project site specified, limited to policy form and exclusions.  

Builders Risk protects the insured’s interest subject to the Estimated Maximum 
Value of the Project for any one loss or occurrence 

 
Deductible:   

A deductible of $10,000 - $25,000 ($50,000 on structural renovation work), 
which shall be determined by the type of construction, will apply to each 
occurrence.  The deductible amount will be the responsibility of the 
contractor(s) suffering the loss or damage. Each affected contractor will be 
responsible for a proportionate share of the deductible. The deductible will 
not be reimbursed by the OCIP Insurance Program. 

3.5 Contractor’s Pollution Liability Insurance 
Primary Coverage:  Bodily Injury or Property Damage from a pollution event as 
defined within the policy form resulting from covered operations or completed 
operations.  

 Policy Limit: Each Loss/Total All Losses    $25,000,000  
 Claim Expense (including Defense Costs) within policy limits. 

 
Deductible:   

$10,000 per Occurrence 
 
The party legally responsible for any loss or damage shall to the extent 
of such responsibility pay the deductible. 
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4.0 Contractor Requirements 

Section 

4 
Contractor OCIP Requirements & Instructions 

4.1 Participation in the OCIP 
Participation in the OCIP is mandatory but not automatic. Each Eligible 
Contractor/Subcontractor must comply with the following:  
 

A. Contractor Eligibility, as defined below: 
 

Eligible Contractor includes all Contractors/Subcontractors 
providing direct labor on the Project. Temporary labor services and 
leasing companies are to be treated as Eligible Contractors.  

Ineligible Contractor includes, but is not limited to, consultants; 
suppliers who do not perform or do not subcontract installation; 
demolition that includes abatement and hazardous materials removal; 
vendors; materials dealers; guard services; non-construction janitorial 
services; and truckers, including trucking to the Project where 
delivery is the only scope of work performed. However, if contracted 
with an on-site installer, suppliers/vendors should be enrolled in the 
OCIP only for General Liability, as it pertains to the contractual 
relationship of the installer’s on-site work. Any questions regarding a 
Contractor’s status as “Eligible” or “Ineligible” should be referred to 
the Program Administrator. 

� All SEWUP 
forms can be 
found in Section 
7.0 of this 
manual 

 
B.   Enrollment Compliance 

 
An Eligible contractor is not enrolled until the Program 
Administrator receives and approves a completed Contract Enrollment 
Form, for each awarded contract, within ten (10) days of Notice of 
Award. Evidence of Insurance for work performed off-site is a 
requirement (see Section 4.1, C and D) and must be submitted with 
the completed Contract Enrollment Form. Any Contractor and/ or 
Subcontractor who enrolls in the OCIP after their start date will have 

Keenan & Associates 
License # 0451271 
 

7



S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  

to provide a No-Known-Loss Letter to the Program Administrator, 
along with the enrollment documentation. Enrollment is not 
guaranteed until acceptance of the enrollment documentation by the 
insurance carrier.  The Program Administrator will provide evidence 
of OCIP coverage to the Contractor/Subcontractor, as noted in 
Section 3.0 OCIP Coverages, OCIP Certificates and Policies. 
 

C. Required Contractor-Provided Insurance Coverages 
For any work under this contract, and until completion and final 
acceptance of the work by the District, the 
Contractors/Subcontractors shall, at their own expense, promptly 
furnish Certificates of Insurance to the Program Administrator 
evidencing Workers’ Compensation & General Liability coverages for 
off-site locations, labor, and operations before commencing work on 
the Project Site.  Automobile Liability Insurance must be maintained 
for both Project Site and off-site operations.  

Furthermore, the policies shall provide not less than thirty (30) days 
prior written notice to the Program Administrator, of any material 
change in the insurance, cancellation, or non-renewal. 
 

D. Required Contractor-Provided Certificates of Insurance 
Certificates of Insurance evidencing Automobile Liability, Off-site 
Workers’ Compensation and General Liability, and any other 
insurance coverage as required by contract, must be filed with the 
District and Program Administrator within ten (10) days of Notice of 
Award by all Contractors/Subcontractors and prior to commencement 
of on-site activities. All required insurance shall be maintained, without 
interruption, from the Notice to Proceed date, until the date of the 
final payment or expiration of any extended period. The Project Site 
must be identified on the Certificate of Insurance in the “Description 
of Operations/Locations /Vehicles/Special Items” section. The 
Certificates of Insurance should name the District as the Certificate 
Holder, c/o Statewide Educational Wrap Up Program, as specified 
below:  

 

Certificate Holder:  

San Mateo County Community College District 
c/o Statewide Educational Wrap Up Program  
2355 Crenshaw Blvd., Suite 200 
Torrance, CA 90501 
 

All Contractors/Subcontractors shall cooperate with, and require their 
Subcontractors to cooperate with, the District and the Program Administrator, in 
regards to the administration and operation of the OCIP.  Each Contractor must 
include this document with their bid specifications to any and all Subcontractors.  

Keenan & Associates 
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4.2 Contractor’s Compliance With Other Forms 
and Procedures 
 
All Eligible Contractors/Subcontractors are required to complete and submit the 
following forms: 

A.  Payroll Reporting  

 

    1. Workers’ Compensation Insurance Rating Bureau Requirements 

 Once an Eligible Contractor/Subcontractor is enrolled into the 
OCIP, the Program Administrator will issue a separate Workers’ 
Compensation Policy. All Enrolled Contractors/Subcontractors will 
need to comply with the rules and regulations of the California 
Workers Compensation Insurance Rating Bureau (WCIRB).  

      2.  Project Site Monthly Payroll Report 

� 
All OCIP forms  
can be found in 
Section 7.0 of  
this manual. 

Project Site Monthly Payroll Reports must be submitted to the 
Program Administrator on a monthly basis, until the completion of 
the contract. This report must summarize the unburdened payroll by 
Workers’ Compensation Class Code. Certified payroll is not a 
requirement of the OCIP and cannot be accepted. If the Project Site 
Monthly Payroll Report is not submitted to Program Administrator 
on a monthly basis, the Construction Manager and/or District can 
withhold payment until the report is received.  Contractor agrees to 
keep and maintain accurate and classified records of their payroll for 
operations at the Project Site. This payroll information is submitted 
to the OCIP Insurance Carrier. At the end of each contract, a carrier 
audit may be performed using the reported payroll. 

 
B.   Contractor’s Completion Notice 

Contractor’s Completion Notice must be submitted to the Program 
Administrator upon completion of work at the Project Site, which includes 
punch list items, but not warranty or service contract work.  This form 
evidences all enrolled Contractors’/Subcontractors’ actual start and 
completion dates, per each contract. This information is used to confirm 
that each Workers’ Compensation Policy was issued with correct policy 
term dates, covering the Contractors/Subcontractors for the duration of 
their Work at the Project Site. This information is subsequently submitted 
to the WCIRB. 
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5.0 Project Safety Expectations 

Section 

5 
Project Safety and Loss Control Procedures and Requirements 

Al
Pr

 
A l Contractors and subcontractors of every tier must comply with the 

oject’s Safety and Loss Control procedures and requirements. 

condition. 
other contractual 
compliance with any 
equivalent to non-
Control Requirements is 
Project Safety and Loss 
Non-compliance with the 

Note 

Potential bidders must recognize, and anticipate in their bids, the unique 
nature of construction at existing school sites, where there are numerous 
detailed regulations concerning student safety and community relations.  
Contractors are cautioned that the students will be continually observing, 
and learning from the workplace practices on the construction site.   

SEWUP; therefore, has established the following additional safety requirements. 

5.1 Safety Requirements Scope & Application 

♦ The General or Prime Contractor shall assume overall responsibility for Project 
safety compliance.   

♦ All Contractors/Subcontractors shall identify their contact person(s).  

♦ Job specific Emergency Response Plans (with particular emphasis on access and 
egress routes) shall be developed and posted.   

♦ If applicable, Contractors/Subcontractors shall follow District procedures for 
dealing with the media. 

♦ Personal Protective Equipment shall be used in accordance with Cal/OSHA.   

♦ No alcohol shall be allowed on construction Project Sites at any time. 

Keenan & Associates 
License # 0451271 
 

10



S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  

♦ Smoking is prohibited on school grounds.  

♦ Any Contractor/Subcontractor employee observed providing or selling cigarettes, 
other smoking materials or illegal substances shall be removed from the Project 
Site until further notice. 

♦ All Contractors/Subcontractors, upon request by the District or the Program 
Administrator, shall agree to conduct and fund post-injury drug screening of their 
employees.  Those employees failing the test shall be removed permanently from 
the Project Site.   

♦ Contractors/Subcontractors shall take appropriate measures to control worksite 
access, i.e. keeping non-construction personnel away from construction activities.  
Appropriate measures include, but are not limited to, barriers and/or fencing.  
Contract specifications may specifically address this item.     

♦ Contractors/Subcontractors shall be required to respond to any school 
complaints about objectionable levels of dust or noise and shall be required to 
provide the appropriate abatement as quickly as possible. 

♦ Construction personnel cannot enter school grounds other than the Project Site, 
unless accompanied by District personnel; and they are allowed only ‘incidental’ 
contact with students. Violations of these requirements by any construction 
employee shall result in a mandatory background check of that employee, 
including fingerprinting, as required by state law. 

♦ If a Contractor/Subcontractor fails to promptly correct an identified unsafe act or 
condition, the District, or its representative may have the condition corrected and 
bill the non-compliant Contractor/Subcontractor for the costs associated with the 
correction. 

♦ Any Contractor/Subcontractor displaying, in the opinion of the General 
Contractor, Prime Contractor or SEWUP Senior Loss Control Consultant, a 
repeated disregard for safety can be removed from the Project Site. 

♦ Each Contractor/Subcontractor shall have readily available the Injury and Illness 
Prevention Program, Hazard Communication Plan, Material Safety Data Sheets, 
Toolbox Safety Meetings, and documented safety inspections conducted by each 
Contractor/Subcontractor, as required by Cal/OSHA.     

♦ Any type of personal radios, headsets, walkmans, I Pod’s and CD players are not 
allowed on the Project Site.   

♦ All Contractors/Subcontractors must attend the Pre-Construction Safety Meeting. 
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♦ No sexual reference or preference shall be permitted on any piece of clothing or 
hardhat.  Any employee observed disregarding this policy shall be removed from 
the Project Site until further notice. 

♦ All Contractor/Subcontractor employees shall park in their designated parking 
area.  Any sticker attached to the employees’ vehicle that displays any form of 
sexual preference or reference shall be removed prior to parking at the Project 
Site.  Each employee shall provide his or her license plate number to the General 
or Prime Contractor.  Any employee disregarding this policy shall be removed 
from the Project Site until further notice. 

♦ All Contractors/Subcontractors shall control the break-time activities of the 
employees to assure the cleanup of all soda cans, food wrappers, plastic bottles, or 
food containers from the break area.  Such areas shall be cleaned immediately 
after the break, and all waste placed in trash receptacles.  No glass containers are 
permitted on the Project site. 

♦ Theft or willful damage to any property of the District, student, or other 
Contractor/Subcontractor shall be prosecuted fully. 

♦ No guns, switchblades, or knives with blades greater than two inches shall be 
allowed on the Project Site.  Any employee disregarding this policy shall be 
removed from the Project Site until further notice. 

♦ All Contractors/Subcontractors shall advise those non-English speaking 
employees, in their native language, either in a written format or via an interpreter, 
of these policies. 

 

Keenan & Associates 
License # 0451271 
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Section 

6 
S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  

6.0 Claims Reporting 
Accident/Claims Reporting Procedures - Overview 

he immediate reporting of all accidents or circumstances, which 
might lead to or involve a claim, is a requirement of the OCIP.  
When in doubt, refer all questions regarding the reporting of a claim to 
Keenan & Associates. 

T 
6.1 Workers’ Compensation Claims Reporting 

Procedures 
Accident Reporting 

The Labor Code requires that an employee report any injury immediately to the 
employer.  There are multitudes of circumstances when this is not followed when 
the employee reports the injury many days or weeks after the date.  No matter 
when the injury occurred, there are several essential requirements for the 
employee to perform, once the injury has actually been reported. 

The Labor Code provides for possible penalties to be assessed if the following 
time lines are not met: 

♦ Provision of the Employee Claim Form, DWC-1, within one (1) working day 
of the employer’s knowledge of a disability or injury beyond first aid.  Each 
employer is responsible for providing this form to an injured employee. 

♦ Provision of the Employer’s Report of Injury, Form 5020, within five (5) of 
knowledge every occupational injury or illness which results in lost time 
beyond the date of the incident or requires medical treatment at a medical 
facility.  In addition, every serious illness/injury or death must be reported 
immediately by telephone or fax to the nearest office of the California 
Division of Occupational Safety and Health. 

♦ Provision of a benefit letter and/or disability check within fourteen (14) days 
of the first day of additional lost time after returning to work.  This will be the 
responsibility of Zurich Insurance Company. 

Keenan & Associates 
License # 0451271 
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S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  

First Aid 

Should an employee report a work injury or illness that is minor and does not 
require a doctor visit or time off from work, the supervisor should refer the 
employee to the nearest first aid treatment available at the site. 

If the injury requires a doctor (or medical office) visit or involves lost time, please 
follow the procedures listed below. 

Procedure for Work Injury Reporting 

1. If the injury is serious, call 911 immediately for assistance! 

2. Access the Workers’ Compensation Claim Kit, sent to you by the Program 
Administrator, and follow the step-by-step directions. 

3. Complete items #1, #9, #10, #11, #12 and #14 on the Employee Claim 
Form, DWC-1. Give the form to the employee.  Should the employee fill out 
their portion of the form immediately, complete the remaining sections in the 
employer box and follow the directions located on the bottom of the form for 
dispersal of copies.  Should the employee not be available for hand delivery, 
mail the DWC-1 to the employee at their home address. 

This procedure must be completed within one (1) working day of the 
employer’s knowledge of the injury. 

An Employee Claim 
Form must be given to any 
employee who requests one 
within one working date 
regardless of whether you 
believe a job related injury 
has occurred. 

4. Give employee Facts for Injured Workers pamphlet. 

5. Call 877-928-4531 telephone report hotline to report the injury.  Have your 
SEWUP Workers’ Compensation Policy Number ready and identify your 
company as being part of the SEWUP. 

6. Direct the injured worker to any of the medical facilities listed in the Claims 
Kit.  Make sure to give the employee the “Medical Referral Form”. 

7. When the employee turns in the Employee Claim Form, DWC-1, immediately 
complete the employer section and follow directions at the bottom of the 
form for dispersal of copies. 

6.2 General Liability Claim Reporting Procedures 
Once aware of a third party liability claim or property loss, complete the attached 
loss report and submit it directly to Zurich US Construction Claims Department. 
Call the (877) 928-4531 claim report hotline to report the loss. 

Forward a copy to Keenan & Associates at (310) 787-8838 to the attention of the 
SEWUP Department. 

 

Keenan & Associates 
License # 0451271 
 

14



S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  

Keenan & Associates 
License # 0451271 
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6.3 Builder’s Risk Claim Reporting Procedures 
Once aware of a Builder’s Risk claim, complete the Property Loss Report and 
submit it directly to Keenan & Associates-SEWUP Department, attention Claims 
by mail or fax to (310) 787-8838. 

6.4 Contractor’s Pollution Liability Claim Reporting 
Procedures 

Once aware of a Contractor’s Pollution claim, complete the Property Loss Report 
and submit it directly to Keenan & Associates-SEWUP Department, attention 
Claims by mail or fax to (310) 787-8838. 

6.5 Instructions and Procedures – Litigation 
Papers, Legal Documents, etc. 

If your firm is served with a lawsuit arising out of your involvement with the 
School District’s Project, please forward to the Program Administrator's Insurance 
Carrier and wait for specific instruction upon receipt.   

If receipt of litigation papers or legal documents are your first notice of a claim, 
please call the SEWUP Department at Keenan & Associates at (800) 654-8102 to 
report the claim. 

 



S E W U P  P R O J E C T  I N S U R A N C E  M A N U A L  
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Section 

7 
   7.0 Required Project Forms 
    Contract Enrollment Form 

    Project Site Monthly Payroll Report  

    Contractor’s Notice Of Completion 

    First Report Of Injury (5020) 

    Worker’s Compensation Claim Form (DWC-1) 

    SEWUP Liability and Property Loss Report 

    ACCORD Property Loss Notice 

 



STATEWIDE EDUCATIONAL WRAP UP PROGRAM 
OWNER C NSURANCE PROGRAM 

 

Please Fax or

ONTROLLED I

 Mail To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 

Attn: SEWUP Department, Phone (310) 212-3344, Fax (310) 787-8838 
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S T A T E W I D E  E D U C A T I O N A L  W R A P  U P  P R O G R A M  

CONTRACTOR ENROLLMENT FORM 
District Name: San Mateo County Community College District  

      
Project Name: 

 

 

Contractor Information 
CONTRACTOR/SUBCONTRACTOR 
(LEGAL NAME):       

IF YOU ARE A SUBSIDIARY AND / OR DIVISION OF ANOTHER COMPANY, PLEASE INDICATE THE NAME ON FILE WITH THE 
BUREAU: 

         

  ADDRESS:       

CITY:       State:       Zip:       
NAME & TITLE OF 

 PERSON(S) TO 
CONTACT:       E-Mail Address:       

PHONE NUMBER: (    ) FAX:       
CONTRACTOR 
LICENSE #:       FEDERAL ID #:       

  ENTITY:
  Sole Proprietorship:  PARTNERSHIP:  Corp:  OTHER:        

Payroll/Accounting Contact (If Other Than Above):       
  
PHONE: (       ) 

FAX
: (    ) 

E-MAIL 
ADDRESS:   

        

Contract Details 
    YOUR STATUS ON THIS 

PROJECT:  (A) GENERAL/PRIME CONTRACTOR  (b) Subcontractor 

  (c) Tier/Subcontractor  (D) OTHER   
IF YOU CHECKED (B), (C) OR (D) ABOVE, GIVE NAME OF THE 
CONTRACTOR FOR WHOM YOU ARE UNDER CONTRACT 
WITH:       
BID PACKAGE # (IF 
APPLICABLE):       TOTAL CONTRACT 

AMOUNT: $      

CONTRACT AWARD 
DATE:

      CONTRACT AMOUNT 
FOR SELF

$      

ESTIMATED START 
DATE*:

      ESTIMATED 
COMPLETION DATE:

      

*This will be the effective date of your OCIP coverage, unless notified otherwise 

DESCRIPTION OF WORK 
PERFORMED:       

       

 FOR THIS PROJECT, WILL YOU BE DOING 
OFF-SITE WORK? Yes No  

 IF YES, PLEASE 
DESCRIBE? 



STATEWIDE EDUCATIONAL WRAP UP PROGRAM 
OWNER CONTROLLED INSURANCE PROGRAM 

 

Please Fax or Mail To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 

Attn: SEWUP Department, Phone (310) 212-3344, Fax (310) 787-8838 
      

License #0451271                                        Page 2 of 3             Rev. 05/06 

Project 
      

Contractor Name: 

Description of Work WC Class Code On-Site Man-hours On-Site Straight Time Payroll 

Example: Carpenter <$22/hour 5403 160 $3,040 

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        
   



STATEWIDE EDUCATIONAL WRAP UP PROGRAM 
OWNER CONTROLLED INSURANCE PROGRAM 

 

Please Fax or Mail To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 

Attn: SEWUP Department, Phone (310) 212-3344, Fax (310) 787-8838 
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Project Name:       Contractor Name:        
    

Expected Subcontractors:  If any work is to be subcontracted under this Contract, please complete the following information for each 
Subcontractor.  Use additional pages, if necessary. 

Company Name:       Contact Person:       
Address:       
City/State/Zip Code:       
Phone:       Fax:       E Mail:       
Scope of Work:       
Contractor License       Contract Value:       
Est. Start Date:       Est. Completion Date:       
 
Company Name:       Contact Person:       
Address:       
City/State/Zip Code:       
Phone:       Fax:       E Mail:       
Scope of Work:       
Contractor License       Contract Value:       
Est. Start Date:       Est. Completion Date:       
 

Company Name:       Contact Person:       
Address:       
City/State/Zip Code:       
Phone:       Fax:       E Mail:       
Scope of Work:       
Contractor License       Contract Value:       
Est. Start Date: 

      Est. Completion Date:       
 
Company Name:       Contact Person:       
Address:       
City/State/Zip Code:       
Phone:       Fax:       E Mail:       
Scope of Work:       
Contractor License       Contract Value:       

Est. Start Date:       
EST. COMPLETION 

DATE:       



STATEWIDE EDUCATIONAL WRAP UP PROGRAM 
OWNER CONTROLLED INSURANCE PROGRAM 

 

Please Fax or Mail To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 

Attn: SEWUP Department, Phone (310) 212-3344, Fax (310) 787-8838 
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I DECLARE UNDER PENALTY OF PERJURY, UNDER THE LAWS OF THE STATE OF CALIFORNIA, THAT THE INFORMATION CONTAINED IN 
THIS DOCUMENT IS TRUE AND CORRECT. I HEREBY UNDERSTAND THAT ENROLLMENT IS CONTINGENT UPON RECEIPT AND 
ACCEPTANCE OF THIS FORM.  SHOULD I SUBMIT AN INCOMPLETE FORM, KEENAN’S SEWUP DEPARTMENT WILL CONTACT ME AND MY 
FIRM WILL NOT BE ENROLLED UNTIL I PROVIDE ALL NECESSARY INFORMATION IN ITS ENTIRETY. 
PRINT 
NAME:       

 TITL
E:        

Signature:       
 DAT
E:        

Attach copies of your Workers’ Compensation & General Liability Declarations pages, including proof of rates from your current 
policies.  Submit a copy of your Certificate of Insurance evidencing WC, GL, and Auto Liability coverage. Compliance with this 

request will expedite your enrollment.



 

Return Completed Form Via Fax To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 
Attn: SEWUP Department, Phone (310) 212-3344, Fax (310) 787-8838 
 
License No. 0451271 Rev. 04/06 

 
 
 

 

STATEWIDE EDUCATIONAL WRAP UP PROGRAM  

 PROJECT SITE MONTHLY PAYROLL REPORT 
DUE ON THE 10TH OF EACH MONTH  (FOR PREVIOUS MONTH LABOR)   

 
District Name: San Mateo County Community College District Bid Pkg. #:       

 

 
Project Name:       REPORT #        

(For your Firm’s use)  
  

 Reporting Month:       Example: February 2006  

 Company Name:       Dba Name:        

 Under Contract With:       SEWUP Site Code*:        
*(Internal Use Only) To be assigned by the SEWUP Administrator.  
 

  

Workers’ Compensation 
Class Code Work Description Total Monthly Man-hours Payroll*  

                         

                         

                         

                         

                         

                         

                         

                         

                         

TOTALS $        

 
I CERTIFY THAT THE INFORMATION REPORTED ABOVE IS TRUE AND ACCURATE.  NOT REPORTING ACCURATE PAYROLL 
INFORMATION COULD AFFECT YOUR EXMOD - EXPERIENCE MODIFICATION RATING WITH THE WORKERS' COMPENSATION 
INSURANCE RATING BUREAU (WCIRB).  

 Signature:  Title:        

Print Name:       Date:        

 *Do not include overtime wage rates, use straight time wage rates only, i.e., employee earns $20/hr. and works 10 hours in one day, you 
would report $200.00 ($20.00 x 10).  If paid to third party (union) - exclude.  If taxable to employee, then it is reported to WCIRB.  



 

Fax or Mail Completed Form To: 
Keenan & Associates, 2355 Crenshaw Blvd., Ste. #200, Torrance, CA 90501 
Attn: SEWUP Department 
Phone (310) 212-3344, Fax (310) 787-8838 
 
License No. 0451271                                        Rev. 04/06 

 

TATEWDE EDUCATIONAL WRAP UP PROGRAM 

Contractor’s Completion Notice 

District Name: San Mateo County Community College District 

Project Name:       
 

IMPORTANT NOTIFICATION – PLEASE READ 

Contractor or Subcontractor agrees to complete this form and return to Keenan & 
Associates upon completion or termination of work activities under this contract.  
Please include, with this form, any supporting documents for final contact value (if 
different from initial contract value). 

Initial Contract Value:        

Final Contract Value:        

Last Day on Site*:        

*This would include work performed on final closeout or punch-list items and should not include warranty 
work. 

Contractor/Subcontractor Legal Name:       

Contractor/Subcontractor dba Name:       

Contractor License Number:       

Address:       

Representative’s 
Name (Print):       Title:       

Signature:       Date:       

San Mateo County Community College District OCIP 



 

 

 District Name: S A N  M A T E O  C O U N T Y  C C D   

 Project Name:   
 

OSHA 
CASE NO. 

State of California 

EMPLOYER’S REPORT  
OF OCCUPATIONAL 
 INJURY OR ILLNESS 

PLEASE COMPLETE (TYPE, IF POSSIBLE). MAIL TWO COPIES TO: 

   FATALITY 

Any person who makes or causes to be made 
any knowingly false or fraudulent material 

statement or material representation for the 
purpose of obtaining or denying workers 

compensation benefits or payments of guilty 
of a felony. 

NOTICE:  California law requires employers to report within five days of knowledge every occupational injury or 
illness which results in lost time beyond the date of the incident OR requires medical treatment beyond first aid.  If an 
employee subsequently dies as a result of a previously reported injury or illness, the employer must file within five 
days of knowledge an amended report indicating death.  In addition, every serious illness/injury or death must be 
reported immediately by telephone or telegraph to the nearest office of the California Division of Occupational Safety 
and Health 

1. FIRM NAME 1A. POLICY NUMBER DO NOT USE 
THIS COLUMN 

2. MAILING ADDRESS (Number and Street, City, ZIP) 2A. PHONE NUMBER Case No. 

3. LOCATION, IF DIFFERENT FROM MAILING ADDRESS (Number and Street, City, ZIP) 3A. LOCATION CODE Districtship 

4. NATURE OF BUSINESS, e.g., painting contractor, wholesale grocer, sawmill, hotel, etc. 5. STATE UNEMPLOYMENT INSURANCE ACCT 
NUMBER 

Industry 

E
M
P
L
O
Y
E
R 6. TYPE OF EMPLOYER 

  SCHOOL OTHER 
   PRIVATE   STATE   CITY   COUNTY     DIST.   GOV. – SPECIFY  

Occupation 

7. EMPLOYEE NAME 8. SOCIAL SECURITY NUMBER 9. DATE OF BIRTH (mm dd yy) Sex 

10 HOME ADDRESS (Number and Street, City, ZIP) 10A PHONE NUMBER Age 

11. SEX 

  MALE  FEMALE 

12. OCCUPATION (Regular job title – NO initials, abbreviations or numbers) 13 DATE OF HIRE (mm dd yy) Daily Hours 

14 EMPLOYEE USUALLY WORKS 

   hours    days    total 
   per day    per week    weekly hours 

14A EMPLOYMENT STATUS (check applicable status at time of 
injury) 

   regular   part  
   full-time   time   temporary   seasonal 

14B Under what class code of 
your policy were wages 
assigned 

Days per Week 

E
M
P
L
O
Y
E
E 15 GROSS WAGES / SALARY 

 
  $   PER    

16 OTHER PAYMENTS NOT REPORTED AS WAGES/Salary (e.g., tips, meals, lodging, overtime, 
bonuses, etc.)? 

    YES  $   PER       NO 

Weekly Hours 

17. DATE OF INJURY OR ONSET 
OF ILLNESS (mm dd yy) 

18 TIME INJURY ILLNESS OCCURRED 
 
   A.M. P.M. 

19 TIME EMPLOYEE BEGAN WORK 

  A.M. P.M. 

20. IF EMPLOYEE DIED, 
DATE OF DEATH (mm dd 
yy) 

Weekly Wage 

21 UNABLE TO WORK FOR AT LEAST ONE FULL  
DAY AFTER DATE OF INJURY 
   YES   NO 

22. DATE LAST WORKED 
(mm dd yy) 

23. DATE RETRUNED TO WORK  
(mm dd yy) 

24. IF STILL OFF WORK,
CHECK THIS BOX 
  

County 

25. PAID FULL WAGES FOR DAY OF 
INJURY OR  
LAST DAY  
WORKED   YES   NO 

26. SALARY BEING CONT’D? 
 
 
    YES   NO 

27. DATE OF EMPLOYER’S KNOWLEDGE 
NOTICE OF INJURY/ILLNESS (mm dd yy) 

28. DATE EMPLOYEE WAS PROVIDED 
EMPLOYEE CLAIM FORM (mm dd yy) 

Nature of Injury 

29. SPECIFIC INJURY/ILLNESS AND PART OF BODY AFFECTED, MEDICAL DIAGNOSIS, if available , e.g., second degree burns on right arm, tendonitis of left elbow, 
lead poisoning 

Part of Body 

30. LOCATION WHERE EVENT OR EXPOSURE OCCURRED (Number and Street, City) 30A COUNTY 30B. ON EMPLOYER’S 
PREMISES 

  YES   NO 

Source 

31 DEPARTMENT WHERE EVENT OR EXPOSURE OCCURRED, e.g. shipping department, machine shop. 32. OTHER WORKERS INJURED/ILL IN 
THIS EVENT? 

    YES   NO 

Event 

33. EQUIPMENT, MATERIALS AND CHEMICALS THE EMPLOYEE WAS USING WHEN EVENT OR EXPOSURE OCCURRED, e.g., acetylene, welding torch, farm tractor, 
scaffold 

Sec. Source 

34. SPECIFIC ACTIVITY THE EMPLOYEE WAS PERFORMING WHEN EVENT OR EXPOSURE OCCURRED, e.g., welding seams of metal forms, loading boxes into truck Extent of Injury 

35 HOW INJURY/ILLNESS OCCURRED.  DESCRIBE SEQUENCE OF EVENTS SPECIFY OBJECT OR EXPOSURE WHICH DIRECTLY PRODUCED THE INJURY/ILLNESS,, e.g., worker 
stepped back to inspect work and slipped on scrap material.  As he fell, he brushed against fresh weld and burned right hand.  USE SEPARATE SHEET IF NECESSARY 

 
 
 
 
 

36. NAME AND ADDRESS OF PHYSICIAN (Number and Street, City, ZIP) 36A. PHONE NUMBER 

I
N
J
U
R
Y  
 
O
R  
 
I
L
L
N
E
S
S 

37 IF HOSPITALIZED AS AN INPATIENT, NAME AND ADDRESS OF HOSPITAL (Number and Street, City, ZIP) 37A. PHONE NUMBER 

 
COMPLETED BY (type or print) SIGNATURE TITLE DATE 

 FORM 5020 (REV . 6) FILING OF THIS REPORT IS NOT AN ADMISSION OF LIABILITY WC-5020 



 

 



 

 

 



 

 

 



 

 
District Name: 

S A N  M A T E O  C O U N T Y  
C O M M U N I T Y  C O L L E G E  D I S T R I C T  

 

 Project Name:   
 

 
  
 
  
LIABILITY LOSS  
PROPERTY LOSS   

SEW UP LIABILITY & PROPERTY LOSS REPORT 
SUBMIT TO: 

KEENAN & ASSOCIATES 
SEWUP Department 

2355 CRENSHAW BOULEVARD, SUITE 200 
TORRANCE, CA  90501 

TELEPHONE: (310) 212-0363  (800) 654-8102 
FAX: (310) 787-8838 

 
CONFIDENTIAL - ATTORNEY/CLIENT 

WORK PRODUCT PRIVILEGE 
This form is a confidential, internal, document; its 
contents are not to be shared or copied for any 
persons who are not school district employees 
and/or their legal representatives. 

 

CONFIDENTIAL ACCIDENT REPORT 
 

IN CASE OF SERIOUS INJURIES A TELEPHONE REPORT IS TO BE 
MADE IMMEDIATELY 

 
DATE OF REPORT: 
 

 
NOTE: The employee either witnessing the accident or supervising at the time should complete and submit this form within 24 hours.  
Please type or print using ball point pen.    

LIABILITY LOSS NOTICE 
NAME OF CONTRACTOR 
1 
 

PROJECT NAME & NUMBER 
2 

ADDRESS OF PROJECT 
 
 
NAME OF INJURED PERSON (LAST, FIRST, M.I.) 
3 
 

AGE TELEPHONE NUMBER OF INJURED PERSON 
 
(          )  

IS INJURED PERSON A MINOR 
 NO        YES   

NAME OF PARENT  OR LEGAL GUARDIAN 

ADDRESS OF PERSON INJURED (NUMBER, STREET, APARTMENT NUMBER, CITY, STATE AND ZIP CODE) 
4 
 
WHERE DID ACCIDENT OCCUR 
5 

DATE (MONTH/DAY/YEAR) TIME 
 A.M.    P.M.    

DESCRIBE HOW ACCIDENT OCCURRED (USE FACTS ONLY; EXCLUDE OPINIONS AND/OR ASSSUMPTIONS) 
6 
 
 

NAME OF WITNESS(ES) 
7 
 

ADDRESS 

 
 

 

 
 

 

FIRST AID PROCEDURES USED 
8 
 

NAME OF PERSON WHO ADMINISTERED FIRST AID 

DISPOSITION OF INJURED AFTER ACCIDENT  
9 

 Home        Doctor        Hospital 
REMARKS 
10 

PROPERTY LOSS NOTICE 
LOCATION OF LOSS 
11 
 

KIND OF LOSS: 
12 

            FIRE            THEFT        VANDALISM            WATER        WIND          OTHER 
POLICE & FIRE DEPARTMENT REPORT NO. 
13 

  

POSSIBLE AMOUNT OF LOSS 
14 
 

  

DESCRIPTION  
15 
 

  

   
NAME OF PERSON COMPLETING REPORT 
16 

NAME OF FIRM TELEPHONE NUMBER OF PERSON 
 
(       ) 

 



 

 
 District Name:   

 Project Name:   
 



 

 

 



San Mateo County Community College District                        Apprenticeship Program 
 
 

 
SECTION 00 73 37 

APPRENTICESHIP PROGRAM 
 
Contractor and Subcontractors shall comply with the requirements of California Labor Code Sections 1776, 1777.5, and 
1777.6 concerning the employment of apprentices by Contractor or Subcontractors.  Willful failure to comply may result in 
penalties, including loss of the right to Bid on or receive public works contracts.  
 
Section 1777.5, as amended, requires a Contractor or Subcontractor employing tradespersons in any apprenticeable 
occupation to apply to the joint apprenticeship committee nearest the site of a public works project and which administers the 
apprenticeship program in that trade for a certification of approval.  The certificate shall also fix the ratio of apprentices to 
journeypersons that will be used in performance of the Contract.  The ratio of work performed by apprentices to 
journeypersons in such cases shall not be less than one hour of apprentices work for every five hours of labor performed by 
journeypersons (the minimum ratio for the land surveyor classification shall not be less than one apprentice for each five 
journeypersons), except: 
 
A. When unemployment for the previous three-month period in the area exceeds an average of 15 percent;  
 
B. When the number of apprentices in training in the area exceeds a ratio of one to five;  
  
C. When a trade can show that it is replacing at least 1/30 of its membership through apprenticeship training on an 

annual basis state-wide or locally; or 
 
D. Assignment of an apprentice to any work performed under a public works contract would create a condition which 

would jeopardize his or her life or the life, safety, or property of fellow employees or the public at large or if the 
specific task to which the apprentice is to be assigned is of such a nature that training cannot be provided by a 
journeyperson. 

 
Contractor is required to make contributions to funds established for administration of apprenticeship programs if Contractor 
employs registered apprentices or journeypersons in any apprenticeable trade on such contracts and if other contractors on the 
public works site are making such contributions. 
 
Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained from the Director 
of the California Department of Industrial Relations, or from the Division of Apprenticeship Standards and its branch offices. 
 
In the event this Contract is governed by the District’s Program Stabilization Agreement, and the Program Stabilization 
Agreement conflicts with this Section 00 73 37, the Program Stabilization Agreement will control to the extent permitted by 
law. 

END OF SECTION 

April 6, 2015     00 73 37 - Page 1 of 1    Bid No. 86708 
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   San Mateo County Community College District                    Addendum No. X 
                                                     
 
  

 
 

SECTION 00 91 01 

ADDENDUM NO. 1 
 

SUMMARY 

This document includes requirements that clarify or supersede portions of the Request for Proposal.  This Addendum 
is a Contract Document. 

 
General 
The following changes, additions and deletions shall be made to the following document(s); all other  
conditions shall remain the same. 

 
I. BID FORM 

 
XXX 

 
II. AGREEMENT 

 
XXX 
 

III. SPECIFICATIONS 
 
Item No. 
XXX 

 
 

IV. VOLUME ONE DRAWINGS 
 
XXX 

 
VI. CLARIFICATIONS 
 

XXX 
 

 
 
 
 

END OF ADDENDUM 
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San Mateo County Community College District                    Summary of Work 
 

SECTION 01 10 00 

SUMMARY OF WORK 
 

PART 1 GENERAL 

1.1 SUMMARY 
A. Section includes summary of Work including: 

1. Work Covered By Contract Documents  
2. Bid Items, Allowances, and Alternates 
3. Work Under Other Contracts 
4. Future Work (N/A) 
5. Work Sequence 
6. Business Days and Hours 
7. Cooperation of Contractor and Coordination with Other Work 
8. Maintenance, Product Handling, and Protection 
9. Partial Occupancy/Utilization Requirements 
10. Contractor Use of Premises 
11. Lines and Grades 
12. Protection of Existing Structures and Utilities 
13. Damage to Existing Property 
14. Dust Control 
15. Parking 
16. Laydown/Staging Area 
17. Permits 
18. Punch List Verification 
19. Actual Damages for Violations 
20. Unfavorable Construction Conditions 
21. Construction Site Access 
22. Specification Data Sheets and Schedules 
23. Site Administration 
24. Products Ordered In Advance 
25. District-Furnished Products 
26. CEQA Mitigations 
27. Storm Water Pollution Program-  See Section 01 35 00 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. Work comprises removal and replacement of the roofing systems on the following buildings:  College of San 
Mateo buildings 1, 14 and 16, and Skyline College building 14.  These campuses are located at College of 
San Mateo, 1701 Hillsdale Blvd., San Mateo, CA 94402 and Skyline College, 3300 College Drive, San 
Bruno, California 94066.   

B. Furnish all labor, materials, equipment, services, permits, temporary controls and construction facilities, and 
all general conditions, seismic requirements, general requirements and incidentals required to complete the 
Work in its entirety as described in the Contract Documents and have a water tight roofing system at the end 
of construction.  The Work includes, but is not necessarily limited to the following: 

1. College of San Mateo 
a. Building 1:  Demolition of existing roof systems to base concrete, disposal and replacement of the roof 

per plans and specifications.  Additional work at this location includes but, is not limited to: 
1) Demolition and disposal of mechanical systems, duct work and mechanical supports, etc., as noted 

in plans. 
2) Demolition and disposal of existing edge metal and vent assembly. 
3) Asbestos abatement of caulking located at specific locations on this roof is included as part of this 

project.  
(a) Selected contractor will need to submit a work plan for approval prior to the commencement 

of work. 
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4) Concrete coring of new overflow drains and penetrations per plans. 
5) Provide and install walkway pads as indicated in plans. 
6) Contractor will need to coordinate their work schedule with the mechanical contractor that will 

install new mechanical systems and ducting on the Building 1 roof. 
7) Remove and re-secure existing satellite dish per plans. 
8) Address existing exhaust fan units and existing weather station assembly per plans. 

b. Building 14:  Demolition of existing roof systems to base concrete, disposal and replacement of the 
roof per plans and specifications. Additional work at this location includes but, is not limited to: 

1) Address EAS system removal, re-install and additional work per plans. 
2) Demolish and dispose of black radio cable that currently runs along the surface of the roof between 

the EAS horns and hvac supply vent. 
3) Demolish and dispose of abandoned Caralon chime system in the basement mechanical room in 

Building 14. 
4) Concrete coring of new overflow drains and penetrations per plans. 
5) Installation of new roof hatch.  Patch and paint any resulting, exposed, damage related to this work.  
6) Provide and install walkway pads as indicated in plans. 

c. Building 16:  Demolition of existing roof systems to base concrete, disposal and replacement of the 
roof per plans and specifications.  Additional work at this location includes but, is not limited to: 

1) Existing satellite dish will be removed and re-installed by others.  Contractor to coordinate with the 
District’s contractor regarding this work.  

2) Concrete coring of new overflow drains and penetrations per plans. 
3) Installation of new roof hatch.  Patch and paint any resulting, exposed, damage related to this work.  
4) Provide and install walkway pads as indicated in plans. 

2. Skyline College 
a. Building 14:  Demolition of existing roof systems to base concrete, disposal and replacement of the 

roof per plans and specifications at Skyline College Building 14, Child Development Center (CDC).  
Additional work at this location includes but, is not limited to: 

1) This building is utilized as a daycare center.  Consequently, work will need to be completed while 
children are not present.  The CDC has decided to close for two weeks to allow this work to be 
completed.  The selected contractor will need to complete this scope of work between June 2, 2015 
and June 12, 2015. 

2) It’s imperative that construction materials are not left behind and the clean-up process/quality 
assurance includes tarping playground structures/sand box and daily cleaning of the area.  
Contractor will need to keep small loose debris from collecting in the play grounds, etc. 

3) Demolish, dispose of and replace, including but not limited to: deteriorated deck boards, drain 
strainer assemblies, gutters, sheathing, fascia, etc.  Obtain District’s approval of the extent of 
demolition prior to beginning this scope of work. 

4) Demolition and disposal of mechanical systems, duct work and mechanical sleepers, etc., as noted 
in plans.  

5) Demolition, disposal, and installation of new roof hatch and ladder per plans.  Patch and paint any 
resulting, exposed, damage related to this work. 

6) Remove, relocate and re-install security lights  on posts, complete work per plans. 
7) Existing antenna, public safety radio repeater, MUST remain operational during construction. 
8) Provide and install walkway pads as indicated in plans. 

3. Clean existing drain bowls after drain and roofing is complete.  Clean all drains and overflow piping debris 
and clogs such that the system is free flowing, utilize “Roto-rooters” type equipment down from the roof to 
the storm sewer connections for each drain.  Owner’s representative must be present during cleaning. 

4. Coordination with other contractors working at these campuses and their Subcontractors.  Coordination 
with campus Facilities Departments and the District, obtaining necessary permits and complying with 
permit and environmental conditions, project startup and testing, site restoration and cleanup. 

5. Provide pedestrian controls and fencing to limit access to work areas.  Provide detour signage where 
directed.  Refer to site logistics plan for all staging, storage, parking, access, fencing, signage, etc. and for 
additional information and requirements. 

6. Provide complete set of as-built drawings at project closeout. 
C. The Work of this Contract comprises construction of all the Work indicated, described in the Specifications, 

or otherwise required by the Contract Documents. 
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D. Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract 
Documents shall rest with Contractor until Final Acceptance of the Work. 

E. Contractor’s use of the premises for Work and storage is limited to the area indicated. 
F. Contractor shall be solely responsible for all utilities (including without limitation electricity, water, gas, etc.) 

at the Site. 
G. Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment specified or 

indicated to be salvaged and reused or to remain the property of District.  Contractor shall store and protect 
salvaged items specified or indicated to be reused in the Work.   

a. Contractor may furnish and install new items instead of those specified or indicated to be salvaged and 
reused, in which case such removed items will become Contractor’s property. 

H. Existing materials and equipment removed by Contractor shall not be reused in the Work, except where so 
specified or indicated. 

I. Salvaged items not to be reused in the Work, but to remain District’s property, shall be delivered by 
Contractor in good condition to District at the Facilities Maintenance Center, 1700 West Hillsdale Blvd, San 
Mateo or 3300 College Drive, San Bruno. 

a. Any items specified or indicated to be salvaged which are damaged in removal, storage, or handling 
through carelessness or improper procedures shall be replaced by Contractor in kind or with new items. 

 

1.3 BID ITEMS, ALLOWANCES, AND ALTERNATES 

A. Any Bid Item may be deleted from the Work and Contract Sum, in total or in part, prior to or after 
award of Contract without compensation in any form or adjustment of other Bid Items or prices 
therefore. 

B. Payment of all items is subject to provisions of Contract Documents, including without limitation Section 01 
29 00 (Measurement and Payment).  

C. For all Bid Items, furnish and install all work indicated and described in Specifications and all other Contract 
Documents, including connections to existing systems.  Work and requirements applicable to each individual 
Bid Item, or unit of Work, shall be deemed incorporated into the description of each Bid Item.. 

D. Descriptions of Lump Sum Items (listed by Bid Item Numbers).  Bid items are not intended to be exclusive 
descriptions of work categories and Bidder shall determine and include in its pricing all materials, labor, and 
equipment necessary to complete each Bid Item as shown and specified:   

1. Bonds and Insurance.  The lump sum price paid under this item shall be full payment for all Bonds and 
Insurance required by Document 00 71 00 (General Conditions). 

2. Safety Plan and Programs.  The lump sum price paid under this item shall be full payment for providing the 
Safety Plan and programs as required by Section 01 56 00 (Site Security and Safety) and 00 71 00 (General 
Conditions). 

3. Mobilization/Demobilization. The lump sum price paid under this item shall be full payment for initial 
mobilization at Project commencement (50% to be paid then), and cleanup and demobilization at Final 
Completion of Work to be completed (50% to be paid then). 

4. N/A  
5. Installation, Operation, and Maintenance Manuals, Record Drawings-.  The lump sum price paid under this 

item shall be full payment for preparation of installation, operation, and maintenance manuals.  
6. All Work of Contract Documents other than Work separately provided for under other Bid Items. The lump 

sum price paid under this item shall be full payment for all Work of Contract Documents other than Work 
separately provided for under other Bid Items, including cleaning, startup, and testing, submittals, and all 
other general conditions, general requirements, and seismic requirements. 

E. Allowances:  
1. Allowance work shall be done as Change Orders and as specified in Section 01 26 00 (Modification 

Procedures).  Identify Allowance Items (See Document 00 41 00 [Bid Form]) work on the Progress 
Schedules and on Applications for Payment. 

2. The Amount given on Document 00 41 00 (Bid Form) under each Allowance Item is the sum of money set 
aside for each Allowance Item.  These amounts shall be included in the Contract Sum on the Bid Form. 

3. If the cost of work done under any Allowance Item is less than the amount given on the Bid Form under 
that Allowance Item, the Contract Sum shall be reduced by the difference between the amount given in the 
Bid Form and the cost of work actually done. 

4. Scope of Allowances: 
a. N/A  
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F. Alternates:  
1. N/A  
2. N/A  

1.4 WORK UNDER OTHER CONTRACTS  

Work at the site performed by others includes the following: 
1. College of San Mateo 

a. Installation of new mechanical system(s) and ducting at CSM B1. 
b. Installation of new EAS horn system and support structure at CSM B14. 
c. Removal and replacement of satellite dish at CSM B16. 
d. College of San Mateo Colonnades and District Office Deck Waterproofing Project. 
e. Districtwide Utility Measurement & Verification Project. 

1.5 FUTURE WORK  

N/A 

1.6 WORK SEQUENCE 

A. Construct Work in stages and at times to accommodate District operation requirements during the 
construction period; coordinate construction schedule and operations with District.   
1. Contractor is notified that CSM buildings 1, 14 and 16 will be occupied during construction.  If the 

contractor’s work will require any of these buildings to be vacant at any time during construction the 
contractor will need to indicate this work on the schedule and submit for approval prior to the 
commencement of work. 

2. Contractor is notified that work that will generate disruptive noise will need to be completed during 
hours when there is less activity on campus, see paragraph 1.7.B (Business Days and Hours). 

3. Contractor is notified the asbestos abatement work on CSM B1 and the demolition of roofing materials 
on Buildings 14 and 16 need to be completed between June 2, 2015 and June 12, 2015. 

B. Contractor shall not have access to the premises before June 2, 2015 except as follows: between May 23, 
2015 and June 1, 2015 Contractor may test roof drains and complete other “quiet” mobilization work while 
final exams are in process.  (The warning beeping from work trucks is considered “noisy” work.)  All other 
work would need to be approved by the District in advance.  No Saturday classes are scheduled the first two 
weeks of June,  June 2, 2015 and June14, 2015. 

C. Contractor acknowledges that shoring may be required to maintain a safe excavation and protect facilities, 
including both existing and recently constructed under this Contract.  All expenses for shoring of excavations 
shall be included in the appropriate bid items. 

1.7 BUSINESS DAYS AND HOURS  

A. The District’s Regular Business Days and hours for construction personnel, such as facilities managers, 
architects, inspectors, and maintenance personnel, are Monday-Friday inclusive, 7:30 a.m. - 4:30 p.m. local 
time.   

B. Contractor is advised that during this Construction Window District students and faculty are on campuses 
Monday – Thursday, 8:00 a.m. - 10:00 p.m., with generally less activity between 3:00 p.m. and 6:00 p.m., all 
day on Fridays and Saturday 8:00 a.m. – 1:00 p.m.  No Saturday classes are scheduled the first two weeks of 
June,  June 2, 2015 and June14, 2015. 

C. Contractor may work at the Site on weekends or holidays if it notifies District in writing at least 48 hours in 
advance.  In the case of Work by Contractor after normal working hours or on weekends or holidays, 
Contractor shall be responsible for any additional inspection costs incurred by the District.  Such costs may 
be withheld from any succeeding monthly progress payment.   

D. See Section 00 73 00 Supplementary Conditions for College Activities and Events which may also result in 
Contractor’s inability to work. 

E. Contractor shall protect facilities against deleterious substances and damage. 
F. Construction window: June 2, 2015 – August 14, 2015 

1.8 COOPERATION OF CONTRACTOR AND COORDINATION WITH OTHER WORK 

A. Coordinate with District and any District forces, or other contractors and forces, as required by Document 00 
71 00 (General Conditions), paragraph 6. 
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B. Contractor shall coordinate the construction schedule with the regular daily operations schedule of the District 
and Campus for minimal interruption during utility service installations/modifications.  All shut-downs 
required to perform the work and temporary facilities/utilities to affected District constituencies or other 
projects shall be coordinated by the Contractor and included in the base scope/cost of the project for normal 
power service installation. 

C. Noise: Construction activities are to comply with applicable local noise ordinance and applicable Cal-OSHA 
regulations.  

D. Connections to Existing Facilities.  Unless otherwise specified or indicated, Contractor shall make all 
necessary connections to existing facilities, including structures, drain lines, and utilities such as water, sewer, 
gas, telephone, and electric.  In each case, Contractor shall receive permission from District or the owning 
utility prior to undertaking connections. 

E. Substantial completion:  Fall semester begins August 17, 2015 therefore; substantial completion must be 
achieved by: 

a. CSM Building 1 – August 14, 2015 
b. CSM Building 14 – August 14, 2015 
c. CSM Building 16 – August 14, 2015 
d. SKY Building 14 – June 12, 2015 

F. Prior to commencement of work at CSM Building 1 selected contractor shall submit a detailed work plan per 
Specification Section 02080 (Asbestos Abatement) for approval by the District’s contracted Industrial 
Hygienist. 

1.9 MAINTENANCE, PRODUCT HANDLING, AND PROTECTION  

A. Transport, deliver, handle, and store materials and equipment at the Site in such a manner as to prevent the 
breakage, damage or intrusions of foreign matter or moisture, and otherwise to prevent damage. 

B. Hazardous substance compliance:  Provide District with copies of the OSHA Material Safety Data Sheets 
(MSDS) for all products containing a hazardous substance, examples:  Adhesives, paints, sealants, and the 
like. 

C. Packaging:  Provide packaged material in manufacturer’s original containers with seals unbroken and labels 
intact until incorporated into the Work. 

D. Remove all damaged or otherwise unsuitable material and equipment promptly from the Site. 
E. Protection:  Protect all finished surfaces. 
F. Asbestos Removal:  If, during the progress of the Work, suspected asbestos-containing products are 

identified, Contractor shall stop work in the affected area and immediately notify the Owner.  Owner shall 
either directly engage an asbestos removal contractor to verify the materials and, if necessary, encapsulate, 
enclose, or remove and dispose of all asbestos in accordance with current regulations of the Environmental 
Protection Agency and the U. S. Department of Labor – Occupational Safety and Health Administration, the 
state asbestos regulating agency, and any local government agency; or Owner shall direct Contractor to do the 
same as a Change Order to the contract.  The Contractor shall take all measures to avoid and/or mitigate 
delays due to Hazardous Materials/Waste finds such as:  avoiding the area of the find and proceeding with 
other work on the project; developing “work around” plans; and documenting his best efforts to avoid and/or 
mitigate delays.   

1. Asbestos Removal Subcontractor’s Qualifications.  The Subcontractor for asbestos removal shall be 
regularly engaged in this type of activity and shall be familiar with the regulations that govern this work.  
The Subcontractor shall demonstrate to the satisfaction of District that it has successfully completed at least 
three asbestos removal projects that it has the necessary staff and equipment to perform the work, and that 
it has an approved site for disposal of the asbestos.  Liability insurance covering the asbestos abatement 
work shall be provided as specified in the Supplementary Conditions. 

2. Asbestos Removal Methods.  The asbestos removal Subcontractor shall submit a work plan of its proposed 
removal procedure to District before beginning work and shall certify that the methods are in full 
compliance with the governing regulations.  The work plan shall cover all aspects of the removal, including 
health and safety of employees and building occupants, hygiene facilities, employee certification, clearance 
criteria, transportation and disposal, enclosure techniques, and other techniques appropriate for the 
proposed work.  

G. Cost of maintenance of systems and equipment prior to either Substantial Completion or filing of a Notice of 
Completion will be considered as included in prices bid and no direct or additional payment will be made 
therefore. 
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H. Contractor is to complete, and if necessary develop, maintenance logs for each piece of major equipment 
installed and/or stored until project close out.  This equipment includes: 

1) N/A 
2) N/A 

I. Maintenance logs and all related contract close-out documentation will be submitted to the District’s 
Representative no more than thirty (30) days after the date of Substantial Completion.  A Notice of 
Completion will not be filed until all contract close-out documents are submitted and approved. 

1.10 PARTIAL OCCUPANCY/UTILIZATION REQUIREMENTS 

A. Allow District to take possession of and use any completed or partially completed portion of the Work during 
the progress of the Work as soon as is possible without interference to the Work. 

B. Possession, use of Work, and placement and installation of equipment by District shall not in any way 
evidence the completion of the Work or any part of it. 

C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting from District 
occupancy. 

D. Make available, in areas occupied, on a 24-hour per day and 7-day per week basis if required, any utility 
services, heating, and cooling in condition to be put in operation at the time of occupancy. 
1. Responsibility for operation and maintenance of said equipment shall remain with Contractor. 
2. Make, and District shall certify, an itemized list of each piece of equipment so operated with the date 

operation commences. 
3. Itemized list noted above shall be basis for commencement of warranty period for equipment. 
4. District shall pay for utility cost arising out of occupancy by District during construction. 

E. Use and occupancy by District prior to acceptance of Work does not relieve Contractor of its responsibility to 
maintain insurance and bonds required under the Contract until entire Work is completed and accepted by 
District. 

F. Prior to date of Final Acceptance of the Work by District, all necessary repairs or renewals in Work or part 
thereof so used, not due to ordinary wear and tear, but due to defective materials or workmanship or to 
operations of Contractor, shall be made at expense of Contractor, as required in Document 00 71 00 (General 
Conditions). 

G. Use by District of Work or part thereof as contemplated by this Section 01 10 00 shall in no case be construed 
as constituting acceptance of Work or any part thereof.  Such use shall neither relieve Contractor of any 
responsibilities under Contract, nor act as waiver by District of any of the conditions thereof. 

H. District may specify in the Contract Documents that portions of the Work, including electrical and 
mechanical systems or separate structures, shall be substantially completed on dates described in paragraph 
1.6 of this Section 01 10 00, if any, prior to substantial completion of all of the Work.  Contractor shall notify 
District’s Representative and Architect/Engineer in writing when Contractor considers any such part of the 
Work ready for its intended use and substantially complete and request District to issue a Certificate of 
Substantial Completion for that part of the Work.   

1.11 CONTRACTOR USE OF PREMISES 

A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws. 
B. Do not unreasonably encumber Project Site with materials or equipment. 
C. Assume full responsibility for protection and safekeeping of products stored on premises. 
D. Move any stored products that interfere with operations of District or other contractor. 
E. Parking, storage, staging, and work areas shall be coordinated with the District, and comply with all other 

Contract documents requirements. 
a. Parking: 

1) CSM – Socrates, Lot 4 
2) SKY – Lot L 

1.12 LINES AND GRADES 

A. All Work shall be done to the lines, grades, and elevations indicated on the Drawings. 
B. District shall provide basic horizontal and vertical control points to be used as datums for the Work.  All 

additional survey, layout, and measurement work shall be performed by Contractor as a part of the Work. 
C. Contractor shall provide at its cost an experienced instrument person, competent assistants, and such 

instruments, tools, stakes and other materials required to complete the survey, layout, and measurement work.  
In addition, Contractor shall furnish at its cost competent persons and such tools, stakes, and other materials 
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as District (and/or any Architect/Engineer) may require in establishing or designating control points, or in 
checking survey, layout, and measurement work performed by Contractor. 

D. Contractor shall keep District informed, a reasonable time in advance, of the times and places at which it 
wishes to do survey/layout work, so that any checking deemed necessary by District may be done with 
minimum inconvenience to District and minimum delay to Contractor. 

E. Contractor shall remove and reconstruct Work which is improperly located. 

1.13 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings may indicate existing above- and below-grade structures, drainage lines, storm drains, sewers, 
water, gas, electrical, hot water, and other similar items and utilities that are known to District. 

B. Contractor shall locate these known existing installations before proceeding with trenching or other 
operations which may cause damage, shall maintain them in service where appropriate, and shall repair any 
damage to them caused by the Work, at no increase in Contract Sum. 

C. Additional utilities whose locations are unknown to District are suspected to exist.  Contractor must be alert 
to their existence.  If additional utilities are encountered, Contractor must immediately report to District for 
disposition. 

D. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided in 
Document 00 71 00 (General Conditions). 

E. Additional compensation or extension of time on account of utilities not indicated or otherwise brought to 
Contractor’s attention including reasonable action taken to protect or repair damage shall be determined as 
provided in Document 00 71 00 (General Conditions). 

1.14 DAMAGE TO EXISTING PROPERTY 

A. Contractor will be responsible for any damage to existing structures, Work, materials, or equipment because 
of its operations and shall repair or replace any damaged structures, Work, materials, or equipment to the 
satisfaction of, and at no additional cost to, District. 

B. Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, 
or other work necessary for such protection. 

C. Contractor shall be responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, 
ditches, embankments, culverts, bridges, or other public or private property, which may be caused by 
transporting equipment, materials, or workers to or from the Work.  Contractor shall make satisfactory and 
acceptable arrangements with the agency having jurisdiction over the damaged property concerning its repair 
or replacement. 

1.15 DUST CONTROL  

A. Contractor shall take reasonable measures to prevent unnecessary dust.  The following items shall be 
specifically implemented to control dust: 
1. All construction locations with active excavation shall be watered at least twice daily. 
2. Cover all trucks hauling soil, sand, and other loose materials; or require all trucks to maintain at least 

two feet of freeboard. 
3. Pave, apply water daily, or apply non-toxic soil stabilizers on all un-paved access roads, parking areas, 

and staging areas at construction site. 
4. Sweep daily with water sweepers all paved access roads, parking areas, and staging areas at 

construction sites during earthwork activities.  
5. Enclose, cover, water twice daily, or apply non-toxic soil binders to exposed stockpiles (dirt, sand, 

etc.) 
6. Limit the speed of all construction vehicles to 5 miles per hour while on un-paved roads at the Site. 

B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from 
dust.  Existing and new machinery, motors, instrument panels, or similar equipment shall be protected by 
suitable dust screens.  Proper ventilation shall be included with dust screens. 

C. Building Interiors: provide dust barriers, walk-off pads, etc. to minimize dust infiltration in buildings. If 
required, the Contractor will clean interior common areas (e.g., corridors, lobbies) as needed during each 
work day. 

1.16 PARKING 

Parking will be provided in designated areas at no cost to the Contractor. 
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1.17 LAYDOWN/STAGING AREA 

Contractor shall utilize the area indicated on the Drawings for storage of all construction materials.  This area shall 
be fenced and locked by Contractor for security purposes. 

a. Laydown area: 
1) CSM – Socrates, Lot 4 
2) SKY – Lot L 

 
1.18 PUNCH LIST VERIFICATION 

A punch list examination will be performed upon Substantial Completion of Work.  One follow-up review of punch 
list items for each discipline will be provided.  If further Site visits are required to review punch list items due to 
incompleteness of the Work by Contractor, at District’s discretion, Contractor shall reimburse District for these 
visits.  

1.19 UNFAVORABLE CONSTRUCTION CONDITIONS 

During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall confine its 
operations to Work which will not be affected adversely by such conditions.  No portion of the Work shall be 
constructed under conditions which would affect adversely the quality or efficiency thereof, unless special means or 
precautions are taken by Contractor to perform the Work in a proper and satisfactory manner. The Contractor will 
employ BEST practices to manage the construction site during inclement weather. 

1.20 CONSTRUCTION SITE ACCESS 

Contractor shall at all times limit access to the Site to necessary personnel only.  All personnel associated with 
construction of the Project shall enter the site through Contractor’s access gate, at the location indicated on the 
Drawings.  Access for construction personnel shall be limited to regular work hours, unless prior approval is 
obtained from the District.  All mail and deliveries (Federal Express, equipment, etc.) shall be sent to a separate 
address (at Contractor’s gate), specifically arranged by Contractor for the Project.  Contractor is responsible for 
providing adequate signage (subject to District approval) to alert delivery persons to the project site.  The District 
will not receive or forward Contractor mail or deliveries.  

1.21 SPECIFICATION DATA SHEETS AND SCHEDULES 

Specifications may have data sheets and schedules as part of specific specification sections.  Locations for data 
entries on the data sheets and schedules may be left blank intentionally.  Each line where data may be entered on the 
data sheet has a selection box in the column “Chk”.  When the box for a line is checked and no data is entered in the 
respective line, this indicates that no data is required for that line of the data sheet. 

 
Other standard codes which apply to the Work are designated in the Specifications. 

1.22 SITE ADMINISTRATION 

Contractor shall be responsible for all areas of the Site used by it and by all Subcontractors in the performance of the 
Work.  Contractor shall exert full control over the actions of all employees and other persons with respect to the use 
and preservation of property and existing facilities, except such controls as may be specifically reserved to District 
or others.  Contractor shall have the right to exclude from the Site all persons who have no purpose related to the 
Work or its inspection, and may require all persons on the Site to observe the same regulations as Contractor 
requires of its employees. 
 

1.23  EROSION CONTROL 
 
A. SCOPE OF WORK 

 
1. General:  Provide all materials, equipment and labor necessary to furnish and install straw wattles, silt 

fence barriers, hydroseed, or other Best Management Practices (BMP’s) at locations shown on the 
Contractors Storm Water Pollution Prevention Plan.  See Section 01 35 00 for further detail. 

2. Storm Water Pollution Prevention Plan:  Prepare and implement a Storm Water Pollution Prevention Plan 
(SWPPP) tailored to the Contractor's operations, methods and equipment.  Comply with State Water 
Resources Control Board requirements.  The SWPPP shall be reviewed and approved by the authority 
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having jurisdiction  prior to the start of work.  The SWPPP shall be tailored to the contractor’s approach to 
the work in this contract.  The Contractor shall as a minimum address: 
a. Cut and fill operations 
b. Temporary stockpiles 
c. Vehicle and equipment storage, maintenance and fueling operations 
d. Concrete, plaster, mortar and paint disposal 
e. Dust control 
f. Tracking of dirt and mud, on and off of site, and adjacent streets. 
g. Pipe flushing and protection of drainage facilities both new and existing, on and off site as 

required by State Water Resources Control Board. 
 

1.01 QUALITY ASSURANCE 
 
 .  General:  Comply with governing codes and regulations of the State Water Resources Control Board. 
 
1.03  SUBMITTALS 
 
A. Notice Of Intent (NOI):  The Contractor shall submit a NOI to the State Water Resources Control Board in 

the name of San Mateo County Community College District prior to beginning work on site if required.  

PART 2  PRODUCTS 

2.1 PRODUCTS ORDERED IN ADVANCE  
  N/A 
 
2.2 RESPONSIBILITIES FOR DISTRICT-FURNISHED PRODUCTS 

A. District's Responsibilities: 
1. Arrange for and deliver District-reviewed Shop Drawings, Product Data, and Samples, to Contractor. 
2. Arrange and pay for delivery to site. 
3. On delivery, inspect products jointly with Contractor. 
4. Submit claims for transportation damage and replace damaged, defective, or deficient items. 
5. Arrange for manufacturers' warranties, inspections, and service. 

B. Contractor's Responsibilities: 
1. Review District-reviewed Shop Drawings, Product Data, and Samples. 
2. Receive and unload products at site; inspect for completeness or damage jointly with District. 
3. Handle, store, install, and finish products. 
4. Repair or replace items damaged after receipt. 
5. Install into Project per Contract Documents. 

PART 3  EXECUTION – NOT USED 

 

END OF SECTION 
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SECTION 01 21 00 

OWNER’S ALLOWANCE 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work to be performed only at the determination and direction of the Owner/District. 

1.2 RELATED SECTIONS 

A. Section 01 29 00 - Measurement and Payment. 
B. Section 01 32 19 – Submittal Procedures. 

1.3 NON-SPECIFIED WORK ALLOWANCE 

A. Include in the Contract, a stipulated sum/price of of 10 % of the total of bid items #1 - #6 for non-specified 
items. 

B. Contractor’s costs for products, delivery, installation, labor, insurance, payroll, taxes, bonding and equipment 
rental will be included in Change Orders authorizing expenditure of funds from this Allowance. 

C. Funds will be drawn from Allowance only by approval of the Owner and authorization of Change Orders by the 
Architect. 

D. At closeout of Contract, funds remaining in Allowance will be credited to Owner by Changer Order. 

PART 2  PRODUCTS 

 
Not used. 
 

PART 3  EXECUTION  

 
Not used. 
 
 

END OF SECTION 
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SECTION 01 23 00 

ALTERNATES 
 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes:  
1. This Section identifies generally the work of each alternate and includes a non-technical 

description of the basic changes to be to be incorporated into the Work when each alternate is 
made a part of the Work. 

2. Unless otherwise specifically provided, the work described in Alternates shall be completed with 
no increase in Contract Time. 

1.2 PROCEDURES 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate work of 
the Alternate into Project. 
1. Include as part of each Alternate, miscellaneous devices, accessory objects, and similar items 

incidental to or required for a complete installation whether or not indicated as part of alternate. 
B. Refer to the Specifications for the full scope of work in each Alternate. 
C. Coordinate related Work and modify surrounding Work as required to integrate the various elements of 

the alternates in the complete Work, when acceptance is designated in the Contract or added by 
Change Order. 

D. All alternate prices shall include all costs, including insurance, bonds, overhead, and profit. 

1.3 DETAIL REQUIREMENTS 
A. Definitions:  Alternates are defined as products, materials, equipment, systems, methods, units of work 

or major elements of the construction, which may, at District’s option and under the terms established 
by the Request for Proposals and in the Contract, be selected for the Work in lieu of other requirements 
of the Contract Documents.  Selection may occur prior to commencement of Contract Time, or District 
may defer for possible selection as provided in paragraph B. Below. 

  
B. District reserves the right to make decisions on Alternates for [Three Hundred and Sixty-five (365)] 

Calendar Days after the commencement of Contract Time.  The District reserves the right to adjust the 
total funds available to complete the Project in order to accept any or all Alternates.  Contractor shall 
hold prices of those Alternates for that time period. 

 
1.4 SCHEDULE OF ALTERNATES 
 

A. General:  Description for each Alternate listed below is recognized to be abbreviated but implies that 
each change shall be complete for the scope of work affected.  Refer to applicable Contract Documents 
for specific requirements for each Alternate.   
1. Indicate price for Alternates described below and listed in the Document 00 41 00 (Bid Form).  

This form requests a “difference” in Bid Price by adding to or deducting from the base Bid Price. 
2. Bids will be evaluated on the base bid price and price of Alternates. 

 
1. Alternate No. 1 - _________________  N/A 

 
2. Alternate No. 2 - _____________________NA 

 
[Etc.] 
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PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 

April 6, 2015 01 23 00 - Page 2 of 2 Bid No. 86708 
V.1.                                                                                                                   College of San Mateo and Skyline College Roof Replacement Project  
 



San Mateo County Community College District Modification Procedures 
 

SECTION 01 26 00 

MODIFICATION PROCEDURES 
 
 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section includes: 
1. Description of general procedural requirements for alterations, modifications, and extras. 

B. Reference 
1. Public Contract Code Section 7105(d)(2). 

 

1.2 GENERAL 

A. Any change in scope of Work or deviation from Contract Documents including, without limitation, 
extra work, or alterations or additions to or deductions from the original Work, shall not invalidate the 
original Contract, and shall be performed under the terms of the Contract Documents. 

B. Only Contractor or District may initiate changes in scope of Work or deviation from Contract 
Documents. 
1. Contractor may initiate changes by submitting RFIs, Notice of Concealed or Unknown 

Conditions, or Notice of Hazardous Waste Conditions. 
a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.  

RFIs shall not be submitted to District seeking clarification to any errors or omissions on 
behalf of the Contractor’s preparation of the Construction Documents or any other Contract 
Documents prepared by Contractor. 

b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with 
Document 00 71 00 (General Conditions). 

c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00 
71 00 (General Conditions). 

2. Contractor shall be responsible for its costs to implement and administer RFIs throughout the 
Contract duration.  Regardless of the number of RFIs submitted, Contractor shall not be entitled to 
additional compensation.  Contractor shall be responsible for both District and its consultant’s 
administrative costs for answering RFIs where the answer could reasonably be found by reviewing 
the Contract Documents, as determined by District; at District’s discretion, such costs may be 
deducted from progress payments or final payment. 

3. District may initiate changes by issuing a Supplemental Instruction, which may revise, add to or 
subtract from the Work. 

4. District may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such 
RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract 
Sum and Contract Time from Contractor. 

5. District may also, by Construction Change Directive (“CCD”), order changes in the Work within 
the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly.  A CCD shall be used in the absence of total 
agreement on the terms of a Change Order and may, upon notice, consist of a Change Order 
executed by District only. 

6. Not used. 
7. It is the responsibility of the Contractor to notify the District within 14 days if there is a cost 

change.  Notifications beyond this time limit may result in future claims being time barred. 
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1.3 PROCEDURES 

A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01 26 00 to prepare a 
Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, 
Contractor shall prepare and submit to District for consideration a Cost Proposal using the form 
attached to this Section 01 26 00, or other similarly prepared form previously approved by the District.  
All Cost Proposals must contain a complete breakdown of costs of credits, deducts and extras; 
itemizing materials, labor, taxes, overhead and profit.  All Subcontractor Work shall be so indicated.  
Individual entries on the Cost Proposal form shall be determined as provided in paragraphs 1.4 and 1.5 
of this Section 01 26 00.  After receipt of a Cost Proposal with a detailed breakdown, District will act 
promptly thereon. 
1. If District accepts a Cost Proposal, District will prepare Change Order for District and Contractor 

signatures. 
2. If Cost Proposal is not acceptable to District because it does not agree with cost and/or time 

included in Cost Proposal, District will submit in a response what it believes to be a reasonable 
cost and/or adjustment, if any. Except as otherwise provided in this Section 01 26 00, Contractor 
shall have seven Days in which to respond to District with a revised Cost Proposal. 

3. When necessity to proceed with a change does not allow the District sufficient time to conduct a 
proper check of a Cost Proposal (or revised Cost Proposal), District may order Contractor to 
proceed on basis to be determined at earliest practical date.  In this event, value of change, with 
corresponding equitable adjustment to Contract, shall not be more than increase or less than 
decrease proposed. 

B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract 
Documents or receives a request for information from a Subcontractor, Contractor may (except as 
provided in paragraph 1.2.B.1.a above), prepare and deliver an RFI to District.  Contractor shall not 
submit an RFI to the District if it pertains to a Subcontractor’s request for clarification of the 
Construction Documents or any other Contract Documents prepared by Contractor.  Contractor shall 
use RFI format provided by District.  Contractor must submit time critical RFIs at least 30 days before 
scheduled start date of the affected Work activity.  Contractor shall reference each RFI to an activity of 
Progress Schedule and shall note time criticality of the RFI, indicating time within which a response is 
required.  Contractor’s failure to reference RFI to an activity on the Progress Schedule and note time 
criticality on the RFI shall constitute Contractor’s waiver of any claim for time delay or interruption to 
the Work resulting from any delay in responding to the RFI. 
1. District will endeavor to respond within seven Days from receipt of RFI with a written response to 

Contractor, provided that the RFI complies with paragraph B. above and is time critical.  
Additionally, District may return RFI requesting additional information should original RFI be 
inadequate in describing condition.  Contractor shall distribute response to all appropriate 
Subcontractors. 

2. If Contractor is satisfied with the response and does not request change in Contract Sum or 
Contract Time, then the response shall be executed without a change. 

3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the 
same RFI number with the letter “A” indicating if it is a follow-up RFI) to District clarifying 
original RFI.   

4. If Contractor believes that the response results in change in Contract Sum or Contract Time, 
Contractor shall notify District in writing within seven Days after receiving the response.  If 
District disagrees with Contractor, then Contractor may give notice of intent to submit a Claim as 
described in Article 12 of Document 00 71 00 (General Conditions), and submit its Claim within 
30 days of District’s response.  If District agrees with Contractor, then Contractor must submit a 
Cost Proposal within 21 Days of District’s response to the RFI.  Contractor’s failure to deliver 
either the foregoing notice of Claim or Cost Proposal by the respective deadlines stated in the 
foregoing sentences shall result in waiver of the right to file a Cost Proposal or Claim. 

C. Supplemental Instruction:  District may issue Supplemental Instruction to Contractor. 
1. If Contractor is satisfied with Supplemental Instruction and does not request change in Contract 

Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order. 
2. If Contractor believes that Supplemental Instruction results in change in Contract Sum or Contract 

Time, then Contractor shall notify District in writing within seven Days after receiving the 
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response.  If District disagrees with Contractor, then Contractor may give notice of intent to 
submit a Claim as described in Article 12 of Document 00 71 00 (General Conditions), and submit 
its Claim within 30 days of District’s response.  If District agrees with Contractor, then Contractor 
must submit a Cost Proposal within 21 Days of District’s response to the RFI.  Contractor’s failure 
to deliver either the foregoing notice of Claim or Cost Proposal by the respective deadlines stated 
in the foregoing sentences shall result in waiver of the right to file a Cost Proposal or Claim. 

D. Construction Change Directives: If at any time District believes in good faith that a timely Change 
Order will not be agreed upon using the foregoing procedures, District may issue a CCD with its 
recommended cost and/or time adjustment.  Upon receipt of CCD, Contractor shall promptly proceed 
with the change of Work involved and concurrently respond to District’s CCD within 10 Days. 
1. Contractor’s response must be any one of following: 

a. Return CCD signed, thereby accepting District’s response, time and cost. 
b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, 

reference original Cost Proposal number followed by letter A, B, etc. for each revision), if 
District so requests. 

c. Give notice of intent to submit a Claim as described in Article 12 of Document 00 71 00 
(General Conditions), and submit its Claim with 30 days. 

2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one 
of the following methods: 
a. Mutual acceptance of a lump sum properly itemized and supported by sufficient 

substantiating data to permit evaluation. 
b. Unit prices stated in the Contract Documents or subsequently agreed upon. 
c. Force account. 
d. Cost to be determined in a manner agreed. 

3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment 
in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be 
effective immediately and shall be recorded as a Change Order. 

4. If Contractor does not respond promptly or disagrees with the method for adjustment in the 
Contract Sum, the method and the adjustment shall be determined by District on the basis of 
reasonable expenditures and savings of those performing the Work attributable to the change 
including, in case of an increase in the Contract Sum, a reasonable allowance for overhead and 
profit.  If the parties still do not agree on the price for a CCD, Contractor may file a Claim per 
Article 12 of Document 00 71 00 (General Conditions).  Contractor shall keep and present, in such 
form as District may prescribe, an itemized accounting together with appropriate supporting data.  
Unless otherwise provided in the Contract Documents, costs for the purposes of this paragraph 
shall be limited to those provided in paragraphs 1.4 and 1.5 of this Section 01 26 00. 

5. Pending final determination of cost to District, amounts not in dispute may be included in 
Applications for Payment.  The amount of credit to be allowed by Contractor to District for a 
deletion or change which results in a net decrease in the Contract Sum shall be actual net cost as 
confirmed by District.  When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net 
increase, if any, with respect to that change. 

E. District Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Days of District’s RFP.  
Upon approval of RFP, District will issue a Change Order directing Contractor to proceed with extra 
Work.  If the parties do not agree on the price for an RFP, District may either issue a CCD or decide 
the issue per Article 12 of Document 00 71 00 (General Conditions).  Contractor shall perform the 
changed Work notwithstanding any claims or disagreements of any nature. 

F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve 
problems regarding differing underground Site conditions encountered in the execution of the Work 
pursuant to paragraph 13.4 of Document 00 71 00 (General Conditions), which shall govern.  If 
District determines that a change in Contract Sum or Contract Time is justified, District will issue RFP 
or CCD. 

G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to 
resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  
paragraph 13.5 of Document 00 71 00 (General Conditions), which shall govern.  If District determines 
that a change in Contract Sum or Contract Time is justified, District will issue RFP or CCD. 
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H. All Changes: 
1. Documentation of Change in Contract Sum and Contract Time: 

a. Contractor shall maintain detailed records of Work performed on a time-and-material basis. 
b. Contractor shall document each proposal for a change in cost or time with sufficient data to 

allow evaluation of the proposal.  
c. Contractor shall, on request, provide additional data to support computations for: 

1) Quantities of products, materials, labor and equipment. 
2) Taxes, insurance, and bonds. 
3) Overhead and profit. 
4) Justification for any change in Contract Time and new Progress Schedule showing 

revision due, if any. 
5) Credit for deletions from Contract, similarly documented. 

d. Contractor shall support each claim for additional costs, and for Work performed on a cost-
and-percentage basis, with additional information including: 
1) Credit for deletions from Contract, similarly documented. 
2) Origin and date of claim. 
3) Dates and times Work was performed and by whom.  
4) Time records and wage rates paid. 
5) Invoices and receipts for products, materials, equipment and subcontracts, similarly 

documented. 
I. Correlation of Other Items: 

1. Contractor shall revise Schedule of Values and Application for Payment forms to record each 
authorized Change Order or CCD as a separate line item and adjust the Contract Sum as shown 
thereon prior to the next monthly pay period. 

2. Contractor shall revise the Progress Schedules prior to the next monthly pay period. 
3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period. 

J. Responses: For all responses for which the Contract Documents, including without limitation this 
Section 01 26 00, do not provide a specific time period, recipients shall respond within a reasonable 
time.  

K. Disputes: For all disputes arising from the procedures herein, Contractor shall follow Article 12 of 
Document 00 71 00. 

1.4 COST DETERMINATION 

A. Total cost of extra Work or of Work omitted shall be the sum of construction labor costs, material 
costs, equipment rental costs, design professional costs and specialist costs as defined herein plus 
overhead and profit as allowed herein.  This limit applies in all cases of claims for extra Work, whether 
calculating Cost Proposals, Change Orders or CCDs, or calculating claims of all types, and applies 
even in the event of fault, negligence, strict liability, or tort claims of all kinds, including strict liability 
or negligence.  Contractor may recover no other costs arising out of or connected with the performance 
of extra Work, of any nature.  No special, incidental or consequential damages may be claimed or 
recovered against District, its representatives or agents, whether arising from breach of contract, 
negligence or strict liability, unless specifically authorized in the Contract Documents. 

 
Design Professional costs shall be calculated by multiplying the number of hours per design 
professional by the hourly rate established in the bid form. 
 

B. Overhead and Profit: (Overhead shall be as defined in paragraph 1.8 of this Section 01 26 00) 
1. Overhead and profit on labor for extra Work shall not exceed 15 percent. 
2. Overhead and profit on materials for extra Work shall not exceed 15 percent. 
3. Overhead and profit on equipment rental for extra Work shall not exceed 10 percent. 
4. When extra Work is performed by a first tier Subcontractor or a Design Professional, Contractor 

shall receive a 5 percent markup on Subcontractors’ or Design Professional’s total costs of extra 
Work.  First tier Subcontractor’s markup on its Work shall not exceed 15 percent. 

5. When extra Work is performed by a lower tier Subcontractor, Contractor shall receive a total of 5 
percent markup on the lower tier Subcontractors’ total costs of extra Work. First tier 
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Subcontractors and lower tier Subcontractors shall divide the 20 percent markup as mutually 
agreed. 

6. Notwithstanding the foregoing, in no case shall the total markup on any extra Work exceed 25 
percent of the direct cost, notwithstanding the actual number of contract tiers. 

7. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and 
commission shall be allowed on the net increase only as determined in paragraph 1.4 above.  
When the net difference is a deduction, no percentage for overhead, profit and commission shall 
be allowed, but rather a deduction shall apply. 

8. The markup shall include profit and overhead.  No markup will be allowed on permits, fees, taxes, 
insurance, and bonds. 

C. Taxes: 
1. All State sales and use taxes, San Mateo County and applicable City sales taxes, shall be included.  
2. Federal and Excise tax shall not be included. 

D. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and 
satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, 
money or other relief arising from or relating to the subject matter of the change including, without 
limitation, impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other type of 
claim.  Contractor may elect to reserve its rights to disputed claims arising from or relating to the 
changed Work at the time it signs a Change Order or approves a CCD, but must do so expressly in a 
writing delivered concurrently with the executed Change Order or approved CCD, and must also 
submit a Claim for the reserved disputed items pursuant to Article 12 of Document 00 71 00 no later 
than 30 days of Contractor’s first written notice of its intent to reserve rights. 

1.5 COST BREAKDOWN 

A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by 
District) used in actual and direct performance of extra Work.  Labor rate, whether employer is 
Contractor, Subcontractor or other forces, will be sum of following: 
1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers 

for health and welfare, pension, vacation, and similar purposes. 
2. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and 

other payments made to, or on behalf of, workers, other than actual wages as defined in paragraph 
1.5A.1 of this Section 01 26 00, such as taxes and worker’s compensation insurance.  Such labor 
surcharge shall not exceed that set forth in California Department of Transportation official labor 
surcharges schedule which is in effect on date upon which extra Work is accomplished and which 
schedule is incorporated herein by reference as though fully set forth herein. 

B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work 
will be paid for.  Cost of such materials will be cost, including sales tax, to purchaser (Contractor, 
Subcontractor or other forces) from supplier thereof, except as the following are applicable: 
1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited 

to District notwithstanding fact that such discount may not have been taken. 
2. For materials salvaged upon completion of extra Work, salvage value of materials shall be 

deducted from cost, less discounts, of materials. 
3. If cost of a material is, in opinion of District, excessive, then cost of material shall be deemed to be 

lowest current wholesale price at which material is available in quantities concerned delivered to 
Site, less any discounts as provided in paragraph 1.5B.1 of this Section 01 26 00. 

C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental 
rates listed for equipment in California Department of Transportation official equipment rental rate 
schedule which is in effect on date upon which extra Work is accomplished and which schedule is 
incorporated herein by reference as though fully set forth herein.  If there is no applicable rate for an 
item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at 
rental rate listed in the most recent edition of the Association of Equipment Distributors (AED) book.  
For rented equipment, payment will be made based on actual rental invoices.  Equipment used on extra 
Work shall be of proper size and type.  If, however, equipment of unwarranted size or type and cost is 
used, cost of use of equipment shall be calculated at rental rate for equipment of proper size and type, 
as determined by District.  Rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, 
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storage, insurance, and all incidentals.  Unless otherwise specified, manufacturer’s ratings, and 
manufacturer-approved modifications, shall be used to classify equipment for determination of 
applicable rental rates.  Individual pieces of equipment or tools not listed in said publication and 
having a replacement value of $100 or less, whether or not consumed by use, shall be considered to be 
small tools and no payment will be made therefore as payment is included in payment for labor.  
Rental time will not be allowed while equipment is inoperative due to breakdowns. 
1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in 

operation on extra Work being performed or on standby as approved by District.  The following 
shall be used in computing rental time of equipment: 
a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ 

hour of operation. 
b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day 

of operation. 
2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of 

transporting equipment to Site and its return to its original location shall be determined as follows: 
a. District will pay for costs of loading and unloading equipment. 
b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by 

established haulers. 
c. Cost of transporting equipment shall not exceed applicable minimum established rates of 

California Public Utilities Commission. 
d. District will not make any payment for transporting and loading and unloading equipment if 

equipment is used on Work in any other way than upon extra Work. 
3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end 

of the performance of the extra Work or Day on which District directs Contractor to discontinue 
use of equipment, whichever first occurs.  Excluding Saturdays, Sundays, and District’s legal 
holidays, unless equipment is used to perform extra Work on such Days, rental time to be paid per 
Day shall be four hours for zero hours of operation, six hours for four hours of operation and eight 
hours for eight hours of operation, time being prorated between these parameters.  Hours to be 
paid for equipment that is operated less than eight hours due to breakdowns, shall not exceed eight 
less number of hours equipment is inoperative due to breakdowns. 

D. Work Performed by Special Forces or Other Special Services: When District and Contractor, by 
agreement, determine that special service or item of extra Work cannot be performed by forces of 
Contractor or those of any Subcontractors, service or extra Work item may be performed by specialist.  
Invoices for service or item of extra Work on basis of current market price thereof may be accepted 
without complete itemization of labor, material, and equipment rental costs when it is impracticable 
and not in accordance with established practice of special service industry to provide complete 
itemization.  In those instances wherein Contractor is required to perform extra Work necessitating a 
fabrication or machining process in a fabrication or machine shop facility away from Site, charges for 
that portion of extra Work performed in such facility may, by agreement, be accepted as a specialist 
billing.  District must be notified in advance of all off-Site Work.  In lieu of overhead and profit 
provided in paragraph 1.4B of this Section 01 26 00, 15 percent will be added to specialist invoice 
price, after deduction of any cash or trade discount offered or available, whether or not such discount 
may have been taken. 

1.6 FORCE-ACCOUNT WORK 

A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease 
in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) 
maximum price which shall not under any circumstances be exceeded.  Subject to such limitation, such 
extra Work shall be paid for at actual necessary cost for Force-Account Work or at the negotiated cost, 
as determined by District.  The cost for Force-Account Work shall be determined pursuant to 
paragraphs 1.4 and 1.5 of this Section 01 26 00. 

B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work 
prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing 
and negotiation phase of the change.  Once negotiations have been concluded and a bilateral agreement 
has been reached, the tracking of the Work under Force-Account is no longer necessary.  Force-
Account Work shall also be used when negotiations between District and Contractor have broken apart 
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and a bilateral agreement on the value of the changed Work cannot be reached.  District may approve 
other uses of Force-Account Work. 

C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in 
advance, Contractor shall report to District each Business Day in writing in detail amount and cost of 
labor and material used, and any other expense incurred in Force-Account Work on preceding Day, by 
using the Cost Proposal form attached hereto.  No claim for compensation for Force-Account Work 
will be allowed unless report shall have been made and acknowledged by District. 

D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in 
advance, Contractor shall report to District when 75 percent of the NTE amount has been expended. 

E. Force-Account Work shall be paid as extra Work under this Section 01 26 00.  Methods of determining 
payment for Work and materials provided in this paragraph 1.6 shall not apply to performance of Work 
or furnishings of material that, in judgment of District, may properly be classified under items for 
which prices are otherwise established in Contract Documents. 

1.7 DISTRICT-FURNISHED MATERIALS 

A. District reserves right to furnish materials as it deems advisable, and Contractor shall have no claims 
for costs and overhead and profit on such materials. 

1.8 OVERHEAD DEFINED 

A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, 
including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or 
suppliers, and Contractor shall not invoice or receive payment for these costs separately: 
1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings 
2. Routine field inspection of Work proposed 
3. General Superintendence, including Project Management or Construction Management services 

provided by Contractor 
4. General administration and preparation of cost proposals, schedule analysis, change orders and 

other supporting documentation as necessary 
5. Computer services 
6. Reproduction services 
7. Salaries of, superintendent, timekeeper, storekeeper and secretaries 
8. Janitorial services 
9. Temporary on-Site facilities, including for any extended periods of Contract Time: 

a. Offices 
b. Telephones 
c. Plumbing 
d. Electrical:  Power, lighting 
e. Platforms 
f. Fencing, etc. 
g. Water 

10. Home office expenses 
11. Insurance and Bond premiums  
12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the 

Contract Documents 
13. Surveying 
14. Estimating 
15. Protection of Work 
16. Handling and disposal fees 
17. Final cleanup 
18. Small tools 
19. Warranty 
20. Other incidental Work 

1.9 RECORDS AND CERTIFICATION 

A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal 
form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  
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Contractor shall also provide with the form: the names and classifications of workers and hours 
worked by each; an itemization of all materials used; a list by size type and identification number of 
equipment and hours operated; and an indication of all Work performed by specialists. 

B. No payment for Force-Account Work shall be made until Contractor submits original invoices 
substantiating materials and specialists charges.  

C. District shall have the right to audit all records in possession of Contractor relating to activities covered 
by Contractor’s claims for modification of Contract, including Force-Account Work and CCD Work. 

D. Further, District will have right to audit, inspect, or copy all records maintained in connection with this 
Contract, including financial records, in possession of Contractor relating to any transaction or activity 
occurring or arising out of, or by virtue of, the Contract.  If Contractor is a joint venture, right of 
District shall apply collaterally to same extent to records of joint venture sponsor, and of each 
individual joint venture member.  This right shall be specifically enforceable, and any failure of 
Contractor to voluntarily comply shall be deemed an irrevocable waiver and release of all claims then 
pending that were or could have been subject to the Article 12 of Document 00 71 00. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

 

 

SAMPLE OF COST PROPOSAL FORM FOLLOWS ON NEXT PAGE 

 

 

 

 

 

 

END OF SECTION 
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SECTION 01 29 00 

MEASUREMENT & PAYMENT 

PART 1  GENERAL 

1.1 SUMMARY 

Section includes description of all “payment to complete” requirements and procedures for determining amount of 
Work performed and for obtaining payment for Work performed. 

1.2 REFERENCES 

A. California Public Contract Code  
B. Code of Civil Procedures 
C. Government Code 
D. Specification 01320 

1.3 SCOPE OF WORK 

Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials, 
taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory 
completion of Work, whether or not expressly specified or indicated.  

1.4 DETERMINATION OF QUANTITIES 

Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be 
number, as determined by District, of units of work satisfactorily completed in accordance with Contract Documents 
or as directed by District.  Unless otherwise provided, determination of number of units of work so completed will 
be based, so far as practicable, on actual measurement or count within prescribed or ordered limits, and no payment 
will be made for work done outside of limits.  Measurements and computations will be made by methods set forth in 
Contract Documents, including without limitation this Section 01 29 00.  If methods are not so set forth, 
measurements shall be made in any manner which District considers appropriate for class of Work measured (e.g., 
pre-assigned values, percentage completion, units completed or incremental milestones).  Contractor must 
immediately inform District of any disputes regarding quantity measurements and shall immediately supply District 
with any documentation supporting the disputed measurements. 

1.5 SCOPE OF PAYMENT 

A. Except as otherwise expressly stated in Section 01 10 00 (Summary of Work), payment to Contractor at the 
lump sum price fixed in the Contract Documents for performing all Work required under Contract Documents 
may be adjusted pursuant to any approved Change Order or Construction change directive, shall be full 
compensation for completing, in accordance with Contract Documents, all Work required under the item or 
under Contract Documents, and for all expense incurred by Contractor for any purpose in connection with the 
performance and completion of said Work, including all incidental work necessary for completion of the Work.  

B. The Contract Sum shall be deemed to include all costs necessary to complete required Work, all costs (if any) 
for loss or damage arising from nature of Work or prosecution of the Work, and from action of elements.  
Unless Contract Documents expressly provide otherwise, the Contract Sum shall be deemed to include: 
1. Any and all costs arising from any unforeseen conditions which may be encountered during, and all risks of 

any description connected with, prosecution of Work or prosecution of Bid Item until acceptance by 
District;  

2. Escalation to allow for cost increases between time of Contract Award and completion of Work or 
completion of Bid Item. 

C. Whenever it is specified herein that Contractor is to do work or furnish materials in Contract Documents, it 
shall be understood that Contractor is to do such work or furnish such materials without extra charge or 
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allowance or direct payment of any sort, and that cost of doing work or furnishing materials is to be included in 
price Bid, unless it is expressly specified herein, in particular cases, that work or material is to be paid for as 
extra work. 

D. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in 
Section 01 10 00 (Summary of Work). 

E. The District may, in its discretion, where Contractor requests payment on the basis of materials and equipment 
not incorporated in the Work, Contractor must satisfy the following conditions: 
1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location 

agreed to in writing, for example, a mutually acceptable bonded warehouse; 
2. Full title to the materials and/or equipment shall vest in District at the time of delivery to the Site, bonded 

warehouse or other bonded storage location; 
3. Obtain a negotiable warehouse receipt, endorsed over to District for materials and/or equipment stored in 

and off-site warehouse.  No payment will be made until such endorsed receipts are delivered to District; 
4. Stockpiled materials and/or equipment shall be available for District inspection, but District shall have no 

obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any 
obligations under the Contract Documents.  Materials and/or equipment shall be segregated and labeled or 
tagged to identify these specific Contract Documents; 

5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective 
materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at 
Contractor’s expense; 

6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and 
malicious mischief, as well as any other coverages required under the Contract Documents; 

7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other 
documentation warranting that District has received the materials and equipment free and clear of all liens 
and evidence that the materials and equipment are covered by appropriate property insurance and other 
arrangements to protect District’s interest therein, all of which must be satisfactory to District.  This 
documentation shall include, but not be limited to, conditional releases of mechanics’ liens and stop notices 
from all those providing materials and equipment as to which the Application for Payment relates, as well 
as unconditional releases of the same from the same as to the previous Application for Payment for which 
they have not already been provided.  In addition, for each piece of major equipment listed in Section 01 10 
00 (Summary of Work) the Contractor is to submit a sample of the maintenance log (See paragraph 
1.6.H.11 of Section 01 60 00) that will be used during the project with the Application for Payment.  

F. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted 
from amounts otherwise due Contractor as they are incorporated.  

1.6 BASIS OF PAYMENT 

A. Lump Sum:  When estimated quantity for specific portion of Work is not indicated and unit is designated as 
lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract 
Documents. 

B. Allowances:  Allowance items (if any) will be paid for as provided in Section 01 10 00 (Summary of Work).  
Funds authorized for Allowance work will not be released for Contract payments unless District has authorized 
Allowance work in writing.  

C. District does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of 
Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any 
class or portion of Work, to leave out entire Bid Item or Items, or to add work not originally included in Bid or 
Contract Documents, when in its judgment such change is in best interest of District.  No change in Work shall 
be considered a waiver of any other condition of Contract Documents.   

1.7 PROGRESS PAYMENTS  

A. If requested by Contractor, progress payments will be made monthly. 
B. Schedule of Values:  

1. Within ten (10) Days from issuance of Notice of Award and prior to the Contractor’s first Application for 
Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including 
coordination responsibilities and Project Record Documents responsibilities.  Where more than one 
Subcontractor comprises the work of a Work item or activity, the Schedule of Values shall show a separate 
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line item for each subcontract.  Furnish such breakdown of the total Contract Sum by assigning dollar 
values (cost estimates) to each applicable Progress Schedule network activity, which cumulative sum 
equals the total Contract Sum.  See Specification 01320.  The format and detail of the breakdown shall be 
as directed by District to facilitate and clarify future progress payments to Contractor for direct Work under 
Contract Documents.  This breakdown shall be referred to as the Schedule of Values. 

2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid 
Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, 
temporary roads and access, off-Site access roads, temporary power and lighting, security, and the like), 
shall be prorated through all activities so that the sum of all the Schedule of Values line items equals 
Contractor’s total Contract Sum, less any allowances designated by District.  Scheduling, record documents 
and quality assurance control shall be separate line items. 

3. District will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar 
amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed.  
Upon favorable review by District, District will accept this Schedule of Values for use.  District shall be the 
sole judge of fair market cost allocations. 

4. District will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in a 
complete reallocation of moneys until such “front loading” is corrected.  Repeated attempts at “front 
loading” may result in suspension or termination of the Work for default, or refusal to process progress 
payments until such time as the Schedule of Values is acceptable to District.  

C. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance 
with generally accepted accounting practices.  In addition: 
1. On or before the 20th Day of each month (but after receipt of District’s approval of the updated Schedule as 

required by Section 01 32 16 (Progress Schedules and Reports)), Contractor shall submit to District one 
copy of an Application for Payment for the cost of the Work put in place during the period from the 1st Day 
of the previous month to the Last Day of the previous month.  Such Applications for Payment shall be for 
the total value of activities completed or partially completed, including approved activity costs, based upon 
Schedule of Values prices of all labor and materials incorporated in the Work up until midnight of the last 
Day of that one month period, less the aggregate of previous payments.  Accumulated retainage shall be 
shown as separate item in payment summary. Contractor shall submit in a form similar in format to AIA 
form G702 and G703 an itemized cost breakdown of Contractor’s record of Cost of the Work together with 
supporting data and any certification required by District.  If Contractor is late submitting its Application 
for Payment, that Application may be processed at any time during the succeeding one-month period, 
resulting in processing of Contractor’s Application for Payment being delayed for more than a Day for Day 
basis.  

2. Applications for Payment may include, but are not necessarily limited to the following: 
a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same; 
b. Up to 75 percent of the cost of equipment identified in paragraph 1.5E of this Section 01 29 00 (if any), 

if purchased and delivered to the Site or stored off Site, as may be approved by District. 
c. Up to 50 percent of the cost of materials identified in paragraph 1.5E of this Section 01 29 00 (if any), 

specifically fabricated for the Project that are not yet incorporated into the Work. 
3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application 

and that Contractor has fulfilled all scheduling requirements of Section 00 71 00 (General Conditions) and 
Section 01 32 16 (Progress Schedules and Reports), including updates and revisions.  A responsible officer 
of Contractor shall execute the certification. 

4. No progress payment will be processed prior to District receiving all requested, acceptable schedule update 
information.  Failure to submit a schedule update complying with Section 01 32 16 (Progress Schedules 
and Reports) justifies denying the entire Application for Payment.  Should Contractor fail to submit timely 
or accurate schedule updates the District has the right to impose a Withhold of funds in the amount up to 
$10,000 per occurrence until the contractor demonstrates compliance with timely, acceptable and accurate 
schedule update submittals.  In the sole judgment of the District if it is determined that the contractor is not 
capable of delivering timely and accurate updates these Withheld monies may be converted to a back 
charge to Contractor to offset the costs to the District associated with providing the schedule update 
function.  See also Section 01 32 16 (Progress Schedules and Reports), paragraph 1.2.J. 
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5. If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation 
with District, Contractor shall not receive current payment until Contractor has participated fully in 
providing construction progress information and schedule update information to District. 

6. Each Application for Payment shall list each Change Order and Construction change directive (“CCD”) 
executed prior to date of submission, including the Change Order/CCD Number, and a description of the 
work activities, consistent with the descriptions of original work activities.  Submit a monthly Change 
Order/CCD status log to District.   

7. If District requires substantiating data, submit information requested by District, with cover letter 
identifying Project, Application for Payment number and date, and detailed list of enclosures.  Submit one 
copy of substantiating data and cover letter for each copy of Application for Payment submitted.  

8. With each Application for Payment the following reports and logs shall be submitted: 
a. Copies of completed maintenance logs for each piece of major equipment listed in Section 01 10 00 

(Summary of Work) shall be submitted according to the requirements specified in Section 01 60 00 
(Product Requirements).   

b. Copies of up-to-date Waste Reporting Log per Section 01 74 00 (Cleaning) paragraph 1.2.E.5 
Contractor’s Application for Payment will be deemed incomplete without these documents. 

D. Progress Payments  
1. District will review Contractor’s Application for Payment following receipt.  If adjustments need to be 

made to percent of completion of each activity, District will make appropriate notations and return to 
Contractor.  Contractor shall revise and resubmit.  All parties shall update percentage of completion values 
in the same manner, i.e., express value of an accumulated percentage of completion to date.  

2. Each Application for Payment may be reviewed by District and/or inspectors to determine whether the 
Application for Payment is proper, and shall be rejected, revised, or approved by District pursuant to the 
Schedule of Values prepared in accordance with this Section 01 29 00. 

3. If it is determined that the Application for Payment is not proper and suitable for payment, District will 
return it to the Contractor as soon as practicable, but no later than seven (7) Days after receipt, together 
with a document setting forth in writing the reasons why the Application for Payment is not proper.  If 
District determines that portions of the Application for Payment are not proper or not due under the 
Contract Documents, then District may approve the other portions of the Application for Payment, and in 
the case of disputed items or defective Work not remedied, may withhold up to 150 percent of the disputed 
amount from the progress payment. 

4. Pursuant to Public Contract Code Section 20104.50, if District fails to make any progress payment within 
30 Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, 
District shall pay interest to the Contractor equivalent to the legal rates set forth in subdivision (a) of 
Section 685.010 of the Code of Civil Procedure.  The 30-Day period shall be reduced by the number of 
Days by which District exceeds the seven (7) Day return requirement set forth herein. 

5. As soon as practicable after approval of each Application for Payment for progress payments, District will 
pay to Contractor in manner provided by law, an amount equal to 95 percent of the amounts otherwise due 
as provided in the Contract Documents, or a lesser amount if so provided in Contract Documents, provided 
that payments may at any time be withheld if, in judgment of District, Work is not proceeding in 
accordance with Contract, or Contractor is not complying with requirements of Contract, or to comply with 
stop notices or to offset liquidated damages accruing or expected.  

6. Before any progress payment or final payment is due or made, Contractor shall submit satisfactory 
evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors 
for labor and materials incorporated into Work.  This specifically includes, without limitation, conditional 
lien release forms for the current progress payment and unconditional release forms for past progress 
payments.  District also may elect in its sole discretion to pay progress payments by joint check to 
Contractor and each Subcontractor having an interest in that progress payment in such amount. 

7. District reserves and shall have the right to withhold payment for any equipment and/or specifically 
fabricated materials that, in the sole judgment of District, are not adequately and properly protected against 
weather and/or damage prior to or following incorporation into the Work. 

8. Granting of progress payment or payments by District, or receipt thereof by Contractor, shall not be 
understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way 
lessen liability of Contractor to replace unsatisfactory work or material, though unsatisfactory character of 
work or material may have been apparent or detected at time payment was made.  
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9. When District shall charge sum of money against Contractor under any provision of Contract Documents, 
amount of charge shall be deducted and retained by District from amount of next succeeding progress 
payment or from any other moneys due or that may become due Contractor under Contract.  If, on 
completion or termination of Contract, such moneys due Contractor are found insufficient to cover 
District’s charges against it, District shall have right to recover balance from Contractor or Sureties.  

1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION 

A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any 
moneys withheld under Contract Documents to ensure performance is permitted under following conditions: 
1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or 

savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, 
or any other security mutually agreed to by Contractor and District which are equivalent to the amount 
withheld under retention provisions of Contract shall be deposited with Controller or with a state or 
federally chartered bank in California, as the escrow agent, who shall then pay such moneys to Contractor.  
Upon satisfactory completion of Contract, securities shall be returned to Contractor.   

2. Alternatively, Contractor may request and District shall make payment of retentions earned directly to the 
escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the 
investment of the payments into securities and receive the interest earned on the investments upon the same 
terms provided for in this Section 01 29 00 for securities deposited by Contractor.  Upon satisfactory 
completion of Contract Documents, Contractor shall receive from escrow agent all securities, interest, and 
payments received by the escrow agent from District, pursuant to the terms of this Section 01 29 00.  Pay to 
each Subcontractor, not later than twenty (20) Days after receipt of the payment, the respective amount of 
interest earned, net of costs attributed to retention withheld from each Subcontractor, on the amount of 
retention withheld to insure the performance of Contractor.   

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any 
interest thereon.  

4. Enter into escrow agreement with Controller according to Document 00 43 45 (Escrow Agreement for 
Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, 
specifying amount of securities to be deposited, terms and conditions of conversion to cash in case of 
default of Contractor, and termination of escrow upon completion of Contract Documents. 

5. Public Contract Code Section 22300 is hereby incorporated in full by this reference. 

1.9 FINAL PAYMENT  

A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including 
punchlist, testing, record documents and Contractor maintenance after Final Acceptance, District will pay to 
Contractor, in manner provided by law, unpaid balance of Contract Sum of Work (including without limitation 
retentions), or whole Contract Sum of Work if no progress payment has been made, determined in accordance 
with terms of Contract Documents, less sums as may be lawfully retained under any provisions of Contract 
Documents or by law. 

B. Prior progress payments shall be subject to correction in the final payment. District’s determination of amount 
due as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under 
Contract Documents and shall be full measure of compensation to be received by Contractor.  

C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at 
time of final payment, and as a condition precedent to District’s obligation to make final payment, Document 00 
65 73 (Agreement and Release of Any and All Claims) discharging District, its officers, District’s 
Representative, employees, and consultants of and from liabilities, obligations, and claims arising under 
Contract Documents. 

1.10 EFFECT OF PAYMENT 

A. Payment will be made by District, based on District’s observations at the Site and the data comprising the 
Application for Payment.  Payment will not be a representation that District has: 
1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work; 
2. Reviewed construction means, methods, techniques, sequences, or procedures; 
3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data 

requested by District to substantiate Contractor’s right to payment; or 
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4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on 
account of the Contract Sum. 

1.11 CONTINGENCY RESERVE 

A. District will authorize and direct Contractor regarding provisions in this paragraph. 
B. Contingency Reserve Amount: as listed in Document 00 52 00 (Agreement). 
C. District shall determine in its sole discretion which, if any, costs it will authorize in writing to be paid from the 

Contingency Reserve.  Generally, Contingency Reserve will be used only for District-initiated changes in scope 
of Work of Contract Documents. 

D. Cost shall be determined as for CCD work as provided in Section 01 26 00 (Modification Procedures). 
E. Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due 

Contractor on account of Work covered by this Contingency Reserve, and the Contract Sum will be 
correspondingly adjusted 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 
 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes:  
1. Descriptions of the required Project meetings for the Work.  These meetings include: 

a. Preconstruction Conference. 
b. Schedule Review Meetings 
c. Weekly Progress Meetings. 
d. Progress Schedule and Billing Meetings. 
e. Special Meetings. 

1.2 PRECONSTRUCTION CONFERENCE 

A. District will call for and administer Preconstruction Conference at time and place to be announced.  
B. Contractor, all major Subcontractors, Construction Scheduler, and major suppliers shall attend Preconstruction 

Conference. 
C. Agenda will include, but not be limited to, the following items. 
1. Schedules 
2. Personnel and vehicle permit procedures 
3. Use of premises 
4. Location of the Contractor’s on-Site facilities 
5. Security 
6. Housekeeping 
7. Safety/HAZMAT/Regulatory Agencies 
8. Site Conduct and Procedures 
9. Submittal and RFI procedures 
10. Inspection and testing procedures, on-Site and off-Site 
11. Utility shutdown procedures 
12. Control and reference point survey procedures 
13. Injury and Illness Prevention Program 
14. Contractor’s Initial Schedule 
15. Contractor’s Schedule of Values 
16. Contractor’s Schedule of Submittals 
17. Contract Administrative Processes 

a. Video tape existing conditions prior to start of all work 
18. Project Directory 
19. Contractor’s Emergency Contact List 
20. Other Project Specific Issues as required 

D. District’s Representative will distribute copies of minutes to attendees.  Attendees shall have five (5) Workdays 
to submit comments or additions to minutes.  Minutes will constitute final memorialization of results of 
Preconstruction Conference. 

    

1.3 SCHEDULE REVIEW MEETINGS 

A. Meet with District prior to Start Date of the Work under Contract Documents and conduct initial review of 
Contractor’s draft Shop Drawing and Sample Submittal Schedule, draft Schedule of Values, and Initial 
Schedule. 
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B. Authorized representative in Contractor’s organization, designated in writing, which will be responsible for 
working and coordinating with District relative to preparation and maintenance of Progress Schedule shall 
attend the initial schedule review meeting. 

C. Contractor shall, within sixty (60) Days from the Notice to Proceed date, meet with District to review the 
Progress Schedule and construction schedule submittals.  

1. Contractor shall have its manager, superintendent, scheduler, and key Subcontractor representatives, as 
required by District, in attendance.  The meeting will take place over a continuous one-Day period. 

2. District’s review will be limited to submittal’s conformance to Contract Documents requirements including, 
but not limited to, coordination requirements.  District’s review may also include: 

a. Clarifications of Contract Requirements. 
b. Directions to include activities and information missing from submittal. 
c. Requests to Contractor to clarify its schedule. 

3. Within 5 Days of the Schedule Review Meeting, Contractor shall resubmit his Initial schedule which 
incorporates all questions and comments expressed by District at the meeting. 

D. District will administer Schedule Review Meetings and shall distribute minutes of Schedule Review Meetings 
to attendees.  Attendees shall have 5 Days to submit comments or additions to minutes.  Minutes will constitute 
final memorialization of results of Schedule Review Meetings. 

1.4 WEEKLY PROGRESS MEETINGS 

A. District will schedule and administer weekly progress meetings throughout duration of Work.  Progress 
meetings will be held weekly unless otherwise directed by District. 

1. Meetings shall be held at Contractor’s on-Site office unless otherwise directed by District. 
2. The District representative will prepare agenda and distribute it two (2) Workdays in advance of meeting to 

Contractor. 
3. The District will record meeting notes of the Weekly Progress Meeting.  Within two (2) Workdays after the 

meeting, District will distribute minutes to Contractor though e-mail, who will distribute to those affected by 
decisions made at meeting. Attendees can either submit comments or additions to minutes prior to the next 
progress meeting, or may attend the next progress meeting and submit comments or additions there.  Minutes 
will constitute final memorialization of results of meeting. 

B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers, 
District, and others as appropriate to agenda topics for each meeting. 

C. Agenda will contain the following items, as appropriate: 
1. Review, revise as necessary, and approve previous meeting minutes 
2. Review of Work progress since last meeting 
3. Status of Construction Work Schedule, delivery schedules, adjustments 
4. Submittal, RFI, and Change Order status 
5. Review of the Contractor’s safety program activities and results, including report on all serious injury and/or 

damage accidents 
6. Other items affecting progress of Work 

1.5 PROGRESS SCHEDULE AND BILLING MEETINGS  

A. A meeting will be held on approximately the 20th of each month or as agreed to with the District (but no more 
than once every thirty (30) Days) to review the schedule updates submittal and progress payment application. 

1. At this meeting, at a minimum, the following items will be reviewed:  
a. Percent complete of each activity;  
b. Any current Time Impact Evaluations for Change Orders and Time Extension Request;  
c. Any anticipated activity sequence changes;  
d. Any anticipated duration changes; and  
e. Actual and anticipated project delays. 

These schedule changes shall be approved by the District prior to inclusion in the accepted project schedule. 
2. These meetings are considered a critical component of overall monthly schedule update submittal and 

Contractor shall have appropriate personnel attend.  At a minimum, Contractor’s General Superintendent and 
Scheduler shall attend these meetings. 

3. Contractor shall plan on the meeting and set aside sufficient time to review the progress schedule and the 
monthly pay application 
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1.6 SPECIAL MEETINGS 

A. Any party may call special meetings by notifying all desired participants and District five (5) Workdays in 
advance, giving reason for meeting.  Special meetings may be held without advance notice in emergency 
situations. 

B. At any time during the progress of Work, District shall have authority to require Contractor attend meeting of 
any or all of the Subcontractors engaged in Work or in other work, and notice of such meeting shall be duly 
observed and complied with by Contractor. 

C. Contractor shall schedule and conduct coordination meetings as necessary to discharge coordination 
responsibilities in Section 00 71 00 (General Conditions).  Contractor shall give District five (5) Workdays 
written notice of coordination meetings. Contractor shall maintain minutes of coordination meetings.  Attendees 
shall have five (5) Workdays to submit comments or additions to minutes.  Minutes will constitute final 
memorialization of results of coordination meetings. 

1.7 GUARANTEES/WARRANTIES, BONDS, AND SERVICE AND MAINTENANCE CONTRACTS REVIEW 
MEETING/INSPECTION 

A. Eleven months following date of Final Completion of entire work, Contractor to conduct an inspection with the 
District, or District’s Representative, to review and act upon guarantees/warranties, bonds, and service and 
maintenance contracts for materials and equipment.  Implement repair or replacement of defective items, and 
extend service and maintenance contracts, as desired by District. 

 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 

April 6, 2015    01 31 19 - Page 3 of 3    Bid No. 86708  
V.1.                                                             College of San Mateo and Skyline College Roof Replacement Project 



San Mateo County Community College District            Progress Schedules and Reports 
   
 

SECTION 01 32 16 

PROGRESS SCHEDULES AND REPORTS 
 
PART 1 – GENERAL 
 
1.1 DESCRIPTION 

 
 A. This Section is in addition to the Contract General Conditions and Supplementary General Conditions. 
 
 B. Contractor shall develop a network plan and schedule for the project demonstrating complete fulfillment of all contract 

requirements, shall keep the network plans up to date in accordance with the requirements of this section and shall 
utilize the Critical Path Method (CPM) in planning, coordinating, performing and reporting the work under this 
contract, including all activities of Subcontractors, equipment vendors, and suppliers, and in assisting District and 
District’s Project Manager in monitoring the progress of the Work. 

 
C. The CPM schedule shall be prepared using Primavera Scheduling product.  Equivalency of a proposed substitute CPM 

program shall be determined by the District.  
 

 D. The principles and definition of CPM in terms used herein shall be as follows: 
  1. CPM network is a graphic description of the Contractor’s construction plan, showing the sequential steps needed 

to reach the completion of the Work within the prescribed Contract Time.  It shall depict events and tasks as 
activities, and their interrelationships, and shall recognize the progress that must be made on one activity before 
subsequent activities can begin.  These activities shall be logically represented in a CPM network showing their 
interrelationships in a chronological fashion.  As each activity has a time allocation, the completed network 
shows the critical path of activities that must be completed on time if the entire Project is not to be delayed.  It 
shall also be possible to identify the earliest and latest start and finish times for each activity if the overall Project 
is not to be delayed.  Therefore, the CPM network shall be comprehensive and shall include all 
interdependencies and interactions required to perform the Work of the Project. 

 
1.2 SUBMITTALS 
 

A. Refer to Section 01 32 19 (Submittal Procedures), for procedures. 
 
B. Within ten (10) days following receipt of Notice of Award prior to the full execution of signed Agreement, and prior to 

engaging a scheduling consultant or commencing performance of the work specified in this Section with it's own 
forces, Contractor shall submit to the District: 

  1. The name and the address of the proposed consultant (see paragraph 1.5 below). 
  2. Information sufficient to show that the proposed consultant or Contractor's own organization has staff and 

computer facilities meeting the requirements herein. 
   3.     A list of prior projects, with District telephone contact numbers for which the proposed consultant or Contractor's 

own organization, or staff thereof, has performed services similar to those required for this Contract. 
 
C. A “Draft” Initial Contract Schedule shall be submitted no later than the pre-construction kick-off meeting date 

followed by the Initial Contract Schedule submittal based upon District’s comments. 
 
D. Contractor shall submit preliminary submittal schedule to District no later than 10 days following the Notice to 

Proceed. 
 

E. Submit Initial Contract Schedule within ten (10) days after District’s issuance of the Notice of Award to Contractor. 
 

F. Submit Final As-Built Schedule per paragraph 1.9 below. 
 

G. Monthly updated Initial Contract Schedules (hereinafter referred to as the Monthly Baseline Schedules) and reports; 
three (3) each, referenced herein shall be submitted concurrently in a single package. It is expected that this submittal 
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shall precede by five (5) days the Contractor’s pay application.  Contractor shall also submit a copy of the computer 
data disks used to produce hard copy submittals. 

 
H. All other required reports referenced herein, typically three (3) each per occurrence. 

 
I. Submit one (1) reproducible and three (3) color plots on “E” size sheets (approximately 34” x 44”) of each required 

schedule and three (3) copies of all required reports. Contractor shall also submit a copy of the computer data disks 
used to produce hard copy submittals. 

 
J. In addition to all other District rights and remedies in the Contract Documents, including without limitation those in 

Section 01 29 00 (Measurement and Payment), paragraph 1.7.C.4, should Contractor fail to submit timely or 
accurate schedule updates the District has the right, in addition to all other rights under the Contract Documents, to 
impose a withhold of funds in the amount up to $10,000 per occurrence, until the Contractor demonstrates 
compliance with timely, acceptable and accurate schedule update submittals.  In the sole judgment of the District, if 
it is determined that the Contractor is not capable of delivering timely and accurate updates, these withheld monies 
may be converted to a back charge to Contractor to offset the costs to the District associated with providing the 
schedule update function. 

 
1.3 ACCEPTANCE 

 
 A. District shall have the right to accept or reject the proposed scheduling consultant. Contractor shall re-propose 

qualified alternates, at no additional cost to the District, within three (3) days thereafter and until such time as District 
approval is received. Notice to Proceed will not be issued until the scheduling consultant has been approved. 

 
 B. Acceptance of the Contractor’s Initial Contract Schedule by the District will be a condition precedent to the making of 

any progress payment for work performed beyond ninety (90) days from receipt of the Notice to Proceed. 
 
 C. The required schedules and reports shall be prepared and submitted for review and approval in accordance with the 

General Conditions, Supplemental General Conditions and this Section. 
 

D. The monthly updating of the Baseline Schedule and reports shall be an integral part and basic element of the estimate 
upon which progress payments will be made. Submittal, review and approval by District of these items shall be a 
condition precedent to the making of progress payments. If, in the judgment of District, Contractor fails or refuses to 
provide a complete updated Monthly Baseline Schedule or reports, as specified, the Contractor will be deemed to have 
not provided the required estimate upon which progress payments may be made, and shall not be entitled to such 
progress payments unless or until it has furnished the aforesaid schedules. 

 
 E. In the event the contractor submits a viable, contractually compliant construction schedule which indicates project 

completion at a date earlier than the contractually provided contract duration, the acceptance of such a schedule will 
not change the contract time.  In such an event, a schedule activity entitled “project float”, of a duration equal to the 
difference between the proposed construction duration and the contract duration, will be added to the schedule. All 
project float is a project resource for the contractor and the District, and is not for the exclusive use of either party. 

 
1.4 CONSTRUCTION ANALYSIS 

 
 A. Contractor shall use Primavera Scheduling product. Contractor shall coordinate with District to produce the following 

minimum information with the Initial Contract Schedule: 
  1. Activity identification; 
  2. Activity description; 
  3. Status date and original/remaining duration; 
  4. Activity percentage complete; 
  5. Activity duration; 
  6. Early start/finish and late start/finish; 
  7. Total float; 
  9. The predecessor and successor activities for each individual activity; 
  10. A comparison between the current update and the baseline schedule; 
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  11. Designation of the planned work day/work week for each activity; 
  12. A near-critical item list of activities with ten (10) days or less total float; 
  13. Scheduled and actual manpower loading for each activity; and 
  14. Scheduled and actual progress payment for each activity. 
   
1.5 QUALITY ASSURANCE 

 
 A. To assist in the preparation and for the production of the required submittal of the Schedules and Reports outlined in 

this Section, Contractor shall engage, at his own expense, a CPM consultant having the following qualifications, 
except that Contractor may perform these services with its own organization if Contractor itself has such 
qualifications: 

  1. Have a staff of two (2) or more employees regularly engaged and skilled in the application of computerized CPM 
scheduling methods on similar or larger size construction projects. 

  2. Possess or have access to computer programs for preparation and production of schedules and reports. 
  3. Have computer facilities or access on short notice to computer facilities with the capability of delivering a CPM 

plot and readout within 48-hours, and; 
  4. Utilize a Windows-based computer-software program compatible with Primavera Scheduling product or later or 

equal, without need for the District to perform a conversion.  The Contractor’s network, if acceptable and in 
other than Primavera, shall be converted to Primavera by the Contractor at no additional expense to the District. 

 
1.6 CONTRACT DELIVERABLES 

 
 A. Draft Initial Contract Schedule: 
  1. Submission: 

a. Contractor shall submit a “draft” Initial Contract Schedule to District no later than the date of the 
project preconstruction conference as scheduled by the District.  The draft Initial Contract Schedule 
will include all activities that are required or anticipated to be complete within the first ninety (90) 
days of the project.  The draft Initial schedule shall also contain a summarization of the remaining 
activities formatting the remaining work areas, overall contract duration, milestones, etc. for the 
remainder of the project. 

b. Any revisions deemed necessary by District as a result of its review (fourteen (14) days) shall be 
incorporated into the Contractor’s “draft” Initial Contract Schedule and re-submitted to District for 
review within ten (10) days after Contractor's receipt of the “draft” Preliminary Initial Contract 
Schedule from District 

  2. Form: 
a. Prepare the “draft” Initial Contract Schedule as a time-scaled CPM network showing continuous 

flow from left to right. Durations and specific calendar dates shall be clearly and legibly shown for 
the start and finish of each work activity in sufficient detail to demonstrate preliminary planning for 
the Work and to represent a practical plan to complete the Work within the Contract Time.  The 
“draft” Initial Contract Schedule shall also be submitted to the District in electronic format 

  3. The “draft” Initial Contract Schedule shall include but not be limited to: 
a. A legend of scheduled activities. 
b. Scheduled work activities that clearly indicate the scope of work to be completed. 
c. Major milestones, which are critical to the completion of the work, including but not limited to the 

following: NTP date; mobilization; coordination review and detailing activities; contractor quality 
control review activities; substantial completion and contract completion. 

 d.    Major work activity categories to be included in the Initial Contract Schedule  
e.  Submittals Section, containing submission, review, procurement and delivery of all project       

materials 
f. OFCI/OFOI items 
g. Substantial Completion 

 h.    Punch list formulation District’s, etc.) and correction  
i.    Contractor closeout documentation and training. 

 j.    Contractor punch list corrective work. 
 k.   Demobilization and project completion. 

m. Inclement weather days per Section 00 71 00 (General Conditions). 
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n. A plot of the “draft” Initial Contract Schedule with a clearly highlighted critical path. 
o. Calendar designations identifying all holidays and non-working days. 
p. n/a 
q. The “draft” Initial Contract Schedule shall contain an activity code structure sufficient to allow 

future sorting/grouping by responsibility or subcontractor, area/location, CSI division, SOV 
identification, Milestones and a code entitled “Update” that will identify the schedule submission 
when specific activities were added to the network (new activities, Change Orders, RFI’s, etc.). 

 
B. Initial Contract Schedule: 

  1. Contractor shall submit to District for review and approval an Initial Contract Schedule no later than thirty (30) 
days after Notice to Proceed, but in such time to allow for review and approval ninety (90) days from the Notice 
to Proceed. The Initial Contract Schedule shall be a computerized detailed task level CPM diagram in precedence 
diagramming method (PDM) format. A clear delineation of construction activities shall be shown on the Initial 
Contract Schedule.  
a. Contractor and requested subcontractors shall participate in a review of the proposed Initial Contract 

Schedule by District when requested to do so. Any revisions deemed necessary by District as a result 
of this joint review shall be re-submitted within twenty (20) days after said meeting. 

  2. All activities in the Initial Contract Schedule shall have sufficient code structure to enable a sort by activity code, 
or "rollup" of the activities in the form of a Summary Schedule.  The code structure will allow sufficient sorting 
capabilities to group by: responsibility (by subcontractor), location (building, floor, area, etc.), type (submittal, 
approval, change, etc), milestones, CSI division, etc.  

3. The work activities comprising the Initial Contract Schedule shall be of sufficient detail to ensure adequate 
planning and execution of the Work and such that the schedules provide an appropriate basis for monitoring and 
evaluating the progress of the Work.  A work activity is defined as a singular task that requires time and resources 
(manpower, equipment, and/or material) to complete in a continuous operation (excepting submittal activities, 
review/approval activities, and fabrication and procurement activities). No activity shall be less than one (1) nor 
more than fifteen (15) days in duration for any on-site operation. All holidays and non-working days shall be 
identified by way of calendar designations. 

4. Failure by Contractor to include any element of the work required for the performance of this Contract and 
completion of the Project shall not excuse Contractor from completing all work required within the time for 
completion, notwithstanding District's acceptance of the Initial Contract Schedule. 

5. No more than 20% of the total number of activities shown on the schedule shall be critical or near critical.  Near 
critical is defined as float less than ten (10) days. 

6. The schedule shall indicate the sequence and interdependency of all work activities.  All activities shall be linked 
by finish-to-start (FS) relationships only.  No other relationships shall be permitted without the prior written 
permission of the District.  Constraints on activities shall be kept to a minimum and subject to the written 
permission of the District. 

7. A combined three (3) week Look-Ahead Schedule with a one (1) week As-Built Schedule for the  previous week 
shall be submitted by Contractor to District for review and approval at each progress meeting.  This Look-Ahead 
Schedule may be derived from the General Superintendent’s notes in a format other than Primavera; however, the 
Look-Ahead Schedule logic shall be a representation of the Initial Contract Schedule or the revised Baseline 
Schedule logic.  If the superintendent’s and revised Baseline Schedule schedule’s logic deviate significantly, a 
reconciliation of the two schedules shall be required. This revision shall follow procedures as outlined in 
01310C.2, as described below. 

8. Critical Work activities are defined as Work activities which, if delayed or extended, will delay the scheduled 
completion date of the Work.  All other Work activities are defined as non-critical Work activities and are 
considered to have float. 

9. Float is defined as the time that a non-critical Work activity can be delayed or extended without delaying the 
scheduled completion of milestones specified in this Section or the scheduled completion date of the Work, or 
both.  Float time is not for the exclusive use or benefit of either District or Contractor. The Project owns the float.  
As such, liability for delay of any Substantial Completion or Final Completion date rest with the party whose 
actions, last in time, actually cause delay to a Substantial Completion or Final Completion date. Document the 
effect on the updated Contract Schedule whenever float has been used. 

10. Delays of any non-critical Work shall not be the basis for an extension of Contract Time until the delays consume 
the float associated with that non-critical Work activity and cause the Work activity to become critical. 
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11. Contractor shall not sequester float through strategies including extending activity duration estimates to consume 
available float, using preferential logic, using extensive or insufficient crew/resource loading, use of float 
suppression techniques like Zero Total Float constraints, special lead/lag logic restraints or imposed dates. Use of 
float time disclosed or implied by the use of alternate float suppression techniques shall be shared to the benefit of 
both District and Contractor. 

12. Include a critical path activity titled “Remaining Inclement Weather Days” on the Initial Contract Schedule. This 
activity shall have an initial duration of the number of days indicated in Section 00 71 00 (General Conditions), 
paragraph 14.D.2. 

13. Once approved by District , Contractor's Initial Contract Schedule shall be known as the Baseline Schedule and 
shall be used by Contractor for executing the Work of the Contract, including planning, organizing and directing 
the Work, and reporting its progress until subsequently  revised.  No unilateral changes shall be made to the 
Baseline Schedule without the prior approval and consent of the District, excepting only the reporting of Actual 
Start, Actual Finish, and Activity Progress. 

 
 C. Baseline Schedule Updating and Progress Payments: 
  1. The Baseline Schedule shall be updated on a monthly basis (or at lesser intervals if deemed necessary by District 

without additional cost to District for reasons such as work activities being thirty (30) days or more behind 
schedule) for the purpose of recording and monitoring the progress of the work. Contractor shall meet with 
District each month to review actual progress made to date, activities started and completed to date, and the 
percentage of work completed to date on each activity started but not completed. Upon completion of the joint 
review, Contractor shall prepare the updated Baseline Schedule and submit it to District. 

2. The updated Baseline Schedule shall incorporate all changes mutually agreed upon by Contractor and District 
during preceding periodic reviews and all changes resulting from approved Change Orders and Field Orders.  
Unauthorized, unilateral contractor changes to logic or activities shall not be allowed. 

3. Once each month, prior to submission of the payment application, the Contractor shall submit to the District a 
report generated from the approved schedule that reflects the percent of completion by activity.  The Contractor 
and the District shall walk the project to verify the percentage of completion of each activity.  Once the percent 
of completion of each activity is agreed upon the Contractor shall incorporate this data into the schedule update 
and these percentages shall be the basis for development of that month’s payment application. 

4. Acceptance of the Updated Baseline Schedule will be a condition precedent to the making of any progress 
payments for work performed. 

 
 

D. Reports: 
1. The Initial Schedule submittal shall include the following: 

A. A computer generated, time-scaled CPM Network Diagram; 
B. Detailed Bar Chart; 
C. Computer Generated Reports 

1. A tabular report of all activities grouped by Area (i.e. Milestones, Procurement, 
Construction)and sorted by early start then total float then early finish.  For each activity the 
following information shall be indicated: 

a. Activity ID 
b. Activity Description 
c. Original Duration  
d. Remaining Duration 
e. Percent Complete 
f. Total Float 
g. Early/Late Starts and Finishes 
h. Responsibility 

D. Project calendar indicating all non-working periods 
E. Activity codes dictionary, which shall identify all code values and code titles used. 
F. Submittal Schedule: 

1. Contractor, within twenty-one (21) days after Notice to Proceed, shall prepare and submit to District 
for approval a comprehensive Submittal Schedule which shall be maintained in the Initial Contract 
Schedule. Contractor shall identify on the Submittal Schedule all of the submittal items required by 
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the Contract Documents governing the Work, listing shop drawings and product data or literature 
separately. Contractor shall indicate for each submittal item on the Submittal Schedule: 

2. The date by which that item will be submitted to District. 
3. Whether the submittal is for review, substitution, or for record only. 
4. The date by which response by District is required. 
5. The date by which the material or equipment must be on the Site in order not to delay 
  the progress of the Work. 

G. An electronic copy of the monthly network, on a CD-ROM transmitted to the District. 
2. Monthly schedule updates shall include the following 

A. Activity Status Report 
B. Proposed Revisions Report 
C. Computer Diskette with Updated Schedule File 
D. Narrative Report 

1. The Monthly Narrative Report shall contain the following information for each monthly update: 
a. Description of overall project status 
b. Description of problem areas (referenced to pending change orders as appropriate) 
c. Current and anticipated delays not resolved by approved change order, including: 

1. Cause of the delay 
2. Corrective action and schedule adjustments to correct the delay 
3. Known or potential impact of the delay on other activities and milestones 

d. Changes in the construction sequence 
e. Pending items and status thereof, including but not limited to: 

1. Pending Change Orders 
2. Time Extension Requests 
3. Other Issues relating to Contract Time 

f. Contract Completion Date status: 
1. If ahead of schedule, the number of days ahead 
2. If behind schedule, the number of days behind 

g. Other project or scheduling concerns 
3. Submittal of the monthly reports and schedule updates by Contractor are required regardless of the approval status 

of the Contract Baseline Schedule or any monthly revision to the Baseline Schedule. 
 

1.7 RESPONSIBILITY FOR COMPLETION 
 

 A. Contractor agrees that at the sole judgment of District, whenever it becomes apparent from the current monthly 
updated Contract Baseline Schedule that the contract completion date will not be met, it will take some or all of the 
following actions, as approved by District, at no additional cost to District: 
1. Increase construction manpower in such quantities and crafts as will substantially eliminate, in the judgment of 

District, the backlog of work. Also, increase material, equipment and other items as required. 
2. Increase the number of working hours per shift, shifts per working day, working days per week, or the amount of 

construction equipment, or any combination of the foregoing, sufficiently to substantially eliminate, in the 
judgment of District, the backlog of work. This paragraph shall not be construed to permit contractor to violate 
the work hour restrictions specified in the Contract Document.    

3. Reschedule activities to achieve maximum practical concurrence of accomplishment of activities. 
Nothing here in will limit any other District rights under the Contract Documents, including without 
limitation those under Section 00 71 00, paragraph 11.D.3. 

 
1.8 ADJUSTMENT OF TIMES FOR COMPLETION 
 
 A. In addition to provisions of the General Conditions, the time for completion of the Work will be adjusted in 

accordance with these procedures. 
 
 B. Any request for an adjustment of the Contract Time for completion submitted by Contractor for changes or alleged 

delays shall be accompanied by a complete Time Impact Analysis, (TIA), which shall be submitted for review within 
fifteen (15) days after the initial request for time by Contractor. Time extensions will not be granted unless 
substantiated by the CPM Schedule, and then not until the CPM project float becomes zero. If Contractor fails to 
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submit a TIA within the aforementioned time period, then the Contractor shall be deemed to have agreed that there is 
no time impact and that Contractor has irrevocably waived its rights to any additional contract time. 

 
 C. Each Time Impact Analysis shall provide information justifying the request and stating the extent of the adjustment 

requested for each specific change or alleged delay. Each Time Impact Analysis shall be in form and content 
acceptable to District, and shall include, but not be limited to, the following: 

  1. A fragmentary CPM type network (Fragnet) illustrating how Contractor proposed to incorporate the change or 
alleged delay into the current updated Baseline Schedule; and 

  2. Identification of all activities in the current updated Baseline Schedule whose logic is proposed to be amended 
due to the change or alleged delay, all activities that are/will be affected by the proposed change or alleged delay, 
together with engineering estimates and other appropriate data justifying the proposal. 

 
 D. The Time Impact Analysis shall be determined on the basis of the date or dates when the change or changes were 

issued, or the date or dates when the alleged delay or delays began. The status of the construction project and Time 
Impact Analysis shall include event time computations for all affected activities including but not limited to work 
around sequencing, or recovery options to maintain the original Contract completion date. 

 
 E. Time Impact Analyses provided in order to demonstrate the time impact upon the overall project and the time for 

completion shall be accomplished at no additional cost to District. 
 

F. If District finds, after review of the Time Impact Analysis, that Contractor is entitled to any extension of time for 
completion, the time for completion will be adjusted by Change Order issued by District, and Contractor shall then 
revise the Baseline Schedule accordingly.  If District determines that Contractor is not entitled to any extension of time 
for completion, and Contractor objects to District’s determination, Contractor’s sole remedy is to file a claim under 
Section 00 71 00 (General Conditions). 

 
1.9 FINAL AS-BUILT SCHEDULE 

 
 A. As a condition precedent to final acceptance of the Project, submit a final As-Built Construction Schedule and all final 

reports which accurately reflect the manner in which the Project was constructed and includes actual start and 
completion dates for all work activities on the Baseline Schedule. 

 
 

PART 2 PRODUCTS 
 
  Not Used. 
 
 
PART 3 EXECUTION 
 
  Not Used. 

 
END OF SECTION  
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SECTION 01 32 19 

SUBMITTAL PROCEDURES 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Description of general requirements for Submittals for the Work: 

a. Procedures 
b. Schedule of Submittals 
c. Safety Program 
d. Progress Schedules 
e. Not Used 
f. Not Used 
g. Product Data 
h. Vibration Control Drawings and Calculations 
i. Shop Drawings 
j. Samples 
k. Installation, Operations and Maintenance Manuals 
l. Quality Assurance Control Submittals 
m. Environmental Impact Mitigation Plan Documents 
n. Project Record Documents 
o. Delay of Submittals 

1.2 OPTIONAL REVIEW MEETING PROCEDURES 

A. Submit at Contractor’s expense, the following items (“Submittals”) required by the Contract Documents: 
1. Schedule of Submittals 
2. Safety Program 
3. Progress Schedules 
4. Product Data 
5. Material Safety Data Sheets 
6. Vibration Control Drawings and Calculations 
7. Shop Drawings 
8. Samples 
9. Installation, Operation, and Maintenance Manuals 
10. Quality Assurance Control Data 
11. Environmental Impact Mitigation Documents 
12. Computer Programs 
13. Project Record Documents 
14. Storm Water Pollution Prevention Plan 
15. Seismic Submittal Review Forms, where specified in Divisions 2 through 60.   

B. Submit these Submittals to District for review and approval in accordance with accepted Schedule of Shop 
Drawings and Samples Submittals.  If no such schedule is agreed upon prior to, then all Shop Drawing, 
Samples, and product data Submittals shall be submitted within 30 Days after receipt of Notice to Proceed 
with Construction from District.  In all instances, District may require Contractor to submit any or all 
Submittals directly to Architect/Engineer for review. 

C. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01 32 19 as 
Exhibits A and B).  For project on which an electronic web-based Project Management System is used, per 
Section 01 31 23 Web Based Project Management System, Contractor shall use the system’s similar 
electronic forms and formats for Submittal transmissions.  Identify Project, Contractor, Subcontractor, major 
supplier, pertinent Drawing sheet and detail number, and Specification Section number as appropriate.  
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Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly to show those 
portions of the data that are applicable to this Project.  Inapplicable portions shall be marked out.  Submittals 
shall be submitted based on each Specification Section.  Submittals containing information about more than 
one Specification Section will be returned for re-submittal.  Submittals shall include all information requested 
by each Specification Section.  (No partial Submittals.)  Incomplete Submittals will be returned and not 
reviewed by District. 

D. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show District the materials and equipment 
Contractor proposes to provide and to enable District to review the information for the limited purposes 
specified in this Section 01 32 19.  Submittals shall be identified clearly as to material, supplier, pertinent data 
such as catalog numbers and the use for which it is intended and otherwise as District may require to enable 
District to review the Submittal.  The quantity of each Submittal to be submitted will be as required by 
individual Specification Sections or this Section 01 32 19. 

E. At the time of each submission, give District specific written notice of all variations, if any, that the  
submitted Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  
This written notice shall be in a written communication attached to the Submittal transmittal form.  In 
addition, cause a specific notation to be made on each Submittal submitted to District for review and approval 
of each such variation.  If District accepts deviation, District will note its acceptance on the returned 
Submittal transmittal form and, if necessary, issue appropriate Contract Modification.   

F. Submittal coordination and verification is responsibility of Contractor; this responsibility shall not be 
delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and 
coordinate each Submittal with other Submittals and with the requirements of the Work and the Contract 
Documents, and determine and verify: 

1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, 
materials, catalog numbers and similar information with respect thereto; 

2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly and 
installation pertaining to the performance of the Work; and 

3. All information relative to Contractor’s sole responsibilities and of means, methods, techniques, sequences 
and procedures of construction and safety precautions and programs incident thereto. 

G. Contractor’s submission to District of a Submittal shall constitute Contractor’s representation that it has 
satisfied its obligations under the Contract Documents, and as set forth immediately above in this paragraph 
1.2 of Section 01 32 19, with respect to Contractor’s review and approval of that Submittal. 

H. Designation of work “by others,” if shown in Submittals, shall mean that work will be responsibility of 
Contractor rather than Subcontractor or supplier who has prepared Submittals.   

I. After review by District or Architect/Engineer or other consultant designated by District, of each of 
Contractor’s Submittals, one set of material will be returned to Contractor with actions defined as follows: 

1. NO COMMENT - Accepted subject to its compatibility with future Submittals and additional partial 
Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion 
of specified or required items not shown on the Submittal. 

2. SEE COMMENTS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that 
minor corrections as noted shall be made by Design-Build Entity. 

3. SEE COMMENTS, REVISE AS NOTED AND RESUBMIT - District identified major inconsistencies or 
errors that shall be resolved or corrected by Design-Build Entity prior to subsequent review by District. 

4. SUBMITTAL DOES NOT MEET CONTRACT REQUIREMENTS - RESUBMIT - Submitted material 
does not conform to Contract Documents in major respect, e.g.,: wrong size, model, capacity, or material. 

J. Make a complete and acceptable Submittal at least by second submission.  District reserves the right to deduct 
monies from payments due Contractor to cover District and Architect/Engineer’s additional costs of review 
beyond the second submission.  Illegible Submittals will be rejected and returned to Contractor for 
resubmission.  Contractor shall be in breach of the Contract if Contractor’s first re-submittal, following a 
Submittal which District determines falls within categories 3 or 4 above, does not fall within categories 1 or 2 
above.   Deductions will be calculated in accordance with Section 1.2.T of this specification 01 32 19. 

K. Favorable review will not constitute acceptance by District of any responsibility for the accuracy, 
coordination and completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals 
shall be sole responsibility of Contractor, including responsibility to back-check comments, corrections, and 
modifications from District’s review before fabrication.  Contractor, Subcontractors, or suppliers may prepare 
Submittals, but Contractor shall ascertain that Submittals meet requirements of Contract Documents, while 
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conforming to structural space and access conditions at point of installation.  District’s review will be only to 
assess if the items covered by the Submittals will, after installation or incorporation in the Work, conform to 
the information given in the Contract Documents and be compatible with the design concept of the completed 
Project as indicated by the Contract Documents.  Favorable review of Submittal, method of work, or 
information regarding materials and equipment Contractor proposes to furnish shall not relieve Contractor of 
responsibility for errors therein and shall not be regarded as assumption of risks or liability by District , or 
any officer or employee thereof, and Contractor shall have no claim under Contract Documents on account of 
failure or partial failure or inefficiency or insufficiency of any plan or method of work or material and 
equipment so accepted.  Favorable review shall be considered to mean merely that District has no objection to 
Contractor using, upon Contractor’s own full responsibility, plan or method of work proposed, or furnishing 
materials and equipment proposed. 

L. District’s review will not extend the means, methods, techniques, sequences or procedures of construction or 
to safety precautions or programs incident thereto.  The review and comment on a separate item as such will 
not indicate approval of the assembly in which the item functions.   

M. Submit complete initial Submittal for those items where required by individual Specification Sections.  
Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall 
meet minimum requirements for submissions cited in Specification Sections, shall include motor data and 
seismic anchorage certifications, where required, and shall include necessary revisions required for equipment 
other than first named.  If Contractor submits incomplete initial Submittal when complete Submittal is 
required, Submittal may be returned to Contractor without review. 

N. Copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files, 
Subcontractors, and vendors. 

O. After District’s review of Submittal, revise as noted and resubmit as required.  Identify changes made since 
previous Submittal. 

1. Begin no fabrication or work that requires Submittals until return of Submittals not requiring re-submittal.  
Do not extrapolate from Submittals covering similar work. 

2. Normally, Submittals will be processed and returned to Contractor within twenty-one (21) Days of receipt. 
P. Distribute copies of reviewed Submittals to concerned persons.  Instruct recipients to promptly report any 

inability to comply with provisions. 
Q. All Submittals shall be number-identified by Contractor, prior to submission to District, in accordance with 

the following: 
1. Sequentially number each Submittal by Specification Section (i.e., “1-2”, “2-2”, “3-2”, etc.) as the basis for 

number identification of Submittals. 
2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, 

product data, sample, certification, etc. 
3. Number Installation, Operation, and Maintenance Manuals with original root number of the approved 

Submittal for the item. 
4. If the Submittal is a re-submittal (including without limitation after an initial Submittal is rejected, returned 

without review or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a re-
submittal of Submittal 1-2 would be numbered 1A-2).  Subsequent re-submittals would be identified by 
the Submittal number and sequential letters (i.e., “B”, “C”, “D”, etc.).  

5. All Submittals shall include all information requested by each Specification Section.  No partial Submittals 
will be accepted unless previously authorized by District.  In the event a partial Submittal is authorized, 
each subsequent different Submittal (as opposed to re-submittal) is given a new number. 

R. Submission Requirements: 
1. Deliver Submittals to District giving sufficient time for more than one review, but in no case less than   

thirty (30) Days before dates reviewed Submittals will be needed. 
2. Initial Submittal of Installation, Operation and Maintenance Manuals shall be forty-five (45) Days after the 

date Submittals that pertain to the applicable portion of the Installation, Operation and Maintenance 
Manual is satisfactorily reviewed. 

3. The following table lists the number of initial Submittals required from Contractor for each type of 
submission, to whom Contractor shall distribute the information, and District’s distribution of reviewed 
submissions.  If Contractor needs more copies of reviewed Submittals returned to it, then either submit 
additional copies or make copies from the returned transparency Submittal.  Submittals requiring 
resubmission will require the same quantity and distribution as an initial Submittal. 
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Submittal 

Contractor Initial 
Submittal 

District Submittal Review 
Return 

# of 
Electronic 

files 

# of Hard 
Copies/ Prints/ 

Samples 

# of 
Electronic 

files 

# of Hard 
Copies/ Prints/ 

Samples 
Schedule of Submittals 1 2 1 0 
Safety Program 1 0 0 0 
Progress Schedules 1 2 1 0 
Product Data 1 2 1 0 
Materials Safety Data Sheets 1 1 1 0 
Vibration Control Drawings & 
Calculations 1 2 1 0 

Shop Drawings 1 2 1 0 
Samples 0 2 0 1 
Installation, Operation, and 
Maintenance Manuals 1 2 1 0 

Quality Assurance Control Submittals 1 0 1 0 
Computer Programs 1 0 0 0 
Environmental Impact Mitigation 
Documents 1 0 1 0 

Project Record Documents 1 2 1 0 
Other Documents 1 2 1 0 

 
4. Accompany Submittals with Submittal transmittal form, containing: 

a. Date, revision date, and Submittal log number. 
b. Project name and District’s Contract number. 
c. Contractor’s name, address, and job number. 
d. Specification Section number clearly identified. 
e. The quantity of Shop Drawings, Product Data, or Samples submitted. 
f. Notification of deviations from Contract Documents. 
g. Materials Safety Data Sheet (MSDS) for each item complying with OSHA’s Hazard Communication 

Standard 29 CFR 1910.1200. 
h. Other pertinent data. 

5. Submittal shall include:  
a. Date and revision dates. 
b. Revisions, if any, identified. 
c. Project Name and Contract number. 
d. The names of: 

1) Contractor, Subcontractor, Supplier, Manufacturer, and separate detailer, when pertinent. 
e. Identification of product material by location within the Project. 
f. Relation to adjacent structure or materials. 
g. Field dimensions, clearly identified as such. 
h. Specification Section number and applicable detail reference number on the Drawings. 
i. Applicable reference standards, such as ASTM, ANSI, FS, NEMA, SMACNA or ACI. 
j. A blank space, on each Drawing or data sheet, 5” x 4” for the District’s stamp. 
k. Identification of deviations from Contract Documents. 
l. Contractor’s stamp, initialed or signed, with language certifying the review of Submittals, verification 

of field measurements, construction criteria and technical standards in compliance with Contract 
Documents. 

S. Resubmission requirements: 
1. Shop Drawings: 

a. Revise initial Shop Drawings as required and resubmit as specified for initial Submittals. 
b. Indicate on Shop Drawings any changes that have been made other than those requested by District. 

2. Product Data and Samples: 
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a. Submit new Product Data and Samples as required for initial Submittals. 
3. Installation, Operation, and Maintenance Manuals: 

a. Revise initial Installation, Operation, and Maintenance Manual(s) as required and resubmit as specified 
for initial Submittals. 

T. Number of resubmissions: 
1. One reexamination of Contractor’s Submittals that have been returned for correction or replacement will be 

included in District’s budget.  Any additional re-examination of Contractor’s Submittals will be 
considered additional scope services to be paid by Contractor through District.  Contractor shall 
pay District (or District may deduct from any progress or final payment), for design team 
personnel, on an hourly basis at 2.5 times direct payroll expenses, and for consultant personnel time 
at 1.25 times the amount billed District.   

1.3 SCHEDULE OF SHOP DRAWING AND SAMPLE SUBMITTALS 

A. Submit preliminary Schedule of Shop Drawing and Sample Submittals as required by Document 00 71 00 
(General Conditions) and in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 

B. Schedule of Submittals will be used by District to schedule its activities relating to review of Submittals.  
Schedule of Submittals shall indicate a spreading out of Submittals and early Submittals of long-lead-time 
items and of items that require extensive review. 

C. Unless otherwise specified, make Submittals in groups containing all associated items to assure that 
information is available for checking each item when it is received.  Identify on the Submittal which 
Submittals should be reviewed together. 

D. Schedule of Submittals will be reviewed by District and shall be revised and resubmitted until accepted by 
District. 

 

1.4 SAFETY PROGRAM 

A. Submit Safety Program in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, in Adobe pdf, 
to District within the time set forth in Section 01 56 00 (Site Security and Safety), paragraph 1.4.  to District  
This submittal is for the District’s information only. 

1.5 PROGRESS SCHEDULE 

A. See Section 01 32 16 (Progress Schedules and Reports) for schedule and report requirements.  Section 01 32 16 
shall control in any conflict with Section 01 32 19.  

B. Submit in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, at each of the following times: 
1. Initial Progress Schedule as set forth in Section 01 32 16. 
2. Original Schedule as set forth in Section 01 32 16. 
3. Adjustments to the Schedule as required. 
4. Schedule updates monthly, as required. 

C. Submit one electronic copy, in Adobe .pdf, of the reports listed in Section 01 32 16 (Progress Schedules and 
Reports) with: 
1. Initial Schedule 
2. Original Schedule 
3. Each monthly Schedule update 

D. Progress Schedules and Reports shall be submitted on CD Roms or other electronic media, using software 
described in paragraph 1.4.A of Section 01 32 16 (in addition to hard copies specified in this paragraph 
1.2.R.3. Electronic files shall be complete copies, including all programs and electronic coding  

 

1.6 NOT USED 

1.7 NOT USED 

1.8 PRODUCT DATA 

A.  Submit Product Data in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19. 
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B. Ten Days prior to design phase system confirmation meeting(s), submit  the complete list of major products 
proposed for use, with name of manufacturer, telephone number, trade name, and model number of each 
product.  Tabulate product data by Specification Section. 

C. For products specified only by reference standards, give manufacturer, trade name, model or catalog 
designation, and reference standards. 

D. Product or Catalog Data: 
1. Manufacturer’s standard drawings shall be modified to delete non-applicable data or include applicable 

data. 
2. Manufacturer’s catalog sheets, brochures, diagrams, schedules, charts, illustrations and other standard 

descriptive data: 
a. Mark each copy to identify pertinent materials, products, or models. 
b. Show dimensions and clearances required, performance characteristics and capacities, wiring diagrams 

and controls. 
c. Include applicable MSDS.  

E. Supplemental Data: 
1. Mark each copy to identify applicable products, models, options, and other data.  Supplement 

manufacturer’s standard data to provide information unique to Project. 
F. Provide final Project Record Data as described in Section 01 78 39 (Project Record Documents).  

 

1.9 VIBRATION CONTROL DRAWINGS AND CALCULATIONS 

A. Submit Vibration Control Drawings and Calculations in quantities as required by paragraph 1.2.R.3 of this 
Section 01 32 19. 

B. Shop Drawings:  Submit Shop Drawings showing isolator types and sizes, locations with static and dynamic 
load on each location, and installation details, including recording and alarm device wiring and control 
diagrams where required.  

C. Product Data: Submit manufacturer's product data and certificates of compliance for each type of vibration 
control product provided.  

D. Maintenance Data: Submit maintenance data for each type of vibration control product, and include in 
maintenance manual specified in 1.6 (Installation, Operations and Maintenance Manuals) of Section 01 78 39 
(Project Record Documents).  

E. Seismic Calculations:  Submit seismic calculations on all equipment, ductwork and piping restraints, anchors 
and supports. Calculations shall be prepared by Civil or Structural Engineer of Record.  

F. Measured Equipment Deflections:  Upon completion of vibration control work, prepare a report showing 
measured device deflections for each major item of equipment indicated.  

1.10 SHOP DRAWINGS 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Minimum Sheet Size: 8½ inches by 11 inches.  All others: Multiples of 8½ inches by 11 inches, 34 inches by 44 

inches maximum. 
C. Mark each copy to identify applicable products, models, options, and other data; supplement manufacturers’ 

standard data to provide information unique to Work. 
D. Include manufacturers’ installation instructions when required by Specification Section.  
E. If Contractor submits Shop Drawings for items that Shop Drawings are not specified, District will not be 

obliged to review them.  
F. Contractor is responsible for procuring copies of Shop Drawings for its own use as it may require for the 

progress of the Work. 
G. Shop Drawings shall be drawn to scale and completely dimensioned, giving plan view together with such 

sectional views as are necessary to clearly show construction detail and methods. 

1.11 SAMPLES 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit full range of manufacturers’ standard colors, textures, and patterns for District’s selection. 
C. Submit samples to illustrate functional and aesthetic characteristics of product, with integral parts and 

attachment devices.  Coordinate Submittal of different categories for interfacing work. 
D. Include identification on each sample, giving full information. 
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E. Sizes:  Unless otherwise specified, provide the following: 
1. Paint Chips:  Manufacturers’ standard 
2. Flat or Sheet Products:  Minimum 6 inches square, maximum 12 inches square 
3. Linear Products:  Minimum 6 inches, maximum 12 inches long 
4. Bulk Products:  Minimum 1 pint, maximum 1 gallon 

F. Full size samples may be used in Work upon approval by District. 
G. Field Samples and Mock-ups (if applicable): 

1. Erect field samples and mock-ups at Site in accordance with requirements of Specification Sections.  If 
testing is conducted, record and certify results and full Contract compliance. 

2. Modify or make additional field samples and mock-ups as required to provide appearance and finishes 
approved by District. 

3. Approved field samples and mock-ups may be used in Work upon approval by District. 
4. Construct or prepare as many additional Samples as may be required, as directed by the District, until 

desired textures, finishes, and/or colors are obtained.   
5. Accepted Samples and mock-up shall serve as the standard of quality for the various units of work. 

H. No review of a Sample shall be taken in itself to change or modify the requirements in the Contract Documents. 
I. Finishes, materials, and workmanship in the completed Work shall match accepted Samples. 

1.12 INSTALLATION, OPERATIONS AND MAINTENANCE MANUALS  

A. Submit Installation, Operations and Maintenance Manuals in quantities as required by paragraph 1.2.R.3 of this 
Section 01 32 19. 

B. Submit Project Record Documents as required in Section 01 78 39 Project Record Documents. 
C. Contractor shall submit initial copies of the complete IOM manuals for review by the architect/engineer and 

commissioning agent within 45 calendar days after review of applicable Submittal.   
D. Contractor shall submit final IOM manuals prior to substantial completion.   

1. Prior to final completion, the commissioning agent shall review the final IOM manuals (in addition to the 
initial IOM manuals), and documentation, with redline as-builts, for systems that were commissioned to 
verify compliance with the specifications.  The commissioning agent will communicate, through District,  
deficiencies in the manuals to the contractor or Architect/Engineer, as requested.  

2. Upon successful review of the corrections, the commissioning agent will recommend approval and 
acceptance of the IOM manuals to District.  

3. The commissioning agent will also review each equipment warranty and verify that all requirements to 
keep the warranty valid are clearly stated. This work does not supersede the Architect/Engineer’s review 
of the IOM manuals according to the Architect/Engineer’s contract. 

1.13 QUALITY ASSURANCE CONTROL SUBMITTALS 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Test Reports: 

1. Indicate that material or product conforms to or exceeds specified requirements. 
2. Reports may be from recent or previous tests on material or product, but shall be acceptable to District.  

Comply with requirements of each individual Specification Section. 
C. Certificates: 

1. Indicate that material or product conforms to or exceeds specified requirements. 
2. Submit supporting reference data, affidavits, and certifications as appropriate. 
3. Certificates may be recent or from previous test results on material or product, but shall be acceptable to 

District. 
D. Manufacturers’ Instructions: 

1. Include manufacturers’ printed instructions for delivery, storage, assembly, installation, startup, adjusting, 
and finishing. 

2. Identify conflicts between manufacturers’ instructions and Contract Documents. 
E. Material Safety Data Sheets: 

1. In addition to Material Safety Data Sheets (MSDS) otherwise required by the Contract Documents, submit 
MSDS for any paints, solvents, thinners, varnish, lacquer, glues and adhesives, mastics, or other materials 
needed for the Project as required by the individual Specification Sections or as otherwise specified in the 
Contract Documents.  
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2. MSDS required for a Submittal shall be submitted with product data in order for the Submittal to be 
reviewed.  

1.14 COMPUTER PROGRAMS 

A. Submit Computer Programs in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Computer Programs as listed in Section 01 78 39 Project Record Documents. 

1.15 ENVIRONMENTAL IMPACT MITIGATION PLAN DOCUMENTS 

A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Noise Control Plan, Spill Prevention, Control and Countermeasure Program, Site Safety Plan, 

Hazardous Materials Program, Dust Control Plan, Erosion Control Plan, Cultural Resources Protection Plan, 
Traffic Control Plan, Tree Protection Plan, and Migratory Bird Protection Plan (if applicable) as listed in 
Section 01 35 00 Special Procedures. 

1.16 PROJECT RECORD DOCUMENTS 

A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Project Record Documents listed in Section 01 78 39 Project Record Documents. 

1.17 DELAY OF SUBMITTALS 

A. Delay of Submittals by Contractor is considered avoidable delay.   

1.18 OPTIONAL REVIEW MEETING  

A. At the Contractor’s request, in order to facilitate the timeliness of the review process, the District may 
schedule a meeting to review the materials submitted.  If this option is exercised, the following requirements 
apply: 

1. Request a meeting date with the District at least ten (10) Business Days in advance. 
2. Provide the complete package of Submittal information at least five (5) Business Days in advance of the 

meeting. 
3. The meeting shall take place at District’s office.  District will provide the authorized staff to review and 

respond on the Submittal information during the meeting. 
4. Make available for this meeting the job superintendent and/or foreman, Contractor’s safety officer, and 

someone knowledgeable of all the items submitted and authorized to make substitutions or changes. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 

TRANSMITTAL SHEETS AND MAINTENANCE SHEET FOLLOW THIS PAGE 
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Submittal Transmittal Form 
EXHIBIT A 

SUBMITTAL 
TRANSMITTAL NO. _______ 

 
Project Name:  
COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT 

PROJECT 

Date Received: 

San Mateo County Community College District  
3401 CSM Drive 

San Mateo, CA 94402 

Checked By: 

DBE:  To:   Log Page: 
Address: Address:   

  
  

 
Specification Section 
Number: 

Attention: Attention: 
 

1st Submittal 
  

Resubmittal 
  

Date Transmitted: 
 

Previous Transmittal Date:  

No. 
Copies 

Description Manufacturer Dwg. or 
Data No. 

Action 
Taken* 

     
     
     
     
     
     

Remarks:     
     
     

* The action designated above is in accordance with the following legend:  
A – No Exceptions Taken  E – District’s review not required 

1. Submittal not required 
2. Supplemental information. Submittal retained for 

informational purposed only 
3. Information reviewed and approved on prior Submittal 
4. See comments 

 
 

B – Make Corrections Noted (No Resubmission 
Required) 
C. – Make Corrections Noted and Resubmit 
D – Not Approved 

1. Not enough information for review 
2. No reproducibles submitted 
3. Copies illegible 
4. Not enough copies submitted 
5. Wrong sequence number 
6. Wrong re-submittal number 
7. Wrong Specification section number 
8. Wrong form used 
9. See comments 

Comments
 

    
     
     
     
Distribution: Contractor   File   IOR   District           CM             Other   
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EXHIBIT B 

INSTALLATION, OPERATION, AND MAINTENANCE MANUAL 
TRANSMITTAL NO. ______ 

 
Project Name:  
COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT 

PROJECT 

Date Received: 

San Mateo County Community College District  
3401 CSM Drive 

San Mateo, CA 94402 

Checked By: 

DBE:  To:  Log Page: 
Address: Address:   

  
  

 
Specification Section 
Number: 

Attention: Attention: 
 

1st Submittal 
  

Resubmittal 
  

Date Transmitted: 
 

Previous Transmittal Date:  

No. 
Copies 

Description Manufacturer Dwg. or 
Data No. 

Action 
Taken* 

     
     
     
     
     
     
     

Remarks:     
     
     

* The action designated above is in accordance with the following legend: 
A – No exceptions taken D – (continued) 

5. Lubrication and maintenance instructions 
6. Troubleshooting guide 
7. Parts list and ordering instructions 
8. Organization (indexing and tabbing) 
9. Wiring diagrams and schematics specific to installation 
10. Outline, cross section, and assembly diagrams 
11. Test data and performance curves 
12. Tag or equipment identification numbers 
13. See comments 

B – Make Corrections Noted (No Resubmission 
Required) 
C. – Make Corrections Noted and Resubmit 
D – Not Approved– this manual Submittal is 
deficient in the following area: 

1. Equipment record sheets 
2. Functional description 
3. Assembly, disassembly, installation, 

alignment, adjustment, and checkout 
instructions 

4. Operating instructions 
 
Comments
 

    
     
     
     
  By  Date 
Distribution: Contractor   File   IOR               District            CM                  Other   
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SECTION 01 35 00 
 

SPECIAL PROCEDURES (COLLEGE OF SAN MATEO) 
 
 
PART 1 GENERAL 
 
1.1 Summary 

A. In compliance with CEQA requirements, the District conducted an Initial Study to ascertain whether the 
project might have a significant effect on the environment.  The Initial Study identified potentially 
significant impacts on the environment.  However, all potential impacts of the proposed project can be 
avoided or reduced to a less-thansignificant level with implementation of the following mitigation 
measures.  Contractor shall conform with the following mitigation measures. 

 
B. Section Includes:  

1. Noise Control Plan 
2. Spill Prevention, Control and Countermeasure Program 
3. Site Safety Plan (Soil and Groundwater Management Plan) 
4. Hazardous Materials Program 
5. Dust Control Plan 
6. Erosion Control Plan 
7. Cultural Resources Protection Plan 
8. Traffic Control Plan 
9. Tree Protection Plan 
10. Migratory Bird Nesting Protection Plan 

 
1.2 Definitions   
 
1.3 Submittals 

A. See Section 01 32 19 (Submittal Procedures). 
B. Name and address of the selected treatment, recycling, or disposal facilities for contaminated soil disposal. 
C. Hazardous waste manifests “if applicable.” 
D. Non-hazardous waste manifests “if applicable.” 
E. Facility weight tickets “if applicable.” 
F. Spill Prevention, Control, and Countermeasure Program. 

 
1.4 Noise Control Plan 

A. Implement the following noise-control measures to reduce and control noise generated from construction, 
demolition, and renovation-related activities.   

1. Restrict noise-producing construction activities to between 7:00 a.m. and 7:00 p.m. on weekdays. If 
construction is scheduled for Saturdays or Sundays to avoid disrupting college operations, restrict 
noise-producing construction activities to 9:00 a.m. and 5:00 p.m. Construction on Sundays will be 
avoided if possible, and there will be no construction on public holidays. When activities must occur 
outside the hours specified above, conform with notification requirements of Section 01 10 00 
(Summary of Work), Paragraph 1.7.C, and utilize local barriers around equipment and other noise 
attenuating devices if necessary to limit noise to acceptable levels.    

2. Construction equipment shall have appropriate mufflers, intake silencers, and noise-control features, 
and shall be properly maintained and equipped with exhaust mufflers that meet State standards.   

3. Vehicles and other gas- or diesel-powered equipment shall be prohibited from unnecessary warming 
up, idling, and engine revving.    

4. Post a sign at the construction site giving the name and telephone number or e-mail address of the 
District’s Representative whom the public should contact with any noise complaints. If necessary due 
to complaints, provide additional noise-attenuating measures such as additional mufflers or engine 
shrouding. 

 
1.5 Spill Prevention, Control and Countermeasure Program 
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A. Prepare and implement a Spill Prevention, Control, and Countermeasure Program (SPCCP) to minimize the 
potential for and effects from spills of hazardous, toxic, or petroleum substances during construction and 
demolition activities. Obtain approval of the SPCCP before any construction or demolition activities begin. 

B. Contractor shall routinely inspect the construction area to verify that the measures specified in the SPCCP are 
properly implemented and maintained. Inform the District immediately if there is a noncompliance issue and 
take immediate measures to restore compliance. 

C. The federal reportable spill quantity for petroleum products, as defined in 40 CFR 110, is any oil spill that 
includes any of the following.   

1. Violates applicable water quality standards.    
2. Causes a film or sheen on or discoloration of the water surface or adjoining shoreline.   
3. Causes a sludge or emulsion to be deposited beneath the surface of the water or adjoining shorelines.  

D. If a spill is reportable, notify the District’s Representative and take action to contact appropriate safety and 
clean-up crews to ensure that the SPCCP is followed.  

1. A written description of reportable releases must be submitted to the District’s Representative and to 
the San Francisco Bay RWQCB. This submittal must contain a description of the spill, including the 
type of material and an estimate of the amount spilled, the date of the release, an explanation of why 
the spill occurred, and a description of the steps taken to prevent and control future releases. Document 
the releases on a spill report form.  

2. If a reportable spill has occurred and results determine that project activities have adversely affected 
surface water or groundwater quality, the District will engage a registered environmental assessor for a 
detailed analysis to identify the likely cause of contamination. This analysis will conform to American 
Society for Testing and Materials (ASTM) standards, and will include recommendations for reducing 
or eliminating the source or mechanisms of contamination.  

3. Based on this analysis, the Contractor shall select and implement measures to control contamination, 
with a performance standard that groundwater quality must be returned to baseline conditions. These 
measures will be subject to approval by the District. 

 
1.6 Site Safety Plan (Soil and Groundwater Management Plan) 

A. Prior to excavation, prepare and submit a Site Safety Plan (Soil and Groundwater Management Plan) to 
protect people from known or previously undiscovered soil and groundwater contamination during 
construction activities.  Obtain approval of the SPCCP before any construction or demolition activities 
begin. 

B. The Site Safety Plan (Soil and Groundwater Management Plan) shall, at a minimum, include the following:   
1. All construction activities involving work in proximity to potentially contaminated soils and/or 

groundwater shall be undertaken in accordance with California Occupational Safety and Health 
Administration (Cal-OSHA) standards, contained in Title 8 of the CCR.   

2. Establish soil and groundwater mitigation and control specifications for construction activities, 
including health and safety provisions for monitoring exposure to construction workers, procedures to 
be undertaken in the event that previously unreported contamination is discovered, and emergency 
procedures and responsible personnel.   

3. Procedures for managing soils and groundwater removed from the site to ensure that any excavated 
soils and/or dewatered groundwater with contaminants are stored, managed, and disposed in 
accordance with applicable regulations.   

 
1.7 Hazardous Materials Program 

A. If hazardous materials are encountered, they shall be handled in accordance with applicable local, state, and 
federal regulations which may include: (1) CCR Title 8, Division 4, Chapter 4, Sections 5163 through 5167 
and 5192 (Hazardous Waste Operations and Emergency Response); (2) CCR, Title 22, Division 4.5, 
Chapters 10 through 13 and 18 (Environmental Health Standards for Management of Hazardous Waste); 
and (3) CCR Title 23, Division 3, Chapter 15 (Discharges of Hazardous Waste to Land). 

B. Should the discovery of contaminants cause delay to Contractor’s operations, extension of Contract Time 
will be granted by District in accordance with Section 00 71 00 (General Conditions), and Section 01 32 16 
(Progress Schedules and Reports).  Contractor may not be entitled to damages or additional payment due to 
such delay.  District may, if it believes appropriate in its sole discretion, grant an extension of Contract 
Time.  The Contractor shall take all measures to avoid and/or mitigate delays due to Hazardous 
Materials/Waste  finds such as; avoiding the area of the find and proceeding with other work on the project; 
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developing “work around” plans; and documenting his best efforts to avoid and/or mitigate delays.  See 
Section 01 32 16 (Progress Schedules and Reports) regarding requirement to demonstrate Time Impacts.  

C. Subsurface Hazardous Materials 
1. If Contractor encounters subsurface contamination, the following provisions and precautionary 

measures shall be implemented during construction:   
a. Contractor's personnel shall be alert for and immediately report to District’s Representative any 

detectable chemical odors, unusual debris, or discolored soil. 
b. Disposal requirements:  Soils containing hazardous materials shall be disposed by Contractor at 

permitted treatment, recycling, or disposal facilities in accordance with CCR Title 23, Division 3, 
Chapter 15 (Discharges of Waste to Land).  Determine to which permitted treatment, recycling, or 
disposal facilities the soil will be delivered. 

c. Dewatering:  Construct, operate and maintain as required by applicable laws, codes and standards, 
and to complete the Work all necessary cofferdams, channels, pipes, flumes, drains, sumps, well 
points and protective works; and furnish, install, operate and maintain all necessary pumping and 
other equipment for dewatering the areas of Work suspected of containing hazardous materials; 
and control all surface flow and groundwater as may be encountered while performing the Work.  
Remove all water that may accumulate in the excavation while the Work progresses so that all 
Work can be performed in dry conditions.  All contaminated water shall be removed from the 
excavation before it is backfilled.  The excavation shall be kept free from water until backfilling 
has progressed to a height above the water source. 

d. Water sampling and chemical analysis:  Water samples shall be collected from the holding tanks 
and submitted to a State-Certified chemical analysis laboratory.  Chemical analyses required for 
the samples shall at a minimum include:  TPHg following EPA Test Methods 5030/8015 
(modified); benzene, toluene, ethylbenzene, and total xylenes (BTEX) following EPA Test 
Method 8020; and chlorinated solvents following EPA Test Method 8010.  Perform additional 
chemical analyses that may be required for disposal or recycling of the water.  Laboratory 
chemical analysis reports associated with the water samples shall be provided to District’s 
Representative. 

e. Removal of dewatering equipment:  After having served their purpose, all protective works, and 
dewatering pumps, shall be decontaminated and removed from the Site.  Contractor is responsible 
for permanent disposal of all equipment that cannot be decontaminated or recycled in accordance 
with all applicable laws and regulations.  

f. Fees:  Pay for any fees associated with the treatment, recycling, or disposal of these soils.  Any 
additional soil sampling and chemical analyses required for acceptance of the soil at facilities 
other than those described above may be deemed to be the responsibility of Contractor.  

g. Transport:  Transport the soils to the selected facilities under approved manifests and submit 
copies of these manifests and the facility weight tickets to District’s Representative. 

 D. Hazardous Building Materials 
1. To protect construction workers and members of the public from known or undiscovered hazardous 

building materials, including asbestos and lead, undertake all demolition activities in accordance with 
Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  

2. During demolition activities, all building materials containing lead-based paint shall be removed in 
accordance with Cal-OSHA Lead in Construction Standard, Title 8, California Code of Regulations 
1532.1.  

3. All potentially friable asbestos-containing materials (ACMs) shall be removed in accordance with 
National Emissions Standards for Hazardous Air Pollutants (NESHAP) guidelines prior to building 
demolition or renovation that may disturb the materials. Applicable standards include the following. 
a. The facility shall be inspected before any renovation occurs in which 160 square feet or more of 

building materials or 260 linear feet or more of pipe insulation will be disturbed at a regulated 
facility, or any demolition occurs at a regulated facility.   

b. An asbestos notification form shall be submitted to the Bay Area Air Quality Management District 
(BAAQMD) for any regulated asbestos abatement project or regulated demolition 10 working 
days before the activity begins.   

c. If ACMs are discovered during a renovation or demolition, they must be removed before the 
project may proceed. Also, the Cal-OSHA and California Environmental Protection Agency (Cal-
EPA) hazardous waste regulations apply in most cases.   
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 E. Naturally Occurring Asbestos 
1. To protect construction workers and members of the public from exposure to known areas of naturally-

occurring asbestos (NOA), all ground disturbing activities will be undertaken in accordance with all 
applicable Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  In 
addition, any ground-disturbing activity in an area that meets one or more of the applicability criteria 
for the Asbestos Airborne Toxic Control Measure (ATCM) for Construction, Grading, Quarrying, and 
Surface Mining Operations, as adopted by the California Air Resources Board (CARB), is subject to 
the requirements therein. Per section 93105(b) of the ATCM, these criteria are as follows: 
a. The area to be disturbed is located in a geographic ultramafic rock unit; or   
b. The area to be disturbed has naturally-occurring asbestos, serpentine, or ultramafic rock as 

determined by the owner / operator, or the Air Pollution Control Officer (APCO); or   
c. Naturally-occurring asbestos, serpentine, or ultramafic rock is discovered by the District, a 

registered geologist, or the APCO in the area to be disturbed after the start of any construction, 
grading, quarrying, or surface mining operation.   

2. For construction projects that disturb areas of 1 acre or less, implement standard dust mitigation 
measures before construction begins, and maintain each measure throughout the duration of the 
construction project. The following additional measures will be implemented in accordance with 
Section 93105 (e)(1) of the ATCM and will be undertaken in concurrence with the dust control 
measures identified in Paragraph 1.8 Dust Control Measures and Paragraph 1.9 Erosion Control 
Measures. 
a. Equipment used during excavation, grading, and construction activities will be washed down 

before moving from the property onto a paved public road.   
b. Any visible track-out on the paved public road will be cleaned using wet sweeping or a high-

efficiency particulate air (HEPA) filter equipped vacuum device within twenty-four hours.   
3. For construction projects that disturb areas greater than 1acre in size, submit an asbestos dust 

mitigation plan to the Bay Area Air Quality Management District (BAAQMD) for review and 
approval, in accordance with Section 93105(2)(A) of the ATCM, before the start of any construction or 
grading activity. The provisions of the dust mitigation plan will be implemented before construction 
begins, and will be maintained throughout the duration of the construction or grading activity. The 
asbestos dust mitigation plan will address the following:   
a. Prevention of dust emissions offsite; 
b. Control of dust for disturbed areas and storage piles; 
c. Traffic control for on-site unpaved areas; 
d. Control for earthmoving activities;  
e. Track-out prevention;  
f. Control for off-site transport; 
g. Post-construction stabilization of disturbed areas; 
h. Air monitoring for asbestos (if required by the APCO). 

 
1.8 Dust Control Plan 

A. Implement dust control measures to protect air quality during construction. To control dust emissions 
generated during construction, implement the following Bay Area Air Quality Management District 
(BAAQMD) measures for construction emissions of particulate matter over 10 microns in size (PM10): 
1. Water all active construction areas at least twice daily.   
2. Cover all trucks hauling soil, sand, and other loose materials, or require all trucks to maintain at least 2 

feet of freeboard.   
3. Pave, apply water three times daily, or apply (nontoxic) soil stabilizers on all unpaved access roads, 

parking areas, and staging areas at construction sites.   
4. Sweep streets daily (with water sweepers) if visible soil material has been carried onto adjacent public 

streets.   
5. Suspend excavation and grading activity when winds (instantaneous gusts) exceed 25 miles per hour.   
6. Limit speed of vehicles to 15 miles per hour or less at construction sites.   

 
1.9 Erosion Control Plan 

A. Implement erosion control measures to protect water quality during construction.  
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1. Cover or apply nontoxic soil stabilizers to inactive construction areas (previously graded areas inactive 
for ten days or more) that could contribute sediment to waterways. 

2. Enclose and cover exposed stockpiles of dirt or other loose, granular construction materials that could 
contribute sediment to waterways.   

3. Contain soil and filter runoff from disturbed areas by berms, vegetated filters, silt fencing, straw 
wattle, plastic sheeting, catch basins, or other means necessary to prevent the escape of sediment from 
the disturbed area.   

4. Prohibit the placement of earth or organic material where it may be directly carried into a stream, 
marsh, slough, lagoon, or body of standing water.   

5. Prohibit the following types of materials from being rinsed or washed into streets, shoulder areas, or 
gutters: concrete, solvents and adhesives, fuels, dirt, gasoline, asphalt, and concrete saw slurry.    

6. Conduct dewatering activities according to the provisions of the Storm Water Pollution Prevention 
Plan (SWPPP).  Prohibit placement of dewatered materials in local water bodies or in storm drains 
leading to such bodies without implementation of proper construction water quality control measures.   

 
1.10 Cultural Resources Protection Plan 

A. If buried cultural resources, such as chipped or ground stone, historic debris, building foundations, or 
human bone or paleontological resources are discovered inadvertently during ground-disturbing activities, 
Contractor shall avoid any further disturbance of the materials and immediately discontinue earthwork 
within 100 feet of the find.  Contractor shall notify District’s Representative immediately upon 
encountering cultural resources.  Contractor shall be prepared to move on to another location or phase of 
work, allowing sufficient time for District’s Representative to evaluate the nature and significance of the 
find, and implement appropriate management procedures. 

B. In the event that prehistoric human remains are encountered, further excavation or disturbance of the site 
shall cease immediately, pursuant to Health and Safety Code 7050.5.  Contractor shall notify District’s 
Representative immediately upon encountering human remains.  Contractor shall move on to another 
location or phase of Work to allow proper assessment of the situation. 

C. If human remains of Native American origin are discovered during project construction, it will be 
necessary to comply with State laws relating to the disposition of Native American burials, which fall under 
the jurisdiction of the NAHC (Public Resources Code [PRC] Section 5097). Consequently, if any human 
remains are discovered or recognized in any location other than a dedicated cemetery, there will be no 
further excavation or disturbance of the site or any nearby area reasonably suspected to overlie adjacent 
human remains: 
1. until the San Mateo County Coroner has been informed and has determined that no investigation of the 

cause of death is required; 
2. if the remains are of Native American origin 

a. the descendents of the deceased Native American(s) have made a recommendation to the 
landowner or the person responsible for the excavation work regarding means of treating or 
disposing of, with appropriate dignity, the human remains and any associated grave goods as 
provided in PRC Section 5097.98; or  

b. the NAHC has been unable to identify a descendent or the descendent failed to make a 
recommendation within 24 hours after being notified by the NAHC.   

 D. Contractor may be entitled to an increase in Contract Sum and Contract Time due to conditions described 
in this paragraph 1.4 of this Section 01 35 00.    The Contractor shall take all measures to avoid and/or 
mitigate delays due to Cultural Resource finds such as; avoiding the area of the find and proceeding with 
other work on the project; developing “work around” plans; and documenting its best efforts to avoid 
and/or mitigate delays.  See Section 01 32 16 (Progress Schedules and Reports) regarding requirement to 
demonstrate Time Impacts. 

 
1.11 Traffic Control Plan 

A. Develop and implement a traffic control plan to minimize the effects of construction traffic on the 
surrounding residential areas, as appropriate.  Submit the plan to the District for review and approval.  

B. The construction traffic control plan will include, at a minimum, the following requirements: 
1. Provide clearly marked pedestrian detours if any sidewalk or pedestrian walkway closures are 

necessary.   
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2. Provide clearly marked bicycle detours if heavily used bicycle routes must be closed, or if bicyclist 
safety would be otherwise compromised.   

3. Provide crossing guards and/or flag persons as needed to avoid traffic conflicts and ensure pedestrian 
and bicyclist safety.   

4. Use nonskid traffic plates over open trenches to minimize hazards.   
5. Locate all stationary equipment as far away as possible from areas used heavily by vehicles, bicyclists, 

and pedestrians.   
6. Notify and consult with emergency service providers and provide emergency access by whatever 

means necessary to expedite and facilitate the passage of emergency vehicles.   
7. Avoid routing construction traffic through residential areas to the extent feasible.  Prohibit 

mobilization and demobilization of heavy construction equipment during AM and PM peak traffic 
hours.   

8. Provide access for driveways and private roads outside the immediate construction zone by using steel 
plates or temporary backfill, as necessary.   

9. Prohibit construction worker parking in residential areas.   
 
1.12 Tree Protection Plan 

A. Definitions 
1. Dripline:  The area on the ground from the trunk of any tree to the point directly below the outermost 

tips of the foliage of that tree. 
2. Root Protection Zone (“RPZ”):  The areas enclosed with tree protection fencing as designated on the 

drawing(s). 
3. Tree damage: Tree damage shall include, but not be limited to, the following:  significant injury to the 

root system or other parts of a tree including burning, application of toxic substances, damaging 
through contact with equipment or machinery, changing the natural grade within the Dripline or RPZ, 
compacting the soil within the Dripline or RPZ, interfering with the normal water requirements of the 
tree, unauthorized trenching or excavating within the Dripline or RPZ, or unauthorized removal of 
more than 1/3 of the live wood, foliage, or roots. 

B. Root protection: No storage of materials or equipment will be allowed within the Dripline.  Whenever 
possible, excavation shall be on a radial line, diverging from the tree trunk. 

C. Exposure to harmful substances: No storage or dumping of any substances that may be harmful to trees 
shall occur at any location on the Site. 

D. Where construction is to be performed in the vicinity of trees and shrubbery, the Work shall be carried on 
in a manner that will cause minimum damage.  District will designate trees that are to be removed. Under 
no circumstances are additional trees to be removed without written permission from District. Trees and 
shrubbery that are not to be removed shall be protected from injury or damage resulting from Contractor's 
operations. 

E. Any tree that is removed without District's permission or is irreparably damaged, in the opinion of District, 
shall cost Contractor in damages [$100.00] per square inch of cross section, measured at 4 ½ feet above 
ground, but not less than [$250.00], such cost to be deducted from monies due or to become due under the 
Contract.  If tree protection is not performed or is not performed adequately, and District determines that a 
tree has been irreparably damaged, Contractor shall pay the same amount of damages as for unauthorized 
removal of a tree.  Contractor shall immediately report all tree damage to District, so that District may 
determine applicable damages. 

 
1.13 Migratory Bird Nesting Protection Plan 

a. Conduct tree removal and building demolition outside of the migratory bird nesting season.  The typical 
nesting season for migratory birds in this part of California is April 15 through July 31.   

b. If tree removal or building demolition must take place during the nesting season, these activities shall be 
preceded by a survey for nesting migratory birds.  If bird nests are discovered in the trees or on the 
buildings, they shall not be removed while the nest(s) are active. 

 
PART 2 PRODUCTS - Not Used 
PART 3 EXECUTION - Not Used 

END OF SECTION 

April 6. 2015 01 35 00 - Page 6 of 6 Bid No. 86708 
V.1.                      College of San Mateo and Skyline College Roof Replacement Project 
         



San Mateo County Community College District                   Special Procedures  

SECTION 01 35 00 
 

SPECIAL PROCEDURES (SKYLINE COLLEGE) 
 
 
PART 1 GENERAL 
 
1.1 Summary 

A. In compliance with CEQA requirements, the District conducted an Initial Study to ascertain whether the 
project might have a significant effect on the environment.  The Initial Study identified potentially 
significant impacts on the environment.  However, all potential impacts of the proposed project can be 
avoided or reduced to a less-thansignificant level with implementation of the following mitigation 
measures.  Contractor shall conform with the following mitigation measures. 

 
B. Section Includes:  

1. Noise Control Plan 
2. Spill Prevention, Control and Countermeasure Program 
3. Site Safety Plan (Soil and Groundwater Management Plan) 
4. Hazardous Materials Program 
5. Dust Control Plan 
6. Erosion Control Plan 
7. Cultural Resources Protection Plan 
8. Traffic Control Plan 
9. Tree Protection Plan 
10. Migratory Bird Protection 

 
1.2 Definitions   
 
1.3 Submittals 

A. See Section 01 32 19 (Submittal Procedures). 
B. Name and address of the selected treatment, recycling, or disposal facilities for contaminated soil disposal. 
C. Hazardous waste manifests “if applicable.” 
D. Non-hazardous waste manifests “if applicable.” 
E. Facility weight tickets “if applicable.” 
F. Spill Prevention, Control, and Countermeasure Program. 

 
1.4 Noise Control Plan 

A. Implement the following noise-control measures to reduce and control noise generated from construction, 
demolition, and renovation-related activities.   

1. Restrict noise-producing construction activities to between 7:00 a.m. and 7:00 p.m. on weekdays. If 
construction is scheduled for Saturdays or Sundays to avoid disrupting college operations, restrict 
noise-producing construction activities to 9:00 a.m. and 5:00 p.m. Construction on Sundays will be 
avoided if possible, and there will be no construction on public holidays. When activities must occur 
outside the hours specified above, conform with notification requirements of Section 01 10 00 
(Summary of Work), Paragraph 1.7.C, and utilize local barriers around equipment and other noise 
attenuating devices if necessary to limit noise to acceptable levels.    

2. Construction equipment shall have appropriate mufflers, intake silencers, and noise-control features, 
and shall be properly maintained and equipped with exhaust mufflers that meet State standards.   

3. Vehicles and other gas- or diesel-powered equipment shall be prohibited from unnecessary warming 
up, idling, and engine revving.    

4. Post a sign at the construction site giving the name and telephone number or e-mail address of the 
District’s Representative whom the public should contact with any noise complaints. If necessary due 
to complaints, provide additional noise-attenuating measures such as additional mufflers or engine 
shrouding. 
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1.5 Spill Prevention, Control and Countermeasure Program 
A. Prepare and implement a Spill Prevention, Control, and Countermeasure Program (SPCCP) to minimize the 

potential for and effects from spills of hazardous, toxic, or petroleum substances during construction and 
demolition activities. Obtain approval of the SPCCP before any construction or demolition activities begin. 

B. Contractor shall routinely inspect the construction area to verify that the measures specified in the SPCCP are 
properly implemented and maintained. Inform the District immediately if there is a noncompliance issue and 
take immediate measures to restore compliance. 

C. The federal reportable spill quantity for petroleum products, as defined in 40 CFR 110, is any oil spill that 
includes any of the following.   

1. Violates applicable water quality standards.    
2. Causes a film or sheen on or discoloration of the water surface or adjoining shoreline.   
3. Causes a sludge or emulsion to be deposited beneath the surface of the water or adjoining shorelines.  

D. If a spill is reportable, notify the District’s Representative and take action to contact appropriate safety and 
clean-up crews to ensure that the SPCCP is followed.  

1. A written description of reportable releases must be submitted to the District’s Representative and to 
the San Francisco Bay RWQCB. This submittal must contain a description of the spill, including the 
type of material and an estimate of the amount spilled, the date of the release, an explanation of why 
the spill occurred, and a description of the steps taken to prevent and control future releases. Document 
the releases on a spill report form.  

2. If a reportable spill has occurred and results determine that project activities have adversely affected 
surface water or groundwater quality, the District will engage a registered environmental assessor for a 
detailed analysis to identify the likely cause of contamination. This analysis will conform to American 
Society for Testing and Materials (ASTM) standards, and will include recommendations for reducing 
or eliminating the source or mechanisms of contamination.  

3. Based on this analysis, the Contractor shall select and implement measures to control contamination, 
with a performance standard that groundwater quality must be returned to baseline conditions. These 
measures will be subject to approval by the District. 

 
1.6 Site Safety Plan (Soil and Groundwater Management Plan) 

A. Prior to excavation, prepare and submit a Site Safety Plan (Soil and Groundwater Management Plan) to 
protect people from known or previously undiscovered soil and groundwater contamination during 
construction activities.  Obtain approval of the SPCCP before any construction or demolition activities 
begin. 

B. The Site Safety Plan (Soil and Groundwater Management Plan) shall, at a minimum, include the following:   
1. All construction activities involving work in proximity to potentially contaminated soils and/or 

groundwater shall be undertaken in accordance with California Occupational Safety and Health 
Administration (Cal-OSHA) standards, contained in Title 8 of the CCR.   

2. Establish soil and groundwater mitigation and control specifications for construction activities, 
including health and safety provisions for monitoring exposure to construction workers, procedures to 
be undertaken in the event that previously unreported contamination is discovered, and emergency 
procedures and responsible personnel.   

3. Procedures for managing soils and groundwater removed from the site to ensure that any excavated 
soils and/or dewatered groundwater with contaminants are stored, managed, and disposed in 
accordance with applicable regulations.   

 
1.7 Hazardous Materials Program 

A. If hazardous materials are encountered, they shall be handled in accordance with applicable local, state, and 
federal regulations which may include: (1) CCR Title 8, Division 4, Chapter 4, Sections 5163 through 5167 
and 5192 (Hazardous Waste Operations and Emergency Response); (2) CCR, Title 22, Division 4.5, 
Chapters 10 through 13 and 18 (Environmental Health Standards for Management of Hazardous Waste); 
and (3) CCR Title 23, Division 3, Chapter 15 (Discharges of Hazardous Waste to Land). 

B. Should the discovery of contaminants cause delay to Contractor’s operations, extension of Contract Time 
will be granted by District in accordance with Section 00 71 00 (General Conditions), and Section 01 32 16 
(Progress Schedules and Reports).  Contractor may not be entitled to damages or additional payment due to 
such delay.  District may, if it believes appropriate in its sole discretion, grant an extension of Contract 
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Time.  The Contractor shall take all measures to avoid and/or mitigate delays due to Hazardous 
Materials/Waste  finds such as; avoiding the area of the find and proceeding with other work on the project; 
developing “work around” plans; and documenting his best efforts to avoid and/or mitigate delays.  See 
Section 01 32 16 (Progress Schedules and Reports) regarding requirement to demonstrate Time Impacts.  

C. Subsurface Hazardous Materials 
1. If Contractor encounters subsurface contamination, the following provisions and precautionary 

measures shall be implemented during construction:   
a. Contractor's personnel shall be alert for and immediately report to District’s Representative any 

detectable chemical odors, unusual debris, or discolored soil. 
b. Disposal requirements:  Soils containing hazardous materials shall be disposed by Contractor at 

permitted treatment, recycling, or disposal facilities in accordance with CCR Title 23, Division 3, 
Chapter 15 (Discharges of Waste to Land).  Determine to which permitted treatment, recycling, or 
disposal facilities the soil will be delivered. 

c. Dewatering:  Construct, operate and maintain as required by applicable laws, codes and standards, 
and to complete the Work all necessary cofferdams, channels, pipes, flumes, drains, sumps, well 
points and protective works; and furnish, install, operate and maintain all necessary pumping and 
other equipment for dewatering the areas of Work suspected of containing hazardous materials; 
and control all surface flow and groundwater as may be encountered while performing the Work.  
Remove all water that may accumulate in the excavation while the Work progresses so that all 
Work can be performed in dry conditions.  All contaminated water shall be removed from the 
excavation before it is backfilled.  The excavation shall be kept free from water until backfilling 
has progressed to a height above the water source. 

d. Water sampling and chemical analysis:  Water samples shall be collected from the holding tanks 
and submitted to a State-Certified chemical analysis laboratory.  Chemical analyses required for 
the samples shall at a minimum include:  TPHg following EPA Test Methods 5030/8015 
(modified); benzene, toluene, ethylbenzene, and total xylenes (BTEX) following EPA Test 
Method 8020; and chlorinated solvents following EPA Test Method 8010.  Perform additional 
chemical analyses that may be required for disposal or recycling of the water.  Laboratory 
chemical analysis reports associated with the water samples shall be provided to District’s 
Representative. 

e. Removal of dewatering equipment:  After having served their purpose, all protective works, and 
dewatering pumps, shall be decontaminated and removed from the Site.  Contractor is responsible 
for permanent disposal of all equipment that cannot be decontaminated or recycled in accordance 
with all applicable laws and regulations.  

f. Fees:  Pay for any fees associated with the treatment, recycling, or disposal of these soils.  Any 
additional soil sampling and chemical analyses required for acceptance of the soil at facilities 
other than those described above may be deemed to be the responsibility of Contractor.  

g. Transport:  Transport the soils to the selected facilities under approved manifests and submit 
copies of these manifests and the facility weight tickets to District’s Representative. 

 D. Hazardous Building Materials 
1. To protect construction workers and members of the public from known or undiscovered hazardous 

building materials, including asbestos and lead, undertake all demolition activities in accordance with 
Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  

2. During demolition activities, all building materials containing lead-based paint shall be removed in 
accordance with Cal-OSHA Lead in Construction Standard, Title 8, California Code of Regulations 
1532.1.  

3. All potentially friable asbestos-containing materials (ACMs) shall be removed in accordance with 
National Emissions Standards for Hazardous Air Pollutants (NESHAP) guidelines prior to building 
demolition or renovation that may disturb the materials. Applicable standards include the following. 
a. The facility shall be inspected before any renovation occurs in which 160 square feet or more of 

building materials or 260 linear feet or more of pipe insulation will be disturbed at a regulated 
facility, or any demolition occurs at a regulated facility.   

b. An asbestos notification form shall be submitted to the Bay Area Air Quality Management District 
(BAAQMD) for any regulated asbestos abatement project or regulated demolition 10 working 
days before the activity begins.   
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c. If ACMs are discovered during a renovation or demolition, they must be removed before the 
project may proceed. Also, the Cal-OSHA and California Environmental Protection Agency (Cal-
EPA) hazardous waste regulations apply in most cases.   

 E. Naturally Occurring Asbestos 
1. To protect construction workers and members of the public from exposure to known areas of naturally-

occurring asbestos (NOA), all ground disturbing activities will be undertaken in accordance with all 
applicable Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  In 
addition, any ground-disturbing activity in an area that meets one or more of the applicability criteria 
for the Asbestos Airborne Toxic Control Measure (ATCM) for Construction, Grading, Quarrying, and 
Surface Mining Operations, as adopted by the California Air Resources Board (CARB), is subject to 
the requirements therein. Per section 93105(b) of the ATCM, these criteria are as follows: 
a. The area to be disturbed is located in a geographic ultramafic rock unit; or   
b. The area to be disturbed has naturally-occurring asbestos, serpentine, or ultramafic rock as 

determined by the owner / operator, or the Air Pollution Control Officer (APCO); or   
c. Naturally-occurring asbestos, serpentine, or ultramafic rock is discovered by the District, a 

registered geologist, or the APCO in the area to be disturbed after the start of any construction, 
grading, quarrying, or surface mining operation.   

2. For construction projects that disturb areas of 1 acre or less, implement standard dust mitigation 
measures before construction begins, and maintain each measure throughout the duration of the 
construction project. The following additional measures will be implemented in accordance with 
Section 93105 (e)(1) of the ATCM and will be undertaken in concurrence with the dust control 
measures identified in Paragraph 1.8 Dust Control Measures and Paragraph 1.9 Erosion Control 
Measures. 
a. Equipment used during excavation, grading, and construction activities will be washed down 

before moving from the property onto a paved public road.   
b. Any visible track-out on the paved public road will be cleaned using wet sweeping or a high-

efficiency particulate air (HEPA) filter equipped vacuum device within twenty-four hours.   
3. For construction projects that disturb areas greater than 1acre in size, submit an asbestos dust 

mitigation plan to the Bay Area Air Quality Management District (BAAQMD) for review and 
approval, in accordance with Section 93105(2)(A) of the ATCM, before the start of any construction or 
grading activity. The provisions of the dust mitigation plan will be implemented before construction 
begins, and will be maintained throughout the duration of the construction or grading activity. The 
asbestos dust mitigation plan will address the following:   
a. Prevention of dust emissions offsite; 
b. Control of dust for disturbed areas and storage piles; 
c. Traffic control for on-site unpaved areas; 
d. Control for earthmoving activities;  
e. Track-out prevention;  
f. Control for off-site transport; 
g. Post-construction stabilization of disturbed areas; 
h. Air monitoring for asbestos (if required by the APCO). 

 
1.8 Dust Control Plan 

A. Implement dust control measures to protect air quality during construction. To control dust emissions 
generated during construction, implement the following Bay Area Air Quality Management District 
(BAAQMD) measures for construction emissions of particulate matter over 10 microns in size (PM10): 
1. Water all active construction areas at least twice daily.   
2. Cover all trucks hauling soil, sand, and other loose materials, or require all trucks to maintain at least 2 

feet of freeboard.   
3. Pave, apply water three times daily, or apply (nontoxic) soil stabilizers on all unpaved access roads, 

parking areas, and staging areas at construction sites.   
4. Sweep streets daily (with water sweepers) if visible soil material has been carried onto adjacent public 

streets.   
5. Suspend excavation and grading activity when winds (instantaneous gusts) exceed 25 miles per hour.   
6. Limit speed of vehicles to 15 miles per hour or less at construction sites.   
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1.9 Erosion Control Plan 

A. Implement erosion control measures to protect water quality during construction.  
1. Cover or apply nontoxic soil stabilizers to inactive construction areas (previously graded areas inactive 

for ten days or more) that could contribute sediment to waterways. 
2. Enclose and cover exposed stockpiles of dirt or other loose, granular construction materials that could 

contribute sediment to waterways.   
3. Contain soil and filter runoff from disturbed areas by berms, vegetated filters, silt fencing, straw 

wattle, plastic sheeting, catch basins, or other means necessary to prevent the escape of sediment from 
the disturbed area.   

4. Prohibit the placement of earth or organic material where it may be directly carried into a stream, 
marsh, slough, lagoon, or body of standing water.   

5. Prohibit the following types of materials from being rinsed or washed into streets, shoulder areas, or 
gutters: concrete, solvents and adhesives, fuels, dirt, gasoline, asphalt, and concrete saw slurry.    

6. Conduct dewatering activities according to the provisions of the SWPPP.  Prohibit placement of 
dewatered materials in local water bodies or in storm drains leading to such bodies without 
implementation of proper construction water quality control measures.   

 
1.10 Cultural Resources Protection Plan 

A. If buried cultural resources, such as chipped or ground stone, historic debris, building foundations, or 
human bone or paleontological resources are discovered inadvertently during ground-disturbing activities, 
Contractor shall avoid any further disturbance of the materials and immediately discontinue earthwork 
within 100 feet of the find.  Contractor shall notify District’s Representative immediately upon 
encountering cultural resources.  Contractor shall be prepared to move on to another location or phase of 
work, allowing sufficient time for District’s Representative to evaluate the nature and significance of the 
find, and implement appropriate management procedures. 

B. In the event that prehistoric human remains are encountered, further excavation or disturbance of the site 
shall cease immediately, pursuant to Health and Safety Code 7050.5.  Contractor shall notify District’s 
Representative immediately upon encountering human remains.  Contractor shall move on to another 
location or phase of Work to allow proper assessment of the situation. 

C. If human remains of Native American origin are discovered during project construction, it will be 
necessary to comply with State laws relating to the disposition of Native American burials, which fall under 
the jurisdiction of the NAHC (Public Resources Code [PRC] Section 5097). Consequently, if any human 
remains are discovered or recognized in any location other than a dedicated cemetery, there will be no 
further excavation or disturbance of the site or any nearby area reasonably suspected to overlie adjacent 
human remains: 
1. until the San Mateo County Coroner has been informed and has determined that no investigation of the 

cause of death is required; 
2. if the remains are of Native American origin 

a. the descendents of the deceased Native American(s) have made a recommendation to the 
landowner or the person responsible for the excavation work regarding means of treating or 
disposing of, with appropriate dignity, the human remains and any associated grave goods as 
provided in PRC Section 5097.98; or  

b. the NAHC has been unable to identify a descendent or the descendent failed to make a 
recommendation within 24 hours after being notified by the NAHC.   

 D. Contractor may be entitled to an increase in Contract Sum and Contract Time due to conditions described 
in this paragraph 1.4 of this Section 01 35 00.    The Contractor shall take all measures to avoid and/or 
mitigate delays due to Cultural Resource finds such as; avoiding the area of the find and proceeding with 
other work on the project; developing “work around” plans; and documenting its best efforts to avoid 
and/or mitigate delays.  See Section 01 32 16 (Progress Schedules and Reports) regarding requirement to 
demonstrate Time Impacts. 

 
1.11 Traffic Control Plan 

A. Develop and implement a traffic control plan to minimize the effects of construction traffic on the 
surrounding residential areas, as appropriate.  Submit the plan to the District for review and approval.  
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B. The construction traffic control plan will include, at a minimum, the following requirements: 
1. Provide clearly marked pedestrian detours if any sidewalk or pedestrian walkway closures are 

necessary.   
2. Provide clearly marked bicycle detours if heavily used bicycle routes must be closed, or if bicyclist 

safety would be otherwise compromised.   
3. Provide crossing guards and/or flag persons as needed to avoid traffic conflicts and ensure pedestrian 

and bicyclist safety.   
4. Use nonskid traffic plates over open trenches to minimize hazards.   
5. Locate all stationary equipment as far away as possible from areas used heavily by vehicles, bicyclists, 

and pedestrians.   
6. Notify and consult with emergency service providers and provide emergency access by whatever 

means necessary to expedite and facilitate the passage of emergency vehicles.   
7. Avoid routing construction traffic through residential areas to the extent feasible.  Prohibit 

mobilization and demobilization of heavy construction equipment during AM and PM peak traffic 
hours.   

8. Provide access for driveways and private roads outside the immediate construction zone by using steel 
plates or temporary backfill, as necessary.   

9. Prohibit construction worker parking in residential areas.   
 
1.12 Tree Protection Plan 

A. Definitions 
1. Dripline:  The area on the ground from the trunk of any tree to the point directly below the outermost 

tips of the foliage of that tree. 
2. Root Protection Zone (“RPZ”):  The areas enclosed with tree protection fencing as designated on the 

drawing(s). 
3. Tree damage: Tree damage shall include, but not be limited to, the following:  significant injury to the 

root system or other parts of a tree including burning, application of toxic substances, damaging 
through contact with equipment or machinery, changing the natural grade within the Dripline or RPZ, 
compacting the soil within the Dripline or RPZ, interfering with the normal water requirements of the 
tree, unauthorized trenching or excavating within the Dripline or RPZ, or unauthorized removal of 
more than 1/3 of the live wood, foliage, or roots. 

B. Root protection: No storage of materials or equipment will be allowed within the Dripline.  Whenever 
possible, excavation shall be on a radial line, diverging from the tree trunk. 

C. Exposure to harmful substances: No storage or dumping of any substances that may be harmful to trees 
shall occur at any location on the Site. 

D. Where construction is to be performed in the vicinity of trees and shrubbery, the Work shall be carried on 
in a manner that will cause minimum damage.  District will designate trees that are to be removed. Under 
no circumstances are additional trees to be removed without written permission from District. Trees and 
shrubbery that are not to be removed shall be protected from injury or damage resulting from Contractor's 
operations. 

E. Any tree that is removed without District's permission or is irreparably damaged, in the opinion of District, 
shall cost Contractor in damages [$100.00] per square inch of cross section, measured at 4 ½ feet above 
ground, but not less than [$250.00], such cost to be deducted from monies due or to become due under the 
Contract.  If tree protection is not performed or is not performed adequately, and District determines that a 
tree has been irreparably damaged, Contractor shall pay the same amount of damages as for unauthorized 
removal of a tree.  Contractor shall immediately report all tree damage to District, so that District may 
determine applicable damages. 

 
1.13 Migratory Bird Protection 

A. Conduct tree removal and building demolition outside of the migratory bird nesting season.  The typical 
nesting season for migratory birds in this part of California is April 15 through July 31.   

B. If tree removal or building demolition must take place during the nesting season, these activities shall be 
preceded by a survey for nesting migratory birds.  If bird nests are discovered in the trees or on the 
buildings, they shall not be removed while the nest(s) are active. 
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PART 2 PRODUCTS - Not Used 
 
PART 3 EXECUTION - Not Used 
 

END OF SECTION 
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SECTION 01 35 27 
 

PROJECT LABOR AGREEMENT 
 

1.01       GENERAL 
The San Mateo County Community College District Board of Trustees has approved a Program 
Stabilization Agreement for this project.  The Contractor and all subcontract forces are to comply 
with the requirements set forth in the executed Project Stabilization Agreement.  It is the 
responsibility of the Contractor and the subcontractors to adhere to the requirements set forth in 
the Agreement and to comply with its provisions.  Any costs for compliance with the Project 
Stabilization Agreement are to be included in the Contractor’s Bid price.  Copies of the signed 
Program Stabilization Agreement are available from the District’s Facilities Planning Department 
at 650-358-6785 or on the District’s website at:  
https://smccd-
public.sharepoint.com/fpo/ProjDocs/Construction%20Documents/PLASMCCCD_01.pdf 
 

   
1.02 List of Projects covered under Program Stabilization Agreement 

 
A. Cañada College 

1. Building 3, Phase 1 Modernization 
2. Building 17 Modernization 
3. Cañada Buildings 16/18 Modernization 
4. Cañada Building 7 New Facilities Maintenance Center 
5. Cañada Buildings 5/6 Modernization 
6. Cañada Building 1 Gym Modernization 
7. Cañada Building 13 Modernization 
8. Cañada Gateways, Circulation & Parking Project 
9. Cañada Building 8 Phase 2 Modernization 

B. College of San Mateo 
1. Building 35 Regional Public Safety Center 
2. Building 18 Seismic Upgrade and Modernization 
3. Building 36 Integrated Science Center 
4. Buildings 1, 5 & 6 Modernization 
5. CSM CIP2 Design-Build Project 
6. Buildings 2,4 Modernization 
7. Buildings 14,16 Modernization 
8. Building 8 Gym Modernization 
9. Building 12/15/17/34 Modernization 
10. Building 9 Renovation 
11. North Gateway Project 

C. Skyline College 
1. Student Union/Science Annex 
2. Building 3, 7 & 8 Modernization 
3. Skyline Building 7 Allied Health Renovation 
4. Building 30 Replacement Facilities Maintenance Center  
5. Skyline College CIP2 DB Project 
6. Building 1 Modernization 
7. Building 2 Modernization Phase 3 
8. Corporation Yard 

D. Districtwide  
1. Utility & Infrastructure Upgrades - TBD 
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END OF SECTION 
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Exhibit A 
Letter of Assent 

 
Date: _______________ 
 
Board of Trustees 
San Mateo County Community College District 
3401 CSM Dr. 
San Mateo, CA 94402 
 
Re:  College of San Mateo and Skyline College Roof Replacement Project 
       Project Stabilization Agreement – Letter of Assent 
 
Dear Board of Trustees: 
 
The undersigned party confirms that it agrees to be a party to and bound by the College of San Mateo and 
Skyline College Roof Replacement Project, Project Stabilization Agreement as such Agreement may, from 
time to time, be amended by the parties or interpreted pursuant to its terms. 
 
By executing this Letter of Assent, the undersigned party subscribes to, adopts and agrees to be bound by 
the written terms of the legally established trust agreements specifying the detailed basis upon which 
contributions are to be made into, and benefits made out of, such trust funds and ratifies and accepts the 
trustees appointed by the parties to such trust funds. 
 
Such obligation to be a party to and bound by this Agreement shall extend to all work covered by said 
Agreement undertaken by the undersigned party on the College of San Mateo and Skyline College Roof 
Replacement Project.  The undersigned party shall require all of its subcontractors, of whatever tied, to 
become similarly bound for all their work within the scope of this Agreement by signing an identical Letter 
of Assent. 
 
This letter shall constitute a subscription agreement, to the extent of the terms of the letter. 
 
CONTRACTOR/SUBCONTRACTOR: ______________________________________ 
 
California State License Number: ___________________________________________ 
 
Name and Signature of 
Authorized Person:  _________________________________ 
       (Print Name) 
 
     _________________________________ 
       (Title) 
 
     _________________________________ 
       (Signature) 
 
     _________________________________ 
       (Telephone Number) 
 
     _________________________________ 
       (Facsimile Number) 
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SECTION 01 41 00 

REGULATORY REQUIREMENTS 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section includes: regulatory requirements applicable to Contract Documents. 
B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall 

mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of 
bids, except as may be otherwise specifically stated in the Contract Documents. 

C. Should any conditions develop not covered by the Contract Documents wherein the finished Work will not 
comply with current codes, a change order detailing and specifying the required Work shall be submitted to and 
approved by District before proceeding with the Work. 

1.2 REFERENCES TO REGULATORY REQUIREMENTS 

A. Codes, laws, ordinances, rules and regulations referred to shall have full force and effect as though printed in 
full in these Specifications.  Code, laws, ordinances, rules and regulations are not furnished to Contractor, 
because Contractor is assumed to be familiar with these requirements.  The listing of applicable codes, laws, 
and regulations for hazardous waste abatement Work in the Contract Documents is supplied to Contractor as a 
courtesy and shall not limit Contractor’s responsibility for complying with all applicable laws, regulations or 
ordinances having application to the Work.  Where conflict among the requirements or with these Specifications 
occurs, the most stringent requirements shall be used. 

B. Conform to referenced codes, laws, ordinances, rules and regulations. 
C. Precedence: 

1. Where specified requirements differ from the requirements of applicable codes, ordinances and standards, 
the more stringent requirements shall take precedence. 

2. Where Drawings or Specifications require or describe products or execution of better quality, higher 
standard or greater size than required by applicable codes, ordinances and standards, Drawings and 
Specifications shall take precedence so long as such increase is legal. 

3. Where no requirements are identified on Drawings or in Specifications, comply with all requirements of 
applicable codes, ordinances and standards of governing authorities having jurisdiction. 

1.3 CODES 

A. Codes that apply to Contract Documents include, but are not limited to, the following:   
1. CBC (Part 2, Title 24, CCR, including, without means of limitation, Sections 16A, 102A.23, 308, 420A, 

504-506, 904.2.6, 1019 and 1604) 
2. CEC (Part 3, Title 24, CCR) 
3. CMC (Part 4, Title 24, CCR) 
4. CPC (Part 5, Title 24, CCR), 
5. State Elevator Safety Regulations (Part 7, Title 24, CCR)  
6. UBC 
7. UPC 
8. UMC 
9. NEC 

1.4 LAWS, ORDINANCES, RULES, AND REGULATIONS 

A. During prosecution of Work to be done under Contract Documents, comply with applicable laws, ordinances, 
rules and regulations, including, but not limited to, the following: 
1. Federal 

a. Americans with Disabilities Act of 1990 
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b. 29 CFR, Section 1910.1001, Asbestos 
c. 40 CFR, Subpart M, National Emission Standards for Asbestos 
d. Executive Order 11246 
e. Federal Endangered Species Act 
f. Clean Water Act 

2. State of California 
a. California Code of Regulations, Titles 5, 8, 19, 21, 22, 24 and 25 
b. California Public Contract Code 
c. California Health and Safety Code 
d. California Government Code 
e. California Labor Code 
f. California Civil Code 
g. California Code of Civil Procedure 
h. CPUC General Order 95, Rules for Overhead Electric Line Construction 
i. CPUC General Order 128, Rules for Construction of Underground Electric Supply and 

Communications Systems 
j. Cal/OSHA 
k. OSHA:  Hazard Communications Standards 
l. California Endangered Species Act 
m. Water Code 
n. Fish and Game Code 

3. State of California Agencies 
a. State and Consumer Services Agency 
b. Office of the State Fire Marshall 
c. Office of Statewide Health Planning and Development 
d. Department of Fish and Game 
e. Bay Area Air Qualify Management District 
f. San Francisco Bay Regional Water Quality Control Board 
g. Division of the State Architects 

4. Local Agencies: 
a. San Mateo Fire District (College of San Mateo); Woodside Fire District (Cañada College); San 

Bruno Fire District (Skyline College) 
b. Regional Water Quality Control Board requirements for storm water runoff control 

5. Other Requirements: 
a. National Fire Protection Association (NFPA):  Pamphlet 101, Life Safety.  
b. References on Drawings or in Specifications to “code” or “building code” not otherwise identified 

shall mean the codes specified in this Section 01 41 00, together with all additions, amendments, 
changes, and interpretations adopted by code authorities of the jurisdiction. 

B. Have access to all of the foregoing within 24 hours.  
C. Other Applicable Laws, Ordinances and Regulations: 

1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of 
federal, state, and local governmental agencies and jurisdictions having authority over the Project. 

2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility 
districts. 

3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work, 
or require better quality, higher standards or greater size of products, Work shall be accomplished in 
conformance to such requirements with no change to the Contract Time and Contract Sum, except where 
changes in laws, ordinances, rules and regulations occur subsequent to the time of opening of the bids. 

D. Under California Government Code Section 930.2 et. seq. and Public Contract Code Section 7105(d)(2), neither 
the Contract Claims Procedure (Section 00 71 00, Article 12) nor the Change Order Procedure (Section 01 26 
00 Modification Procedures) may be modified, waived, or otherwise not complied with, absent a written change 
order that explicitly and expressly makes such modifications. 

1.5 CONFLICTS  

A. Between referenced regulatory requirements:  Comply with the one establishing the more stringent requirement. 
April 6, 2015     01 41 00 - Page 2 of 4    Bid No. 86708 
V.1                                                                                                College of San Mateo and Skyline College Roof Replacement Project                                                                                                                                                                                         
  
 



San Mateo County Community College District                       Regulatory Requirements 
 
  

B. Between referenced regulatory requirements and Contract Documents:  Comply with the one establishing the 
more stringent requirement. 

1.6 REQUIRED PROVISIONS ON CONTRACT CLAIM RESOLUTION 

A. The California Public Contract Code specifies required provisions on resolving contract claims less than 
$375,000, which are set forth below, and constitute a part of this Contract.  
1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for 

(1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of 
Contractor arising under the Contract Documents and payment of which is not otherwise expressly 
provided for or the Claimant is not otherwise entitled to, or (3) an amount the payment of which is disputed 
by District.  In order to qualify as a Claim, the written demand must state that it is a Claim submitted under 
paragraph 12 of Section 00 71 00 (General Conditions) and be submitted in compliance with all 
requirements of Section 00 71 00 (General Conditions), paragraph 12.  Separate Claims which total more 
than $375,000 do not qualify as a “separate demand of $375,000 or less,” as referenced above, and are not 
subject to this section. 

2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not 
a Claim for purposes of this section.  If such request is disputed as to liability or amount, then the disputed 
portion of the submission may be converted to a Claim under this section by submitting a separate claim in 
claim in compliance with Contract Documents claim submission requirements.  

3. Caution.  This section does not apply to tort claims and nothing in this section is intended nor shall be 
construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 
of Part 3 of Division 3.6 of Title 1 of the California Government Code. 

B. Procedure: 
1. The Claim must be in writing, submitted in compliance with all requirements of Section 00 71 00 (General 

Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the 
documents necessary to substantiate the Claim, pursuant to Section 00 71 00 (General Conditions), 
paragraph 12.  Claims must be filed on or before the day of final payment.  Nothing in this section is 
intended to extend the time limit or supersede notice requirements for the filing of claims as set forth in 
Section 00 71 00 (General Conditions), paragraph 12 or elsewhere in the Contract Documents. 

2. For Claims of fifty thousand dollars ($50,000) or less 
a. District shall respond in writing within forty-five (45) days of receipt of the Claim, or 
b. District may request in writing within thirty (30) days of receipt of the Claim, any additional 

documentation supporting the Claim or relating to any defenses or claims District may have 
against Claimant. 

1) If additional information is thereafter required, it shall be requested and provided in accordance 
with this section upon mutual agreement of District and Claimant. 

2) District’s written response to the Claim, as further documented, shall be submitted to Claimant 
within fifteen (15) days after receipt of further documentation or within a period of time no greater 
than taken by Claimant in producing the additional information, whichever is greater. 

3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000: 
a. District shall respond in writing within sixty (60) days of receipt of the Claim, or 
b. District may request in writing within thirty (30) days of receipt of the Claim, any additional 

documentation supporting the Claim or relating to any defenses or claims District may have 
against Claimant. 

1) If additional information is thereafter required, it shall be requested and provided in accordance 
with this section, upon mutual agreement of District and Claimant; 

2) District’s written response to the Claim, as further documented, shall be submitted to Claimant 
within thirty (30) days after receipt of further documentation or within a period of time no greater 
than taken by Claimant in producing the additional information, whichever is greater. 

4. Meet and Confer: 
a. If Claimant disputes District’s written response, or District fails to respond within the time 

prescribed above, Claimant shall notify District, in writing, either within fifteen (15) days of 
receipt of District’s response or within fifteen (15) days of District’s failure to timely respond, and 
demand an informal conference to meet and confer for settlement of the issues in dispute.  Upon 
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demand District will schedule a meet and confer conference within thirty (30) days for settlement 
of the dispute. 

b. Following the meet and confer conference, if the Claim or any portion remains in dispute, 
Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government 
Code.  For purposes of those provisions, the running of the period of time within which a claim 
must be filed shall be tolled from the time Claimant submits its written claim as set forth in 
paragraph 12 of Section 00 71 00 (General Conditions), until the time that Claim is denied as a 
result of the meet and confer process, including any period of time utilized by the meet and confer 
process. 

1.7 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT 

A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services and 
other activities provided by a public entity to the public, whether directly or through a contractor, must be 
accessible to the disabled public.  Contractor shall provide the services specified in the Contract Documents in a 
manner that complies with the ADA and any and all other applicable federal, state and local disability rights 
legislation.  Contractor agrees not to discriminate against disabled persons in the provision of services, benefits 
or activities provided under this Agreement and further agrees that any violation of this prohibition on the part 
of Contractor, its employees, agents or assigns shall constitute a material breach of the Contract Documents. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

 

 

END OF SECTION 
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SECTION 01 41 01 

REGULATORY REQUIREMENTS - HAZARDOUS MATERIALS 
 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Regulatory requirements applicable to Work in connection with hazardous waste abatement and disposal 

including, but not limited to, asbestos and asbestos-containing materials, lead-based paint, polychlorinated 
biphenyls, petroleum-contaminated soils and materials, construction and demolition debris and any other 
hazardous substance or hazardous waste.  

B. This Section supplements Section 01 41 00 (Regulatory Requirements) and the Work-specific listings of 
applicable regulatory requirements elsewhere in the Specifications. 

1.2 REFERENCES TO REGULATORY REQUIREMENTS 

A. Codes, laws, ordinances, rules and regulations applicable to the Work shall have full force and effect as though 
printed in full in Contract Documents.  Codes, laws, ordinances, rules and regulations are not furnished to 
Contractor, because Contractor is assumed to be familiar with their requirements.  The listing herein of 
applicable codes, laws, and regulations for hazardous waste abatement work is supplied to Contractor as a 
courtesy and shall not limit Contractor’s responsibility for complying with all applicable laws, regulations or 
ordinances having application to the Work.  Where conflict among the requirements or with these Specifications 
exists, the most stringent requirements shall be used.  

B. Conform to all applicable codes, laws, ordinances, rules and regulations that are in effect on date of contracting. 

1.3 LAWS, ORDINANCES, RULES, AND REGULATIONS 

A. During prosecution of Work under Contract Documents, Contractor shall comply with applicable laws, 
ordinances, rules and regulations including, but not limited to, those listed below. 

B. Federal: 
1. Statutory Requirements: 

a. Resource Conservation and Recovery Act, 42 U.S.C. Sections 6901 et seq. 
b. Comprehensive Environmental Response, Compensation and Liability Act of 1980, as amended 

by the Superfund Amendments and Reauthorization Act of 1986, 42 U. S.C.  Sections 9601 et 
seq. 

c. Toxic Substances Control Act of 1976, 15 U.S.C., Sections 2601 et seq. 
d. Hazardous Materials Transportation Act of 1975, 49 U.S.C. Sections 1801 et seq. 
e. Clean Water Act, 33 U.S.C. Sections 1251 et seq. 
f. Safe Drinking Water Act, 42 U.S.C., Sections 3001 et seq. 
g. Clean Air Act, Section 112, 42 U.S.C., Section 7412 
h. Occupational Safety and Health Act of 1970, 29 U.S.C., Sections 651 et seq. 
i. Underground Storage Tank Law, 42 U.S.C., Sections 6991 et seq. 
j. The Emergency Planning and Community Right to Know Act of 1986, 42 U.S.C., Sections 

11011 et seq. 
2. Environmental Protection Agency (EPA): 

a. 40 C.F.R. Parts 260, 264, 265, 268, 270 
b. 40 C.F.R. Parts 258 et seq. 
c. 40 C.F.R. Part 761 
d. 40 C.F.R. Parts 122-124 

3. Occupational Safety and Health Administration (OSHA): 
a. OSHA Worker Protection Standards, Title 29 C.F.R. Part 1926.58, Construction Standards and 

29 C.F.R. 1910.1001 General Industry Standard 
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b. OSHA, 29 C.F.R. Part 1926.1101, Construction Standards for Asbestos 
c. OSHA, Lead Exposure in Construction: Interim Final Rule, 29 C.F.R. 1926.62 
d. National Emission Standard for Hazardous Air Pollutants, Title 40 C.F.R. Part 61 
e. Asbestos Hazardous Emergency Response Act, Title 40 C.F.R. 763 

4. Department of Transportation: 
a. Title 49 C.F.R. 173.1090 
b. Title 49 C.F.R. 172 
c. Title 49 C.F.R. 173 
d. DOT, HM 181 and MH126f 

C. State of California Requirements: 
1. Statutory Law: 

a. The Carpenter-Presley-Tanner Hazardous Substance Account Act, Health & Safety Code, 
Sections 25300 et seq. 

b. Health and Safety Code, Section 25359.4 
c. Hazardous Waste Control Law, Health & Safety Code, Sections 25100 et seq. 
d. Porter-Cologne Water Quality Control Act, Water Code, Sections 13000 et seq. 
e. Health and Safety Code, Sections 25915-25924 
f. California Labor Code Chapter 6, including, without limitation, Sections 6382, 6501.5-6501.9, 

6503.5, 9021.5, 9080 
g. Business and Professions Code, including without limitation, Sections 7058.5, 7065.01, 7118.5 
h. Underground Storage of Hazardous Substance Act, Health and Safety Code, Sections 25280 et 

seq. 
i. Petroleum Underground Storage Tank Cleanup, Health and Safety Code, Sections 25299.10 et 

seq. 
j. Safe Drinking Water and Toxic Enforcement Act of 1986, Health & Safety Code, Sections 

25249.5 et seq.  (Proposition 65) 
k. Above Ground Petroleum Storage Act, Health and Safety Code, Sections 25270 et seq. 
l. Hazardous Materials Release Response Plans and Inventory, Health and Safety Code, Chapter 

6.95 
2. Administrative Code and Regulations: 

a. Title 22 CCR Division 4.5, Environmental Health Standards for the Management of Hazardous 
Waste, Sections 6600 et seq. 

b. Cal/OSHA Worker Protection Standards, Title 8 CCR, Sections 1529, 5208 
c. Title 8 CCR, Section 1532.1, Lead in Construction 
d. Title 23 CCR, Sections 2610 et seq. 

3. Local Agency Requirements: 
a. Bay Area Air Quality Management District, Fugitive Dust Rules 
b. Bay Area Air Quality Management District Regulation 11-2-303 
c. State Water Resource Control Board, General Construction Activity Stormwater Permit 

Requirements (Order 92-OS DWQ) 
4. Local Agency Requirements: 

a. Woodside Fire Dept, Cañada College 
b. San Mateo Fire Department, College of San Mateo 
c. San Bruno Fire Dept. Skyline College     

 
 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 42 00 

REFERENCES AND DEFINITIONS  

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes:  Reference standards, abbreviations, symbols, and definitions used in Contract Documents. 
B. Full titles are given in this Section for standards cited in other Sections of Specifications. 
C. Material and workmanship specified by reference to number, symbol, or title of specific standard such as state 

standard, commercial standard, federal specifications, technical society, or trade association standard, or other 
similar standard, shall comply with requirements of standards except when more rigid requirements are 
specified or required by applicable codes. 

D. Standards referred to, except as modified herein, shall have full force and effect as though printed in the 
Contract Documents.  Standards are not furnished to Contractor because manufacturers and trades involved are 
assumed to be familiar with their requirements. 

1.2 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; REPORTING 
AND RESOLVING DISCREPANCIES 

A. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, 
or to the laws or regulations of any governmental authority, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code, or laws or regulations in effect at the 
time of opening of Bids, except as may be otherwise specifically stated in the Contract Documents.  

B. If during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents or between the Contract Documents and any provision of any such law or 
regulation applicable to the performance of the Work or of any such standard, specification, manual, or code or 
of any instruction of any supplier, Contractor shall report it in writing at once to Inspector, with copies to 
District’s Representative and Architect/Engineer, and Contractor shall not proceed with the Work affected 
thereby until consent to do so is given by District. 

C. Except as otherwise specifically stated in the Contract Documents or as may be provided by Change Order, 
CCD, or Supplemental Instruction, the provisions of the Contract Documents shall take precedence in resolving 
any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and: 
1. The provisions of any such standard, specification, manual, code, or instruction (whether or not specifically 

incorporated by reference in the Contract Documents); or  
2. The provisions of any such laws or regulations applicable to the performance of the Work (unless such an 

interpretation of the provisions of the Contract Documents would result in violation of such law or 
regulation). 

D. No provision of any such standard, specification, manual, code, or instruction shall be effective to change the 
duties and responsibilities of District, District’s Representative, Architect/Engineer or Contractor, or any of 
their subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents, nor 
shall it be effective to assign to District, Engineer, or any of their consultants, agents, representatives or 
employees any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or 
authority to undertake responsibility inconsistent with the provisions of the Contract Documents. 

E. Comply with the applicable portions of standards and specifications published by the technical societies, 
institutions, associations, and governmental agencies referred to in Specifications. 
1. Comply with referenced standards and specifications; latest revision in effect at the time of opening of 

Bids, unless otherwise identified by date.  
a. Exception:  Comply with issues in effect as listed in governing legal requirements. 

F. Referenced Grades, Classes, and Types:  Where an alternative or optional grade, class, or type of product or 
execution is included in a reference but is not identified in Drawings or in Specifications, provide the highest, 
best, and greatest of the alternatives or options for the intended use and prevailing conditions. 

G. Jobsite Copies:  
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1. Obtain and maintain at the Site copies of reference standards identified on Drawings and in Specifications 
in order to properly execute the Work. 

2. At a minimum, the following shall be readily available at the Site: 
a. Safety Codes:  State of California, Division of Industrial Safety regulations. 

H. Edition Date of References: 
1. When an edition or effective date of a reference is not given, it shall be understood to be the current edition 

or latest revision published as of the date of opening Bids. 
2. All amendments, changes, errata and supplements as of the effective date shall be included. 

I. ASTM and ANSI References:  Specifications and Standards of the American Society for Testing and Materials 
(ASTM) and the American National Standards Institute (ANSI) are identified in the Drawings and 
Specifications by abbreviation and number only and may not be further identified by title, date, revision, or 
amendment.  It is presumed that Contractor is familiar with and has access to these nationally- and industry-
recognized specifications and standards. 

1.3 ABBREVIATIONS 

A. Listed hereinafter are the various organizations or references which may appear in the Contract Documents, 
along with their respective acronyms and/or abbreviations: 
AA Aluminum Association 
AABC Associated Air Balance Council 
AAMA Architectural Aluminum Manufacturers Association 
AAP Affirmative Action Program 
AASHTO American Association of State Highway and Transportation Officials 
ABMA American Boiler Manufacturers Association 
ABPA American Board Products Association 
ACI American Concrete Institute 
AED Association of Equipment Distributors 
AGA American Gas Association 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
AMCA Air Moving and Conditioning Association, Inc. 
ANSI American National Standards Institute (formerly American Standards Association) 
APA American Plywood Association 
ARI Air-Conditioning and Refrigeration Institute 
ASHRAE American Society of Heating, Refrigeration, and Air-Conditioning Engineers 
ASME American Society of Mechanical Engineers 
ASTM American Society for Testing and Materials 
AWCI Association of the Wall and Ceiling Industries 
AWPA American Wood- Preservers Association 
AWPB American Wood Preservers Bureau 
AWS American Welding Society 
AWWA American Water Works Association 
BIL Basic Insulation Level 
Cal/OSHA California Occupational Safety and Health Administration 
Caltrans State of California, Department of Transportation 
CBC California Building Code 
CCD Construction Change Directive 
CCR California Code of Regulations 
CEC California Electric Code 
CFR Code of Federal Regulations 
CISPI Cast Iron Soil Pipe Institute 
CLMFI Chain Link Fence Manufacturers Institute 
CMC California Mechanical Code 
CO Change Order 
CPC California Plumbing Code 
CPM Critical Path Method 
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CPUC California Public Utilities Commission 
CRA California Redwood Association 
CRSI Concrete Reinforcing Steel Institute 
CS Commercial Standards, U.S. Department of Commerce 
CSA Canadian Standards Association 
CTI Ceramic Tile Institute 
DHI Door and Hardware Institute 
DSA Division of State Architect (formerly known as the Office of the State Architect) 
EPA Environmental Protection Agency 
FGMA Flat Glass Marketing Association 
FM Factory Mutual 
FS Federal Specifications 
GA Gypsum Association 
HPMA Hardwood Plywood Manufacturers Association 
HVAC Heating, Ventilating and Air Conditioning 
I.D. Identification 
IACS International Annealed Copper Standards 
IAPMO International Association of Plumbing and Mechanical Officials 
ICBO International Conference of Building Officials 
ICEA Insulated Cable Engineers Association 
IEEE Institute of Electrical and Electronic Engineers, Inc. 
IES Illuminating Engineering Society 
ISA Instrumentation Society of America 
JATC Joint Apprenticeship Training Committee 
JV Joint Venture 
LBE Local Business Enterprise 
M.I. Middle Initial 
M/WBE Minority and/or Woman-Owned Business Enterprise 
MBE Minority Business Enterprise 
MIA Masonry Institute of America 
MIA Marble Institute of America 
MLSFA Metal Lath/Steel Framing Association 
MS Military Specifications 
MSDS Material Safety Data Sheet 
MSS Manufacturers Standardization Society of the Valve & Fitting Industry 
NAAMM National Association of Architectural Metal Manufacturers 
NACE National Association of Corrosion Engineers 
NBS National Bureau of Standards 
NEC National Electric Code 
NEMA National Electric Manufacturers Association  
NESC National Electrical Safety Code 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NIOSH National Institute for Occupational Safety and Health 
NIST National Institute of Science and Technology (formerly the National Bureau of Standards) 
NOFMA National Oak Flooring Manufacturers Association 
NSF National Sanitation Foundation 
NTMA National Terrazzo & Mosaic Association 
NWWDA National Wood Windows and Doors Association 
OSHA  Occupational Safety and Health Administration 
OSHPD Office of Statewide Health Planning and Department 
PCA Portland Cement Association 
PCI Prestressed Concrete Institute 
PDI Plumbing and Drainage Institute 
PG&E Pacific Gas and Electric Company 
PM Preventive Maintenance 
PR Proposal Request 
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PS Product Standard, U. S. Department of Commerce 
RFI Request for Information 
RFP Request for Proposals 
RFS Request for Substitution 
RIS Redwood Inspection Service 
SDI Steel Deck Institute 
SFM State of California, Office of State Fire Marshal 
SIGMA Sealed Insulating Glass Manufacturers Association 
SJI Steel Joint Institute 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SPIB Southern Pine Inspection Bureau 
SSPC Steel Structures Painting Council 
SWI Steel Window Institute 
TCA Tile Council of America 
TIE Time Impact Evaluation 
UBC Uniform Building Code 
UFC Uniform Fire Code 
UL Underwriters’ Laboratories, Inc. 
UMC Uniform Mechanical Code 
UPC Uniform Plumbing Code 
USA Underground Service Alert 
USC United States Code 
WCLIB West Coast Lumber Inspection Bureau 
WHI Warnock Hersey International a testing lab 
WIC Woodwork Institute of California 
WWPA Western Wood Products Association 
 

B. Abbreviations in Specifications:  
 
AWG American Wire Gauge 
accord Accordance 
Co. Company 
Corp. Corporation 
cm. centimeter (centimeters) 
cu. Cubic 
Div. Division 
dia. diameter 
ft. foot (feet) 
g./gr. gram (grams) 
gal. gallon (gallons) 
gpd gallons per day 
gpm gallons per minute 
hr. hour 
kg. kilogram (kilograms) 
in. inch (inches) 
Inc. Incorporated 
km. kilometer (kilometers) 
Kw Kilowatt 
l. liter (liters) 
lbs. pounds 
m meter (meters) 
Mfg. manufacturing 
Mg. milligram (milligrams) 
ml. /mls. milliliter (milliliters) 
mm. millimeter (millimeters) 
No.  number 
o.c. on centers 
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O.D. outside diameter 
psi pounds per square inch 
psf pounds per square foot 
sq. square 
T & G tongue and groove 
U.S. United States 
yd. yard (yards) 
 

C. Abbreviations on Drawings: 
 
Additional abbreviations, used only on drawings, are indicated thereon. 
 

1.4 SYMBOLS 

A. Symbols in Specifications: 
 
: “shall be” or “shall” - where used within sentences or paragraphs 
#1 Number 
1# Pound 
& And 
% Percent 
C Centigrade 
F Fahrenheit 
° Degree 
/ per, except where used to combine words; example: power/fuel, and in that case it means and 
“ inch (inches) 
‘ foot (feet) 
@ At 
 

B. Symbols on Drawings: 
 
Symbols, used only on Drawings, are indicated thereon. 

1.5 DEFINITIONS 

A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of 
the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender 
includes the feminine and masculine, and the singular number includes the plural.  While District has made an 
effort to identify all defined terms with initial caps, the following definitions shall apply regardless of case 
unless the context otherwise requires: 
 
1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or 

change the bidding requirements or the Contract Documents.   
2. Agreement (Section 00 52 00):  Agreement is the basic contract document that binds the parties to 

construction Work.  Agreement defines relationships and obligations between District and Contractor and 
by reference incorporates Conditions of Contract, Drawings, and Specifications and contains Addenda and 
all Modifications subsequent to execution of Contract Documents. 

3. Alternate: Work added to or deducted from the Base Bid, if accepted by District. 
4. Application for Payment:  Written application for monthly or periodic progress or final payment made by 

Contractor complying with the Contract Documents. 
5. Approved Equal:  Approved in writing by District as being of equivalent quality, utility and appearance. 
6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a 

person holding a valid California State Architect’s or Engineer’s license representing the District in the 
administration of the Contract Documents.  Architect/Engineer may be an employee of or an independent 
consultant to District.  When Architect/Engineer is referred to within the Contract Documents and no 
Architect/Engineer has in fact been designated, then the matter shall be referred to the District.  The term 
Architect/Engineer shall be construed to include employees of Architect/Engineer and/or employees that 
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Architect/Engineer supervises.  When the designated Architect/Engineer is an employee of District, his or 
her authorized representatives on the Project will be included under the term Architect/Engineer.  If 
Architect/Engineer is an employee of District, Architect/Engineer is the beneficiary of all Contractor 
obligations to District, including without limitation, all releases and indemnities.  Refer to Section 341, Part 
1, Title 24, California Code of Regulations. 

7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by OSHA or Cal/OSHA. 

8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the 
Work to be performed. 

9. Bidder:  One who submits a Bid. 
10. Bidding Documents:  All documents comprising the Project Manual (including all documents and 

specification sections listed on Document 00 01 00 [Table of Contents]), including documents supplied for 
bidding purposes only and Contract Documents. 

. 
11. Board:  The Board of Trustees of the District. 
12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as 

holidays by District.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday 
falls on a Sunday, the following Monday will be the holiday.  Refer to the District’s web site for a list of 
District observed holidays. 

13. By District:  Work that will be performed by District or its agents at the District’s expense. 
14. By Others:  Work that is outside scope of Work to be performed by Contractor under this Contract, which 

will be performed by District, other contractors, or other means. 
15. Change Order:  A written instrument prepared by District and signed by District and Contractor, stating 

their agreement upon all of the following: 
a. a change in the Work; 
b. the amount of the adjustment in the Contract Sum, if any; and 
c. the amount of the adjustment in the Contract Time, if any. 

16. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and 
regulations. 

17. Concealed:  Work not exposed to view in the finished Work, including within or behind various 
construction elements. 

18. Construction Change Directive:  A written order prepared and signed by District, directing a change in the 
Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both. 

19. Consultant:  See Section 00 73 00 (Supplementary Conditions – Hazardous Materials) (if included)  
20. Construction Manager:  See Section 00 52 00 (Agreement) (if this term is used). 
21. Contract Conditions:  Consists of two parts:  General Conditions and Supplemental Conditions. 

a. General Conditions are general clauses that are common to the District Contracts, including Section 00 
71 00. 

b. Supplemental conditions modify or supplement General Conditions to meet specific requirements for 
this Contract, including Section 00 73 00 and Section 0073 05 (if included). 

22. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents 
identified as the Contract Documents in Section 00 52 00 (Agreement), plus all changes, addenda, and 
modifications thereto. 

23. Contract Modification:  Either: 
a. a written amendment to Contract signed by Contractor and District; or 
b. a Change Order; or 
c. a Construction Change Directive (CCD); or  

24. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount 
payable by District to Contractor for performance of the Work and the Contract Documents.  The Contract 
Sum is also sometimes referred to as the Contract Price or the Contract Amount. 
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25. Contract Time:  The number or numbers of Days or the dates stated in the Agreement  
a. to achieve Substantial Completion of the Work or designated milestones; and/or 
b. to complete the Work so that it is ready for final payment and is accepted. 

26. Contractor:  The person or entity identified as such in the Agreement and referred to throughout the 
Contract Documents as if singular in number and neutral in gender.  The term “Contractor” means the 
Contractor or its authorized representative. 

27. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct employees of 
Contractor, as Subcontractors, or as employees of Subcontractors. 

28. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is 
specifically modified to the contrary.  

29. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or 
unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does 
not meet the requirements of any inspection, reference standard, test or approval referred to in the Contract 
Documents (including but not limited to approval of samples and “or equal” items), or has been damaged 
prior to final payment (unless responsibility for the protection thereof has been assumed by District).  
District is the judge of whether Work is defective. 

30. District:  The San Mateo County Community College District.  
31. District-Furnished, Contractor-Installed:  Items furnished by District at its cost for installation by 

Contractor at its cost under Contract Documents. 
32. District’s Representative(s):  See Section 00 52 00 (Agreement). 
33. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever 

issued, showing the design, location and dimensions of the Work, generally including plans, elevations, 
sections, details, schedules and diagrams. 

34. Equal:  Equal in opinion of District.  Burden of proof of equality is responsibility of Contractor. 
35. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and 

various other construction elements. 
36. Final Acceptance or Final Completion:  District’s acceptance of the Work as satisfactorily completed in 

accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but 
are not limited to: 
a. All systems having been tested and accepted as having met requirements of Contract Documents. 
b. All required instructions and training sessions having been given by Contractor. 
c. All Project Record Documents having been submitted by Contractor, reviewed by District and 

accepted by District. 
d. All punch list work, as directed by District, having been completed by Contractor. 
e. Generally all Work, except Contractor maintenance after Final Acceptance, having been completed to 

satisfaction of District. 
37. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost 

thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a 
specified percentage for overhead and profit. 

38. Furnish:  Supply only, do not install. 
39. Indicated:  Shown or noted on the Drawings. 
40. Inspector. The person engaged by District to inspect the workmanship, materials, or manner of construction 

of buildings or portions of buildings, to determine if such construction complies with the Contract 
Documents and applicable codes.  The Inspector is subject to approval by the Architect/Engineer, District 
and, as appropriate, Division of the State Architect, and he will report to District.  Refer to section 4-333 
and section 4-342, Part 1, Title 24, California Code of Regulations. 

41. Install:  Install or apply only, do not furnish. 
42. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research 

required as a condition to bidding under the General Conditions. 
43. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local 

laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions 
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44. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of 
construction (fabricated or otherwise), and any other classes of material to be furnished in connection with 
Contract, except where a more limited meaning is indicated by context. 

45. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date 
or time prior to Substantial Completion of all Work.  

46. Modification:  Same as Contract Modification.  
47. Not in Contract:  Work that is outside the Scope of Work to be performed by Contractor under Contract 

Documents. 
48. Notice of Completion: Shall have the meaning provided in California Civil Code Section 3093, and any 

successor statute. 
49. Off Site:  Not on Property Owned by the District.  
50. Partial Utilization: Use by District of a substantially completed part of the Work for the purpose for which 

it is intended (or a related purpose) prior to Substantial Completion of all of the Work. 
51. PCBs: Polyclorinated byphenyls. 
52. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Section 00 52 00 

(Agreement) or  01 10 00 (Summary).   
53. Product Data:  That information (including brochures, catalogue cuts, MSDS, etc.) supplied by the vendor 

describing the technical and commercial characteristics of the supplier equipment or materials, and 
accompanying commercial terms such as warranties, instructions and manuals. 

54. Progress Report:  A periodic report submitted by Contractor to District with progress payment invoices 
accompanying actual work accomplished to the Progress Schedule.  See Section 01 32 16 (Progress 
Schedules and Reports) and Section 00 71 00 (General Conditions). 

55. Project:  Total construction of which Work performed under Contract Documents may be whole or part. 
56. Project Float:  As defined in Section 01 32 16 (Progress Schedules and Reports), paragraph 1.06.B.9.  
57. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, Certificates, 

Contract Conditions, and Specifications.  
58. Project Record Documents:  All Project deliverables required under various Sections, including without 

limitation, as-built drawings, operations and maintenance manuals, Installation, Operation, and 
Maintenance Manuals, and Machine Inventory Sheets.  

59. Provide:  Furnish and install. 
60. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the 

Project or Contract Documents as provided in Section 01 26 00 (Modification Procedures).  The RFI 
system is also a means for District to submit Contract Document clarifications or supplements to 
Contractor. 

61. Request for Proposals (“RFP”):  A document issued by District to Contractor whereby District may  initiate 
changes in the Work or Contract Time as provided in Contract Documents.  See Section 01 26 00 
(Modification Procedures).  

62. Request for Substitution (“RFS”):  A document prepared by Contractor requesting substitution of materials 
as permitted and to the extent permitted in Contract Documents.  See Section 01 60 00 (Product 
Requirements). 

63. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by District 
that clarifies or supplements Contract Documents, and with which Contractor shall comply.  RFI-Replies 
do not constitute changes in Contract Sum or Contract Time except as otherwise agreed in writing by 
District.  RFI-Replies will be issued through the RFI administrative system.  

64. Samples:  Physical examples of materials, equipment, or workmanship, including Mock Ups,  that are 
representative of some portion of the Work and which establish the standards by which such portion of the 
Work will be judged.  

65. Shop Drawings:  All drawings, diagrams, illustrations, schedules and other data or information which are 
specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some 
portion of the Work. 

66. Shown:  As indicated on Drawings. 
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67. Site:  The particular geographical location of Work performed pursuant to Contract Documents.  
68. Spare Parts:  Includes all spare parts, attic stock, required additional materials in excess of what is 

incorporated into the facility such as paint, carpet, tile, flooring, etc. 
69. Specifications:  The written portion of the Contract Documents consisting of requirements for materials, 

equipment, construction systems, standards, and workmanship for the Work; performance of related 
services; and are contained in Divisions 1 through 16. 

70. Specified:  As written in Specifications. 
71. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a portion of the 

Work at the Site.  The term “Subcontractor” is referred to throughout the Contract Documents as if singular 
in number and neutral in gender and means a Subcontractor or an authorized representative of the 
Subcontractor.  The term “Subcontractor” does not include a separate contractor or subcontractors of a 
separate contractor. 

72. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the 
opinion of District as evidenced by a Certificate of Substantial Completion, the Work is sufficiently 
complete, in accordance with Contract Documents, so that the Work (or specified part) can be utilized for 
the purposes for which it is intended; or if no such certificate is issued, when the Work (or specified part) is 
complete and ready for final payment as evidenced by written recommendation of District for final 
payment.  The terms “Substantially Complete” and “Substantially Completed” as applied to all or part of 
the Work refer to Substantial Completion thereof.   

73. Supplemental Instruction:  A written directive from District to Contractor ordering alterations or 
modifications that do not result in change in Contract Sum or Contract Time, and do not substantially 
change Drawings or Specifications.  See Section 01 26 00 (Modification Procedures). 

74. Technical Specifications:  Specification Divisions 2 through 48 of the Contract Documents. 
75. Title 24:  Title 24, California Code of Regulations. 
76. Testing and Special Inspection Agency:  An independent entity engaged by District to inspect and/or test 

the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if 
such construction complies with the Contract Documents and applicable codes. 

77. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or 
other such facilities or attachments, and any encasements containing such facilities that have been installed 
underground to furnish any of the following services or materials:  Electricity, gases, chemicals, steam, 
liquid petroleum products, telephone or other communications, cable television, sewage and drainage 
removal, traffic or other control systems or water. 

78. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Section 00 52 00 
(Agreement) or Section 01 10 0 (Summary of Work). 

79. Verified Report:  A periodic report submitted to District.  Refer to Sections 4-336, 4-337 and 4-343, Part 1, 
Title 24, California Code of Regulations. 

80. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be 
furnished under the Contract Documents within the Contract Time.  Work includes and is the result of 
performing or furnishing labor and furnishing and incorporating materials and equipment into the 
construction, and performing or furnishing services and furnishing documents, all as required by the 
Contract Documents including everything shown in the Drawings and set forth in the Specifications.  
Wherever the word “work” is used, rather than the word “Work,” it shall be understood to have its ordinary 
and customary meaning. 

B. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be 
understood that direction, requirements, or permission of District is intended.  Words “sufficient,” “necessary,” 
“proper,” and the like shall mean sufficient, necessary, or proper in judgment of District.  Words “approved,” 
“acceptable,” “satisfactory,” “favorably reviewed,” or words of like import, shall mean approved by, or 
acceptable to, or satisfactory to, or favorably reviewed by District.  

C. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word 
“shall” or “will” is used, the action to which it refers is mandatory.  
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PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 51 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Temporary Electricity 
2. Temporary Communications. 
3. Temporary Water 
4. Fences 
5. Protection of Public and Private Property 
6. Temporary Sanitary Facilities 
7. Temporary Barriers and Enclosures 
8. Water Control 
9. Pollution Control 
10. Construction Aids 
11. Erosion Control 
12. Noise Control 
13. Traffic Control 
14. Removal of Temporary Facilities and Controls 

1.2 TEMPORARY ELECTRICITY 

Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for 
Contractor’s and Construction Manager’s trailers.  With the District’s consent, power may be obtained from District 
at no cost to Contractor, but Contractor must provide all necessary wiring and appurtenances for connection to 
District’s system.  Contractor must coordinate point of connection with the District.  

1.3 TEMPORARY COMMUNICATIONS  

Provide, maintain, and pay for all applicable communications and data services (including without limitation 
telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization, including all 
installation and connection charges.  In addition, the Contractor shall provide, maintain and pay for a high speed 
internet service (minimum DSL) at the Site for both Contractor’s field office and Construction Manager’s trailer.    

1.4 TEMPORARY WATER  

A. Provide, maintain, and pay for suitable quality water service required for construction operations. 
B. All water required for and in connection with the Work, including without limitation for dust control, shall be 

furnished by and at the expense of Contractor.  Contractor may be allowed to utilize water from the District, 
with District’s approval.  However, District does not guarantee availability of this water.  Contractor shall 
furnish necessary pipe, hose, nozzles, meter, and tools and perform all necessary labor to connect to the 
District’s system.  Unnecessary waste of water will not be permitted.  Special hydrant wrenches shall be used 
for opening and closing fire hydrants; in no case shall pipe wrenches be used for this purpose.   

1.5 FENCES 

A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion.  Fences 
which interfere with construction operations shall not be relocated or dismantled until District gives written 
permission to do so, and the period the fence may be left relocated or dismantled has been agreed upon.  
Where fences must be maintained across the construction easement, adequate gates shall be installed.  Gates 
shall be kept closed and locked at all times when not in use. 

B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a 
better condition and to their original locations. 
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1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY  

A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other 
underground construction uncovered or otherwise affected by its construction operations.  All pavement, 
surfacing, driveways, curbs, walks, buildings, utility poles, guy wires, fences, and other surface structures 
affected by construction operations, together with all sod and shrubs in yards, parkways, and medians, shall be 
restored to their original condition, whether within or outside the easement.  All replacements shall be made 
with new materials. 

B. Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments, 
culverts, bridges, and other public or private property, regardless of location or character, which may be caused 
by transporting equipment, materials, or workers to or from the Work, Site or any part  thereof, whether by 
Contractor or Subcontractors.  Contractor shall make satisfactory and acceptable arrangements with the 
District, or the agency or authority having jurisdiction over the damaged property, concerning its repair or 
replacement or payment of costs incurred in connection with the damage. 

C. All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times. 

1.7 TEMPORARY SANITARY FACILITIES  

A. Provide and maintain required temporary buildings with sanitary toilets for use of all workers.  At a minimum, 
sanitary facilities shall be located at trailer site, staging area, and adjacent to work area. 

B.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and 
obscured from public view to the greatest practical extent.  If toilets of the chemically treated type are used, at 
least one toilet will be furnished for each 20 persons.  Contractor shall enforce the use of such sanitary 
facilities by all personnel at the Site. 

C. Comply with all minimum requirements of the Health Department or other public agency having jurisdiction; 
maintain in a sanitary condition at all times. 

D. Provide temporary sanitary facilities for Campus and Staff during utility interruptions. 

1.8 TEMPORARY BARRIERS AND ENCLOSURES  

A. Provide barriers to prevent unauthorized entry to construction areas to allow for District's use of Site, and to 
protect existing facilities and adjacent properties from damage from construction operations. 

B. Provide barricades required by governing authorities for public access to existing buildings. 
C. Protect vehicular traffic, stored materials, Site, and structures from damage. 

1.9 WATER CONTROL 

The following will be performed in accordance with the SWPPP specification, as specified in 1.9 of Section 01 35 
00 (Special Procedures). 
A. Grade Site to drain.   
B. Maintain excavations free of water.  
C. Protect Site from puddling or running water.   
D. Provide water barriers as required to protect Site from soil erosion. 
E. Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance 

of the Work.  Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent 
property. 

F. Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased 
runoff attributable to Contractor’s operations.  Construct dikes as necessary to divert increased runoff from 
entering adjacent property (except in natural channels), to protect District’s facilities and the Work, and to 
direct water to drainage channels or conduits.  Provide ponding as necessary to prevent downstream flooding. 

1.10 POLLUTION CONTROL 

The following will be performed in accordance with the SWPPP Specification, as specified in 1.5 of Section 01 35 
00(Special Procedures) . 
A. Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and 

other substances resulting from construction activities.  No sanitary wastes shall be permitted to enter any 
drain or watercourse other than sanitary sewers.  No sediment, debris, or other substance shall be permitted to 
enter sanitary sewers without authorization of the receiving sanitary sewer service, and all possible Best 
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Management Practices (BMPs) shall be taken to prevent such materials from entering any drain to 
watercourse. 

B. The Contractor shall implement BMPs during construction activities as specified in the California Storm Water 
Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards 
for Erosion and Sediment Control Measures (ABAG, 1995).  Erosion and sedimentation control practices shall 
include installation of silt fences, straw wattle, soil stabilization, revegetation, and runoff control to limit 
increases in sediment in stormwater runoff, including but not limited to, detention basins, straw bales, silt 
fences, check dams, geofabrics, drainage swales, and sand bag dikes.   

C. In the event that dewatering of excavations is required, Contractor shall obtain the necessary approval and 
permits for discharge of the dewatering effluent from the local jurisdiction.  Contractor shall be responsible for 
assuring that water quality of such discharge meets the appropriate permit requirements prior to any discharge. 

1.11 CONSTRUCTION AIDS 

Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in 
the performance of the Work, except as otherwise provided herein.  Such construction aids shall include elevators 
and hoists, cranes, temporary enclosures, swing staging, scaffolding and temporary stairs.  Construction aids shall be 
furnished without charge to the Subcontractors, and all necessary erection, maintenance, and operating personnel 
shall be included.  In the event of conflict, the contractor furnishing the equipment shall determine priorities in the 
best interest of the Project. 

1.12 EROSION CONTROL 

A. GENERAL 
 Provide all materials, equipment and labor necessary to furnish and install straw wattles, silt fence barriers, 

hydroseed, or other Best Management Practices (BMP’s) at locations shown on the Contractors Storm Water 
Pollution Prevention Plan. 

1. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its 
construction activities to the maximum extent practical, including implementation of Best 
Management practices.  Effective measures shall be initiated prior to the commencement of 
clearing, grading, excavation, or other operations that will disturb the natural protection. 

2. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and 
natural vegetation shall be preserved to the greatest extent practicable.  Temporary storage 
and construction buildings shall be located, and construction traffic routed, to minimize 
erosion.  Temporary fast-growing vegetation or other suitable ground cover shall be provided 
as necessary to control runoff.  

B. STORM WATER POLLUTION PREVENTION PLAN:  Prepare and implement a Storm Water Pollution 
Prevention Plan (SWPPP) tailored to the Contractor's operations, methods and equipment.  Comply with State 
Water Resources Control Board requirements.  The SWPPP shall be reviewed and approved by the authority 
having jurisdiction prior to the start of work.  The SWPPP shall be tailored to the contractor’s approach to the 
work in this contract.  The Contractor shall as a minimum address: 

1. Cut and fill operations 
2. Temporary stockpiles 
3. Vehicle and equipment storage, maintenance and fueling operations 
4. Concrete, plaster, mortar and paint disposal 
5. Dust control 
6. Tracking of dirt and mud, on and off of site, and adjacent streets. 
7. Pipe flushing and protection of drainage facilities both new and existing, on and off site as 

required by State Water Resources Control Board. 

1.13 NOISE CONTROL 

A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate 
equipment. 

B. Contractor shall take reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for 
the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles 
shall be equipped with practical sound-muffling devices, and operated in a manner to cause the least noise 
consistent with efficient performance of the Work.  During construction activities on or adjacent to occupied 
buildings, and when appropriate, Contractor shall erect screens or barriers effective in reducing noise in the 
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building and shall conduct its operations to avoid unnecessary noise which might interfere with the activities of 
building occupants.  

C. Ensure and provide certification  to District that all construction equipment and vehicles used for the Work are: 
1. Maintained in good mechanical condition 
2. Equipped with properly installed engine mufflers 

D. The contractor will take care to minimize construction noise and coordinate construction operations in such a 
way that construction operations and noise shall not interfere or impact the operations of the College.   The 
District has the authority to shut down contractors operations that are disrupting the College operations with no 
time or cost impacts for the failure of the contractor to coordinate operations with the District.  The following 
is a partial listing of College events where particular care must be made on the part of the Contractor with 
regard to Noise Control (See Section 00 73 00 Supplementary Conditions for detailed list): 

1. Finals 
2. Commencement 
3. Large community events 

1.14 TRAFFIC CONTROL 

All traffic associated with the construction, including without limitation delivery and mail trucks, shall follow the 
District’s approved construction traffic route to and from the project site.  Contractor shall provide signs directing 
construction and delivery traffic along this route.  Construction truck traffic may be limited to specific, off-peak 
traffic hours, as directed by District’s Representative. -  The Contractor shall provide adequate traffic control 
measures such as Barricades, Flagmen and Escorts for all construction traffic on College roads, pathways and 
adjacent areas to the construction site. 

1.15 REMOVAL OF TEMPORARY FACILITIES AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection. 
B. Remove underground installations. 
C. Clean and repair damage caused by installation or use of temporary work. 
D. Restore existing facilities used during construction to original condition.  Restore permanent facilities used 

during construction to specified condition. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

 

END OF SECTION 
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SECTION 01 56 00 

SITE SECURITY AND SAFETY 

PART 1  GENERAL 

1.1 SUMMARY 

A. Overview 
B. Protection 
C. Control of Site 
D. Site Security 
E. Safety Program 
F. Safety Requirements 
G. Site Safety Officer 
H. Additional Safety Controls 

1.2 OVERVIEW 

A. In order to continue support of our educational mission, the District’s campuses and many of its facilities will 
remain occupied during completion of the Work making Site Security and Safety of paramount importance. 
Campuses are visited, on a daily basis, by an ever-changing and diverse population. Students, District staff, 
visitors, the public at large and contractor personnel will encounter real and potential safety hazards on a regular 
basis. Among this population, knowledge of safety and security hazards varies from considerable to none. This 
makes the risk of an injury of utmost concern to the District. 

 
For this reason, failure to comply with the requirements of this Section will be considered grounds for the District, 
or its designated representative, to issue an order suspending work or terminate a contract for cause.  
 
The District, or its designated representative, will also perform safety inspections and may issue a written notice 
ordering a contractor to correct an unsafe act or condition.  If the Contractor fails to correct the unsafe act or 
condition within the requested time frame, the District or its representative may have the condition corrected and 
bill the non-compliant contractor for the costs associated with the correction.  
 

B.    The General or Prime Contractor shall assume overall responsibility for project safety compliance.   

1.3 PROTECTION 

A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent property 
and improvements from accidents, injuries or damage. 

B. Properly protect the Work: 
1. With lights, guard rails, temporary covers and barricades. 
2. Enclose excavations with proper barricades. 
3. Brace and secure all parts of the Work against storm and accident. 
4. Provide such additional forms of protection that may be necessary under existing circumstances. 

C. Provide and maintain in good condition all protective measures required to adequately protect all persons, 
including students, District staff, contractors and members of the public from hazards resulting from the Work and 
to exclude unauthorized persons from the Work.  When regulated by Building Code, Cal OSHA, or other authority, 
such legal requirements for protection shall be considered as minimum requirements.  Be responsible for the 
protection in excess of such minimum requirements as required.  

1.4 CONTROL OF SITE 

Ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.  Immediately and 
permanently remove from the Site any employee, contractor, subcontractor, vendor or consultant found in violation of 
this provision.  

April 6, 2015        01 56 00 - Page 1 of 5    Bid No. 86708 
V.1                                                                College of San Mateo and Skyline College Roof Replacement Project                                                                                                                                                                                          
  



San Mateo County Community College District                 Site Security and Safety 
 
 

A. Project Work Site parking will be limited to required work trucks, equipment pick-up/delivery vehicles and 
material delivery only.  The Contractor’s employees parking area is specified in Section 00 32 19 (Supplementary 
Conditions). 

B.  In addition to any other requirement in the Project Manual, or to enhance any existing requirement in these 
documents, the Contractor shall be aware of (and furnish and install or otherwise provide) the following: 
a. Access to all existing classrooms must be maintained while isolating the Project Work Site by protective 

measures.  Phasing of the work as (or if) required maintaining access to the buildings shall be a requirement of 
this Bid. 

b. Isolation of the Project Work Site referenced immediately above shall be- 
i. For exterior work (if any)- through the use of “pre-paneled” 6-foot high chain link fence.  Fence 

panels shall include end clips/brackets with which the individual panels can be made into a “fence 
section” of indefinite length. 

ii. For interior work (if any)- through the combined use of plywood and plastic sheeting walls 
constructed to prevent accidental entry to the work area and keep dust from entering occupied areas.  
Walls shall include end clips/brackets with which the individual panels can be made into a “wall 
section” of indefinite length. 

C. The fencing shall be maintained and relocated when and as necessary to assure staff/student/ visitor safety while 
maintaining a positive isolation barrier between the public and the Project Work Site. 

D. The contractor shall be responsible for posting, and maintaining, no less than the following construction site 
signage:  CAUTION CONSTRUCTION; HARD HAT AREA; AND KEEP OUT.  In the event that the 
Contractor’s insurance carrier mandates that additional safety signs be posted, this contractor shall post and 
maintain those signs also. 

E. Construction Site signage shall be posted at the entries/exits from the buildings, at every chain link fence corner 
and in fence line “straight runs” as necessary to assure that the distance between signs does not exceed 500 linear 
feet.  

1.5 SITE SECURITY 

A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for all 
measures required to protect and maintain the security of persons, existing facilities and property at the Site, 
including without limitation preventing theft, loss, vandalism and improper concealment of personal property of the 
District and all persons lawfully present on the Site, and including times where workers are not present on the Site.  
Contractor’s measures shall include, at a minimum, maintaining a log of all persons entering and leaving the Site 
and who they represent, what they are delivering and to whom. 

B. No claim shall be made against District by reason of any act of an employee or trespasser, and Contractor shall 
repair all damage to District’s property resulting from Contractor’s failure to provide adequate security measures. 

C. Contractor shall maintain a lock on the Construction access gate at all times.  Contractor shall appoint one person 
to monitor the gate and maintain the sign-in/out list, with person’s name, company, reason for entering, what they 
are delivering, time and date.  Alternatively, Contractor shall provide a full-time guard at the gate at all times to 
control access and maintain the sign-in/out list.  The sign in/out list shall be available to District at anytime upon 
request.  

D. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as required to 
protect and control the Site. 

1.6 SAFETY PROGRAM 

A. Within fifteen (15) days after Notice to Proceed, submit a Safety Program that has been reviewed and approved by 
an Industrial Hygienist certified by the American Board of Industrial Hygiene or a Certified Safety Professional.  
The Safety Program shall include the name, certification number, and certification seal of the Industrial Hygienist 
or Certified Safety Professional.  Comply with the Safety Program and all applicable federal, state, and local 
regulation codes, rules, law and ordinances. 

B. Receipt and/or review of the Safety Program by District, Engineer or District’s representative shall not relieve 
Contractor of any responsibility for complying with all applicable safety regulations.  

C. It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and Health 
Program to cover their respective portions of the Work.  Subject to Contractor’s overall responsibility for Project 
safety, it shall be understood that the full responsibility for providing a safe place to work with respect to their 
respective portions of the Work rests with Contractor and each individual Subcontractor. 

D. Safety Program components: 
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1. Injury and Illness Prevention Program (IIPP):  Conforming to the General Industrial Safety Orders (CCR Title 
8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code (Section 6401.7). 

2. Site-Specific Safety and Health Plan (SSHP):  Describing health and safety procedures that shall be 
implemented during the Work in order to ensure safety of the public and those performing the Work.  Follow 
the guidelines for a SSHP listed in CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 5192, Item (b) 
(4) f. 

3. Confined Space Program: District will provide Contractor with any available information regarding permit 
space hazards, entry operations, and safety information relating to work in the permit spaces as set forth in the 
General Industrial Safety Orders (CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 5157).  Permit 
space entry is allowed only through compliance with a permit space program meeting the requirements of 
Section 5157 of the General Industrial Safety Orders.  During entry operations, or at the conclusion of entry 
operations, verbally notify Engineer of the permit space program followed and of any hazards confronted or 
created in permit spaces during entry operations. 

4. Emergency Response Plan (ERP):  Describe procedures that shall be implemented in the event an incident or 
emergency occurs at the Project Site. The ERP should model multiple incident scenarios (e.g. minor injury, 
earthquake, fatality, fire, etc.). Special attention should be paid to Project Site access/egress and contractor 
personnel evacuation/staging areas. The District will provide contact information for designated internal staff. 

E. The wearing of hard hats shall be mandatory at all times for personnel on Site.  Supply sufficient hard hats to equip 
properly all employees and visitors. 

F. Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all affected 
personnel.  Supply PPE to all personnel under Contractor’s direction. 

1.7 SAFETY REQUIREMENTS 

A. Standards:  Maintain the Project in accordance with state and local safety and insurance standards. 
B. Hazards Control: 

1. Store volatile wastes in covered metal containers and remove from premises daily.  
2. Prevent accumulation of wastes that create hazardous conditions.  
3. Provide adequate ventilation during use of volatile or noxious substances. 

C. Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws. 
1. Do not burn or bury rubbish or waste material on the Site.  
2. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains. 
3. Do not dispose of wastes into streams or waterways. 

D. Provide accident information on the forms provided by Contractor.  This information shall be provided on the same 
day as the occurrence of said incident. 

E. The District, or its designated representative, must be notified of all contractor injuries in accordance with the 
timeline established by Cal-OSHA/OSHA. Injuries, no matter how minor, to students, District staff or the public at 
large must be reported to the District immediately. All incidents resulting in damage to District property or third-
party must be reported to the District immediately. Damage to contractor property must be reported within 12 hours 
if Contractor expects to file a claim against the District or OCIP. 

F. Contractors must make their employees, agents, contractors, subcontractors, vendors and officers available for 
post-incident investigations.  

G. Contractors must make the involved employees, agents, contractors, subcontractors, vendors and officers available 
for post-incident/injury drug screening.  Those employees failing the test will be removed permanently from the job 
site.  The District will bear the cost of these tests. 

1.8 SITE SAFETY OFFICER 

A. Designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the responsibility for 
enforcing the environmental protection provisions of the Contract Documents including safety and health, the 
requirements of the Occupational Safety and Health Act, and other applicable federal, state and local standards.  
Submit for review by District Contractor’s intended traffic flow plan, security plan, program for temporary 
structures, housecleaning plan, demolition program, and environmental safety and health plan.  After review by 
District, the implementation and enforcement of these plans shall become the responsibility of the Site Safety 
Officer.  Any changes in the plans shall be requested by Contractor through the Site Safety Officer for written 
concurrence by District. 

B. District’s risk management representative(s) shall be allowed access to accident/injury and illness reports, 
inspection reports, scheduling and construction meetings, and safety meetings. 
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1.9 ADDITIONAL SAFETY CONTROLS 

A. According to industry practices, it is the responsibility of all contractors of every tier to exercise reasonable care to 
prevent work-related injuries, property and equipment damage at the Project site, as well as minimize risk to the 
third-party persons and property.  All contractors shall undertake loss control prevention practices according to 
those requirements set by federal, state and local laws, statutes and specific project procedures developed for this 
Project.  

B. In the event of an accident it will be the responsibility of all contractors of every tier to see that injured workers or 
third-parties are given immediate medical treatment and that all medical and/or claim forms are filed with the 
appropriate authorities. 

C. Contractors and subcontractors participating in the project will be expected to comply with the following safety and 
loss control requirements: 

1. All subcontractors shall identify their contact person(s) to the General or Prime Contractor.  

2. All contractors and subcontractors shall follow District procedures regarding dealing with the media. 

3. All construction employees will be required to be attired in workpants, shirt and appropriate boots or closed 
toe shoes. 

4. Alcohol is prohibited on District property at all times. 

5. Smoking Policy:  It is the policy of San Mateo County Community College District to provide a safe learning 
and working environment for both students and employees. It is recognized that smoke from cigarettes, pipes 
and/or cigars is hazardous to health; therefore, it is the intent of the District to provide a smoke-free 
environment to the greatest extent possible. To achieve this goal, the District limits smoking on District 
property to outdoor areas only, at a minimum of twenty (20) feet away from any doorway, entrance to an 
indoor facility, or fresh air intake vent.  Smoking is prohibited in all indoor locations within the District.   The 
sale or distribution of cigarettes or other smoking material is also prohibited.   

a. Contractor shall develop and enforce a smoking policy within work site area(s) that is in alignment with 
District’s smoking policy.  Contractor shall prohibit smoking in existing buildings that are under 
renovation.  Contractor shall prohibit smoking in new buildings under construction no later than when the 
roof and exterior walls have been installed.   

b. Skyline College:  Outside of the work site(s), smoking is prohibited except in designated smoking areas on 
the campus.  

6. Contractors will be required to respond to all District complaints about objectionable levels of dust or noise 
and will be required to provide the appropriate abatement as quickly as possible. 

7. Construction personnel cannot enter District grounds other than the construction site unless accompanied by 
District personnel, and are allowed only ‘incidental’ contact with students. Violations of these requirements by 
any construction employee will result in a mandatory background check of that employee – including 
fingerprinting – as required by state law. 

8. Fall protection is mandatory on all projects in accordance with CAL OSHA, OSHA and any other appropriate 
code. 

9. A site specific Injury and Illness Prevention Program shall be available on site with the General or Prime 
Contractor.  All contractors shall abide by this program. 

10. Personal radios, headsets, walkmans, I-pods and CD players are not allowed on the job-site.   

11. All contractors and subcontractors must attend a pre-construction safety meeting. 

12. No sexual reference or preference shall be permitted on any piece of clothing or the hardhat.  Any employee 
observed disregarding this policy shall be removed from the job site until further notice. 

13. All contractors’ employees shall park in their designated parking area.  Any sticker attached to the employees’ 
vehicle that displays any form of sexual preference or reference shall be removed prior to parking at the site.  
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Each employee will provide their license plate number to the General or Prime Contractor.  Any employee 
disregarding this policy shall be removed from the site until further notice. 

14. All contractors shall control the break time activities of the employees to assure the cleanup of all soda cans, 
food wrappers, plastic bottles, or food containers from the break area.  Such areas shall be cleaned immediately 
after the break and all waste placed in trash receptacles.  No glass containers are permitted on the site. 

15. Theft or willful damage to any property of the District, student, or other contractors will be prosecuted fully. 

16. No guns, switchblades, or knives with blades greater than two inches shall be allowed on the job site.  Any 
employee disregarding this policy shall be removed from the site until further notice. 

17. All contractors will advise non-English speaking employees in their native language either in a written format 
or via an interpreter of these policies. 

 
 

PART 2  PRODUCTS -  NOT USED 

PART 3  EXECUTION -  NOT USED 

 

END OF SECTION 
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SECTION 01 58 00 

 
PROJECT IDENTIFICATION AND SIGNS 

 
[PM – determine what signs should be provided by Contractor; delete and state “N/A” for signs that will 
not be required.  If no project signage is to be provided by Contractor, do not include this Section in the 
Project Manual.] 
 
PART 1   GENERAL 
 
1.1 SUMMARY 

A. Section Includes: 
1. Project identification signs 
2. Bronze plaque 
3. Maintenance 
4. Removal 

 
B. Related Sections 

1. Section 01 10 00:  Summary of Work 
2. Section 01 32 19:  Submittal Procedures 

 
1.2 QUALITY ASSURANCE 

A. Design project identification signage and structure(s) to withstand 50 miles/hr wind. 
B. Sign Manufacturer/Maker:  Experienced as a professional signage company for a 

minimum of five years. 
C. Project identification signs shall be constructed of new materials. 
D. Finishes: Adequate to withstand weathering, fading, and chipping for duration of 

construction.   
 
1.3 SUBMITTALS 

A. Submit shop drawings under provisions of Section 01 32 19 - Submittal Procedures.  
B. Show content, layout, lettering style, lettering size, and colors.  Make sign and lettering to 

scale, clearly indicating condensed lettering, if used. 
C. Show proposed location(s) for signage. 

 
PART 2   PRODUCTS 
 
2.1 CONTRACTOR-PROVIDED PLYWOOD PROJECT IDENTIFICATION SIGNAGE  N/A 

 
2.2 OWNER-PROVIDED LAMINATED PROJECT IDENTIFICATION SIGNAGE  

 
Owner will provide three poster-sized, laminated signs, approximately 12 sq. feet, for Contractor to 
install. 
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A. Content and composition of signage to be determined by Owner.  The intent of the 
signage is to inform the college community of the project.  Content may include the 
following: 
1. “BUILDING TODAY FOR EDUCATION TOMORROW” across the top of each 

sign. 
2. “Facilities Excellence” across the bottom of each sign. 
3. A District Department name and number for more information or emergency 

response. 
4. Name of Project. 
5. Name of District and name of College, including logos. 
6. Names and roles of Architect and any consultants specified by District. 
7. Name of Prime Contractor. 
8. New construction projects shall include Architect’s artistic rendering of the 

building(s).  
9. The name and telephone number of the Construction Manager is centered near the 

bottom of the area with the blue background. 
10. Graphic Design, Colors, Style of Lettering: to be determined. 

B. Sign Materials 
1. Poster paper, laminated.  Metal grommets at each corner, for mounting. 
2. Mounting Hardware:    

a) Use plastic tie wraps to secure the signage to the construction site perimeter 
chain link fence, at location(s) to be identified by Owner’s construction 
manager. 

b) Use clear tape to secure the signage to surfaces where tie wraps will not work. 
 
2.3  BRONZE PLAQUE N/A 
 
PART 3   EXECUTION 
 
3.1 INSTALLATION 

A. Plywood Project Identification Signage 
a. Install project identification signage within twenty-one (21) days after date of Notice 

to Proceed. 
b. Place signs at locations as directed by the District representative.  The District 

representative will provide sign placement instructions at the preconstruction 
meeting. 

i. Position the sign in such a manner as to be fully visible and readable to the 
general public. 

ii. Erect sign level and plumb.  
c. Post-mounted signs are preferred, but skid-mounted signs are allowed, especially for 

projects with noncontiguous locations where work progresses from one location to 
another.  The skid structure shall be designed so that the sign will withstand a 60-
mile-per-hour wind load directly to the face or back of the sign.  Use stakes, straps, or 
ballast. Approval of the use of skid-mounted signs shall not release the Contractor 
from responsibility of maintaining project identification signage on the project site 
and shall not make the District responsible for security of such signs.  
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B. Laminated Project Identification Signage 
a. Install project identification signage within twenty-one (21) days after date of Notice 

to Proceed. 
b. Place signs at locations as directed by the District representative.  The District 

representative will provide sign placement instructions at the preconstruction 
meeting. 

i. Position the sign in such a manner as to be fully visible and readable to the 
general public. 

ii. Erect sign level and plumb.  
C. Bronze Plaque 

a. Install backing to support bronze plaque on building exterior wall. 
b. Use decorative finish hardware or fully concealed hardware, as directed by Architect. 

 
3.2 MAINTENANCE AND REMOVAL OF PROJECT IDENTIFICATION SIGNAGE 
 

A. Project identification signs shall be maintained to present a clean and neat look 
throughout the project duration.  Maintain signs and supports, keep clean, repair 
deterioration and damage. 

B. Remove signs, framing, supports and foundations at completion of Project and restore the 
area to a condition equal to or better than before construction. 

 
 

END OF SECTION 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS  
1.1 SECTION INCLUDES 

A. Products 
B. Product Options and Substitutions  
C. Product Delivery Requirements  
D. Shipping Requirements 
E. Product Storage and Handling Requirements  

 

1.2 PRODUCTS 

A. Products:  New material, machinery, components, equipment, fixtures, and systems forming the Work. Does 
not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work.  
Products may also include existing materials or components required for reuse. 

B. Do not use materials and equipment removed from existing premises, except as specifically permitted by the 
Contract Documents. 

C. For similar components, provide interchangeable components of the same manufacturer. 

1.3 PRODUCT OPTIONS AND SUBSTITUTIONS 

A. Summary:  This paragraph 1.3 describes procedures for selecting products and requesting substitutions of 
unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were 
not already the subject of a Document 00 43 25 (Substitution Request) submittal as provided in Document 00 
11 19 (Instructions to Bidders). 

B. Contractor’s Options: 
1. For products specified only by reference standard: Select any product meeting that standard. 
2. For products specified by naming one or more products or manufacturers: 

a. Select products of any named manufacturer meeting specifications. 
b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS), 

including all information contained in this Section 01 60 00 and a fully executed Document 00 43 25 
(Substitution Request), but using the term ”Contractor” each place the term ”Bidder” appears in that 
form. 

C. Substitutions: 
1. Except as provided in Document 00 11 19 (Instructions to Bidders) with respect to “or equal” items, 

District will consider Contractor’s substitution requests only when product becomes unavailable due to no 
fault of Contractor.  Requests for review of proposed substitute items will not be accepted from anyone 
other than Contractor.  The RFS shall state the extent, if any, to which the evaluation and acceptance of the 
proposed substitute will prejudice Contractor’s achievement of Substantial Completion on time, and 
whether or not acceptance of the substitute for use in the Work will require a change in any of the Contract 
Documents (or in the provisions of any other direct contract with District for work on the Project). 

2. Submit separate RFS (and four copies) for each product and support each request with: 
a. Product identification. 
b. Manufacturer’s literature. 
c. Samples, as applicable. 
d. Name and address of similar projects on which product has been used, and dates of installation. 
e. Name, address, and telephone number of manufacturer’s representative or sales engineer. 
f. For construction methods:  Detailed description of proposed method; drawings illustrating methods. 

3. Where required, itemize a comparison of the proposed substitution with product specified and list 
significant variations including, but not limited to dimensions, weights, service requirements, and 
functional differences.  If variation from product specified is not pointed out in submittal, variation will be 
rejected even though submittal was favorably reviewed. Identify all variations of the proposed substitute 
from that specified in the RFS and indicate available maintenance, repair, and replacement service. 
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4. State whether the substitute will require a change in any of the Contract Documents (or provisions of any 
other direct contract with District for work on the Project) to adapt the design of the proposed substitute, 
and whether or not incorporation or use of the substitute in connection with Work is subject to payment of 
any license fee or royalty.  Submit data relating to changes in construction schedule. 

5. Include accurate cost data comparing proposed substitution with product and amount of net change in 
Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and claims of other 
contractors affected by the resulting change, all of which will be considered by District in evaluating the 
proposed substitute.  District may require Contractor to furnish additional data about the proposed 
substitute. 

6. District will not consider substitutions which are for the Contractor’s convenience, for acceptance (or, in 
District’s sole discretion, District may make Contractor solely responsible for all resulting costs, expenses 
and other consequences) when a substitution: 
a. Results in delay meeting construction Milestones or completion dates. 
b. Is indicated or implied on submittals without formal request from Contractor. 
c. Is requested directly by Subcontractor or supplier. 
d. Acceptance will require substantial revision of Contract Documents. 
e. Disrupts Contractor’s job rhythm or ability to perform efficiently. 

7. Substitute products shall not be ordered without written acceptance of District. 
8. District will determine acceptability of proposed substitutions and reserve right to reject proposals due to 

insufficient information. 
9. Accepted substitutions will be evidenced by an approved Substitution Request Form. All Contract 

Documents requirements apply to Work involving substitutions. 
D. Contractor’s Representation and Warranty: 

1. Contractor’s RFS constitute a representation and warranty that Contractor: 
a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified 

product. 
b. Will provide the same warranty for substitution as for specified product. 
c. Will coordinate installation and make other changes that may be required for Work to be complete in 

all respects. 
d. Waives claims for additional costs which may subsequently become apparent. 

2. Will compensate District for additional redesign costs associated with substitution. For 
substitutions made for the contractors convenience the contractor will be responsible for all costs 
pertaining to substitution request. 
a. Pay all costs incurred by the District associated with acceptance of substitutions including, but not 

limited to design, review and management activities. 
b. Will be responsible for Construction Schedule slippage due to substitution. 
c. Will be responsible for Construction Schedule delay due to late ordering of available specified 

products caused by requests for substitution that are subsequently rejected by District. 
d. Will compensate District for all costs; including extra costs of performing Work under Contract 

Documents, extra cost to other contractors, and any claims brought against District, caused by late 
requests for substitutions or late ordering of products. 

 
E. District’s Duties: 

1. Review Contractor’s RFS with reasonable promptness. 
2. Notify Contractor in writing of decision to accept or reject requested substitution. 

F. Administrative Requirements: 
1. Specified products, materials, or systems for Project may include engineering or on-file standards required 

by the regulatory agency.  Contractor’s substitution of products, materials or systems may require 
additional engineering, testing, reviews, approvals, assurances, or other information for compliance with 
regulatory agency requirements or both.   

2. Provide all agency approvals or other additional information required and Contractor shall pay additional 
costs for required redesign, inspection, etc.  For substitutions made for the Contractors convenience the 
Contractor will be responsible for all costs pertaining to substitution request. 
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1.4 PRODUCT DELIVERY REQUIREMENTS 

A. Deliver products in accordance with manufacturer's instructions. 
B. Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and 

products are undamaged. 

1.5 SHIPPING REQUIREMENTS 

A. Preparation for Shipment.  All equipment shall be suitably packaged to facilitate handling and to protect 
against damage during transit and storage.  All equipment shall be boxed, crated, or otherwise completely 
enclosed and protected during shipment, handling, and storage.  All equipment shall be protected from 
exposure to the elements and shall be kept dry at all times. 

1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.  
Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the 
satisfaction of District. 

2. Grease and lubricating oil shall be applied to all bearings and similar items. 
B. Shipping.  Before shipping each item of equipment shall be tagged or marked as identified in the delivery 

schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each 
shipment. 

1.6 PRODUCT STORAGE AND HANDLING REQUIREMENTS 

A. Store products only in staging area per provisions of Section 01 10 00 (Summary of Work).  
B. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact 

and legible. Store sensitive products in weather-tight, climate-controlled enclosures. 
C. For exterior storage of fabricated products, place on appropriate supports, above ground. 
D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid 

condensation. 
E. Store loose granular materials on solid flat surfaces in a well-drained area. 
F. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage. 
G. Arrange storage of products to permit access for inspection.  Periodically inspect to assure products are 

undamaged and are maintained under specified conditions. 
H. Without limiting the foregoing: 

1. Contractor shall bear the responsibility for delivery of equipment, spare parts, special tools, and materials 
to the Site and shall comply with the requirements specified herein and provide required information 
concerning the shipment and delivery of the materials specified in Contract Documents.  These 
requirements also apply to any subsuppliers making direct shipments to the Site.  Acceptance of the 
equipment shall be made only after it is installed, tested, placed in operation and found to comply with all 
the specified requirements. 

2. All items shall be checked against packing lists immediately on delivery to the Site for damage and for 
shortages.  Damage and shortages shall be remedied with the minimum of delay. 

3. No metalwork (miscellaneous steel shapes and reinforcing steel) shall be stored directly on the ground.  
Masonry products shall be handled and stored in a manner to hold breakage, chipping, cracking, and 
spalling to a minimum.  Cement, lime, and similar products shall be stored off the ground on pallets and 
shall be covered and kept completely dry at all times.  Pipe fittings and valves may be stored out of doors, 
but must be placed on wooden blocking.  PVC pipe, geomembranes, plastic liner, and other plastic 
materials shall be stored off the ground on pallets and protected from direct sunlight. 

4. Electrical equipment and all equipment with antifriction or sleeve bearings shall be stored in weathertight 
structures maintained at a temperature above 60°F.  Electrical equipment controls, and insulation shall be 
protected against moisture and water damage.  All space heaters furnished in equipment shall be connected 
and operated continuously. 

5. Equipment having moving parts such as gears, bearings, and seals, shall be stored fully lubricated with oil, 
grease, etc., unless otherwise instructed by the manufacturer.  Manufacturer’s storage instructions shall be 
carefully followed by Contractor. 

6. When required by the equipment manufacturer, moving parts shall be rotated a minimum of twice a month 
to ensure proper lubrication and to avoid metal to metal “welding”.  Upon installation of the equipment, 
Contractor shall, at the discretion of District, start the equipment at one-half load for an adequate period of 
time to ensure that the equipment does not deteriorate from lack of use.    
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7. When required by the equipment manufacturer, lubricant shall be changed upon completion of installation 
and as frequently as required thereafter during the period between installation and acceptance.  New 
lubricants shall be put into the equipment by Contractor at the time of acceptance. 

8. Equipment and materials shall not show any pitting, rust, decay, or other deleterious effects of storage 
when installed in the Work. 

9. In addition to the protection specified for prolonged storage, the packaging of spare units and spare parts 
shall be for export packing and shall be suitable for long-term storage in a damp location.  Each spare item 
shall be packed separately and shall be completely identified on the outside of the container. 

10. Handling.  Stored items shall be laid out to facilitate their retrieval for use in the Work.  Care shall be taken 
when removing the equipment for use to ensure the precise piece of equipment is removed and that it is 
handled in a manner than does not damage the equipment. 

11. Contractor is to complete, and if necessary develop, maintenance forms for each piece of major equipment 
installed and/or stored until project close out.  Maintenance forms are to document the recommended 
preventive maintenance as specified by the manufacturer of the equipment.  Each completed form shall 
document no more than one piece of equipment.  The make, model and serial number of each piece of 
equipment and the date it was purchased and delivered will be noted in the top right corner of each form.  
Maintenance forms will be completed at least monthly, according to the manufacturers’ recommendations, 
beginning no later than thirty (30) days from purchase/delivery of the equipment.  Copies of these 
maintenance forms are to be submitted with each pay application, matching the date range of the pay 
application.  At project close a complete set of original maintenance forms are to be 3-hole punched, 
organized chronologically by equipment make, model and serial number, and will be submitted to the 
District’s Representative no more than thirty (30) days after the date of Substantial Completion.   See 
Section 01 10 00 (Summary of Work) for the list of equipment to which this applies. 

PART 2  PRODUCTS -  NOT USED.  

PART 3  EXECUTION -  NOT USED.  

END OF SECTION 
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SECTION 01 74 00 

CLEANING 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. Progress Cleaning 
B. Final Cleaning 

1.2 PROGRESS CLEANING 

A. Contractor shall perform periodic cleaning to ensure that any streets and other District and public properties are 
maintained free from accumulation of waste materials, dust, mud, and debris. 

B. Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby 
residences or public properties. 

C. Contractor shall keep all streets clean and free of dust, mud, and debris resulting from Contractor’s operations.  
Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but extra attention to 
cleanup shall be made prior to weekends and holidays.  Without limiting the foregoing, Contractor shall remove 
trench spoil along traveled ways daily; grade and vacuum broom surfaces initially where applicable and later 
water flush with high-pressure sprays, being careful to avoid downstream contamination. 

D. All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and 
private property (fills or spoils placed on private property at private property owner's written request excepted). 

E. Disposal of Materials:  
1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for 

disposing of all construction debris, dirt and spoils resulting from the Work. 
2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in 

accordance with applicable local, state, and federal regulations. 
3. Contractor is cautioned that the County of San Mateo and cities within the county have regulations 

governing the disposal of rubble, broken pavement, and similar materials. 
4. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any 

contemplated disposal site and shall comply with all such requirements. 
5. The contractor shall estimate, log and submit regular reports to the District, an estimate of quantities (e.g. 

tonnage) of waste materials disposed of for compliance with AB75.  Documentation requirements 
including  the nature of materials, destination, volume and tonnage, shall be submitted as follows: 
a. Up-to-date copies of the Waste Reporting Log (Exhibit A of this Section 01 74 00) shall be submitted 

with each payment application per Section 01 29 00 (Measurement and Payment) paragraph 1.7.C.8. 
b. The Contractor shall submit a cumulative report summarizing the nature of materials, destination, 

volume and tonnage of materials disposed for the preceding calendar year to the District’s 
Representative by January 31st of each year or at the end of the project as part of the contract closeout. 

F. All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance with 
applicable local, state, and federal regulations.  If Contractor elects to dispose of soil on any private property, prior 
to any dumping, a letter allowing such dumping shall be obtained from the property owner and presented to 
District.  Contractor is advised that the property owner is required to obtain a fill permit from the applicable 
government agency (ies).  In addition, placement of fill in wetland areas is subject to permit procedures of the US 
Army Corps of Engineers.  At the completion of Work, a letter from each affected property owner will be required 
releasing Contractor, San Mateo County, District and any District consultant from future liability.  

G. If Contractor does not properly clean the Site, in the opinion of District, then District shall have the option of 
using outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.  

H. Contractor will take care to mitigate dust during interior renovation activities through proper use of dust controls.  
Dust controls will include, but not be limited to: dust barricades, walk-off mats, negative air machines and daily 
custodial clean-up employed by the Contract and at not additional cost to the District 
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1.3 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers. 
B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and 

exterior finished surfaces. 
C. Repair, patch, and touch up marred surfaces to match adjacent finishes. 
D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances, 

polish transparent and glossy surfaces, vacuum carpeted and soft surfaces. 
E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated 

during construction, clean ducts, blowers and coils of units operated without filters during construction. 
F. Clean Site; mechanically sweep paved areas. 
G. Remove waste and surplus materials, rubbish, and construction facilities from Site. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 

 

WASTE REPORTING LOG FOLLOWS ON NEXT PAGE 
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EXHIBIT A 

WASTE REPORTING LOG  
COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT PROJECT  
Contract Number 86708  
  
To: The San Mateo County Community College District 
Attention: [Point of Contact] 
[Insert POC address]  
Telephone: (650) [_________]   Fax: (650) [______] 
 
 
From:    
   
  
 

DISPOSAL 
DATE 

NATURE OF 
MATERIALS 
DISPOSED 

DESTINATION VOLUME TONNAGE % 
RECYCLED 

      

      

      

      

      

      

      

      

      

      

      

      

      
 

 Per Section 01 29 00 (Measurement and Payment) paragraph 1.7.C.8. a current and up-to-date copy of this log is to 
be submitted with each Application for Payment. 
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 Per Section 01 74 00 (Cleaning) paragraph 1.2.E.5 a summary report for each calendar year shall be submitted to the 

District’s Representative by January 31st of each year or at the end of the project as part of the contract closeout.  
The data shall be summarized by ‘Nature of Materials Disposed’ and ’Destination’ for the entire calendar year. 
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SECTION 01 76 01 

EXISTING UNDERGROUND FACILITIES 
 

 

PART 1  GENERAL 

1.1 PUBLIC FACILITIES AFFECTED 

A. Where overhead service to a structure, known to receive service, does not exist, then underground service shall 
be assumed to exist. 

B. Contractor’s attention is directed to the existence of underground sewer, water, gas, power, telephone, and cable 
lines and other utilities within the areas in which Work is to be performed.  Contractor shall, at least 2 Business 
Days, or as otherwise noted, prior to commencement of excavation, notify the following owners of these 
Underground Facilities: 
1. Water/sewer/drainage lines: District 
2. Cable:    District 
3. Buried electrical Lines:  District 

1.2 PRIVATE FACILITIES AFFECTED 

No attempt has been made to locate private utilities on private property such as sprinkler irrigation systems or 
electrical conduits.  Contact the property owners prior to construction. 

PART 2  PRODUCTS -  NOT USED 

PART 3  EXECUTION -  NOT USED 

END OF SECTION 
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SECTION 01 77 00 

CONTRACT CLOSEOUT 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Description of contract closeout procedures including: 

a. Removal of Temporary Construction Facilities 
b. Substantial Completion 
c. Final Completion 
d. Final Cleaning 
e. Project record documents 
f. Contractor shall comply with all applicable requirements in Section 01 78 39 (Project Record 

Documents). 
g. Project Guarantee 
h. Warranties 
i. Turn-In 
j. Release of Claims 
k. Fire Inspection Coordination 
l. Building Inspection Coordination 

1.2 REMOVAL OF TEMPORARY CONSTRUCTION FACILITIES 

A. Remove temporary materials, equipment, services, and construction prior to Substantial Completion 
inspection. 

B. Clean and repair damage caused by installation or use of temporary facilities. 
C. Restore permanent facilities used during construction to specified condition. 
D. Comply with paragraph 1.12 of Section 01 51 00 (Temporary Facilities and Controls).  

1.3 SUBSTANTIAL COMPLETION 

A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit 
written notice to District’s Representative, with list of items remaining to be completed or corrected. 

B. Within reasonable time, District’s Representative will inspect to determine status of completion. 
C. Should District’s Representative determine that Work is not Substantially Complete, District will 

promptly notify Contractor in writing, listing all defects and omissions. 
D. Remedy deficiencies and send a second written notice of Substantial Completion.  District will 

reinspect the Work.  If deficiencies previously noted are not corrected on reinspection, then Contractor 
shall pay District’s cost of the reinspection. 

E. When District’s Representative determines that Work is Substantially Complete, District will issue a 
Certificate of Substantial Completion, accompanied by Contractor’s list of items to be completed or 
corrected as verified by District. 

F. Manufactured units, equipment and systems that require startup must have been started up and run for 
periods prescribed by District before a Certificate of Substantial Completion will be issued. 

G. A punch list examination will be performed upon Substantial Completion.  One follow-up review of 
punch list items for each discipline will be provided.  If further Site visits are required to review punch 
list items due to incompleteness of the Work by Contractor, Contractor will reimburse District for costs 
associated with these visits. 

H. District may enlist Consultants to assist with the above activities. 

1.4 FINAL COMPLETION 

A. Final Completion occurs when Work meets requirements for District’s Final Acceptance.  When 
Contractor considers Work is Finally Complete, submit written certification that: 
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1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for 
Final Acceptance have been met.   

2. Except for Contractor maintenance after Final Acceptance, Work has been completed in 
accordance with Contract Documents and deficiencies listed with Certificate of Substantial 
Completion have been corrected.  Equipment and systems have been tested in the presence of 
District, and are operative. 

3. Work is complete and ready for final inspection. 
B. In addition to submittals required by Contract Documents, provide submittals required by governing 

authorities and submit final statement of accounting giving total adjusted Contract Sum, previous 
payments, and sum remaining due. 

C. When District’s Representative find Work is acceptable and final closeout submittals are complete, 
District’s Representative will issue final Change Order reflecting approved adjustments to Contract 
Sum not previously made by Change Order.  Should District determine that Work is incomplete or 
defective: 
1. District promptly will so notify Contractor, in writing, listing the incomplete or defective items. 
2. Promptly remedy the deficiencies and notify the District when it is ready for reinspection. 
3. When District determines that the Work is acceptable under the Contract Documents, District will 

request Contractor to make closeout submittals. 
D. Final adjustments of accounts: 

1. Submit a final statement of accounting to District, showing all adjustments to the Contract Sum 
and complete and execute Document 00 65 73 (Agreement and Release of Any and All Claims). 

2. If so required, District shall prepare a final Change Order for submittal to Contractor, showing 
adjustments to the Contract Sum that were not previously made into a Contract Modification. 

E. District may enlist Consultants to assist with the above activities. 

1.5 FINAL CLEANING 

Contractor shall comply with all applicable requirements in Section 01 74 00 (Cleaning). 

1.6 PROJECT RECORD DOCUMENTS 

Contractor shall comply with all applicable requirements in Section 01 78 39 (Project Record Documents). 

1.7 PROJECT GUARANTEE  

A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00 
71 00 (General Conditions).  Guarantee Work done under Contract against failures, leaks, or breaks or 
other unsatisfactory conditions due to defective equipment, materials, or workmanship, and perform 
repair work or replacement required, at Contractor’s sole expense, for period of one year from date of 
Final Acceptance. 

B. Neither recordation of Final Acceptance nor final certificate for neither payment nor provision of the 
Contract or partial or entire use or occupancy of premises by District shall constitute acceptance of 
Work not done in accordance with Contract Documents nor relieve Contractor of liability in respect to 
express warranties or responsibility for faulty materials or workmanship.   

C. District may make repairs to defective Work as set forth in Document 00 71 00 (General Conditions). 
D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves 

to be unsatisfactory to District, District shall have right to operate and use materials or equipment until 
said materials and equipment can, without damage to District, be taken out of service for correction or 
replacement.  Period of use of defective materials or equipment pending correction or replacement 
shall in no way decrease guarantee period required for acceptable corrected or replaced items of 
materials or equipment. 

E. Nothing in this Section shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, 
and equipment suppliers’ liability to District for damages sustained as result of latent defects in 
equipment caused by negligence of suppliers’ agents, employees, or Subcontractors.  Stated in another 
manner, warranty contained in the Contract Documents shall not amount to, nor shall it be deemed to 
be, waiver by District of any rights or remedies (or time limits in which to enforce such rights or 
remedies) it may have for defective workmanship or defective materials under laws of this State 
pertaining to acts of negligence. 
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1.8 WARRANTIES 

A. Execute Contractor’s submittals and assemble warranty documents, and installation, operations and 
maintenance manuals described in Section 01 32 19 (Submittal Procedures), executed or supplied by 
Subcontractors, suppliers, and manufacturers. 
1. Provide table of contents and assemble in 8½ inches by 11 inches three-ring binder with durable 

plastic cover, appropriately separated and organized. 
2. Include contact names and phone numbers for District personnel to call during warranty period. 
3. Assemble in Specification Section order. 

B. Submit material prior to final application for payment. 
1. For equipment put into use with District’s permission during construction, submit within 14 Days 

after first operation. 
2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated 

submittal within 14 Days after acceptance, listing date of acceptance as start of warranty period. 
C. Warranties are intended to protect District against failure of Work and against deficient, defective and 

faulty materials and workmanship, regardless of sources. 
D. Limitations:  Warranties are not intended to cover failures that result from the following: 

1. Unusual or abnormal phenomena of the elements 
2. Vandalism after Substantial Completion 
3. Insurrection or acts of aggression including war 

E. Related Damages and Losses: Remove and replace Work which is damaged as result of defective 
Work, or which must be removed and replaced to provide access for correction of warranted Work. 

F. Warranty Reinstatement:  After correction of warranted Work, reinstate warranty for corrected Work 
to date of original warranty expiration or to a date not less than one year after corrected Work was 
done, whichever is later. 

G. Replacement Cost:  Replace or restore failing warranted items without regard to anticipated useful 
service lives. 

H. Warranty Forms:  Submit drafts to District for approval prior to execution.  Forms shall not detract 
from or confuse requirements or interpretations of Contract Documents. 
1. Warranty shall be countersigned by manufacturers. 
2. Where specified, warranty shall be countersigned by Subcontractors and installers. 

I. Rejection of Warranties:  District reserves right to reject unsolicited and coincidental product 
warranties that detract from or confuse requirements or interpretations of Contract Documents. 

J. Term of Warranties:  For materials, equipment, systems, and workmanship, warranty period shall be 
one year minimum from date of Final Completion of entire Work except where: 
1. Detailed specifications for certain materials, equipment or systems require longer warranty 

periods. 
2. Materials, equipment or systems are put into beneficial use of District prior to Final Completion as 

agreed to in writing by District. 
K. Warranty of Title:  No material, supplies, or equipment for Work under Contract shall be purchased 

subject to any chattel mortgage, security agreement, or under a conditional sale or other agreement by 
which an interest therein or any part thereof is retained by seller or supplier.  Contractor warrants good 
title to all material, supplies, and equipment installed or incorporated in Work and agrees upon 
completion of all Work to deliver premises, together with improvements and appurtenances 
constructed or placed thereon by Contractor, to District free from any claim, liens, security interest, or 
charges, and further agrees that neither Contractor nor any person, firm, or corporation furnishing any 
materials or labor for any Work covered by Contract shall have right to lien upon premises or 
improvement or appurtenances thereon.  Nothing contained in this paragraph, however, shall defeat or 
impair right of persons furnishing materials or labor under bond given by Contractor for their 
protection or any rights under law permitting persons to look to funds due Contractor in hands of 
District. 

1.9 TURN-IN 

Contract Documents will not be closed out and final payment will not be made until all personnel 
Identification Media, vehicle permits, keys issued to Contractor during prosecution of Work, and letters 
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from property owners pursuant to paragraph 1.2.F of Document 01 74 00 (Cleaning) are turned in to 
District.  

1.10 RELEASE OF CLAIMS 

Contract Documents will not be closed out and final payment will not be made until Document 00 65 73 
(Agreement and Release of Any and All Claims) is completed and executed by Contractor and District. 

1.11 FIRE INSPECTION COORDINATION 

Coordinate fire inspection and secure sufficient notice to District to permit convenient scheduling (if 
applicable). 

1.12 BUILDING INSPECTION COORDINATION 

Coordinate with District a final inspection for the purpose of obtaining an occupancy certificate (if 
applicable).  
 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 78 39  

PROJECT RECORD DOCUMENTS 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes:  Administrative and procedural requirements for Project Record Documents. 
B. Project Record Documents required include: 

1. Marked-up copies of Drawings 
2. Marked-up copies of Shop Drawings 
3. Newly prepared Drawings 
4. Marked-up Product Data submittals 
5. Field records, such as photographs, for variable and concealed conditions 
6. Record information on Work that is recorded only schematically 
7. Maintenance forms for major equipment 

C. Specific Project Record Documents requirements that expand requirements of this Section are included in the 
individual Sections of Divisions 2 through 60. 

D. General Project closeout requirements are included in Section 01 77 00 (Contract Closeout). 
E. Maintenance of Documents and Samples: 

1. Store Project Record Documents and Samples in the field office apart from Contract Documents used for 
construction. 

2. Do not permit Project Record Documents to be used for construction purposes.  
3. Maintain Project Record Documents in good order and in a clean, dry, legible condition.   
4. Make Documents and Samples available at all times for inspection by District. 

F. Dedicate one full size set of the Drawings and one Project Manual for use for recording as-built conditions. 

1.2 PROJECT RECORD DRAWINGS 

A. Mark-up Procedure:  During the construction period, maintain a set of blueline or blackline prints of Contract 
Drawings and Shop Drawings for Project Record Documents purposes.  Label each document (on first sheet or 
format page) “PROJECT RECORD” in 2-inch high printed letters.  Keep record documents current.  Note:  A 
reference by number to a Change Order, CCD, RFI, RFQ, RFP, Field Order or other such document is not 
acceptable as sufficient record information on any record document.  Do not permanently conceal any Work 
until required information has been recorded. 
1. Mark these Drawings to indicate the actual installation where the installation varies appreciably from the 

installation shown originally.  Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later.  Items required to be marked include but are not limited to: 
a. Dimensional changes to the Drawings 
b. Revisions to details shown on the Drawings 
c. Depths of various elements of foundation in relation to main floor level or survey datum 
d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent 

surface improvements 
e. Location of internal utilities and appurtenances concealed in construction referenced to visible and 

accessible features of structure 
f. Locations of underground work, points of connection with existing utilities, changes in direction, 

valves, manholes, catch basins, capped stub outs, invert elevations, and similar items 
g. Actual numbering of each electrical circuit 
h. Field changes of dimension and detail 
i. Revisions to routing of piping and conduits 
j. Revisions to electrical circuitry 
k. Actual equipment locations 
l. Duct size and routing 
m. Changes made by Change Order or CCD 
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n. Details not on original Contract Drawings 
2. Mark completely and accurately Project Record Drawing prints of Contract Drawings or Shop Drawings, 

whichever is the most capable of showing actual physical conditions.  Where Shop Drawings are marked, 
show cross-reference on Contract Drawings location. 

3. Mark Project Record Drawing sets with red, erasable colored pencil; use other colors to distinguish 
between changes for different categories of the Work at the same location. 

4. Mark important additional information that was either shown schematically or omitted from original 
Drawings. 

5. Note CCD numbers; alternate numbers, Change Order numbers, and similar identification. 
6. Responsibility for Mark-up:  Where feasible, the individual or entity who obtained Project Record Drawing 

data, whether the individual or entity is the installer, Subcontractor, or similar entity, is required to prepare 
the mark-up on Project Record Drawings. 
a. Accurately record information in an understandable and legible drawing technique. 
b. Record data as soon as possible after it has been obtained.  In the case of concealed installations, 

record and check the mark-up prior to concealment. 
B. Preparation of Record Drawings:  Immediately prior to inspection for Certification of Substantial Completion, 

review completed marked-up Project Record Drawings with District, Inspector of Record and Architect of 
Record to consolidate and ensure accuracy of information.  Once accuracy of information is confirmed, prepare 
and submit a full electronic set, in AutoCAD format, of as-built Contract Drawings and Shop Drawings.   
1. Incorporate changes and additional information previously marked on print sets.  Delete, redraw, and add 

details and notations where applicable.  Identify and date each Drawing; include the printed designation 
“PROJECT RECORD DRAWING” and the date prepared in a prominent location on each Drawing.  

2. Distribution:  Whether or not changes and additional information were recorded, organize and bind original 
marked-up set of prints that were maintained during the construction period into manageable sets.  Bind the 
set with durable paper cover sheets, with appropriate identification, including titles, dates, and other 
information on cover sheets, and submit to District. 

C. In addition to requirements of this Section, comply with supplemental requirements of other Divisions 2 
through 60.  
1. Divisions 22, 23, 25 and 26 of the Specifications require the preparation of large scale, detailed layout 

drawings of the Work of those Divisions.  These layout drawings are not Shop Drawings as defined by 
Section 00 71 00 (General Conditions), but together with Shop Drawings or layout drawings of all other 
affected Sections are used to check, coordinate, and integrate the work of the various Sections. 

2. Include these layout drawings as part of the Project Record Documents. 

1.3 PROJECT RECORD SPECIFICATIONS 

A. During the construction period, maintain one copy of the Project Specifications, including addenda and 
modifications issued, for Project Record Documents purposes. 

B. Mark the Project Record Specifications to indicate the actual installation where the installation varies 
substantially from that indicated in Specifications and Modifications issued.  Note related Project Record 
Drawing information, where applicable.  Give particular attention to substitutions, selection of product options, 
Change Order and Construction Change Directive work, and information on concealed installation that would 
be difficult to identify or measure and record later. 
1. In each Specification Section where products, materials or units of equipment are specified or scheduled, 

mark the copy with the proprietary name and model number of the product furnished. 
2. Record the name of the manufacturer, catalog number, supplier and installer, and other information 

necessary to provide a record of selections made and to document coordination with Project Record 
Product Data submittals and maintenance manuals. 

3. Note related Project Record Product Data, where applicable, for each principal product specified, indicate 
whether Project Record Product Data has been submitted in maintenance manual instead of submitted as 
Project Record Product Data. 

4. Upon completion of mark-up, submit Project Record Specifications to District for District’s records. 

1.4 ADDITIONAL REQUIREMENTS FOR FINAL PROJECT RECORD DOCUMENTS 

A. Using a distinct AutoCAD layer, clearly indicate at each affected detail and other drawings a full description of 
changes made during construction, and the actual location of items as previously specified. 
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B. “Cloud” all affected areas using a distinct AutoCAD layer. 
C. Submit duplicate electronic files of all drawings in Tag Image File Format (.tif).  
D. In the event that Contractor utilizes Building Information Modeling (BIM) software or an alternate 

computerized application to AutoCAD to design and record its design and construction services, Contractor 
shall submit as Project Record Documents the equivalent files, computer software, and any other relevant items, 
and train District personnel in its use, to allow District to receive and fully utilize the alternate method to meet 
the intent of the requirements of this Section 01 78 39 Project Record Documents.   

1.5 PROJECT RECORD PRODUCT DATA 

A. During the construction period, maintain one copy of each Project Record Product Data submittal for Project 
Record Document purposes. 
1. Mark Project Record Product Data to indicate the actual product installation where the installation varies 

substantially from that indicated in Project Record Product Data submitted.  Include significant changes in 
the product delivered to the Site, and changes in manufacturer’s instructions and recommendations for 
installation. 

2. Give particular attention to information on concealed products and installations that cannot be readily 
identified and recorded later. 

3. Note related Change Orders and mark-up of Project Record Drawings, where applicable. 
4. Upon completion of mark-up, submit a complete set of Project Record Product Data to District for 

District’s records. 
5. Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project 

Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data. 
6. Contractor is responsible for mark-up and submittal of Project Record Product Data for its own Work. 

B. Material, Equipment, and Finish Data:  
1. Provide data for primary materials, equipment and finishes as required under each Specification Section. 
Submit three (3) hard copy sets and one (1) digital copy, on compact disc (CD) prior to final inspection, bound 
in 8-1/2 inches by 11 inches three-ring binders with durable plastic covers; provide typewritten table of contents 
for each volume.  Provide project identification information on binder covers and spines. 

C. Arrange by Specification Section number and give names, addresses, and telephone numbers of Subcontractors 
and suppliers.  List: 

a. Trade names. 
b. Model or type numbers. 
c. Assembly diagrams. 
d. Operating instructions. 
e. Cleaning instructions. 
f. Maintenance instructions. 
g. Recommended spare parts. 
h. Product data. 

1.6 MISCELLANEOUS PROJECT RECORD SUBMITTALS 

A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in 
connection with various construction activities.  Immediately prior to Substantial Completion, complete 
miscellaneous records and place in good order, properly identified, ready for use and reference.  Submit to the 
District for District’s electronic records, in Adobe pdf format.  Categories of requirements resulting in 
miscellaneous records include, but are not limited to, the following: 
1. Field records on excavations and foundations 
2. Field records on underground construction and similar work 
3. Survey showing locations and elevations of underground lines 
4. Invert elevations of drainage piping 
5. Surveys establishing building lines and levels 
6. Authorized measurements utilizing unit prices or allowances 
7. Records of plant treatment 
8. Ambient and substrate condition tests 
9. Certifications received in lieu of labels on bulk products 
10. Batch mixing and bulk delivery records 

April 6, 2015     01 78 39 - Page 3 of 7    Bid No. 86708 
V.1                                                                                                College of San Mateo and Skyline College Roof Replacement Project                                                                                                                                                                              
 



San Mateo County Community College District      Project Record Documents 
                                                                                         
 
  

11. Testing and qualification of tradespersons 
12. Documented qualification of installation firms 
13. Load and performance testing 
14. Inspections and certifications by governing authorities 
15. Leakage and water-penetration tests 
16. Fire resistance and flame spread test results 
17. Final inspection and correction procedures  
18. Final As-Built Construction Schedule 

1.7 MAINTENANCE FORMS FOR MAJOR EQUIPMENT 

A. See Section 01 60 00 Product Requirements 

1.8 INSTALLATION, OPERATIONS AND MAINTENANCE MANUALS  

A. The contractor shall compile O&M manuals for every piece of equipment and building operating or electrical 
system, commissioned or not, with the following formats: 

 
1. Quantity: as specified in Section 01 32 19 Submittal Procedures, Paragraph 1.2.R.3 (unless more are 

required by the technical specifications). 
 

2. Hard Media Format:  
(a) Size:  81/2 x 11 inch, 3 ring loose-leaf binders.  Use as many binders as required for each 

element as listed below.  Do not overload binders.   
(b) Binding:  Bind in stiff, metal-hinged, three-ring binder(s) with standard three-hole punching.  

Binders shall be 3-inch maximum.  Use white or black colored binders with integrated clear 
plastic covers to enable insertion of binder titles.  

(c) Sheet lifters:  Provide plastic sheet lifters prior to first page and following last page. 
(d) Binder titles:  Include the following title on front and spine of binder: 

COLLEGE OF SAN MATEO AND SKYLINE COLLEGE ROOF REPLACEMENT 
PROJECT 2015 

INSTALLATION, OPERATION AND MAINTENANCE MANUAL 
(e) Sheet Size:  8½ x 11 inch 
(f) Drawing Size:  Reduce drawings or diagrams to an 8½ x 11 inch or 11 x 17 inch size. 

However, where reduction is not practical to ensure readability, fold larger drawings 
separately and place in vinyl envelopes bound into the binder.  Identify vinyl envelopes with 
drawing numbers. 

(g) Dividers:  Use dividers with permanently marked tabs of card stock to separate each section 
and sub section.  Tab labels shall not be handwritten.  Use a main tab for each specification 
section.  Behind the section number tab there shall be the equipment ID tag sub-tab for each 
piece of major equipment (or group, if small or numerous).  These sub-tabs shall be similar to 
the specification number tabs but of a different color.   

(h) Contents 
(1) Title page, which shall be a duplicate of front binder title  
(2) Table of Contents 
(3) Equipment Sections and Sub sections 

(i) Contractor.  The first page behind the equipment tab shall be the Contractor’s name, 
address and telephone number of the manufacturer and installing contractor and the 
24-hour number for emergency service for all equipment in this section, identified by 
equipment.   

(ii) Submittal and Product Data.  This section shall include all approved submittal data, 
cut sheets, data base sheets and appropriate shop drawings.  If submittal was not 
required for approval, descriptive product data shall be included. 

(iii) Operation and Maintenance Instructions.  These shall be the written manufacturer’s 
data with the model and features of this installation clearly marked and edited to 
omit reference to products or data not applicable to this installation.  This section 
shall include data on the following: 
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1. Model number, serial number and nameplate data for each piece of 
equipment and any subcomponent.   

2. Installation, startup and break-in instructions. 
3. All starting, normal shutdown, emergency shutdown, manual operation and 

normal and emergency operating procedures and data, including any special 
limitations. 
i. Step-by-step procedure for system startup, including a pre-start 

checklist.  Refer to controls and indicators by nomenclature 
consistent with that used on panels and in control diagrams. 

ii. Sequence of operation, with detailed instruction in proper 
sequence, for each mode of operation (i.e., day-night; staging of 
equipment). 

iii. Emergency operation:  If some functions of the equipment can be 
operated while other functions are disabled, give instructions for 
operations under these conditions.  Include here only those 
alternate methods of operations (from normal) which the operator 
can follow when there is a partial failure or malfunctioning of 
components, or other unusual condition. 

iv. Shutdown procedure:  Include instructions for stopping and 
securing the equipment after operation.  If a particular sequence is 
required, give step-by-step instructions in that order. 

4. O&M and installation instructions that were shipped with the unit. 
5. Preventative and corrective maintenance, with service procedures and 

schedules: 
i. Provide a schedule for preventive maintenance in a printed format 

and an electronic format compatible with owner’s system. State, 
preferably in tabular form, the recommended frequency of 
performance for each preventive maintenance task, cleaning, 
inspection and scheduled overhauls. 

ii. Cleaning:  Provide instructions and schedules for all routine 
cleaning and inspection with recommended lubricants. 

iii. Inspection:  If periodic inspection of equipment is required for 
operation, cleaning or other reasons, indicate the items to be 
inspected and give the inspection criteria for: motors; controls; 
filters and any other maintenance items. 

iv. Provide instructions for minor repairs or adjustments required for 
preventive maintenance routines.  Identify test points and give 
values for each.  Include sensor calibration requirements and 
methods by sensor type. 

v. Corrective maintenance instructions shall be predicated upon a 
logical effect-to-cause troubleshooting philosophy and a rapid 
replacement procedure to minimize equipment downtime. 

vi. Troubleshooting:  Troubleshooting tables, charts, or diagrams shall 
be used to present specified procedures.  A guide to this type shall 
be a three-column chart.  The columns shall be titled:  malfunction, 
probable cause and recommended action. 

vii. Repair and Replacement:  Indicate repair and replacement 
procedures most likely to be required in the maintenance of the 
equipment.   

viii. A list of recommended spare parts with a price list and a list of 
spare parts provided under this Contract. 

ix. Outline, cross-section, and assembly drawings; engineering data; 
and electrical diagrams, including elementary diagrams, labeled 
wiring diagrams, connection diagrams, word description of wiring 
diagrams and interconnection diagram 
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6. Safety Precautions:  This subsection shall comprise a listing of safety 
precautions and instructions to be followed before, during and after making 
repairs, adjustments or routine maintenance. 

7. Manufacturers' brochures (including controls):  Manufacturers' descriptive 
literature covering devices and equipment used in the system, together with 
illustrations, exploded views and renewal parts lists.  Manufacturers’ 
standard brochures and parts list shall be corrected so that information 
applying to the actual installed equipment is clearly defined. 

8. Supply any special tools required to service or maintain the equipment. 
9. Performance data, ratings and curves. 
10. Warranty and guarantee, which clearly lists conditions to be maintained to 

keep warranty in effect and conditions that would affect the validity of the 
warranty. 

11. Any service contracts issued. 
(4) Supplemental Data.  Prepare written text and/or special drawings to provide necessary 

information, where manufacturer’s standard printed data is not available and information 
is necessary for a proper understanding and operation and maintenance of equipment or 
systems, or where it is necessary to provide additional information to supplement data 
included in the manual or project documents. 

(5) Control Diagrams/Drawings.  Include the as-built control diagrams/drawings for the 
piece of equipment and its components, including full points list, full print out of all 
schedules and set points after testing and acceptance of the system, and copies of all 
checkout tests and calibrations performed by the contractor (not commissioning tests). 

(6) Specifications.  This section is comprised of the component or system specification 
section copied and inserted complete with all addenda. 

(7) System Description.  This section shall include the individual equipment portion of the 
overall system Design Basis Narrative. 

 
3. Electronic Media Format:  Electronic media format shall be Adobe pdf, with chapter markers and/or 

bookmarks inserted in place of the equivalent hard copy section tabs.  Electronic copy shall include all 
tables, charts, drawings, codes and all other matters reflected in hard copies.  Electronic media files 
shall be delivered on a unique CD-ROM.    

 
4. A separate manual or chapter shall be provided for each applicable system as follows: 

(a) Chillers 
(b) Cooling Towers 
(c) Boilers 
(d) Pumps 
(e) Air Handling Units (include sequence of operation, one line diagram and area served in a 

plastic pouch for mounting on equipment or in equipment room) 
(f) Exhaust Fans 
(g) Supply Air Fans (excluding Air Handling Units) 
(h) Plumbing and Drainage Systems/Equipment 
(i) Emergency Generator Systems 
(j) UPS 
(k) Fire Protection Systems 
(l) Fire Alarm System 
(m) Valves and Pipe Specialties (include valve identification chart) 
(n) Variable Frequency Drives (VFD) 
(o) Smoke Control Systems 
(p) Water Treatment System 
(q) Elevator Systems 
(r) Lighting Systems and Controls (interior, exterior and airfield) 
(s) Switchgear, Transformers, Panel boards, Motor Control Centers and Motor Starters 
(t) Lightning Protection and Surge Suppression Systems 

April 6, 2015     01 78 39 - Page 6 of 7    Bid No. 86708 
V.1                                                                                                College of San Mateo and Skyline College Roof Replacement Project                                                                                                                                                                              
 



San Mateo County Community College District      Project Record Documents 
                                                                                         
 
  

(u) Public Address, Closed Circuit TV, Communication and Telephone Systems 
(v) Security System 
(w) Building Management/Temperature Control System (BMS) 
(x) Fuel System 
(y) Doors and Hardware. 
(z) Power monitoring systems 
(aa) HVAC, Testing Adjusting, and Balancing 

 

1.9 COMPUTER PROGRAMS 

A. When any equipment requires operation by computer programs, submit copy of program on appropriate CD, 
plus a hard-copy and an electronic copy (Adobe .PDF format) of all user manuals and guides for operating the 
programs and making changes in the programs for upgrading and expanding the databases.  Program shall be 
Windows XP compatible.  Provide required licenses to District at no additional cost. 

1.10 DISTRICT’S RECOURSE 

A. If Contractor is not able to provide project record documents in specified formats, District and Contractor shall 
negotiate a credit back to the District for this work. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION 

3.1 RECORDING 

Post changes and modifications to the Contract Documents as they occur.  Do not wait until the end of the Project.  
District may periodically review Project Record Documents to assure compliance with this requirement. 

3.2 SUBMITTAL 

A. At completion of Project, deliver Project Record Documents to District, per Section 01 32 19 Submittal 
Procedures. 

B. Accompany submittal with transmittal letter containing: 
1. Date 
2. Project title and number 
3. Contractor’s name and address 
4. Number and title of each Project Record Document 
5. Certification that each document as submitted is complete and accurate, and signature of Contractor or 

Contractor’s authorized representative. 

END OF SECTION 
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SECTION 02 41 22 

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Demolition and removal of selected portions of a building or structure. 

B. Demolition and removal of selected site elements. 

C. Repair procedures for selective demolition operations. 

1.2 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
otherwise indicated. 

B. Existing to Remain:  Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.3 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, demolished materials shall become Contractor's property 
and shall be removed from Project site. 

1.4 SUBMITTALS 

A. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include lists of completed projects with project 
names and addresses, names and addresses of Architects and owners, and other information 
specified. 

B. Proposed dust-control and noise-control Measures:  Submit statement or drawing that indicates 
the measures proposed for use, proposed locations, and proposed time frame for their operation. 
1. Identify options if proposed measures are later determined to be inadequate. 

C. Schedule of Selective Demolition Activities:   
1. Detailed sequence of selective demolition and removal work, with starting and ending 

dates for each activity. 
2. Interruption of utility services. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Construction and use of temporary elevators. 
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5. Locations of temporary partitions, if required, and means of egress. 
6. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's occupancy of completed Work. 

D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction 
and site improvements, including finish surfaces that might be misconstrued as damage caused 
by selective demolition operations.  Submit before Work begins. 

E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1.5 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Standards:  Comply with ANSI A10.6 and NFPA 241. 

D. Predemolition Conference: Review methods and procedures related to selective demolition 
including, but not limited to, the following: 
1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays. 

4. Review requirements of work performed by other trades that rely on substrates exposed 
by selective demolition operations. 

1.6 REGULATORY REQUIREMENTS 

A. Comply with authorities having jurisdiction over selective demolition operations, including: 
1. California Occupational Safety and Health Administration (CalOSHA) 
2. Department of Transportation (DOT) 
3. Department of Health Services (DOHS) 
4. Environmental Protection Agency (EPA) 
5. California Contractors State License Board 

1.7 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
1. Conduct selective demolition so Owner's operations will not be disrupted. 
2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 

operations. 
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3. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. 

B. Owner assumes no responsibility for condition of areas to be selectively demolished. 

C. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

D. Storage or sale of removed items or materials on-site will not be permitted. 

E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 
1. Maintain fire-protection facilities in service during selective demolition operations. 

F. Weather Limitations:  Proceed with roofing removal preparation only when existing and 
forecasted weather conditions permit Work to proceed without water entering existing roofing 
system or building. 

1.8 SEQUENCING 

A. Coordinate the sequencing of roofing demolition work with roofing system applicator to ensure 
that the roofing replacement will promptly follow demolition work. 

B. Provide and install temporary protection during the period between demolition and replacement 
work. 

C. Take steps necessary to ensure that the building is watertight at the end of each days work and 
when inclement weather is forecast. 
1. Failure to adequately protect the building and its contents from weather will result in the 

Owner installing temporary protection at the Contractor’s expense. 

1.9 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during selective demolition, by methods and with materials so as not to void existing warranties. 

PART 2 - PRODUCTS 

2.1 REPAIR MATERIALS 

A. Use repair materials identical to existing materials to repair damage caused during Construction. 
1. If identical materials are unavailable or cannot be used for exposed surfaces, use 

materials that visually match existing adjacent surfaces to the fullest extent possible. 
2. Use a material whose installed performance equals or surpasses that of existing materials. 
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B. Comply with material and installation requirements specified in individual Specification 
Sections. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Visit the project to survey existing conditions and correlate with Contract Document 
requirements indicated to determine extent of selective demolition required. 
1. Perform visual survey accompanied by the Owner or the Owner’s Representative. 
2. Mark interface surfaces as required to enable workmen to identify items scheduled for 

demolition and those scheduled to remain. 

B. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Engineer. 

C. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities. 

3.2 ASBESTOS 

A. Asbestos containing material (ACM) is present edge caulking and at clerestory window 
caulking.  Refer to abatement protocol by Owner for remediation. 

3.3 UTILITY SERVICES 

A. Existing Utilities:  Maintain services and protect them against damage during selective 
demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in 
writing by Owner and authorities having jurisdiction. 

C. Provide temporary services during interruptions to existing utilities, as acceptable to Owner and 
to authorities having jurisdiction. 
1. Provide at least 72 hours' notice to Owner if shutdown of service is required during 

changeover. 

D. Utility Requirements:  Do not start selective demolition work until utility disconnecting and 
sealing have been completed and verified in writing. 

3.4 PREPARATION 

A. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.  Cover 
air-intake louvers before proceeding with roofing removal work that could affect indoor air 
quality or activate smoke detectors in the ductwork. 
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B. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.  
Prevent debris from entering or blocking roof drains and conductors.  Use roof-drain plugs 
specifically designed for this purpose.  Remove roof-drain plugs at end of each workday, when 
no work is taking place, or when rain is forecast. 

C. Verify that rooftop utilities and service piping have been shut off before beginning the Work. 

D. Dangerous Materials:  Drain, purge, or otherwise remove, collect, and dispose of chemicals, 
gases, explosives, acids, flammables, or other dangerous materials before proceeding with 
selective demolition operations. 

E. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 
1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used 

facilities without permission from Owner and authorities having jurisdiction. 
2. Provide alternate routes around closed or obstructed traffic ways if required by governing 

regulations. 
3. Erect temporary protection, such as walks, fences, railings, canopies, and covered 

passageways, where required by authorities having jurisdiction. 
4. Protect existing site improvements, appurtenances, and landscaping to remain. 

F. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 
1. Provide protection to ensure safe passage of people around selective demolition area and 

to and from occupied portions of building. 
2. Provide temporary weather protection, during interval between selective demolition of 

existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment below selective demolition 
where applicable. 

G. Temporary Enclosures:  Provide temporary enclosures for protection of existing building and 
construction, in progress and completed, from exposure, foul weather, other construction 
operations, and similar activities. 
1. Provide temporary weathertight enclosure for building exterior. 
2. Where heating or cooling is needed and permanent enclosure is not complete, provide 

insulated temporary enclosures.  Coordinate enclosure with ventilating and material 
drying or curing requirements to avoid dangerous conditions and effects. 

H. Protect building to have roofing removed, adjacent buildings, walkways, site improvements, 
exterior plantings, and landscaping from damage or soiling from roofing removal operations. 

3.5 POLLUTION CONTROLS 

A. Dust Control:  Comply with the Owner’s and applicable governing environmental protection 
regulations. 
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B. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 
1. Remove debris from elevated portions of building by enclosed chute, hoist, or other pre-

approved device that will convey debris to grade level in a controlled descent. 

3.6 SELECTIVE DEMOLITION 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated. 

B. Use methods required to complete the Work within limitations of governing regulations. 

C. Proceed with selective demolition systematically, from higher to lower level.   

D. Neatly cut openings and holes plumb, square, and true to dimensions required.   

E. Use cutting methods least likely to damage construction to remain or adjoining construction. 
1. Use hand tools or small power tools designed for sawing or grinding, not hammering and 

chopping, to minimize disturbance of adjacent surfaces.   
2. Temporarily cover openings to remain. 
3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

F. Do not use cutting torches until work area is cleared of flammable materials. 
1. At concealed spaces, such as duct and pipe interiors, verify condition and contents of 

hidden space before starting flame-cutting operations. 
2. Maintain fire watch and portable fire-suppression devices during flame-cutting 

operations. 
3. Maintain adequate ventilation when using cutting torches. 

G. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly 
dispose of off-site. 

H. Locate selective demolition equipment and remove debris and materials so as not to impose 
excessive loads on supporting walls, floors, or framing. 

I. Dispose of demolished items and materials promptly. 

J. Return elements of construction and surfaces that are to remain to condition existing before 
selective demolition operations began. 

K. Existing Facilities:  Comply with building manager's requirements for using and protecting 
elevators, stairs, walkways, loading docks, building entries, and other building facilities during 
selective demolition operations. 
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L. Existing Items to Remain:  Protect construction to remain against damage and soiling during 
selective demolition. 
1. When permitted by Engineer, items may be removed to a suitable, protected storage 

location during selective demolition and reinstalled in their original locations after 
selective demolition operations are complete. 

M. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing. 

N. Deck: Remove existing deck membrane down to (e) deck. 

3.7 ROOFING TEAR-OFF 

A. General:  Notify Owner each day of extent of roofing tear-off proposed for that day. 

B. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing using a power 
broom. 

C. Remove accessories from roofing membrane. 

D. Roofing Tear-Off:  Remove existing roofing membrane and other membrane roofing system 
components down to the deck. 

3.8 DECK PREPARATION 

A. Inspect deck after tear-off of roofing system. 

B. Verify that concrete substrate is visibly dry and free of moisture.  Test for capillary moisture by 
plastic sheet method according to ASTM D 4263 at start of each day's work and at start of each 
roof area or plane.  Do not proceed with roofing work if moisture condenses under the plastic 
sheet or if asphalt test sample foams or can be easily and cleanly stripped after cooling. 

C. If deck surface is not suitable for receiving new roofing or if structural integrity of deck is 
suspect, immediately notify Owner’s Representative. Do not proceed with installation until 
directed by Owner’s Representative. 

3.9 EXISTING BASE FLASHINGS 

A. Remove existing base flashings around parapets, curbs, walls, and penetrations. 
1. Clean substrates of contaminants such as asphalt, sheet materials, dirt, and debris. 

3.10 PATCHING AND REPAIRS 

A. General:  Promptly repair damage to adjacent construction caused by selective demolition 
operations. 

B. Promptly replace items demolished that were not so scheduled to the satisfaction of the Owner. 
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C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for 
new materials. 
1. Completely fill holes and depressions in existing masonry walls that are to remain with 

an approved masonry patching material applied according to manufacturer's written 
recommendations. 

D. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining 
construction in a manner that eliminates evidence of patching and refinishing. 
1. Patch with durable seams that are as invisible as possible.  Provide materials and comply 

with installation requirements specified in other Sections of these Specifications. 
2. Where patching occurs in a painted surface, apply primer and intermediate paint coats 

over patch and apply final paint coat over entire unbroken surface containing patch.  
Provide additional coats until patch blends with adjacent surfaces. 

3.11 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to 
accumulate on-site. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials and dispose of at designated spoil areas on Owner's 
property. 

D. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.12 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. 

B. Return adjacent areas to condition existing before selective demolition operations began. 

3.13 SELECTIVE DEMOLITION SCHEDULE 

A. Existing Construction to Be Removed:  Remove existing construction where indicated.  
Remove existing construction as required to install the Work. 
1. Existing construction as indicated and as needed to complete the Work. 
2. Other construction where shown or noted on the Drawings and where specified in the 

Project Manual. 
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B. Existing Items to Be Removed and Reinstalled:  Items and/or construction requiring temporary 
removal and/or disconnection, modification, etc. to remain a part of the Work. 
1. Existing construction as indicated and as needed to complete the Work. 
2. Other construction where shown or noted on the Drawings and where specified in the 

Project Manual 

END OF SECTION 
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SECTION 06 10 00 

ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Wood blocking, nailers, and wood framing. 
2. Plywood  
3. Fasteners. 
4. Other, as indicated. 

1.2 SUBMITTALS 

A. Product Data:  For each type of process and product. 

B. Shop Drawings: Provide shop drawings for temporary protective canopy indicating material and 
stating OSHA compliance. 

1.3 INFORMATIONAL SUBMITTALS 

A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit 
stresses.  Indicate species and grade selected for each use and design values approved by the 
ALSC Board of Review. 

B. Evaluation Reports:  For the following, from ICC-ES: 
1. Power-driven fasteners. 
2. Powder-actuated fasteners. 
3. Metal framing anchors. 

1.4 QUALITY ASSURANCE 

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the 
necessary crafts and who are completely familiar with the specified requirements and the 
methods needed for proper performance of the work of this Section. 
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B. Codes and standards:  In addition to complying the pertinent codes and regulations of 
governmental agencies having jurisdiction, unless otherwise specifically directed or permitted 
by the Owner’s Representative, comply with: 
1. “Product Use Manual” of the Western Wood Products Association for selection and use 

of products included in that manual. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver the materials to the job site and store, in a safe area out of the way of traffic, and stored 
off the ground surface. 

B. Identify framing lumber as to grades.  Sort and store each grade separately from other grades. 

C. Use care in off-loading of lumber to prevent damage, splitting, and breaking of materials. 

PART 2 - PRODUCTS 

2.1 GRADE STAMPS 

A. Identify framing lumber by the grade stamp of the West Coast Lumber Inspection Bureau, or 
such other grade stamp as is approved in advance by the National Design Specification 
(N.D.S.). 

B. Identify plywood as to species, grade, and glue type by the stamp of the American Plywood 
Association (A.P.A.). 

C. Identify other materials of this Section by the appropriate stamp of the agency approved on 
advance by the N.D.S. 

2.2 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 
1. Factory mark each piece of lumber with grade stamp of grading agency. 
2. Provide dressed lumber, S4S, unless otherwise indicated. 
3. Minimum dimension for any individual piece shall be 24”, unless otherwise indicated. 

B. Maximum Moisture Content of Lumber:  19 percent unless otherwise indicated. 
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2.3 WOOD BLOCKING, NAILERS AND WOOD FRAMING 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including blocking, nailers, and wood framing. 

B. For items of dimension lumber size, provide No. 2 grade or better lumber, douglas fir. 

C. Minimum dimension for any individual piece shall be 24 inches, unless otherwise indicated. 

2.4 PLYWOOD 

A. Plywood:  DOC PS 1, Exposure 1, C-D Plugged. 
1. Thickness: 1-inch unless otherwise indicated. 

2.5 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including blocking and nailers. 

B. For items of dimension lumber size, provide Construction or No. 2 grade lumber, douglas fir, 
pressure treated where indicated. 

2.6 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in this article for material and manufacture. 
1. Provide hot-dip galvanized fasteners except where stainless steel fasteners are indicated 

or as required to prevent dissimilar metal from coming in contact. 
2. Nails shall be ring-shank. 
3. Where rough carpentry is exposed to weather, pressure-preservative treated, or in area of 

high relative humidity, provide fasteners of Type 304 stainless steel. 

B. Fastener for installing Plywood to Concrete:  Subject to compliance with requirements, provide 
X-CR (ICC ESR-1663) by Hilti or approved equal. 
1. Material:  Hot-dipped galvanized. 
2. Washers: Hot-dipped galvanized, premounted. 
3. Diameter:  0.145 inch diameter. 

C. Power-Driven Fasteners:  ICC-ES ESR-1539. 

D. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568M, Property Class 4.6); 
with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 
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PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Selection of lumber pieces: 
1. Carefully select the members. 
2. Select individual pieces so that knots and obvious defects will not interfere with placing 

bolts or proper nailing, and will allow making of proper connections. 
3. Cut out and discard defects that render a piece unable to serve its intended function. 
4. The Owner or Engineer may reject lumber, whether or not it has been installed, for 

excessive warp, twist, bow, crook, mildew, fungus, or mold, as well as for improper 
cutting and fitting. 

B. General: 
1. In addition to framing operations normal to the fabrication and erection indicated on the 

Drawings, install wood blocking and backing required for the work of other trades. 
2. Set horizontal; and sloped members with crown up. 
3. Do not notch, cut, or bore members for pipes, ducts, or conduits, or for other reasons 

except as shown on the Drawings or as specifically approved in advance by the Owner’s 
Representative. 

4. Pre-drill holes where indicated in the Contract Documents. 

C. Bearings: 
1. Make bearings full unless otherwise indicated on the Drawings.  
2. Finish bearing surfaces on which structural members are to rest so as to give sure and 

even support. 
3. When framing members slope, cut or notch the ends as required giving uniform bearing 

surface. 

D. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  
Locate nailers, blocking and similar supports to comply with requirements for attaching other 
construction. 

E. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame 
Construction," unless otherwise indicated. 

F. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 
1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code. 
2. ICC-ES ESR-1539 for power-driven fasteners.  

3.2 FASTENING 

A. Nailing:  
1. Penetrate wood substrates 1-1/4 inch or 3/4 inch through, unless otherwise noted or 

required. 
2. Nail without splitting wood. 
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3. Pre-bore as required or indicated on the Contract Drawings. 
4. Remove split members and replace with members complying with the specified 

requirements. 

B. Wood Screws:  Pre-drill as needed to prevent splitting wood. 

C. Lag Screws:  For lag screws, pre-bore holes same diameter as root of threads, enlarging holes to 
shank diameter for length of shank. 

D. Bolts:  Pre-drill holes prior to installing bolts. 

3.3 CLEANING 

A. Do not allow sawdust, dust, and debris to accumulate.  Sweep surfaces clean on a daily basis. 

B. Remove excess materials from job site and clean surfaces, including roof. 

C. Survey site and building grounds for scattered fasteners and debris to prevent and damage. 

END OF SECTION 
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SECTION 07 22 00 

ROOF AND DECK INSULATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Rigid insulation. 
2. Tapered insulation. 
3. Tapered edge strips 
4. Substrate board. 
5. Accessories. 

1.2 RELATED REQUIREMENTS 

A. Section 07 54 00 “Thermoplastic Membrane Roofing;” for roofing system, administrative and 
warranty requirements. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Submit manufacturer's shop drawings for tapered insulation latyout indicating 
insulation layout, cross section of assembly, and minimum board dimensions on 24”x36” 
drawings sheets. 
1. Submit drawings indicating slope, ridges and valleys to achieve positive drainage at 

slopes indicated. 
2. Comply with recommendations of National Roofing Contractors Association (NRCA) 

Roofing Manual, latest edition. 

C. Samples for Verification:  For the following products: 
1. Rigid insulation board. 
2. Substrate board. 

D. Product test reports. 

E. ASCE 07-10 insulation attachment pattern diagram, include roof perimeter and roof corner 
attachment. 
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1.4 DELIVERY, STORAGE AND HANDLING 

A. All products delivered to the job site shall be in the original unopened containers or wrappings 
bearing all seals and approvals. 

B. Handle all materials to prevent damage. Place all materials on pallets and fully protect from 
moisture. 

C. Do not overload roof. Load goods so as not to cause structural damage or failure, or create a 
safety hazard. 

D. All materials which are determined by the Owner, Engineer or the manufacturer to be damaged 
are to be removed from the job site and replaced at no cost to the Owner. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Rigid Insulation:  Polyisocyanurate insulation with inorganic coated-glass facers, including 
flatstock, tapered, and tapered edge strips; ASTM C 1289, with a core density of 2.0 pcf, per 
ASTM D 1622. 
1. Subject to compliance with requirements, provide products by one of the following: 

a. Sarnafil Inc. 
b. Atlas Roofing Corporation 
c. Approved Equal 

2. ASTM C 1289, Type II 
3. ASTM E 108 or UL 790, Class A System 
4. ASTM E 84 or UL 237, Class 1 Rating 
5. ASTM D 1621, Compressive Strength 20 PSI 
6. Thickness:  1-1/2 inches unless otherwise indicated. 
7. Panel Size: Insulation panel shall be 4’-0” x 4’-0” maximum. 
8. Tapered: 1/2-inch per foot slope unless otherwise indicated.  

a. Location: Raised roof of building 1. 
9. Tapered edge strip at drains shall slope vertically from 0 to 1-1/2 inch in 12 inches 

horizontal. 
10. Adhered for deck attachment, in accordance with manufacturer’s recommendations. 
11. Approved by roofing membrane manufacturer for specified warranty. 

B. Substrate Board:  Glass mat gypsum panel with pre-primed surfaces on front and back; 
ASTM C 1177, with maximum flame-spread and smoke-developed indexes of 0, per 
ASTM E 84. 
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 
a. Georgia Pacific; DensDeck Prime 
b. Approved Equal 

2. Thickness: 1/2” 
3. Width: 4’-0” 
4. Length: 8’-0” 
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5. Surfacing: Fiberglass mat with non-asphaltic coating 
6. Flexural strength: 80 lbs. min., ASTM C 473 
7. Permeance: 35 perms, ASTM E 96 
8. R Value: 0.56, ASTM C 518 
9. Water Absorption: 10% maximum, ASTM C 1177 
10. Compression Strength: 500-900 PSI 
11. FM Class 1, FM 4450 
12. UL Class A, UL 790 
13. Adhered for horizontal attachment and mechanically attached to vertical substrates, in 

accordance with manufacturer’s recommendations. 
14. Approved by roofing membrane manufacturer for specified warranty. 

2.2 ACCESSORIES 

A. Foam Adhesive for Concrete Deck: Manufacturer’s standard foam adhesive for bonding rigid 
insulation board to the roof deck and to other insulation and substrate board to insulation. 
1. Subject to compliance with requirements, provide products by one of the following: 

a. Sarnacol 2163; Sika-Sarnafil 
b. Sarnacol AD Board Adhesive; Sika-Sarnafil  
c. FTR 601; FiberTite 
d. Approved equal. 

2. Provide foam adhesive accepted by roofing manufacturer for specified warranty. 

PART 3 - EXECUTION 

3.1 CONDITION OF SURFACES 

A. Inspection of Surfaces:  Substrate on which insulation and substrate board is to be installed shall 
be clean, smooth and dry.  Condition of substrate shall be inspected and approved by the 
Contractor, Engineer, and the Owner’s Representative immediately before start of installation. 

B. Preparation of Surfaces:  Check roof deck surfaces for defects before work is started; correct 
defects and inaccuracies in roof deck surface to eliminate poor drainage, hollow and low spots. 
1. Deck surfaces varying more than 1/4 inch and defects will be repaired by Contractor. 

C. Correct defects in existing decks where required by the Engineer. 

3.2 PROTECTION OF MATERIALS 

A. Keep roof insulating materials and substrate board dry before, during, and after installation.  
Apply two layers of tarp over rigid insulation and substrate board on a daily and nightly basis. 
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3.3 INSTALLATION, GENERAL 

A. Comply with manufacturers’ written instructions applicable to products and applications 
indicated. 

B. Install insulation and substrate board that is undamaged, dry, and unsoiled and that has not been 
left exposed to ice, rain, or snow at any time. 

C. Extend insulation and substrate board to envelop entire area to be insulated.  Cut and fit tightly 
around obstructions and fill voids with same material.  Remove projections that interfere with 
placement. 

D. Provide sizes to fit applications indicated and selected from manufacturer's standard 
thicknesses, widths, and lengths.  Apply single layer of insulation and substrate board to 
produce thickness indicated unless multiple layers are otherwise shown or required to make up 
total thickness. 

E. Install accessories in accordance with manufacturers’ instructions. 

F. Install only as much substrate and insulation board as can be covered with roofing by the end of 
the workday and prior to inclement weather. 

3.4 INSTALLATION OF INSULATION AND SUBSTRATE BOARD 

A. Layout of Insulation/Substrate Board:  Install insulation and substrate board over the properly 
prepared decking. 
1. Multiple-Layer Installation:  Board thickness greater than 2 inches shall be installed in 

multiple layers and shall be 2 inches maximum per layer.   
2. Boards to be loosely laid with all joints staggered twelve inches minimum from adjacent 

rows and from joints of board layer below.  
3. Closely cut each board to tightly fit around all roof penetrations.  
4. No boards shall be cut to less than 1 square foot in size. 
5. Fit each board snugly against adjacent boards so that no gap larger than 1/8 inch exists. 
6. Carefully inspect the installation to ensure that each board fits flush with adjacent boards. 
7. Boards with broken corners or that display cupping or warping shall not be used. 

B. Adhere insulation to properly prepared concrete deck.   

C. Adhere substrate board to insulation board.  Mechanically attach substrate board at vertical 
applications. 

D. Crickets: Install crickets at the high side of all curbs or other obstacles twenty four inches or 
wider blocking positive drainage to roof drains or scuppers, and at locations indicated. 
1. Carefully layout each cricket to ensure positive roof drainage and no possibility of roof 

ponding. 
2. Crickets shall smoothly transition between changes in slope. Provide tapered edge strips 

to avoid voids at toe of crickets. 
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E. Foam Adhesive Attachment of Rigid Insulation and Substrate Board at Horizontal Applications:  
Using a ribbon pattern space 1/2 inch wide beads of foam at 8 inches on center.  If fastening 
pattern set by manufacturer or necessary to meet ASCE 07-10 wind uplift requirements exceeds 
those of this section, the more stringent fastening requirements are to be followed. Fastening 
pattern to be increased in corners and perimeters per the requirements of ASCE 07-10.  As 
adhesive is applied, immediately place board into wet adhesive.  Do not allow adhesive to skin 
over.  Eliminate un-even surfaces to ensure positive contact between the board and substrate.  
Foam cannot be applied to a wet substrate. 

F. Mechanical Attachment of Substrate Board at Vertical Applications: Fasten through substrate 
board with non-corrosive screws, minimum spacing to be 8 inches on center vertically with 
vertical rows spaced 16 inches apart.  Minimum fastener spacing of 12 inches on center at top 
and bottom.   

3.5 PROTECTION OF APPLIED INSULATION AND SUBSTRATE BOARD 

A. Completely cover applied insulation and substrate board with finished roofing system.  Protect 
open spaces between insulation and substrate board and walls and spaces at curbs, until 
permanent roofing and flashing is applied.  Insulation and substrate board may not be left 
uncovered overnight. 

B. In finished areas, storing walking, wheeling or trucking will not be permitted.  Provide smooth, 
clean board or plank walkways, runways, and platforms near supports, as necessary to distribute 
weight to conform to indicated live load limits or roof construction. 

END OF SECTION 
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SECTION 07 54 00 

THERMOPLASTIC MEMBRANE ROOFING 

PART 1 - GENERAL  

1.1 SUMMARY 

A. This Section includes furnishing and installation of the following:   
1. Adhered felt-backed thermoplastic membrane roofing system. 
2. Mechanically attached thermoplastic membrane roofing system for use at metal roofs. 
3. Completed roof system shall include all insulation, flashings, accessories, terminations, 

and other construction necessary to provide a leak-free, ponding-free roofing system. 

B. Fastener pull-out resistance tests performed by the manufacturer’s technical representative.  
Testing shall be performed on walls and in the field of the roof. 

1.2 RELATED REQUIREMENTS 

A. Section 07 22 00 “Roof and Deck Insulation;” for insulation and substrate board. 

B. Section 07 62 00 “Flashing and Sheet Metal;” for additional requirements, including shop 
drawing requirements, for membrane-clad metal. 

1.3 ADMINISTRATIVE REQUIREMENTS 

A. Preinstallation Meeting: At least seven (7) working days prior to starting the application of the 
roofing system and insulation, conduct and coordinate a preinstallation meeting with Owner,  
Engineer, Contractor including personnel directly responsible for the installation, 
manufacturer's representative, and Contractors whose work interfaces with or affects the Work 
of this Section including Contractors of roof accessories.  
1. Provide all Submittals and shop drawings for approval a minimum of (7) days prior to 

preinstallation meeting. 
2. Ensure a clear understanding of the Contract Documents. 
3. Provide on-site inspection and acceptance of the roofing substrate. 
4. Coordinate the work of the various trades involved in providing the roofing system and 

other components secured through the roofing. 
5. The Contractor shall attend the conference with personnel directly responsible for the 

installation of roofing, substrate board, insulation, flashing and sheet metal work, 
plumbing, and the roofing materials manufacturer.  Conflicts shall be resolved in writing. 
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B. Weekly meetings – Coordinate and schedule work with the  Engineer and the Owner.  While 
work is in progress, Contractor shall attend a mandatory work in progress meeting once a week, 
on a predetermined time and day.  Contractor’s representative needs to be able to make ongoing 
decisions regarding schedule, change orders, quality of workmanship, etc. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include MSDS for each product as 
applicable. 

B. Shop Drawings:  For roofing system. Include plans, elevations, sections, details, and 
attachments to other work. Include flashings, tie-ins, edges, terminations, expansion joints, 
penetrations and joints.  Provide shop drawings for assemblies indicated below.  Do not copy 
and provide Engineer’s construction drawings as shop drawings. 
1. Flashing terminations. 
2. Layout and quantity of walkway pads.  Include plans, dimensions, connection to roof, 

and relationship to adjacent roofing appurtenances. 
3. All membrane-clad sheet metal configurations. 
4. Layout of tapered insulation and/or crickets including, but not limited to, slope, heights 

from drain, connections/securement to structural deck. 
5. Shop drawing showing Manufacturer’s required number of perimeter half sheet for 

project specific uplift requirements, per building. 
6. Shop drawing showing Manufacturer’s required plate and fastener spacing pattern for 

both half sheets and field sheets for project specific uplift requirements, per building. 
7. Shop drawing showing Manufacturer’s required plate and fastener spacing pattern for 

perimeters, base of walls, curbs, vent pipes or any other roof penetrations for project 
specific uplift requirements, per building. 

C. Samples for Verification:  Samples of each primary component to be used in the roofing system 
including, but not limited to, the following: 
1. Membrane roofing, of color specified. 
2. Membrane-clad metal, of each condition in color(s) selected. 
3. Flashing materials. 
4. Sealant, 11 ounce tube. 
5. Fasteners, each type used. 

D. Certificates:  Signed by manufacturer certifying that Contractor is a factory authorized certified 
applicator in good standing with the manufacturer and is qualified to perform the specified 
work and able to receive the required warranties. 

E. Certifications:  Contractor’s work history data of successful warranted installations similar to 
that of this Project. 

F. Certificates:  Signed by roofing manufacturer certifying that roofing system complies with 
requirements specified in "Performance Requirements" Article. 
1. Submit evidence of compliance with performance requirements. 
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G. Certificates: By manufacturers of roofing and accessory materials that all materials supplied 
comply with all requirements of the identified ASTM and industry standards or practices. 

H. Certificates: From the Applicator that the system specified meets all identified code and 
insurance requirements as required by the Specification. 

I. Test Reports:  UL Class A Fire Resistance approval. 

J. Field quality-control reports. 

K. Sample Warranties:  Sample copies of manufacturer and Contractor warranties. 

1.5 CLOSEOUT SUBMITTALS 

A. An annotated as-built Roof Map showing the location of all test samples taken and their catalog 
numbers, slopes of crickets, insulation thickness, all roof penetrations test cut locations and 
results including mechanical, electrical, structural, custom curbs, and drains. 

B. Operation and Maintenance Data. 

C. Warranty Documentation. 

1.6 EXTRA STOCK MATERIALS 

A. Furnish extra materials described below that are from same production run (batch mix) as 
materials applied and that are packaged for storage and identified with labels describing 
contents. 
1. Furnish three full 6’-0” wide roll of roofing material. 
2. Furnish six 11 ounce tubes of sealant. 

1.7 QUALITY ASSURANCE 

A. There shall be no deviation made from the Project Specification or the approved shop drawings 
without prior written approval by the Owner, the Owner’s Representative and the manufacturer. 

B. Standard Test Methods for Fire Tests of Roof Coverings:  Class A; UL 790 

C. Manufacturer Qualifications:  Qualified manufacturer with staff available for the Project to 
provide site visits, with inspections and written reports, performed by a technical representative 
of the roofing membrane manufacturer at the intervals below.  Contractor to coordinate 
manufacturer site visits and field reports. 
1. Pre-installation meeting. 
2. Final inspection for issuance of warranty by a technical representative employed by 

roofing system manufacturer specifically to inspect installation for warranty purposes. 
3. Contractor to submit copies of reports to the Engineer within 7 days of the site visit. 
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D. Contractor Qualifications:  Qualified firm that is authorized by the membrane manufacturer 
prior to execution of agreement and is able to install manufacturer's products for the specified 
warranty. 
1. Firm shall have successfully completed manufacturer’s training as required. 
2. Contractor personnel trained and authorized by the manufacturer shall complete all work 

pertaining to the installation of the Work of this Section, including membrane and 
flashings. 

3. Use adequate amounts of such qualified workmen who are thoroughly trained in the 
crafts and techniques required to properly install the type of roofing system specified and 
other work required to complete the Work specified and within the specified time. 

E. Source Limitations:  No private labeled roofing membrane allowed.  Manufacturer shall 
produce their own membrane.  Obtain components for membrane roofing system from same 
manufacturer as membrane roofing or approved by membrane roofing manufacturer.  Each 
component of roofing system shall be by single manufacturer and shall not vary on the Project. 

F. Suitability of Contract Documents:  Verify that the Contract Documents are workable and not 
in conflict with the manufacturers’ recommendations and instructions prior to the start of the 
Work. 
1. Start of the Work constitutes acceptance of project conditions and requirements. 

G. Thermoplastic membrane roofing and associated Work shall be in compliance with NRCA 
recommendations.  Where requirements of the Contract Documents are more stringent, the 
more stringent shall apply. 

1.8 REGULATORY REQUIREMENTS 

A. Conform to California Building Code for roof assembly, fire hazard requirements and balance 
of requirements on the Project. 

B. Conform to applicable City, County, State, and Federal requirements. 

C. The applicator shall submit evidence that the proposed roof system meets the requirements of 
the local building code and has been tested and approved or listed by the following test 
organizations.  These requirements are minimum standards and no roofing work shall 
commence without written documentation of the system’s compliance. 
1. American Society of Civil Engineers – ASCE 7 
2. Underwriters Laboratories, Inc. - Northbrook, IL: Class A assembly 

D. Conform to the requirements of the following regulatory agencies: 
1. Bay Area Air Quality Management District 
2. OSHA 
3. EPA 
4. Local City and County Authorities 

E. The Contractor shall be responsible for obtaining all necessary permits for demolition of 
existing roof and installation of new roofing.  Coordinate the required inspections with the local 
authorities as required. 
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1.9 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to the Project site in manufacturer's original, unopened packages and 
containers bearing the manufacturer's name and label, and the following information as 
applicable: 
1. Product name or title of material. 
2. Manufacturer's stock number and date of manufacture. 
3. Contents by volume, for pigment and vehicle constituents. 
4. Installation/application instructions. 
5. Color name and number. 
6. Handling instructions and precautions. 
7. VOC content. 

B. Handle all materials to prevent damage. Place all materials on pallets and fully protect from 
moisture. 

C. Membrane rolls shall be stored lying down on pallets.  Opened rolls shall be fully protected 
from the weather with clean canvas tarpaulins. Un-vented polyethylene tarpaulins are not 
accepted due to the accumulation of moisture beneath the tarpaulin in certain weather 
conditions. 

D. Do not overload roof. Load goods so as not to cause structural damage or failure, or create a 
safety hazard. 

E. All adhesives shall be stored at temperatures between 40 degrees F and 80 degrees F unless 
manufacturers require more stringent temperature limits. 

F. All flammable materials shall be stored in a cool, dry area away from sparks and open flames. 
Follow precautions outlined on containers or supplied by material manufacturer/supplier. 

G. All materials which are determined to be damaged by the  Engineer, Owner or the manufacturer 
are to be removed from the job site and replaced at no cost to the Owner. 

H. Keep storage area neat and orderly.   

1.10 FIELD CONDITIONS 

A. Only as much of the roofing as can be made weathertight each day, including all flashing and 
detail work, shall be installed. All seams, including flashings, shall be cleaned and heat-welded 
before leaving the job site that day. 

B. All work shall be scheduled and executed without exposing the interior building areas to the 
effects of inclement weather. The existing building and its contents shall be protected against all 
risks. 

C. All surfaces to receive new materials shall be dry. Should surface moisture occur, the 
Applicator shall provide the necessary equipment to dry the surface prior to application. Do not 
apply roofing to damp or wet substrate. 
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D. All new and temporary construction, including equipment and accessories, shall be secured in 
such a manner as to preclude wind blow-off and subsequent roof or equipment damage. 

E. Uninterrupted waterstops shall be installed at the end of each day’s work, regardless of 
forecasted weather, and shall be completely removed before proceeding with the next day’s 
work. Waterstops shall not emit dangerous or unsafe fumes and shall not remain in contact with 
the finished roof as the installation progresses. Contaminated membrane shall be replaced at no 
cost to the Owner. 

F. Certain membranes are incompatible with asphalt, coal tar, heavy oils, roofing cements, 
creosote and some preservative materials.  Such materials shall not remain in contact with the 
specified membrane.  The Contractor shall consult the manufacturer regarding compatibility, 
precautions, and recommendations. 

G. Arrange work sequence to avoid use of newly constructed roofing as a walking surface or for 
equipment movement and storage. Where such access is absolutely required, the Applicator 
shall provide all necessary protection and barriers to segregate the work area and to prevent 
damage to adjacent areas. A substantial protection layer consisting of plywood over membrane 
or plywood over insulation board shall be provided for all new and existing roof areas which 
receive rooftop traffic during construction. 

H. Prior to and during application, all dirt, debris and dust shall be removed from surfaces by 
methods approved by the manufacturer. 

I. The Applicator shall conduct fastener pullout tests in accordance with the latest revision of the 
SPRI/ANSI Fastener Pullout Standard to verify condition of deck/substrate and to confirm 
expected pullout values.  Notify Engineer immediately if values do not comply. 

J. Apply materials within the range of ambient and substrate temperatures recommended by the 
roofing manufacturer. 

K. The Contractor shall verify that all roof drain lines are functioning correctly (not clogged or 
blocked) before starting work.  Contractor shall report any such blockages in writing to the 
Engineer for corrective action prior to roof system installation. 

L. Do not apply roofing membrane during inclement weather. 

1.11 WARRANTY 

A. Contractor’s Labor and Material Guarantee: Correct defective Work at no cost to the Owner. 
1. Warranty Period: Five (5) years from the date of Final Completion. 
2. Warranty:  Must cover damage to building and contents resulting from failure to resist 

penetration of water during construction. 
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B. Special Manufacturer’s Warranty:  Warranty all work under this section in a written document 
endorsed by the Manufacturer.  Manufacturer’s warranty must include membrane and accessory 
products covering defects in workmanship and materials; and all corrective actions necessary to 
repair damage to the roof membrane and separation board materials caused by roof leaks or 
improper application. 
1. Warranty Period: 20 years from date of Final Completion. 
2. Warranty must include coverage of ponding water areas. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Only submitted and approved materials shall be utilized. 

B. The components of roof system are to be products of one roofing system manufacturer.  
Components not supplied by the manufacturer shall be approved by the primary system 
manufacturer for inclusion in the warranty, and be approved by the Engineer. 

C. No products used on this project shall contain asbestos. 

2.2 PERFORMANCE CRITERIA 

A. Energy Performance:  Provide roofing system that is listed on the DOE's ENERGY STAR 
"Roof Products Qualified Product List" for low-slope roof products. 

B. Wind Uplift Performance:  Provide assembly meeting ASCE 7 requirements for wind uplift. 

2.3 MANUFACTURERS 

A. In other Part 2 Articles, the following requirements apply to product selection: 
1. Membrane Manufacturer:  Subject to compliance with requirements, provide one of the 

products specified or approved equal. 

2.4 ADHERED THERMOPLASTIC MEMBRANE 

A. PVC Sheet:  ASTM D 4434, Type II, Grade I, glass fiber reinforced, felt backed. 
1. Subject to compliance with requirements, provide Sarnafil G410; Sarnafil Inc. or 

approved equal. 
2. Thickness:  60 mils. 
3. Exposed Face Color:  White. 
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B. Other Acceptable Thermoplastic Membrane Roofing Systems:  ASTM D 6754, Type II, 
Grade I, fabric reinforced, fleece backed. 
1. KEE Sheet: FiberTite-SM-FB. 

a. Thickness 60 mils nominal 
b. Exposed Face Color: Off-White. 

C. Or a product that is Equal to “A” or “B” as described above. Equivalent membrane and 
manufacturers shall meet the following: 
1. Manufacturer must manufacture its own material (no private label membranes) 
2. Warranty shall not list any exclusion for ponding water conditions. 
3. Membrane shall be reinforced membrane with felt/fleece factory laminated to membrane 

(loose felt or slip sheets shall not be accepted.) 
4. Membrane cut seam edges shall not require sealants for the warranty specified. 
5. Solar Reflective Index:  98.5 minimum SRI, ASTM 1980 

D. Membrane Performance Criteria:  Criteria for thermoplastic roofing membrane includes, but is 
not limited to the following: 
1. Solar Reflective Index:  98 minimum 
2. Solar Reflectance:  0.83 minimum 
3. Solar Emittance:  0.90 minimum 

2.5 MECHANICALLY ATTACHED THERMOPLASTIC MEMBRANE 

A. Mechanically Attached PVC Sheet:  ASTM D 4434, Type III, polyester reinforced. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Sarnafil 

S327; Sarnafil Inc. 
2. Thickness:  60 mils nominal. 
3. Exposed Face Color:  White. 

B. Other Acceptable Thermoplastic Membrane Roofing Systems:  ASTM D 6754, Type II, 
Grade I, fabric reinforced. 
1. KEE Sheet: FiberTite-SM. 

a. Thickness 60 mils nominal 
b. Exposed Face Color: Off-White. 

C. Or a product that is Equal to “A” or “B” as described above. Equivalent membrane and 
manufacturers shall meet the following: 
1. Manufacturer must manufacture its own material (no private label membranes) 
2. Warranty shall not list any exclusion for ponding water conditions. 
3. Membrane shall be reinforced membrane with felt/fleece factory laminated to membrane 

(loose felt or slip sheets shall not be accepted.) 
4. Membrane cut seam edges shall not require sealants for the warranty specified. 
5. Solar Reflective Index:  98.5 minimum SRI, ASTM 1980 
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D. Membrane Performance Criteria:  Criteria for thermoplastic roofing membrane includes, but is 
not limited to the following: 
1. Solar Reflective Index:  98 minimum 
2. Solar Reflectance:  0.83 minimum 
3. Solar Emittance:  0.90 minimum 

2.6 AUXILIARY MEMBRANE ROOFING MATERIALS 

A. General:  Auxiliary membrane roofing materials recommended by roofing system manufacturer 
for intended use, and compatible with membrane roofing. 
1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having 

jurisdiction. 

B. Thermoplastic Membrane Flashing:  Manufacturer's standard sheet flashing of same material, 
thickness, and color as PVC sheet membrane.  Sheet flashing type to be manufacturer’s 
membrane for adhered installation. 
1. Sarnafil: 60 mil Sarnafil G410; PVC, ASTM D 4434, Type II, Grade I, glass fiber 

reinforced. 
2. FiberTite:  FiberTite-SM; KEE, ASTM D 6754, Type II, Grade I, fabric reinforced. 

C. Membrane Clad Metal:  Manufacturer’s G90 hot dip galvanized steel with manufacturer’s 
thermoplastic membrane laminated on one side. 
1. G90 Galvanized Steel:  24 gauge. 
2. 20 mil unreinforced membrane laminated on one side. 
3. Color:  Match membrane roofing. 

D. Bonding Adhesive for Horizontal Membrane Securement   
1. Sarnafil: Sarnacol 2121 
2. Fibertite: FTR 190e 

E. Bonding Adhesive for Vertical Membrane Securement 
1. Sarnafil: Stabond U-148A 
2. Fibertite: FTR 190e 

F. Sealant 
1. Sarnafil: Sikaflex 1a 
2. Fibertite: FTR 101 

G. Membrane Cleaner  
1. Sarnafil: Manufacturers approved cleaners – Refer to Sarnafil Roofing Technical Bulletin 

#02-13 for acceptable products. 
2. Fibertite: Manufacturers approved cleaner – Acetone  

H. Termination Bar 
1. Sarnafil: Sarnabar – 14 gauge galvanized steel 
2. Fibertite: FTR T-Bar with Lip  

I. Wormgear Clamp:  100 percent type 316 stainless steel wormgear clamp. 
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J. Membrane Fasteners and Plates including Fasteners used with Termination Bars 
1. Sarnafil: Sarnafastener – XP and Sarnadisc - XPN  
2. Fibertite: FTR Magnum Fasteners and FTR Magnum-R Stress Plates (round plate) 

K. Fasteners for Membrane Clad Metal:  Hot-dip galvanized ring shank nails by Maze Nails or 
equal. 

L. Pipe/Conduit Supports 
1. Erico Pyramid Caddy Supports 
2. Dura-Blok Roof Top Supports 

M. Membrane Walkway Pads 
1. Sarnafil: Sarnatred-V 
2. Fibertite: Tuff-Trac Protection Material 

N. Miscellaneous Accessories: Provide other Manufacturer’s approved standard roofing system 
accessories including: pipe/vent flashings, pre-formed inside/outside corners, T-joint covers, 
aluminum tape, pourable sealers (special condition requires pre-approval from Engineer), etc. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Install thermoplastic membrane roofing system with positive slope to drains, free of standing 
(ponding) water. 

3.2 SUBSTRATE CONDITION 

A. Contractor shall be responsible for acceptance or provision of proper substrate to receive 
roofing materials. 

B. Contractor shall verify that the work done under related sections meets the following 
conditions: 
1. Roof drains and/or scuppers have been reconditioned and/or replaced and installed 

properly. 
2. Roof curbs and nailers are properly secured and prepared to receive roofing materials. 
3. All surfaces are smooth and free of dirt, debris and incompatible materials. 
4. All surfaces are free of standing water and visible moisture. 

C. All rotted or deteriorated wood shall be removed and replaced.  Deck type and attachment shall 
conform to local code requirements. Fastener heads shall be recessed into the wood surface. 

D. Broken, delaminated, wet or damaged insulation or substrate boards shall be removed and 
replaced. 
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E. The substrate shall be clean, smooth, dry, free of flaws, sharp edges, loose and foreign material, 
oil and grease and be structurally sound. Sharp ridges, other projections and accumulations of 
bitumen above the surface shall be removed to ensure a smooth surface before roofing. Roofing 
shall not start until all defects have been corrected. 

F. Pull-out Tests:  Perform pull-out tests to determine appropriate rate and type of fastener 
installation in presence of manufacturer’s technical representative. 

3.3 SUBSTRATE PREPARATION 

A. The roof deck and roof construction must be structurally sound to provide support for the 
roofing system.  The Contractor shall load materials on the rooftop in such a manner to 
eliminate risk of deck overload due to concentrated weight.   

3.4 ADHERED MEMBRANE ROOFING INSTALLATION 

A. Install insulation and substrate board per Section 07 22 00, “Roof and Deck Insulation.” 

B. Compare Manufacturer’s written instructions to those within this Section and to those of 
Contract Drawings. Notify Engineer immediately with any contradictions. Contractor to 
proceed with Work only after approval by Engineer. 

C. Adhere membrane roofing over area to receive roofing and install according to membrane 
roofing system manufacturer's written instructions. 
1. Install sheet according to ASTM D 5036. 
2. Install membrane roofing free of wrinkles. 

D. Accurately align membrane roofing and maintain uniform side and end laps of minimum 
dimensions required by manufacturer.  Stagger end laps. 

E. Bonding Adhesive:  Apply to surfaces and at rate required by manufacturer before installing 
membrane roofing.  Do not allow adhesive to skin over or cure prior to installation of 
membrane.  Do not apply to seam area of membrane roofing. 

F. In addition to adhering, mechanically fasten membrane roofing securely at base of wall, 
penetrations, drains, curbs, perimeter of roofing and where indicated.   

G. Apply membrane roofing with side laps shingled with slope of roof deck where possible. 

H. Clean seam areas, overlap membrane roofing, and hot-air weld side and end laps of membrane 
roofing and sheet flashings according to manufacturer's written instructions to ensure a 
watertight seam installation. 

I. Install T-joint patches at all 3-way (or greater) membrane overlaps/intersections. 
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3.5 MECHANICALLY ATTACHED ROOFING INSTALLATION 

A. Compare Manufacturer’s written instructions to those within this Section and to those of 
Contract Drawings. Notify Engineer immediately with any contradictions. Contractor to 
proceed with Work only after approval by Engineer. 

B. The surface of the insulation or substrate shall be inspected prior to installation of the roof 
membrane. The substrate shall be clean, dry, free from debris, and smooth with no surface 
roughness or contamination. Broken, delaminated, wet or damaged insulation or substrate 
boards shall be removed and replaced. 

C. Start installation of roofing membrane in presence of roofing system manufacturer's technical 
personnel. 

D. Attach membrane with fasteners according to manufacturer’s and Factory Mutual’s 
requirements, for field, perimeter and corners. Mechanically attach wall flashings.  Use 
adhesive where required.  Fasteners shall penetrate concrete blocks, wood and steel decking 
(top flutes) 1-1/4 inch minimum or as required by the manufacturer. 

E. Tack welding of membrane of full or half-width rolls for purposes of temporary restraint during 
installation on windy days is not permitted. 

F. Install fasteners and plates along the edge of the membrane on the fastening line at spacing as 
required by manufacturer. 

G. Fasteners shall be installed using the fastener manufacturer’s recommended torque-sensitive 
fastening tools with depth locators. 

H. Fasteners and types shall be tested and determined by the manufacturer’s technical 
representative prior to the start of construction to determine pull-out resistance and appropriate 
fastener type.  Based on these results the frequency of the fasteners may be required to be 
increased to meet the manufacturer’s requirements and shall be part of the Base Bid. 

I. Apply membrane roofing with laps shingled with slope of roof deck. 

J. Clean seam areas, overlap membrane roofing, and hot-air weld side and end laps of membrane 
roofing and sheet flashings according to manufacturer's written instructions to ensure a 
watertight seam installation. 

K. Around all perimeters, at the base of walls, drains, curbs, vent pipes, or any other roof 
penetrations, fasteners and plates shall be installed according to manufacturer’s perimeter rate 
of attachment for the specified wind uplift. 

L. Install T-joint patches at all 3-way (or greater) membrane overlaps/intersections. 

3.6 HOT-AIR WELDING 

A. Seam overlaps shall be 3 inches wide when automatic machine welding and 4 inches wide when 
hand welding. 
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B. Hand-welded seams shall be completed in two stages.  Hot-air welding equipment shall be 
allowed to warm up for at least one minute prior to welding. 
1. The back edge of the seam shall be welded with a narrow but continuous weld to prevent 

loss of hot air during the final welding. 
2. The nozzle shall be inserted into the seam at a 45 degree angle to the edge of the 

membrane.  Once the proper welding temperature has been reached and the membrane 
begins to “flow,” the hand roller is positioned perpendicular to the nozzle and pressed 
lightly.  For straight seams, the 1-1/2 inch wide nozzle recommended for use.  For 
corners and compound connections, the 3/4 inch wide nozzle shall be used. 

C. Machine welded seams are achieved by the use of Manufacturer’s automatic welding 
equipment.  When using this equipment, Manufacturer’s instructions shall be followed. 

D. Correct welds display failure from shearing of the membrane prior to separation of the weld. 
1. Minimum passing weld, machine weld: 1 inch. 
2. Minimum passing weld, hand weld: 3/4 inch. 

3.7 QUALITY CONTROL OF WELDED SEAMS 

A. The Applicator shall check all welded seams daily for continuity using an approved probing 
tool. 

B. Visible evidence that welding is proceeding correctly is smoke during the welding operation, 
shiny membrane surfaces, and an uninterrupted flow of dark gray material from the underside 
of the top membrane. 

C. On-site evaluation of welded seams shall be made daily by the Applicator at locations as 
directed by the  Engineer, Owner or manufacturer’s representative. 

D. A minimum of one inch wide cross-section samples of welded seams shall be taken at least 
three times a day.  Applicator shall tack weld physical sample over patch and date patch/sample 
with permanent marker. 

E. Correct welds display failure from shearing of the membrane prior to separation of the weld. 

F. The  Engineer may take seam cut test samples randomly during application.  The Contractor 
shall fully cooperate and repair test samples and identified deficiencies promptly at no 
additional cost to Owner. 

3.8 BASE FLASHING INSTALLATION 

A. All flashings shall be installed concurrently with the roof membrane as the job progresses.  All 
membrane shall be fully welded each day. 
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B. No temporary flashings shall be allowed without the prior written approval of the  Engineer and 
manufacturer. Approval shall only be for specific locations on specific dates.  If any water is 
allowed to enter under the newly completed roofing, the affected area shall be removed and 
replaced at the Applicator's expense.  Flashing shall be adhered to compatible, dry, smooth, and 
solvent-resistant surfaces.  Use caution to ensure adhesive fumes are not drawn into the 
building. 

C. Install sheet flashings and preformed flashing accessories and adhere to substrates according to 
membrane roofing system manufacturer's written instructions. 

D. All flashings shall be installed concurrently with the roof membrane in order to maintain a 
watertight condition as the work progresses. 

E. Apply bonding adhesive per manufacturer’s instructions. Adhesive shall be applied in smooth, 
even coats with no gaps, globs or similar inconsistencies.  Do not apply to seam area of 
flashing. 

F. Refer to detail drawings for flashing work.  Comply with manufacturer requirements if more 
stringent. 

G. Provide enhanced securement of the membrane at the base of parapets, walls, curbs, 
penetrations, and drains.  Refer to detail drawings. 

H. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side 
and end laps to ensure a watertight seam installation. 

I. Terminate and seal top of membrane flashings and mechanically anchor to substrate through 
termination bars fastened at 6 inches on center. 
1. Coordinate flashing with counterflashing/coping installation. 

J. Terminate and seal top of penetration flashings with stainless steel wormgear clamp and 
sealant. 
1. Coordinate flashing with umbrella installation. 

K. All flashings shall extend a minimum of 8 inches above roofing level. All flashings that exceed 
30 inches in height shall receive additional securement.  See Contract Drawings for additional 
securement requirements. 

3.9 MEMBRANE CLAD METAL INSTALLATION 

A. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise 
noted.  Provide 1/4-inch gap between sections.  Strip in with 2-inch wide tape over joints.  
Encapsulate tape and joint with 4-inch wide strip of thermoplastic membrane. 
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3.10 WALKWAY PAD INSTALLATION 

A. Install walkway pads in accordance with manufacturer’s written instructions and 
recommendations.  Install where indicated on the Contract Drawings 

B. Roofing membrane to receive walkway membrane shall be clean and dry. 

C. Place chalk lines on deck sheet to indicate location of walkway. 

D. Inspect all existing deck membrane seams that are to be covered by Walkway with probing tool 
and re-weld any inconsistencies before Walkway installation. 
1. Area to receive walkway protection membrane shall be reviewed and approved by the  

Engineer and manufacturer prior to the installation of the walkway pad. 

E. Clean the deck membrane in areas to be welded. 

F. Provide 2-inch gap between walkway sections and between walkway and roof mounted items.   

G. Fully weld perimeter walkway. 

3.11 MISCELLANEOUS MATERIALS 

A. Pipe/Conduit Supports:  Install pipe supports where indicated and where necessary to support 
piping.  Secure piping to pipe support in accordance with manufacturer’s written instructions 
and recommendations. 

3.12 TEMPORARY CUT-OFF 

A. All temporary waterstops shall be constructed to provide a 100 percent watertight seal. 

B. The waterstop shall be sealed to the (e) roofing that water will not be allowed to travel under 
the new or existing roofing. 

C. If inclement weather occurs while a temporary waterstop is in place, the Applicator shall 
provide the labor necessary to monitor the situation to maintain a watertight condition. 

D. The edge of the membrane shall be sealed in a continuous heavy application of manufacturer 
approved sealant. 

E. When work resumes, the contaminated membrane shall be cut out.  All sealant, contaminated 
membrane, insulation fillers and other components of waterstop shall be removed from the 
work area and properly disposed of off-site.  None of these materials shall be used in the new 
work. 

F. If any water is allowed to enter under the newly-completed roofing, the affected area shall be 
removed and replaced at the Applicator's expense. 
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3.13 CLEANING 

A. Remove and dispose of roofing debris on a daily basis.  Protect all newly installed roof 
surfaces. 

B. Clean all contaminants generated by roofing work from building and surrounding areas, 
including, but not limited to, adhesives, sealants and coatings. 

C. Repair or remove and replace components of roofing system where test results or inspections 
indicate that they do not comply with specified requirements. 

D. Repair or replace components of roofing system and finished surfaces damaged or defaced due 
to the Work of this Project; comply with recommendations of manufacturers of components and 
surfaces. 

E. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional Work with specified requirements. 

F. Prior to final inspection, Contractor shall clean the roof membrane to permit inspection of all 
seams.  Cleaning shall remove all surface containments. 

G. Contractor is responsible for the cleaning and removal of all debris or residue that is tracked 
from existing roof areas to the installed thermoplastic membrane. 

3.14 CLOSEOUT ACTIVITIES 

A. Final Roof Membrane Inspection:  Arrange for roofing system manufacturer's technical 
personnel to inspect roofing installation on completion and submit report to  Engineer. 
1. Notify  Engineer and Owner 48 hours in advance of date and time of inspection. 
2. Substantial Completion:  A “no-defect” final roof membrane inspection report is required 

prior to the Contractor requesting the Substantial Completion review 

3.15 PROTECTION 

A. Where construction traffic must continue over finished roof membrane, provide durable 
protection and replace or repair damaged roofing to original condition. 

B. All landscaped areas and adjacent construction damaged by construction activities shall be 
repaired at no cost to the Owner. 

3.16 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner shall engage a qualified third party testing agency to perform tests and 
inspections. 
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B. Repair or remove and replace components of membrane roofing system where inspections 
indicate that they do not comply with specified requirements. 

END OF SECTION 
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SECTION 07 62 00 

SHEET METAL FLASHING AND TRIM 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Manufactured reglets and counterflashing. 
2. Formed low-slope roof sheet metal fabrications. 
3. Roof drainage sheet metal fabrication 
4. High temperature self-adhering flashing. 
5. Painting 
6. Joint sealants associated with sheet metal flashing. 
7. Other sheet metal as indicated. 

1.2 RELATED REQUIREMENTS 

A. Section 07 54 00 “Thermoplastic Membrane Roofing;” for procedural and administrative, 
product and execution requirements for membrane clad metal referred to in this Section. 

1.3 ADMINISTRATIVE REQUIREMENTS 

A. Preinstallation Meeting: A preinstallation meeting shall be held at the project site prior to 
commencement of field installation to establish procedures to maintain required working 
conditions and to coordinate this Work with related and adjacent Work. Verify that final details 
comply with current recommendations published in SMACNA’s "Architectural Sheet Metal 
Manual" and NRCA’s Roofing and Waterproofing Manual.  Meeting attendees shall include 
representatives for the Owner, Engineer, inspection firm, Contractor, sheet metal contractor and 
installers of related and adjacent Work. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Show fabrication and installation layouts of sheet metal flashing and trim, 
including plans, elevations, expansion-joint locations, and keyed details.  Distinguish between 
shop- and field-assembled work. 
1. Identification of material, thickness, weight, and finish for each item and location in 

Project. 
2. Details for forming sheet metal flashing and trim, including profiles, shapes, seams, and 

dimensions. 
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3. Details for joining, supporting, and securing sheet metal flashing and trim, including 
layout of fasteners, cleats, clips, and other attachments.  Include pattern of seams. 

4. Details of termination points and assemblies, including fixed points. 
5. Details of expansion joints and expansion-joint covers, including showing direction of 

expansion and contraction. 
6. Details of perimeter conditions. 
7. Details of specialized conditions including saddles, transitions and terminations in sheet 

metal flashing. 
8. Details of connections to adjoining work. 
9. Detail formed flashing and trim at a scale of not less than 3 inches per 12 inches. 

C. Samples:  for Initial Selection:  For each type of sheet metal flashing and accessory indicated 
with factory-applied color finishes involving color selection. 
1. 6” square samples of specified sheet metal materials to be exposed as finished surfaces. 
2. 12” long samples of factory-fabricated products exposed as finished Work. Provide 

complete with specified factory finish. 
3. One 11 oz. tube of each specified sealant. 
4. Two samples each of proposed fasteners and accessories to be used. 

D. Samples for Verification:  For each type of exposed finish required, prepared on Samples of size 
indicated below: 
1. Sheet Metal Flashing:  12 inches long by actual width of unit, including finished seam 

and in required profile.  Include fasteners, cleats, clips, closures, and other attachments. 
2. Expansion Joints, Joint Intersections, and Miscellaneous Fabrications:  12 inches long 

and in required profile.  Include fasteners and other exposed accessories. 
3. Accessories and Miscellaneous Materials:  Full-size Sample. 

E. Qualification Statements:  For qualified fabricator. 

F. Warranty:  Sample of special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

1.6 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate sheet metal 
flashing similar to that required for this Project and whose products have a record of successful 
in-service performance. 

B. Installer Qualifications:  Engage an experience Installer who has completed sheet metal flashing 
and trim work similar in material, design, and extent to that indicated for this Project and with a 
record of successful in-service performance. 

C. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet Metal 
Manual" unless more stringent requirements are specified or shown on Drawings. 
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D. Mockups:  Build mockups to verify selections made under sample submittals and to 
demonstrate aesthetic effects and set quality standards for fabrication and installation. 
1. Approval of mockups does not constitute approval of deviations from the Contract 

Documents contained in mockups unless Engineer specifically approves such deviations 
in writing. 

2. Build mockup of each fabrication, including, but not limited to, saddles, coping, reglet 
and counterflashing, approximately 10 feet long, including inside corners, outside 
corners, supporting construction cleats, seams, attachments, underlayment, and 
accessories. 

3. Locate mockups on-site in the location and of the size indicated or, if not indicated, as 
directed by Engineer. 

4. Notify the Owner and the Engineer one week in advance of the dates and times when 
mockups will be constructed. 

5. Demonstrate the proposed range of aesthetic effects and workmanship. 
6. Obtain Engineer's approval of mockups before start of final unit of Work. 
7. Approved mockups may become part of the completed Work if undisturbed at time of 

Substantial Completion. 

E. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of 
each installation. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing materials in contact with other materials that might cause 
staining, denting, or other surface damage.  Store sheet metal flashing materials away from 
uncured concrete and masonry. 

B. Protect strippable protective covering on sheet metal flashing from exposure to sunlight and 
high humidity, except to the extent necessary for the period of sheet metal flashing installation. 

1.8 WARRANTY 

A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer agrees to 
repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of 
factory-applied finishes within specified warranty period. 
1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period:  20 years from date of Substantial Completion. 

B. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or 
replace sheet metal flashing and trim that does not comply with performance and other 
requirements specified in this Section within specified warranty period. 
1. Warranty Period:  Five years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE CRITERIA 

A. General:  Sheet metal flashing assemblies as indicated shall withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction.   
1. Completed sheet metal flashing shall not rattle, leak, or loosen, and shall remain 

watertight. 

B. Install systems to allow movement of components without causing buckling, failure of joint 
seals, undue stress on fasteners or other detrimental effects, when subjected to 100-year 
seasonal temperature ranges. 

C. Thermal Movements:  Provide sheet metal flashing that allows for thermal movements from 
ambient and surface temperature changes. 
1. Temperature Change (Range):  120 degrees F, ambient; 180 degrees F, material surfaces. 

D. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of sheet metal flashing and trim such as multi-plane intersects, and: 
1. Where indicated. 
2. Where constructed conditions will not provide watertight performance without saddles. 

E. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of construction components such as multi-plane intersects, and: 
1. Where indicated. 
2. Where constructed conditions will not provide watertight performance without saddles. 

F. Contractor shall inspect transitions and terminations to make Project watertight. Contract 
Documents indicate design intent and may not indicate all instances where saddles apply. Field 
verify locations where saddles are required. 

2.2 SHEET METALS 

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying a 
strippable, temporary protective film before shipping. 

B. Metallic (Kynar) Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-
dip process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M. 
1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 (Z275) coating 

designation; structural quality. 
2. Surface:  Mill phosphatized for field painting. 
3. Exposed Coil-Coated Finish: 

a. Two-Coat Fluoropolymer:  AAMA 621.  Fluoropolymer finish containing not less 
than 70 percent PVDF resin by weight in color coat. 

4. Location:  Copings and gutters. 
5. Color:  As selected by Owner from manufacturer's full range including custom colors. 
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C. Metallic-Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip 
process. 
1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 coating designation; 

structural quality. 
2. Finish:  Smooth, flat and bonderized for painting. 
3. Locations:  For use with all sheet metal, unless otherwise indicated. 
4. Prime all surfaces of bonderized metal. 
5. Paint:  Provide pretreatment, primer and two coats 100 percent acrylic paint by Kelly 

Moore or approved equal. 
a. Pretreatment:  Jasco Prep-n-Prime 
b. Primer:  #5725 DTM Acrylic Primer Finish 
c. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils 
d. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils 
e. Location: Counterflashing and where indicated. 

D. Lead sheet for use in flashing shall be minimum 4 lb. soft lead. 

2.3 ROOF DRAINAGE SHEET METAL FABRICATIONS 

A. Gutters:  Fabricate to cross section indicated, complete with end pieces, outlet tubes, and other 
accessories as required.  Fabricate in minimum 96 inch long sections.  Furnish flat-stock gutter 
spacers and gutter brackets fabricated from same metal as gutters, of size recommended by 
SMACNA but not less than twice the gutter thickness.  Fabricate expansion joints, expansion-
joint covers, and gutter accessories from same metal as gutters. 
1. Fabricate from the following materials: 

a. Galvanized Steel:  24 gauge. 

B. Downspouts:  Galvanized steel, schedule 40, hot-dipped. 

2.4 HIGH TEMPERATURE SELF-ADHERING FLASHING 

A. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils 
thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber 
adhesive, with release-paper backing; cold applied. 
1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal. 

B. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates. 

2.5 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, solder, welding rods, protective coatings, 
separators, sealants, and other miscellaneous items as required for complete sheet metal flashing 
and trim installation and recommended by manufacturer of primary sheet metal or manufactured 
item unless otherwise indicated. 
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B. Solder: 
1. For Zinc-Coated (Galvanized) Steel:  ASTM B 32, Grade Sn50, 50 percent tin and 50 

percent lead or Grade Sn60, 60 percent tin and 40 percent lead. 
2. For Stainless Steel:  ASTM B 32, Grade Sn60, with an acid flux of type recommended by 

stainless-steel sheet manufacturer. 

C. Concealed Sealant Tape:  Pressure-sensitive, 100 percent solids, gray polyisobutylene 
compound sealant tape with release-paper backing.  Provide permanently elastic, nonsag, 
nontoxic, nonstaining tape 1/2 inch wide and 1/8 inch thick. 
1. Subject to compliance with requirements, provide ADCO GT-106; ADCO or approved 

equal. 
2. Provide pre-shimmed butyl sealant tape between sheet metal laps, at concealed locations, 

and where indicated. 

D. Exposed Sealants: Elastomeric Sealant ASTM C 920, elastomeric polymer sealant; low 
modulus; of type, grade, class, and use classifications required to seal joints in sheet metal 
flashing and trim and remain watertight. 
1. Refer to Section 07 92 00 – Joint Sealants. 

E. Concealed Sealant:  ASTM C 1311, single-component, non-curing, solvent-release butyl rubber 
sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with 
limited movement. 
1. Subject to compliance with requirements, provide ADCO BP-300; ADCO or approved 

equal. 
2. Provide butyl sealant between sheet metal laps, at concealed locations, and where 

indicated. 

F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

G. Sealing Washers: Stainless steel backed EPDM washers. 

2.6 FASTENERS 

A. Annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable 
fasteners designed to withstand design loads and recommended by manufacturer of primary 
sheet metal or manufactured item. Nails to be secured into wood shall be annular threaded. 

B. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 
1. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or factory-

applied coating. 
2. Blind Fasteners:  High-strength stainless-steel rivets suitable for metal being fastened. 

C. Fasteners for Zinc-Coated (Galvanized) Steel Sheet:  Hot-dip galvanized steel according to 
ASTM A 153/A 153M or ASTM F 2329 or Type 304 stainless steel. 
1. Provide Type 304 stainless steel fasteners where fastening through pressure treated wood. 
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D. Fasteners for Zinc-Coated (Galvanized) Steel Sheet Metal to Zinc-Coated (Galvanized) Steel 
Sheet Metal Components:  No.10, hot-dip galvanized sheet metal screws equipped with sealing 
washers. 

E. Fasteners for Stainless Steel Sheet:  Type 304 stainless steel. 

F. Fasteners for Stainless-Steel Sheet Metal to Stainless-Steel Sheet Metal Components:  No.10, 
stainless steel sheet metal screws equipped with sealing washers. 

G. Drive Pin Anchors:  Subject to compliance with requirements provide Zamac Nailin; Powers 
Fasteners or approved equal. 
1. Body:  Zamac alloy, mushroom. 
2. Pin:  Type 304 stainless steel. 

H. Fastener Length:  Fasteners shall be sized to penetrate substrate not less than 1-1/4 inches or not 
less than 3/4 inch through wood substrates. 

2.7 COUNTERFLASHING 

A. Counterflashing:  Fry Reglet Sprinklok Flashing System 
1. Type: ST 2-piece. 

2.8 FABRICATION, GENERAL 

A. General:  Custom fabricate sheet metal flashing and trim to comply with recommendations in 
SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item indicated.  Fabricate items at the shop to 
greatest extent possible. 
1. Sheet metal components requiring fabrication must have shop drawings submitted and 

approved prior to fabrication and delivery to the project site. Materials delivered to the 
project site without the required Engineer’s approval shall be immediately removed from 
the site and not incorporated into the completed Work. 

2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and metal. 

3. Obtain field measurements for accurate fit before shop fabrication. 
4. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool 

marks and true to line and levels indicated, with exposed edges folded back to form 
hems. 

5. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not 
allowed on faces exposed to view. 

6. Field verify dimensions prior to fabrication. 
7. Solder sheet metal prior to application of finish. 
8. Flashings shall have minimum 4 inch vertical back leg and 2 inch overlap at exposed 

side. 

B. Materials delivered to the project site without the required Engineer’s approval shall be 
immediately removed from the site and shall not be incorporated into the completed Work. 
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C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
specified tolerance. 

D. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate elastomeric 
sealant. 

E. Expansion Provisions:  Where lapped expansion provisions cannot be used, form expansion 
joints of intermeshing hooked flanges, not less than 1 inch deep, filled with butyl sealant 
concealed within joints. 

F. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

G. Seams:  Solder all seams watertight with the exception seams of prefinished metals including 
those coil-coated, seams requiring movement and seams otherwise indicated in the Contract 
Documents. 
1. Fabricate nonmoving seams with flat-lock seams.  Pop rivet pieces together at 1 inch on 

center prior to soldering.  Tin edges to be seamed, form seams, and solder.  Sweat solder 
the lap.  Solder rivet holes watertight. 

H. Coil-Coated Seams:  Fabricate nonmoving seams with flat-lock seams.  Lap seams 4 inches and 
seal in a full bed of butyl sealant.  Apply butyl sealant so it does not ooze out of seam.  Rivet 
joints at 1 inch on center.  Apply polyurethane sealant over rivets. 

I. Form pieces to a minimum length of 8 feet with the exception of pieces with a total length of 
less than 8 feet. 

J. Form pieces to maximum length of 10 feet. 

K. Corners:  Sheet metal corner flashing shall be fully soldered to form one watertight piece. 

L. Hem exposed edges on underside 1/2 inch. 

M. Fabricate head flashing, sill flashing and similar with end closures and end dams 
soldered/welded watertight. 

N. Provide drip edges where indicated on the Contract Drawings. 

O. Provide 4 inch minimum wide horizontal flanges, where dimension is not indicated on Contract 
Drawings. 

2.9 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Copings:  Fabricate in minimum 96-inch long, but not exceeding 10-foot long, sections.  
Fabricate joint plates of same thickness as copings.  Furnish with continuous cleats to support 
edge of external leg and drill elongated holes for fasteners on interior leg.  Miter corners, seal, 
and solder or weld watertight.  Fabricate from the following materials: 
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2.10 MISCELLANEOUS SHEET METAL FABRICATIONS 

A. Saddles, Transitions, and Terminations in Sheet Metal Flashing and Trim:  Fabricate from the 
following materials: 

B. Provide specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of sheet metal flashing and trim and construction components such 
as multi-plane intersects, and: 
1. Where indicated. 
2. Where constructed conditions will not provide watertight performance without saddles. 
3. Contractor shall inspect transitions and terminations to make Project watertight. Contract 

Documents indicate design intent and may not indicate all instances where saddles apply.  
Field verify locations where saddles are required. 

C. Fabricate saddles with diverters, minimum 1/2 inch high by 1 inch deep at multi-plane intersects 
and where indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions and other conditions affecting performance of the Work. 
1. Verify compliance with requirements for installation tolerances of substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 

anchored. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 HIGH TEMPERATURE SELF-ADHERING FLASHING INSTALLATION 

A. High Temperature Self-Adhering Flashing:  Install self-adhering sheet flashing, wrinkle free.   
1. Apply primer where required by manufacturer and as necessary to achieve proper 

adhesion between self-adhering flashing and substrate. 
2. Comply with temperature restrictions of manufacturer for installation; use primer rather 

than nails for installing self-adhering flashing at low temperatures. 
3. Apply in shingle fashion to shed water, with end laps of not less than 6 inches staggered 

24 inches between courses.  Overlap side edges not less than 3-1/2 inches.  Roll laps with 
roller.  Cover self-adhering flashing within 14 days. 
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3.3 INSTALLATION, GENERAL 

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement so that completed sheet metal 
flashing and trim shall not rattle, leak, or loosen, and shall remain watertight.  Use fasteners, 
solder, welding rods, protective coatings, separators, sealants, and other miscellaneous items as 
required to complete sheet metal flashing and trim system. 
1. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform, 

neat seams with minimum exposure of solder, welds, and sealant. 
2. Install sheet metal flashing and trim to fit substrates and to result in watertight 

performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches apart.  Anchor each cleat with two fasteners.  Bend 
tabs over fasteners. 

4. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and 
tool marks. 

5. Install sealant tape where indicated. 
6. Torch cutting of sheet metal flashing and trim is not permitted. 

B. Install all metal flashing and sheet metal in accordance with the recommendations of: 
1. SMACNA Architectural Sheet Metal Manual. 
2. NRCA Roofing and Waterproofing Manual. 

C. The requirements of this Section supersede the above noted references except where the 
requirements of the reference specification are more stringent. 

D. Saddles:  Secure with fasteners and sealing washers and continuous cleat. 

E. Do not fabricate or install any sheet metal item without the Engineer’s written approval. 

F. Lap joints in direction of water flow. 

G. Exercise care when cutting materials on site, to ensure cuttings do not remain on finished 
surfaces.  Carefully clean and dispose of cuttings so not to damage adjacent materials.  Repair 
or replace damaged materials at no additional cost to the Owner. 

H. Use concealed fasteners except where specifically approved by the Engineer.  Provide 
expansion joints concealed within system. 

I. Flash and counter flash mechanical and electrical items projecting through roof membrane. 

J. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, 
protect against galvanic action by painting contact surfaces with bituminous coating or by other 
permanent separation as recommended by SMACNA. 
1. Where installing metal flashing directly on cementitious or wood substrates, install a 

course of high temperature self-adhering flashing. 
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K. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space 
movement joints at a maximum of 10 feet with no joints allowed within 24 inches of corner or 
intersection.  Where lapped expansion provisions cannot be used or would not be sufficiently 
watertight, form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, 
filled with sealant concealed within joints. 

L. Solder or seal all seams and end joints as shown in the Drawings or required by field conditions.  
Measure all dimensions in the field necessary to properly fabricate the flashings.  Fit flashings 
tight in place, however, allow for 3/4 inch minimum clearance to install components.  Make 
corners square, surfaces true and straight in planes, and lines accurate to profiles. 

M. Seal joints as shown and as required for watertight construction. 
1. Where sealant-filled joints are used, embed hooked flanges of joint members not less than 

1 inch into sealant.   
2. Form joints to completely conceal sealant.   
3. When ambient temperature at time of installation is moderate, between 40 and 70 

degrees F, set joint members for 50 percent movement each way.   
4. Adjust setting proportionately for installation at higher ambient temperatures.  Do not 

install sealant-type joints at temperatures below 40 degrees F. 
5. Lap sheet metal flashing and trim 4 inches in a full bed of sealant.  Sealant shall be fully 

concealed.  Remove visible sealant. 
6. Rivet sealed laps at 1 inch on center. 
7. Apply sealant over rivets. 
8. Prepare joints and apply sealants to comply with requirements in Division 07 Section 

"Joint Sealants." 
9. Install compatible sealants where required to prevent direct weather penetration. 

N. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin edges 
of sheets to be soldered to a width of 1-1/2 inches, except reduce pre-tinning where pre-tinned 
surface would show in completed Work. 
1. Do not solder coil-coated or membrane-clad sheet metal. 
2. Neatly solder all sheet metal to be soldered. 
3. Do not use torches for soldering.  Heat surfaces to receive solder and flow solder into 

joint.  Fill joint completely.  Completely remove flux and spatter from exposed surfaces. 
4. Stainless-Steel Soldering:  Tin edges of uncoated sheets using solder recommended for 

stainless steel and acid flux.  Promptly remove acid flux residue from metal after tinning 
and soldering.  Comply with solder manufacturer's recommended methods for cleaning 
and neutralization. 

5. All flat lock seams and lap seams, where soldered, shall be at least 1/2 inch.  Pop rivet 
pieces together 1 inch on center prior to soldering.  Sweat solder under the lap.  Do not 
bead solder.  Solder rivet holes to be water tight. 

6. Thoroughly wash all flux off work after soldering.  Failure to do this may result in back 
charges as a result of damages to finishes. 

O. Rivets:  Rivet joints where indicated and where necessary for strength at 1 inch on center, 
unless otherwise indicated.  Apply sealant over rivets. 

P. Paint metal where indicated in strict accordance with manufacturer’s written instructions, 
including minimum dry mil thicknesses. 
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3.4 LOW-SLOPE ROOF FLASHING INSTALLATION 

A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet 
metal manufacturer's written installation instructions, and SMACNA's "Architectural Sheet 
Metal Manual."  Provide concealed fasteners where possible, set units true to line, and level as 
indicated.  Install work with laps, joints, and seams that will be permanently watertight and 
weather resistant. 

B. Copings:  Anchor to resist uplift and outward forces according to recommendations in 
SMACNA's "Architectural Sheet Metal Manual" and as indicated. 
1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate. 
2. Anchor interior leg of coping with washers and screw fasteners through slotted holes. 

C. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  
Extend counterflashing 4 inches over base flashing.  Lap counterflashing joints a minimum of 4 
inches and bed with sealant. 

D. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise 
noted. 

3.5 ROOF DRAINAGE SHEET METAL INSTALLATION 

A. General:  Install sheet metal roof drainage items to produce complete roof drainage system 
according to SMACNA recommendations and as indicated.  Coordinate installation of roof 
perimeter flashing with installation of roof drainage system. 

B. Gutters:  Join sections with lapped joints riveted and sealed with sealant.  Provide for thermal 
expansion.  Attach gutters at fascia to firmly anchored gutter brackets spaced not more than 36 
inches apart.  Provide end closures and seal watertight with sealant.  Slope to downspouts. 
1. Install gutter with expansion joints at locations indicated, but not exceeding, 40 feet apart.  

Install expansion-joint caps. 

C. Downspouts:  Connect downspouts to gutters.  Join sections with 1-1/2-inch telescoping joints. 
1. Provide hangers with fasteners designed to hold downspouts securely to walls.  Locate 

hangers at top and bottom and at approximately 60 inches on center in between. 
2. Provide elbows at base of downspout to direct water away from building. 
3. Connect downspouts to underground drainage system where occurs. 
4. Install splash block under downspout where underground drainage system does not occur. 

3.6 MISCELLANEOUS FLASHING INSTALLATION 

A. Saddles, Transitions, and Terminations:  Coordinate installation of saddles, transitions, and 
terminations with installation of siding, self-adhering sheet waterproofing, weather resistive 
barrier, and other components of the construction. 
1. Miscellaneous flashing not installed in accordance with the Contract Documents will 

require the removal and reinstallation of construction to properly install the required 
flashing at no additional cost to the Owner. 
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3.7 ERECTION TOLERANCES 

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance 
of 1/4 inch in 20 feet on slope and location lines as indicated and within 1/8-inch offset of 
adjoining faces and of alignment of matching profiles. 

3.8 PAINTING 

A. Prepare substrate in strict accordance with manufacturer’s written instructions. If there is 
conflict between the manufacturer’s instructions and the Contract Documents, the more 
stringent shall apply. 

B. Galvanized Steel:  Clean galvanized surfaces with non-petroleum-based solvents so surface is 
free of oil and surface contaminants.  Remove pretreatment from galvanized sheet metal 
fabricated from coil stock by mechanical methods.  Clean previously painted surfaces according 
to manufacturer's written instructions. 

C. General:  Apply paint according to manufacturer's written instructions.  Use applicators and 
techniques best suited for substrate and type of material being applied.  If there are 
discrepancies between the manufacturer’s instructions and the Contract Documents, the more 
stringent shall govern. 
1. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions 

detrimental to formation of a durable paint film. 
2. Provide finish coats that are compatible with primers used. 
3. Paint surfaces behind movable equipment the same as similar exposed surfaces.  
4. Finish exterior doors on tops, bottoms, and side edges the same as exterior faces. 

D. Wind Conditions: 
1. Apply paint materials using a spray gun only when no wind conditions exist above 10 

miles per hour. 
2. When wind conditions exceed 10 miles per hour, apply paint materials using rollers and 

brushes.  
3. Carefully monitor and avoid paint overspray in any kind of wind condition. 

E. Scheduling Painting:  Apply first coat to surfaces that have been cleaned, pretreated, or 
otherwise prepared for painting as soon as practicable after preparation and before subsequent 
surface deterioration. 

F. The number of coats and the film thickness required are the same regardless of application 
method.  Do not apply succeeding coats until the previous coat has cured as recommended by 
the manufacturer.  If sanding is required to produce a smooth, even surface according to 
manufacturer's written instructions, sand between applications. 

G. Apply at rates recommended on manufacturer’s label.  Do not exceed application rate 
recommended for the surface involved.  Use materials without adulteration and only with 
thinning agents recommended by the manufacturer in the printed instructions. 

H. Apply materials with suitable brushes, rollers, or spraying equipment.  Keep brushes, rollers and 
spraying equipment, clean, free from contaminants and suitable for the finish required. 
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I. Vary slightly the color of successive coats under the finish coat. 

J. Allow sufficient time between successive coats to permit proper drying.  Do not re-coat surfaces 
until paint has dried to where it feels firm, does not deform or feel sticky under moderate thumb 
pressure, and where application of another coat of paint does not cause the undercoat to lift or 
lose adhesion. 
1. Comply with the recommendation of the manufacturer for drying time between 

succeeding coats. 

K. Sand and dust between each coat to remove defects visible from a distance of 5 feet. 

L. Apply paints smooth, free of brush marks, streaks, laps, pile-up of paint, runs, sags, holidays, air 
bubbles, and excessive roller stipple.  Apply additional finish coats to entire surface if 
undercoats show through and to correct any defect. 

M. If undercoats, stains, or other conditions show through final coat of paint, apply additional coats 
until paint film is of uniform finish, color, and appearance.  Give special attention to ensure 
edges, corners, crevices, welds, and exposed fasteners receive a dry film thickness equivalent to 
that of flat surfaces. 

N. Pigmented (Opaque) Finishes:  Completely cover surfaces as necessary to provide a smooth, 
opaque surface of uniform finish, color, appearance, and coverage.  Cloudiness, spotting, 
holidays, laps, brush marks, runs, sags, ropiness, or other surface imperfections will not be 
acceptable. 

O. Make edges of paint adjoining other materials or colors clean and sharp with no overlapping. 

P. Maintain a wet edge to avoid lap marks. 

Q. Application Procedures:  Apply paints and coatings by brush, roller, spray, or other applicators 
according to manufacturer's written instructions. 
1. Brushes:  Use brushes best suited for the type of material applied.  Use brush of 

appropriate size for the surface or item being painted.  Back-brush bottom edge of siding 
to ensure full coverage of all areas. 

2. Rollers:  Use rollers of carpet, velvet back, or high-pile sheep's wool as recommended by 
the manufacturer for the material and texture required. 

3. Spray Equipment:  Use airless spray equipment with orifice size as recommended by the 
manufacturer for the material and texture required. 

R. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturers 
recommended spreading rate. (Prime and two finish coats.) 

S. Completed Work:  Match approved mockups for color, texture, and coverage.  Remove, 
refinish, or repaint work not complying with requirements 

3.9 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 
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B. Clean and neutralize flux materials.  Clean off excess solder. 

C. Clean off excess sealants. 

D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer’s written installation instructions.  On 
completion of installation, remove unused materials and clean finished surfaces.  Maintain in a 
clean condition during construction. 

E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond 
successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 
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SECTION 07 72 00 

ROOF ACCESSORIES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes roof hatches. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of roof accessory indicated. 

B. Shop Drawings:  For roof accessories. 

1.3 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings:  Roof plans, drawn to scale, and coordinating penetrations and roof-
mounted items. 

B. Warranty:  Sample of special warranty. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Competent and experienced firm capable of installing roof hatches, 
ladders, and accessories to attain designed operational and structural performance. 

1.6 WARRANTIES 

A. Roof Hatch and Accessories:  Manufacturer’s standard form stating that roof hatch and 
accessories shall operate to the customer’s satisfaction and to provide years of trouble free 
service. Should a part fail to function in normal use within a period of five (5) years from the 
date of purchase, a new part will be furnished at no charge. 

B. Ladder: Manufacturer’s standard form stating that manufacturer has responsibility for an 
extended Corrective Period for work of this Section for a period of 5 years from date of 
Substantial Completion against all the conditions indicated below, and when notified in writing 
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from Owner, manufacturer shall promptly and without inconvenience and cost to Owner correct 
said deficiencies. 
1. Defects in materials and workmanship. 
2. Deterioration of material and surface performance below minimum OSHA standards as 

certified by independent third party testing laboratory. 

PART 2 - PRODUCTS 

2.1 ROOF HATCH 

A. Roof Hatches:  Metal ladder access roof-hatch units with lids and insulated single-walled curbs, 
welded corner joints, continuous lid-to-curb counterflashing and weathertight perimeter 
gasketing, and integrally formed deck-mounting flange at perimeter bottom. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Type S roof 

hatch by The Bilco Company or approved equal. 

B. Size:  36 inch by 30 inch. 

C. Hatch Material:  Stainless-steel sheet, 14 gauge, type 304. 

D. Finish:  Type 304 stainless steel with bead blast finish. 

E. Construction: 
1. Hatch Lid:  Breakformed, hollow-metal design with 1 inch concealed fiberglass 

insulation, 3 inches beaded, overlapping flange, fully welded at corners, and internally 
reinforced for 40 psf live load 

2. Curb Liner:  Manufacturer's standard, of same material and finish as metal curb. 
3. Curb:  12 inch in height with integral cap flashing, 1 inch fiberboard insulation, fully 

welded at corners, and 3-1/2 inch mounting flange with 7/16 inch holes provided for 
securing frame to the roof deck. 

4. Gasket:  Extruded EPDM rubber gasket permanently adhered to cover. 

F. Hardware: Type 316 stainless steel. 
1. Hinges: Heavy-duty pintle hinges with 3/8" Type 316 stainless steel hinge pins. 
2. Latch: Slam latch with interior and exterior turn handles and padlock hasps. 
3. Lift Assistance: Compression spring operators enclosed in telescopic tubes. Automatic 

hold-open arm with grip handle release. 

G. Safety Railing System:  Roof-hatch manufacturer's system with non-penetrating attachment 
including rails, clamps, fasteners, safety barrier at railing opening, and accessories required for 
a complete installation; attached to roof hatch and complying with 29 CFR 1910.23 
requirements and authorities having jurisdiction. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Bil-Guard 

Hatch Railing System  RL-S by The Bilco Company or approved equal 
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H. Ladder-Assist Post:  Roof-hatch manufacturer's standard device for attachment to roof-access 
ladder.  Post locks in place on full extension; release mechanism returns post to closed position. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Ladderup 

Safety Post LU-1 by The Bilco Company or approved equal. 

2.2 LADDER 

A. Heavy duty aluminum tubular rail fixed access ladder. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Model 501 

by O’Keefe’s Inc. or approved equal 

B. Ladder Properties: 
1. Finish:  Color to be selected by Owner from manufacturer’s full range of finishes. 
2. Rungs: Not less than 1-1/4 inches in section and 18–3/8 inches long, formed from tubular 

aluminum extrusions. Squared and deeply serrated on all sides. 
a. Rungs shall withstand a 1,500 poundload without deformation or failure. 

3. Channel Side Rails: Not less than 1/8 inch wall thickness by 3 inches wide, 
4. Heavy Duty Tubular Side Rails: Assembled from two interlocking aluminum extrusions 

no less than 1/8 inch wall thickness by 3 inches wide. Construction shall be self-locking 
stainless steel fasteners, full penetration TIG welds and clean, smooth and burr-free 
surfaces 

2.3 PERFORMANCE CRITERIA 

A. Roof hatch shall comply with UL 790 Class A (burning brand test). 

2.4 METAL MATERIALS 

A. Stainless-Steel Sheet and Shapes:  ASTM A 240/A 240M or ASTM A 666, Type 304. 

2.5 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, protective coatings, and other miscellaneous 
items required by manufacturer for a complete installation. 

B. Fasteners:  Roof accessory manufacturer's recommended fasteners suitable for application and 
metals being fastened.  Match finish of exposed fasteners with finish of material being fastened.  
Provide nonremovable fastener heads to exterior exposed fasteners. 
1. Fasten through stainless steel backed EPDM washers where exposed to the exterior. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General:  Verify dimensions of roof openings for roof accessories.  Install roof accessories 
according to manufacturer's written instructions. 
1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs 

in alignment, excessive oil canning, buckling, or tool marks. 
2. Anchor roof accessories securely in place so they are capable of resisting indicated loads. 
3. Use fasteners, separators, and other miscellaneous items as required to complete 

installation of roof accessories and fit them to substrates. 
4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or 

loosening of fasteners and seals. 

B. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 
1. Coat concealed side of stainless-steel roof accessories with bituminous coating where in 

contact with wood, ferrous metal, or cementitious construction. 
2. Underlayment:  Where installing roof accessories directly on cementitious or wood 

substrates, install a course of felt underlayment and cover with a slip sheet, or install a 
course of polyethylene sheet. 

3.2 REPAIR AND CLEANING 

A. Replace roof accessories that have been damaged or that cannot be successfully repaired by 
minor repair procedures. 

B. Clean and protect roof accessories after completion of the Work of this Section. 

END OF SECTION 
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SECTION 22 14 13 

FACILITY STORM DRAINAGE PIPING 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Replace existing roof and overflow drains and associated strainers/clamping rings/accessories, 
and tie into existing piping. 

B. Clean all plumbing drains and overflows from roof to storm sewer. 

1.2 REFERENCES 

A. American National Standards Institute (ANSI) Publications 
1. A112.21.2M-83 Roof Drains 

B. American Society for Testing and Materials (ASTM) Publications 
1. ASTM C 564-70 Rubber Gaskets for Cast Iron Soil Pipe and Fittings. 
2. ASTM A 74-87 Cast-Iron Soil Pipe and Fittings 
3. ASTM C 552-86 Cellular Glass Thermal Insulation 

C. Cast-Iron Soil Pipe Institute (CISPI) Publications 
1. CISPI 301-85 Cast-Iron Soil Pipe and Fittings for Hubless Cast-Iron Sanitary Systems 
2. CISPI 310-85 Patented Joint for Use in Connection with Hubless Cast-Iron Sanitary 

Systems. 

D. International Code Council (ICC) Publication 
1. California Building Code, latest edition 

E. International Association of Plumbing and Mechanical Officials (IAPMO) Publication 
1. California Plumbing Code, latest edition 

1.3 SUBMITTALS 

A. Manufacturer’s Data and Product Samples:  
1. Strainers 
2. Drain Rings and Bolts 
3. Domes 
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1.4 QUALITY ASSURANCE 

A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing 
agency. 

1.5 APPLICATOR QUALIFICATIONS 

A. Company specializing in plumbing installation. 

B. Minimum of five (5) years documented experience. 

C. Licensed to do business as a plumbing contractor in the state of California. 

1.6 REGULATORY REQUIREMENTS 

A. Conform to all local, county, and state building requirements. 

B. The Contractor shall be responsible for obtaining all necessary permits for demolition of 
existing plumbing fixtures and installation of the Work. 

C. The Contractor shall be responsible for scheduling all tests and inspections with municipal 
building inspectors. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Only submitted and approved materials shall be utilized. 

B. No products utilized within this project shall contain asbestos. 

2.2 ROOF AND OVERFLOW DRAINS 

A. Clamping rings for use with roofing. 

B. Integral non-puncturing flashing clamp device. 

C. Removable cast-iron locking dome strainer. 
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PART 3 - EXECUTION 

3.1 GENERAL 

A. Provide and install drain and overflow bowls, fittings and connections to obtain a fully 
functional roof drainage system. 

B. All work shall closely conform to the California Plumbing Code. 

C. The Contractor shall responsible for locating and avoiding all hidden construction while 
installing Work.  The Contractor is solely responsible for making all investigations required to 
install the Work without damage to other building components.  Any such damage shall be 
repaired at the Contractor’s expense and to the Owner’s satisfaction.  In the event that the 
Contractor’s repairs are unacceptable to the Owner, the Owner will take corrective action and 
back-charge the Contractor for all restoration costs resulting from the failure to satisfactorily 
restore the building to original condition. 

D. Closely coordinate all drain Work with that specified in Division 7. 

3.2 EXAMINATION 

A. Prior to demolishing the existing roof system, the Contractor shall examine all roof drains to 
determine if the existing roof drains are serviceable. 

B. The Contractor shall provide the Owner with a written statement of the existing roof drain 
serviceability prior to demolition.  

C. The Contractor shall provide the Owner with a written letter stating the proposed modified roof 
drainage system can be installed without damage to the existing structure or appurtenances. 

D. The Contractor shall immediately report all unacceptable conditions to the Owner and not 
proceed until condition is resolved in writing. 

3.3 FLASHING OF ROOF DRAIN 

A. Closely coordinate drain Work with roofing installation. 

3.4 CLEANING OF DRAINAGE SYSTEM 

A. After drain Work and roofing is complete, clean all drain and overflow piping of debris and 
clogs such that the system is free flowing. 

B. Utilize “Roto-Rooter” type equipment down from the roof to the storm sewer connections for 
each drain location. 

C. Clean each roof drain and overflow drain. 
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D. Owner’s Representative must be present during cleaning.  Provide the Owner 48 hours notice 
prior to cleaning to arrange for observation of Work. 

3.5 FIELD TESTING 

A. Before final acceptance of Work, test each system as in service to demonstrate satisfactory 
performance. 

B. Immediately correct repairs to unacceptable conditions and retest system to confirm repair 
performance. 

3.6 SITE CLEAN UP 

A. Clean-up shall be complete and to the satisfaction of the Owner. 

B. Restore all interior and exterior surfaces damaged or soiled by the Contractor’s work to the 
Owner’s satisfaction. 

C. Failure to restore surfacing in a satisfactorily manner will result in the Owner obtaining the 
service of a specialty contractor to effect satisfactory repairs. All costs incurred by the Owner 
for restoration Work shall be the sole responsibility of the Contractor. 

END OF SECTION 
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SECTION 02 41 22B 

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Demolition and removal of selected portions of a building or structure. 

B. Demolition and removal of selected site elements. 

C. Repair procedures for selective demolition operations. 

1.2 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
otherwise indicated. 

B. Existing to Remain:  Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.3 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, demolished materials shall become Contractor's property 
and shall be removed from Project site. 

1.4 SUBMITTALS 

A. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include lists of completed projects with project 
names and addresses, names and addresses of Architects and owners, and other information 
specified. 

B. Proposed dust-control and noise-control Measures:  Submit statement or drawing that indicates 
the measures proposed for use, proposed locations, and proposed time frame for their operation. 
1. Identify options if proposed measures are later determined to be inadequate.

C. Schedule of Selective Demolition Activities:  
1. Detailed sequence of selective demolition and removal work, with starting and ending

dates for each activity. 
2. Interruption of utility services.
3. Coordination for shutoff, capping, and continuation of utility services.
4. Construction and use of temporary elevators.
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5. Locations of temporary partitions, if required, and means of egress.
6. Coordination of Owner's continuing occupancy of portions of existing building and of

Owner's occupancy of completed Work.

D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction 
and site improvements, including finish surfaces that might be misconstrued as damage caused 
by selective demolition operations.  Submit before Work begins. 

E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1.5 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Standards:  Comply with ANSI A10.6 and NFPA 241. 

D. Predemolition Conference: Review methods and procedures related to selective demolition 
including, but not limited to, the following: 
1. Inspect and discuss condition of construction to be selectively demolished.
2. Review structural load limitations of existing structure.
3. Review and finalize selective demolition schedule and verify availability of materials,

demolition personnel, equipment, and facilities needed to make progress and avoid
delays.

4. Review requirements of work performed by other trades that rely on substrates exposed
by selective demolition operations.

1.6 REGULATORY REQUIREMENTS 

A. Comply with authorities having jurisdiction over selective demolition operations, including: 
1. California Occupational Safety and Health Administration (CalOSHA)
2. Department of Transportation (DOT)
3. Department of Health Services (DOHS)
4. Environmental Protection Agency (EPA)
5. California Contractors State License Board

1.7 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
1. Conduct selective demolition so Owner's operations will not be disrupted.
2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's

operations.
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3. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities.

B. Owner assumes no responsibility for condition of areas to be selectively demolished. 

C. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

D. Storage or sale of removed items or materials on-site will not be permitted. 

E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 
1. Maintain fire-protection facilities in service during selective demolition operations.

F. Weather Limitations:  Proceed with roofing removal preparation only when existing and 
forecasted weather conditions permit Work to proceed without water entering existing roofing 
system or building. 

1.8 SEQUENCING 

A. Coordinate the sequencing of roofing demolition work with roofing system applicator to ensure 
that the roofing replacement will promptly follow demolition work. 

B. Provide and install temporary protection during the period between demolition and replacement 
work. 

C. Take steps necessary to ensure that the building is watertight at the end of each days work and 
when inclement weather is forecast. 
1. Failure to adequately protect the building and its contents from weather will result in the

Owner installing temporary protection at the Contractor’s expense. 

1.9 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during selective demolition, by methods and with materials so as not to void existing warranties. 

PART 2 - PRODUCTS 

2.1 REPAIR MATERIALS 

A. Use repair materials identical to existing materials to repair damage caused during Construction. 
1. If identical materials are unavailable or cannot be used for exposed surfaces, use

materials that visually match existing adjacent surfaces to the fullest extent possible. 
2. Use a material whose installed performance equals or surpasses that of existing materials.
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B. Comply with material and installation requirements specified in individual Specification 
Sections. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Visit the project to survey existing conditions and correlate with Contract Document 
requirements indicated to determine extent of selective demolition required. 
1. Perform visual survey accompanied by the Owner or the Owner’s Representative.
2. Mark interface surfaces as required to enable workmen to identify items scheduled for

demolition and those scheduled to remain.

B. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict. 
Promptly submit a written report to Engineer. 

C. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities. 

3.2 UTILITY SERVICES 

A. Existing Utilities:  Maintain services and protect them against damage during selective 
demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in 
writing by Owner and authorities having jurisdiction. 

C. Provide temporary services during interruptions to existing utilities, as acceptable to Owner and 
to authorities having jurisdiction. 
1. Provide at least 72 hours' notice to Owner if shutdown of service is required during

changeover. 

D. Utility Requirements:  Do not start selective demolition work until utility disconnecting and 
sealing have been completed and verified in writing. 

3.3 PREPARATION 

A. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.  Cover 
air-intake louvers before proceeding with roofing removal work that could affect indoor air 
quality or activate smoke detectors in the ductwork. 

B. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. 
Prevent debris from entering or blocking roof drains and conductors.  Use roof-drain plugs 
specifically designed for this purpose.  Remove roof-drain plugs at end of each workday, when 
no work is taking place, or when rain is forecast. 
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C. Verify that rooftop utilities and service piping have been shut off before beginning the Work. 

D. Dangerous Materials:  Drain, purge, or otherwise remove, collect, and dispose of chemicals, 
gases, explosives, acids, flammables, or other dangerous materials before proceeding with 
selective demolition operations. 

E. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 
1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used

facilities without permission from Owner and authorities having jurisdiction. 
2. Provide alternate routes around closed or obstructed traffic ways if required by governing

regulations. 
3. Erect temporary protection, such as walks, fences, railings, canopies, and covered

passageways, where required by authorities having jurisdiction. 
4. Protect existing site improvements, appurtenances, and landscaping to remain.

F. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 
1. Provide protection to ensure safe passage of people around selective demolition area and

to and from occupied portions of building. 
2. Provide temporary weather protection, during interval between selective demolition of

existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are
exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment below selective demolition
where applicable. 

G. Temporary Enclosures:  Provide temporary enclosures for protection of existing building and 
construction, in progress and completed, from exposure, foul weather, other construction 
operations, and similar activities. 
1. Provide temporary weathertight enclosure for building exterior.
2. Where heating or cooling is needed and permanent enclosure is not complete, provide

insulated temporary enclosures.  Coordinate enclosure with ventilating and material
drying or curing requirements to avoid dangerous conditions and effects.

H. Protect building to have roofing removed, adjacent buildings, walkways, site improvements, 
exterior plantings, and landscaping from damage or soiling from roofing removal operations. 

3.4 POLLUTION CONTROLS 

A. Dust Control:  Comply with the Owner’s and applicable governing environmental protection 
regulations. 

B. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 
1. Remove debris from elevated portions of building by enclosed chute, hoist, or other pre-

approved device that will convey debris to grade level in a controlled descent. 
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3.5 SELECTIVE DEMOLITION 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated. 

B. Use methods required to complete the Work within limitations of governing regulations. 

C. Proceed with selective demolition systematically, from higher to lower level.   

D. Neatly cut openings and holes plumb, square, and true to dimensions required.   

E. Use cutting methods least likely to damage construction to remain or adjoining construction. 
1. Use hand tools or small power tools designed for sawing or grinding, not hammering and

chopping, to minimize disturbance of adjacent surfaces.  
2. Temporarily cover openings to remain.
3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring

existing finished surfaces.

F. Do not use cutting torches until work area is cleared of flammable materials. 
1. At concealed spaces, such as duct and pipe interiors, verify condition and contents of

hidden space before starting flame-cutting operations. 
2. Maintain fire watch and portable fire-suppression devices during flame-cutting

operations. 
3. Maintain adequate ventilation when using cutting torches.

G. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly 
dispose of off-site. 

H. Locate selective demolition equipment and remove debris and materials so as not to impose 
excessive loads on supporting walls, floors, or framing. 

I. Dispose of demolished items and materials promptly. 

J. Return elements of construction and surfaces that are to remain to condition existing before 
selective demolition operations began. 

K. Existing Facilities:  Comply with building manager's requirements for using and protecting 
elevators, stairs, walkways, loading docks, building entries, and other building facilities during 
selective demolition operations. 

L. Existing Items to Remain:  Protect construction to remain against damage and soiling during 
selective demolition. 
1. When permitted by Engineer, items may be removed to a suitable, protected storage

location during selective demolition and reinstalled in their original locations after 
selective demolition operations are complete. 

M. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing. 
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3.6 ROOFING TEAR-OFF 

A. General:  Notify Owner each day of extent of roofing tear-off proposed for that day. 

B. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing using a power 
broom. 

C. Remove accessories from roofing membrane. 

D. Roofing Tear-Off:  Remove existing roofing membrane and other membrane roofing system 
components down to the deck. 

3.7 DECK PREPARATION 

A. Inspect deck after tear-off of roofing system. 

B. Verify that concrete substrate is visibly dry and free of moisture.  Test for capillary moisture by 
plastic sheet method according to ASTM D 4263 at start of each day's work and at start of each 
roof area or plane.  Do not proceed with roofing work if moisture condenses under the plastic 
sheet or if asphalt test sample foams or can be easily and cleanly stripped after cooling. 

C. If deck surface is not suitable for receiving new roofing or if structural integrity of deck is 
suspect, immediately notify Owner’s Representative. Do not proceed with installation until 
directed by Owner’s Representative. 

3.8 EXISTING BASE FLASHINGS 

A. Remove existing base flashings around parapets, curbs, walls, and penetrations. 
1. Clean substrates of contaminants such as asphalt, sheet materials, dirt, and debris.

3.9 PATCHING AND REPAIRS 

A. General:  Promptly repair damage to adjacent construction caused by selective demolition 
operations. 

B. Promptly replace items demolished that were not so scheduled to the satisfaction of the Owner. 

C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for 
new materials. 
1. Completely fill holes and depressions in existing masonry walls that are to remain with

an approved masonry patching material applied according to manufacturer's written 
recommendations. 

D. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining 
construction in a manner that eliminates evidence of patching and refinishing. 
1. Patch with durable seams that are as invisible as possible.  Provide materials and comply

with installation requirements specified in other Sections of these Specifications. 
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2. Where patching occurs in a painted surface, apply primer and intermediate paint coats
over patch and apply final paint coat over entire unbroken surface containing patch.
Provide additional coats until patch blends with adjacent surfaces.

3.10 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to 
accumulate on-site. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials and dispose of at designated spoil areas on Owner's 
property. 

D. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.11 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. 

B. Return adjacent areas to condition existing before selective demolition operations began. 

3.12 SELECTIVE DEMOLITION SCHEDULE 

A. Existing Construction to Be Removed:  Remove existing construction where indicated.  
Remove existing construction as required to install the Work. 
1. Existing construction as indicated and as needed to complete the Work.
2. Other construction where shown or noted on the Drawings and where specified in the

Project Manual.

B. Existing Items to Be Removed and Reinstalled:  Items and/or construction requiring temporary 
removal and/or disconnection, modification, etc. to remain a part of the Work. 
1. Existing construction as indicated and as needed to complete the Work.
2. Other construction where shown or noted on the Drawings and where specified in the

Project Manual

END OF SECTION 
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SECTION 06 10 00B 

ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Wood blocking, nailers, and framing.
2. Plywood
3. Fasteners.
4. Metal framing anchors.
5. Other, as indicated.

1.2 SUBMITTALS 

A. Product Data:  For each type of process and product. 

1.3 INFORMATIONAL SUBMITTALS 

A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit 
stresses.  Indicate species and grade selected for each use and design values approved by the 
ALSC Board of Review. 

B. Evaluation Reports:  For the following, from ICC-ES: 
1. Power-driven fasteners.
2. Powder-actuated fasteners.
3. Metal framing anchors.

1.4 QUALITY ASSURANCE 

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the 
necessary crafts and who are completely familiar with the specified requirements and the 
methods needed for proper performance of the work of this Section. 

B. Codes and standards:  In addition to complying the pertinent codes and regulations of 
governmental agencies having jurisdiction, unless otherwise specifically directed or permitted 
by the Owner’s Representative, comply with: 
1. “Product Use Manual” of the Western Wood Products Association for selection and use

of products included in that manual. 
2. “Plywood Specification and Grade Guide” of the American Plywood Association.
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1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver the materials to the job site and store, in a safe area out of the way of traffic, and stored 
off the ground surface. 

B. Identify framing lumber as to grades.  Sort and store each grade separately from other grades. 

C. Use care in off-loading of lumber to prevent damage, splitting, and breaking of materials. 

PART 2 - PRODUCTS 

2.1 GRADE STAMPS 

A. Identify framing lumber by the grade stamp of the West Coast Lumber Inspection Bureau, or 
such other grade stamp as is approved in advance by the National Design Specification 
(N.D.S.). 

B. Identify plywood as to species, grade, and glue type by the stamp of the American Plywood 
Association (A.P.A.). 

C. Identify other materials of this Section by the appropriate stamp of the agency approved on 
advance by the N.D.S. 

2.2 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 
1. Factory mark each piece of lumber with grade stamp of grading agency.
2. Provide dressed lumber, S4S, unless otherwise indicated.
3. Minimum dimension for any individual piece shall be 24”, unless otherwise indicated.

B. Maximum Moisture Content of Lumber:  19 percent unless otherwise indicated. 

2.3 WOOD BLOCKING, NAILERS AND WOOD FRAMING 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including blocking, nailers, and wood framing. 

B. For items of dimension lumber size, provide No. 2 grade or better lumber, douglas fir. 

C. Minimum dimension for any individual piece shall be 24 inches, unless otherwise indicated. 
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2.4 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including blocking and nailers. 

B. For items of dimension lumber size, provide No. 2 grade lumber, douglas fir. 

2.5 PLYWOOD 

A. Plywood:  DOC PS 1, Exposure 1, C-D Plugged. 
1. Thickness: 1-inch unless otherwise indicated.

2.6 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in this article for material and manufacture. 
1. Provide hot-dip galvanized fasteners except where stainless steel fasteners are indicated

or as required to prevent dissimilar metal from coming in contact. 
2. Nails shall be ring-shank.

B. Power-Driven Fasteners:  ICC-ES ESR-1539. 

C. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568M, Property Class 4.6); 
with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 

2.7 METAL FRAMING ANCHORS 

A. Manufacturers:  Subject to compliance with requirements, provide metal framing anchors by 
Simpson Strong-Tie Co., Inc. 

B. Allowable Design Loads:  Provide products with allowable design loads, as published by 
manufacturer, that meet or exceed those existing.  
1. Manufacturer's published values shall be determined from empirical data or by rational

engineering analysis and demonstrated by comprehensive testing performed by a 
qualified independent testing agency. 

C. Hot-Dip, Heavy-Galvanized Steel Sheet:  ASTM A 653/A 653M; structural steel (SS), high-
strength low-alloy steel Type A (HSLAS Type A), or high-strength low-alloy steel Type B 
(HSLAS Type B); G185 (Z550) coating designation; and not less than 0.036 inch (0.9 mm) 
thick. 
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PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Selection of lumber pieces: 
1. Carefully select the members.
2. Select individual pieces so that knots and obvious defects will not interfere with placing

bolts or proper nailing, and will allow making of proper connections.
3. Cut out and discard defects that render a piece unable to serve its intended function.
4. The Owner or Engineer may reject lumber, whether or not it has been installed, for

excessive warp, twist, bow, crook, mildew, fungus, or mold, as well as for improper
cutting and fitting.

B. General: 
1. In addition to framing operations normal to the fabrication and erection indicated on the

Drawings, install wood blocking and backing required for the work of other trades. 
2. Set horizontal; and sloped members with crown up.
3. Do not notch, cut, or bore members for pipes, ducts, or conduits, or for other reasons

except as shown on the Drawings or as specifically approved in advance by the Owner’s
Representative.

4. Pre-drill holes where indicated in the Contract Documents.

C. Bearings: 
1. Make bearings full unless otherwise indicated on the Drawings.
2. Finish bearing surfaces on which structural members are to rest so as to give sure and

even support.
3. When framing members slope, cut or notch the ends as required giving uniform bearing

surface.

D. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit. 
Locate nailers, blocking and similar supports to comply with requirements for attaching other 
construction. 

E. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame 
Construction," unless otherwise indicated. 

F. Framing with Engineered Wood Products:  Install engineered wood products to comply with 
manufacturer's written instructions. 

G. Metal Framing Anchors:  Install metal framing anchors to comply with manufacturer's written 
instructions.  Install fasteners through each fastener hole. 

H. Do not splice structural members between supports unless otherwise indicated. 
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I. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 
1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.
2. ICC-ES ESR-1539 for power-driven fasteners.

3.2 FASTENING 

A. Nailing: 
1. Penetrate wood substrates 1-1/4 inch or 3/4 inch through, unless otherwise noted or

required. 
2. Nail without splitting wood.
3. Pre-bore as required or indicated on the Contract Drawings.
4. Remove split members and replace with members complying with the specified

requirements.

B. Wood Screws:  Pre-drill as needed to prevent splitting wood. 

C. Lag Screws:  For lag screws, pre-bore holes same diameter as root of threads, enlarging holes to 
shank diameter for length of shank. 

D. Bolts:  Pre-drill holes prior to installing bolts. 

3.3 CLEANING 

A. Do not allow sawdust, dust, and debris to accumulate.  Sweep surfaces clean on a daily basis. 

B. Remove excess materials from job site and clean surfaces, including roof. 

C. Survey site and building grounds for scattered fasteners and debris to prevent and damage. 

END OF SECTION 
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SECTION 07 31 13 

ASPHALT SHINGLES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Asphalt shingles.
2. Nailable Insulation
3. Underlayment and High Temperature Self-Adhered Flashing.

1.2 RELATED SECTIONS 

A. Section 07 62 00 – Sheet Metal Flashing and Trim; for sheet metal incorporated into the work 
of this Section. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples:  For each exposed product and for each color and blend specified. 

C. Product test reports. 

D. Research/evaluation reports. 

E. Maintenance data. 

F. Warranties:  Sample of special warranties. 

1.4 QUALITY ASSURANCE 

A. Fire-Resistance Characteristics:  Where indicated, provide asphalt shingles and related roofing 
materials identical to those of assemblies tested for fire resistance per test method below by UL 
or another testing and inspecting agency acceptable to authorities having jurisdiction.  Identify 
products with appropriate markings of applicable testing agency. 
1. Exterior Fire-Test Exposure:  Class A; ASTM E 108 or UL 790, for application and roof

slopes indicated. 

B. Preinstallation Conference:  Conduct conference at Project site. 
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1.5 WARRANTY 

A. Special Warranty:  Standard transferable form in which manufacturer agrees to repair or replace 
asphalt shingles that fail in materials or workmanship within specified warranty period. 
1. Material Warranty Period:  Lifetime from date of Substantial Completion, prorated, with

first 10 years non-prorated. 
2. Algae-Discoloration Warranty Period:  Asphalt shingles will not discolor 15 years from

date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 GLASS-FIBER-REINFORCED ASPHALT SHINGLES 

A. Laminated-Strip Asphalt Shingles:  ASTM D 3462, laminated, multi-ply overlay construction, 
glass-fiber reinforced, mineral-granule surfaced, and self-sealing.  ASTM D3161, Class F, 110 
mph wind resistance.  ASTM D3018 Type 1. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide Presidential

Shake Shingles; Certainteed or comparable product by one of the following: 
a. Atlas Roofing Corporation.
b. Elk Premium Building Products, Inc.; an ElkCorp company.

2. Algae Resistance:  Granules treated to resist algae discoloration.
3. Color and Blends:  As selected by Owner from manufacturer's full range including

custom colors and blends.

B. Hip and Ridge Shingles:  Manufacturer's standard units to match asphalt shingles. 

2.2 NAILABLE INSULATION 

A. Nailable Insulation: Nailboard; Johns Manville 
1. Nailable Surface: CDX Plywood.
2. Thickness: 2 inches.

2.3 UNDERLAYMENT AND HIGH TEMPERATURE SELF-ADHERING FLASHING 

A. Roof Felt Underlayment:  ASTM D 226, Type II. 

B. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils 
thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber 
adhesive, with release-paper backing; cold applied. 
1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal.
2. Location: Eaves, and where indicated.

C. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates. 
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2.4 ACCESSORIES 

A. Asphalt Roofing Cement:  ASTM D 4586, Type II, asbestos free. 

B. Roofing Nails:  ASTM F 1667; stainless-steel or hot-dip galvanized-steel wire shingle nails, 
minimum 0.120-inch- diameter, ring shank, sharp-pointed, with a minimum 3/8-inch- diameter 
flat head and of sufficient length to penetrate 3/4 inch into solid wood decking or extend at least 
1/8 inch through OSB or plywood sheathing. 
1. Where nails are in contact with metal flashing, use nails made from same metal as

flashing. 

C. Underlayment Nails:  Stainless-steel, or hot-dip galvanized-steel wire, ring shank, with low-
profile capped heads or disc caps, 1-inch minimum diameter. 

D. Factory Coated Stone Finish: G90 Galvanized sheet metal stone coating. 
1. Provide Defender Series by California Stone Coatings.
2. Location: Plumbing and vent flashings.

PART 3 - EXECUTION 

3.1 NAILABLE INSULATION 

A. Install nailable insulation in accordance with manufacturer’s written instructions. 

B. Mechanically attach nailable insulation in accordance with building code and manufacturer’s 
instructions. 
1. Install nailboard with wood side up.
2. Ensure that foam edges contact each other.
3. Stagger seams.

3.2 UNDERLAYMENT INSTALLATION 

A. General:  Comply with underlayment manufacturer's written installation instructions applicable 
to products and applications indicated unless more stringent requirements apply. 

B. Double-Layer Underlayment:  Parallel with and starting at the eaves, install a 19-inch- wide 
starter course at eaves and completely cover with full-width second course.  Install succeeding 
courses lapping previous courses 19 inches in shingle fashion.  Lap ends a minimum of 6 
inches.  Stagger end laps between succeeding courses at least 72 inches.  Fasten with 
underlayment nails. 
1. Terminate felt underlayment as indicated in the Drawings and as required by the

manufacturer. 
2. Install fasteners at no more than 36 inch on center.
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3.3 ASPHALT SHINGLE INSTALLATION 

A. General:  Install asphalt shingles according to manufacturer's written instructions for specific 
shingle and asphalt shingle recommendations in NRCA's "The NRCA Roofing and 
Waterproofing Manual."  Where there is a discrepancy, more stringent applies. 

B. Install starter course layer along lowest roof edge, consisting of two overlapping layers of 
starter shingles. 

C. Install first and remaining courses of asphalt shingles across roof deck with manufacturer's 
recommended 5-inch and 15-inch diagonal offset pattern. 

D. Hip Cap Shingles:  Maintain same exposure of cap shingles as roofing shingle exposure.  Lap 
cap shingles at ridges to shed water away from direction of prevailing winds.  Fasten with 
roofing nails of sufficient length to penetrate sheathing. 

END OF SECTION 
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SECTION 07 51 13 

 BUILT-UP ASPHALT ROOFING 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Furnish and install built-up asphalt roofing system roof insulation, paper insulation and cover 
board where shown on the drawings, as specified herein, and as needed for a complete and 
proper installation.  
1. Roofing system installation shall provide leak-free, pond-free roofing.
2. Furnish and install embedded lead and sheet metal flashings.

B. Related Requirements: 
1. Documents affecting work of this section include, but are not necessarily limited to,

General Conditions, Supplementary Conditions, and Sections in Division 1 of these 
Specifications.  

2. Section 07 62 00 “Sheet Metal Flashing and Trim” for metal roof flashings and
counterflashings. 

1.2 DEFINITIONS 

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA 
Roofing and Waterproofing Manual" apply to Work of this Section. 

1.3 SYSTEM PERFORMANCE 

A. Wind Uplift Performance:  Provide assembly meeting wind uplift resistance for field, perimeter 
and corners in accordance with California Building Code. 

B. Roofing System Design: Tested by a qualified testing agency to resist pressures calculated in 
accordance with ASCE 07; current edition. 

C. Fire Resistance:  UL Class A. 

1.4 PREINSTALLATION MEETINGS 

A. Pre-installation Roofing Conference: One week prior to starting the application of the roofing 
system and insulation, coordinate pre-roofing conference with the District, Construction 
Manager, Engineer, manufacturer’s representative, General Contractor, Roofing Contractor, and 
other installers whose work interfaces with or affects roofing, including installers or roof 
accessories and roof-mounted equipment.  Meeting goals are:  
1. A clear understanding of Contract Documents.
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2. Review methods and procedures related to roofing installation, including manufacturer's
written instructions.

3. Review and finalize construction schedule, and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

4. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

5. Review structural loading limitations of roof deck during and after roofing.
6. Review base flashings, special roofing details, roof drainage, roof penetrations,

equipment curbs, and condition of other construction that affects roofing.
7. Review governing regulations and requirements for insurance and certificates if

applicable.
8. Review temporary protection requirements for roofing during and after installation.
9. Review roof observation and repair procedures after roofing installation.

B. The Contractor shall attend the conference with personnel directly responsible for the 
installation of roofing and insulation, flashing and sheet metal work, plumbing, and the roofing 
materials manufacturer.  Conflicts shall be resolved and confirmed in writing. 

C. Provide all shop drawings, manufacturers’ literature and submittals for approval a minimum of 
seven (7) days prior to pre-installation conference. 

1.5 SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For built-up roofing. Include plans, elevations, sections, details, and 
attachments to other work, including: 
1. Base flashings and built-up terminations.
2. Tapered insulation, including slopes, ridges and valleys to achieve positive drainage at

slopes indicated; and R-Value expressed as minimum and average per roof area.
3. Crickets, saddles, and tapered edge strips, including slopes.
4. Comply with recommendations of National Roofing Contractors Association (NRCA)

Roofing Manual, latest edition.

C. Samples for Verification: 
1. Each roll product proposed for use – 6” square sample.
2. Sealants – 1 tube.
3. Rigid insulation board – Manufacturer sample.
4. Cover board.
5. Cap sheet, of color required.
6. Ply sheet.
7. Base sheet.
8. Base flashing backer sheet.
9. Walkway pads or rolls, of color required.
10. Rigid insulation board, flat stock and taper
11. Cover board
12. Fasteners, all types.

D. Qualification Data: For Installer and manufacturer. 
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E. Manufacturer Certificates: Signed by roofing manufacturer certifying that built-up roofing 
complies with requirements specified in "System Performance " Article and indicating approved 
fastening to achieve compliance. 
1. Submit evidence of compliance with performance requirements.

F. Research/Evaluation Reports: For components of built-up roofing, from ICC-ES. 

G. Sample Warranties: For manufacturer's special warranties. 

H. Maintenance Data: For built-up roofing to include in maintenance manuals. 

1.6 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A qualified manufacturer that is UL listed for built-up roofing 
identical to that used for this Project. 

B. Installer Qualifications: A qualified firm specializing in applying bituminous roofing with a 
minimum of five (5) years documented successful experience, that is approved, authorized, or 
licensed by built-up roofing manufacturer to install manufacturer's product and that is eligible to 
receive manufacturer's special warranty. 

C. Work of this Section to conform to NRCA Roofing and Waterproofing Manual, roofing 
manufacturer’s written instructions, and this specification.  The more stringent requirement(s) 
will take precedence where any requirements between instructions differ. 

D. Materials:  For each type of material required for the Work of this Section, provide materials 
which are the products of one manufacturer.  For products indicated that are not manufactured 
by the roofing manufacturer, provide products approved by the roofing manufacturer. 

1.7 REGULATORY REQUIREMENTS 

A. Conform to Uniform Building Code for roof assembly and fire hazard requirements. 

B. Conform to applicable City, County, State, and Federal requirements. 

C. Conform to the requirements of the following regulatory agencies: 
1. Bay Area Air Quality Management District
2. OSHA
3. EPA
4. Local City and County Authorities

D. The Contractor shall be responsible for obtaining all necessary permits for installation of new 
roofing.  Coordinate the required government inspections with the local authorities. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver the materials to the job site in the manufacturer’s unopened containers with all labels 
intact and legible at time of use. 
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B. Store and handle materials in accordance with the manufacturer’s published requirements, 
Contract Documents and in accordance with the Owners requirements.  The more stringent 
requirements shall apply. 

C. Maintain the products in a dry condition during delivery, storage, handling, installation, and 
concealment. 

D. Protect from damage from sunlight, weather, excessive temperatures and construction 
operations. 

E. Remove damaged material from the site and dispose of in accordance with applicable 
regulations. 

F. Sequence deliveries to avoid delays, but minimize on-site storage. 

G. Store products in weather protected environment, clear of ground and moisture.  Cover rolled 
goods and insulation with breathable type covering such as tarpaulin.  Visqueen or other non-
breathable plastic wraps are not acceptable. 

H. Stand roll materials on end. 

I. Do not overload roof.  Load goods so as not to cause structural damage or failure, or create a 
safety hazard. 

1.9 PROJECT REQUIREMENTS 

A. Perform work only when existing and forecasted weather conditions are within the limits 
established by the manufacturer of the materials and products used. 

B. Proceed with installation only when substrate construction and preparation work is complete 
and in condition to receive waterproofing. 

C. Do not apply roofing membrane to damp surfaces. 

1.10 WARRANTY 

A. Manufacturer Warranty:  Submit a written warranty, without monetary limitation, signed by 
roofing system manufacturer agreeing to promptly repair leaks in the roof membrane and base 
flashings resulting from defects in materials or workmanship for the following warranty period. 
1. Warranty Period:  20 years from the date of Completion.
2. The Manufacturer shall make periodic site visits during Construction as required to

ensure the issuance of the specified warranty.  Contractor shall coordinate Site Visits.

B. Installer Warranty:  Provide five (5) year contractor warranty starting from the date of final 
acceptance of all roofs by District. Provisions of the warranty must cover defects in 
workmanship and materials; and all corrective actions necessary to repair damage to the roof 
membrane and materials caused by roof leaks, or improper application. 
1. Must cover damage to building and contents resulting from failure to resist penetration of

water during construction. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis of Design Manufacturer: Johns-Manville 
1. Products listed below are products of the basis of design manufacturer.
2. Materials provided by other acceptable manufacturers listed shall match type and

performance of the basis of design products, including warranty requirements.

B. Other acceptable manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include the following: 
1. GAF
2. Malarkey Roofing Products

C. Source Limitations: Obtain components including roof insulation fasteners for built-up roofing 
from same manufacturer as built-up roofing or manufacturer approved by built-up roofing 
manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. General Performance: Installed built-up roofing and base flashings shall withstand specified 
uplift pressures, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction. Built-up 
roofing and base flashings shall remain watertight. 
1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when

tested according to ASTM G 152, ASTM G 154, or ASTM G 155. 
2. Impact Resistance: Roofing system shall resist impact damage when tested according to

ASTM D 3746 or ASTM D4272. 

B. Material Compatibility: Roofing materials shall be compatible with one another and adjacent 
materials under conditions of service and application required, as demonstrated by built-up 
roofing manufacturer based on testing and field experience. 

C. Solar Reflectance Index (SRI): Not less than 78 when calculated according to ASTM E 1980, 
based on testing identical products by a qualified testing agency. 

D. Energy Performance: Roofing system shall have an initial solar reflectance of not less than 0.70 
and an emissivity of not less than 0.75 when tested according to CRRC-1. 

E. Exterior Fire-Test Exposure: ASTM E 108 or UL 790, Class A; for application and roof slopes 
indicated; testing by a qualified testing agency. Identify products with appropriate markings of 
applicable testing agency. 

F. Fire-Resistance Ratings: Comply with fire-resistance-rated assembly designs indicated. Identify 
products with appropriate markings of applicable testing agency. 
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2.3 ROOFING MEMBRANE SHEET MATERIALS 

A. Sheathing Paper: Red-rosin type, minimum 3 lb./100 sq. ft. 

B. Base Sheet: ASTM D 4601, Type II, nonperforated, asphalt-impregnated and -coated, glass-
fiber sheet, dusted with fine mineral surfacing on both sides. 
1. PermaPly 28; Johns-Manville

C. Ply Sheet: ASTM D 2178, Type VI, asphalt-impregnated, glass-fiber felt. 
1. GlasPly Premier; Johns-Manville

D. Cap Sheet: ASTM D 3909, Title 24 compliant, asphalt-impregnated and -coated, glass-fiber cap 
sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral 
surfacing on bottom surface. 
1. GlasKap CR; Johns-Manville

2.4 BASE FLASHING SHEET MATERIALS – BASIS OF DESIGN 

A. Base Ply Sheet (over wood substrates): ASTM D 4601, Type II, asphalt-impregnated and -
coated, glass-fiber sheet, dusted with fine mineral surfacing on both sides. 
1. PermaPly 28; Johns-Manville

B. Backer Sheet:  Polyester/Fiber Glass-Reinforced, Asphalt-Coated Flashing Sheet. 
1. GlasTite Flexible; Johns-Manville

C. Flashing Surfacing Sheet:  ASTM D 3909, asphalt-impregnated and -coated, glass-fiber cap 
sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral 
surfacing on bottom surface. 
1. GlasKap CR; Johns-Manville

D. Basis of Design:  Base flashing backer sheet and flashing surfacing sheet shall be installed in 
hot asphalt. 
1. PermaMop; Trumbull Asphalt

2.5 BASE FLASHING SHEET MATERIALS – OTHER MANUFACTURERS 

A. Base Ply Sheet (over wood substrates): ASTM D 4601, Type II, asphalt-impregnated and -
coated, glass-fiber sheet, dusted with fine mineral surfacing on both sides. 
1. GAFGLASS #75; GAF
2. 515 Base; Malarkey Roofing Products

B. Backer Sheet:  Fiber Glass-Reinforced, SBS Modified Flashing Sheet, ASTM D6163, Type I, 
Grade S. 
1. Ruberoid 20; GAF
2. 603 Modified Superbase; Malarkey Roofing Products
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C. Flashing Surfacing Sheet:  ASTM D 6163, Type I, Grade G, SBS coated fiber glass-reinforced 
cap sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral 
surfacing on bottom surface. 
1. Ruberoid EnergyCap SBS 30FR; GAF
2. 624 RCAP; Malarkey Roofing Products

D. Other Manufacturers:  Base flashing backer sheet and flashing surfacing sheet shall be installed 
with Manufacturer’s approved cold-applied adhesive. 

2.6 ASPHALT MATERIALS 

A. Asphalt Primer: ASTM D 41. 

B. Roofing Asphalt D-312 (except solubility): 
1. PermaMop; Trumbull Asphalt
2. No known equal, no substitutions

C. Asphalt shall meet the following criteria: 

         Property             ASTM Minimum Requirement 
Weatherability  D-529 Min. 175 weathering cycles 
Softening Point  D-36 215-235 (F) 
Flash Point  D-92 525 (F) 
Penetration Units D5 32F  7-12 

77F  18-30 
Ductility @  D-113 77F cm 7.0 

EVT 
125 centiposie (hand mop)  375 (F) 
75 centiposie (machine spread) 395 (F) 

2.7 AUXILIARY BUILT-UP ROOFING MATERIALS 

A. General: Auxiliary materials recommended by roofing manufacturer for intended use and 
compatible with built-up roofing. 
1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having

jurisdiction. 
2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply

with the testing and product requirements of the California Department of Public Health's 
(formerly, the California Department of Health Services') "Standard Method for the 
Testing and Evaluation of Volatile Organic Chemical Emissions from Indoor Sources 
Using Environmental Chambers." 
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2.8 Cold-Applied Adhesive: Roofing manufacturer's standard asphalt-based, one- or two-part, 
asbestos-free, cold-applied adhesive specially formulated for compatibility and use with built-
up base flashings.  

2.9 PLASTIC CEMENT 

A. Bestile Industrial Roof Cement from Johns-Manville 

B. ASTM D4586 Type II 

2.10 MODIFED FLASHING CEMENT 

A. MBR Utility Cement from Johns-Manville 

B. ASTM – None 

2.11 TWO-PART MODIFIED FLASHING CEMENT 

A. MBR Flashing Cement from Johns-Manville 

B. ASTM – None 

2.12 COATING 

A. Manufacturer’s approved coating for installation over exposed roof cement for the specified 
warranty. 

2.13 CERAMIC GRANULES 

A. #11 ceramic granules by 3M. 

B. Color to be selected by Owner. 

2.14 FASTENERS 

A. Manufacturer:  Fasteners shall be by Maze Nails 
1. Or approved equal.

B. Fasteners shall be approved by roofing manufacturer. 

C. Base ply fasteners shall be industry-standard hot dipped galvanized annular ring-shanked 1 inch 
cap nails.  Length shall be at a minimum enough for 1-1/4 inch embedment into substrate or 3/4 
inch penetration beyond underside of substrate. 

D. Fasteners for Nailing Metal Flanges into Wood:  Hot dipped galvanized annular ring-shanked 
nails with 3/8 inch head.  Length shall be at a minimum enough for 1-1/4 inch embedment into 
substrate or 3/4 inch penetration beyond underside of substrate. 
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E. Fasteners for Nailing Base Flashing into Wood:  Industry-standard hot dipped galvanized 
annular ring-shanked 1 inch cap nails.  Length shall be at a minimum enough for 1-1/4 inch 
embedment into substrate or 3/4 inch penetration beyond underside of substrate. 

F. Base Flashing into Concrete:  Hot dipped galvanized concrete nails through tin caps. 

2.15 ROOF INSULATION 

A. General: Preformed roof insulation boards manufactured or approved by roofing manufacturer, 
selected from manufacturer's standard sizes suitable for application, of thicknesses indicated. 

B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 1, Grade 2, glass-fiber 
reinforced facer on both major surfaces. 
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the

following: 
a. Johns Manville
b. GAF
c. Atlas Roofing Corporation

2. Board Size: 4’-0”x4’-0”
3. Thickness: 1-1/2 inches.

C. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where 
indicated for sloping to drain. Fabricate to slopes indicated. 

2.16 INSULATION ACCESSORIES 

A. General: Roof insulation accessories recommended by insulation manufacturer for intended use 
and compatible with built-up roofing. 

B. Insulation Cant Strips: ASTM C 728, perlite insulation board. 
1. FesCant Plus; Johns-Manville

C. Tapered Edge Strips: ASTM C 728, perlite insulation board. 

2.17 COVER BOARDS 

A. Cover Board: ASTM C 728, perlite board, 1-inch thick, seal coated. 
1. Fesco Board; Johns-Manville

©2015 Allana Buick & Bers, Inc. Built-up Asphalt Roofing 
07 51 13-9 



College of San Mateo and Skyline College April 2, 2015 – Bid Set 
Roof Replacement Project 

2.18 WALKWAYS 

A. Walkway Pads:  Mineral-granule-surfaced, reinforced asphaltic composition, slip-resisting pads, 
manufactured as a traffic pad for foot traffic and acceptable to roofing manufacturer, 3/4 inch 
thick, minimum. 
1. AP-5140; APOC, or approved equal

a. Pad Size: 3’-0”x4’-0”
b. Comply with ASTM D517 and E108

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine the areas and conditions under which Work of this Section will be performed. Correct 
conditions detrimental to timely and proper completion of the Work. Do not proceed until 
unsatisfactory conditions are corrected.  

B. Verify that substrate is free of depressions, waves, or projections and is properly sloped to drain.  
Bring any unacceptable conditions to the attention of the District and Engineer. 

C. Beginning of installation means installer accepts existing substrate. 

3.2 PREPARATION OF SUBSTRATES 

A. Refer to manufacturer’s literature for requirements for preparation of substrates.  Remove 
debris.  Use repair materials and methods which are acceptable to roofing manufacturer. 

3.3 PROTECTION 

A. Protect building surfaces against damage from roofing work. 

B. Protect grounds and landscaping against damage from roofing work. 

C. Prevent debris and dust from spreading due to windy conditions. 

D. Clean up debris on a daily basis.  Keep grounds and landscaping clean at all times. 

E. The contractor shall be responsible for all damages to interior finishes, equipment and property 
during construction due to failure to install proper dust, debris and moisture protection. 

F. Furnish and install preliminary roofing as temporary weather protection, at Owner’s option, 
when and where directed by the Owner. 

3.4 INSTALLATION 

A. Comply with Contract Documents and manufacturer's written instructions and 
recommendations. 
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B. Coordinate as required with other trades to assure proper and adequate provision in the work of 
those trades for interface with the Work of this Section. 

C. Install roofing where shown on the Drawings, and in strict accordance with the manufacturer’s 
recommendations as approved by the Engineer and District. 

D. Install roofing assembly to comply with requirements of the Contract Documents including, but 
not limited to, wind uplift requirements. 

3.5 SHEATHING PAPER AND BASE SHEET INSTALLATION 

A. Install sheathing paper and base sheet over properly cleaned and prepared substrate. 

B. Install single layer of sheathing paper. Provide 2 inch side laps and end laps. Tack down to 
temporarily secure prior to base sheet installation. 

C. Base sheet shall be unrolled and allowed to fully relax before fastening. 

D. Install relaxed base sheet over sheathing paper starting at lowest point of roof. Start with an 18 
inch width sheet. The following base sheet courses are to be applied full width, lapping each 
preceding felt 2 inch on the side laps and 4 inch on the end laps. Nailing pattern and spacing to 
be sufficient to achieve the wind up lift resistance for the roofing system indicated in the 
performance requirements article of this section. Comply with manufacturer’s requirements if 
more stringent. 

E. Cut sheathing paper and base sheet tight to penetrations and vertical projections. Gaps greater 
than 1/8 inch will require remediation. 

F. Deficiencies such as wrinkles or ridges in the base sheet shall be cut out and re-nailed to 
provide as smooth a surface as possible. Misalignment or inadequate lapping will require 
removal and reinstallation. 

3.6 INSULATION INSTALLATION 

A. Coordinate installation of roof system components so insulation is not exposed to precipitation 
or left exposed at the end of the workday. 

B. Comply with roofing system manufacturer's written instructions for installation of roof 
insulation. 

C. Provide wood nailers matching the thickness of the insulation boards to secure sheet metal 
flashing flanges. 

D. Install one or more layers of insulation under area of roofing to achieve required thickness in 
hot asphalt.  Where overall thickness is 2 inches or greater, install 2 or more layers with joints 
of each succeeding layer staggered from joints of previous layer a minimum of 12 inches in 
each direction. 
1. Install subsequent layers in hot asphalt.
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E. Install tapered insulation under area of roofing to conform to slopes indicated. 

F. Install insulation boards with long joints in a continuous straight line with end joints staggered 
between rows, abutting edges and ends between boards.  
1. No insulation board shall be cut to less than 1square foot in size.
2. Stagger insulation joints minimum 12 inches in each direction between insulation.
3. Closely cut each board to tightly fit around all roof penetration blocking.
4. Fit each insulation board snugly against adjacent boards so that no gap larger than 1/4

inch exists.  Fill gaps exceeding 1/4 inch with like material.
5. Carefully inspect the installation to ensure that each board fits flush with adjacent

insulation boards.
6. Insulation boards with broken corners or that display cupping or warping shall not be

used.
7. Replace boards that are not completely embedded in hot asphalt.
8. Hot Mopped Insulation:  Step in insulation board to ensure complete adhesion to the

underlying asphalt and insulation.

G. Trim surface of insulation boards where necessary at roof drains so completed surface is flush 
and does not restrict flow of water. 

H. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces. 

I. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.7 INSULATION CRICKETS 

A. Install crickets at the high side of all curbs or other obstacles twenty four inches or wider 
blocking positive drainage to roof drains or scuppers, in locations indicated on the roof plans, or 
as necessary to prevent ponding water between drains, at a parapet wall or behind mechanical 
equipment. 

B. Layout each cricket to ensure positive roof drainage and no possibility of roof ponding. 

C. Crickets shall smoothly transition between changes in slope. 

D. Crickets must smoothly transition into roof area.  Provide tapered edge strips to avoid voids at 
toe of crickets. 

3.8 COVER BOARD INSTALLATION 

A. Coordinate installing membrane roofing system components so cover board is not exposed to 
precipitation or left exposed at the end of the workday. 

B. Comply with roofing system manufacturer's written instructions for installing roof cover board. 

C. Install cover board in full mopping of hot asphalt.  Equiviscous Temperature (345F-395F) at 
point of application; No more or less than 20F from bitumen rating indicated on bitumen 
container label. 
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D. Install cover board with long joints in a continuous straight line with end joints staggered 
between rows, abutting edges and ends between boards.  
1. No cover board shall be cut to less than 1square foot in size.
2. Stagger joints minimum 12 inches in each direction between cover boards.
3. Closely cut each board to tightly fit around all roof penetration blocking.
4. Fit each board snugly against adjacent boards so that no gap larger than 1/4 inch exists.

Fill gaps exceeding 1/4 inch with like material.
5. Carefully inspect the installation to ensure that each board fits flush with adjacent boards.
6. Boards with broken corners or that display cupping or warping shall not be used.
7. Replace boards that are not completely secured.
8. Step in cover board to ensure complete adhesion to the underlying asphalt and insulation.
9. Spud and remove any excess asphalt which has oozed on the surface of the insulation, at

the joints.
10. Asphalt shall be applied at the rate of 30 lbs. per square.

E. Trim surface of cover board where necessary at roof drains so completed surface is flush and 
does not restrict flow of water. 
1. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical

surfaces. 

F. Install cover board to substrate in a solid mopping of hot roofing asphalt according to roofing 
system manufacturer’s instruction. 

G. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.9 MEMBRANE APPLICATION 

A. Equiviscous Temperature (345F-395F) at point of application; No more or less than 20F from 
bitumen rating indicated on bitumen container label. 

B. Where mopping must be done up to an open eave or roof opening, contractor shall take steps to 
prevent asphalt over run. 

C. Install an extra full width ply in all waterways directly over cover board insulation prior to field 
plies. 

D. Ply Felts: Apply three plies of felts in a continuous operation in shingle fashion over the cover 
board with hot-moppings of bitumen as specified herein.  Provide starter sheets of felt to 
maintain the specified number of plies of felt throughout the roofing.  Provide end laps of not 
less than 5 inches and staggered a minimum of 36 inches.  Apply felts at right angles to the roof 
slope so that the direction of flow of water is over and not against the laps.  Extend felts to the 
top of cant strip.  Trim felts to a neat fit around vent pipes, and other projections through the 
roof.  All plies must be broomed.  
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E. Hot Moppings of Plying Felts: Apply the felt immediately following the application of the hot 
asphalt.  Working ahead with the asphalt is not permitted.  Do not mop more than 6’ in front of 
the roll.  When the felts come in contact with asphalt the asphalt shall be completely fluid with 
mop temperatures within the specified EVT range.  After embedding felts in hot asphalt, 
immediately broom or squeegee felts to eliminate all trapped air and voids.  Roofing membrane 
shall be free of all voids, wrinkles, buckles, kinks, and fishmouths.  Cut deficiencies and repair 
with full number of plies affected.  If setting rolls by hand, back roll and re-mop each time roll 
is stopped to eliminate displacement void lines. 

F. At slopes over 2:12 all sheets are to be strapped.  Back nailing is to be in accordance with 
manufacturer’s recommendations. 

G. Asphalt Mopping: Apply nominal 30 lb. of asphalt per 100 square feet of ply – no more or less 
than 25 – 40 lb. per square.  Note: this requirement supersedes manufacturer’s acceptable 
requirements.  On slopes exceeding ½” x 12”, apply nominal 22 lbs. asphalt, no more than 28 
lbs. per square. 

H. Install two plies membrane and bitumen glaze coat for cut-off at end of each day’s operation.  
Remove cut-off before resuming roofing. 

3.10 CAP SHEET SURFACING 

A. Cut cap sheet into maximum 12 foot lengths and allow to relax and flatten for one half hour. 

B. Position the sheet upside down on top of previously installed sheet, leaving previous selvedge 
exposed. 

C. When mopping area to receive cap sheet, mop approximately 2 inches onto backside of piece 
being installed. 

D. Flop into place, and walk-in seam; dress-up overruns with loose granules, embedded 
immediately. 

E. If flopped cap sheet is not adhering to mopping either: 
1. Cut cap sheet into shorter lengths or
2. Use two mops, to hasten embedment into the mopping.

3.11 FLASHING AND ACCESSORIES 

A. Flashing: Provide built-up bituminous flashing in the angles formed where the roof deck abuts 
walls, curbs, pipes and other vertical surfaces and where necessary to make the work 
weathertight.  Install flashing after plies of felt have been applied.  Metal flashing collars, cap 
flashings and saddles are specified under Division 7 Section “Sheet Metal Flashing and Trim”. 
Prime all metal flanges prior to installation. 
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B. Base Flashing: Install one layer of base sheet scatter nailed 8 inches on center, both directions, 
up vertical surface to heights shown on details.  Terminate this layer at toe of cant.  Install two 
layers of base flashing backer sheet, staggered out 2 and 4 inches past toe of cant respectively. 
Set into full mopping of hot asphalt.  Install base flashing surface sheet in full mopping of hot 
asphalt, extend 2 inches past second reinforcing ply. Nail top of base flashing 6 inches on 
center.  Base flashings shall be 24 inch max height.  Three-course the top of base flashings with 
modified flashing cement and fiberglass fabric at the end of each day. 

C. Three-course vertical laps, inside and outside corners of completed base flashings with 2-part 
modified flashing cement.  Surface three-coat with a manufacturer-approved UV-stable coating. 

D. Embedded Metal Flashing:  Prime surface of metal to receive stripping plies.  Allow primer to 
dry before proceeding.  Set flanges of sheet metal (or lead) to be incorporated into the roofing 
system in a full, uniform bed of plastic roof cement not less than ¼” inch thick over finished 
membrane plies.  Nail sheet metal flanges 3” on center staggered to wood blocking substrates.   
Lead flashing does not require nailing.  Apply two stripping plies over metal flange with hot 
asphalt. Extend felts 4 and 8 inches respectively, beyond the edges of the flanges and onto the 
roofing membrane.  Sheet metal gravel stop requires three stripping plies, 9”, 12” and 18” 
widths. 

3.12 WALL FLASHINGS ABOVE 2 FEET HEIGHT 

A. If walls are taller than 24 inches, an independent wall covering system shall be installed.  Wall 
covering shall consist of one base sheet, one reinforcing ply and one cap sheet ply.  Lap wall 
covering system 4 inches over base flashing. 

3.13 WALK PADS 

A. Install specified walk pads directly over cap sheet in 5 spots of plastic cement. 

B. Apply ceramic granules to surface area contaminated with asphalt during installation to achieve 
a uniform surface texture. 

C. Walk pads shall be installed around all HVAC units and other motorized rooftop equipment, 
where shown on the Drawings, and at minimum three sides at each hatch and other roof access 
locations. 

D. Walk pads installed under pipe support blocks are to be installed loose over cap sheet surface.  
Walk pad is to extend 6” beyond the block in each direction. 

3.14 FIELD QUALITY CONTROL 

A. Field inspection and testing will be performed by a roofing observer hired by the District. 

B. Correct defect or irregularities as identified by the Engineer, District or field observer. 

C. Roof test cuts containing voids (air pockets) in membrane greater than 1.5 inches in length, or 
overlaying voids, are unacceptable. 
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D. Holidays (lack of asphalt) visible to the naked eye will be considered unacceptable. 

E. Interply asphalt less than 25 lbs. or greater than 40 lb. per 100 square feet is unacceptable. 

F. The District reserves the right to obtain test cuts to determine conformance to specifications 
standards.  The contractor is responsible for immediately patching the test cuts with 3 plies of 
Premier Ply in hot asphalt. 

G. If any test fails to the criterion described above, additional test cuts will be obtained to 
determine the extent of the problem area.  A minimum area of 20’ x 20’ centered over the 
deficient test cut will be repaired by mopping two additional plies with hot asphalt over it. 

3.15 CLEANING 

A. Remove bituminous markings from finished surfaces.  Paint sections of wall stained with 
asphalt, after asphalt dripping have been removed. 

B. In areas where finished surfaces are soiled by asphalt or any other source of soiling caused by 
Work of this Section consult manufacturer of surfaces for cleaning advice and conform to their 
documented instructions 

C. Repair or replace defaced or disfigured finished caused by work of this Section. 

3.16 PROTECTION 

A. Protect completed roofing from subsequent construction activities as recommended by 
manufacturer. 

B. Where traffic must continue over finished roof installation, protect surfaces with plywood or 
walk pads. 

END OF SECTION 
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SECTION 07 62 00B 

SHEET METAL FLASHING AND TRIM 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Manufactured reglets and counterflashing.
2. Formed low-slope roof sheet metal fabrications.
3. Roof drainage sheet metal fabrication
4. High temperature self-adhering flashing.
5. Joint sealants associated with sheet metal flashing.
6. Other sheet metal as indicated.

1.2 ADMINISTRATIVE REQUIREMENTS 

A. Preinstallation Meeting: A preinstallation meeting shall be held at the project site prior to 
commencement of field installation to establish procedures to maintain required working 
conditions and to coordinate this Work with related and adjacent Work. Verify that final details 
comply with current recommendations published in SMACNA’s "Architectural Sheet Metal 
Manual" and NRCA’s Roofing and Waterproofing Manual.  Meeting attendees shall include 
representatives for the Owner, Engineer, inspection firm, Contractor, sheet metal contractor and 
installers of related and adjacent Work. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Show fabrication and installation layouts of sheet metal flashing and trim, 
including plans, elevations, expansion-joint locations, and keyed details.  Distinguish between 
shop- and field-assembled work. 
1. Identification of material, thickness, weight, and finish for each item and location in

Project. 
2. Details for forming sheet metal flashing and trim, including profiles, shapes, seams, and

dimensions. 
3. Details for joining, supporting, and securing sheet metal flashing and trim, including

layout of fasteners, cleats, clips, and other attachments.  Include pattern of seams. 
4. Details of termination points and assemblies, including fixed points.
5. Details of expansion joints and expansion-joint covers, including showing direction of

expansion and contraction.
6. Details of perimeter conditions.
7. Details of specialized conditions including saddles, transitions and terminations in sheet

metal flashing.

©2015 Allana Buick & Bers, Inc. Sheet Metal Flashing and 
Trim 07 62 00B-1 



College of San Mateo and Skyline College April 2, 2015 – Bid Set 
Roof Replacement Project 

8. Details of connections to adjoining work.
9. Detail formed flashing and trim at a scale of not less than 3 inches per 12 inches.

C. Samples:  for Initial Selection:  For each type of sheet metal flashing and accessory indicated 
with factory-applied color finishes involving color selection. 
1. 6” square samples of specified sheet metal materials to be exposed as finished surfaces.
2. 12” long samples of factory-fabricated products exposed as finished Work. Provide

complete with specified factory finish.
3. One 11 oz. tube of each specified sealant.
4. Two samples each of proposed fasteners and accessories to be used.

D. Samples for Verification:  For each type of exposed finish required, prepared on Samples of size 
indicated below: 
1. Sheet Metal Flashing:  12 inches long by actual width of unit, including finished seam

and in required profile.  Include fasteners, cleats, clips, closures, and other attachments. 
2. Expansion Joints, Joint Intersections, and Miscellaneous Fabrications:  12 inches long

and in required profile.  Include fasteners and other exposed accessories. 
3. Accessories and Miscellaneous Materials:  Full-size Sample.

E. Qualification Statements:  For qualified fabricator. 

F. Warranty:  Sample of special warranty. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

1.5 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate sheet metal 
flashing similar to that required for this Project and whose products have a record of successful 
in-service performance. 

B. Installer Qualifications:  Engage an experience Installer who has completed sheet metal flashing 
and trim work similar in material, design, and extent to that indicated for this Project and with a 
record of successful in-service performance. 

C. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet Metal 
Manual" unless more stringent requirements are specified or shown on Drawings. 

D. Mockups:  Build mockups to verify selections made under sample submittals and to 
demonstrate aesthetic effects and set quality standards for fabrication and installation. 
1. Approval of mockups does not constitute approval of deviations from the Contract

Documents contained in mockups unless Engineer specifically approves such deviations 
in writing. 
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2. Build mockup of each fabrication, including, but not limited to, saddles, coping, reglet
and counterflashing, approximately 10 feet long, including inside corners, outside
corners, supporting construction cleats, seams, attachments, underlayment, and
accessories.

3. Locate mockups on-site in the location and of the size indicated or, if not indicated, as
directed by Engineer.

4. Notify the Owner and the Engineer one week in advance of the dates and times when
mockups will be constructed.

5. Demonstrate the proposed range of aesthetic effects and workmanship.
6. Obtain Engineer's approval of mockups before start of final unit of Work.
7. Approved mockups may become part of the completed Work if undisturbed at time of

Substantial Completion.

E. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of 
each installation. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing materials in contact with other materials that might cause 
staining, denting, or other surface damage.  Store sheet metal flashing materials away from 
uncured concrete and masonry. 

B. Protect strippable protective covering on sheet metal flashing from exposure to sunlight and 
high humidity, except to the extent necessary for the period of sheet metal flashing installation. 

1.7 WARRANTY 

A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer agrees to 
repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of 
factory-applied finishes within specified warranty period. 
1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

2. Finish Warranty Period:  20 years from date of Substantial Completion.

B. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or 
replace sheet metal flashing and trim that does not comply with performance and other 
requirements specified in this Section within specified warranty period. 
1. Warranty Period:  Five years from date of Substantial Completion.
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PART 2 - PRODUCTS 

2.1 PERFORMANCE CRITERIA 

A. General:  Sheet metal flashing assemblies as indicated shall withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction.   
1. Completed sheet metal flashing shall not rattle, leak, or loosen, and shall remain

watertight. 

B. Install systems to allow movement of components without causing buckling, failure of joint 
seals, undue stress on fasteners or other detrimental effects, when subjected to 100-year 
seasonal temperature ranges. 

C. Thermal Movements:  Provide sheet metal flashing that allows for thermal movements from 
ambient and surface temperature changes. 
1. Temperature Change (Range):  120 degrees F, ambient; 180 degrees F, material surfaces.

D. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of sheet metal flashing and trim such as multi-plane intersects, and: 
1. Where indicated.
2. Where constructed conditions will not provide watertight performance without saddles.

E. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of construction components such as multi-plane intersects, and: 
1. Where indicated.
2. Where constructed conditions will not provide watertight performance without saddles.

F. Contractor shall inspect transitions and terminations to make Project watertight. Contract 
Documents indicate design intent and may not indicate all instances where saddles apply. Field 
verify locations where saddles are required. 

2.2 SHEET METALS 

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying a 
strippable, temporary protective film before shipping. 

B. Metallic (Kynar) Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-
dip process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M. 
1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 (Z275) coating

designation; structural quality. 
2. Surface:  Mill phosphatized for field painting.
3. Exposed Coil-Coated Finish:

a. Two-Coat Fluoropolymer:  AAMA 621.  Fluoropolymer finish containing not less
than 70 percent PVDF resin by weight in color coat.

4. Location:  Copings, gutters, and edge metal.
5. Color:  As selected by Owner from manufacturer's full range including custom colors.
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C. Metallic-Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip 
process. 
1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 coating designation;

structural quality. 
2. Finish:  Smooth, flat and bonderized for painting.
3. Locations:  For use with all sheet metal, unless otherwise indicated.
4. Prime all surfaces of bonderized metal.
5. Paint:  Provide pretreatment, primer and two coats 100 percent acrylic paint by Kelly

Moore or approved equal.
a. Pretreatment:  Jasco Prep-n-Prime
b. Primer:  #5725 DTM Acrylic Primer Finish
c. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
d. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
e. Location: Counterflashing and where indicated.

D. Lead sheet for use in flashing shall be minimum 4 lb. soft lead. 

2.3 ROOF DRAINAGE SHEET METAL FABRICATIONS 

A. Gutters:  Fabricate to cross section indicated, complete with end pieces, outlet tubes, and other 
accessories as required.  Fabricate in minimum 96 inch long sections.  Furnish flat-stock gutter 
spacers and gutter brackets fabricated from same metal as gutters, of size recommended by 
SMACNA but not less than twice the gutter thickness.  Fabricate expansion joints, expansion-
joint covers, and gutter accessories from same metal as gutters. 
1. Fabricate from the following materials:

a. Galvanized Steel:  24 gauge.

B. Downspouts:  Galvanized steel, schedule 40, hot-dipped. 

2.4 HIGH TEMPERATURE SELF-ADHERING FLASHING 

A. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils 
thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber 
adhesive, with release-paper backing; cold applied. 
1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal.

B. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates. 

2.5 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, solder, welding rods, protective coatings, 
separators, sealants, and other miscellaneous items as required for complete sheet metal flashing 
and trim installation and recommended by manufacturer of primary sheet metal or manufactured 
item unless otherwise indicated. 
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B. Solder: 
1. For Zinc-Coated (Galvanized) Steel:  ASTM B 32, Grade Sn50, 50 percent tin and 50

percent lead or Grade Sn60, 60 percent tin and 40 percent lead. 
2. For Stainless Steel:  ASTM B 32, Grade Sn60, with an acid flux of type recommended by

stainless-steel sheet manufacturer. 

C. Concealed Sealant Tape:  Pressure-sensitive, 100 percent solids, gray polyisobutylene 
compound sealant tape with release-paper backing.  Provide permanently elastic, nonsag, 
nontoxic, nonstaining tape 1/2 inch wide and 1/8 inch thick. 
1. Subject to compliance with requirements, provide ADCO GT-106; ADCO or approved

equal. 
2. Provide pre-shimmed butyl sealant tape between sheet metal laps, at concealed locations,

and where indicated. 

D. Exposed Sealants: Elastomeric Sealant ASTM C 920, elastomeric polymer sealant; low 
modulus; of type, grade, class, and use classifications required to seal joints in sheet metal 
flashing and trim and remain watertight. 
1. Refer to Section 07 92 00 – Joint Sealants.

E. Concealed Sealant:  ASTM C 1311, single-component, non-curing, solvent-release butyl rubber 
sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with 
limited movement. 
1. Subject to compliance with requirements, provide ADCO BP-300; ADCO or approved

equal. 
2. Provide butyl sealant between sheet metal laps, at concealed locations, and where

indicated. 

F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

G. Sealing Washers: Stainless steel backed EPDM washers. 

2.6 FASTENERS 

A. Annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable 
fasteners designed to withstand design loads and recommended by manufacturer of primary 
sheet metal or manufactured item. Nails to be secured into wood shall be annular threaded. 

B. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 
1. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or factory-

applied coating. 
2. Blind Fasteners:  High-strength stainless-steel rivets suitable for metal being fastened.

C. Fasteners for Zinc-Coated (Galvanized) Steel Sheet:  Hot-dip galvanized steel according to 
ASTM A 153/A 153M or ASTM F 2329 or Type 304 stainless steel. 
1. Provide Type 304 stainless steel fasteners where fastening through pressure treated wood.
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D. Fasteners for Zinc-Coated (Galvanized) Steel Sheet Metal to Zinc-Coated (Galvanized) Steel 
Sheet Metal Components:  No.10, hot-dip galvanized sheet metal screws equipped with sealing 
washers. 

E. Fasteners for Stainless Steel Sheet:  Type 304 stainless steel. 

F. Fasteners for Stainless-Steel Sheet Metal to Stainless-Steel Sheet Metal Components:  No.10, 
stainless steel sheet metal screws equipped with sealing washers. 

G. Drive Pin Anchors:  Subject to compliance with requirements provide Zamac Nailin; Powers 
Fasteners or approved equal. 
1. Body:  Zamac alloy, mushroom.
2. Pin:  Type 304 stainless steel.

H. Fastener Length:  Fasteners shall be sized to penetrate substrate not less than 1-1/4 inches or not 
less than 3/4 inch through wood substrates. 

2.7 COUNTERFLASHING 

A. Counterflashing:  Fry Reglet Sprinklok Flashing System 
1. Type: ST 2-piece.

2.8 FABRICATION, GENERAL 

A. General:  Custom fabricate sheet metal flashing and trim to comply with recommendations in 
SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item indicated.  Fabricate items at the shop to 
greatest extent possible. 
1. Sheet metal components requiring fabrication must have shop drawings submitted and

approved prior to fabrication and delivery to the project site. Materials delivered to the 
project site without the required Engineer’s approval shall be immediately removed from 
the site and not incorporated into the completed Work. 

2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with
performance requirements, but not less than that specified for each application and metal. 

3. Obtain field measurements for accurate fit before shop fabrication.
4. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool

marks and true to line and levels indicated, with exposed edges folded back to form
hems.

5. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not
allowed on faces exposed to view.

6. Field verify dimensions prior to fabrication.
7. Solder sheet metal prior to application of finish.
8. Flashings shall have minimum 4 inch vertical back leg and 2 inch overlap at exposed

side.

B. Materials delivered to the project site without the required Engineer’s approval shall be 
immediately removed from the site and shall not be incorporated into the completed Work. 
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C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
specified tolerance. 

D. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate elastomeric 
sealant. 

E. Expansion Provisions:  Where lapped expansion provisions cannot be used, form expansion 
joints of intermeshing hooked flanges, not less than 1 inch deep, filled with butyl sealant 
concealed within joints. 

F. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

G. Seams:  Solder all seams watertight with the exception seams of prefinished metals including 
those coil-coated, seams requiring movement and seams otherwise indicated in the Contract 
Documents. 
1. Fabricate nonmoving seams with flat-lock seams.  Pop rivet pieces together at 1 inch on

center prior to soldering.  Tin edges to be seamed, form seams, and solder.  Sweat solder 
the lap.  Solder rivet holes watertight. 

H. Coil-Coated Seams:  Fabricate nonmoving seams with flat-lock seams.  Lap seams 4 inches and 
seal in a full bed of butyl sealant.  Apply butyl sealant so it does not ooze out of seam.  Rivet 
joints at 1 inch on center.  Apply polyurethane sealant over rivets. 

I. Form pieces to a minimum length of 8 feet with the exception of pieces with a total length of 
less than 8 feet. 

J. Form pieces to maximum length of 10 feet. 

K. Corners:  Sheet metal corner flashing shall be fully soldered to form one watertight piece. 

L. Hem exposed edges on underside 1/2 inch. 

M. Fabricate head flashing, sill flashing and similar with end closures and end dams 
soldered/welded watertight. 

N. Provide drip edges where indicated on the Contract Drawings. 

O. Provide 4 inch minimum wide horizontal flanges, where dimension is not indicated on Contract 
Drawings. 

2.9 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Copings:  Fabricate in minimum 96-inch long, but not exceeding 10-foot long, sections.  
Fabricate joint plates of same thickness as copings.  Furnish with continuous cleats to support 
edge of external leg and drill elongated holes for fasteners on interior leg.  Miter corners, seal, 
and solder or weld watertight.  Fabricate from the following materials: 
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2.10 MISCELLANEOUS SHEET METAL FABRICATIONS 

A. Saddles, Transitions, and Terminations in Sheet Metal Flashing and Trim:  Fabricate from the 
following materials: 

B. Provide specialized, custom fabricated, sheet metal saddles for waterproof performance at 
terminations and transitions of sheet metal flashing and trim and construction components such 
as multi-plane intersects, and: 
1. Where indicated.
2. Where constructed conditions will not provide watertight performance without saddles.
3. Contractor shall inspect transitions and terminations to make Project watertight. Contract

Documents indicate design intent and may not indicate all instances where saddles apply.
Field verify locations where saddles are required.

C. Fabricate saddles with diverters, minimum 1/2 inch high by 1 inch deep at multi-plane intersects 
and where indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions and other conditions affecting performance of the Work. 
1. Verify compliance with requirements for installation tolerances of substrates.
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely

anchored.

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 HIGH TEMPERATURE SELF-ADHERING FLASHING INSTALLATION 

A. High Temperature Self-Adhering Flashing:  Install self-adhering sheet flashing, wrinkle free.  
1. Apply primer where required by manufacturer and as necessary to achieve proper

adhesion between self-adhering flashing and substrate. 
2. Comply with temperature restrictions of manufacturer for installation; use primer rather

than nails for installing self-adhering flashing at low temperatures. 
3. Apply in shingle fashion to shed water, with end laps of not less than 6 inches staggered

24 inches between courses.  Overlap side edges not less than 3-1/2 inches.  Roll laps with 
roller.  Cover self-adhering flashing within 14 days. 
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3.3 INSTALLATION, GENERAL 

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement so that completed sheet metal 
flashing and trim shall not rattle, leak, or loosen, and shall remain watertight.  Use fasteners, 
solder, welding rods, protective coatings, separators, sealants, and other miscellaneous items as 
required to complete sheet metal flashing and trim system. 
1. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform,

neat seams with minimum exposure of solder, welds, and sealant. 
2. Install sheet metal flashing and trim to fit substrates and to result in watertight

performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches apart.  Anchor each cleat with two fasteners.  Bend
tabs over fasteners. 

4. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and
tool marks. 

5. Install sealant tape where indicated.
6. Torch cutting of sheet metal flashing and trim is not permitted.

B. Install all metal flashing and sheet metal in accordance with the recommendations of: 
1. SMACNA Architectural Sheet Metal Manual.
2. NRCA Roofing and Waterproofing Manual.

C. The requirements of this Section supersede the above noted references except where the 
requirements of the reference specification are more stringent. 

D. Saddles:  Secure with fasteners and sealing washers and continuous cleat. 

E. Do not fabricate or install any sheet metal item without the Engineer’s written approval. 

F. Lap joints in direction of water flow. 

G. Exercise care when cutting materials on site, to ensure cuttings do not remain on finished 
surfaces.  Carefully clean and dispose of cuttings so not to damage adjacent materials.  Repair 
or replace damaged materials at no additional cost to the Owner. 

H. Use concealed fasteners except where specifically approved by the Engineer.  Provide 
expansion joints concealed within system. 

I. Flash and counter flash mechanical and electrical items projecting through roof membrane. 

J. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, 
protect against galvanic action by painting contact surfaces with bituminous coating or by other 
permanent separation as recommended by SMACNA. 
1. Where installing metal flashing directly on cementitious or wood substrates, install a

course of high temperature self-adhering flashing. 
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K. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space 
movement joints at a maximum of 10 feet with no joints allowed within 24 inches of corner or 
intersection.  Where lapped expansion provisions cannot be used or would not be sufficiently 
watertight, form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, 
filled with sealant concealed within joints. 

L. Solder or seal all seams and end joints as shown in the Drawings or required by field conditions.  
Measure all dimensions in the field necessary to properly fabricate the flashings.  Fit flashings 
tight in place, however, allow for 3/4 inch minimum clearance to install components.  Make 
corners square, surfaces true and straight in planes, and lines accurate to profiles. 

M. Seal joints as shown and as required for watertight construction. 
1. Where sealant-filled joints are used, embed hooked flanges of joint members not less than

1 inch into sealant.
2. Form joints to completely conceal sealant.
3. When ambient temperature at time of installation is moderate, between 40 and 70

degrees F, set joint members for 50 percent movement each way.
4. Adjust setting proportionately for installation at higher ambient temperatures.  Do not

install sealant-type joints at temperatures below 40 degrees F.
5. Lap sheet metal flashing and trim 4 inches in a full bed of sealant.  Sealant shall be fully

concealed.  Remove visible sealant.
6. Rivet sealed laps at 1 inch on center.
7. Apply sealant over rivets.
8. Prepare joints and apply sealants to comply with requirements in Division 07 Section

"Joint Sealants."
9. Install compatible sealants where required to prevent direct weather penetration.

N. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin edges 
of sheets to be soldered to a width of 1-1/2 inches, except reduce pre-tinning where pre-tinned 
surface would show in completed Work. 
1. Do not solder coil-coated or membrane-clad sheet metal.
2. Neatly solder all sheet metal to be soldered.
3. Do not use torches for soldering.  Heat surfaces to receive solder and flow solder into

joint.  Fill joint completely.  Completely remove flux and spatter from exposed surfaces.
4. Stainless-Steel Soldering:  Tin edges of uncoated sheets using solder recommended for

stainless steel and acid flux.  Promptly remove acid flux residue from metal after tinning
and soldering.  Comply with solder manufacturer's recommended methods for cleaning
and neutralization.

5. All flat lock seams and lap seams, where soldered, shall be at least 1/2 inch.  Pop rivet
pieces together 1 inch on center prior to soldering.  Sweat solder under the lap.  Do not
bead solder.  Solder rivet holes to be water tight.

6. Thoroughly wash all flux off work after soldering.  Failure to do this may result in back
charges as a result of damages to finishes.

O. Rivets:  Rivet joints where indicated and where necessary for strength at 1 inch on center, 
unless otherwise indicated.  Apply sealant over rivets. 

P. Paint metal where indicated in strict accordance with manufacturer’s written instructions, 
including minimum dry mil thicknesses. 
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3.4 LOW-SLOPE ROOF FLASHING INSTALLATION 

A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet 
metal manufacturer's written installation instructions, and SMACNA's "Architectural Sheet 
Metal Manual."  Provide concealed fasteners where possible, set units true to line, and level as 
indicated.  Install work with laps, joints, and seams that will be permanently watertight and 
weather resistant. 

B. Copings:  Anchor to resist uplift and outward forces according to recommendations in 
SMACNA's "Architectural Sheet Metal Manual" and as indicated. 
1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate.
2. Anchor interior leg of coping with washers and screw fasteners through slotted holes.

C. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing. 
Extend counterflashing 4 inches over base flashing.  Lap counterflashing joints a minimum of 4 
inches and bed with sealant. 

D. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise 
noted. 

3.5 ROOF DRAINAGE SHEET METAL INSTALLATION 

A. General:  Install sheet metal roof drainage items to produce complete roof drainage system 
according to SMACNA recommendations and as indicated.  Coordinate installation of roof 
perimeter flashing with installation of roof drainage system. 

B. Gutters:  Join sections with lapped joints riveted and sealed with sealant.  Provide for thermal 
expansion.  Attach gutters at fascia to firmly anchored gutter brackets spaced not more than 36 
inches apart.  Provide end closures and seal watertight with sealant.  Slope to downspouts. 
1. Install gutter with expansion joints at locations indicated, but not exceeding, 40 feet apart.

Install expansion-joint caps. 

C. Downspouts:  Connect downspouts to gutters.  Join sections with 1-1/2-inch telescoping joints. 
1. Provide hangers with fasteners designed to hold downspouts securely to walls.  Locate

hangers at top and bottom and at approximately 60 inches on center in between. 
2. Provide elbows at base of downspout to direct water away from building.
3. Connect downspouts to underground drainage system where occurs.
4. Install splash block under downspout where underground drainage system does not occur.

3.6 MISCELLANEOUS FLASHING INSTALLATION 

A. Saddles, Transitions, and Terminations:  Coordinate installation of saddles, transitions, and 
terminations with installation of siding, self-adhering sheet waterproofing, weather resistive 
barrier, and other components of the construction. 
1. Miscellaneous flashing not installed in accordance with the Contract Documents will

require the removal and reinstallation of construction to properly install the required 
flashing at no additional cost to the Owner. 
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3.7 ERECTION TOLERANCES 

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance 
of 1/4 inch in 20 feet on slope and location lines as indicated and within 1/8-inch offset of 
adjoining faces and of alignment of matching profiles. 

3.8 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 

B. Clean and neutralize flux materials.  Clean off excess solder. 

C. Clean off excess sealants. 

D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer’s written installation instructions.  On 
completion of installation, remove unused materials and clean finished surfaces.  Maintain in a 
clean condition during construction. 

E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond 
successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 
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SECTION 09 24 00 

PORTLAND CEMENT PLASTERING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 
1. Exterior portland cement plasterwork (stucco) repair on metal lath. 
2. The extent of portland cement plaster (stucco) repair is shown or noted on the Drawings. 
3. Exterior painting of plaster repairs to be coordinated by Owner. 

B. Perform mockups as described in the Contract Documents. 

1.2 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples: For each texture and finish indicated. 

1.3 QUALITY ASSURANCE 

A. Fire-Test-Response Characteristics:  For portland cement plaster assemblies with fire-resistance 
ratings, provide materials and construction identical to those tested in assembly indicated 
according to ASTM E 119 by an independent testing and inspecting agency acceptable to 
authorities having jurisdiction. 

B. Mockups:  Before plastering, install mockups of at least 50 sq. ft. in surface area to demonstrate 
aesthetic effects and set quality standards for materials and execution. 
1. Install mockups for each type of finish. 
2. Approved mockups may become part of the completed Work if undisturbed at time of 

Substantial Completion. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Deliver materials to the Project site in manufacturer's original, unopened packages and 
containers bearing the manufacturer's name and label, and the following information: 
1. Product name or title of material. 
2. Manufacturer's stock number and date of manufacture. 
3. Contents by volume, for pigment and vehicle constituents. 
4. Thinning instructions (if permitted). 
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5. Application instructions. 
6. Color name and number. 
7. Handling instructions and precautions. 
8. VOC content. 

B. Store materials not in use in tightly covered containers in a well-ventilated area in an ambient 
temperature range of 50 deg F to 85 degrees F. Store leveler off of the ground in a dry area. 

C. Maintain containers in a clean condition, free of foreign materials and residue. 

D. Protect materials from freezing.   

E. Keep storage area neat and orderly.   

F. Remove oily rags and waste daily.   

G. Take necessary measures to ensure workers and work areas are protected from fire and health 
hazards resulting from handling, mixing, and applying materials. 

H. Store rolls on end. 

1.5 PROJECT CONDITIONS 

A. Comply with ASTM C 926 requirements. 

B. Exterior Plasterwork:  Apply plaster and allow for 24 hour dry time when ambient temperature 
is greater than 40 deg F (4.4 deg C). 

1.6 WARRANTY 

A. General Warranty:  The special warranty specified in this Article shall not deprive the Owner of 
other rights the Owner may have under other provisions of the Contract Documents and shall be 
in addition to, and run concurrent with, other warranties made by the Contractor under 
requirements of the Contract Documents. 

B. Contractors Labor Guarantee: 5 years from the date of Substantial Completion.  

PART 2 - PRODUCTS 

2.1 CEMENT PLASTER SYSTEM 

A. Cement plaster system shall be in compliance with ASTM C926. 
1. 2-Coat System Thickness: To match existing. 
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2.2 PLASTER MATERIALS 

A. Portland Cement: ASTM C 150, Type I. 

B. Lime: ASTM C 206, Type S. 

C. Sand Aggregate: ASTM C 897. 

2.3 PLASTER MIXES 

A. General: Comply with ASTM C 926 for applications indicated. 
1. Fiber Content: Add fiber to base-coat mixes after ingredients have mixed at least two 

minutes. Comply with fiber manufacturer's written instructions for fiber quantities in 
mixes, but do not exceed 1 lb of fiber/cu. yd. of cementitious materials. 

B. Base-Coat Mixes for Use over Concrete: Single base (scratch) coat for two-coat plasterwork as 
follows: 
1. Portland Cement Mix: For cementitious material, mix 1 part portland cement and 0 to 3/4 

part lime. Use 2-1/2 to 4 parts aggregate per part of cementitious material. 

C. Finish Coat Mixes for Use over Concrete: 
1. Portland Cement Mix: For cementitious material, mix 1 part portland cement and 3/4 to 

1-1/2 parts lime.  
2. Use aggregate mix as necessary to match existing finish. 

2.4 ACCESSORIES 

A. Manufacturer:  Subject to compliance with requirements, provide accessories by Cemco Water 
Management Products or approved equal. 
1. Material:  G90 hot-dip galvanized. 
2. Thickness:  26 gage, unless otherwise indicated. 

B. General:  Comply with ASTM C 1063 and coordinate depth of trim and accessories with 
thicknesses and number of plaster coats required to match existing. 

C. Provide accessories to the extent necessary to match existing conditions in the area of repair. 

D. Zinc and Zinc-Coated (Galvanized) Accessories as necessary to complete the Work: 
1. Drip Screed:  Fabricated from zinc-coated (galvanized) steel. 

a. Arches:  Prefabricate radiused drips for arch conditions. 

2.5 MISCELLANEOUS MATERIALS 

A. Water for Mixing:  Potable and free of substances capable of affecting plaster set or of 
damaging plaster, lath, or accessories. 
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B. Bonding Agent:  Epoxy resin adhesive. 
1. Sikadur 32, Hi-Mod LPL; Sika or approved equal.  

C. Fasteners for Attaching Metal Lath to Substrates:  Comply with ASTM C 1063. 

D. Paint: Paint to match existing. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with the Applicator present, under which textured finish 
system will be applied for compliance with application requirements.   

B. Surfaces to receive finish system must be thoroughly dry before materials are applied. 

C. Notify the Engineer in writing of anticipated problems using products specified over existing 
substrates. 

D. Begin application only after unsatisfactory conditions have been corrected and surfaces to 
receive materials are thoroughly dry. 

E. Start of application within a particular area will be construed as the Applicator's acceptance of 
surface conditions. 

3.2 PREPARATION 

A. General:  Remove hardware and hardware accessories, plates, machined surfaces, light fixtures, 
and similar items already installed that are not to be coated. 
1. If removal is impractical or impossible because of size or weight of item, provide 

surface-applied protection before surface preparation and product application. 
2. After completing operations in each area, reinstall items removed, using workers skilled 

in trades involved. 

B. Cleaning:  Before applying materials or other surface treatments, clean substrates of substances 
that could impair bond of coating systems.   
1. Remove oil and grease before cleaning. 
2. Schedule cleaning and materials application so dust and other contaminates will not fall 

on wet, newly applied surfaces. 

C. Surface Preparation:  Clean and prepare surfaces to be receiving materials according to the 
manufacturers written instructions for the particular substrate conditions and as specified. 
1. Cementitious Surfaces:  Prepare surfaces to receive materials.  Sand blast off existing 

elastomeric paints to achieve bare stucco surface.  
2. Remove efflorescence, chalk, dust, dirt, release agents, grease, oils, and similar 

conditions by water blasting followed by a clear water rinse. 
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3. Remove mildew and neutralize surfaces according to manufacturer's written 
recommendations before patching materials are applied. 

4. Do not apply materials over surfaces where moisture content exceeds that permitted in 
manufacturer's written instructions. 

D. Protect adjacent work from soiling, spattering, moisture deterioration, and other harmful effects 
caused by plastering. 

E. Prepare solid-plaster bases that are smooth or that do not have the suction capability required to 
bond with plaster according to ASTM C 926. 

3.3 CUTTING AND PATCHING 

A. Carefully cut existing plaster to allow the installation of work. 
1. Score the existing surface with a diamond blade and carefully chisel existing cement 

plaster away from existing metal lath. 
2. Grind the existing finish coat 4 inches beyond removed cement plaster.   
3. Under-cut existing plaster edge to create a dovetail connection with the repair plaster. 
4. Protect existing metal lath and paper backing to the greatest extent possible. 
5. Protect keys of surround plaster. 

B. Patch and repair plaster as necessary to accommodate the other work and to match existing 
adjacent finishes to the greatest extent possible. 
1. Apply bonding agent at joint between existing stucco and repair. 

3.4 INSTALLING ACCESSORIES 

A. Install according to ASTM C 1063 and at locations indicated on Drawings. 

B. Control Joints:  Install control joints to match existing locations.  

3.5 PLASTER APPLICATION 

A. General:  Comply with ASTM C 926 and manufacturer’s recommendations and written 
instructions. 
1. Apply cement plaster without interruption to avoid cold joints in appearance. Abut wet 

cement plaster to set cement plaster at natural or architectural breaks in the wall such as 
expansion joints, terminations or changes in plane. 

2. Do not install cement plaster during extremely hot, dry and/or windy conditions. 
3. Do not install cement plaster during freezing conditions or on frozen substrates. 
4. Do not install cement plaster onto grounds of accessories. 
5. Completely embed lath and flanges of accessories and completely cover attachments with 

cement plaster. 
6. Should cement plaster get into control or expansion joints, remove the cement plaster 

from within the joint before the cement plaster sets. 
7. Clean and prepare area to receive plaster in accordance with manufacturer’s 

recommendations. 
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B. Clean and prepare area to receive repair plaster in accordance with manufacturer’s 
recommendations.  

C. Bonding Agent:  Apply at butt joint between existing and repair plaster. 

D. Plaster Coats:  Apply repair plaster in coats and thicknesses required to match existing adjacent 
plaster and to provide finish that matches existing adjacent surfaces.  Apply finish coat in 
texture to match existing adjacent cement plaster. 

3.6 PAINT 

A. Coordinate with Owner for painting requirements. 

3.7 FIELD QUALITY CONTROL 

A. The Owner reserves the right to invoke the following test procedure at any time and as often as 
the Owner deems necessary during the period when coating operations are being conducted: 
1. The Owner will engage the services of a qualified independent testing and inspecting 

agency to sample materials used.  Samples of material delivered to the Project will be 
taken, identified, sealed, and certified in presence of the Contractor. 

2. The testing and inspecting agency will perform appropriate tests, as required by the 
Owner. 

3. If results show materials do not comply with requirements, the Contractor may be 
directed to stop work, remove noncomplying materials, pay for testing, recoat surfaces 
coated with rejected materials, or remove rejected materials from previously coated 
surfaces if, on recoating with specified materials, the 2 materials are not compatible. 

3.8 CLEANING 

A. Cleanup:  At end of each workday, remove rubbish, empty cans, rags, and other discarded 
materials from the Project site. 
1. After completing coating work, clean glass and spattered surfaces.  Remove spattered 

coatings by washing, scraping, or other methods, being careful not to scratch or damage 
adjacent finished surfaces. 

3.9 PROTECTION 

A. Protect work of other trades from damage whether being coated or not.  Correct damage by 
cleaning, repairing, replacing, and recoating as approved by the Engineer.  Leave in an 
undamaged condition. 
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B. Provide "Wet Paint" signs to protect newly applied materials.  Remove temporary protective 
wrappings provided by others to protect their work after completing coating operations. 
1. After construction activities of other trades are complete, touch up and restore damaged 

or defaced surfaces. 

END OF SECTION  
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	General Conditions
	1. GENERAL
	A. Documents
	Contract Documents are complementary; what is called for by one is as binding as if called for by all.  Contract Documents shall not be construed to create a contractual relationship of any kind between (1) Architect/Engineer or any District Represent...

	B. Exercise of Contract Responsibilities
	In exercising its responsibilities and authorities under the Contract Documents, District does not assume any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, Contractor’s Subcontractors o...

	C. Defined Terms
	Administration of construction shall include the following delineations of responsibilities pursuant to Part 1, Title 24, California Code of Regulations.  Contractor shall perform as required under Section 4-343, including, but not limited to verified...

	D. Description Of Work
	E. All-Inclusive Contractor Obligation
	1. Without limiting the generality of paragraph 1.D hereof, Contractor shall provide, at a minimum, the following Services and materials and equipment as further specified and described in Section 01 10 00 (Summary of Work) provided, however, that the...
	2. Contractor shall provide all equipment and materials and furnish the services of all supervision, buyers, inspectors, expeditors, and other personnel necessary to procure all materials and equipment for the construction of the Project.  Contractor ...
	3. Contractor shall supervise and direct the Work, and shall furnish the services of all supervisors, foremen, skilled and unskilled labor, and all other personnel in sufficient quantities and with sufficient skills necessary to perform the Services i...
	4. Contractor shall be responsible for all labor relations matters relative to the Work on the Site and shall at all times use all reasonable efforts to maintain harmony among all workers employed in connection with the Work on the Site.  Contractor s...
	5. Contractor shall be solely responsible for all construction means, methods, techniques, sequences, and procedures and for coordinating all portions of the Work under the Contract Documents, and District shall not be responsible for or exercise any ...
	6. Contractor shall coordinate ingress and egress to and from the Site so as to minimize disruption to the Work and to traffic in the vicinity of the Site.
	7. Contractor shall be responsible for the layout of the Work and shall perform all necessary surveying during the construction of the Projects.  The accuracy of all grades, elevations, alignments, and plumbing of any structures and the location of al...
	8. Contractor shall provide appropriate installation and startup representatives from suppliers of major equipment and control systems, all necessary supervising personnel, all equipment, tools, construction and temporary material, and all labor for c...
	9. Except for safety and warning signs, Contractor shall not install any signs on the Site without the express written consent of District.
	10. Contractor shall be responsible for Site security until Final Completion, or termination of the Work.  Such security shall include, to the extent reasonably necessary, barriers, lighting, controlled access, and other measures required to prevent v...
	11. Contractor shall prepare or cause to be prepared and shall furnish to District all drawing logs, drawings, manufacturer’s drawings and data, supplier manuals and operating manuals in accordance with the Contract Documents.
	12. Contractor shall ensure that District and its representatives shall, at all times, have access to the Project for all purposes.  In order to allow District and its representatives to be present, Contractor shall give District at least three (3) da...
	13. As part of the procurement of equipment, Contractor shall provide to District a list of recommended operating spare parts, which list shall include all relevant costs and ordering lead time information with terms and conditions.  If requested, Con...
	14. When any equipment or portion of the Work is damaged, Contractor shall inform District as soon as possible and provide District a damage report detailing such occurrence, any required repairs, and the estimated duration of such repairs.
	15. Contractor shall provide to District all tests and measurements, laboratory analyses, and reports made or prepared in connection with the Work.


	2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS
	A. Investigation Prior To Bidding
	1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract Documents, Work, Site, locality, actual condition...
	2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence of Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, sewers, water, gas, electrical, chemical...
	3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its required investigation with the terms and conditions of the Contract Documents, and must give District prompt written notice of all conflicts, e...
	4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied regarding existing Underground Facilities at or contiguous to the Site is in many cases based on information furnished to District by others (e.g., the b...
	5. Prior to submitting its Bid, Contractor shall conduct (or request that District have conducted) any such additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface, and...
	6. Prior to submitting its Bid, Contractor may rely on District supplied information regarding existing conditions only where such conditions are underground and not subject to reasonable verification.  If existing information supplied by District ind...
	7. During performance of the Contract, Contractor will be charged with knowledge of all information that it should have learned in performing this required pre-Bid investigation, and shall not be entitled to change orders (time or compensation) due to...

	B. Supplied Information on Underground Existing Conditions
	1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document 00 31 19, District has compiled this information in good faith, relying on its records and third party records.  Because of the nature and location of Dis...
	2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract Documents or supplied in Document 00 31 19 (Existing Conditions), Contractor may rely only upon the general accuracy of actual reported depths, actual reported...

	C. Supplied Information on Above Ground Existing Conditions
	D. Subcontractors
	1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or transfer their subcontracts or permit them to ...
	2. Subcontract agreements shall preserve and protect the rights of District under the Contract Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be performed by a Subcontractor, Contractor shall require the...
	3. Contractor shall provide for the assignment to District of all rights any Subcontractor may have against any manufacturer, supplier, or distributor for breach of warranties and guarantees relating to the Work performed by the Subcontractor under th...
	4. District shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for the provision of labor, services, supplies or material to the Project, and each such agreement shall so provide.


	3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
	A. Award of Contract
	District will make the Award of Contract by issuing a Notice of Award.  As a condition to District signing Section 00 52 00 (Agreement), however, Contractor shall deliver to District the executed agreements, forms, bonds and insurance documents requir...

	B. Commencement of Work
	The Contract Time will commence upon issuance of a Notice to Proceed, on the date indicated in the Notice to Proceed.  Contractor shall not do any Work at the Site prior to Contract commencement.


	4. BONDS AND INSURANCE
	A. Bonds
	1. At or before the date indicated in Section 00 11 19 (Instructions to Bidders), Contractor shall file with District the following bonds:
	a. Corporate surety bond, in the form of Document 00 61 00 (Construction Performance Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty faithful performance of the Work; and
	b. Corporate surety bond, in the form of Document 00 62 00 (Construction Labor and Material Payment Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty payment of wages for services engaged and of bills contracted for mate...

	2. Sureties shall be satisfactory to District.  Corporate sureties on these bonds and on bonds accompanying Bids shall be duly licensed to do business in the State of California and shall have an A.M. Best Company financial rating of A-IX or better.

	B. Insurance
	Insurance 00 73 17 (Insurance) incorporated herein by this reference.


	5. DRAWINGS AND SPECIFICATIONS
	A. Intent
	1. Drawings and Specifications are intended to describe a functionally complete and operable Project (and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.  Contractor shall perform any work, provide servi...
	2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing, security, transportation, disposal, the se...
	3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normally o...

	B. Drawing Details and Specification Descriptions
	A typical or representative detail on Drawings shall constitute the standard for workmanship and material throughout corresponding parts of Work.  Where necessary, and where reasonably inferable from Drawings, Contractor shall adapt such representativ...

	C. Interpretation of Drawings and Specifications
	Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in the Drawings and Specifications prepared by the Architect/Engineer, the matter shall be referred to the Architect/Engineer in writing, with a copy to...

	D. Checking of Drawings
	Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents and check and verify pertinent figures shown in the Contract Documents and all applicable field measurements.  Contractor shall be responsible for an...

	E. Standards to Apply Where Specifications are not Furnished
	It is provided that the Contractor shall furnish materials or manufactured articles or shall do Work for which no detailed specifications are set forth by supplying materials or manufactured articles of the best grade, in quality and workmanship, obta...

	F. Deviation from Specifications and Drawings
	1. As set forth in Part 1, Title 24, California Code of Regulations, no modification or deviation from the Contract Documents will be permitted.  Contractor must perform Work in strict accordance with Contract Documents.  No order for any alteration, ...
	2. District and/or Architect/Engineer may order that locations, lines and grades for Work vary from those shown on Drawings.  Changes may be made in location, lines or grades for Work under any item of Contract.  No extra payment in addition to unit p...

	G. Deviation from Specifications and Drawings
	1. Contractor shall perform Work in accordance with the approved Drawings and Specifications. Contractor may deviate from Drawings or the dimensions given in the Drawings, and may deviate from the Specifications, only upon District’s advance written a...
	2. District may order that locations, lines and grades for Work vary from those shown on Drawings.  Changes may be made in locations, lines or grades for Work under any item of Contract Documents.  No payment in addition to unit price fixed in the Con...

	H. Precedence of Documents
	1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
	a. Modifications in inverse chronological order (i.e., most recent first), and in the same order as specific portions they are modifying;
	b. Document 00 52 00 (Agreement), and terms and conditions referenced therein;
	c. Document 00 73 00 (Supplementary Conditions) and any other Supplementary Conditions;
	d. Document 00 71 00 (General Conditions);
	e. Division 1 Specifications;
	f. Division 2 through 60 Specifications;
	g. Drawings;
	h. Written numbers over figures, unless obviously incorrect;
	i. Figured dimensions over scaled dimensions;
	j. Large-scale Drawings over small-scale Drawings.
	2. Any conflict between Drawings and Division 2 through 60 Specifications will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specifications.

	3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual quantities required to complete Work required by Contract Documents, will be resolved in favor of the actual quantities.
	4. In the event the Specifications include divisions above Division 60 (e.g., Division 60 and above), then such divisions shall be included within the Contract Documents unless identified otherwise.

	I. Ownership and Use of Drawings, Specifications and Contract Documents
	1. Drawings and Specifications prepared under this Contract were prepared for use for Work of Contract Documents only.  No part of the Contractor’s drawings and specifications or of any other Contract Documents shall be used for any other construction...
	2. Any unauthorized use of said documents is prohibited.  Consistent with Education Code Section 17316, any interest (including copyright interests) of Contractor or its contractors or sub-consultants (together, "Sub-consultants"), in studies, reports...


	6. CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS
	A. District’s Right To Perform Construction And To Award Separate Contracts
	District may perform with its own forces, construction or operations related to the Project. District may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contiguo...

	B. Mutual Responsibility
	1. Contractor shall afford all other contractors, utility owners and District (if District is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials.  Co...
	2. Contractor shall coordinate its Work with the work of other separate contractors, District, and utility owners.  Contractor shall hold coordination meetings with other contractors, District and its representatives, and utility owners as required by...
	3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work.  Contractor shall not e...
	4. Contractor’s duties and responsibilities under Article 6 of this Document 00 71 00 are for the benefit of District and also for the benefit of such other contractors and utility owners working at the Site to the extent that there are comparable pro...
	5. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work.  Contractor shall promptly report to District in writi...

	C. District Authority Over Coordination
	1. District will have authority over coordination of the activities of multiple contractors in cases where District performs work with its own forces or contracts with others for the performance of other work on the Project, or utilities work on the S...
	2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by District when such suspension or prosecution is necessary to facilitate the work of other contractors or workers.  No damages or claims by Contractor w...


	7. DISTRICT AND PAYMENT
	A. District Representative(s)
	District Representative(s) will have limited authority to act on behalf of District as set forth in the Contract Documents.  Except as otherwise provided in these Contract Documents or subsequently identified in writing by District, District will issu...

	B. Means and Methods of Construction
	Subject to those rights specifically reserved in the Contract Documents, District will not supervise, or direct, or have control over, or be responsible for, Contractor’s means, methods, techniques, sequences or procedures of construction, or the safe...

	C. Receipt and Processing of 44TApplications for Payment
	As required by Section 01 29 00 (Measurement and Payment), Contractor shall prepare the schedules, submit Applications for Payment and warrant title to all Work covered by each Application for Payment.  District will review Contractor’s Applications f...


	8. CONTROL OF THE WORK
	A. Subcontractors
	Contractor is fully responsible for Contractor’s own acts and omissions.  Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organizations performing or furnishing any of the Work, labor, mater...

	B. Supervision of Work by Contractor
	1. During construction, reconstruction, repair, alteration of or addition to any school building, the DSA, as provided by the Field Act, sections 39140 -39159 and sections 81130 - 81147 of the Education Code, shall make such inspection as in its judgm...
	2. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents.  Contra...
	3. Contractor shall designate and keep on the Site at all times during Work progress a competent resident Superintendent or Project Manager, who, once designated, shall not be replaced without District’s express written consent.  The Superintendent or...

	C. Observation of Work by District’s Representative and Architect/Engineer
	1. Work shall be performed under District’s Representative’s general observation and administration.  Contractor shall comply with District’s Representative’s directions and instructions in accordance with the terms of Contract Documents, but nothing ...
	2. District’s Representative will provide administration of Contract and observation of the Work as hereinafter described.
	3. District’s Representative will advise and consult with Architect/Engineer and consult with District. District’s Representative will have authority to act on behalf of District only to extent provided in the Contract Documents or as set forth in wri...
	4. District’s Representative will visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documen...
	5. Neither the District’s Representative nor Architect/Engineer will be responsible for or have control or charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work.
	6. Neither the District’s Representative nor Architect/Engineer will be responsible for or have control over the acts or omissions of Contractor, Subcontractors or their agents or employees, or any other persons performing Work.
	7. Architect/Engineer will review Contractor’s submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents as set forth in this Section 00700. ...
	8. The District’s Representative and the Architect/Engineer will observe to recommend to District the dates that Contractor has achieved Substantial Completion and Final Completion, and will receive and forward to District for review written warrantie...
	9. Architect/Engineer will issue with reasonable promptness such written clarifications or interpretations of the requirements of the Contract Documents (in the form of Drawings and Specifications or otherwise) as Architect/Engineer may determine nece...
	10. Based on its observations, Architect/Engineer may recommend to District that it disapprove or reject Work that Architect/Engineer believes to be defective or will not produce a complete Project that conforms to Contract Documents or will prejudice...

	D. Access To Work
	1. During performance of Work, District and its agents, officers, consultants, and employees may at any time enter upon Work, shops or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being...
	2. District may, at any time, and from time to time, during the performance of the Work, enter the Work Site for the for the purpose of installing any necessary work by District labor or other contracts, and for any other purpose in connection with th...
	3. If, prior to completion and final acceptance of all the Work, District takes possession of any structure or facility (whether completed or otherwise) comprising a portion of the Work with the intent to retain possession thereof (as distinguished fr...
	4. Not used.
	5. If, following installation of any equipment or facilities furnished by Contractor, defects requiring correction by Contractor are found, District shall have the right to operate such unsatisfactory equipment or facilities and make reasonable use th...


	9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK
	A. Warranty And Guaranty
	1. General Representations and Warranties:  Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the Work and to complete Work in accordance with section 4-341, 4-343 and 4-344...
	2. Extended Guarantees:  Any guaranty exceeding one year provided by the supplier or manufacturer of any equipment or materials used in the Project shall be extended for such term.  Contractor expressly agrees to act as co-guarantor of such equipment ...
	3. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in this subparagraph are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, but not l...
	a. To Contractor’s knowledge after due inquiry, no lead or asbestos-containing materials were installed or discovered in the Project at any time during Contractor’s construction thereof.  If any lead or asbestos-containing materials were discovered, C...
	b. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with ballasts or other equipment containing PCBs are or were located on the Project at any time during Contractor’s construction thereof.
	c. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic substance are or were located on the Project at any time during Contractor’s construction thereof.  If any such materials were discovered, Contractor made...
	d. Contractor’s operations concerning the Project are and were not in violation of any applicable environmental federal, state, or local statute, law or regulation dealing with hazardous materials substances or toxic substances and no notice from any ...


	B. Inspection Of Work
	1. Contractor acknowledges DSA inspection requirements, frequency, protocols and practices, applicable to this Project, and shall schedule, coordinate, plan and execute the Work consistent with all such practices.
	2. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at all times during construction and/or manufacture in accordance with the terms of Contract Documents.  Work and materials, and manufacture and prepa...
	3. Contractor shall give District a minimum of two business days notice of readiness of Work for all required inspections, tests or approvals, and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
	4. District will hire through separate contract, a DSA-certified Inspector of Record for this Project, and a Special Inspection and Materials Testing Laboratory.  Upon advance notice per subparagraph 9.B.2 above, District will endeavor to schedule req...
	5. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and the District incurs costs associated with the cancellation, Contractor will reimburse District for the actual costs of the canceled inspections.  Th...
	6. If applicable laws or regulations of any public body (other than DSA) having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor sha...
	7. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of District, Contractor shall uncover the Work at District’s request.  Contractor shall bear the expense of uncovering...
	8. In any case where Contractor covers Work contrary to District’s request, Contractor shall uncover Work for District’s observation or inspection at District’s request.  Contractor shall bear the cost of uncovering Work.
	9. Whenever required by District, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work.  Should Work be fo...
	10. District shall select testing agencies approved by DSA to conduct required tests and inspections for the Project.  A list of required structural tests and inspections prepared by the Architect/Engineer and approved by the DSA shall be provided to ...
	11. The testing agency shall forward the test results to DSA, Contractor, District and the Project Inspector within fourteen (14) days of the date of the test.  The testing agency shall forward to the Division of the State Architect a verified report ...
	12. Inspection of the Work by or on behalf of District, or District’s failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  Contractor shall have an absolute duty, in the absence ...
	13. Any inspection, evaluation, or test performed by or on behalf of District relating to the Work is solely for the benefit of District, and shall not be relied upon by Contractor.  Contractor shall not be relieved of the obligation to perform Work i...

	C. Correction Of Defective Work
	1. Contractor shall correct Defective Work promptly upon knowledge of it.  If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform ...
	2. District may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from th...
	3. Correction Period:
	a. With respect to equipment and machinery supplied by Contractor and incorporated into the Work, if within one year after the date of Final Completion of the portion of the Work incorporating the equipment and/or machinery (or, to the extent expresse...
	b. With respect to structures within the scope of Work, if within one year after the date of Final Acceptance of the Work, or the portion or Phase of the Work as provided in these Contract Documents, or such longer period of time as may be prescribed ...
	c. Contractor shall remove any Defective Work rejected by District and replace it with Work that is not defective, and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting therefrom. If Contractor fails...
	d. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such removal and replacement.  Where Contractor fails to correct Defective Work, or defects are discovered outside the correction period, District shall have...
	4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may star...
	5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been removed and replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to such Work shall...
	6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects requiring correction by Contractor are found, District shall have the right to operate such defective equipment or facilities and make reasonable ...

	D. Acceptance And Correction Of Defective Work By District
	1. District may accept Defective Work.  Contractor shall pay all claims, costs, losses and damages attributable to District’s evaluation of and determination to accept such Defective Work.  If District accepts any Defective Work prior to final payment...
	2. District may correct and remedy deficiency if, after fifteen (15) Days’ written notice to Contractor (or lesser notice if the deficiency poses a direct danger to persons or property at or about the Site or if required to comply with any DSA require...
	3. District’s decisions to accept Defective Work or correct Defective Work are subject to approval of DSA, and all other requirements of Title 24, California Code of Regulations.

	E. Rights Upon Inspection Or Correction
	1. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by District of its rights and remedies under this Article 9.  Where District exercises its rights under this ...
	2. Inspection by District shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents.  Payment for Work completed through periodic progress payments or otherwise shall not operate to...

	F. Samples And Tests Of Materials And Work
	1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, samples or test specimens of all materials to be used or offered for use in connection with Work.  Contractor shall prepare samples or test ...
	2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or her representative, Project Inspector or representative of the testing agency.  In no case shall Contractor or vendor select the sample.  Refer to se...

	G. Proof Of Compliance Of Contract Provisions
	In order that District may determine whether Contractor has complied or is complying with requirements of Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor shall at any time, when requested, subm...

	H. Acceptance
	Inspection by District or its authorized agents or representatives, any order or certificate for the payment of money, any payment, acceptance of the whole or any part of Work by District, any extension of time, any verbal statements on behalf of Dist...


	10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	A. Contractor’s Legal Address
	Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address and facsimile number.  Contractor may change its legal address and facsimile number by notice in writing, delivered to District, which in conspi...

	B. Contractor’s Office At The Work Site
	Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor representative authorized to transmit to and receive from District, communications, instructions or Drawings.  Communications, instructions, or Drawing...

	C. Contractor’s Superintendents Or Forepersons
	Contractor shall at all times be represented on Site by one or more superintendents, project managers or forepersons authorized and competent to receive and carry out any instructions that District may give, and shall be liable for faithful observance...

	D. Proficiency In English
	Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall possess proficiency in the English language in order to understand, receive and carry out oral and written communications or instructions relatin...

	E. Site Decorum:  Contractor’s And Subcontractors’ Employees
	1. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful personnel to do Work.  If District notifies Contractor that any of its employees, or any of its Subcontractors’ employees on Work is incompetent, un...
	2. Contractor shall control the conduct of its employees and subcontractors so as to prevent unwarranted interaction initiated by Contractor's employees or subcontractors with individuals, (except those associated with the Project) at the college camp...
	3. There shall be no smoking outside of the construction site or within any of the District’s buildings, including those buildings under construction by the Contractor.
	4. The playing of radios, televisions and other portable audio or video players on the Project Site is prohibited at all times.

	F. Contractor To List Trades Working
	Contractor shall list the trades working on the Site and their scheduled activities on a daily basis, and provide a copy of that list to District

	G. Contractor’s Use Of The Site
	Contractor shall not make any arrangements with any person to permit occupancy or use of any land, structure or building within the limits of the Work, for any purpose whatsoever, either with or without compensation, in conflict with any agreement bet...


	11. PROSECUTION AND PROGRESS OF THE WORK
	A. Contractor to Submit Required Schedules
	1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate quantity and within the required time, arrange conferences and meetings and proceed with the Work in accordance with Contract Documents, including Sectio...
	2. Contractor shall submit to District for review and discussion at the Preconstruction Conference documentation described in Section 01 31 19 (Project Meetings):
	a. Progress schedules and reports as required by Sections 01 32 16 (Progress Schedules and Reports), and 01 32 19 (Submittal Procedures).  Contractor shall utilize Progress Schedule in planning, scheduling, coordinating, performing and controlling Wor...
	b. Prior to receiving a Notice to Proceed with Construction, a preliminary Schedule of Submittals that shall list each required submittal and the times for submitting, reviewing and processing such submittal, as required by Section 01 32 19 (Submittal...
	c. Within 10 Days after issuance of Notice of Award, a preliminary Schedule of Values for all the Work, including detailed breakdown of all work phases to serve as the basis for progress payments during project duration for review and approval by the ...

	3. Unless otherwise provided in the Contract Documents, at least 15 Days before submission of the first application for payment, a conference attended by Contractor, District, and others as appropriate, will be held to review for acceptability the sch...
	4. Before commencing any phase of Work, Contractor shall inform District in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper adjustments to College operations and notices to ...

	B. Contractor to Submit Submittals and Shop Drawings
	1. Contractor shall submit submittals and shop drawings to District (or Architect/Engineer if District so designates) for review in strict accordance with Section 01 32 19 (Submittal Procedures).  Submission of a Shop Drawing shall constitute Contract...
	2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.  Where a Shop Drawing or Sample or other submittal is req...
	3. District’s review of shop drawings, samples and submittals shall not relieve Contractor of its responsibility for a complete design complying with the requirements of the Contract Documents; but rather, such review shall be in furtherance of Distri...

	C. Cost Data
	1. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in form of certified payrolls, the cost to Contractor of each...
	2. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered and delays.  Contractor shall provide District with copies for each Day Contra...
	3. District shall have the right to audit and copy Contractor’s books and records of any type, nature or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to in...
	4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in good ord...

	D. Contractor To Supply Sufficient Workers And Materials
	1. Unless otherwise required by District under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to comp...
	2. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then District may requ...
	3. Exercise by District of the rights conferred upon District in this subparagraph is entirely discretionary on the part of District.  District shall have no duty or obligation to exercise the rights referred to in this subparagraph and its failure to...

	E. Contractor to Locate Underground Facilities.
	1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person planning to conduct any excavation shall contact the appropr...
	2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is charged with knowledge of all subsurface conditio...
	3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, mete...

	F. Contractor to Protect Underground Facilities.
	1. At all times during construction, all operating Underground Facilities shall remain in operation, unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such Underground Facilities in service where appropriate; shall...
	2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities that are to remain in service and other significant known underground installations indicated by the Underground Facilities Data.  Contractor sha...
	3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, Document 00 31 19 (Reports, Surveys...

	G. Contractor to Not Disrupt District Operation.
	1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt District operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by students, faculty, other employees ...
	2. Academic Calendar/Events: Without limiting the foregoing, the academic dates/events are furnished for Contractor’s information.  Construction activities which may be disrupted due to these events are to be accounted for in all applicable Schedules,...


	12. CLAIMS BY CONTRACTOR/NON-JUDICIAL SETTLEMENT PROCEDURE
	A. Scope
	1. The claim notice and documentation procedure described in this Article 12 applies to all claims and disputes arising under the Contract Documents, including without limitation any claim or dispute by any Subcontractor or material supplier, and any ...
	2. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief arising under or relating to Contract Documents.  I...
	3. The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step one of a two step claim presentment procedure by agreement under Section 930.2 of the California Government Code.  Specifically, step one is compl...
	4. The provisions of this Article 12 shall survive termination, breach or completion of the Contract Documents.  Contractor shall bear all costs incurred in the preparation and submission of a claim.

	B. Procedure
	1. Disputed Work.  Should any clarification, determination, action or inaction by District or Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor, exceed the requirements of or not comply with Contract Do...
	2. Duty to Work During Disputes.  Notwithstanding any dispute or Disputed Work, Contractor shall continue to prosecute the Work and the Disputed Work in accordance with the determinations of District.  Contractor’s sole remedy for Disputed Work is to ...
	3. Timely Notice of Disputed Work Required.  Before commencing any Disputed Work, or within ten (10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor shall file a written notice and preliminary cost propos...
	4. Timely Notice of Potential Claims Required.  District will review Contractor’s timely notice and preliminary cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, Contractor disagrees with it or still considers ...
	5. Quarterly Claims Required.  At the end of each calendar year quarter (March 31, June 30, September 30 and December 31) of each year, for each and every notice of potential claim that Contractor may have submitted in that quarter,  Contractor shall ...
	6. Claim Updates Required.  If Disputed Work persists longer than a single calendar quarter, then Contractor shall, every quarter until the Disputed Work ceases, submit to District a document titled “Claim Update” that shall update and quantify all el...
	7. Claim Negotiations Required.  Upon receipt of Contractor’s formal claim(s) including all arguments, justifications, cost or estimates, schedule analysis, and documentation supporting its position as required herein, District or its designee will re...

	C. Claim Format
	1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of the formal claim.
	2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to pursue as a formal claim(s), and for each such item separately, Contractor shall provide the following:
	a. Summary of the claim, including underlying facts, entitlement, schedule analysis, quantum calculations, contract provisions supporting relief;
	b. List of documents relating to claim including Specifications, Drawings, clarifications/requests for information, schedules, notices of delay, and any others;
	c. Chronology of events and correspondence;
	d. Analysis of claim merit;
	e. Analysis of claim cost; and
	f. Attach supporting cost and schedule documents as required in this Article and elsewhere in the Contract Documents (e.g., Section 01 32 16).

	3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor shall establish in the formal claim a direct causal link between the separate item of cost/time requested, the separate notices of potential claim ti...
	4. Claims shall be calculated in the same manner as Change Orders per Section 01 26 00 (Modification Procedures). EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), DISTRICT SHALL NOT BE LIABLE FOR SPECIAL OR CONSE...

	D. Mediation
	1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the Californi...
	2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed $375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract Documents, arbitration) thereon, such claims must fir...

	E. Subcontractor Claims
	1. Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any type, and prove them under the terms of the Contract Documents.  District shall not be directly liable to any Subcontractor, any supplier, or any...

	F. Waiver.
	1. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its rights to such claim.
	2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent Government Code section 910 claim, litigation...
	3. Contractor may request an extension of time to comply with the claims procedure herein, but must do so in advance of time periods expiring and District must give its approval in writing (which approval may be withheld in District discretion.)  As t...
	4. District shall not be deemed to waive or alter any provision under this Article 12, if at District’s sole discretion, a claim is administered in a manner not in accord with this Article 12.


	13. LEGAL AND MISCELLANEOUS
	A. Laws And Regulations
	1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall, to the greatest exte...
	2. Contractor shall comply with applicable portions of Title 19 and Title 24, California Code of Regulations (Uniform Building Code) (most recent edition), and Public Contract Code.  Whenever Contract Documents require larger sizes or higher standards...
	3. Contractor shall maintain in the Project Office a current copy of Title 19 and 24 of the California Code of Regulations at all times during construction.

	B. Permits And Taxes
	Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to the extent applicable), pay all charges and fees, including fees for street opening permits, comply with, implement and acknowledge effectiven...

	C. Responsibility Of Contractor And Indemnification
	1. Except to the extent caused by their sole negligence, willful misconduct or active negligence, District and each of its officers, employees, consultants and agents including, but not limited to the Board, Architect/Engineer, and each District Repre...
	2. To the furthest extent permitted by law (including without limitation California Civil Code Section 2782 and, if and to the extent applicable, California Civil Code Section 2782.8, Contractor shall assume defense of (with counsel approved by Distri...
	3. With respect to third-party claims against Contractor, Contractor waives any and all rights to any type of express or implied indemnity against District and each of its officers, employees, consultants and agents including, but not limited to Distr...
	4. Approval or purchase of any insurance contracts or policies shall in no way relieve from liability nor limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of them.
	5. To the furthest extent permitted by law (including, without limitation, Civil Code Section 2782 and, if and to the extent applicable, Civil Code Section 2782.8, the indemnification provisions, releases of liability and limitations of liability, cla...
	6. The indemnification provisions of this Contract as reflected in the Contract Documents shall not apply to any indemnified party to the extent of its sole negligence or willful misconduct; nor shall they apply to District or other indemnified party ...

	D. Suspension Of Work
	1. District may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as District may determine.  An adjustment shall be made for increases in cost of performance of Work of the Con...
	a. Performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible; or
	b. An equitable adjustment is made or denied under any other provision of Contract Documents; or
	c. The suspension of Work was the direct or indirect result of Contractor’s failure to perform any of its obligations hereunder.  Adjustments made in cost of performance may have a mutually agreed fixed or percentage fee; if the parties cannot agree, ...

	2. In addition to the foregoing, if applicable, Contractor shall receive a time extension for the actual period of time Contractor proves it was delayed by District’s order to suspend, delay or interrupt Work.  For example, and not by way of limitatio...

	E. Termination Of Contract For Cause
	1. District may declare Contractor in default of Contract Documents and District may terminate Contractor’s right to proceed under the Contract Documents for cause:
	a. Should Contractor make an assignment for the benefit of creditors; admit in writing its inability to pay its debts as they become due; file a voluntary petition in bankruptcy; be adjudged a bankrupt or insolvent; be the subject of an involuntary pe...
	b. Should Contractor commit a material breach of the Contract Documents.  If District declares Contractor in default due to material breach, however, District must allow Contractor an opportunity to cure such breach within ten (10) Days of the date of...
	c. Should Contractor violate or allow (by a Subcontractor or other person or entity for which Contractor is responsible) a violation of any valid law, statute, regulation, rule, ordinance, permit, license or order of any governmental agency applicable...

	2. If District at any time reasonably believes that Contractor is or may be in default under the Contract Documents as provided above, then District may in its sole discretion notify Contractor of this fact and request written assurances from Contract...
	3. In event of termination for cause, District will immediately serve written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in Document 00 61 00 (Construction Performance Bond).  Subject to the Sure...
	4. In the event of termination by District for cause:
	a. District will compensate Contractor for the value of the Work delivered to District upon termination as determined in accordance with the Contract Documents, subject to all rights of offset and back charges, and provided that Contractor provides Di...
	b. Contractor shall deliver to District possession of the Work in its then condition including, but not limited to, all designs, engineering, Project records, Project Record Documents, cost data of all types, Drawings and Specifications and contracts ...
	c. District’s rights under this subparagraph shall be specifically enforceable to the greatest extent permitted by law.  District shall, to the extent applicable, have all other rights and remedies set forth in any Bidding Document.

	5. District may terminate portions or parts of the Work for cause, provided these portions or parts (1) have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the work of one or more specific trades or S...
	6. In the event a termination for cause is later determined to have been made wrongfully or without cause, then Contractor shall have no greater rights than if a termination for convenience had been effected (to include, as appropriate, the recovery r...

	F. Termination Of Contract For Convenience
	1. District may terminate for convenience performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever District shall determine that termination is in District’s best interest.  T...
	2. After receiving a notice of termination for convenience under this subparagraph, and except as otherwise directed by District, Contractor shall:
	a. Stop Work under the Contract Documents on date and to extent specified in notice of termination for convenience;
	b. Place no further orders or subcontracts for materials, services, or facilities except as necessary to complete portion of Work under the Contract Documents which is not terminated;
	c. Terminate all orders and subcontracts to extent that they relate to performance of Work terminated by the notice of termination;
	d. Assign to District in manner, at times, and to extent directed by District, all right, title, and interest of Contractor under orders and subcontracts so terminated.  District shall have the right, in its sole discretion, to settle or pay any or al...
	e. Settle all outstanding liabilities and all claims arising out of such termination of orders and subcontracts, with approval or ratification of District to extent District may require.  District’s approval or ratification shall be final for purposes...
	f. Transfer title to District, and deliver in the manner, at the times, and to the extent, if any, directed by District, all fabricated or unfabricated parts, Work in process, completed Work, supplies, and all other material produced as part of, or ac...
	g. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that District directs or authorizes, any property of types referred to in subparagraph, but Contractor shall not be required to extend credit to any purchaser, and...
	h. Complete performance of the part of the Work which was not terminated by the notice of termination; and
	i. Take such action as may be necessary, or as District may direct, to protect and preserve all property related to Contract Documents which is in Contractor’s possession and in which District has or may acquire interest.

	3. After receipt of a notice of termination for convenience, Contractor shall submit to District its termination for convenience claim, in form and with all certifications required by Article 12 of this Document 00 71 00.  Contractor’s termination cla...
	a. The reasonable cost to Contractor, without profit, for all Work performed prior to the effective date of the termination, including Work done to secure the Project for termination.  Reasonable cost may not exceed the applicable percentage completio...
	b. A reasonable allowance for profit on actual and allowable cost of Work performed as determined under this subparagraph, provided that Contractor establishes to District’s satisfaction that Contractor would have made a profit had the Project been co...
	c. Reasonable costs to Contractor of handling material returned to vendors, delivered to District or otherwise disposed of as directed by District.
	d. A reasonable allowance for Contractor’s internal administrative costs in preparing termination claim.
	e. Except as provided in this subparagraph, District shall not be liable for costs incurred by Contractor or Subcontractors after receipt of a notice of termination.  Such non-recoverable costs include, but are not limited to, anticipated profits on W...
	f. District shall have no obligation to pay Contractor under this subparagraph unless and until Contractor provides District with updated and acceptable as-builts and Project Record Documents for Work completed prior to termination.

	4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in the appropriate part[s] if the termination is partial):
	a. All unliquidated advances or other payments on account previously made to Contractor, including without limitation all payments applicable to the terminated portion of Contract Documents;
	b. Any claim which District may have against Contractor in connection with Contract Documents; and
	c. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by Contractor or sold under provisions of this subparagraph, and not otherwise recovered by or credited to District.


	G. Contingent Assignment Of Subcontracts
	1. Contractor hereby assigns to District each Subcontract for a portion of the Work (including Services), provided that:
	a. The assignment is effective only after District’s termination of Contractor’s right to proceed under the Contract Documents (or portion thereof relating to that Subcontract) pursuant to the termination for cause subparagraphs herein.
	b. The Assignment is effective only for the Subcontracts which District expressly accepts by notifying the Subcontractor in writing;
	c. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 00 61 00 (Construction Performance Bond) provided under the Contract Documents, where the Surety exercises its rights to complete the Contract;
	d. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense, sign all instruments and take all actions reasonably requested by District to evidence and confirm the effectiveness of the assignment in District; and
	e. Nothing in this subparagraph shall modify or limit any of Contractor’s obligations to District arising from acts or omissions occurring before the effectiveness of any Subcontract assignment, including but not limited to all defense, indemnity and ...


	H. Remedies and Contract Integration
	1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter-claims, disputes and other matt...
	2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire and integrated agreement between District and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive statement o...
	3. In any proceeding to enforce the Contract Documents, Contractor and District agree that the finder of fact shall receive detailed instructions on the meaning and operation of the Contract Documents, including their conditions, limitations of liabil...
	4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to enforce...

	I. Patents
	Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner connected with performance of the Work or any part thereof shall be included in the Bid price for doing the Work.  To the greatest extent permitte...

	J. Substitution For Patented And Specified Articles
	Except as noted specifically in Specifications, whenever in Specifications, material or process is designated by patent or proprietary name or by name of manufacturer, such designation shall be deemed to be used for purpose of facilitating description...
	1. The foregoing limited right to an “or equal” substitution shall not apply to any material or process which is designated in the approved Drawings and Specifications by patent or proprietary name or by name of manufacturer.  Any such substitution is...
	2. Additionally, any substitution under this paragraph may require DSA approval.

	K. Interest Of Public Officers
	No representative, officer, or employee of District, no member of the governing body of the locality in which the Project is situated, no member of the locality in which District was activated, and no other public official of such locality or localiti...

	L. Limit Of Liability
	DISTRICT, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND AGENTS INCLUDING, BUT NOT LIMITED TO, ARCHITECT/ENGINEER AND EACH OTHER DISTRICT REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL, CONSEQUENTIAL, OR INCIDEN...

	M. Severability
	Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or unenforceable under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective without affecting other provisions or portions thereo...

	N. Ownership Of Results/Works For Hire

	14. MODIFICATIONS OF CONTRACT DOCUMENTS
	A. Alterations, Modifications And Force Account Work
	1. As provided in the latest edition of Part 1 of Title 24, California Code of Regulations, no modification or deviation from the DSA approved Drawings and Specifications will be permitted except by written addenda, written Change Order or written Sup...
	2. District may, without notice to the sureties, make alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, contract or otherwise change the Contract ...
	3. District may make changes to the Work during the course of construction to bring the Work into compliance with environmental requirements or standards established by state and federal statutes and regulations enacted after the Contract has been awa...
	4. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	a. The Work performed in connection with the change to be made;
	b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for the Work ordered; and
	c. The extent of the adjustment in the Contract Time, if any.

	5. A Change Order will become effective when signed by District.  If District exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00 71 00, then the resulting Change Order shall ...
	6. Changes not affecting the Contract Time or Contract Sum of the Work, in District’s discretion, may be set forth in a written RFI-Reply executed by District.  Execution of such an RFI-Reply constitutes Contractor’s agreement to make the specified ch...
	7. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the Work shall not be made without the authority of an effective Change Order or Construction Change Directive as provided in Section 01 26 00 (Modificatio...
	8. If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be increased or decreased by the amount that Contractor and Dis...
	9. Contractor shall, upon District’s request, permit inspection of the original unaltered Bid estimate, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its cost Bid or claims arisi...
	10. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by reason thereof shall not in any way release the guarantees and warranties given by Contractor pursuant to provisions of the Contract Documents, nor s...
	11. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are given in Section 01 26 00 (Modification Procedures).  Regarding delay and impact costs of any nature, Contractor may not seek delay compensation for ...
	12. A performance bond rider covering changed Work must be executed before proceeding with the changed Work.

	B. Entitlement to Change Of Contract Time
	1. Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.
	2. Contract Time will be adjusted in an amount equal to the time lost due to:
	a. Changes in the Work ordered by District;
	b. Acts or neglect by District, Architect/Engineer, any District representative, utility owners or other contractors performing other work, provided that Contractor has fully and completely performed its responsibilities under the Contract Documents;
	c. District ordered suspension, delay or interruption of Work which is otherwise compensable as provided in paragraph 13.D above; or
	d. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set forth in this subparagraph, earthquakes, civil or labor disturbances, strikes or acts of God, provided damages resulting therefrom are not the result of Contr...

	3. Contract Time shall not be extended for any cause identified immediately above, however, unless:
	a. Contractor actually has been prevented from completing any part of the Work within the Contract Time due to delay that is beyond Contractor’s control and due to reasons for which Contractor is not responsible (delays attributable to and within the ...
	b. A claim for delay is made as provided herein; and
	c. Contractor submits a Time Impact Evaluation as required under Section 01 32 16 (Progress Schedules and Reports) that demonstrates actual delay to critical Work activities that actually delay the progress of the Work in the amount of time requested.


	C. Notice Of Delay
	Within seven Days of the beginning of any delay, Contractor shall notify District in writing, by submitting a notice of delay, describing all anticipated delays resulting from the delay event in question.  Any request for extension of time include a w...

	D. Non-Compensable Time Extensions; Adverse Weather Parameters
	1. Where Contractor is prevented from completing any part of the Work within the Contract Time due to delay beyond the control of both District and Contractor (including, but not limited to, adverse weather conditions exceeding Contract Documents para...
	2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions that fall within the parameters listed or referenced in this subparagraph.  Adverse weather delays may be allowed only if the number of workdays of adve...
	3. In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily rainfall must exceed .1 of an inch or more at the station identified in Document 00 73 00, as measured by the National Oceanic & Atmospheric Administrat...
	4. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress schedule.  As Work on the critical path is affected by precipitation, Contractor shall notify District and request that the days be moved to the a...
	5. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor proves it was delayed by precipitation exceeding the specified parameters.  For example, and not by way of limitation, if precipitation exceeding t...
	6. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the Site, and covering Work and material that could be affected adversely by weather.  Failure to do so shall be cause for District to not grant a time ...

	E. 49TCompensable 49TTime Extensions
	1. Contractor may receive a time extension and be compensated for delays caused directly and solely by District or, except as provided in subparagraph 3.b below, DSA.  Provided Contractor provides proper notice and documentation under Section 01 32 16...
	2. Contractor shall not be entitled to any time extension or compensation, however, for any delays caused in whole or in part by Contractor’s failure to perform its obligations under the Contract Documents, or during periods of delay concurrently caus...
	3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:
	a. District’s right to sequence the Work in a manner which would avoid disruption to District’s tenants and their contractors or other prime contractors and their respective subcontractors, exercised as a result of Contractor’s failure to perform its ...
	b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto, provided such clarifications or Contract Modifications are processed by District or its consultants in a reasonable time commensurate with Contract Docum...


	F. Liquidated Damages
	1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that District will actually sustain damages in the amount fixed in the Con...
	2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by District for increased Project administration expenses, including extra inspection, construction management and architectural and engineering expense...
	3. District may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contrac...

	G. Differing Site Conditions
	1. In the event that Contractor encounters underground conditions that exceed the scope of the Work, then Contractor shall promptly give District written notice of the condition, and shall give such notice before the conditions are disturbed, to inclu...
	a. District shall promptly investigate the conditions, and if it finds that (i.) the conditions do materially so differ in a manner Contractor did not anticipate and could not have anticipated, or do involve hazardous waste outside the scope of the Wo...
	b. If District determines that physical conditions at the Site are not Latent or are not materially different from those indicated in Contract Documents or do not involve hazardous waste, or that Contractor should have anticipated the same through its...
	c. In the event that a dispute arises between District the Contractor whether the conditions do materially so differ, or involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performance of an...

	2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials, claimed Latent or materially different Site conditions (whether above or below grade) if:
	a. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid; provided, that this requirement shall not apply if the condition results from the District’s failure to timely address a known condition which is expressl...
	b. Contractor should have known of the existence of such conditions at the time Contractor submitted its Bid, or should have learned of such conditions and mitigated their impact, as a result of having complied with the requirements of Contract Docume...
	c. The information or conditions claimed by Contractor to be Latent or materially different consist of information, conclusions, opinions or deductions made from underground conditions reports, of the kind that this Document 00 71 00 precludes relianc...
	d. Contractor was required to give written notice and failed to do so within the time required.

	3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, District may order the dispu...

	H. Change Orders Related to Underground Facilities.
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by District or in information on file at USA or is not otherwise reasonably known to Contractor by performin...
	2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, for Underground Facilities either not shown or inaccurately shown in the Contract Documents, the information supplied pursuant to Document 00...
	3. Main Line and Trunk Line Utilities (Government Code Section 4215).  Consistent with Government Code Section 4215, as between District and Contractor, District will be responsible for the timely removal, relocation, or protection of existing main or...


	15. WORKING CONDITIONS AND PREVAILING WAGES
	A. Use Of Site/Sanitary Rules
	1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly enfor...
	2. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws...
	3. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall remove all waste material...
	4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures that wil...

	B. Protection Of Work, Persons, Property And Operations
	1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by District, ...
	2. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such...
	3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of District or contiguous property owners, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or any other ...
	4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	5. District may, at its option, retain such moneys due under the Contract Documents as District deems necessary until District receives satisfactory evidence that any and all suits or claims against Contractor for injury to persons, property or operat...

	C. Responsibility For Safety And Health
	1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and regul...
	2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify District, in writing, of the existence of hazardous conditions, property or equipment at the Sit...
	3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed: District designated routes for ingress and egress thereto and any other Distric...

	D. Emergencies
	In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, Contractor, without special instruction or authorization from District, is obligated to act to prevent threat and damage, injury or loss,...

	E. Use Of Roadways And Walkways
	Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or pedestrian traffic.  Before beginning any interference and only with District’s prior concurrence, Contractor may provide detour or tempor...

	F. Nondiscrimination
	No person or entity shall discriminate in the employment of persons upon public works because of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital status, sexual preference, or ...

	G. Prevailing Wages
	1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the...
	2. Contractor shall forfeit, as a penalty to District, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such ...
	3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service ...
	4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Section 1813. Failure to so comply, including without limitation Labor Code Section 1776, shall constitute a default under th...
	5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.
	a. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, social security number, Work classification, straight time and overtime hours worked each Day and week, and the actual per diem wages paid to each journeym...
	b. The payroll records enumerated above must be certified and shall be available for inspection at all reasonable hours at the principal office of Contractor as required by Labor Code Section 1776.
	c. Contractor shall also deliver certified payrolls to District with each Application for Payment as described in Section 01 29 00 (Measurement & Payment).


	H. Environmental Controls
	1. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any work performed under the Contract Documents including, without limitation, any toxic, water and soil pollution controls and air pollution controls speci...

	I. 44TShoring Safety Plan
	1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall submit to District a detailed plan showing the shoring, bracing and sloping design and other provisions to be made for worker protection from the ha...
	2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, including an...
	3. DSA must review and approve shoring of structures prior to commencement of shoring operations.  Contractor shall submit shoring design sufficiently in advance of the Work as necessary to avoid delay.
	4. Cal/OSHA Permit.  Contractor shall comply with Labor Code 6500 and shall obtain, as applicable, a permit as required by Cal/OSHA for each of the following:
	a. Construction of trenches or excavations that are five feet or more in depth and into which a person is required to descend.
	b. Construction or demolition of any building, structure, or scaffolding for falsework more than three stories high, or the equivalent height (36 feet).
	c. Erection or dismantling of vertical shoring systems more than three stories high, or the equivalent height (36 feet).
	d. The underground use of diesel engines in mines or tunnels.
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	SECTION 00 73 00
	Supplementary Conditions
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	SECTION 00 73 05
	Supplementary Conditions - Hazardous Materials
	1. Summary
	A. This Section 00 73 05 includes requirements that supplement the paragraphs of Section 00 71 00 (General Conditions) as they apply to location, removal, remediation, disposal, and abatement of hazardous materials and hazardous waste.

	2. Supplements
	A. Supplement to paragraph 2.A, Investigation Prior to Bidding
	1. Add to the end a new paragraph 2.A.8 that reads:
	8.   Matters Shown in Hazardous Materials Surveys for Informational Purposes:  Reference is made to Section 00 31 19 (Reports, Surveys and Existing Conditions) for hazardous material surveys included with the Contract Documents and use of data therein...

	B. Supplement to paragraph 5.H, Precedence of Documents
	1. Add to the end of paragraph 5.H.5 a new paragraph that reads:
	5.  Should any provision or requirement of any Contract Document conflict with another provision or requirement in the Contract Documents on subject matters of hazardous waste abatement, clean up, disposal, or required safety standards or methods, the...


	C. Supplement to paragraph 7.B, Means and Methods of Construction
	1. Number the current paragraph 7.B.1 and add to the end of paragraph 7.B.1 a new paragraph that reads:
	7.B.2. Nothing contained in these Contract Documents or inferable there from shall be deemed or construed to:
	1) Make Contractor the agent, servant, or employee of District; or
	2) Create any partnership, joint venture, or other association between District and Contractor.



	D. Supplement to paragraph 8, Control of the Work
	1. Add to the end of paragraph 8.C new paragraphs that read:
	8.C.11. District shall exercise administration on Contract Documents.  District has employed a consultant to assist in the preparation of the hazardous materials abatement contract specifications.  District reserves the right to assign or delegate to ...
	8.C.12. Cooperate with Consultant as directed by District.  Consultant’s duties may include observing Contractor’s health and safety program and practices, observing the abatement construction activities, observing the extent of material removed from ...

	E. Supplement to paragraph 9, Warranty, Guaranty, and Inspection of Work
	1. Add to the end of paragraph 9.A.3 a new paragraph 9.A.4 that reads:
	9.A.4 Additional Warranties and Representations:
	1) Contractor represents and warrants that it, its employees and its Subcontractors and their employees, shall at all times have the required levels of familiarity with the Site and the Work, training and ability to comply fully with all applicable la...
	2) Contractor represents and warrants that it, its employees and its subcontractors and their employees, shall at all times have and maintain in good standing any and all certifications and licenses required by applicable federal, state, and other gov...
	3) Contractor represents and warrants that it has studied carefully all requirements of the Contract Documents regarding procedures for demolition, hazardous waste abatement, or safety practices, specified in the Contract Documents, and prior to submi...
	(a) Verified to its satisfaction that the specified procedures are adequate and sufficient to achieve the results intended by Contract Documents; or
	(b) By way of approved “or equal” request or request for clarification and written Addenda, secured changes to the specified procedures sufficient to achieve the results intended by Contract Documents.

	4) Contractor accepts the risk that any specified procedure will result in a completed Project in full compliance with all Contract Documents requirements.

	2. Add to the end of paragraph 9.F.2 new paragraph 9.F.3 that reads:
	9.F.3 District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, work monitoring, and any other tests (in addition to testing required under Section 00 52 00 [Agreement] or applicable Law), to monitor Contract re...
	1) Contractor acknowledges that District also has the right to perform, or cause to be performed, various activities and tests including, but not limited to, pre-abatement, during abatement and post-abatement air monitoring, provided that District sha...
	2) Notwithstanding District’s rights granted by this paragraph 9, Contractor may be required to retain its own industrial hygiene consultant and shall have primary responsibility for collecting samples and performing all applicable, relevant, or appro...


	F. Supplement to paragraph 11.C, Cost Data
	1. Add to the end of paragraph 11.C new paragraphs that read:
	11.C.5 Obtain and maintain and shall furnish to District on completion of Work or at any other time requested by District, all necessary, permits, licenses, approvals, authorizations, notifications, training certificates, respirator certificates, repo...
	11.C.6 Provide District with copies of each such document as it is generated and shall, as a condition to final payment, provide District with a complete set of such documents (bound, organized, and indexed) at the conclusion of Work.  Keep and mainta...

	G. Supplement to paragraph 13, Legal and Miscellaneous
	1. Add to the end of paragraph 13.A new paragraphs that read:
	13.A.4 Compliance with Laws.  Contractor represents that it is familiar with and shall comply with all Laws applicable to the Work or completed Work including, but not limited to all Laws relating to:
	1) Protection of the public health, welfare, and environment;
	2) Generation, processing, treatment, handling, storage, transport, disposal, destruction, or other management of asbestos, PCB, lead, petroleum-based products, or other hazardous materials of any kind; or
	3) Protection of environmentally sensitive areas such as wetlands.

	13.A.5 Disposal.  Contractor has the sole responsibility for determining current waste storage, handling, and transportation and disposal regulations for the Site and for each waste disposal facility.  Contractor shall comply fully at Contractor’s sol...
	13.A.6 Tracking.  Contractor shall develop and implement a system acceptable to District to track hazardous waste from the Site to disposal, including appropriate “Hazardous Waste Manifests” on the applicable EPA form , so that District may track the ...
	13.A.7 Facilities.  Contractor shall provide District with the name and address of each waste disposal facility prior to any disposal, and District shall have the express right to reject any proposed disposal facility.  Contractor may not use any disp...
	2. Number the text of current paragraph 13.B paragraph 13.B.1 and add to the end of paragraph 13.B.1 new paragraphs that read:
	13.B.2 Before performing any of the Work, and at such other times as may be required by applicable Law, deliver all requisite notices and obtain the approval of all governmental and quasi-governmental authorities having jurisdiction over the Work.  Su...
	13.B.3 In the case of any permits or notices held in District’s name or of necessity to be made in District’s name, District will cooperate with Contractor in securing the permit or giving the notice, but Contractor shall prepare for District’s review...
	3. Add to the end of paragraph 13.C a new paragraph that reads:
	13.C.7 To the greatest extent permitted by Law, the indemnities and limitation of liability expressed throughout the Contract Documents apply with equal force and effect to any claims or liabilities imposed or existing by virtue of the removal, abatem...
	4. Add to the end of paragraph 13.E.6 a new paragraph that reads:
	13.E.7. Notwithstanding anything in paragraph 13.E to the contrary, District shall have an absolute right to terminate for default immediately without notice and without an opportunity to cure should Contractor knowingly or recklessly commit a materia...

	H. Supplement to paragraph 15.B, Protection of Work, Persons, and Property
	1. Add to the end of paragraph 15.B.5 a new paragraph that reads:
	15.B.6. Perform safe, expeditious, and orderly work in accordance with the best practices and the highest standards in the hazardous waste abatement, removal, and disposal industry, the Law (as herein defined), and the Contract Documents including, bu...
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	1.1 Preface
	1.2 Program Expectations
	Need Help?�Contact :                   �SEWUP Department
	(800) 654-8102�(310) 787-8838 fax


	2.2 Insurance Companies
	Workers’ Compensation and Employer’s Liability Insurance
	Commercial General Liability Insurance
	Excess Liability Insurance
	3.4 Builders’ Risk Insurance
	Contractor’s Pollution Liability Insurance
	Participation in the OCIP
	All SEWUP forms can be�found in Section 7.0 of this�manual

	4.2 Contractor’s Compliance With Other Forms and Procedures
	All OCIP forms �can be found in Section 7.0 of �this manual.
	Non-compliance with the Project Safety and Loss Control Requ


	Safety Requirements Scope & Application
	6.1 Workers’ Compensation Claims Reporting Procedures
	An Employee Claim Form must be given to any employee who req

	6.2 General Liability Claim Reporting Procedures
	6.3 Builder’s Risk Claim Reporting Procedures
	6.4 Contractor’s Pollution Liability Claim Reporting Procedu
	6.5 Instructions and Procedures – Litigation Papers, Legal D
	Project
	Name:
	     
	Contractor Name:


	Statewide Educational Wrap up Program


	San Mateo County Community College District
	     
	TATEWDE EDUCATIONAL WRAP UP PROGRAM
	Contractor’s Completion Notice


	State of California
	SEW UP LIABILITY & PROPERTY LOSS REPORT
	PROPERTY LOSS NOTICE
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	SECTION 00 73 37
	Apprenticeship Program
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	SECTION 00 91 01
	ADDENDUM NO. 1
	SUMMARY
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	SECTION 01 21 00
	OWNER’S Allowance
	1.1 SECTION INCLUDES
	A. Non-specified work to be performed only at the determination and direction of the Owner/District.

	1.2 RELATED SECTIONS
	A. Section 01 29 00 - Measurement and Payment.
	B. Section 01 32 19 – Submittal Procedures.

	1.3 NON-SPECIFIED WORK ALLOWANCE
	A. Include in the Contract, a stipulated sum/price of of 10 % of the total of bid items #1 - #6 for non-specified items.
	B. Contractor’s costs for products, delivery, installation, labor, insurance, payroll, taxes, bonding and equipment rental will be included in Change Orders authorizing expenditure of funds from this Allowance.
	C. Funds will be drawn from Allowance only by approval of the Owner and authorization of Change Orders by the Architect.
	D. At closeout of Contract, funds remaining in Allowance will be credited to Owner by Changer Order.
	Not used.
	Not used.
	END OF SECTION
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	SECTION 01 23 00
	ALTERNATES
	1.1 SUMMARY
	A. Section Includes:

	1.2 PROCEDURES
	B. Refer to the Specifications for the full scope of work in each Alternate.
	C. Coordinate related Work and modify surrounding Work as required to integrate the various elements of the alternates in the complete Work, when acceptance is designated in the Contract or added by Change Order.
	D. All alternate prices shall include all costs, including insurance, bonds, overhead, and profit.

	1.3 DETAIL REQUIREMENTs
	A. General:  Description for each Alternate listed below is recognized to be abbreviated but implies that each change shall be complete for the scope of work affected.  Refer to applicable Contract Documents for specific requirements for each Alternat...



	SEC 01 26 00 Big_Modification Procedures_20081103 FINAL
	SECTION 01 26 00
	Modification Procedures
	1.1 Summary
	A. Section includes:
	1. Description of general procedural requirements for alterations, modifications, and extras.

	B. Reference
	1. Public Contract Code Section 7105(d)(2).


	1.2 GENERAL
	A. Any change in scope of Work or deviation from Contract Documents including, without limitation, extra work, or alterations or additions to or deductions from the original Work, shall not invalidate the original Contract, and shall be performed unde...
	B. Only Contractor or District may initiate changes in scope of Work or deviation from Contract Documents.
	1. Contractor may initiate changes by submitting RFIs, Notice of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.
	a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.  RFIs shall not be submitted to District seeking clarification to any errors or omissions on behalf of the Contractor’s preparation of the Construction D...
	b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with Document 00 71 00 (General Conditions).
	c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00 71 00 (General Conditions).

	2. Contractor shall be responsible for its costs to implement and administer RFIs throughout the Contract duration.  Regardless of the number of RFIs submitted, Contractor shall not be entitled to additional compensation.  Contractor shall be responsi...
	3. District may initiate changes by issuing a Supplemental Instruction, which may revise, add to or subtract from the Work.
	4. District may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
	5. District may also, by Construction Change Directive (“CCD”), order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly.  ...
	6. Not used.
	7. It is the responsibility of the Contractor to notify the District within 14 days if there is a cost change.  Notifications beyond this time limit may result in future claims being time barred.


	1.3 PROCEDUREs
	A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01 26 00 to prepare a Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, Contractor shall prepare and submit to District fo...
	1. If District accepts a Cost Proposal, District will prepare Change Order for District and Contractor signatures.
	2. If Cost Proposal is not acceptable to District because it does not agree with cost and/or time included in Cost Proposal, District will submit in a response what it believes to be a reasonable cost and/or adjustment, if any. Except as otherwise pro...
	3. When necessity to proceed with a change does not allow the District sufficient time to conduct a proper check of a Cost Proposal (or revised Cost Proposal), District may order Contractor to proceed on basis to be determined at earliest practical da...

	B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract Documents or receives a request for information from a Subcontractor, Contractor may (except as provided in paragraph 1.2.B.1.a above), prepare and...
	1. District will endeavor to respond within seven Days from receipt of RFI with a written response to Contractor, provided that the RFI complies with paragraph B. above and is time critical.  Additionally, District may return RFI requesting additional...
	2. If Contractor is satisfied with the response and does not request change in Contract Sum or Contract Time, then the response shall be executed without a change.
	3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter “A” indicating if it is a follow-up RFI) to District clarifying original RFI.
	4. If Contractor believes that the response results in change in Contract Sum or Contract Time, Contractor shall notify District in writing within seven Days after receiving the response.  If District disagrees with Contractor, then Contractor may giv...

	C. Supplemental Instruction:  District may issue Supplemental Instruction to Contractor.
	1. If Contractor is satisfied with Supplemental Instruction and does not request change in Contract Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order.
	2. If Contractor believes that Supplemental Instruction results in change in Contract Sum or Contract Time, then Contractor shall notify District in writing within seven Days after receiving the response.  If District disagrees with Contractor, then C...

	D. Construction Change Directives: If at any time District believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, District may issue a CCD with its recommended cost and/or time adjustment.  Upon recei...
	1. Contractor’s response must be any one of following:
	a. Return CCD signed, thereby accepting District’s response, time and cost.
	b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if District so requests.
	c. Give notice of intent to submit a Claim as described in Article 12 of Document 00 71 00 (General Conditions), and submit its Claim with 30 days.

	2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:
	a. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation.
	b. Unit prices stated in the Contract Documents or subsequently agreed upon.
	c. Force account.
	d. Cost to be determined in a manner agreed.

	3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be effective immediately and shall be recorded as a Change Or...
	4. If Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by District on the basis of reasonable expenditures and savings of those performing the Work ...
	5. Pending final determination of cost to District, amounts not in dispute may be included in Applications for Payment.  The amount of credit to be allowed by Contractor to District for a deletion or change which results in a net decrease in the Contr...

	E. District Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Days of District’s RFP.  Upon approval of RFP, District will issue a Change Order directing Contractor to proceed with extra Work.  If the parties do not agree on the price...
	F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve problems regarding differing underground Site conditions encountered in the execution of the Work pursuant to paragraph 13.4 of Document 00 71 00 (G...
	G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  paragraph 13.5 of Document 00 71 00 (General Conditio...
	H. All Changes:
	1. Documentation of Change in Contract Sum and Contract Time:
	a. Contractor shall maintain detailed records of Work performed on a time-and-material basis.
	b. Contractor shall document each proposal for a change in cost or time with sufficient data to allow evaluation of the proposal.
	c. Contractor shall, on request, provide additional data to support computations for:
	1) Quantities of products, materials, labor and equipment.
	2) Taxes, insurance, and bonds.
	3) Overhead and profit.
	4) Justification for any change in Contract Time and new Progress Schedule showing revision due, if any.
	5) Credit for deletions from Contract, similarly documented.

	d. Contractor shall support each claim for additional costs, and for Work performed on a cost-and-percentage basis, with additional information including:
	1) Credit for deletions from Contract, similarly documented.
	2) Origin and date of claim.
	3) Dates and times Work was performed and by whom.
	4) Time records and wage rates paid.
	5) Invoices and receipts for products, materials, equipment and subcontracts, similarly documented.



	I. Correlation of Other Items:
	1. Contractor shall revise Schedule of Values and Application for Payment forms to record each authorized Change Order or CCD as a separate line item and adjust the Contract Sum as shown thereon prior to the next monthly pay period.
	2. Contractor shall revise the Progress Schedules prior to the next monthly pay period.
	3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period.

	J. Responses: For all responses for which the Contract Documents, including without limitation this Section 01 26 00, do not provide a specific time period, recipients shall respond within a reasonable time.
	K. Disputes: For all disputes arising from the procedures herein, Contractor shall follow Article 12 of Document 00 71 00.

	1.4 COST DETERMINATION
	A. Total cost of extra Work or of Work omitted shall be the sum of construction labor costs, material costs, equipment rental costs, design professional costs and specialist costs as defined herein plus overhead and profit as allowed herein.  This lim...
	Design Professional costs shall be calculated by multiplying the number of hours per design professional by the hourly rate established in the bid form.
	B. Overhead and Profit: (Overhead shall be as defined in paragraph 1.8 of this Section 01 26 00)
	1. Overhead and profit on labor for extra Work shall not exceed 15 percent.
	2. Overhead and profit on materials for extra Work shall not exceed 15 percent.
	3. Overhead and profit on equipment rental for extra Work shall not exceed 10 percent.
	4. When extra Work is performed by a first tier Subcontractor or a Design Professional, Contractor shall receive a 5 percent markup on Subcontractors’ or Design Professional’s total costs of extra Work.  First tier Subcontractor’s markup on its Work s...
	5. When extra Work is performed by a lower tier Subcontractor, Contractor shall receive a total of 5 percent markup on the lower tier Subcontractors’ total costs of extra Work. First tier Subcontractors and lower tier Subcontractors shall divide the 2...
	6. Notwithstanding the foregoing, in no case shall the total markup on any extra Work exceed 25 percent of the direct cost, notwithstanding the actual number of contract tiers.
	7. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and commission shall be allowed on the net increase only as determined in paragraph 1.4 above.  When the net difference is a deduction, no percentage for overhead...
	8. The markup shall include profit and overhead.  No markup will be allowed on permits, fees, taxes, insurance, and bonds.

	C. Taxes:
	1. All State sales and use taxes, San Mateo County and applicable City sales taxes, shall be included.
	2. Federal and Excise tax shall not be included.

	D. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relat...

	1.5 COST BREAKDOWN
	A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by District) used in actual and direct performance of extra Work.  Labor rate, whether employer is Contractor, Subcontractor or other forces, will be su...
	1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers for health and welfare, pension, vacation, and similar purposes.
	2. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and other payments made to, or on behalf of, workers, other than actual wages as defined in paragraph 1.5A.1 of this Section 01 26 00, such as taxes and wor...

	B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work will be paid for.  Cost of such materials will be cost, including sales tax, to purchaser (Contractor, Subcontractor or other forces) from supplier t...
	1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited to District notwithstanding fact that such discount may not have been taken.
	2. For materials salvaged upon completion of extra Work, salvage value of materials shall be deducted from cost, less discounts, of materials.
	3. If cost of a material is, in opinion of District, excessive, then cost of material shall be deemed to be lowest current wholesale price at which material is available in quantities concerned delivered to Site, less any discounts as provided in para...

	C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental rates listed for equipment in California Department of Transportation official equipment rental rate schedule which is in effect on date upon which e...
	1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in operation on extra Work being performed or on standby as approved by District.  The following shall be used in computing rental time of equipment:
	a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of operation.
	b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day of operation.

	2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of transporting equipment to Site and its return to its original location shall be determined as follows:
	a. District will pay for costs of loading and unloading equipment.
	b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by established haulers.
	c. Cost of transporting equipment shall not exceed applicable minimum established rates of California Public Utilities Commission.
	d. District will not make any payment for transporting and loading and unloading equipment if equipment is used on Work in any other way than upon extra Work.

	3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end of the performance of the extra Work or Day on which District directs Contractor to discontinue use of equipment, whichever first occurs.  Excluding Sa...

	D. Work Performed by Special Forces or Other Special Services: When District and Contractor, by agreement, determine that special service or item of extra Work cannot be performed by forces of Contractor or those of any Subcontractors, service or extr...

	1.6 FORCE-ACCOUNT Work
	A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) maximum price which shall not under any cir...
	B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing and negotiation phase of the change.  Once ...
	C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District each Business Day in writing in detail amount and cost of labor and material used, and any other expense...
	D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District when 75 percent of the NTE amount has been expended.
	E. Force-Account Work shall be paid as extra Work under this Section 01 26 00.  Methods of determining payment for Work and materials provided in this paragraph 1.6 shall not apply to performance of Work or furnishings of material that, in judgment of...

	1.7 DISTRICT-FURNISHED MATERIALS
	A. District reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and overhead and profit on such materials.

	1.8 OVERHEAD DEFINED
	A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or recei...
	1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings
	2. Routine field inspection of Work proposed
	3. General Superintendence, including Project Management or Construction Management services provided by Contractor
	4. General administration and preparation of cost proposals, schedule analysis, change orders and other supporting documentation as necessary
	5. Computer services
	6. Reproduction services
	7. Salaries of, superintendent, timekeeper, storekeeper and secretaries
	8. Janitorial services
	9. Temporary on-Site facilities, including for any extended periods of Contract Time:
	a. Offices
	b. Telephones
	c. Plumbing
	d. Electrical:  Power, lighting
	e. Platforms
	f. Fencing, etc.
	g. Water

	10. Home office expenses
	11. Insurance and Bond premiums
	12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the Contract Documents
	13. Surveying
	14. Estimating
	15. Protection of Work
	16. Handling and disposal fees
	17. Final cleanup
	18. Small tools
	19. Warranty
	20. Other incidental Work


	1.9 RECORDS AND CERTIFICATION
	A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  Contractor shall also provide with the form: t...
	B. No payment for Force-Account Work shall be made until Contractor submits original invoices substantiating materials and specialists charges.
	C. District shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor’s claims for modification of Contract, including Force-Account Work and CCD Work.
	D. Further, District will have right to audit, inspect, or copy all records maintained in connection with this Contract, including financial records, in possession of Contractor relating to any transaction or activity occurring or arising out of, or b...
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	SECTION 01 29 00
	MEASUREMENT & PAYMENT
	1.1 Summary
	Section includes description of all “payment to complete” requirements and procedures for determining amount of Work performed and for obtaining payment for Work performed.

	1.2 REFERENCES
	A. California Public Contract Code
	B. Code of Civil Procedures
	C. Government Code
	D. Specification 01320

	1.3 SCOPE OF WORK
	Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory completion of Work,...
	1.4 DETERMINATION OF QUANTITIES
	Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be number, as determined by District, of units of work satisfactorily completed in accordance with Contract Documents or as directed by District...

	1.5 SCOPE OF PAYMENT
	A. Except as otherwise expressly stated in Section 01 10 00 (Summary of Work), payment to Contractor at the lump sum price fixed in the Contract Documents for performing all Work required under Contract Documents may be adjusted pursuant to any approv...
	B. The Contract Sum shall be deemed to include all costs necessary to complete required Work, all costs (if any) for loss or damage arising from nature of Work or prosecution of the Work, and from action of elements.  Unless Contract Documents express...
	1. Any and all costs arising from any unforeseen conditions which may be encountered during, and all risks of any description connected with, prosecution of Work or prosecution of Bid Item until acceptance by District;
	2. Escalation to allow for cost increases between time of Contract Award and completion of Work or completion of Bid Item.

	C. Whenever it is specified herein that Contractor is to do work or furnish materials in Contract Documents, it shall be understood that Contractor is to do such work or furnish such materials without extra charge or allowance or direct payment of any...
	D. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in Section 01 10 00 (Summary of Work).
	E. The District may, in its discretion, where Contractor requests payment on the basis of materials and equipment not incorporated in the Work, Contractor must satisfy the following conditions:
	1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location agreed to in writing, for example, a mutually acceptable bonded warehouse;
	2. Full title to the materials and/or equipment shall vest in District at the time of delivery to the Site, bonded warehouse or other bonded storage location;
	3. Obtain a negotiable warehouse receipt, endorsed over to District for materials and/or equipment stored in and off-site warehouse.  No payment will be made until such endorsed receipts are delivered to District;
	4. Stockpiled materials and/or equipment shall be available for District inspection, but District shall have no obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any obligations under the Contract Docu...
	5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at Contractor’s expense;
	6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and malicious mischief, as well as any other coverages required under the Contract Documents;
	7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation warranting that District has received the materials and equipment free and clear of all liens and evidence that the materials and equipment ...

	F. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from amounts otherwise due Contractor as they are incorporated.

	1.6 BASIS OF PAYMENT
	A. Lump Sum:  When estimated quantity for specific portion of Work is not indicated and unit is designated as lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract Documents.
	B. Allowances:  Allowance items (if any) will be paid for as provided in Section 01 10 00 (Summary of Work).  Funds authorized for Allowance work will not be released for Contract payments unless District has authorized Allowance work in writing.
	C. District does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any class or portion of Work,...

	1.7 PROGRESS PAYMENTS
	A. If requested by Contractor, progress payments will be made monthly.
	B. Schedule of Values:
	1. Within ten (10) Days from issuance of Notice of Award and prior to the Contractor’s first Application for Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including coordination responsibilities and Project...
	2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, temporary roads and access, off-Si...
	3. District will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed.  Upon favorable review by District, Dist...
	4. District will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in a complete reallocation of moneys until such “front loading” is corrected.  Repeated attempts at “front loading” may result in suspension...

	C. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance with generally accepted accounting practices.  In addition:
	1. On or before the 20th Day of each month (but after receipt of District’s approval of the updated Schedule as required by Section 01 32 16 (Progress Schedules and Reports)), Contractor shall submit to District one copy of an Application for Payment ...
	2. Applications for Payment may include, but are not necessarily limited to the following:
	a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;
	b. Up to 75 percent of the cost of equipment identified in paragraph 1.5E of this Section 01 29 00 (if any), if purchased and delivered to the Site or stored off Site, as may be approved by District.
	c. Up to 50 percent of the cost of materials identified in paragraph 1.5E of this Section 01 29 00 (if any), specifically fabricated for the Project that are not yet incorporated into the Work.

	3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application and that Contractor has fulfilled all scheduling requirements of Section 00 71 00 (General Conditions) and Section 01 32 16 (Progress Schedules...
	4. No progress payment will be processed prior to District receiving all requested, acceptable schedule update information.  Failure to submit a schedule update complying with Section 01 32 16 (Progress Schedules and Reports) justifies denying the ent...
	5. If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation with District, Contractor shall not receive current payment until Contractor has participated fully in providing construction progress i...
	6. Each Application for Payment shall list each Change Order and Construction change directive (“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a description of the work activities, consistent with the descripti...
	7. If District requires substantiating data, submit information requested by District, with cover letter identifying Project, Application for Payment number and date, and detailed list of enclosures.  Submit one copy of substantiating data and cover l...
	8. With each Application for Payment the following reports and logs shall be submitted:
	a. Copies of completed maintenance logs for each piece of major equipment listed in Section 01 10 00 (Summary of Work) shall be submitted according to the requirements specified in Section 01 60 00 (Product Requirements).
	b. Copies of up-to-date Waste Reporting Log per Section 01 74 00 (Cleaning) paragraph 1.2.E.5

	Contractor’s Application for Payment will be deemed incomplete without these documents.

	D. Progress Payments
	1. District will review Contractor’s Application for Payment following receipt.  If adjustments need to be made to percent of completion of each activity, District will make appropriate notations and return to Contractor.  Contractor shall revise and ...
	2. Each Application for Payment may be reviewed by District and/or inspectors to determine whether the Application for Payment is proper, and shall be rejected, revised, or approved by District pursuant to the Schedule of Values prepared in accordance...
	3. If it is determined that the Application for Payment is not proper and suitable for payment, District will return it to the Contractor as soon as practicable, but no later than seven (7) Days after receipt, together with a document setting forth in...
	4. Pursuant to Public Contract Code Section 20104.50, if District fails to make any progress payment within 30 Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, District shall pay interest to the Contr...
	5. As soon as practicable after approval of each Application for Payment for progress payments, District will pay to Contractor in manner provided by law, an amount equal to 95 percent of the amounts otherwise due as provided in the Contract Documents...
	6. Before any progress payment or final payment is due or made, Contractor shall submit satisfactory evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor and materials incorporated into...
	7. District reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated materials that, in the sole judgment of District, are not adequately and properly protected against weather and/or damage prior to or fo...
	8. Granting of progress payment or payments by District, or receipt thereof by Contractor, shall not be understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way lessen liability of Contractor to replace...
	9. When District shall charge sum of money against Contractor under any provision of Contract Documents, amount of charge shall be deducted and retained by District from amount of next succeeding progress payment or from any other moneys due or that m...


	1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security mutually a...
	2. Alternatively, Contractor may request and District shall make payment of retentions earned directly to the escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the investment of the payments into securitie...
	3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00 43 45 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, specifying amount of securities to be deposited, terms...
	5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.9 FINAL PAYMENT
	A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including punchlist, testing, record documents and Contractor maintenance after Final Acceptance, District will pay to Contractor, in manner provided...
	B. Prior progress payments shall be subject to correction in the final payment. District’s determination of amount due as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under Contract Documents and shall...
	C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at time of final payment, and as a condition precedent to District’s obligation to make final payment, Document 00 65 73 (Agreement and Re...

	1.10 EFFECT OF PAYMENT
	A. Payment will be made by District, based on District’s observations at the Site and the data comprising the Application for Payment.  Payment will not be a representation that District has:
	1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;
	2. Reviewed construction means, methods, techniques, sequences, or procedures;
	3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by District to substantiate Contractor’s right to payment; or
	4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on account of the Contract Sum.


	1.11 Contingency Reserve
	A. District will authorize and direct Contractor regarding provisions in this paragraph.
	B. Contingency Reserve Amount: as listed in Document 00 52 00 (Agreement).
	C. District shall determine in its sole discretion which, if any, costs it will authorize in writing to be paid from the Contingency Reserve.  Generally, Contingency Reserve will be used only for District-initiated changes in scope of Work of Contract...
	D. Cost shall be determined as for CCD work as provided in Section 01 26 00 (Modification Procedures).
	E. Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due Contractor on account of Work covered by this Contingency Reserve, and the Contract Sum will be correspondingly adjusted
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	SECTION 01 31 19
	Project Meetings
	1.1 SUMMARY
	A. Section Includes:
	1. Descriptions of the required Project meetings for the Work.  These meetings include:
	a. Preconstruction Conference.
	b. Schedule Review Meetings
	c. Weekly Progress Meetings.
	d. Progress Schedule and Billing Meetings.
	e. Special Meetings.



	1.2 Preconstruction Conference
	A. District will call for and administer Preconstruction Conference at time and place to be announced.
	B. Contractor, all major Subcontractors, Construction Scheduler, and major suppliers shall attend Preconstruction Conference.
	C. Agenda will include, but not be limited to, the following items.
	1. Schedules
	2. Personnel and vehicle permit procedures
	3. Use of premises
	4. Location of the Contractor’s on-Site facilities
	5. Security
	6. Housekeeping
	7. Safety/HAZMAT/Regulatory Agencies
	8. Site Conduct and Procedures
	9. Submittal and RFI procedures
	10. Inspection and testing procedures, on-Site and off-Site
	11. Utility shutdown procedures
	12. Control and reference point survey procedures
	13. Injury and Illness Prevention Program
	14. Contractor’s Initial Schedule
	15. Contractor’s Schedule of Values
	16. Contractor’s Schedule of Submittals
	17. Contract Administrative Processes
	a. Video tape existing conditions prior to start of all work

	18. Project Directory
	19. Contractor’s Emergency Contact List
	20. Other Project Specific Issues as required
	D. District’s Representative will distribute copies of minutes to attendees.  Attendees shall have five (5) Workdays to submit comments or additions to minutes.  Minutes will constitute final memorialization of results of Preconstruction Conference.


	1.3 Schedule Review Meetings
	A. Meet with District prior to Start Date of the Work under Contract Documents and conduct initial review of Contractor’s draft Shop Drawing and Sample Submittal Schedule, draft Schedule of Values, and Initial Schedule.
	B. Authorized representative in Contractor’s organization, designated in writing, which will be responsible for working and coordinating with District relative to preparation and maintenance of Progress Schedule shall attend the initial schedule revie...
	C. Contractor shall, within sixty (60) Days from the Notice to Proceed date, meet with District to review the Progress Schedule and construction schedule submittals.
	1. Contractor shall have its manager, superintendent, scheduler, and key Subcontractor representatives, as required by District, in attendance.  The meeting will take place over a continuous one-Day period.
	2. District’s review will be limited to submittal’s conformance to Contract Documents requirements including, but not limited to, coordination requirements.  District’s review may also include:
	a. Clarifications of Contract Requirements.
	b. Directions to include activities and information missing from submittal.
	c. Requests to Contractor to clarify its schedule.

	3. Within 5 Days of the Schedule Review Meeting, Contractor shall resubmit his Initial schedule which incorporates all questions and comments expressed by District at the meeting.

	D. District will administer Schedule Review Meetings and shall distribute minutes of Schedule Review Meetings to attendees.  Attendees shall have 5 Days to submit comments or additions to minutes.  Minutes will constitute final memorialization of resu...

	1.4 Weekly Progress Meetings
	A. District will schedule and administer weekly progress meetings throughout duration of Work.  Progress meetings will be held weekly unless otherwise directed by District.
	1. Meetings shall be held at Contractor’s on-Site office unless otherwise directed by District.
	2. The District representative will prepare agenda and distribute it two (2) Workdays in advance of meeting to Contractor.
	3. The District will record meeting notes of the Weekly Progress Meeting.  Within two (2) Workdays after the meeting, District will distribute minutes to Contractor though e-mail, who will distribute to those affected by decisions made at meeting. Att...

	B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers, District, and others as appropriate to agenda topics for each meeting.
	C. Agenda will contain the following items, as appropriate:
	1. Review, revise as necessary, and approve previous meeting minutes
	2. Review of Work progress since last meeting
	3. Status of Construction Work Schedule, delivery schedules, adjustments
	4. Submittal, RFI, and Change Order status
	5. Review of the Contractor’s safety program activities and results, including report on all serious injury and/or damage accidents
	6. Other items affecting progress of Work


	1.5 Progress Schedule and Billing Meetings
	A. A meeting will be held on approximately the 20th of each month or as agreed to with the District (but no more than once every thirty (30) Days) to review the schedule updates submittal and progress payment application.
	1. At this meeting, at a minimum, the following items will be reviewed:
	a. Percent complete of each activity;
	b. Any current Time Impact Evaluations for Change Orders and Time Extension Request;
	c. Any anticipated activity sequence changes;
	d. Any anticipated duration changes; and
	e. Actual and anticipated project delays.
	These schedule changes shall be approved by the District prior to inclusion in the accepted project schedule.

	2. These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, Contractor’s General Superintendent and Scheduler shall attend these meetings.
	3. Contractor shall plan on the meeting and set aside sufficient time to review the progress schedule and the monthly pay application


	1.6 Special Meetings
	A. Any party may call special meetings by notifying all desired participants and District five (5) Workdays in advance, giving reason for meeting.  Special meetings may be held without advance notice in emergency situations.
	B. At any time during the progress of Work, District shall have authority to require Contractor attend meeting of any or all of the Subcontractors engaged in Work or in other work, and notice of such meeting shall be duly observed and complied with by...
	C. Contractor shall schedule and conduct coordination meetings as necessary to discharge coordination responsibilities in Section 00 71 00 (General Conditions).  Contractor shall give District five (5) Workdays written notice of coordination meetings....

	1.7 GUARANTEES/WARRANTIES, BONDS, AND SERVICE AND MAINTENANCE CONTRACTS REVIEW MEETING/INSPECTION
	A. Eleven months following date of Final Completion of entire work, Contractor to conduct an inspection with the District, or District’s Representative, to review and act upon guarantees/warranties, bonds, and service and maintenance contracts for mat...
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	SECTION 01 32 19
	SUBMITTAL PROCEDURES
	1.1 SUMMARY
	A. Section Includes:
	1. Description of general requirements for Submittals for the Work:
	a. Procedures
	b. Schedule of Submittals
	c. Safety Program
	d. Progress Schedules
	e. Not Used
	f. Not Used
	g. Product Data
	h. Vibration Control Drawings and Calculations
	i. Shop Drawings
	j. Samples
	k. Installation, Operations and Maintenance Manuals
	l. Quality Assurance Control Submittals
	m. Environmental Impact Mitigation Plan Documents
	n. Project Record Documents
	o. Delay of Submittals



	1.2 Optional Review Meeting Procedures
	A. Submit at Contractor’s expense, the following items (“Submittals”) required by the Contract Documents:
	1. Schedule of Submittals
	2. Safety Program
	3. Progress Schedules
	4. Product Data
	5. Material Safety Data Sheets
	6. Vibration Control Drawings and Calculations
	7. Shop Drawings
	8. Samples
	9. Installation, Operation, and Maintenance Manuals
	10. Quality Assurance Control Data
	11. Environmental Impact Mitigation Documents
	12. Computer Programs
	13. Project Record Documents
	14. Storm Water Pollution Prevention Plan
	15. Seismic Submittal Review Forms, where specified in Divisions 2 through 60.

	B. Submit these Submittals to District for review and approval in accordance with accepted Schedule of Shop Drawings and Samples Submittals.  If no such schedule is agreed upon prior to, then all Shop Drawing, Samples, and product data Submittals shal...
	C. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01 32 19 as Exhibits A and B).  For project on which an electronic web-based Project Management System is used, per Section 01 31 23 Web Based Project Mana...
	D. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified performance and design criteria, materials and similar data to show District the materials and equipment Contractor proposes to provide and to enab...
	E. At the time of each submission, give District specific written notice of all variations, if any, that the  submitted Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  This written notice shall be in a w...
	F. Submittal coordination and verification is responsibility of Contractor; this responsibility shall not be delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and coordinate each Submittal with oth...
	1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and similar information with respect thereto;
	2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly and installation pertaining to the performance of the Work; and
	3. All information relative to Contractor’s sole responsibilities and of means, methods, techniques, sequences and procedures of construction and safety precautions and programs incident thereto.

	G. Contractor’s submission to District of a Submittal shall constitute Contractor’s representation that it has satisfied its obligations under the Contract Documents, and as set forth immediately above in this paragraph 1.2 of Section 01 32 19, with r...
	H. Designation of work “by others,” if shown in Submittals, shall mean that work will be responsibility of Contractor rather than Subcontractor or supplier who has prepared Submittals.
	I. After review by District or Architect/Engineer or other consultant designated by District, of each of Contractor’s Submittals, one set of material will be returned to Contractor with actions defined as follows:
	1. NO COMMENT - Accepted subject to its compatibility with future Submittals and additional partial Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion of specified or required items not shown o...
	2. SEE COMMENTS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that minor corrections as noted shall be made by Design-Build Entity.
	3. SEE COMMENTS, REVISE AS NOTED AND RESUBMIT - District identified major inconsistencies or errors that shall be resolved or corrected by Design-Build Entity prior to subsequent review by District.
	4. SUBMITTAL DOES NOT MEET CONTRACT REQUIREMENTS - RESUBMIT - Submitted material does not conform to Contract Documents in major respect, e.g.,: wrong size, model, capacity, or material.

	J. Make a complete and acceptable Submittal at least by second submission.  District reserves the right to deduct monies from payments due Contractor to cover District and Architect/Engineer’s additional costs of review beyond the second submission.  ...
	K. Favorable review will not constitute acceptance by District of any responsibility for the accuracy, coordination and completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals shall be sole responsibility of Contractor,...
	L. District’s review will not extend the means, methods, techniques, sequences or procedures of construction or to safety precautions or programs incident thereto.  The review and comment on a separate item as such will not indicate approval of the as...
	M. Submit complete initial Submittal for those items where required by individual Specification Sections.  Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall meet minimum requirements for submi...
	N. Copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files, Subcontractors, and vendors.
	O. After District’s review of Submittal, revise as noted and resubmit as required.  Identify changes made since previous Submittal.
	1. Begin no fabrication or work that requires Submittals until return of Submittals not requiring re-submittal.  Do not extrapolate from Submittals covering similar work.
	2. Normally, Submittals will be processed and returned to Contractor within twenty-one (21) Days of receipt.

	P. Distribute copies of reviewed Submittals to concerned persons.  Instruct recipients to promptly report any inability to comply with provisions.
	Q. All Submittals shall be number-identified by Contractor, prior to submission to District, in accordance with the following:
	1. Sequentially number each Submittal by Specification Section (i.e., “1-2”, “2-2”, “3-2”, etc.) as the basis for number identification of Submittals.
	2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, product data, sample, certification, etc.
	3. Number Installation, Operation, and Maintenance Manuals with original root number of the approved Submittal for the item.
	4. If the Submittal is a re-submittal (including without limitation after an initial Submittal is rejected, returned without review or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a re-submittal of Submittal 1-2 would ...
	5. All Submittals shall include all information requested by each Specification Section.  No partial Submittals will be accepted unless previously authorized by District.  In the event a partial Submittal is authorized, each subsequent different Submi...

	R. Submission Requirements:
	1. Deliver Submittals to District giving sufficient time for more than one review, but in no case less than   thirty (30) Days before dates reviewed Submittals will be needed.
	2. Initial Submittal of Installation, Operation and Maintenance Manuals shall be forty-five (45) Days after the date Submittals that pertain to the applicable portion of the Installation, Operation and Maintenance Manual is satisfactorily reviewed.
	3. The following table lists the number of initial Submittals required from Contractor for each type of submission, to whom Contractor shall distribute the information, and District’s distribution of reviewed submissions.  If Contractor needs more cop...
	4. Accompany Submittals with Submittal transmittal form, containing:
	a. Date, revision date, and Submittal log number.
	b. Project name and District’s Contract number.
	c. Contractor’s name, address, and job number.
	d. Specification Section number clearly identified.
	e. The quantity of Shop Drawings, Product Data, or Samples submitted.
	f. Notification of deviations from Contract Documents.
	g. Materials Safety Data Sheet (MSDS) for each item complying with OSHA’s Hazard Communication Standard 29 CFR 1910.1200.
	h. Other pertinent data.

	5. Submittal shall include:
	a. Date and revision dates.
	b. Revisions, if any, identified.
	c. Project Name and Contract number.
	d. The names of:
	1) Contractor, Subcontractor, Supplier, Manufacturer, and separate detailer, when pertinent.

	e. Identification of product material by location within the Project.
	f. Relation to adjacent structure or materials.
	g. Field dimensions, clearly identified as such.
	h. Specification Section number and applicable detail reference number on the Drawings.
	i. Applicable reference standards, such as ASTM, ANSI, FS, NEMA, SMACNA or ACI.
	j. A blank space, on each Drawing or data sheet, 5” x 4” for the District’s stamp.
	k. Identification of deviations from Contract Documents.
	l. Contractor’s stamp, initialed or signed, with language certifying the review of Submittals, verification of field measurements, construction criteria and technical standards in compliance with Contract Documents.


	S. Resubmission requirements:
	1. Shop Drawings:
	a. Revise initial Shop Drawings as required and resubmit as specified for initial Submittals.
	b. Indicate on Shop Drawings any changes that have been made other than those requested by District.

	2. Product Data and Samples:
	a. Submit new Product Data and Samples as required for initial Submittals.

	3. Installation, Operation, and Maintenance Manuals:
	a. Revise initial Installation, Operation, and Maintenance Manual(s) as required and resubmit as specified for initial Submittals.


	T. Number of resubmissions:
	1. One reexamination of Contractor’s Submittals that have been returned for correction or replacement will be included in District’s budget.  Any additional re-examination of Contractor’s Submittals will be considered additional scope services to be p...


	1.3 Schedule of Shop Drawing and Sample Submittals
	A. Submit preliminary Schedule of Shop Drawing and Sample Submittals as required by Document 00 71 00 (General Conditions) and in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Schedule of Submittals will be used by District to schedule its activities relating to review of Submittals.  Schedule of Submittals shall indicate a spreading out of Submittals and early Submittals of long-lead-time items and of items that require...
	C. Unless otherwise specified, make Submittals in groups containing all associated items to assure that information is available for checking each item when it is received.  Identify on the Submittal which Submittals should be reviewed together.
	D. Schedule of Submittals will be reviewed by District and shall be revised and resubmitted until accepted by District.

	1.4 Safety Program
	A. Submit Safety Program in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, in Adobe pdf, to District within the time set forth in Section 01 56 00 (Site Security and Safety), paragraph 1.4.  to District  This submittal is for th...

	1.5 Progress Schedule
	A. See Section 01 32 16 (Progress Schedules and Reports) for schedule and report requirements.  Section 01 32 16 shall control in any conflict with Section 01 32 19.
	B. Submit in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, at each of the following times:
	1. Initial Progress Schedule as set forth in Section 01 32 16.
	2. Original Schedule as set forth in Section 01 32 16.
	3. Adjustments to the Schedule as required.
	4. Schedule updates monthly, as required.

	C. Submit one electronic copy, in Adobe .pdf, of the reports listed in Section 01 32 16 (Progress Schedules and Reports) with:
	1. Initial Schedule
	2. Original Schedule
	3. Each monthly Schedule update

	D. Progress Schedules and Reports shall be submitted on CD Roms or other electronic media, using software described in paragraph 1.4.A of Section 01 32 16 (in addition to hard copies specified in this paragraph 1.2.R.3. Electronic files shall be compl...

	1.6 Not Used
	1.7 Not used
	1.8 Product Data
	A.  Submit Product Data in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Ten Days prior to design phase system confirmation meeting(s), submit  the complete list of major products proposed for use, with name of manufacturer, telephone number, trade name, and model number of each product.  Tabulate product data by Specif...
	C. For products specified only by reference standards, give manufacturer, trade name, model or catalog designation, and reference standards.
	D. Product or Catalog Data:
	1. Manufacturer’s standard drawings shall be modified to delete non-applicable data or include applicable data.
	2. Manufacturer’s catalog sheets, brochures, diagrams, schedules, charts, illustrations and other standard descriptive data:
	a. Mark each copy to identify pertinent materials, products, or models.
	b. Show dimensions and clearances required, performance characteristics and capacities, wiring diagrams and controls.
	c. Include applicable MSDS.


	E. Supplemental Data:
	1. Mark each copy to identify applicable products, models, options, and other data.  Supplement manufacturer’s standard data to provide information unique to Project.

	F. Provide final Project Record Data as described in Section 01 78 39 (Project Record Documents).

	1.9 vibration control drawings and calculations
	A. Submit Vibration Control Drawings and Calculations in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Shop Drawings:  Submit Shop Drawings showing isolator types and sizes, locations with static and dynamic load on each location, and installation details, including recording and alarm device wiring and control diagrams where required.
	C. Product Data: Submit manufacturer's product data and certificates of compliance for each type of vibration control product provided.
	D. Maintenance Data: Submit maintenance data for each type of vibration control product, and include in maintenance manual specified in 1.6 (Installation, Operations and Maintenance Manuals) of Section 01 78 39 (Project Record Documents).
	E. Seismic Calculations:  Submit seismic calculations on all equipment, ductwork and piping restraints, anchors and supports. Calculations shall be prepared by Civil or Structural Engineer of Record.
	F. Measured Equipment Deflections:  Upon completion of vibration control work, prepare a report showing measured device deflections for each major item of equipment indicated.

	1.10 Shop Drawings
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Minimum Sheet Size: 8½ inches by 11 inches.  All others: Multiples of 8½ inches by 11 inches, 34 inches by 44 inches maximum.
	C. Mark each copy to identify applicable products, models, options, and other data; supplement manufacturers’ standard data to provide information unique to Work.
	D. Include manufacturers’ installation instructions when required by Specification Section.
	E. If Contractor submits Shop Drawings for items that Shop Drawings are not specified, District will not be obliged to review them.
	F. Contractor is responsible for procuring copies of Shop Drawings for its own use as it may require for the progress of the Work.
	G. Shop Drawings shall be drawn to scale and completely dimensioned, giving plan view together with such sectional views as are necessary to clearly show construction detail and methods.

	1.11 Samples
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit full range of manufacturers’ standard colors, textures, and patterns for District’s selection.
	C. Submit samples to illustrate functional and aesthetic characteristics of product, with integral parts and attachment devices.  Coordinate Submittal of different categories for interfacing work.
	D. Include identification on each sample, giving full information.
	E. Sizes:  Unless otherwise specified, provide the following:
	1. Paint Chips:  Manufacturers’ standard
	2. Flat or Sheet Products:  Minimum 6 inches square, maximum 12 inches square
	3. Linear Products:  Minimum 6 inches, maximum 12 inches long
	4. Bulk Products:  Minimum 1 pint, maximum 1 gallon

	F. Full size samples may be used in Work upon approval by District.
	G. Field Samples and Mock-ups (if applicable):
	1. Erect field samples and mock-ups at Site in accordance with requirements of Specification Sections.  If testing is conducted, record and certify results and full Contract compliance.
	2. Modify or make additional field samples and mock-ups as required to provide appearance and finishes approved by District.
	3. Approved field samples and mock-ups may be used in Work upon approval by District.
	4. Construct or prepare as many additional Samples as may be required, as directed by the District, until desired textures, finishes, and/or colors are obtained.
	5. Accepted Samples and mock-up shall serve as the standard of quality for the various units of work.

	H. No review of a Sample shall be taken in itself to change or modify the requirements in the Contract Documents.
	I. Finishes, materials, and workmanship in the completed Work shall match accepted Samples.

	1.12 Installation, Operations and Maintenance Manuals
	A. Submit Installation, Operations and Maintenance Manuals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Project Record Documents as required in Section 01 78 39 Project Record Documents.
	C. Contractor shall submit initial copies of the complete IOM manuals for review by the architect/engineer and commissioning agent within 45 calendar days after review of applicable Submittal.
	D. Contractor shall submit final IOM manuals prior to substantial completion.
	1. Prior to final completion, the commissioning agent shall review the final IOM manuals (in addition to the initial IOM manuals), and documentation, with redline as-builts, for systems that were commissioned to verify compliance with the specificatio...
	2. Upon successful review of the corrections, the commissioning agent will recommend approval and acceptance of the IOM manuals to District.
	3. The commissioning agent will also review each equipment warranty and verify that all requirements to keep the warranty valid are clearly stated. This work does not supersede the Architect/Engineer’s review of the IOM manuals according to the Archit...


	1.13 Quality Assurance Control Submittals
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Test Reports:
	1. Indicate that material or product conforms to or exceeds specified requirements.
	2. Reports may be from recent or previous tests on material or product, but shall be acceptable to District.  Comply with requirements of each individual Specification Section.

	C. Certificates:
	1. Indicate that material or product conforms to or exceeds specified requirements.
	2. Submit supporting reference data, affidavits, and certifications as appropriate.
	3. Certificates may be recent or from previous test results on material or product, but shall be acceptable to District.

	D. Manufacturers’ Instructions:
	1. Include manufacturers’ printed instructions for delivery, storage, assembly, installation, startup, adjusting, and finishing.
	2. Identify conflicts between manufacturers’ instructions and Contract Documents.

	E. Material Safety Data Sheets:
	1. In addition to Material Safety Data Sheets (MSDS) otherwise required by the Contract Documents, submit MSDS for any paints, solvents, thinners, varnish, lacquer, glues and adhesives, mastics, or other materials needed for the Project as required by...
	2. MSDS required for a Submittal shall be submitted with product data in order for the Submittal to be reviewed.


	1.14 Computer programs
	A. Submit Computer Programs in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Computer Programs as listed in Section 01 78 39 Project Record Documents.

	1.15 environmental impact mitigation plan documents
	A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Noise Control Plan, Spill Prevention, Control and Countermeasure Program, Site Safety Plan, Hazardous Materials Program, Dust Control Plan, Erosion Control Plan, Cultural Resources Protection Plan, Traffic Control Plan, Tree Protection Plan,...

	1.16 Project Record Documents
	A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Project Record Documents listed in Section 01 78 39 Project Record Documents.

	1.17 Delay of Submittals
	A. Delay of Submittals by Contractor is considered avoidable delay.

	1.18 Optional review meeting
	A. At the Contractor’s request, in order to facilitate the timeliness of the review process, the District may schedule a meeting to review the materials submitted.  If this option is exercised, the following requirements apply:
	1. Request a meeting date with the District at least ten (10) Business Days in advance.
	2. Provide the complete package of Submittal information at least five (5) Business Days in advance of the meeting.
	3. The meeting shall take place at District’s office.  District will provide the authorized staff to review and respond on the Submittal information during the meeting.
	4. Make available for this meeting the job superintendent and/or foreman, Contractor’s safety officer, and someone knowledgeable of all the items submitted and authorized to make substitutions or changes.
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	SECTION 01 41 00
	Regulatory Requirements
	1.1 SUMMARY
	A. Section includes: regulatory requirements applicable to Contract Documents.
	B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of bids, except as may be o...
	C. Should any conditions develop not covered by the Contract Documents wherein the finished Work will not comply with current codes, a change order detailing and specifying the required Work shall be submitted to and approved by District before procee...

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Codes, laws, ordinances, rules and regulations referred to shall have full force and effect as though printed in full in these Specifications.  Code, laws, ordinances, rules and regulations are not furnished to Contractor, because Contractor is ass...
	B. Conform to referenced codes, laws, ordinances, rules and regulations.
	C. Precedence:
	1. Where specified requirements differ from the requirements of applicable codes, ordinances and standards, the more stringent requirements shall take precedence.
	2. Where Drawings or Specifications require or describe products or execution of better quality, higher standard or greater size than required by applicable codes, ordinances and standards, Drawings and Specifications shall take precedence so long as ...
	3. Where no requirements are identified on Drawings or in Specifications, comply with all requirements of applicable codes, ordinances and standards of governing authorities having jurisdiction.


	1.3 CODES
	A. Codes that apply to Contract Documents include, but are not limited to, the following:
	1. CBC (Part 2, Title 24, CCR, including, without means of limitation, Sections 16A, 102A.23, 308, 420A, 504-506, 904.2.6, 1019 and 1604)
	2. CEC (Part 3, Title 24, CCR)
	3. CMC (Part 4, Title 24, CCR)
	4. CPC (Part 5, Title 24, CCR),
	5. State Elevator Safety Regulations (Part 7, Title 24, CCR)
	6. UBC
	7. UPC
	8. UMC
	9. NEC


	1.4 LAWS, ORDINANCES, RULES, AND REGULATIONS
	A. During prosecution of Work to be done under Contract Documents, comply with applicable laws, ordinances, rules and regulations, including, but not limited to, the following:
	1. Federal
	a. Americans with Disabilities Act of 1990
	b. 29 CFR, Section 1910.1001, Asbestos
	c. 40 CFR, Subpart M, National Emission Standards for Asbestos
	d. Executive Order 11246
	e. Federal Endangered Species Act
	f. Clean Water Act

	2. State of California
	a. California Code of Regulations, Titles 5, 8, 19, 21, 22, 24 and 25
	b. California Public Contract Code
	c. California Health and Safety Code
	d. California Government Code
	e. California Labor Code
	f. California Civil Code
	g. California Code of Civil Procedure
	h. CPUC General Order 95, Rules for Overhead Electric Line Construction
	i. CPUC General Order 128, Rules for Construction of Underground Electric Supply and Communications Systems
	j. Cal/OSHA
	k. OSHA:  Hazard Communications Standards
	l. California Endangered Species Act
	m. Water Code
	n. Fish and Game Code

	3. State of California Agencies
	a. State and Consumer Services Agency
	b. Office of the State Fire Marshall
	c. Office of Statewide Health Planning and Development
	d. Department of Fish and Game
	e. Bay Area Air Qualify Management District
	f. San Francisco Bay Regional Water Quality Control Board
	g. Division of the State Architects

	4. Local Agencies:
	a. San Mateo Fire District (College of San Mateo); Woodside Fire District (Cañada College); San Bruno Fire District (Skyline College)
	b. Regional Water Quality Control Board requirements for storm water runoff control

	5. Other Requirements:
	a. National Fire Protection Association (NFPA):  Pamphlet 101, Life Safety.
	b. References on Drawings or in Specifications to “code” or “building code” not otherwise identified shall mean the codes specified in this Section 01 41 00, together with all additions, amendments, changes, and interpretations adopted by code authori...


	B. Have access to all of the foregoing within 24 hours.
	C. Other Applicable Laws, Ordinances and Regulations:
	1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of federal, state, and local governmental agencies and jurisdictions having authority over the Project.
	2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility districts.
	3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work, or require better quality, higher standards or greater size of products, Work shall be accomplished in conformance to such requirements with no...

	D. Under California Government Code Section 930.2 et. seq. and Public Contract Code Section 7105(d)(2), neither the Contract Claims Procedure (Section 00 71 00, Article 12) nor the Change Order Procedure (Section 01 26 00 Modification Procedures) may ...

	1.5 CONFLICTS
	A. Between referenced regulatory requirements:  Comply with the one establishing the more stringent requirement.
	B. Between referenced regulatory requirements and Contract Documents:  Comply with the one establishing the more stringent requirement.

	1.6 REQUIRED PROVISIONS ON CONTRACT Claim RESOLUTION
	A. The California Public Contract Code specifies required provisions on resolving contract claims less than $375,000, which are set forth below, and constitute a part of this Contract.
	1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of Contractor arising under the Contract Documents ...
	2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not a Claim for purposes of this section.  If such request is disputed as to liability or amount, then the disputed portion of the submission may...
	3. Caution.  This section does not apply to tort claims and nothing in this section is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title...

	B. Procedure:
	1. The Claim must be in writing, submitted in compliance with all requirements of Section 00 71 00 (General Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the documents necessary to substantiate the Clai...
	2. For Claims of fifty thousand dollars ($50,000) or less
	a. District shall respond in writing within forty-five (45) days of receipt of the Claim, or
	b. District may request in writing within thirty (30) days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims District may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section upon mutual agreement of District and Claimant.
	2) District’s written response to the Claim, as further documented, shall be submitted to Claimant within fifteen (15) days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional...


	3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:
	a. District shall respond in writing within sixty (60) days of receipt of the Claim, or
	b. District may request in writing within thirty (30) days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims District may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of District and Claimant;
	2) District’s written response to the Claim, as further documented, shall be submitted to Claimant within thirty (30) days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional ...


	4. Meet and Confer:
	a. If Claimant disputes District’s written response, or District fails to respond within the time prescribed above, Claimant shall notify District, in writing, either within fifteen (15) days of receipt of District’s response or within fifteen (15) da...
	b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Titl...



	1.7 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT
	A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services and other activities provided by a public entity to the public, whether directly or through a contractor, must be accessible to the disabled pub...
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	SECTION 01 41 01
	Regulatory Requirements - Hazardous Materials
	1.1 SUMMARY
	A. Section Includes:
	1. Regulatory requirements applicable to Work in connection with hazardous waste abatement and disposal including, but not limited to, asbestos and asbestos-containing materials, lead-based paint, polychlorinated biphenyls, petroleum-contaminated soil...

	B. This Section supplements Section 01 41 00 (Regulatory Requirements) and the Work-specific listings of applicable regulatory requirements elsewhere in the Specifications.

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Codes, laws, ordinances, rules and regulations applicable to the Work shall have full force and effect as though printed in full in Contract Documents.  Codes, laws, ordinances, rules and regulations are not furnished to Contractor, because Contrac...
	B. Conform to all applicable codes, laws, ordinances, rules and regulations that are in effect on date of contracting.

	1.3 LAWS, ORDINANCES, RULES, AND REGULATIONS
	A. During prosecution of Work under Contract Documents, Contractor shall comply with applicable laws, ordinances, rules and regulations including, but not limited to, those listed below.
	B. Federal:
	1. Statutory Requirements:
	a. Resource Conservation and Recovery Act, 42 U.S.C. Sections 6901 et seq.
	b. Comprehensive Environmental Response, Compensation and Liability Act of 1980, as amended by the Superfund Amendments and Reauthorization Act of 1986, 42 U. S.C.  Sections 9601 et seq.
	c. Toxic Substances Control Act of 1976, 15 U.S.C., Sections 2601 et seq.
	d. Hazardous Materials Transportation Act of 1975, 49 U.S.C. Sections 1801 et seq.
	e. Clean Water Act, 33 U.S.C. Sections 1251 et seq.
	f. Safe Drinking Water Act, 42 U.S.C., Sections 3001 et seq.
	g. Clean Air Act, Section 112, 42 U.S.C., Section 7412
	h. Occupational Safety and Health Act of 1970, 29 U.S.C., Sections 651 et seq.
	i. Underground Storage Tank Law, 42 U.S.C., Sections 6991 et seq.
	j. The Emergency Planning and Community Right to Know Act of 1986, 42 U.S.C., Sections 11011 et seq.

	2. Environmental Protection Agency (EPA):
	a. 40 C.F.R. Parts 260, 264, 265, 268, 270
	b. 40 C.F.R. Parts 258 et seq.
	c. 40 C.F.R. Part 761
	d. 40 C.F.R. Parts 122-124

	3. Occupational Safety and Health Administration (OSHA):
	a. OSHA Worker Protection Standards, Title 29 C.F.R. Part 1926.58, Construction Standards and 29 C.F.R. 1910.1001 General Industry Standard
	b. OSHA, 29 C.F.R. Part 1926.1101, Construction Standards for Asbestos
	c. OSHA, Lead Exposure in Construction: Interim Final Rule, 29 C.F.R. 1926.62
	d. National Emission Standard for Hazardous Air Pollutants, Title 40 C.F.R. Part 61
	e. Asbestos Hazardous Emergency Response Act, Title 40 C.F.R. 763

	4. Department of Transportation:
	a. Title 49 C.F.R. 173.1090
	b. Title 49 C.F.R. 172
	c. Title 49 C.F.R. 173
	d. DOT, HM 181 and MH126f


	C. State of California Requirements:
	1. Statutory Law:
	a. The Carpenter-Presley-Tanner Hazardous Substance Account Act, Health & Safety Code, Sections 25300 et seq.
	b. Health and Safety Code, Section 25359.4
	c. Hazardous Waste Control Law, Health & Safety Code, Sections 25100 et seq.
	d. Porter-Cologne Water Quality Control Act, Water Code, Sections 13000 et seq.
	e. Health and Safety Code, Sections 25915-25924
	f. California Labor Code Chapter 6, including, without limitation, Sections 6382, 6501.5-6501.9, 6503.5, 9021.5, 9080
	g. Business and Professions Code, including without limitation, Sections 7058.5, 7065.01, 7118.5
	h. Underground Storage of Hazardous Substance Act, Health and Safety Code, Sections 25280 et seq.
	i. Petroleum Underground Storage Tank Cleanup, Health and Safety Code, Sections 25299.10 et seq.
	j. Safe Drinking Water and Toxic Enforcement Act of 1986, Health & Safety Code, Sections 25249.5 et seq.  (Proposition 65)
	k. Above Ground Petroleum Storage Act, Health and Safety Code, Sections 25270 et seq.
	l. Hazardous Materials Release Response Plans and Inventory, Health and Safety Code, Chapter 6.95

	2. Administrative Code and Regulations:
	a. Title 22 CCR Division 4.5, Environmental Health Standards for the Management of Hazardous Waste, Sections 6600 et seq.
	b. Cal/OSHA Worker Protection Standards, Title 8 CCR, Sections 1529, 5208
	c. Title 8 CCR, Section 1532.1, Lead in Construction
	d. Title 23 CCR, Sections 2610 et seq.

	3. Local Agency Requirements:
	a. Bay Area Air Quality Management District, Fugitive Dust Rules
	b. Bay Area Air Quality Management District Regulation 11-2-303
	c. State Water Resource Control Board, General Construction Activity Stormwater Permit Requirements (Order 92-OS DWQ)

	4. Local Agency Requirements:
	a. Woodside Fire Dept, Cañada College
	b. San Mateo Fire Department, College of San Mateo
	c. San Bruno Fire Dept. Skyline College
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	SECTION 01 42 00
	references and definitions
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:  Reference standards, abbreviations, symbols, and definitions used in Contract Documents.
	B. Full titles are given in this Section for standards cited in other Sections of Specifications.
	C. Material and workmanship specified by reference to number, symbol, or title of specific standard such as state standard, commercial standard, federal specifications, technical society, or trade association standard, or other similar standard, shall...
	D. Standards referred to, except as modified herein, shall have full force and effect as though printed in the Contract Documents.  Standards are not furnished to Contractor because manufacturers and trades involved are assumed to be familiar with the...

	1.2 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; REPORTING AND RESOLVING DISCREPANCIES
	A. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to the laws or regulations of any governmental authority, whether such reference be specific or by implication, shall mean the late...
	B. If during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and any provision of any such law or regulation applicable to the performance...
	C. Except as otherwise specifically stated in the Contract Documents or as may be provided by Change Order, CCD, or Supplemental Instruction, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, o...
	1. The provisions of any such standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or
	2. The provisions of any such laws or regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such law or regulation).

	D. No provision of any such standard, specification, manual, code, or instruction shall be effective to change the duties and responsibilities of District, District’s Representative, Architect/Engineer or Contractor, or any of their subcontractors, co...
	E. Comply with the applicable portions of standards and specifications published by the technical societies, institutions, associations, and governmental agencies referred to in Specifications.
	1. Comply with referenced standards and specifications; latest revision in effect at the time of opening of Bids, unless otherwise identified by date.
	a. Exception:  Comply with issues in effect as listed in governing legal requirements.


	F. Referenced Grades, Classes, and Types:  Where an alternative or optional grade, class, or type of product or execution is included in a reference but is not identified in Drawings or in Specifications, provide the highest, best, and greatest of the...
	G. Jobsite Copies:
	1. Obtain and maintain at the Site copies of reference standards identified on Drawings and in Specifications in order to properly execute the Work.
	2. At a minimum, the following shall be readily available at the Site:
	a. Safety Codes:  State of California, Division of Industrial Safety regulations.


	H. Edition Date of References:
	1. When an edition or effective date of a reference is not given, it shall be understood to be the current edition or latest revision published as of the date of opening Bids.
	2. All amendments, changes, errata and supplements as of the effective date shall be included.

	I. ASTM and ANSI References:  Specifications and Standards of the American Society for Testing and Materials (ASTM) and the American National Standards Institute (ANSI) are identified in the Drawings and Specifications by abbreviation and number only ...

	1.3 ABBREVIATIONS
	A. Listed hereinafter are the various organizations or references which may appear in the Contract Documents, along with their respective acronyms and/or abbreviations:
	B. Abbreviations in Specifications:
	C. Abbreviations on Drawings:

	1.4 SYMBOLS
	A. Symbols in Specifications:
	B. Symbols on Drawings:

	1.5 DEFINITIONS
	A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender includes the feminine and...
	1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or change the bidding requirements or the Contract Documents.
	2. Agreement (Section 00 52 00):  Agreement is the basic contract document that binds the parties to construction Work.  Agreement defines relationships and obligations between District and Contractor and by reference incorporates Conditions of Contra...
	3. Alternate: Work added to or deducted from the Base Bid, if accepted by District.
	4. Application for Payment:  Written application for monthly or periodic progress or final payment made by Contractor complying with the Contract Documents.
	5. Approved Equal:  Approved in writing by District as being of equivalent quality, utility and appearance.
	6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the District in the administration of the Contract Documents....
	7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.
	8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.
	9. Bidder:  One who submits a Bid.
	10. Bidding Documents:  All documents comprising the Project Manual (including all documents and specification sections listed on Document 00 01 00 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.
	.
	11. Board:  The Board of Trustees of the District.
	12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by District.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday falls on a Sunday, the followi...
	13. By District:  Work that will be performed by District or its agents at the District’s expense.
	14. By Others:  Work that is outside scope of Work to be performed by Contractor under this Contract, which will be performed by District, other contractors, or other means.
	15. Change Order:  A written instrument prepared by District and signed by District and Contractor, stating their agreement upon all of the following:
	a. a change in the Work;
	b. the amount of the adjustment in the Contract Sum, if any; and
	c. the amount of the adjustment in the Contract Time, if any.

	16. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and regulations.
	17. Concealed:  Work not exposed to view in the finished Work, including within or behind various construction elements.
	18. Construction Change Directive:  A written order prepared and signed by District, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.
	19. Consultant:  See Section 00 73 00 (Supplementary Conditions – Hazardous Materials) (if included)
	20. Construction Manager:  See Section 00 52 00 (Agreement) (if this term is used).
	21. Contract Conditions:  Consists of two parts:  General Conditions and Supplemental Conditions.
	a. General Conditions are general clauses that are common to the District Contracts, including Section 00 71 00.
	b. Supplemental conditions modify or supplement General Conditions to meet specific requirements for this Contract, including Section 00 73 00 and Section 0073 05 (if included).

	22. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents identified as the Contract Documents in Section 00 52 00 (Agreement), plus all changes, addenda, and modifications thereto.
	23. Contract Modification:  Either:
	a. a written amendment to Contract signed by Contractor and District; or
	b. a Change Order; or
	c. a Construction Change Directive (CCD); or

	24. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount payable by District to Contractor for performance of the Work and the Contract Documents.  The Contract Sum is also sometimes referred to as the...
	25. Contract Time:  The number or numbers of Days or the dates stated in the Agreement
	a. to achieve Substantial Completion of the Work or designated milestones; and/or
	b. to complete the Work so that it is ready for final payment and is accepted.

	26. Contractor:  The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender.  The term “Contractor” means the Contractor or its authorized representative.
	27. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct employees of Contractor, as Subcontractors, or as employees of Subcontractors.
	28. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.
	29. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any...
	30. District:  The San Mateo County Community College District.
	31. District-Furnished, Contractor-Installed:  Items furnished by District at its cost for installation by Contractor at its cost under Contract Documents.
	32. District’s Representative(s):  See Section 00 52 00 (Agreement).
	33. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.
	34. Equal:  Equal in opinion of District.  Burden of proof of equality is responsibility of Contractor.
	35. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.
	36. Final Acceptance or Final Completion:  District’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but are not limited to:
	a. All systems having been tested and accepted as having met requirements of Contract Documents.
	b. All required instructions and training sessions having been given by Contractor.
	c. All Project Record Documents having been submitted by Contractor, reviewed by District and accepted by District.
	d. All punch list work, as directed by District, having been completed by Contractor.
	e. Generally all Work, except Contractor maintenance after Final Acceptance, having been completed to satisfaction of District.

	37. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead an...
	38. Furnish:  Supply only, do not install.
	39. Indicated:  Shown or noted on the Drawings.
	40. Inspector. The person engaged by District to inspect the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the Contract Documents and applicable codes.  The Ins...
	41. Install:  Install or apply only, do not furnish.
	42. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under the General Conditions.
	43. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions
	44. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited me...
	45. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.
	46. Modification:  Same as Contract Modification.
	47. Not in Contract:  Work that is outside the Scope of Work to be performed by Contractor under Contract Documents.
	48. Notice of Completion: Shall have the meaning provided in California Civil Code Section 3093, and any successor statute.
	49. Off Site:  Not on Property Owned by the District.
	50. Partial Utilization: Use by District of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.
	51. PCBs: Polyclorinated byphenyls.
	52. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Section 00 52 00 (Agreement) or  01 10 00 (Summary).
	53. Product Data:  That information (including brochures, catalogue cuts, MSDS, etc.) supplied by the vendor describing the technical and commercial characteristics of the supplier equipment or materials, and accompanying commercial terms such as warr...
	54. Progress Report:  A periodic report submitted by Contractor to District with progress payment invoices accompanying actual work accomplished to the Progress Schedule.  See Section 01 32 16 (Progress Schedules and Reports) and Section 00 71 00 (Gen...
	55. Project:  Total construction of which Work performed under Contract Documents may be whole or part.
	56. Project Float:  As defined in Section 01 32 16 (Progress Schedules and Reports), paragraph 1.06.B.9.
	57. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, Certificates, Contract Conditions, and Specifications.
	58. Project Record Documents:  All Project deliverables required under various Sections, including without limitation, as-built drawings, operations and maintenance manuals, Installation, Operation, and Maintenance Manuals, and Machine Inventory Sheets.
	59. Provide:  Furnish and install.
	60. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the Project or Contract Documents as provided in Section 01 26 00 (Modification Procedures).  The RFI system is also a means for District to submit...
	61. Request for Proposals (“RFP”):  A document issued by District to Contractor whereby District may  initiate changes in the Work or Contract Time as provided in Contract Documents.  See Section 01 26 00 (Modification Procedures).
	62. Request for Substitution (“RFS”):  A document prepared by Contractor requesting substitution of materials as permitted and to the extent permitted in Contract Documents.  See Section 01 60 00 (Product Requirements).
	63. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by District that clarifies or supplements Contract Documents, and with which Contractor shall comply.  RFI-Replies do not constitute changes in Contract...
	64. Samples:  Physical examples of materials, equipment, or workmanship, including Mock Ups,  that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	65. Shop Drawings:  All drawings, diagrams, illustrations, schedules and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	66. Shown:  As indicated on Drawings.
	67. Site:  The particular geographical location of Work performed pursuant to Contract Documents.
	68. Spare Parts:  Includes all spare parts, attic stock, required additional materials in excess of what is incorporated into the facility such as paint, carpet, tile, flooring, etc.
	69. Specifications:  The written portion of the Contract Documents consisting of requirements for materials, equipment, construction systems, standards, and workmanship for the Work; performance of related services; and are contained in Divisions 1 th...
	70. Specified:  As written in Specifications.
	71. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a portion of the Work at the Site.  The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and neutral in gender a...
	72. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the opinion of District as evidenced by a Certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract D...
	73. Supplemental Instruction:  A written directive from District to Contractor ordering alterations or modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.  See Sectio...
	74. Technical Specifications:  Specification Divisions 2 through 48 of the Contract Documents.
	75. Title 24:  Title 24, California Code of Regulations.
	76. Testing and Special Inspection Agency:  An independent entity engaged by District to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with t...
	77. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of...
	78. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Section 00 52 00 (Agreement) or Section 01 10 0 (Summary of Work).
	79. Verified Report:  A periodic report submitted to District.  Refer to Sections 4-336, 4-337 and 4-343, Part 1, Title 24, California Code of Regulations.
	80. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time.  Work includes and is the result of performing or furnishing labor and ...

	B. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of District is intended.  Words “sufficient,” “necessary,” “proper,” and the like shal...
	C. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.
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	SECTION 01 51 00
	Temporary Facilities and Controls
	1.1 Summary
	A. Section Includes:
	1. Temporary Electricity
	2. Temporary Communications.
	3. Temporary Water
	4. Fences
	5. Protection of Public and Private Property
	6. Temporary Sanitary Facilities
	7. Temporary Barriers and Enclosures
	8. Water Control
	9. Pollution Control
	10. Construction Aids
	11. Erosion Control
	12. Noise Control
	13. Traffic Control
	14. Removal of Temporary Facilities and Controls


	1.2 Temporary Electricity
	Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for Contractor’s and Construction Manager’s trailers.  With the District’s consent, power may be obtained from District at no cost to Contractor...

	1.3 Temporary COMMUNICATIONS
	Provide, maintain, and pay for all applicable communications and data services (including without limitation telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization, including all installation and connecti...

	1.4 Temporary Water
	A. Provide, maintain, and pay for suitable quality water service required for construction operations.
	B. All water required for and in connection with the Work, including without limitation for dust control, shall be furnished by and at the expense of Contractor.  Contractor may be allowed to utilize water from the District, with District’s approval. ...

	1.5 FENCES
	A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion.  Fences which interfere with construction operations shall not be relocated or dismantled until District gives written permission to do so, and the p...
	B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a better condition and to their original locations.

	1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY
	A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other underground construction uncovered or otherwise affected by its construction operations.  All pavement, surfacing, driveways, curbs, wa...
	B. Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments, culverts, bridges, and other public or private property, regardless of location or character, which may be caused by transporting equipment...
	C. All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

	1.7 Temporary Sanitary Facilities
	A. Provide and maintain required temporary buildings with sanitary toilets for use of all workers.  At a minimum, sanitary facilities shall be located at trailer site, staging area, and adjacent to work area.
	B.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obscured from public view to the greatest practical extent.  If toilets of the chemically treated type are used, at least one toilet w...
	C. Comply with all minimum requirements of the Health Department or other public agency having jurisdiction; maintain in a sanitary condition at all times.
	D. Provide temporary sanitary facilities for Campus and Staff during utility interruptions.

	1.8 Temporary Barriers and Enclosures
	A. Provide barriers to prevent unauthorized entry to construction areas to allow for District's use of Site, and to protect existing facilities and adjacent properties from damage from construction operations.
	B. Provide barricades required by governing authorities for public access to existing buildings.
	C. Protect vehicular traffic, stored materials, Site, and structures from damage.

	1.9 Water Control
	The following will be performed in accordance with the SWPPP specification, as specified in 1.9 of Section 01 35 00 (Special Procedures).
	A. Grade Site to drain.
	B. Maintain excavations free of water.
	C. Protect Site from puddling or running water.
	D. Provide water barriers as required to protect Site from soil erosion.
	E. Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance of the Work.  Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent property.
	F. Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased runoff attributable to Contractor’s operations.  Construct dikes as necessary to divert increased runoff from entering adjacent property (ex...

	1.10 POLLUTION CONTROL
	The following will be performed in accordance with the SWPPP Specification, as specified in 1.5 of Section 01 35 00(Special Procedures) .
	A. Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and other substances resulting from construction activities.  No sanitary wastes shall be permitted to enter any drain or watercourse other than...
	B. The Contractor shall implement BMPs during construction activities as specified in the California Storm Water Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards for Erosion and Sediment Control M...
	C. In the event that dewatering of excavations is required, Contractor shall obtain the necessary approval and permits for discharge of the dewatering effluent from the local jurisdiction.  Contractor shall be responsible for assuring that water quali...

	1.11 CONSTRUCTION AIDS
	Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in the performance of the Work, except as otherwise provided herein.  Such construction aids shall include elevators and hoists, crane...

	1.12 EROSION CONTROL
	1. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its construction activities to the maximum extent practical, including implementation of Best Management practices.  Effective measures shall be initiated prior ...
	2. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural vegetation shall be preserved to the greatest extent practicable.  Temporary storage and construction buildings shall be located, and constructio...

	1.13 Noise Control
	A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate equipment.
	B. Contractor shall take reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles shall be equipped with practica...
	C. Ensure and provide certification  to District that all construction equipment and vehicles used for the Work are:
	1. Maintained in good mechanical condition
	2. Equipped with properly installed engine mufflers
	D. The contractor will take care to minimize construction noise and coordinate construction operations in such a way that construction operations and noise shall not interfere or impact the operations of the College.   The District has the authority t...
	1. Finals
	2. Commencement
	3. Large community events


	1.14 Traffic Control
	All traffic associated with the construction, including without limitation delivery and mail trucks, shall follow the District’s approved construction traffic route to and from the project site.  Contractor shall provide signs directing construction a...

	1.15 Removal of Temporary Facilities and Controls
	A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.
	B. Remove underground installations.
	C. Clean and repair damage caused by installation or use of temporary work.
	D. Restore existing facilities used during construction to original condition.  Restore permanent facilities used during construction to specified condition.
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	SECTION 01 56 00
	Site Security and Safety
	1.1 SuMMARY
	A. Overview
	B. Protection
	C. Control of Site
	D. Site Security
	E. Safety Program
	F. Safety Requirements
	G. Site Safety Officer
	H. Additional Safety Controls

	1.2 OVERVIEW
	A. In order to continue support of our educational mission, the District’s campuses and many of its facilities will remain occupied during completion of the Work making Site Security and Safety of paramount importance. Campuses are visited, on a daily...
	For this reason, failure to comply with the requirements of this Section will be considered grounds for the District, or its designated representative, to issue an order suspending work or terminate a contract for cause.
	The District, or its designated representative, will also perform safety inspections and may issue a written notice ordering a contractor to correct an unsafe act or condition.  If the Contractor fails to correct the unsafe act or condition within the...
	B.    The General or Prime Contractor shall assume overall responsibility for project safety compliance.


	1.3 PROTECTION
	A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent property and improvements from accidents, injuries or damage.
	B. Properly protect the Work:
	1. With lights, guard rails, temporary covers and barricades.
	2. Enclose excavations with proper barricades.
	3. Brace and secure all parts of the Work against storm and accident.
	4. Provide such additional forms of protection that may be necessary under existing circumstances.

	C. Provide and maintain in good condition all protective measures required to adequately protect all persons, including students, District staff, contractors and members of the public from hazards resulting from the Work and to exclude unauthorized pe...

	1.4 CONTROL OF SITE
	Ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.  Immediately and permanently remove from the Site any employee, contractor, subcontractor, vendor or consultant found in violation of this provision.
	A. Project Work Site parking will be limited to required work trucks, equipment pick-up/delivery vehicles and material delivery only.  The Contractor’s employees parking area is specified in Section 00 32 19 (Supplementary Conditions).
	B.  In addition to any other requirement in the Project Manual, or to enhance any existing requirement in these documents, the Contractor shall be aware of (and furnish and install or otherwise provide) the following:
	a. Access to all existing classrooms must be maintained while isolating the Project Work Site by protective measures.  Phasing of the work as (or if) required maintaining access to the buildings shall be a requirement of this Bid.
	b. Isolation of the Project Work Site referenced immediately above shall be-
	i. For exterior work (if any)- through the use of “pre-paneled” 6-foot high chain link fence.  Fence panels shall include end clips/brackets with which the individual panels can be made into a “fence section” of indefinite length.
	ii. For interior work (if any)- through the combined use of plywood and plastic sheeting walls constructed to prevent accidental entry to the work area and keep dust from entering occupied areas.  Walls shall include end clips/brackets with which the ...
	C. The fencing shall be maintained and relocated when and as necessary to assure staff/student/ visitor safety while maintaining a positive isolation barrier between the public and the Project Work Site.
	D. The contractor shall be responsible for posting, and maintaining, no less than the following construction site signage:  CAUTION CONSTRUCTION; HARD HAT AREA; AND KEEP OUT.  In the event that the Contractor’s insurance carrier mandates that addition...
	E. Construction Site signage shall be posted at the entries/exits from the buildings, at every chain link fence corner and in fence line “straight runs” as necessary to assure that the distance between signs does not exceed 500 linear feet.


	1.5 SITE SECURITY
	A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for all measures required to protect and maintain the security of persons, existing facilities and property at the Site, including without limita...
	B. No claim shall be made against District by reason of any act of an employee or trespasser, and Contractor shall repair all damage to District’s property resulting from Contractor’s failure to provide adequate security measures.
	C. Contractor shall maintain a lock on the Construction access gate at all times.  Contractor shall appoint one person to monitor the gate and maintain the sign-in/out list, with person’s name, company, reason for entering, what they are delivering, t...
	D. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as required to protect and control the Site.

	1.6 SAFETY PROGRAM
	A. Within fifteen (15) days after Notice to Proceed, submit a Safety Program that has been reviewed and approved by an Industrial Hygienist certified by the American Board of Industrial Hygiene or a Certified Safety Professional.  The Safety Program s...
	B. Receipt and/or review of the Safety Program by District, Engineer or District’s representative shall not relieve Contractor of any responsibility for complying with all applicable safety regulations.
	C. It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and Health Program to cover their respective portions of the Work.  Subject to Contractor’s overall responsibility for Project safety, it shall be und...
	D. Safety Program components:
	1. Injury and Illness Prevention Program (IIPP):  Conforming to the General Industrial Safety Orders (CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code (Section 6401.7).
	2. Site-Specific Safety and Health Plan (SSHP):  Describing health and safety procedures that shall be implemented during the Work in order to ensure safety of the public and those performing the Work.  Follow the guidelines for a SSHP listed in CCR T...
	3. Confined Space Program: District will provide Contractor with any available information regarding permit space hazards, entry operations, and safety information relating to work in the permit spaces as set forth in the General Industrial Safety Ord...
	4. Emergency Response Plan (ERP):  Describe procedures that shall be implemented in the event an incident or emergency occurs at the Project Site. The ERP should model multiple incident scenarios (e.g. minor injury, earthquake, fatality, fire, etc.). ...

	E. The wearing of hard hats shall be mandatory at all times for personnel on Site.  Supply sufficient hard hats to equip properly all employees and visitors.
	F. Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all affected personnel.  Supply PPE to all personnel under Contractor’s direction.

	1.7 SAFETY REQUIREMENTS
	A. Standards:  Maintain the Project in accordance with state and local safety and insurance standards.
	B. Hazards Control:
	1. Store volatile wastes in covered metal containers and remove from premises daily.
	2. Prevent accumulation of wastes that create hazardous conditions.
	3. Provide adequate ventilation during use of volatile or noxious substances.

	C. Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws.
	1. Do not burn or bury rubbish or waste material on the Site.
	2. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains.
	3. Do not dispose of wastes into streams or waterways.

	D. Provide accident information on the forms provided by Contractor.  This information shall be provided on the same day as the occurrence of said incident.
	E. The District, or its designated representative, must be notified of all contractor injuries in accordance with the timeline established by Cal-OSHA/OSHA. Injuries, no matter how minor, to students, District staff or the public at large must be repo...
	F. Contractors must make their employees, agents, contractors, subcontractors, vendors and officers available for post-incident investigations.
	G. Contractors must make the involved employees, agents, contractors, subcontractors, vendors and officers available for post-incident/injury drug screening.  Those employees failing the test will be removed permanently from the job site.  The Distric...

	1.8 SITE SAFETY OFFICER
	A. Designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the responsibility for enforcing the environmental protection provisions of the Contract Documents including safety and health, the requirements of the Occupati...
	B. District’s risk management representative(s) shall be allowed access to accident/injury and illness reports, inspection reports, scheduling and construction meetings, and safety meetings.

	1.9 ADDITIONAL SAFETY CONTROLS
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	SECTION 01 60 00
	PRODUCT REQUIREMENTS
	1.1 Section includes
	A. Products
	B. Product Options and Substitutions
	C. Product Delivery Requirements
	D. Shipping Requirements
	E. Product Storage and Handling Requirements

	1.2 Products
	A. Products:  New material, machinery, components, equipment, fixtures, and systems forming the Work. Does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work.  Products may also include existing m...
	B. Do not use materials and equipment removed from existing premises, except as specifically permitted by the Contract Documents.
	C. For similar components, provide interchangeable components of the same manufacturer.

	1.3 Product Options and Substitutions
	A. Summary:  This paragraph 1.3 describes procedures for selecting products and requesting substitutions of unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were not already the subject of a Docum...
	B. Contractor’s Options:
	1. For products specified only by reference standard: Select any product meeting that standard.
	2. For products specified by naming one or more products or manufacturers:
	a. Select products of any named manufacturer meeting specifications.
	b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS), including all information contained in this Section 01 60 00 and a fully executed Document 00 43 25 (Substitution Request), but using the term ”Con...


	C. Substitutions:
	1. Except as provided in Document 00 11 19 (Instructions to Bidders) with respect to “or equal” items, District will consider Contractor’s substitution requests only when product becomes unavailable due to no fault of Contractor.  Requests for review ...
	2. Submit separate RFS (and four copies) for each product and support each request with:
	a. Product identification.
	b. Manufacturer’s literature.
	c. Samples, as applicable.
	d. Name and address of similar projects on which product has been used, and dates of installation.
	e. Name, address, and telephone number of manufacturer’s representative or sales engineer.
	f. For construction methods:  Detailed description of proposed method; drawings illustrating methods.

	3. Where required, itemize a comparison of the proposed substitution with product specified and list significant variations including, but not limited to dimensions, weights, service requirements, and functional differences.  If variation from product...
	4. State whether the substitute will require a change in any of the Contract Documents (or provisions of any other direct contract with District for work on the Project) to adapt the design of the proposed substitute, and whether or not incorporation ...
	5. Include accurate cost data comparing proposed substitution with product and amount of net change in Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will result directly or indirectly from acceptance of ...
	6. District will not consider substitutions which are for the Contractor’s convenience, for acceptance (or, in District’s sole discretion, District may make Contractor solely responsible for all resulting costs, expenses and other consequences) when a...
	a. Results in delay meeting construction Milestones or completion dates.
	b. Is indicated or implied on submittals without formal request from Contractor.
	c. Is requested directly by Subcontractor or supplier.
	d. Acceptance will require substantial revision of Contract Documents.
	e. Disrupts Contractor’s job rhythm or ability to perform efficiently.

	7. Substitute products shall not be ordered without written acceptance of District.
	8. District will determine acceptability of proposed substitutions and reserve right to reject proposals due to insufficient information.
	9. Accepted substitutions will be evidenced by an approved Substitution Request Form. All Contract Documents requirements apply to Work involving substitutions.

	D. Contractor’s Representation and Warranty:
	1. Contractor’s RFS constitute a representation and warranty that Contractor:
	a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified product.
	b. Will provide the same warranty for substitution as for specified product.
	c. Will coordinate installation and make other changes that may be required for Work to be complete in all respects.
	d. Waives claims for additional costs which may subsequently become apparent.

	2. Will compensate District for additional redesign costs associated with substitution. For substitutions made for the contractors convenience the contractor will be responsible for all costs pertaining to substitution request.
	a. Pay all costs incurred by the District associated with acceptance of substitutions including, but not limited to design, review and management activities.
	b. Will be responsible for Construction Schedule slippage due to substitution.
	c. Will be responsible for Construction Schedule delay due to late ordering of available specified products caused by requests for substitution that are subsequently rejected by District.
	d. Will compensate District for all costs; including extra costs of performing Work under Contract Documents, extra cost to other contractors, and any claims brought against District, caused by late requests for substitutions or late ordering of produ...


	E. District’s Duties:
	1. Review Contractor’s RFS with reasonable promptness.
	2. Notify Contractor in writing of decision to accept or reject requested substitution.

	F. Administrative Requirements:
	1. Specified products, materials, or systems for Project may include engineering or on-file standards required by the regulatory agency.  Contractor’s substitution of products, materials or systems may require additional engineering, testing, reviews,...
	2. Provide all agency approvals or other additional information required and Contractor shall pay additional costs for required redesign, inspection, etc.  For substitutions made for the Contractors convenience the Contractor will be responsible for a...


	1.4 Product Delivery Requirements
	A. Deliver products in accordance with manufacturer's instructions.
	B. Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and products are undamaged.

	1.5 SHIPPING Requirements
	A. Preparation for Shipment.  All equipment shall be suitably packaged to facilitate handling and to protect against damage during transit and storage.  All equipment shall be boxed, crated, or otherwise completely enclosed and protected during shipme...
	1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.  Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the satisfaction of District.
	2. Grease and lubricating oil shall be applied to all bearings and similar items.

	B. Shipping.  Before shipping each item of equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each shipment.

	1.6 Product Storage and Handling Requirements
	A. Store products only in staging area per provisions of Section 01 10 00 (Summary of Work).
	B. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive products in weather-tight, climate-controlled enclosures.
	C. For exterior storage of fabricated products, place on appropriate supports, above ground.
	D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid condensation.
	E. Store loose granular materials on solid flat surfaces in a well-drained area.
	F. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.
	G. Arrange storage of products to permit access for inspection.  Periodically inspect to assure products are undamaged and are maintained under specified conditions.
	H. Without limiting the foregoing:
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	SECTION 01 74 00
	Cleaning
	1.1 Section includes
	A. Progress Cleaning
	B. Final Cleaning

	1.2 Progress Cleaning
	A. Contractor shall perform periodic cleaning to ensure that any streets and other District and public properties are maintained free from accumulation of waste materials, dust, mud, and debris.
	B. Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby residences or public properties.
	C. Contractor shall keep all streets clean and free of dust, mud, and debris resulting from Contractor’s operations.  Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but extra attention to cleanup shall be ma...
	D. All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and private property (fills or spoils placed on private property at private property owner's written request excepted).
	E. Disposal of Materials:
	1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for disposing of all construction debris, dirt and spoils resulting from the Work.
	2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.
	3. Contractor is cautioned that the County of San Mateo and cities within the county have regulations governing the disposal of rubble, broken pavement, and similar materials.
	4. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any contemplated disposal site and shall comply with all such requirements.
	5. The contractor shall estimate, log and submit regular reports to the District, an estimate of quantities (e.g. tonnage) of waste materials disposed of for compliance with AB75.  Documentation requirements including  the nature of materials, destina...
	a. Up-to-date copies of the Waste Reporting Log (Exhibit A of this Section 01 74 00) shall be submitted with each payment application per Section 01 29 00 (Measurement and Payment) paragraph 1.7.C.8.
	b. The Contractor shall submit a cumulative report summarizing the nature of materials, destination, volume and tonnage of materials disposed for the preceding calendar year to the District’s Representative by January 31st of each year or at the end o...


	F. All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.  If Contractor elects to dispose of soil on any private property, prior to any dumpi...
	G. If Contractor does not properly clean the Site, in the opinion of District, then District shall have the option of using outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.
	H. Contractor will take care to mitigate dust during interior renovation activities through proper use of dust controls.  Dust controls will include, but not be limited to: dust barricades, walk-off mats, negative air machines and daily custodial clea...

	1.3 Final Cleaning
	A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers.
	B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and exterior finished surfaces.
	C. Repair, patch, and touch up marred surfaces to match adjacent finishes.
	D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.
	E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated during construction, clean ducts, blowers and coils of units operated without filters during construction.
	F. Clean Site; mechanically sweep paved areas.
	G. Remove waste and surplus materials, rubbish, and construction facilities from Site.
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	SECTION 01 76 01
	Existing Underground Facilities
	1.1 Public Facilities Affected
	A. Where overhead service to a structure, known to receive service, does not exist, then underground service shall be assumed to exist.
	B. Contractor’s attention is directed to the existence of underground sewer, water, gas, power, telephone, and cable lines and other utilities within the areas in which Work is to be performed.  Contractor shall, at least 2 Business Days, or as otherw...
	1. Water/sewer/drainage lines: District
	2. Cable:    District
	3. Buried electrical Lines:  District


	1.2 Private Facilities Affected
	No attempt has been made to locate private utilities on private property such as sprinkler irrigation systems or electrical conduits.  Contact the property owners prior to construction.
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	SECTION 01 77 00
	Contract Closeout
	1.1 Summary
	A. Section Includes:
	1. Description of contract closeout procedures including:
	a. Removal of Temporary Construction Facilities
	b. Substantial Completion
	c. Final Completion
	d. Final Cleaning
	e. Project record documents
	f. Contractor shall comply with all applicable requirements in Section 01 78 39 (Project Record Documents).
	g. Project Guarantee
	h. Warranties
	i. Turn-In
	j. Release of Claims
	k. Fire Inspection Coordination
	l. Building Inspection Coordination



	1.2 Removal of Temporary Construction Facilities
	A. Remove temporary materials, equipment, services, and construction prior to Substantial Completion inspection.
	B. Clean and repair damage caused by installation or use of temporary facilities.
	C. Restore permanent facilities used during construction to specified condition.
	D. Comply with paragraph 1.12 of Section 01 51 00 (Temporary Facilities and Controls).

	1.3 Substantial Completion
	A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written notice to District’s Representative, with list of items remaining to be completed or corrected.
	B. Within reasonable time, District’s Representative will inspect to determine status of completion.
	C. Should District’s Representative determine that Work is not Substantially Complete, District will promptly notify Contractor in writing, listing all defects and omissions.
	D. Remedy deficiencies and send a second written notice of Substantial Completion.  District will reinspect the Work.  If deficiencies previously noted are not corrected on reinspection, then Contractor shall pay District’s cost of the reinspection.
	E. When District’s Representative determines that Work is Substantially Complete, District will issue a Certificate of Substantial Completion, accompanied by Contractor’s list of items to be completed or corrected as verified by District.
	F. Manufactured units, equipment and systems that require startup must have been started up and run for periods prescribed by District before a Certificate of Substantial Completion will be issued.
	G. A punch list examination will be performed upon Substantial Completion.  One follow-up review of punch list items for each discipline will be provided.  If further Site visits are required to review punch list items due to incompleteness of the Wor...
	H. District may enlist Consultants to assist with the above activities.

	1.4 Final Completion
	A. Final Completion occurs when Work meets requirements for District’s Final Acceptance.  When Contractor considers Work is Finally Complete, submit written certification that:
	1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final Acceptance have been met.
	2. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected.  Equipment and systems have been tested ...
	3. Work is complete and ready for final inspection.

	B. In addition to submittals required by Contract Documents, provide submittals required by governing authorities and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum remaining due.
	C. When District’s Representative find Work is acceptable and final closeout submittals are complete, District’s Representative will issue final Change Order reflecting approved adjustments to Contract Sum not previously made by Change Order.  Should ...
	1. District promptly will so notify Contractor, in writing, listing the incomplete or defective items.
	2. Promptly remedy the deficiencies and notify the District when it is ready for reinspection.
	3. When District determines that the Work is acceptable under the Contract Documents, District will request Contractor to make closeout submittals.

	D. Final adjustments of accounts:
	1. Submit a final statement of accounting to District, showing all adjustments to the Contract Sum and complete and execute Document 00 65 73 (Agreement and Release of Any and All Claims).
	2. If so required, District shall prepare a final Change Order for submittal to Contractor, showing adjustments to the Contract Sum that were not previously made into a Contract Modification.

	E. District may enlist Consultants to assist with the above activities.

	1.5 Final Cleaning
	Contractor shall comply with all applicable requirements in Section 01 74 00 (Cleaning).

	1.6 Project record documents
	Contractor shall comply with all applicable requirements in Section 01 78 39 (Project Record Documents).

	1.7 Project Guarantee
	A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00 71 00 (General Conditions).  Guarantee Work done under Contract against failures, leaks, or breaks or other unsatisfactory conditions due to defectiv...
	B. Neither recordation of Final Acceptance nor final certificate for neither payment nor provision of the Contract or partial or entire use or occupancy of premises by District shall constitute acceptance of Work not done in accordance with Contract D...
	C. District may make repairs to defective Work as set forth in Document 00 71 00 (General Conditions).
	D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be unsatisfactory to District, District shall have right to operate and use materials or equipment until said materials and equipment can, w...
	E. Nothing in this Section shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, and equipment suppliers’ liability to District for damages sustained as result of latent defects in equipment caused by negligence of suppliers’...

	1.8 Warranties
	A. Execute Contractor’s submittals and assemble warranty documents, and installation, operations and maintenance manuals described in Section 01 32 19 (Submittal Procedures), executed or supplied by Subcontractors, suppliers, and manufacturers.
	1. Provide table of contents and assemble in 8½ inches by 11 inches three-ring binder with durable plastic cover, appropriately separated and organized.
	2. Include contact names and phone numbers for District personnel to call during warranty period.
	3. Assemble in Specification Section order.

	B. Submit material prior to final application for payment.
	1. For equipment put into use with District’s permission during construction, submit within 14 Days after first operation.
	2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated submittal within 14 Days after acceptance, listing date of acceptance as start of warranty period.

	C. Warranties are intended to protect District against failure of Work and against deficient, defective and faulty materials and workmanship, regardless of sources.
	D. Limitations:  Warranties are not intended to cover failures that result from the following:
	1. Unusual or abnormal phenomena of the elements
	2. Vandalism after Substantial Completion
	3. Insurrection or acts of aggression including war

	E. Related Damages and Losses: Remove and replace Work which is damaged as result of defective Work, or which must be removed and replaced to provide access for correction of warranted Work.
	F. Warranty Reinstatement:  After correction of warranted Work, reinstate warranty for corrected Work to date of original warranty expiration or to a date not less than one year after corrected Work was done, whichever is later.
	G. Replacement Cost:  Replace or restore failing warranted items without regard to anticipated useful service lives.
	H. Warranty Forms:  Submit drafts to District for approval prior to execution.  Forms shall not detract from or confuse requirements or interpretations of Contract Documents.
	1. Warranty shall be countersigned by manufacturers.
	2. Where specified, warranty shall be countersigned by Subcontractors and installers.

	I. Rejection of Warranties:  District reserves right to reject unsolicited and coincidental product warranties that detract from or confuse requirements or interpretations of Contract Documents.
	J. Term of Warranties:  For materials, equipment, systems, and workmanship, warranty period shall be one year minimum from date of Final Completion of entire Work except where:
	1. Detailed specifications for certain materials, equipment or systems require longer warranty periods.
	2. Materials, equipment or systems are put into beneficial use of District prior to Final Completion as agreed to in writing by District.

	K. Warranty of Title:  No material, supplies, or equipment for Work under Contract shall be purchased subject to any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part thereof ...

	1.9 Turn-In
	Contract Documents will not be closed out and final payment will not be made until all personnel Identification Media, vehicle permits, keys issued to Contractor during prosecution of Work, and letters from property owners pursuant to paragraph 1.2.F ...

	1.10 Release of Claims
	Contract Documents will not be closed out and final payment will not be made until Document 00 65 73 (Agreement and Release of Any and All Claims) is completed and executed by Contractor and District.

	1.11 Fire Inspection Coordination
	Coordinate fire inspection and secure sufficient notice to District to permit convenient scheduling (if applicable).

	1.12 Building Inspection Coordination
	Coordinate with District a final inspection for the purpose of obtaining an occupancy certificate (if applicable).
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	SECTION 01 78 39
	Project Record Documents
	1.1 Summary
	A. Section Includes:  Administrative and procedural requirements for Project Record Documents.
	B. Project Record Documents required include:
	1. Marked-up copies of Drawings
	2. Marked-up copies of Shop Drawings
	3. Newly prepared Drawings
	4. Marked-up Product Data submittals
	5. Field records, such as photographs, for variable and concealed conditions
	6. Record information on Work that is recorded only schematically
	7. Maintenance forms for major equipment

	C. Specific Project Record Documents requirements that expand requirements of this Section are included in the individual Sections of Divisions 2 through 60.
	D. General Project closeout requirements are included in Section 01 77 00 (Contract Closeout).
	E. Maintenance of Documents and Samples:
	1. Store Project Record Documents and Samples in the field office apart from Contract Documents used for construction.
	2. Do not permit Project Record Documents to be used for construction purposes.
	3. Maintain Project Record Documents in good order and in a clean, dry, legible condition.
	4. Make Documents and Samples available at all times for inspection by District.

	F. Dedicate one full size set of the Drawings and one Project Manual for use for recording as-built conditions.

	1.2 PROJECT RECORD DRAWINGS
	A. Mark-up Procedure:  During the construction period, maintain a set of blueline or blackline prints of Contract Drawings and Shop Drawings for Project Record Documents purposes.  Label each document (on first sheet or format page) “PROJECT RECORD” i...
	1. Mark these Drawings to indicate the actual installation where the installation varies appreciably from the installation shown originally.  Give particular attention to information on concealed elements that would be difficult to identify or measure...
	a. Dimensional changes to the Drawings
	b. Revisions to details shown on the Drawings
	c. Depths of various elements of foundation in relation to main floor level or survey datum
	d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements
	e. Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure
	f. Locations of underground work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations, and similar items
	g. Actual numbering of each electrical circuit
	h. Field changes of dimension and detail
	i. Revisions to routing of piping and conduits
	j. Revisions to electrical circuitry
	k. Actual equipment locations
	l. Duct size and routing
	m. Changes made by Change Order or CCD
	n. Details not on original Contract Drawings

	2. Mark completely and accurately Project Record Drawing prints of Contract Drawings or Shop Drawings, whichever is the most capable of showing actual physical conditions.  Where Shop Drawings are marked, show cross-reference on Contract Drawings loca...
	3. Mark Project Record Drawing sets with red, erasable colored pencil; use other colors to distinguish between changes for different categories of the Work at the same location.
	4. Mark important additional information that was either shown schematically or omitted from original Drawings.
	5. Note CCD numbers; alternate numbers, Change Order numbers, and similar identification.
	6. Responsibility for Mark-up:  Where feasible, the individual or entity who obtained Project Record Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, is required to prepare the mark-up on Project Recor...
	a. Accurately record information in an understandable and legible drawing technique.
	b. Record data as soon as possible after it has been obtained.  In the case of concealed installations, record and check the mark-up prior to concealment.


	B. Preparation of Record Drawings:  Immediately prior to inspection for Certification of Substantial Completion, review completed marked-up Project Record Drawings with District, Inspector of Record and Architect of Record to consolidate and ensure ac...
	1. Incorporate changes and additional information previously marked on print sets.  Delete, redraw, and add details and notations where applicable.  Identify and date each Drawing; include the printed designation “PROJECT RECORD DRAWING” and the date ...
	2. Distribution:  Whether or not changes and additional information were recorded, organize and bind original marked-up set of prints that were maintained during the construction period into manageable sets.  Bind the set with durable paper cover shee...

	C. In addition to requirements of this Section, comply with supplemental requirements of other Divisions 2 through 60.
	1. Divisions 22, 23, 25 and 26 of the Specifications require the preparation of large scale, detailed layout drawings of the Work of those Divisions.  These layout drawings are not Shop Drawings as defined by Section 00 71 00 (General Conditions), but...
	2. Include these layout drawings as part of the Project Record Documents.


	1.3 PROJECT RECORD SPECIFICATIONS
	A. During the construction period, maintain one copy of the Project Specifications, including addenda and modifications issued, for Project Record Documents purposes.
	B. Mark the Project Record Specifications to indicate the actual installation where the installation varies substantially from that indicated in Specifications and Modifications issued.  Note related Project Record Drawing information, where applicabl...
	1. In each Specification Section where products, materials or units of equipment are specified or scheduled, mark the copy with the proprietary name and model number of the product furnished.
	2. Record the name of the manufacturer, catalog number, supplier and installer, and other information necessary to provide a record of selections made and to document coordination with Project Record Product Data submittals and maintenance manuals.
	3. Note related Project Record Product Data, where applicable, for each principal product specified, indicate whether Project Record Product Data has been submitted in maintenance manual instead of submitted as Project Record Product Data.
	4. Upon completion of mark-up, submit Project Record Specifications to District for District’s records.


	1.4 ADDITIONAL REQUIREMENTS FOR FINAL PROJECT RECORD DOCUMENTS
	A. Using a distinct AutoCAD layer, clearly indicate at each affected detail and other drawings a full description of changes made during construction, and the actual location of items as previously specified.
	B. “Cloud” all affected areas using a distinct AutoCAD layer.
	C. Submit duplicate electronic files of all drawings in Tag Image File Format (.tif).
	D. In the event that Contractor utilizes Building Information Modeling (BIM) software or an alternate computerized application to AutoCAD to design and record its design and construction services, Contractor shall submit as Project Record Documents th...

	1.5 PROJECT RECORD PRODUCT DATA
	A. During the construction period, maintain one copy of each Project Record Product Data submittal for Project Record Document purposes.
	1. Mark Project Record Product Data to indicate the actual product installation where the installation varies substantially from that indicated in Project Record Product Data submitted.  Include significant changes in the product delivered to the Site...
	2. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	3. Note related Change Orders and mark-up of Project Record Drawings, where applicable.
	4. Upon completion of mark-up, submit a complete set of Project Record Product Data to District for District’s records.
	5. Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data.
	6. Contractor is responsible for mark-up and submittal of Project Record Product Data for its own Work.

	B. Material, Equipment, and Finish Data:
	1. Provide data for primary materials, equipment and finishes as required under each Specification Section.
	Submit three (3) hard copy sets and one (1) digital copy, on compact disc (CD) prior to final inspection, bound in 8-1/2 inches by 11 inches three-ring binders with durable plastic covers; provide typewritten table of contents for each volume.  Provid...
	C. Arrange by Specification Section number and give names, addresses, and telephone numbers of Subcontractors and suppliers.  List:
	a. Trade names.
	b. Model or type numbers.
	c. Assembly diagrams.
	d. Operating instructions.
	e. Cleaning instructions.
	f. Maintenance instructions.
	g. Recommended spare parts.
	h. Product data.



	1.6 MISCELLANEOUS PROJECT RECORD SUBMITTALS
	A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in connection with various construction activities.  Immediately prior to Substantial Completion, complete miscellaneous records and place in good or...
	1. Field records on excavations and foundations
	2. Field records on underground construction and similar work
	3. Survey showing locations and elevations of underground lines
	4. Invert elevations of drainage piping
	5. Surveys establishing building lines and levels
	6. Authorized measurements utilizing unit prices or allowances
	7. Records of plant treatment
	8. Ambient and substrate condition tests
	9. Certifications received in lieu of labels on bulk products
	10. Batch mixing and bulk delivery records
	11. Testing and qualification of tradespersons
	12. Documented qualification of installation firms
	13. Load and performance testing
	14. Inspections and certifications by governing authorities
	15. Leakage and water-penetration tests
	16. Fire resistance and flame spread test results
	17. Final inspection and correction procedures
	18. Final As-Built Construction Schedule


	1.7 Maintenance forms for major equipment
	A. See Section 01 60 00 Product Requirements

	1.8 Installation, Operations and Maintenance Manuals
	A. The contractor shall compile O&M manuals for every piece of equipment and building operating or electrical system, commissioned or not, with the following formats:
	(i) Contractor.  The first page behind the equipment tab shall be the Contractor’s name, address and telephone number of the manufacturer and installing contractor and the 24-hour number for emergency service for all equipment in this section, identif...
	(ii) Submittal and Product Data.  This section shall include all approved submittal data, cut sheets, data base sheets and appropriate shop drawings.  If submittal was not required for approval, descriptive product data shall be included.
	(iii) Operation and Maintenance Instructions.  These shall be the written manufacturer’s data with the model and features of this installation clearly marked and edited to omit reference to products or data not applicable to this installation.  This s...
	1. Model number, serial number and nameplate data for each piece of equipment and any subcomponent.
	2. Installation, startup and break-in instructions.
	3. All starting, normal shutdown, emergency shutdown, manual operation and normal and emergency operating procedures and data, including any special limitations.
	4. O&M and installation instructions that were shipped with the unit.
	5. Preventative and corrective maintenance, with service procedures and schedules:
	6. Safety Precautions:  This subsection shall comprise a listing of safety precautions and instructions to be followed before, during and after making repairs, adjustments or routine maintenance.
	7. Manufacturers' brochures (including controls):  Manufacturers' descriptive literature covering devices and equipment used in the system, together with illustrations, exploded views and renewal parts lists.  Manufacturers’ standard brochures and par...
	8. Supply any special tools required to service or maintain the equipment.
	9. Performance data, ratings and curves.
	10. Warranty and guarantee, which clearly lists conditions to be maintained to keep warranty in effect and conditions that would affect the validity of the warranty.
	11. Any service contracts issued.


	1.9 Computer Programs
	A. When any equipment requires operation by computer programs, submit copy of program on appropriate CD, plus a hard-copy and an electronic copy (Adobe .PDF format) of all user manuals and guides for operating the programs and making changes in the pr...

	1.10 District’s recourse
	A. If Contractor is not able to provide project record documents in specified formats, District and Contractor shall negotiate a credit back to the District for this work.

	2
	3
	3.1 RECORDING
	Post changes and modifications to the Contract Documents as they occur.  Do not wait until the end of the Project.  District may periodically review Project Record Documents to assure compliance with this requirement.

	3.2 SUBMITTAL
	A. At completion of Project, deliver Project Record Documents to District, per Section 01 32 19 Submittal Procedures.
	B. Accompany submittal with transmittal letter containing:
	1. Date
	2. Project title and number
	3. Contractor’s name and address
	4. Number and title of each Project Record Document
	5. Certification that each document as submitted is complete and accurate, and signature of Contractor or Contractor’s authorized representative.





	DOC 00 11 13 Big_ADVERTISEMENT FOR BID_Roof REVISED FINAL.pdf
	NOTICE IS HEREBY GIVEN that the San Mateo County Community College District (“District”) of San Mateo, California, acting through its Governing Board, hereinafter referred to as the District, will accept sealed bids for the award of the contract for t...

	DOC 00 31 19 Big_REP SURV EX COND_20090428 FINAL.pdf
	REPORTS, SURVEYS AND EXISTING CONDITIONS

	SEC 01 10 00 Big_SUMMARY OF WORK_roof_FINAL.pdf
	SECTION 01 10 00
	SUMMARY OF WORK
	PART 1 GENERAL
	1.1 Summary
	A. Section includes summary of Work including:
	1. Work Covered By Contract Documents
	2. Bid Items, Allowances, and Alternates
	3. Work Under Other Contracts
	4. Future Work (N/A)
	5. Work Sequence
	6. Business Days and Hours
	7. Cooperation of Contractor and Coordination with Other Work
	8. Maintenance, Product Handling, and Protection
	9. Partial Occupancy/Utilization Requirements
	10. Contractor Use of Premises
	11. Lines and Grades
	12. Protection of Existing Structures and Utilities
	13. Damage to Existing Property
	14. Dust Control
	15. Parking
	16. Laydown/Staging Area
	17. Permits
	18. Punch List Verification
	19. Actual Damages for Violations
	20. Unfavorable Construction Conditions
	21. Construction Site Access
	22. Specification Data Sheets and Schedules
	23. Site Administration
	24. Products Ordered In Advance
	25. District-Furnished Products
	26. CEQA Mitigations
	27. Storm Water Pollution Program-  See Section 01 35 00


	1.2 Work Covered By Contract Documents
	A. Work comprises removal and replacement of the roofing systems on the following buildings:  College of San Mateo buildings 1, 14 and 16, and Skyline College building 14.  These campuses are located at College of San Mateo, 1701 Hillsdale Blvd., San ...
	B. Furnish all labor, materials, equipment, services, permits, temporary controls and construction facilities, and all general conditions, seismic requirements, general requirements and incidentals required to complete the Work in its entirety as desc...
	1. College of San Mateo
	a. Building 1:  Demolition of existing roof systems to base concrete, disposal and replacement of the roof per plans and specifications.  Additional work at this location includes but, is not limited to:
	1) Demolition and disposal of mechanical systems, duct work and mechanical supports, etc., as noted in plans.
	2) Demolition and disposal of existing edge metal and vent assembly.
	3) Asbestos abatement of caulking located at specific locations on this roof is included as part of this project.
	(a) Selected contractor will need to submit a work plan for approval prior to the commencement of work.

	4) Concrete coring of new overflow drains and penetrations per plans.
	5) Provide and install walkway pads as indicated in plans.
	6) Contractor will need to coordinate their work schedule with the mechanical contractor that will install new mechanical systems and ducting on the Building 1 roof.
	7) Remove and re-secure existing satellite dish per plans.
	8) Address existing exhaust fan units and existing weather station assembly per plans.

	b. Building 14:  Demolition of existing roof systems to base concrete, disposal and replacement of the roof per plans and specifications. Additional work at this location includes but, is not limited to:
	1) Address EAS system removal, re-install and additional work per plans.
	2) Demolish and dispose of black radio cable that currently runs along the surface of the roof between the EAS horns and hvac supply vent.
	3) Demolish and dispose of abandoned Caralon chime system in the basement mechanical room in Building 14.
	4) Concrete coring of new overflow drains and penetrations per plans.
	5) Installation of new roof hatch.  Patch and paint any resulting, exposed, damage related to this work.
	6) Provide and install walkway pads as indicated in plans.

	c. Building 16:  Demolition of existing roof systems to base concrete, disposal and replacement of the roof per plans and specifications.  Additional work at this location includes but, is not limited to:
	1) Existing satellite dish will be removed and re-installed by others.  Contractor to coordinate with the District’s contractor regarding this work.
	2) Concrete coring of new overflow drains and penetrations per plans.
	3) Installation of new roof hatch.  Patch and paint any resulting, exposed, damage related to this work.
	4) Provide and install walkway pads as indicated in plans.


	2. Skyline College
	a. Building 14:  Demolition of existing roof systems to base concrete, disposal and replacement of the roof per plans and specifications at Skyline College Building 14, Child Development Center (CDC).  Additional work at this location includes but, is...
	1) This building is utilized as a daycare center.  Consequently, work will need to be completed while children are not present.  The CDC has decided to close for two weeks to allow this work to be completed.  The selected contractor will need to compl...
	2) It’s imperative that construction materials are not left behind and the clean-up process/quality assurance includes tarping playground structures/sand box and daily cleaning of the area.  Contractor will need to keep small loose debris from collect...
	3) Demolish, dispose of and replace, including but not limited to: deteriorated deck boards, drain strainer assemblies, gutters, sheathing, fascia, etc.  Obtain District’s approval of the extent of demolition prior to beginning this scope of work.
	4) Demolition and disposal of mechanical systems, duct work and mechanical sleepers, etc., as noted in plans.
	5) Demolition, disposal, and installation of new roof hatch and ladder per plans.  Patch and paint any resulting, exposed, damage related to this work.
	6) Remove, relocate and re-install security lights  on posts, complete work per plans.
	7) Existing antenna, public safety radio repeater, MUST remain operational during construction.
	8) Provide and install walkway pads as indicated in plans.


	3. Clean existing drain bowls after drain and roofing is complete.  Clean all drains and overflow piping debris and clogs such that the system is free flowing, utilize “Roto-rooters” type equipment down from the roof to the storm sewer connections for...
	4. Coordination with other contractors working at these campuses and their Subcontractors.  Coordination with campus Facilities Departments and the District, obtaining necessary permits and complying with permit and environmental conditions, project s...
	5. Provide pedestrian controls and fencing to limit access to work areas.  Provide detour signage where directed.  Refer to site logistics plan for all staging, storage, parking, access, fencing, signage, etc. and for additional information and requir...
	6. Provide complete set of as-built drawings at project closeout.

	C. The Work of this Contract comprises construction of all the Work indicated, described in the Specifications, or otherwise required by the Contract Documents.
	D. Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract Documents shall rest with Contractor until Final Acceptance of the Work.
	E. Contractor’s use of the premises for Work and storage is limited to the area indicated.
	F. Contractor shall be solely responsible for all utilities (including without limitation electricity, water, gas, etc.) at the Site.
	G. Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment specified or indicated to be salvaged and reused or to remain the property of District.  Contractor shall store and protect salvaged items specified or in...
	a. Contractor may furnish and install new items instead of those specified or indicated to be salvaged and reused, in which case such removed items will become Contractor’s property.

	H. Existing materials and equipment removed by Contractor shall not be reused in the Work, except where so specified or indicated.
	I. Salvaged items not to be reused in the Work, but to remain District’s property, shall be delivered by Contractor in good condition to District at the Facilities Maintenance Center, 1700 West Hillsdale Blvd, San Mateo or 3300 College Drive, San Bruno.
	a. Any items specified or indicated to be salvaged which are damaged in removal, storage, or handling through carelessness or improper procedures shall be replaced by Contractor in kind or with new items.


	1.3 Bid Items, Allowances, and Alternates
	A. Any Bid Item may be deleted from the Work and Contract Sum, in total or in part, prior to or after award of Contract without compensation in any form or adjustment of other Bid Items or prices therefore.
	B. Payment of all items is subject to provisions of Contract Documents, including without limitation Section 01 29 00 (Measurement and Payment).
	C. For all Bid Items, furnish and install all work indicated and described in Specifications and all other Contract Documents, including connections to existing systems.  Work and requirements applicable to each individual Bid Item, or unit of Work, s...
	D. Descriptions of Lump Sum Items (listed by Bid Item Numbers).  Bid items are not intended to be exclusive descriptions of work categories and Bidder shall determine and include in its pricing all materials, labor, and equipment necessary to complete...
	1. Bonds and Insurance.  The lump sum price paid under this item shall be full payment for all Bonds and Insurance required by Document 00 71 00 (General Conditions).
	2. Safety Plan and Programs.  The lump sum price paid under this item shall be full payment for providing the Safety Plan and programs as required by Section 01 56 00 (Site Security and Safety) and 00 71 00 (General Conditions).
	3. Mobilization/Demobilization. The lump sum price paid under this item shall be full payment for initial mobilization at Project commencement (50% to be paid then), and cleanup and demobilization at Final Completion of Work to be completed (50% to be...
	4. N/A
	5. Installation, Operation, and Maintenance Manuals, Record Drawings-.  The lump sum price paid under this item shall be full payment for preparation of installation, operation, and maintenance manuals.
	6. All Work of Contract Documents other than Work separately provided for under other Bid Items. The lump sum price paid under this item shall be full payment for all Work of Contract Documents other than Work separately provided for under other Bid I...

	E. Allowances:
	1. Allowance work shall be done as Change Orders and as specified in Section 01 26 00 (Modification Procedures).  Identify Allowance Items (See Document 00 41 00 [Bid Form]) work on the Progress Schedules and on Applications for Payment.
	2. The Amount given on Document 00 41 00 (Bid Form) under each Allowance Item is the sum of money set aside for each Allowance Item.  These amounts shall be included in the Contract Sum on the Bid Form.
	3. If the cost of work done under any Allowance Item is less than the amount given on the Bid Form under that Allowance Item, the Contract Sum shall be reduced by the difference between the amount given in the Bid Form and the cost of work actually done.
	4. Scope of Allowances:
	a. N/A


	F. Alternates:
	1. N/A
	2. N/A


	1.4 Work Under Other Contracts
	Work at the site performed by others includes the following:
	1. College of San Mateo
	a. Installation of new mechanical system(s) and ducting at CSM B1.
	b. Installation of new EAS horn system and support structure at CSM B14.
	c. Removal and replacement of satellite dish at CSM B16.
	d. College of San Mateo Colonnades and District Office Deck Waterproofing Project.
	e. Districtwide Utility Measurement & Verification Project.

	1.5 Future Work
	N/A
	1.6 Work Sequence
	A. Construct Work in stages and at times to accommodate District operation requirements during the construction period; coordinate construction schedule and operations with District.
	1. Contractor is notified that CSM buildings 1, 14 and 16 will be occupied during construction.  If the contractor’s work will require any of these buildings to be vacant at any time during construction the contractor will need to indicate this work o...
	2. Contractor is notified that work that will generate disruptive noise will need to be completed during hours when there is less activity on campus, see paragraph 1.7.B (Business Days and Hours).
	3. Contractor is notified the asbestos abatement work on CSM B1 and the demolition of roofing materials on Buildings 14 and 16 need to be completed between June 2, 2015 and June 12, 2015.

	B. Contractor shall not have access to the premises before June 2, 2015 except as follows: between May 23, 2015 and June 1, 2015 Contractor may test roof drains and complete other “quiet” mobilization work while final exams are in process.  (The warni...
	C. Contractor acknowledges that shoring may be required to maintain a safe excavation and protect facilities, including both existing and recently constructed under this Contract.  All expenses for shoring of excavations shall be included in the appro...

	1.7 BUSINESS Days and Hours
	A. The District’s Regular Business Days and hours for construction personnel, such as facilities managers, architects, inspectors, and maintenance personnel, are Monday-Friday inclusive, 7:30 a.m. - 4:30 p.m. local time.
	B. Contractor is advised that during this Construction Window District students and faculty are on campuses Monday – Thursday, 8:00 a.m. - 10:00 p.m., with generally less activity between 3:00 p.m. and 6:00 p.m., all day on Fridays and Saturday 8:00 a...
	C. Contractor may work at the Site on weekends or holidays if it notifies District in writing at least 48 hours in advance.  In the case of Work by Contractor after normal working hours or on weekends or holidays, Contractor shall be responsible for a...
	D. See Section 00 73 00 Supplementary Conditions for College Activities and Events which may also result in Contractor’s inability to work.
	E. Contractor shall protect facilities against deleterious substances and damage.
	F. Construction window: June 2, 2015 – August 14, 2015

	1.8 Cooperation of Contractor and Coordination with Other Work
	A. Coordinate with District and any District forces, or other contractors and forces, as required by Document 00 71 00 (General Conditions), paragraph 6.
	B. Contractor shall coordinate the construction schedule with the regular daily operations schedule of the District and Campus for minimal interruption during utility service installations/modifications.  All shut-downs required to perform the work an...
	C. Noise: Construction activities are to comply with applicable local noise ordinance and applicable Cal-OSHA regulations.
	D. Connections to Existing Facilities.  Unless otherwise specified or indicated, Contractor shall make all necessary connections to existing facilities, including structures, drain lines, and utilities such as water, sewer, gas, telephone, and electri...
	E. Substantial completion:  Fall semester begins August 17, 2015 therefore; substantial completion must be achieved by:
	a. CSM Building 1 – August 14, 2015
	b. CSM Building 14 – August 14, 2015
	c. CSM Building 16 – August 14, 2015
	d. SKY Building 14 – June 12, 2015

	F. Prior to commencement of work at CSM Building 1 selected contractor shall submit a detailed work plan per Specification Section 02080 (Asbestos Abatement) for approval by the District’s contracted Industrial Hygienist.

	1.9 Maintenance, Product Handling, and Protection
	A. Transport, deliver, handle, and store materials and equipment at the Site in such a manner as to prevent the breakage, damage or intrusions of foreign matter or moisture, and otherwise to prevent damage.
	B. Hazardous substance compliance:  Provide District with copies of the OSHA Material Safety Data Sheets (MSDS) for all products containing a hazardous substance, examples:  Adhesives, paints, sealants, and the like.
	C. Packaging:  Provide packaged material in manufacturer’s original containers with seals unbroken and labels intact until incorporated into the Work.
	D. Remove all damaged or otherwise unsuitable material and equipment promptly from the Site.
	E. Protection:  Protect all finished surfaces.
	F. Asbestos Removal:  If, during the progress of the Work, suspected asbestos-containing products are identified, Contractor shall stop work in the affected area and immediately notify the Owner.  Owner shall either directly engage an asbestos removal...
	1. Asbestos Removal Subcontractor’s Qualifications.  The Subcontractor for asbestos removal shall be regularly engaged in this type of activity and shall be familiar with the regulations that govern this work.  The Subcontractor shall demonstrate to t...
	2. Asbestos Removal Methods.  The asbestos removal Subcontractor shall submit a work plan of its proposed removal procedure to District before beginning work and shall certify that the methods are in full compliance with the governing regulations.  Th...

	G. Cost of maintenance of systems and equipment prior to either Substantial Completion or filing of a Notice of Completion will be considered as included in prices bid and no direct or additional payment will be made therefore.
	H. Contractor is to complete, and if necessary develop, maintenance logs for each piece of major equipment installed and/or stored until project close out.  This equipment includes:
	1) N/A
	2) N/A

	I. Maintenance logs and all related contract close-out documentation will be submitted to the District’s Representative no more than thirty (30) days after the date of Substantial Completion.  A Notice of Completion will not be filed until all contrac...

	1.10 Partial Occupancy/Utilization Requirements
	A. Allow District to take possession of and use any completed or partially completed portion of the Work during the progress of the Work as soon as is possible without interference to the Work.
	B. Possession, use of Work, and placement and installation of equipment by District shall not in any way evidence the completion of the Work or any part of it.
	C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting from District occupancy.
	D. Make available, in areas occupied, on a 24-hour per day and 7-day per week basis if required, any utility services, heating, and cooling in condition to be put in operation at the time of occupancy.
	1. Responsibility for operation and maintenance of said equipment shall remain with Contractor.
	2. Make, and District shall certify, an itemized list of each piece of equipment so operated with the date operation commences.
	3. Itemized list noted above shall be basis for commencement of warranty period for equipment.
	4. District shall pay for utility cost arising out of occupancy by District during construction.

	E. Use and occupancy by District prior to acceptance of Work does not relieve Contractor of its responsibility to maintain insurance and bonds required under the Contract until entire Work is completed and accepted by District.
	F. Prior to date of Final Acceptance of the Work by District, all necessary repairs or renewals in Work or part thereof so used, not due to ordinary wear and tear, but due to defective materials or workmanship or to operations of Contractor, shall be ...
	G. Use by District of Work or part thereof as contemplated by this Section 01 10 00 shall in no case be construed as constituting acceptance of Work or any part thereof.  Such use shall neither relieve Contractor of any responsibilities under Contract...
	H. District may specify in the Contract Documents that portions of the Work, including electrical and mechanical systems or separate structures, shall be substantially completed on dates described in paragraph 1.6 of this Section 01 10 00, if any, pri...

	1.11 Contractor Use of Premises
	A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.
	B. Do not unreasonably encumber Project Site with materials or equipment.
	C. Assume full responsibility for protection and safekeeping of products stored on premises.
	D. Move any stored products that interfere with operations of District or other contractor.
	E. Parking, storage, staging, and work areas shall be coordinated with the District, and comply with all other Contract documents requirements.
	a. Parking:
	1) CSM – Socrates, Lot 4
	2) SKY – Lot L



	1.12 LINES AND GRADES
	A. All Work shall be done to the lines, grades, and elevations indicated on the Drawings.
	B. District shall provide basic horizontal and vertical control points to be used as datums for the Work.  All additional survey, layout, and measurement work shall be performed by Contractor as a part of the Work.
	C. Contractor shall provide at its cost an experienced instrument person, competent assistants, and such instruments, tools, stakes and other materials required to complete the survey, layout, and measurement work.  In addition, Contractor shall furni...
	D. Contractor shall keep District informed, a reasonable time in advance, of the times and places at which it wishes to do survey/layout work, so that any checking deemed necessary by District may be done with minimum inconvenience to District and min...
	E. Contractor shall remove and reconstruct Work which is improperly located.

	1.13 Protection of Existing Structures and Utilities
	A. The Drawings may indicate existing above- and below-grade structures, drainage lines, storm drains, sewers, water, gas, electrical, hot water, and other similar items and utilities that are known to District.
	B. Contractor shall locate these known existing installations before proceeding with trenching or other operations which may cause damage, shall maintain them in service where appropriate, and shall repair any damage to them caused by the Work, at no ...
	C. Additional utilities whose locations are unknown to District are suspected to exist.  Contractor must be alert to their existence.  If additional utilities are encountered, Contractor must immediately report to District for disposition.
	D. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided in Document 00 71 00 (General Conditions).
	E. Additional compensation or extension of time on account of utilities not indicated or otherwise brought to Contractor’s attention including reasonable action taken to protect or repair damage shall be determined as provided in Document 00 71 00 (Ge...

	1.14 DAMAGE TO EXISTING PROPERTY
	A. Contractor will be responsible for any damage to existing structures, Work, materials, or equipment because of its operations and shall repair or replace any damaged structures, Work, materials, or equipment to the satisfaction of, and at no additi...
	B. Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, or other work necessary for such protection.
	C. Contractor shall be responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, ditches, embankments, culverts, bridges, or other public or private property, which may be caused by transporting equipment, materials, or work...

	1.15 DUST CONTROL
	A. Contractor shall take reasonable measures to prevent unnecessary dust.  The following items shall be specifically implemented to control dust:
	B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from dust.  Existing and new machinery, motors, instrument panels, or similar equipment shall be protected by suitable dust screens.  Proper ven...
	C. Building Interiors: provide dust barriers, walk-off pads, etc. to minimize dust infiltration in buildings. If required, the Contractor will clean interior common areas (e.g., corridors, lobbies) as needed during each work day.

	1.16 PARKING
	Parking will be provided in designated areas at no cost to the Contractor.

	1.17 LAYDOWN/STAGING AREA
	Contractor shall utilize the area indicated on the Drawings for storage of all construction materials.  This area shall be fenced and locked by Contractor for security purposes.
	a. Laydown area:
	1) CSM – Socrates, Lot 4
	2) SKY – Lot L



	1.18 Punch List Verification
	A punch list examination will be performed upon Substantial Completion of Work.  One follow-up review of punch list items for each discipline will be provided.  If further Site visits are required to review punch list items due to incompleteness of th...

	1.19 UNFAVORABLE CONSTRUCTION CONDITIONS
	During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall confine its operations to Work which will not be affected adversely by such conditions.  No portion of the Work shall be constructed under conditions...

	1.20 CONSTRUCTION SITE Access
	1.21 SPECIFICATION DATA SHEETS AND SCHEDULES
	1.22 SITE ADMINISTRATION

	1.23   EROSION CONTROL
	A. SCOPE OF WORK
	A. District's Responsibilities:
	1. Arrange for and deliver District-reviewed Shop Drawings, Product Data, and Samples, to Contractor.
	2. Arrange and pay for delivery to site.
	3. On delivery, inspect products jointly with Contractor.
	4. Submit claims for transportation damage and replace damaged, defective, or deficient items.
	5. Arrange for manufacturers' warranties, inspections, and service.

	B. Contractor's Responsibilities:
	1. Review District-reviewed Shop Drawings, Product Data, and Samples.
	2. Receive and unload products at site; inspect for completeness or damage jointly with District.
	3. Handle, store, install, and finish products.
	4. Repair or replace items damaged after receipt.
	5. Install into Project per Contract Documents.




	2015 0406 CSM SKY Roof Replacement Project Technical Specs
	2015-04-02 San Mateo Bldgs 1, 14 & 16 Bid Set Specifications
	Section 02 41 22 Selective Demolition
	PART 1 -  GENERAL
	1.1 SECTION INCLUDES
	A. Demolition and removal of selected portions of a building or structure.
	B. Demolition and removal of selected site elements.
	C. Repair procedures for selective demolition operations.

	1.2 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless otherwise indicated.
	B. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.3 MATERIALS OWNERSHIP
	A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, demolished materials shall become Contractor's property and shall be removed from Project site.

	1.4 SUBMITTALS
	A. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include lists of completed projects with project names and addresses, names and addresses of Architects and owner...
	B. Proposed dust-control and noise-control Measures:  Submit statement or drawing that indicates the measures proposed for use, proposed locations, and proposed time frame for their operation.
	1. Identify options if proposed measures are later determined to be inadequate.

	C. Schedule of Selective Demolition Activities:
	1. Detailed sequence of selective demolition and removal work, with starting and ending dates for each activity.
	2. Interruption of utility services.
	3. Coordination for shutoff, capping, and continuation of utility services.
	4. Construction and use of temporary elevators.
	5. Locations of temporary partitions, if required, and means of egress.
	6. Coordination of Owner's continuing occupancy of portions of existing building and of Owner's occupancy of completed Work.

	D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction and site improvements, including finish surfaces that might be misconstrued as damage caused by selective demolition operations.  Submit before Work begins.
	E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

	1.5 QUALITY ASSURANCE
	A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work similar in material and extent to that indicated for this Project.
	B. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Standards:  Comply with ANSI A10.6 and NFPA 241.
	D. Predemolition Conference: Review methods and procedures related to selective demolition including, but not limited to, the following:
	1. Inspect and discuss condition of construction to be selectively demolished.
	2. Review structural load limitations of existing structure.
	3. Review and finalize selective demolition schedule and verify availability of materials, demolition personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Review requirements of work performed by other trades that rely on substrates exposed by selective demolition operations.


	1.6 REGULATORY REQUIREMENTS
	A. Comply with authorities having jurisdiction over selective demolition operations, including:
	1. California Occupational Safety and Health Administration (CalOSHA)
	2. Department of Transportation (DOT)
	3. Department of Health Services (DOHS)
	4. Environmental Protection Agency (EPA)
	5. California Contractors State License Board


	1.7 PROJECT CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.
	1. Conduct selective demolition so Owner's operations will not be disrupted.
	2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's operations.
	3. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.

	B. Owner assumes no responsibility for condition of areas to be selectively demolished.
	C. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	D. Storage or sale of removed items or materials on-site will not be permitted.
	E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
	1. Maintain fire-protection facilities in service during selective demolition operations.

	F. Weather Limitations:  Proceed with roofing removal preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.

	1.8 SEQUENCING
	A. Coordinate the sequencing of roofing demolition work with roofing system applicator to ensure that the roofing replacement will promptly follow demolition work.
	B. Provide and install temporary protection during the period between demolition and replacement work.
	C. Take steps necessary to ensure that the building is watertight at the end of each days work and when inclement weather is forecast.
	1. Failure to adequately protect the building and its contents from weather will result in the Owner installing temporary protection at the Contractor’s expense.


	1.9 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during selective demolition, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 REPAIR MATERIALS
	A. Use repair materials identical to existing materials to repair damage caused during Construction.
	1. If identical materials are unavailable or cannot be used for exposed surfaces, use materials that visually match existing adjacent surfaces to the fullest extent possible.
	2. Use a material whose installed performance equals or surpasses that of existing materials.

	B. Comply with material and installation requirements specified in individual Specification Sections.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Visit the project to survey existing conditions and correlate with Contract Document requirements indicated to determine extent of selective demolition required.
	1. Perform visual survey accompanied by the Owner or the Owner’s Representative.
	2. Mark interface surfaces as required to enable workmen to identify items scheduled for demolition and those scheduled to remain.

	B. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Engineer.
	C. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

	3.2 asbestos
	A. Asbestos containing material (ACM) is present edge caulking and at clerestory window caulking.  Refer to abatement protocol by Owner for remediation.

	3.3 UTILITY SERVICES
	A. Existing Utilities:  Maintain services and protect them against damage during selective demolition operations.
	B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in writing by Owner and authorities having jurisdiction.
	C. Provide temporary services during interruptions to existing utilities, as acceptable to Owner and to authorities having jurisdiction.
	1. Provide at least 72 hours' notice to Owner if shutdown of service is required during changeover.

	D. Utility Requirements:  Do not start selective demolition work until utility disconnecting and sealing have been completed and verified in writing.

	3.4 PREPARATION
	A. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.  Cover air-intake louvers before proceeding with roofing removal work that could affect indoor air quality or activate smoke detectors in the ductwork.
	B. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.  Prevent debris from entering or blocking roof drains and conductors.  Use roof-drain plugs specifically designed for this purpose.  Remove roof-drain plu...
	C. Verify that rooftop utilities and service piping have been shut off before beginning the Work.
	D. Dangerous Materials:  Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, explosives, acids, flammables, or other dangerous materials before proceeding with selective demolition operations.
	E. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used facilities without permission from Owner and authorities having jurisdiction.
	2. Provide alternate routes around closed or obstructed traffic ways if required by governing regulations.
	3. Erect temporary protection, such as walks, fences, railings, canopies, and covered passageways, where required by authorities having jurisdiction.
	4. Protect existing site improvements, appurtenances, and landscaping to remain.

	F. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
	2. Provide temporary weather protection, during interval between selective demolition of existing construction on exterior surfaces and new construction, to prevent water leakage and damage to structure and interior areas.
	3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
	4. Cover and protect furniture, furnishings, and equipment below selective demolition where applicable.

	G. Temporary Enclosures:  Provide temporary enclosures for protection of existing building and construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.
	1. Provide temporary weathertight enclosure for building exterior.
	2. Where heating or cooling is needed and permanent enclosure is not complete, provide insulated temporary enclosures.  Coordinate enclosure with ventilating and material drying or curing requirements to avoid dangerous conditions and effects.

	H. Protect building to have roofing removed, adjacent buildings, walkways, site improvements, exterior plantings, and landscaping from damage or soiling from roofing removal operations.

	3.5 POLLUTION CONTROLS
	A. Dust Control:  Comply with the Owner’s and applicable governing environmental protection regulations.
	B. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	1. Remove debris from elevated portions of building by enclosed chute, hoist, or other pre-approved device that will convey debris to grade level in a controlled descent.


	3.6 SELECTIVE DEMOLITION
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.
	B. Use methods required to complete the Work within limitations of governing regulations.
	C. Proceed with selective demolition systematically, from higher to lower level.
	D. Neatly cut openings and holes plumb, square, and true to dimensions required.
	E. Use cutting methods least likely to damage construction to remain or adjoining construction.
	1. Use hand tools or small power tools designed for sawing or grinding, not hammering and chopping, to minimize disturbance of adjacent surfaces.
	2. Temporarily cover openings to remain.
	3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.

	F. Do not use cutting torches until work area is cleared of flammable materials.
	1. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations.
	2. Maintain fire watch and portable fire-suppression devices during flame-cutting operations.
	3. Maintain adequate ventilation when using cutting torches.

	G. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	H. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	I. Dispose of demolished items and materials promptly.
	J. Return elements of construction and surfaces that are to remain to condition existing before selective demolition operations began.
	K. Existing Facilities:  Comply with building manager's requirements for using and protecting elevators, stairs, walkways, loading docks, building entries, and other building facilities during selective demolition operations.
	L.  Existing Items to Remain:  Protect construction to remain against damage and soiling during selective demolition.
	1. When permitted by Engineer, items may be removed to a suitable, protected storage location during selective demolition and reinstalled in their original locations after selective demolition operations are complete.

	M. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing.
	N. Deck: Remove existing deck membrane down to (e) deck.

	3.7 ROOFING TEAR-OFF
	A. General:  Notify Owner each day of extent of roofing tear-off proposed for that day.
	B. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing using a power broom.
	C. Remove accessories from roofing membrane.
	D. Roofing Tear-Off:  Remove existing roofing membrane and other membrane roofing system components down to the deck.

	3.8 DECK PREPARATION
	A. Inspect deck after tear-off of roofing system.
	B. Verify that concrete substrate is visibly dry and free of moisture.  Test for capillary moisture by plastic sheet method according to ASTM D 4263 at start of each day's work and at start of each roof area or plane.  Do not proceed with roofing work...
	C. If deck surface is not suitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Owner’s Representative. Do not proceed with installation until directed by Owner’s Representative.

	3.9 EXISTING BASE FLASHINGS
	A. Remove existing base flashings around parapets, curbs, walls, and penetrations.

	3.10 PATCHING AND REPAIRS
	A. General:  Promptly repair damage to adjacent construction caused by selective demolition operations.
	B. Promptly replace items demolished that were not so scheduled to the satisfaction of the Owner.
	C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials.
	1. Completely fill holes and depressions in existing masonry walls that are to remain with an approved masonry patching material applied according to manufacturer's written recommendations.

	D. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining construction in a manner that eliminates evidence of patching and refinishing.
	1. Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation requirements specified in other Sections of these Specifications.
	2. Where patching occurs in a painted surface, apply primer and intermediate paint coats over patch and apply final paint coat over entire unbroken surface containing patch.  Provide additional coats until patch blends with adjacent surfaces.


	3.11 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to accumulate on-site.
	B. Burning:  Do not burn demolished materials.
	C. Disposal:  Transport demolished materials and dispose of at designated spoil areas on Owner's property.
	D. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

	3.12 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.
	B. Return adjacent areas to condition existing before selective demolition operations began.

	3.13 SELECTIVE DEMOLITION SCHEDULE
	A. Existing Construction to Be Removed:  Remove existing construction where indicated.  Remove existing construction as required to install the Work.
	1. Existing construction as indicated and as needed to complete the Work.
	2. Other construction where shown or noted on the Drawings and where specified in the Project Manual.

	B.  Existing Items to Be Removed and Reinstalled:  Items and/or construction requiring temporary removal and/or disconnection, modification, etc. to remain a part of the Work.
	1. Existing construction as indicated and as needed to complete the Work.
	2. Other construction where shown or noted on the Drawings and where specified in the Project Manual




	Section 06 10 00 Rough Carpentry
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Wood blocking, nailers, and wood framing.
	2. Plywood
	3. Fasteners.
	4. Other, as indicated.


	1.2 SUBMITTALS
	A. Product Data:  For each type of process and product.
	B. Shop Drawings: Provide shop drawings for temporary protective canopy indicating material and stating OSHA compliance.

	1.3 INFORMATIONAL SUBMITTALS
	A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit stresses.  Indicate species and grade selected for each use and design values approved by the ALSC Board of Review.
	B. Evaluation Reports:  For the following, from ICC-ES:
	1. Power-driven fasteners.
	2. Powder-actuated fasteners.
	3. Metal framing anchors.


	1.4 QUALITY ASSURANCE
	A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the necessary crafts and who are completely familiar with the specified requirements and the methods needed for proper performance of the work of this Section.
	B.  Codes and standards:  In addition to complying the pertinent codes and regulations of governmental agencies having jurisdiction, unless otherwise specifically directed or permitted by the Owner’s Representative, comply with:
	1. “Product Use Manual” of the Western Wood Products Association for selection and use of products included in that manual.


	1.5 DELIVERY, STORAGE AND HANDLING
	A. Deliver the materials to the job site and store, in a safe area out of the way of traffic, and stored off the ground surface.
	B. Identify framing lumber as to grades.  Sort and store each grade separately from other grades.
	C. Use care in off-loading of lumber to prevent damage, splitting, and breaking of materials.


	PART 2 -  PRODUCTS
	2.1 GRADE STAMPS
	A. Identify framing lumber by the grade stamp of the West Coast Lumber Inspection Bureau, or such other grade stamp as is approved in advance by the National Design Specification (N.D.S.).
	B. Identify plywood as to species, grade, and glue type by the stamp of the American Plywood Association (A.P.A.).
	C. Identify other materials of this Section by the appropriate stamp of the agency approved on advance by the N.D.S.

	2.2 WOOD PRODUCTS, GENERAL
	A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency is indicated, provide lumber that complies with the applicable rules of any rules-writing agency certified by the ALSC Board of Review.  Provide lumber gra...
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2. Provide dressed lumber, S4S, unless otherwise indicated.
	3. Minimum dimension for any individual piece shall be 24”, unless otherwise indicated.

	B. Maximum Moisture Content of Lumber:  19 percent unless otherwise indicated.

	2.3  WOOD BLOCKING, NAILERS AND WOOD FRAMING
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including blocking, nailers, and wood framing.
	B. For items of dimension lumber size, provide No. 2 grade or better lumber, douglas fir.
	C. Minimum dimension for any individual piece shall be 24 inches, unless otherwise indicated.

	2.4 PLYWOOD
	A. Plywood:  DOC PS 1, Exposure 1, C-D Plugged.
	1. Thickness: 1-inch unless otherwise indicated.


	2.5 MISCELLANEOUS LUMBER
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including blocking and nailers.
	B. For items of dimension lumber size, provide Construction or No. 2 grade lumber, douglas fir, pressure treated where indicated.

	2.6 FASTENERS
	A. General:  Provide fasteners of size and type indicated that comply with requirements specified in this article for material and manufacture.
	1. Provide hot-dip galvanized fasteners except where stainless steel fasteners are indicated or as required to prevent dissimilar metal from coming in contact.
	2. Nails shall be ring-shank.
	3. Where rough carpentry is exposed to weather, pressure-preservative treated, or in area of high relative humidity, provide fasteners of Type 304 stainless steel.

	B. Fastener for installing Plywood to Concrete:  Subject to compliance with requirements, provide X-CR (ICC ESR-1663) by Hilti or approved equal.
	1. Material:  Hot-dipped galvanized.
	2. Washers: Hot-dipped galvanized, premounted.
	3. Diameter:  0.145 inch diameter.

	C. Power-Driven Fasteners:  ICC-ES ESR-1539.
	D. Bolts:  Steel bolts complying with 32TASTM A 307, Grade A32T43T (ASTM F 568M, Property Class 4.6)43T; with 32TASTM A 56332T43T (ASTM A 563M)43T hex nuts and, where indicated, flat washers.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Selection of lumber pieces:
	1. Carefully select the members.
	2. Select individual pieces so that knots and obvious defects will not interfere with placing bolts or proper nailing, and will allow making of proper connections.
	3. Cut out and discard defects that render a piece unable to serve its intended function.
	4. The Owner or Engineer may reject lumber, whether or not it has been installed, for excessive warp, twist, bow, crook, mildew, fungus, or mold, as well as for improper cutting and fitting.

	B. General:
	1. In addition to framing operations normal to the fabrication and erection indicated on the Drawings, install wood blocking and backing required for the work of other trades.
	2. Set horizontal; and sloped members with crown up.
	3. Do not notch, cut, or bore members for pipes, ducts, or conduits, or for other reasons except as shown on the Drawings or as specifically approved in advance by the Owner’s Representative.
	4. Pre-drill holes where indicated in the Contract Documents.

	C. Bearings:
	1. Make bearings full unless otherwise indicated on the Drawings.
	2. Finish bearing surfaces on which structural members are to rest so as to give sure and even support.
	3. When framing members slope, cut or notch the ends as required giving uniform bearing surface.

	D. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  Locate nailers, blocking and similar supports to comply wi...
	E. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame Construction," unless otherwise indicated.
	F. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying with the following:
	1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.
	2. ICC-ES ESR-1539 for power-driven fasteners.


	3.2 FASTENING
	A. Nailing:
	1. Penetrate wood substrates 1-1/4 inch or 3/4 inch through, unless otherwise noted or required.
	2. Nail without splitting wood.
	3. Pre-bore as required or indicated on the Contract Drawings.
	4. Remove split members and replace with members complying with the specified requirements.

	B. Wood Screws:  Pre-drill as needed to prevent splitting wood.
	C. Lag Screws:  For lag screws, pre-bore holes same diameter as root of threads, enlarging holes to shank diameter for length of shank.
	D. Bolts:  Pre-drill holes prior to installing bolts.

	3.3 CLEANING
	A. Do not allow sawdust, dust, and debris to accumulate.  Sweep surfaces clean on a daily basis.
	B. Remove excess materials from job site and clean surfaces, including roof.
	C. Survey site and building grounds for scattered fasteners and debris to prevent and damage.



	Section 07 22 00 Roof and Deck Insulation
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Rigid insulation.
	2. Tapered insulation.
	3. Tapered edge strips
	4. Substrate board.
	5. Accessories.


	1.2 RELATED REQUIREMENTS
	A. Section 07 54 00 “Thermoplastic Membrane Roofing;” for roofing system, administrative and warranty requirements.

	1.3 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  Submit manufacturer's shop drawings for tapered insulation latyout indicating insulation layout, cross section of assembly, and minimum board dimensions on 24”x36” drawings sheets.
	C. Samples for Verification:  For the following products:
	1. Rigid insulation board.
	2. Substrate board.

	D. Product test reports.
	E. ASCE 07-10 insulation attachment pattern diagram, include roof perimeter and roof corner attachment.

	1.4 DELIVERY, STORAGE AND HANDLING
	A. All products delivered to the job site shall be in the original unopened containers or wrappings bearing all seals and approvals.
	B. Handle all materials to prevent damage. Place all materials on pallets and fully protect from moisture.
	C. Do not overload roof. Load goods so as not to cause structural damage or failure, or create a safety hazard.
	D. All materials which are determined by the Owner, Engineer or the manufacturer to be damaged are to be removed from the job site and replaced at no cost to the Owner.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Rigid Insulation:  Polyisocyanurate insulation with inorganic coated-glass facers, including flatstock, tapered, and tapered edge strips; ASTM C 1289, with a core density of 2.0 pcf, per ASTM D 1622.
	1. Subject to compliance with requirements, provide products by one of the following:
	a. Sarnafil Inc.
	b. Atlas Roofing Corporation
	c. Approved Equal

	2. ASTM C 1289, Type II
	3. ASTM E 108 or UL 790, Class A System
	4. ASTM E 84 or UL 237, Class 1 Rating
	5. ASTM D 1621, Compressive Strength 20 PSI
	6. Thickness:  1-1/2 inches unless otherwise indicated.
	7. Panel Size: Insulation panel shall be 4’-0” x 4’-0” maximum.
	8. Tapered: 1/2-inch per foot slope unless otherwise indicated.
	a. Location: Raised roof of building 1.

	9. Tapered edge strip at drains shall slope vertically from 0 to 1-1/2 inch in 12 inches horizontal.
	10. Adhered for deck attachment, in accordance with manufacturer’s recommendations.
	11. Approved by roofing membrane manufacturer for specified warranty.

	B. Substrate Board:  Glass mat gypsum panel with pre-primed surfaces on front and back; ASTM C 1177, with maximum flame-spread and smoke-developed indexes of 0, per ASTM E 84.
	b. Approved Equal
	3. Width: 4’-0”
	4. Length: 8’-0”
	5. Surfacing: Fiberglass mat with non-asphaltic coating
	6. Flexural strength: 80 lbs. min., ASTM C 473
	7. Permeance: 35 perms, ASTM E 96
	8. R Value: 0.56, ASTM C 518
	9. Water Absorption: 10% maximum, ASTM C 1177
	10. Compression Strength: 500-900 PSI
	11. FM Class 1, FM 4450
	12. UL Class A, UL 790
	13. Adhered for horizontal attachment and mechanically attached to vertical substrates, in accordance with manufacturer’s recommendations.
	14. Approved by roofing membrane manufacturer for specified warranty.


	2.2 ACCESSORIES
	A. Foam Adhesive for Concrete Deck: Manufacturer’s standard foam adhesive for bonding rigid insulation board to the roof deck and to other insulation and substrate board to insulation.
	1. Subject to compliance with requirements, provide products by one of the following:
	a. Sarnacol 2163; Sika-Sarnafil
	b. Sarnacol AD Board Adhesive; Sika-Sarnafil
	c. FTR 601; FiberTite
	d. Approved equal.

	2. Provide foam adhesive accepted by roofing manufacturer for specified warranty.



	PART 3 -  EXECUTION
	3.1 CONDITION OF SURFACES
	A. Inspection of Surfaces:  Substrate on which insulation and substrate board is to be installed shall be clean, smooth and dry.  Condition of substrate shall be inspected and approved by the Contractor, Engineer, and the Owner’s Representative immedi...
	B. Preparation of Surfaces:  Check roof deck surfaces for defects before work is started; correct defects and inaccuracies in roof deck surface to eliminate poor drainage, hollow and low spots.
	1. Deck surfaces varying more than 1/4 inch and defects will be repaired by Contractor.

	C. Correct defects in existing decks where required by the Engineer.

	3.2 PROTECTION OF MATERIALS
	A. Keep roof insulating materials and substrate board dry before, during, and after installation.  Apply two layers of tarp over rigid insulation and substrate board on a daily and nightly basis.

	3.3 INSTALLATION, GENERAL
	A. Comply with manufacturers’ written instructions applicable to products and applications indicated.
	B. Install insulation and substrate board that is undamaged, dry, and unsoiled and that has not been left exposed to ice, rain, or snow at any time.
	C. Extend insulation and substrate board to envelop entire area to be insulated.  Cut and fit tightly around obstructions and fill voids with same material.  Remove projections that interfere with placement.
	D. Provide sizes to fit applications indicated and selected from manufacturer's standard thicknesses, widths, and lengths.  Apply single layer of insulation and substrate board to produce thickness indicated unless multiple layers are otherwise shown ...
	E. Install accessories in accordance with manufacturers’ instructions.
	F. Install only as much substrate and insulation board as can be covered with roofing by the end of the workday and prior to inclement weather.

	3.4 INSTALLATION OF INSULATION AND SUBSTRATE BOARD
	A. Layout of Insulation/Substrate Board:  Install insulation and substrate board over the properly prepared decking.
	1. Multiple-Layer Installation:  Board thickness greater than 2 inches shall be installed in multiple layers and shall be 2 inches maximum per layer.
	2. Boards to be loosely laid with all joints staggered twelve inches minimum from adjacent rows and from joints of board layer below.
	3. Closely cut each board to tightly fit around all roof penetrations.
	4. No boards shall be cut to less than 1 square foot in size.
	5. Fit each board snugly against adjacent boards so that no gap larger than 1/8 inch exists.
	6. Carefully inspect the installation to ensure that each board fits flush with adjacent boards.
	7. Boards with broken corners or that display cupping or warping shall not be used.

	B. Adhere insulation to properly prepared concrete deck.
	C. Adhere substrate board to insulation board.  Mechanically attach substrate board at vertical applications.
	D. Crickets: Install crickets at the high side of all curbs or other obstacles twenty four inches or wider blocking positive drainage to roof drains or scuppers, and at locations indicated.
	1. Carefully layout each cricket to ensure positive roof drainage and no possibility of roof ponding.
	2. Crickets shall smoothly transition between changes in slope. Provide tapered edge strips to avoid voids at toe of crickets.

	E.  Foam Adhesive Attachment of Rigid Insulation and Substrate Board at Horizontal Applications:  Using a ribbon pattern space 1/2 inch wide beads of foam at 8 inches on center.  If fastening pattern set by manufacturer or necessary to meet ASCE 07-10...
	F. Mechanical Attachment of Substrate Board at Vertical Applications: Fasten through substrate board with non-corrosive screws, minimum spacing to be 8 inches on center vertically with vertical rows spaced 16 inches apart.  Minimum fastener spacing of...

	3.5 PROTECTION OF APPLIED INSULATION AND SUBSTRATE BOARD
	A. Completely cover applied insulation and substrate board with finished roofing system.  Protect open spaces between insulation and substrate board and walls and spaces at curbs, until permanent roofing and flashing is applied.  Insulation and substr...
	B. In finished areas, storing walking, wheeling or trucking will not be permitted.  Provide smooth, clean board or plank walkways, runways, and platforms near supports, as necessary to distribute weight to conform to indicated live load limits or roof...



	Section 07 54 00 Thermoplastic Membrane Roofing
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. This Section includes furnishing and installation of the following:
	1. Adhered felt-backed thermoplastic membrane roofing system.
	2. Mechanically attached thermoplastic membrane roofing system for use at metal roofs.
	3. Completed roof system shall include all insulation, flashings, accessories, terminations, and other construction necessary to provide a leak-free, ponding-free roofing system.

	B. Fastener pull-out resistance tests performed by the manufacturer’s technical representative.  Testing shall be performed on walls and in the field of the roof.

	1.2 RELATED REQUIREMENTS
	A. Section 07 22 00 “Roof and Deck Insulation;” for insulation and substrate board.
	B. Section 07 62 00 “Flashing and Sheet Metal;” for additional requirements, including shop drawing requirements, for membrane-clad metal.

	1.3 ADMINISTRATIVE REQUIREMENTS
	A. Preinstallation Meeting: At least seven (7) working days prior to starting the application of the roofing system and insulation, conduct and coordinate a preinstallation meeting with Owner,  Engineer, Contractor including personnel directly respons...
	1. Provide all Submittals and shop drawings for approval a minimum of (7) days prior to preinstallation meeting.
	2. Ensure a clear understanding of the Contract Documents.
	3. Provide on-site inspection and acceptance of the roofing substrate.
	4. Coordinate the work of the various trades involved in providing the roofing system and other components secured through the roofing.
	5. The Contractor shall attend the conference with personnel directly responsible for the installation of roofing, substrate board, insulation, flashing and sheet metal work, plumbing, and the roofing materials manufacturer.  Conflicts shall be resolv...

	B.  Weekly meetings – Coordinate and schedule work with the  Engineer and the Owner.  While work is in progress, Contractor shall attend a mandatory work in progress meeting once a week, on a predetermined time and day.  Contractor’s representative ne...

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.  Include MSDS for each product as applicable.
	B. Shop Drawings:  For roofing system. Include plans, elevations, sections, details, and attachments to other work. Include flashings, tie-ins, edges, terminations, expansion joints, penetrations and joints.  Provide shop drawings for assemblies indic...
	1. Flashing terminations.
	2. Layout and quantity of walkway pads.  Include plans, dimensions, connection to roof, and relationship to adjacent roofing appurtenances.
	3. All membrane-clad sheet metal configurations.
	4. Layout of tapered insulation and/or crickets including, but not limited to, slope, heights from drain, connections/securement to structural deck.
	5. Shop drawing showing Manufacturer’s required number of perimeter half sheet for project specific uplift requirements, per building.
	6. Shop drawing showing Manufacturer’s required plate and fastener spacing pattern for both half sheets and field sheets for project specific uplift requirements, per building.
	7. Shop drawing showing Manufacturer’s required plate and fastener spacing pattern for perimeters, base of walls, curbs, vent pipes or any other roof penetrations for project specific uplift requirements, per building.

	C. Samples for Verification:  Samples of each primary component to be used in the roofing system including, but not limited to, the following:
	1. Membrane roofing, of color specified.
	2. Membrane-clad metal, of each condition in color(s) selected.

	D. Certificates:  Signed by manufacturer certifying that Contractor is a factory authorized certified applicator in good standing with the manufacturer and is qualified to perform the specified work and able to receive the required warranties.
	E. Certifications:  Contractor’s work history data of successful warranted installations similar to that of this Project.
	F. Certificates:  Signed by roofing manufacturer certifying that roofing system complies with requirements specified in "Performance Requirements" Article.
	G. Certificates: By manufacturers of roofing and accessory materials that all materials supplied comply with all requirements of the identified ASTM and industry standards or practices.
	H. Certificates: From the Applicator that the system specified meets all identified code and insurance requirements as required by the Specification.
	I. Test Reports:  UL Class A Fire Resistance approval.
	J. Field quality-control reports.
	K. Sample Warranties:  Sample copies of manufacturer and Contractor warranties.

	1.5 CLOSEOUT SUBMITTALS
	A. An annotated as-built Roof Map showing the location of all test samples taken and their catalog numbers, slopes of crickets, insulation thickness, all roof penetrations test cut locations and results including mechanical, electrical, structural, cu...
	B. Operation and Maintenance Data.
	C. Warranty Documentation.

	1.6 EXTRA STOCK MATERIALS
	A. Furnish extra materials described below that are from same production run (batch mix) as materials applied and that are packaged for storage and identified with labels describing contents.
	1. Furnish three full 6’-0” wide roll of roofing material.
	2. Furnish six 11 ounce tubes of sealant.


	1.7 QUALITY ASSURANCE
	A. There shall be no deviation made from the Project Specification or the approved shop drawings without prior written approval by the Owner, the Owner’s Representative and the manufacturer.
	B. Standard Test Methods for Fire Tests of Roof Coverings:  Class A; UL 790
	C. Manufacturer Qualifications:  Qualified manufacturer with staff available for the Project to provide site visits, with inspections and written reports, performed by a technical representative of the roofing membrane manufacturer at the intervals be...
	1. Pre-installation meeting.
	2. Final inspection for issuance of warranty by a technical representative employed by roofing system manufacturer specifically to inspect installation for warranty purposes.
	3. Contractor to submit copies of reports to the Engineer within 7 days of the site visit.

	D. Contractor Qualifications:  Qualified firm that is authorized by the membrane manufacturer prior to execution of agreement and is able to install manufacturer's products for the specified warranty.
	1. Firm shall have successfully completed manufacturer’s training as required.
	2. Contractor personnel trained and authorized by the manufacturer shall complete all work pertaining to the installation of the Work of this Section, including membrane and flashings.
	3. Use adequate amounts of such qualified workmen who are thoroughly trained in the crafts and techniques required to properly install the type of roofing system specified and other work required to complete the Work specified and within the specified...

	E. Source Limitations:  No private labeled roofing membrane allowed.  Manufacturer shall produce their own membrane.  Obtain components for membrane roofing system from same manufacturer as membrane roofing or approved by membrane roofing manufacturer...
	F. Suitability of Contract Documents:  Verify that the Contract Documents are workable and not in conflict with the manufacturers’ recommendations and instructions prior to the start of the Work.
	1. Start of the Work constitutes acceptance of project conditions and requirements.

	G. Thermoplastic membrane roofing and associated Work shall be in compliance with NRCA recommendations.  Where requirements of the Contract Documents are more stringent, the more stringent shall apply.

	1.8 REGULATORY REQUIREMENTS
	A. Conform to California Building Code for roof assembly, fire hazard requirements and balance of requirements on the Project.
	B. Conform to applicable City, County, State, and Federal requirements.
	C. The applicator shall submit evidence that the proposed roof system meets the requirements of the local building code and has been tested and approved or listed by the following test organizations.  These requirements are minimum standards and no ro...
	1. American Society of Civil Engineers – ASCE 7
	2. Underwriters Laboratories, Inc. - Northbrook, IL: Class A assembly

	D. Conform to the requirements of the following regulatory agencies:
	1. Bay Area Air Quality Management District
	2. OSHA
	3. EPA
	4. Local City and County Authorities

	E. The Contractor shall be responsible for obtaining all necessary permits for demolition of existing roof and installation of new roofing.  Coordinate the required inspections with the local authorities as required.

	1.9 DELIVERY, STORAGE AND HANDLING
	A. Deliver materials to the Project site in manufacturer's original, unopened packages and containers bearing the manufacturer's name and label, and the following information as applicable:
	1. Product name or title of material.
	2. Manufacturer's stock number and date of manufacture.
	3. Contents by volume, for pigment and vehicle constituents.
	4. Installation/application instructions.
	5. Color name and number.
	6. Handling instructions and precautions.
	7. VOC content.

	B. Handle all materials to prevent damage. Place all materials on pallets and fully protect from moisture.
	C. Membrane rolls shall be stored lying down on pallets.  Opened rolls shall be fully protected from the weather with clean canvas tarpaulins. Un-vented polyethylene tarpaulins are not accepted due to the accumulation of moisture beneath the tarpaulin...
	D. Do not overload roof. Load goods so as not to cause structural damage or failure, or create a safety hazard.
	E. All adhesives shall be stored at temperatures between 40 degrees F and 80 degrees F unless manufacturers require more stringent temperature limits.
	F. All flammable materials shall be stored in a cool, dry area away from sparks and open flames. Follow precautions outlined on containers or supplied by material manufacturer/supplier.
	G. All materials which are determined to be damaged by the  Engineer, Owner or the manufacturer are to be removed from the job site and replaced at no cost to the Owner.
	H. Keep storage area neat and orderly.

	1.10 FIELD CONDITIONS
	A. Only as much of the roofing as can be made weathertight each day, including all flashing and detail work, shall be installed. All seams, including flashings, shall be cleaned and heat-welded before leaving the job site that day.
	B. All work shall be scheduled and executed without exposing the interior building areas to the effects of inclement weather. The existing building and its contents shall be protected against all risks.
	C. All surfaces to receive new materials shall be dry. Should surface moisture occur, the Applicator shall provide the necessary equipment to dry the surface prior to application. Do not apply roofing to damp or wet substrate.
	D. All new and temporary construction, including equipment and accessories, shall be secured in such a manner as to preclude wind blow-off and subsequent roof or equipment damage.
	E. Uninterrupted waterstops shall be installed at the end of each day’s work, regardless of forecasted weather, and shall be completely removed before proceeding with the next day’s work. Waterstops shall not emit dangerous or unsafe fumes and shall n...
	F. Certain membranes are incompatible with asphalt, coal tar, heavy oils, roofing cements, creosote and some preservative materials.  Such materials shall not remain in contact with the specified membrane.  The Contractor shall consult the manufacture...
	G. Arrange work sequence to avoid use of newly constructed roofing as a walking surface or for equipment movement and storage. Where such access is absolutely required, the Applicator shall provide all necessary protection and barriers to segregate th...
	H. Prior to and during application, all dirt, debris and dust shall be removed from surfaces by methods approved by the manufacturer.
	I. The Applicator shall conduct fastener pullout tests in accordance with the latest revision of the SPRI/ANSI Fastener Pullout Standard to verify condition of deck/substrate and to confirm expected pullout values.  Notify Engineer immediately if valu...
	J. Apply materials within the range of ambient and substrate temperatures recommended by the roofing manufacturer.
	K. The Contractor shall verify that all roof drain lines are functioning correctly (not clogged or blocked) before starting work.  Contractor shall report any such blockages in writing to the Engineer for corrective action prior to roof system install...
	L. Do not apply roofing membrane during inclement weather.

	1.11 WARRANTY
	A. Contractor’s Labor and Material Guarantee: Correct defective Work at no cost to the Owner.
	1. Warranty Period: Five (5) years from the date of Final Completion.
	2. Warranty:  Must cover damage to building and contents resulting from failure to resist penetration of water during construction.

	B.  Special Manufacturer’s Warranty:  Warranty all work under this section in a written document endorsed by the Manufacturer.  Manufacturer’s warranty must include membrane and accessory products covering defects in workmanship and materials; and all...
	1. Warranty Period: 20 years from date of Final Completion.
	2. Warranty must include coverage of ponding water areas.



	PART 2 -  PRODUCTS
	2.1 GENERAL
	A. Only submitted and approved materials shall be utilized.
	B. The components of roof system are to be products of one roofing system manufacturer.  Components not supplied by the manufacturer shall be approved by the primary system manufacturer for inclusion in the warranty, and be approved by the Engineer.
	C. No products used on this project shall contain asbestos.

	2.2 PERFORMANCE CRITERIA
	A. Energy Performance:  Provide roofing system that is listed on the DOE's ENERGY STAR "Roof Products Qualified Product List" for low-slope roof products.
	B. Wind Uplift Performance:  Provide assembly meeting ASCE 7 requirements for wind uplift.

	2.3 MANUFACTURERS
	A. In other Part 2 Articles, the following requirements apply to product selection:
	1. Membrane Manufacturer:  Subject to compliance with requirements, provide one of the products specified or approved equal.


	2.4 adhered THERMOPLASTIC MEMBRANE
	A. PVC Sheet:  ASTM D 4434, Type II, Grade I, glass fiber reinforced, felt backed.
	1. Subject to compliance with requirements, provide Sarnafil G410; Sarnafil Inc. or approved equal.
	3. Exposed Face Color:  White.

	B. Other Acceptable Thermoplastic Membrane Roofing Systems:  ASTM D 6754, Type II, Grade I, fabric reinforced, fleece backed.
	1. KEE Sheet: FiberTite-SM-FB.
	a. Thickness 60 mils nominal
	b. Exposed Face Color: Off-White.


	C. Or a product that is Equal to “A” or “B” as described above. Equivalent membrane and manufacturers shall meet the following:
	1. Manufacturer must manufacture its own material (no private label membranes)
	2. Warranty shall not list any exclusion for ponding water conditions.
	3. Membrane shall be reinforced membrane with felt/fleece factory laminated to membrane (loose felt or slip sheets shall not be accepted.)
	4. Membrane cut seam edges shall not require sealants for the warranty specified.
	5. Solar Reflective Index:  98.5 minimum SRI, ASTM 1980

	D. Membrane Performance Criteria:  Criteria for thermoplastic roofing membrane includes, but is not limited to the following:
	1. Solar Reflective Index:  98 minimum
	2. Solar Reflectance:  0.83 minimum
	3. Solar Emittance:  0.90 minimum


	2.5 mechanically attached thermoplastic membrane
	A. Mechanically Attached PVC Sheet:  ASTM D 4434, Type III, polyester reinforced.
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Sarnafil S327; Sarnafil Inc.
	2. Thickness:  29T60 mils29T nominal.
	3. Exposed Face Color:  White.

	B. Other Acceptable Thermoplastic Membrane Roofing Systems:  ASTM D 6754, Type II, Grade I, fabric reinforced.
	1. KEE Sheet: FiberTite-SM.
	a. Thickness 60 mils nominal
	b. Exposed Face Color: Off-White.


	C. Or a product that is Equal to “A” or “B” as described above. Equivalent membrane and manufacturers shall meet the following:
	1. Manufacturer must manufacture its own material (no private label membranes)
	2. Warranty shall not list any exclusion for ponding water conditions.
	3. Membrane shall be reinforced membrane with felt/fleece factory laminated to membrane (loose felt or slip sheets shall not be accepted.)
	4. Membrane cut seam edges shall not require sealants for the warranty specified.
	5. Solar Reflective Index:  98.5 minimum SRI, ASTM 1980

	D.  Membrane Performance Criteria:  Criteria for thermoplastic roofing membrane includes, but is not limited to the following:
	1. Solar Reflective Index:  98 minimum
	2. Solar Reflectance:  0.83 minimum
	3. Solar Emittance:  0.90 minimum


	2.6 AUXILIARY MEMBRANE ROOFING MATERIALS
	A. General:  Auxiliary membrane roofing materials recommended by roofing system manufacturer for intended use, and compatible with membrane roofing.
	1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.

	B. Thermoplastic Membrane Flashing:  Manufacturer's standard sheet flashing of same material, thickness, and color as PVC sheet membrane.  Sheet flashing type to be manufacturer’s membrane for adhered installation.
	1. Sarnafil: 60 mil Sarnafil G410; PVC, ASTM D 4434, Type II, Grade I, glass fiber reinforced.
	2. FiberTite:  FiberTite-SM; KEE, ASTM D 6754, Type II, Grade I, fabric reinforced.

	C. Membrane Clad Metal:  Manufacturer’s G90 hot dip galvanized steel with manufacturer’s thermoplastic membrane laminated on one side.
	1. G90 Galvanized Steel:  24 gauge.
	2. 20 mil unreinforced membrane laminated on one side.
	3. Color:  Match membrane roofing.

	D. Bonding Adhesive for Horizontal Membrane Securement
	1. Sarnafil: Sarnacol 2121
	2. Fibertite: FTR 190e

	E. Bonding Adhesive for Vertical Membrane Securement
	1. Sarnafil: Stabond U-148A
	2. Fibertite: FTR 190e

	F. Sealant
	1. Sarnafil: Sikaflex 1a
	2. Fibertite: FTR 101

	G. Membrane Cleaner
	1. Sarnafil: Manufacturers approved cleaners – Refer to Sarnafil Roofing Technical Bulletin #02-13 for acceptable products.
	2. Fibertite: Manufacturers approved cleaner – Acetone

	H. Termination Bar
	1. Sarnafil: Sarnabar – 14 gauge galvanized steel
	2. Fibertite: FTR T-Bar with Lip

	I. Wormgear Clamp:  100 percent type 316 stainless steel wormgear clamp.
	J. Membrane Fasteners and Plates including Fasteners used with Termination Bars
	1. Sarnafil: Sarnafastener – XP and Sarnadisc - XPN
	2. Fibertite: FTR Magnum Fasteners and FTR Magnum-R Stress Plates (round plate)

	K. Fasteners for Membrane Clad Metal:  Hot-dip galvanized ring shank nails by Maze Nails or equal.
	L. Pipe/Conduit Supports
	1. Erico Pyramid Caddy Supports
	2. Dura-Blok Roof Top Supports

	M. Membrane Walkway Pads
	1. Sarnafil: Sarnatred-V
	2. Fibertite: Tuff-Trac Protection Material

	N. Miscellaneous Accessories: Provide other Manufacturer’s approved standard roofing system accessories including: pipe/vent flashings, pre-formed inside/outside corners, T-joint covers, aluminum tape, pourable sealers (special condition requires pre-...


	PART 3 -  EXECUTION
	3.1 GENERAL
	A. Install thermoplastic membrane roofing system with positive slope to drains, free of standing (ponding) water.

	3.2 SUBSTRATE CONDITION
	A. Contractor shall be responsible for acceptance or provision of proper substrate to receive roofing materials.
	B. Contractor shall verify that the work done under related sections meets the following conditions:
	1. Roof drains and/or scuppers have been reconditioned and/or replaced and installed properly.
	2. Roof curbs and nailers are properly secured and prepared to receive roofing materials.
	3. All surfaces are smooth and free of dirt, debris and incompatible materials.
	4. All surfaces are free of standing water and visible moisture.

	C. All rotted or deteriorated wood shall be removed and replaced.  Deck type and attachment shall conform to local code requirements. Fastener heads shall be recessed into the wood surface.
	D. Broken, delaminated, wet or damaged insulation or substrate boards shall be removed and replaced.
	E.  The substrate shall be clean, smooth, dry, free of flaws, sharp edges, loose and foreign material, oil and grease and be structurally sound. Sharp ridges, other projections and accumulations of bitumen above the surface shall be removed to ensure ...
	F. Pull-out Tests:  Perform pull-out tests to determine appropriate rate and type of fastener installation in presence of manufacturer’s technical representative.

	3.3 SUBSTRATE PREPARATION
	A. The roof deck and roof construction must be structurally sound to provide support for the roofing system.  The Contractor shall load materials on the rooftop in such a manner to eliminate risk of deck overload due to concentrated weight.

	3.4 ADHERED MEMBRANE ROOFING INSTALLATION
	A. Install insulation and substrate board per Section 07 22 00, “Roof and Deck Insulation.”
	B. Compare Manufacturer’s written instructions to those within this Section and to those of Contract Drawings. Notify Engineer immediately with any contradictions. Contractor to proceed with Work only after approval by Engineer.
	C. Adhere membrane roofing over area to receive roofing and install according to membrane roofing system manufacturer's written instructions.
	1. Install sheet according to ASTM D 5036.
	2. Install membrane roofing free of wrinkles.

	D. Accurately align membrane roofing and maintain uniform side and end laps of minimum dimensions required by manufacturer.  Stagger end laps.
	E. Bonding Adhesive:  Apply to surfaces and at rate required by manufacturer before installing membrane roofing.  Do not allow adhesive to skin over or cure prior to installation of membrane.  Do not apply to seam area of membrane roofing.
	F. In addition to adhering, mechanically fasten membrane roofing securely at base of wall, penetrations, drains, curbs, perimeter of roofing and where indicated.
	G. Apply membrane roofing with side laps shingled with slope of roof deck where possible.
	H. Clean seam areas, overlap membrane roofing, and hot-air weld side and end laps of membrane roofing and sheet flashings according to manufacturer's written instructions to ensure a watertight seam installation.
	I. Install T-joint patches at all 3-way (or greater) membrane overlaps/intersections.

	3.5 MECHANICALLY ATTACHED ROOFING INSTALLATION
	A. Compare Manufacturer’s written instructions to those within this Section and to those of Contract Drawings. Notify Engineer immediately with any contradictions. Contractor to proceed with Work only after approval by Engineer.
	B. The surface of the insulation or substrate shall be inspected prior to installation of the roof membrane. The substrate shall be clean, dry, free from debris, and smooth with no surface roughness or contamination. Broken, delaminated, wet or damage...
	C. Start installation of roofing membrane in presence of roofing system manufacturer's technical personnel.
	D. Attach membrane with fasteners according to manufacturer’s and Factory Mutual’s requirements, for field, perimeter and corners. Mechanically attach wall flashings.  Use adhesive where required.  Fasteners shall penetrate concrete blocks, wood and s...
	E. Tack welding of membrane of full or half-width rolls for purposes of temporary restraint during installation on windy days is not permitted.
	F. Install fasteners and plates along the edge of the membrane on the fastening line at spacing as required by manufacturer.
	G. Fasteners shall be installed using the fastener manufacturer’s recommended torque-sensitive fastening tools with depth locators.
	H. Fasteners and types shall be tested and determined by the manufacturer’s technical representative prior to the start of construction to determine pull-out resistance and appropriate fastener type.  Based on these results the frequency of the fasten...
	I. Apply membrane roofing with laps shingled with slope of roof deck.
	J. Clean seam areas, overlap membrane roofing, and hot-air weld side and end laps of membrane roofing and sheet flashings according to manufacturer's written instructions to ensure a watertight seam installation.
	K. Around all perimeters, at the base of walls, drains, curbs, vent pipes, or any other roof penetrations, fasteners and plates shall be installed according to manufacturer’s perimeter rate of attachment for the specified wind uplift.
	L. Install T-joint patches at all 3-way (or greater) membrane overlaps/intersections.

	3.6 HOT-AIR WELDING
	A. Seam overlaps shall be 3 inches wide when automatic machine welding and 4 inches wide when hand welding.
	B. Hand-welded seams shall be completed in two stages.  Hot-air welding equipment shall be allowed to warm up for at least one minute prior to welding.
	1. The back edge of the seam shall be welded with a narrow but continuous weld to prevent loss of hot air during the final welding.
	2. The nozzle shall be inserted into the seam at a 45 degree angle to the edge of the membrane.  Once the proper welding temperature has been reached and the membrane begins to “flow,” the hand roller is positioned perpendicular to the nozzle and pres...

	C. Machine welded seams are achieved by the use of Manufacturer’s automatic welding equipment.  When using this equipment, Manufacturer’s instructions shall be followed.
	D. Correct welds display failure from shearing of the membrane prior to separation of the weld.
	1. Minimum passing weld, machine weld: 1 inch.
	2. Minimum passing weld, hand weld: 3/4 inch.


	3.7 QUALITY CONTROL OF WELDED SEAMS
	A. The Applicator shall check all welded seams daily for continuity using an approved probing tool.
	B. Visible evidence that welding is proceeding correctly is smoke during the welding operation, shiny membrane surfaces, and an uninterrupted flow of dark gray material from the underside of the top membrane.
	C. On-site evaluation of welded seams shall be made daily by the Applicator at locations as directed by the  Engineer, Owner or manufacturer’s representative.
	D. A minimum of one inch wide cross-section samples of welded seams shall be taken at least three times a day.  Applicator shall tack weld physical sample over patch and date patch/sample with permanent marker.
	E. Correct welds display failure from shearing of the membrane prior to separation of the weld.
	F. The  Engineer may take seam cut test samples randomly during application.  The Contractor shall fully cooperate and repair test samples and identified deficiencies promptly at no additional cost to Owner.

	3.8 BASE FLASHING INSTALLATION
	A. All flashings shall be installed concurrently with the roof membrane as the job progresses.  All membrane shall be fully welded each day.
	B.  No temporary flashings shall be allowed without the prior written approval of the  Engineer and manufacturer. Approval shall only be for specific locations on specific dates.  If any water is allowed to enter under the newly completed roofing, the...
	C. Install sheet flashings and preformed flashing accessories and adhere to substrates according to membrane roofing system manufacturer's written instructions.
	D. All flashings shall be installed concurrently with the roof membrane in order to maintain a watertight condition as the work progresses.
	E. Apply bonding adhesive per manufacturer’s instructions. Adhesive shall be applied in smooth, even coats with no gaps, globs or similar inconsistencies.  Do not apply to seam area of flashing.
	F. Refer to detail drawings for flashing work.  Comply with manufacturer requirements if more stringent.
	G. Provide enhanced securement of the membrane at the base of parapets, walls, curbs, penetrations, and drains.  Refer to detail drawings.
	H. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side and end laps to ensure a watertight seam installation.
	I. Terminate and seal top of membrane flashings and mechanically anchor to substrate through termination bars fastened at 6 inches on center.
	1. Coordinate flashing with counterflashing/coping installation.

	J. Terminate and seal top of penetration flashings with stainless steel wormgear clamp and sealant.
	1. Coordinate flashing with umbrella installation.

	K. All flashings shall extend a minimum of 8 inches above roofing level. All flashings that exceed 30 inches in height shall receive additional securement.  See Contract Drawings for additional securement requirements.

	3.9 membrane clad metal installation
	A. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise noted.  Provide 1/4-inch gap between sections.  Strip in with 2-inch wide tape over joints.  Encapsulate tape and joint with 4-inch wide strip of thermopla...

	3.10 WALKWAY PAD INSTALLATION
	A. Install walkway pads in accordance with manufacturer’s written instructions and recommendations.  Install where indicated on the Contract Drawings
	B. Roofing membrane to receive walkway membrane shall be clean and dry.
	C. Place chalk lines on deck sheet to indicate location of walkway.
	D. Inspect all existing deck membrane seams that are to be covered by Walkway with probing tool and re-weld any inconsistencies before Walkway installation.
	1. Area to receive walkway protection membrane shall be reviewed and approved by the  Engineer and manufacturer prior to the installation of the walkway pad.

	E. Clean the deck membrane in areas to be welded.
	F. Provide 2-inch gap between walkway sections and between walkway and roof mounted items.
	G. Fully weld perimeter walkway.

	3.11 MISCELLANEOUS MATERIALS
	A. Pipe/Conduit Supports:  Install pipe supports where indicated and where necessary to support piping.  Secure piping to pipe support in accordance with manufacturer’s written instructions and recommendations.

	3.12 TEMPORARY CUT-OFF
	A. All temporary waterstops shall be constructed to provide a 100 percent watertight seal.
	B. The waterstop shall be sealed to the (e) roofing that water will not be allowed to travel under the new or existing roofing.
	C. If inclement weather occurs while a temporary waterstop is in place, the Applicator shall provide the labor necessary to monitor the situation to maintain a watertight condition.
	D. The edge of the membrane shall be sealed in a continuous heavy application of manufacturer approved sealant.
	E. When work resumes, the contaminated membrane shall be cut out.  All sealant, contaminated membrane, insulation fillers and other components of waterstop shall be removed from the work area and properly disposed of off-site.  None of these materials...
	F. If any water is allowed to enter under the newly-completed roofing, the affected area shall be removed and replaced at the Applicator's expense.

	3.13 CLEANING
	A. Remove and dispose of roofing debris on a daily basis.  Protect all newly installed roof surfaces.
	B. Clean all contaminants generated by roofing work from building and surrounding areas, including, but not limited to, adhesives, sealants and coatings.
	C. Repair or remove and replace components of roofing system where test results or inspections indicate that they do not comply with specified requirements.
	D. Repair or replace components of roofing system and finished surfaces damaged or defaced due to the Work of this Project; comply with recommendations of manufacturers of components and surfaces.
	E. Additional testing and inspecting, at Contractor's expense, will be performed to determine compliance of replaced or additional Work with specified requirements.
	F. Prior to final inspection, Contractor shall clean the roof membrane to permit inspection of all seams.  Cleaning shall remove all surface containments.
	G. Contractor is responsible for the cleaning and removal of all debris or residue that is tracked from existing roof areas to the installed thermoplastic membrane.

	3.14 CLOSEOUT ACTIVITIES
	A. Final Roof Membrane Inspection:  Arrange for roofing system manufacturer's technical personnel to inspect roofing installation on completion and submit report to  Engineer.
	1. Notify  Engineer and Owner 48 hours in advance of date and time of inspection.
	2. Substantial Completion:  A “no-defect” final roof membrane inspection report is required prior to the Contractor requesting the Substantial Completion review


	3.15 PROTECTION
	A. Where construction traffic must continue over finished roof membrane, provide durable protection and replace or repair damaged roofing to original condition.
	B. All landscaped areas and adjacent construction damaged by construction activities shall be repaired at no cost to the Owner.

	3.16 FIELD QUALITY CONTROL
	A. Testing Agency:  Owner shall engage a qualified third party testing agency to perform tests and inspections.
	B. Repair or remove and replace components of membrane roofing system where inspections indicate that they do not comply with specified requirements.



	Section 07 62 00 Sheet Metal Flashing and Trim
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Manufactured reglets and counterflashing.
	2. Formed low-slope roof sheet metal fabrications.
	3. Roof drainage sheet metal fabrication
	4. High temperature self-adhering flashing.
	5. Painting
	6. Joint sealants associated with sheet metal flashing.
	7. Other sheet metal as indicated.


	1.2 RELATED REQUIREMENTS
	A. Section 07 54 00 “Thermoplastic Membrane Roofing;” for procedural and administrative, product and execution requirements for membrane clad metal referred to in this Section.

	1.3 ADMINISTRATIVE REQUIREMENTS
	A. Preinstallation Meeting: A preinstallation meeting shall be held at the project site prior to commencement of field installation to establish procedures to maintain required working conditions and to coordinate this Work with related and adjacent W...

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  Show fabrication and installation layouts of sheet metal flashing and trim, including plans, elevations, expansion-joint locations, and keyed details.  Distinguish between shop- and field-assembled work.
	1. Identification of material, thickness, weight, and finish for each item and location in Project.
	2. Details for forming sheet metal flashing and trim, including profiles, shapes, seams, and dimensions.
	3. Details for joining, supporting, and securing sheet metal flashing and trim, including layout of fasteners, cleats, clips, and other attachments.  Include pattern of seams.
	4. Details of termination points and assemblies, including fixed points.
	5. Details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction.
	6. Details of perimeter conditions.
	7. Details of specialized conditions including saddles, transitions and terminations in sheet metal flashing.
	8. Details of connections to adjoining work.
	9. Detail formed flashing and trim at a scale of not less than 32T3 inches per 12 inches32T.

	C. Samples:  for Initial Selection:  For each type of sheet metal flashing and accessory indicated with factory-applied color finishes involving color selection.
	1. 6” square samples of specified sheet metal materials to be exposed as finished surfaces.
	2. 12” long samples of factory-fabricated products exposed as finished Work. Provide complete with specified factory finish.
	3. One 11 oz. tube of each specified sealant.
	4. Two samples each of proposed fasteners and accessories to be used.

	D. Samples for Verification:  For each type of exposed finish required, prepared on Samples of size indicated below:
	1. Sheet Metal Flashing:  32T12 inches32T long by actual width of unit, including finished seam and in required profile.  Include fasteners, cleats, clips, closures, and other attachments.
	2. Expansion Joints, Joint Intersections, and Miscellaneous Fabrications:  32T12 inches32T long and in required profile.  Include fasteners and other exposed accessories.
	3. Accessories and Miscellaneous Materials:  Full-size Sample.

	E. Qualification Statements:  For qualified fabricator.
	F. Warranty:  Sample of special warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance data.

	1.6 QUALITY ASSURANCE
	A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate sheet metal flashing similar to that required for this Project and whose products have a record of successful in-service performance.
	B. Installer Qualifications:  Engage an experience Installer who has completed sheet metal flashing and trim work similar in material, design, and extent to that indicated for this Project and with a record of successful in-service performance.
	C. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet Metal Manual" unless more stringent requirements are specified or shown on Drawings.
	D. Mockups:  Build mockups to verify selections made under sample submittals and to demonstrate aesthetic effects and set quality standards for fabrication and installation.
	1. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Engineer specifically approves such deviations in writing.
	2. Build mockup of each fabrication, including, but not limited to, saddles, coping, reglet and counterflashing, approximately 32T10 feet32T long, including inside corners, outside corners, supporting construction cleats, seams, attachments, underlaym...
	3. Locate mockups on-site in the location and of the size indicated or, if not indicated, as directed by Engineer.
	4. Notify the Owner and the Engineer one week in advance of the dates and times when mockups will be constructed.
	5. Demonstrate the proposed range of aesthetic effects and workmanship.
	6. Obtain Engineer's approval of mockups before start of final unit of Work.
	7. Approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

	E. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of each installation.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Do not store sheet metal flashing materials in contact with other materials that might cause staining, denting, or other surface damage.  Store sheet metal flashing materials away from uncured concrete and masonry.
	B. Protect strippable protective covering on sheet metal flashing from exposure to sunlight and high humidity, except to the extent necessary for the period of sheet metal flashing installation.

	1.8 WARRANTY
	A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period:  20 years from date of Substantial Completion.

	B. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or replace sheet metal flashing and trim that does not comply with performance and other requirements specified in this Section within specified warrant...
	1. Warranty Period:  Five years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE CRITERIA
	A. General:  Sheet metal flashing assemblies as indicated shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in...
	1. Completed sheet metal flashing shall not rattle, leak, or loosen, and shall remain watertight.

	B. Install systems to allow movement of components without causing buckling, failure of joint seals, undue stress on fasteners or other detrimental effects, when subjected to 100-year seasonal temperature ranges.
	C. Thermal Movements:  Provide sheet metal flashing that allows for thermal movements from ambient and surface temperature changes.
	1. Temperature Change (Range):  32T120 degrees F32T, ambient; 32T180 degrees F32T, material surfaces.

	D. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of sheet metal flashing and trim such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.

	E. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of construction components such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.

	F. Contractor shall inspect transitions and terminations to make Project watertight. Contract Documents indicate design intent and may not indicate all instances where saddles apply. Field verify locations where saddles are required.

	2.2 SHEET METALS
	A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying a strippable, temporary protective film before shipping.
	B. Metallic (Kynar) Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M.
	1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, 32TG9032T43T (Z275)43T coating designation; structural quality.
	2. Surface:  Mill phosphatized for field painting.
	3. Exposed Coil-Coated Finish:
	4. Location:  Copings and gutters.
	5. Color:  As selected by Owner from manufacturer's full range including custom colors.

	C. Metallic-Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip process.
	1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, 32TG9032T coating designation; structural quality.
	2. Finish:  Smooth, flat and bonderized for painting.
	3. Locations:  For use with all sheet metal, unless otherwise indicated.
	4. Prime all surfaces of bonderized metal.
	5. Paint:  Provide pretreatment, primer and two coats 100 percent acrylic paint by Kelly Moore or approved equal.
	a. Pretreatment:  Jasco Prep-n-Prime
	b. Primer:  #5725 DTM Acrylic Primer Finish
	c. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
	d. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
	e. Location: Counterflashing and where indicated.


	D. Lead sheet for use in flashing shall be minimum 4 lb. soft lead.

	2.3 ROOF DRAINAGE SHEET METAL FABRICATIONS
	A. Gutters:  Fabricate to cross section indicated, complete with end pieces, outlet tubes, and other accessories as required.  Fabricate in minimum 32T96 inch 32Tlong sections.  Furnish flat-stock gutter spacers and gutter brackets fabricated from sam...
	1. Fabricate from the following materials:
	a. Galvanized Steel:  32T24 gauge32T.


	B. Downspouts:  Galvanized steel, schedule 40, hot-dipped.

	2.4 HIGH TEMPERATURE SELF-ADHERING FLASHING
	A. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber adhesive, with release-paper backing; cold applied.
	1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal.

	B. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates.

	2.5 MISCELLANEOUS MATERIALS
	A. General:  Provide materials and types of fasteners, solder, welding rods, protective coatings, separators, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and recommended by manufacturer o...
	B.  Solder:
	1. For Zinc-Coated (Galvanized) Steel:  ASTM B 32, Grade Sn50, 50 percent tin and 50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead.
	2. For Stainless Steel:  ASTM B 32, Grade Sn60, with an acid flux of type recommended by stainless-steel sheet manufacturer.

	C. Concealed Sealant Tape:  Pressure-sensitive, 100 percent solids, gray polyisobutylene compound sealant tape with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, nonstaining tape 32T1/2 inch32T wide and 32T1/8 inch32T thick.
	1. Subject to compliance with requirements, provide ADCO GT-106; ADCO or approved equal.
	2. Provide pre-shimmed butyl sealant tape between sheet metal laps, at concealed locations, and where indicated.

	D. Exposed Sealants: Elastomeric Sealant ASTM C 920, elastomeric polymer sealant; low modulus; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	1. Refer to Section 07 92 00 – Joint Sealants.

	E. Concealed Sealant:  ASTM C 1311, single-component, non-curing, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited movement.
	1. Subject to compliance with requirements, provide ADCO BP-300; ADCO or approved equal.
	2. Provide butyl sealant between sheet metal laps, at concealed locations, and where indicated.

	F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187.
	G. Sealing Washers: Stainless steel backed EPDM washers.

	2.6 FASTENERS
	A. Annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal or manufactured item. Nails to be secured into wood s...
	B. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	1. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or factory-applied coating.
	2. Blind Fasteners:  High-strength stainless-steel rivets suitable for metal being fastened.

	C. Fasteners for Zinc-Coated (Galvanized) Steel Sheet:  Hot-dip galvanized steel according to ASTM A 153/A 153M or ASTM F 2329 or Type 304 stainless steel.
	1. Provide Type 304 stainless steel fasteners where fastening through pressure treated wood.

	D. Fasteners for Zinc-Coated (Galvanized) Steel Sheet Metal to Zinc-Coated (Galvanized) Steel Sheet Metal Components:  No.10, hot-dip galvanized sheet metal screws equipped with sealing washers.
	E. Fasteners for Stainless Steel Sheet:  Type 304 stainless steel.
	F. Fasteners for Stainless-Steel Sheet Metal to Stainless-Steel Sheet Metal Components:  No.10, stainless steel sheet metal screws equipped with sealing washers.
	G. Drive Pin Anchors:  Subject to compliance with requirements provide Zamac Nailin; Powers Fasteners or approved equal.
	1. Body:  Zamac alloy, mushroom.
	2. Pin:  Type 304 stainless steel.

	H. Fastener Length:  Fasteners shall be sized to penetrate substrate not less than 32T1-1/4 inches 32Tor not less than 32T3/4 inch32T through wood substrates.

	2.7 counterflashing
	A. Counterflashing:  Fry Reglet Sprinklok Flashing System
	1. Type: ST 2-piece.


	2.8 FABRICATION, GENERAL
	A. General:  Custom fabricate sheet metal flashing and trim to comply with recommendations in SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, metal thickness, and other characteristics of item indicated.  Fabric...
	1. Sheet metal components requiring fabrication must have shop drawings submitted and approved prior to fabrication and delivery to the project site. Materials delivered to the project site without the required Engineer’s approval shall be immediately...
	2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	3. Obtain field measurements for accurate fit before shop fabrication.
	4. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool marks and true to line and levels indicated, with exposed edges folded back to form hems.
	5. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not allowed on faces exposed to view.
	6. Field verify dimensions prior to fabrication.
	7. Solder sheet metal prior to application of finish.
	8. Flashings shall have minimum 4 inch vertical back leg and 2 inch overlap at exposed side.

	B. Materials delivered to the project site without the required Engineer’s approval shall be immediately removed from the site and shall not be incorporated into the completed Work.
	C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to specified tolerance.
	D. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate elastomeric sealant.
	E. Expansion Provisions:  Where lapped expansion provisions cannot be used, form expansion joints of intermeshing hooked flanges, not less than 32T1 inch32T deep, filled with butyl sealant concealed within joints.
	F. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	G. Seams:  Solder all seams watertight with the exception seams of prefinished metals including those coil-coated, seams requiring movement and seams otherwise indicated in the Contract Documents.
	1. Fabricate nonmoving seams with flat-lock seams.  Pop rivet pieces together at 1 inch on center prior to soldering.  Tin edges to be seamed, form seams, and solder.  Sweat solder the lap.  Solder rivet holes watertight.

	H. Coil-Coated Seams:  Fabricate nonmoving seams with flat-lock seams.  Lap seams 4 inches and seal in a full bed of butyl sealant.  Apply butyl sealant so it does not ooze out of seam.  Rivet joints at 1 inch on center.  Apply polyurethane sealant ov...
	I. Form pieces to a minimum length of 8 feet with the exception of pieces with a total length of less than 8 feet.
	J. Form pieces to maximum length of 10 feet.
	K. Corners:  Sheet metal corner flashing shall be fully soldered to form one watertight piece.
	L. Hem exposed edges on underside 1/2 inch.
	M. Fabricate head flashing, sill flashing and similar with end closures and end dams soldered/welded watertight.
	N. Provide drip edges where indicated on the Contract Drawings.
	O. Provide 4 inch minimum wide horizontal flanges, where dimension is not indicated on Contract Drawings.

	2.9 LOW-SLOPE ROOF SHEET METAL FABRICATIONS
	A. Copings:  Fabricate in minimum 32T96-inch 32Tlong, but not exceeding 32T10-foot 32Tlong, sections.  Fabricate joint plates of same thickness as copings.  Furnish with continuous cleats to support edge of external leg and drill elongated holes for f...

	2.10 MISCELLANEOUS SHEET METAL FABRICATIONS
	A. Saddles, Transitions, and Terminations in Sheet Metal Flashing and Trim:  Fabricate from the following materials:
	B. Provide specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of sheet metal flashing and trim and construction components such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.
	3. Contractor shall inspect transitions and terminations to make Project watertight. Contract Documents indicate design intent and may not indicate all instances where saddles apply.  Field verify locations where saddles are required.

	C. Fabricate saddles with diverters, minimum 1/2 inch high by 1 inch deep at multi-plane intersects and where indicated.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions and other conditions affecting performance of the Work.
	1. Verify compliance with requirements for installation tolerances of substrates.
	2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 HIGH TEMPERATURE SELF-ADHERING FLASHING INSTALLATION
	A. High Temperature Self-Adhering Flashing:  Install self-adhering sheet flashing, wrinkle free.
	1. Apply primer where required by manufacturer and as necessary to achieve proper adhesion between self-adhering flashing and substrate.
	2. Comply with temperature restrictions of manufacturer for installation; use primer rather than nails for installing self-adhering flashing at low temperatures.
	3. Apply in shingle fashion to shed water, with end laps of not less than 32T6 inches32T staggered 32T24 inches32T between courses.  Overlap side edges not less than 32T3-1/2 inches32T.  Roll laps with roller.  Cover self-adhering flashing within 14 d...


	3.3  INSTALLATION, GENERAL
	A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement so that completed sheet metal flashing and trim shall not rattle, leak, or loosen, and shall rema...
	1. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
	2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance.  Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
	3. Space cleats not more than 32T12 inches32T apart.  Anchor each cleat with two fasteners.  Bend tabs over fasteners.
	4. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and tool marks.
	5. Install sealant tape where indicated.
	6. Torch cutting of sheet metal flashing and trim is not permitted.

	B. Install all metal flashing and sheet metal in accordance with the recommendations of:
	1. SMACNA Architectural Sheet Metal Manual.
	2. NRCA Roofing and Waterproofing Manual.

	C. The requirements of this Section supersede the above noted references except where the requirements of the reference specification are more stringent.
	D. Saddles:  Secure with fasteners and sealing washers and continuous cleat.
	E. Do not fabricate or install any sheet metal item without the Engineer’s written approval.
	F. Lap joints in direction of water flow.
	G. Exercise care when cutting materials on site, to ensure cuttings do not remain on finished surfaces.  Carefully clean and dispose of cuttings so not to damage adjacent materials.  Repair or replace damaged materials at no additional cost to the Owner.
	H. Use concealed fasteners except where specifically approved by the Engineer.  Provide expansion joints concealed within system.
	I. Flash and counter flash mechanical and electrical items projecting through roof membrane.
	J. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, protect against galvanic action by painting contact surfaces with bituminous coating or by other permanent separation as recommended by SMACNA.
	1. Where installing metal flashing directly on cementitious or wood substrates, install a course of high temperature self-adhering flashing.

	K. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space movement joints at a maximum of 32T10 feet32T with no joints allowed within 32T24 inches32T of corner or intersection.  Where lapped expansion provisions cann...
	L. Solder or seal all seams and end joints as shown in the Drawings or required by field conditions.  Measure all dimensions in the field necessary to properly fabricate the flashings.  Fit flashings tight in place, however, allow for 3/4 inch minimum...
	M. Seal joints as shown and as required for watertight construction.
	1. Where sealant-filled joints are used, embed hooked flanges of joint members not less than 32T1 inch32T into sealant.
	2. Form joints to completely conceal sealant.
	3. When ambient temperature at time of installation is moderate, between 32T40 and 70 degrees F32T, set joint members for 50 percent movement each way.
	4. Adjust setting proportionately for installation at higher ambient temperatures.  Do not install sealant-type joints at temperatures below 32T40 degrees F.
	5. 32TLap sheet metal flashing and trim 4 inches in a full bed of sealant.  Sealant shall be fully concealed.  Remove visible sealant.
	6. 32TRivet sealed laps at 1 inch on center.
	7. 32TApply sealant over rivets.
	8. Prepare joints and apply sealants to comply with requirements in Division 07 Section "Joint Sealants."
	9. Install compatible sealants where required to prevent direct weather penetration.

	N. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin edges of sheets to be soldered to a width of 32T1-1/2 inches32T, except reduce pre-tinning where pre-tinned surface would show in completed Work.
	1. Do not solder coil-coated or membrane-clad sheet metal.
	2. Neatly solder all sheet metal to be soldered.
	3. Do not use torches for soldering.  Heat surfaces to receive solder and flow solder into joint.  Fill joint completely.  Completely remove flux and spatter from exposed surfaces.
	4. Stainless-Steel Soldering:  Tin edges of uncoated sheets using solder recommended for stainless steel and acid flux.  Promptly remove acid flux residue from metal after tinning and soldering.  Comply with solder manufacturer's recommended methods f...
	5. All flat lock seams and lap seams, where soldered, shall be at least 1/2 inch.  Pop rivet pieces together 1 inch on center prior to soldering.  Sweat solder under the lap.  Do not bead solder.  Solder rivet holes to be water tight.
	6. Thoroughly wash all flux off work after soldering.  Failure to do this may result in back charges as a result of damages to finishes.

	O. Rivets:  Rivet joints where indicated and where necessary for strength at 1 inch on center, unless otherwise indicated.  Apply sealant over rivets.
	P. Paint metal where indicated in strict accordance with manufacturer’s written instructions, including minimum dry mil thicknesses.

	3.4 LOW-SLOPE ROOF FLASHING INSTALLATION
	A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet metal manufacturer's written installation instructions, and SMACNA's "Architectural Sheet Metal Manual."  Provide concealed fasteners where possible, set...
	B. Copings:  Anchor to resist uplift and outward forces according to recommendations in SMACNA's "Architectural Sheet Metal Manual" and as indicated.
	1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate.
	2. Anchor interior leg of coping with washers and screw fasteners through slotted holes.

	C. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  Extend counterflashing 32T4 inches32T over base flashing.  Lap counterflashing joints a minimum of 32T4 inches32T and bed with sealant.
	D. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise noted.

	3.5 ROOF DRAINAGE SHEET METAL INSTALLATION
	A. General:  Install sheet metal roof drainage items to produce complete roof drainage system according to SMACNA recommendations and as indicated.  Coordinate installation of roof perimeter flashing with installation of roof drainage system.
	B. Gutters:  Join sections with lapped joints riveted and sealed with sealant.  Provide for thermal expansion.  Attach gutters at fascia to firmly anchored gutter brackets spaced not more than 32T36 inches32T apart.  Provide end closures and seal wate...
	1. Install gutter with expansion joints at locations indicated, but not exceeding, 32T40 feet32T apart.  Install expansion-joint caps.

	C. Downspouts:  Connect downspouts to gutters.  Join sections with 32T1-1/2-inch32T telescoping joints.
	1. Provide hangers with fasteners designed to hold downspouts securely to walls.  Locate hangers at top and bottom and at approximately 32T60 inches32T on center in between.
	2. Provide elbows at base of downspout to direct water away from building.
	3. Connect downspouts to underground drainage system where occurs.
	4. Install splash block under downspout where underground drainage system does not occur.


	3.6 MISCELLANEOUS FLASHING INSTALLATION
	A. Saddles, Transitions, and Terminations:  Coordinate installation of saddles, transitions, and terminations with installation of siding, self-adhering sheet waterproofing, weather resistive barrier, and other components of the construction.
	1. Miscellaneous flashing not installed in accordance with the Contract Documents will require the removal and reinstallation of construction to properly install the required flashing at no additional cost to the Owner.


	3.7 ERECTION TOLERANCES
	A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance of 32T1/4 inch in 20 feet32T on slope and location lines as indicated and within 32T1/8-inch32T offset of adjoining faces and of alignment of matching...

	3.8 painting
	A. Prepare substrate in strict accordance with manufacturer’s written instructions. If there is conflict between the manufacturer’s instructions and the Contract Documents, the more stringent shall apply.
	B. 47TGalvanized Steel:47T  Clean galvanized surfaces with non-petroleum-based solvents so surface is free of oil and surface contaminants.  Remove pretreatment from galvanized sheet metal fabricated from coil stock by mechanical methods.  Clean previ...
	C. General:  Apply paint according to manufacturer's written instructions.  Use applicators and techniques best suited for substrate and type of material being applied.  If there are discrepancies between the manufacturer’s instructions and the Contra...
	1. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions detrimental to formation of a durable paint film.
	2. Provide finish coats that are compatible with primers used.
	3. Paint surfaces behind movable equipment the same as similar exposed surfaces.
	4. Finish exterior doors on tops, bottoms, and side edges the same as exterior faces.

	D. Wind Conditions:
	1. Apply paint materials using a spray gun only when no wind conditions exist above 10 miles per hour.
	2. When wind conditions exceed 10 miles per hour, apply paint materials using rollers and brushes.
	3. Carefully monitor and avoid paint overspray in any kind of wind condition.

	E. Scheduling Painting:  Apply first coat to surfaces that have been cleaned, pretreated, or otherwise prepared for painting as soon as practicable after preparation and before subsequent surface deterioration.
	F. The number of coats and the film thickness required are the same regardless of application method.  Do not apply succeeding coats until the previous coat has cured as recommended by the manufacturer.  If sanding is required to produce a smooth, eve...
	G. Apply at rates recommended on manufacturer’s label.  Do not exceed application rate recommended for the surface involved.  Use materials without adulteration and only with thinning agents recommended by the manufacturer in the printed instructions.
	H. Apply materials with suitable brushes, rollers, or spraying equipment.  Keep brushes, rollers and spraying equipment, clean, free from contaminants and suitable for the finish required.
	I. Vary slightly the color of successive coats under the finish coat.
	J. Allow sufficient time between successive coats to permit proper drying.  Do not re-coat surfaces until paint has dried to where it feels firm, does not deform or feel sticky under moderate thumb pressure, and where application of another coat of pa...
	1. Comply with the recommendation of the manufacturer for drying time between succeeding coats.

	K. Sand and dust between each coat to remove defects visible from a distance of 5 feet.
	L. Apply paints smooth, free of brush marks, streaks, laps, pile-up of paint, runs, sags, holidays, air bubbles, and excessive roller stipple.  Apply additional finish coats to entire surface if undercoats show through and to correct any defect.
	M. If undercoats, stains, or other conditions show through final coat of paint, apply additional coats until paint film is of uniform finish, color, and appearance.  Give special attention to ensure edges, corners, crevices, welds, and exposed fastene...
	N. Pigmented (Opaque) Finishes:  Completely cover surfaces as necessary to provide a smooth, opaque surface of uniform finish, color, appearance, and coverage.  Cloudiness, spotting, holidays, laps, brush marks, runs, sags, ropiness, or other surface ...
	O. Make edges of paint adjoining other materials or colors clean and sharp with no overlapping.
	P. Maintain a wet edge to avoid lap marks.
	Q. Application Procedures:  Apply paints and coatings by brush, roller, spray, or other applicators according to manufacturer's written instructions.
	1. Brushes:  Use brushes best suited for the type of material applied.  Use brush of appropriate size for the surface or item being painted.  Back-brush bottom edge of siding to ensure full coverage of all areas.
	2. Rollers:  Use rollers of carpet, velvet back, or high-pile sheep's wool as recommended by the manufacturer for the material and texture required.
	3. Spray Equipment:  Use airless spray equipment with orifice size as recommended by the manufacturer for the material and texture required.

	R. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturers recommended spreading rate. (Prime and two finish coats.)
	S. Completed Work:  Match approved mockups for color, texture, and coverage.  Remove, refinish, or repaint work not complying with requirements

	3.9 CLEANING AND PROTECTION
	A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
	B. Clean and neutralize flux materials.  Clean off excess solder.
	C. Clean off excess sealants.
	D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer’s written installation instructions.  On completion of installation, remove unused materials and cl...
	E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.



	Section 07 72 00 Roof Accessories
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes roof hatches.

	1.2 ACTION SUBMITTALS
	A. Product Data:  For each type of roof accessory indicated.
	B. Shop Drawings:  For roof accessories.

	1.3 INFORMATIONAL SUBMITTALS
	A. Coordination Drawings:  Roof plans, drawn to scale, and coordinating penetrations and roof-mounted items.
	B. Warranty:  Sample of special warranty.

	1.4 CLOSEOUT SUBMITTALS
	A. Operation and maintenance data.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: Competent and experienced firm capable of installing roof hatches, ladders, and accessories to attain designed operational and structural performance.

	1.6 WARRANTIES
	A. Roof Hatch and Accessories:  Manufacturer’s standard form stating that roof hatch and accessories shall operate to the customer’s satisfaction and to provide years of trouble free service. Should a part fail to function in normal use within a perio...
	B. Ladder: Manufacturer’s standard form stating that manufacturer has responsibility for an extended Corrective Period for work of this Section for a period of 5 years from date of Substantial Completion against all the conditions indicated below, and...
	1. Defects in materials and workmanship.
	2. Deterioration of material and surface performance below minimum OSHA standards as certified by independent third party testing laboratory.



	PART 2 -  PRODUCTS
	2.1 ROOF HATCH
	A. Roof Hatches:  Metal ladder access roof-hatch units with lids and insulated single-walled curbs, welded corner joints, continuous lid-to-curb counterflashing and weathertight perimeter gasketing, and integrally formed deck-mounting flange at perime...
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Type S roof hatch by The Bilco Company or approved equal.

	B. Size:  36 inch by 30 inch.
	C. Hatch Material:  Stainless-steel sheet, 14 gauge, type 304.
	D. Finish:  Type 304 stainless steel with bead blast finish.
	E. Construction:
	1. Hatch Lid:  Breakformed, hollow-metal design with 1 inch concealed fiberglass insulation, 3 inches beaded, overlapping flange, fully welded at corners, and internally reinforced for 40 psf live load
	2. Curb Liner:  Manufacturer's standard, of same material and finish as metal curb.
	3. Curb:  12 inch in height with integral cap flashing, 1 inch fiberboard insulation, fully welded at corners, and 3-1/2 inch mounting flange with 7/16 inch holes provided for securing frame to the roof deck.
	4. Gasket:  Extruded EPDM rubber gasket permanently adhered to cover.

	F. Hardware: Type 316 stainless steel.
	1. Hinges: Heavy-duty pintle hinges with 3/8" Type 316 stainless steel hinge pins.
	2. Latch: Slam latch with interior and exterior turn handles and padlock hasps.
	3. Lift Assistance: Compression spring operators enclosed in telescopic tubes. Automatic hold-open arm with grip handle release.

	G. Safety Railing System:  Roof-hatch manufacturer's system with non-penetrating attachment including rails, clamps, fasteners, safety barrier at railing opening, and accessories required for a complete installation; attached to roof hatch and complyi...
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Bil-Guard Hatch Railing System  RL-S by The Bilco Company or approved equal

	H.  Ladder-Assist Post:  Roof-hatch manufacturer's standard device for attachment to roof-access ladder.  Post locks in place on full extension; release mechanism returns post to closed position.
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Ladderup Safety Post LU-1 by The Bilco Company or approved equal.


	2.2 LADDER
	A. Heavy duty aluminum tubular rail fixed access ladder.
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Model 501 by O’Keefe’s Inc. or approved equal

	B. Ladder Properties:
	1. Finish:  Color to be selected by Owner from manufacturer’s full range of finishes.
	2. Rungs: Not less than 1-1/4 inches in section and 18–3/8 inches long, formed from tubular aluminum extrusions. Squared and deeply serrated on all sides.
	a. Rungs shall withstand a 1,500 poundload without deformation or failure.

	3. Channel Side Rails: Not less than 1/8 inch wall thickness by 3 inches wide,
	4. Heavy Duty Tubular Side Rails: Assembled from two interlocking aluminum extrusions no less than 1/8 inch wall thickness by 3 inches wide. Construction shall be self-locking stainless steel fasteners, full penetration TIG welds and clean, smooth and...


	2.3 PERFORMANCE CRITERIA
	A. Roof hatch shall comply with UL 790 Class A (burning brand test).

	2.4 METAL MATERIALS
	A. Stainless-Steel Sheet and Shapes:  ASTM A 240/A 240M or ASTM A 666, Type 304.

	2.5 MISCELLANEOUS MATERIALS
	A. General:  Provide materials and types of fasteners, protective coatings, and other miscellaneous items required by manufacturer for a complete installation.
	B. Fasteners:  Roof accessory manufacturer's recommended fasteners suitable for application and metals being fastened.  Match finish of exposed fasteners with finish of material being fastened.  Provide nonremovable fastener heads to exterior exposed ...
	1. Fasten through stainless steel backed EPDM washers where exposed to the exterior.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. General:  Verify dimensions of roof openings for roof accessories.  Install roof accessories according to manufacturer's written instructions.
	2. Anchor roof accessories securely in place so they are capable of resisting indicated loads.
	3. Use fasteners, separators, and other miscellaneous items as required to complete installation of roof accessories and fit them to substrates.
	4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or loosening of fasteners and seals.

	B. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended...
	1. Coat concealed side of stainless-steel roof accessories with bituminous coating where in contact with wood, ferrous metal, or cementitious construction.
	2. Underlayment:  Where installing roof accessories directly on cementitious or wood substrates, install a course of felt underlayment and cover with a slip sheet, or install a course of polyethylene sheet.


	3.2 REPAIR AND CLEANING
	A. Replace roof accessories that have been damaged or that cannot be successfully repaired by minor repair procedures.
	B. Clean and protect roof accessories after completion of the Work of this Section.



	Section 22 14 13 Facility Storm Drainage Piping
	PART 1 -  GENERAL
	1.1 SECTION INCLUDES
	A. Replace existing roof and overflow drains and associated strainers/clamping rings/accessories, and tie into existing piping.
	B. Clean all plumbing drains and overflows from roof to storm sewer.

	1.2 REFERENCES
	A. American National Standards Institute (ANSI) Publications
	1. A112.21.2M-83 Roof Drains

	B. American Society for Testing and Materials (ASTM) Publications
	1. ASTM C 564-70 Rubber Gaskets for Cast Iron Soil Pipe and Fittings.
	2. ASTM A 74-87 Cast-Iron Soil Pipe and Fittings
	3. ASTM C 552-86 Cellular Glass Thermal Insulation

	C. Cast-Iron Soil Pipe Institute (CISPI) Publications
	1. CISPI 301-85 Cast-Iron Soil Pipe and Fittings for Hubless Cast-Iron Sanitary Systems
	2. CISPI 310-85 Patented Joint for Use in Connection with Hubless Cast-Iron Sanitary Systems.

	D. International Code Council (ICC) Publication
	1. California Building Code, latest edition

	E. International Association of Plumbing and Mechanical Officials (IAPMO) Publication
	1. California Plumbing Code, latest edition


	1.3 SUBMITTALS
	A. Manufacturer’s Data and Product Samples:
	1. Strainers
	2. Drain Rings and Bolts
	3. Domes


	1.4 QUALITY ASSURANCE
	A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing agency.

	1.5 APPLICATOR QUALIFICATIONS
	A. Company specializing in plumbing installation.
	B. Minimum of five (5) years documented experience.
	C. Licensed to do business as a plumbing contractor in the state of California.

	1.6 REGULATORY REQUIREMENTS
	A. Conform to all local, county, and state building requirements.
	B. The Contractor shall be responsible for obtaining all necessary permits for demolition of existing plumbing fixtures and installation of the Work.
	C. The Contractor shall be responsible for scheduling all tests and inspections with municipal building inspectors.


	PART 2 -  PRODUCTS
	2.1 GENERAL
	A. Only submitted and approved materials shall be utilized.
	B. No products utilized within this project shall contain asbestos.

	2.2 ROOF AND OVERFLOW DRAINS
	A. Clamping rings for use with roofing.
	B. Integral non-puncturing flashing clamp device.
	C. Removable cast-iron locking dome strainer.


	PART 3 -  EXECUTION
	3.1 GENERAL
	A. Provide and install drain and overflow bowls, fittings and connections to obtain a fully functional roof drainage system.
	B. All work shall closely conform to the California Plumbing Code.
	C. The Contractor shall responsible for locating and avoiding all hidden construction while installing Work.  The Contractor is solely responsible for making all investigations required to install the Work without damage to other building components. ...
	D. Closely coordinate all drain Work with that specified in Division 7.

	3.2 EXAMINATION
	A. Prior to demolishing the existing roof system, the Contractor shall examine all roof drains to determine if the existing roof drains are serviceable.
	B. The Contractor shall provide the Owner with a written statement of the existing roof drain serviceability prior to demolition.
	C. The Contractor shall provide the Owner with a written letter stating the proposed modified roof drainage system can be installed without damage to the existing structure or appurtenances.
	D. The Contractor shall immediately report all unacceptable conditions to the Owner and not proceed until condition is resolved in writing.

	3.3 FLASHING OF ROOF DRAIN
	A. Closely coordinate drain Work with roofing installation.

	3.4 CLEANING OF DRAINAGE SYSTEM
	A. After drain Work and roofing is complete, clean all drain and overflow piping of debris and clogs such that the system is free flowing.
	B. Utilize “Roto-Rooter” type equipment down from the roof to the storm sewer connections for each drain location.
	C. Clean each roof drain and overflow drain.
	D. Owner’s Representative must be present during cleaning.  Provide the Owner 48 hours notice prior to cleaning to arrange for observation of Work.

	3.5 FIELD TESTING
	A. Before final acceptance of Work, test each system as in service to demonstrate satisfactory performance.
	B. Immediately correct repairs to unacceptable conditions and retest system to confirm repair performance.

	3.6 SITE CLEAN UP
	A. Clean-up shall be complete and to the satisfaction of the Owner.
	B. Restore all interior and exterior surfaces damaged or soiled by the Contractor’s work to the Owner’s satisfaction.
	C. Failure to restore surfacing in a satisfactorily manner will result in the Owner obtaining the service of a specialty contractor to effect satisfactory repairs. All costs incurred by the Owner for restoration Work shall be the sole responsibility o...
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	Section 02 41 22 Selective Demolition
	PART 1 -  GENERAL
	1.1 SECTION INCLUDES
	A. Demolition and removal of selected portions of a building or structure.
	B. Demolition and removal of selected site elements.
	C. Repair procedures for selective demolition operations.

	1.2 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless otherwise indicated.
	B. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.3 MATERIALS OWNERSHIP
	A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, demolished materials shall become Contractor's property and shall be removed from Project site.

	1.4 SUBMITTALS
	A. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include lists of completed projects with project names and addresses, names and addresses of Architects and owner...
	B. Proposed dust-control and noise-control Measures:  Submit statement or drawing that indicates the measures proposed for use, proposed locations, and proposed time frame for their operation.
	1. Identify options if proposed measures are later determined to be inadequate.

	C. Schedule of Selective Demolition Activities:
	1. Detailed sequence of selective demolition and removal work, with starting and ending dates for each activity.
	2. Interruption of utility services.
	3. Coordination for shutoff, capping, and continuation of utility services.
	4. Construction and use of temporary elevators.
	5. Locations of temporary partitions, if required, and means of egress.
	6. Coordination of Owner's continuing occupancy of portions of existing building and of Owner's occupancy of completed Work.

	D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction and site improvements, including finish surfaces that might be misconstrued as damage caused by selective demolition operations.  Submit before Work begins.
	E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

	1.5 QUALITY ASSURANCE
	A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work similar in material and extent to that indicated for this Project.
	B. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Standards:  Comply with ANSI A10.6 and NFPA 241.
	D. Predemolition Conference: Review methods and procedures related to selective demolition including, but not limited to, the following:
	1. Inspect and discuss condition of construction to be selectively demolished.
	2. Review structural load limitations of existing structure.
	3. Review and finalize selective demolition schedule and verify availability of materials, demolition personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Review requirements of work performed by other trades that rely on substrates exposed by selective demolition operations.


	1.6 REGULATORY REQUIREMENTS
	A. Comply with authorities having jurisdiction over selective demolition operations, including:
	1. California Occupational Safety and Health Administration (CalOSHA)
	2. Department of Transportation (DOT)
	3. Department of Health Services (DOHS)
	4. Environmental Protection Agency (EPA)
	5. California Contractors State License Board


	1.7 PROJECT CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.
	1. Conduct selective demolition so Owner's operations will not be disrupted.
	2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's operations.
	3. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.

	B. Owner assumes no responsibility for condition of areas to be selectively demolished.
	C. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	D. Storage or sale of removed items or materials on-site will not be permitted.
	E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
	1. Maintain fire-protection facilities in service during selective demolition operations.

	F. Weather Limitations:  Proceed with roofing removal preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.

	1.8 SEQUENCING
	A. Coordinate the sequencing of roofing demolition work with roofing system applicator to ensure that the roofing replacement will promptly follow demolition work.
	B. Provide and install temporary protection during the period between demolition and replacement work.
	C. Take steps necessary to ensure that the building is watertight at the end of each days work and when inclement weather is forecast.
	1. Failure to adequately protect the building and its contents from weather will result in the Owner installing temporary protection at the Contractor’s expense.


	1.9 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during selective demolition, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 REPAIR MATERIALS
	A. Use repair materials identical to existing materials to repair damage caused during Construction.
	1. If identical materials are unavailable or cannot be used for exposed surfaces, use materials that visually match existing adjacent surfaces to the fullest extent possible.
	2. Use a material whose installed performance equals or surpasses that of existing materials.

	B. Comply with material and installation requirements specified in individual Specification Sections.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Visit the project to survey existing conditions and correlate with Contract Document requirements indicated to determine extent of selective demolition required.
	1. Perform visual survey accompanied by the Owner or the Owner’s Representative.
	2. Mark interface surfaces as required to enable workmen to identify items scheduled for demolition and those scheduled to remain.

	B. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Engineer.
	C. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

	3.2 UTILITY SERVICES
	A. Existing Utilities:  Maintain services and protect them against damage during selective demolition operations.
	B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in writing by Owner and authorities having jurisdiction.
	C. Provide temporary services during interruptions to existing utilities, as acceptable to Owner and to authorities having jurisdiction.
	1. Provide at least 72 hours' notice to Owner if shutdown of service is required during changeover.

	D. Utility Requirements:  Do not start selective demolition work until utility disconnecting and sealing have been completed and verified in writing.

	3.3 PREPARATION
	A. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.  Cover air-intake louvers before proceeding with roofing removal work that could affect indoor air quality or activate smoke detectors in the ductwork.
	B. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.  Prevent debris from entering or blocking roof drains and conductors.  Use roof-drain plugs specifically designed for this purpose.  Remove roof-drain plu...
	C. Verify that rooftop utilities and service piping have been shut off before beginning the Work.
	D. Dangerous Materials:  Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, explosives, acids, flammables, or other dangerous materials before proceeding with selective demolition operations.
	E. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used facilities without permission from Owner and authorities having jurisdiction.
	2. Provide alternate routes around closed or obstructed traffic ways if required by governing regulations.
	3. Erect temporary protection, such as walks, fences, railings, canopies, and covered passageways, where required by authorities having jurisdiction.
	4. Protect existing site improvements, appurtenances, and landscaping to remain.

	F. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
	2. Provide temporary weather protection, during interval between selective demolition of existing construction on exterior surfaces and new construction, to prevent water leakage and damage to structure and interior areas.
	3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
	4. Cover and protect furniture, furnishings, and equipment below selective demolition where applicable.

	G. Temporary Enclosures:  Provide temporary enclosures for protection of existing building and construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.
	1. Provide temporary weathertight enclosure for building exterior.
	2. Where heating or cooling is needed and permanent enclosure is not complete, provide insulated temporary enclosures.  Coordinate enclosure with ventilating and material drying or curing requirements to avoid dangerous conditions and effects.

	H. Protect building to have roofing removed, adjacent buildings, walkways, site improvements, exterior plantings, and landscaping from damage or soiling from roofing removal operations.

	3.4 POLLUTION CONTROLS
	A. Dust Control:  Comply with the Owner’s and applicable governing environmental protection regulations.
	B. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	1. Remove debris from elevated portions of building by enclosed chute, hoist, or other pre-approved device that will convey debris to grade level in a controlled descent.


	3.5 SELECTIVE DEMOLITION
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.
	B. Use methods required to complete the Work within limitations of governing regulations.
	C. Proceed with selective demolition systematically, from higher to lower level.
	D. Neatly cut openings and holes plumb, square, and true to dimensions required.
	E. Use cutting methods least likely to damage construction to remain or adjoining construction.
	1. Use hand tools or small power tools designed for sawing or grinding, not hammering and chopping, to minimize disturbance of adjacent surfaces.
	2. Temporarily cover openings to remain.
	3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.

	F. Do not use cutting torches until work area is cleared of flammable materials.
	1. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations.
	2. Maintain fire watch and portable fire-suppression devices during flame-cutting operations.
	3. Maintain adequate ventilation when using cutting torches.

	G. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	H. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	I. Dispose of demolished items and materials promptly.
	J. Return elements of construction and surfaces that are to remain to condition existing before selective demolition operations began.
	K. Existing Facilities:  Comply with building manager's requirements for using and protecting elevators, stairs, walkways, loading docks, building entries, and other building facilities during selective demolition operations.
	L. Existing Items to Remain:  Protect construction to remain against damage and soiling during selective demolition.
	1. When permitted by Engineer, items may be removed to a suitable, protected storage location during selective demolition and reinstalled in their original locations after selective demolition operations are complete.

	M. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing.

	3.6 ROOFING TEAR-OFF
	A. General:  Notify Owner each day of extent of roofing tear-off proposed for that day.
	B. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing using a power broom.
	C. Remove accessories from roofing membrane.
	D. Roofing Tear-Off:  Remove existing roofing membrane and other membrane roofing system components down to the deck.

	3.7 DECK PREPARATION
	A. Inspect deck after tear-off of roofing system.
	B. Verify that concrete substrate is visibly dry and free of moisture.  Test for capillary moisture by plastic sheet method according to ASTM D 4263 at start of each day's work and at start of each roof area or plane.  Do not proceed with roofing work...
	C. If deck surface is not suitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Owner’s Representative. Do not proceed with installation until directed by Owner’s Representative.

	3.8 EXISTING BASE FLASHINGS
	A. Remove existing base flashings around parapets, curbs, walls, and penetrations.

	3.9 PATCHING AND REPAIRS
	A. General:  Promptly repair damage to adjacent construction caused by selective demolition operations.
	B. Promptly replace items demolished that were not so scheduled to the satisfaction of the Owner.
	C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials.
	1. Completely fill holes and depressions in existing masonry walls that are to remain with an approved masonry patching material applied according to manufacturer's written recommendations.

	D. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining construction in a manner that eliminates evidence of patching and refinishing.
	1. Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation requirements specified in other Sections of these Specifications.
	2. Where patching occurs in a painted surface, apply primer and intermediate paint coats over patch and apply final paint coat over entire unbroken surface containing patch.  Provide additional coats until patch blends with adjacent surfaces.


	3.10 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to accumulate on-site.
	B. Burning:  Do not burn demolished materials.
	C. Disposal:  Transport demolished materials and dispose of at designated spoil areas on Owner's property.
	D. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

	3.11 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.
	B. Return adjacent areas to condition existing before selective demolition operations began.

	3.12 SELECTIVE DEMOLITION SCHEDULE
	A. Existing Construction to Be Removed:  Remove existing construction where indicated.  Remove existing construction as required to install the Work.
	1. Existing construction as indicated and as needed to complete the Work.
	2. Other construction where shown or noted on the Drawings and where specified in the Project Manual.

	B. Existing Items to Be Removed and Reinstalled:  Items and/or construction requiring temporary removal and/or disconnection, modification, etc. to remain a part of the Work.
	1. Existing construction as indicated and as needed to complete the Work.
	2. Other construction where shown or noted on the Drawings and where specified in the Project Manual




	Section 06 10 00 Rough Carpentry
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Wood blocking, nailers, and framing.
	2. Plywood
	3. Fasteners.
	4. Metal framing anchors.
	5. Other, as indicated.


	1.2 SUBMITTALS
	A. Product Data:  For each type of process and product.

	1.3 INFORMATIONAL SUBMITTALS
	A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit stresses.  Indicate species and grade selected for each use and design values approved by the ALSC Board of Review.
	B. Evaluation Reports:  For the following, from ICC-ES:
	1. Power-driven fasteners.
	2. Powder-actuated fasteners.
	3. Metal framing anchors.


	1.4 QUALITY ASSURANCE
	A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the necessary crafts and who are completely familiar with the specified requirements and the methods needed for proper performance of the work of this Section.
	B. Codes and standards:  In addition to complying the pertinent codes and regulations of governmental agencies having jurisdiction, unless otherwise specifically directed or permitted by the Owner’s Representative, comply with:
	1. “Product Use Manual” of the Western Wood Products Association for selection and use of products included in that manual.
	2. “Plywood Specification and Grade Guide” of the American Plywood Association.


	1.5 DELIVERY, STORAGE AND HANDLING
	A. Deliver the materials to the job site and store, in a safe area out of the way of traffic, and stored off the ground surface.
	B. Identify framing lumber as to grades.  Sort and store each grade separately from other grades.
	C. Use care in off-loading of lumber to prevent damage, splitting, and breaking of materials.


	PART 2 -  PRODUCTS
	2.1 GRADE STAMPS
	A. Identify framing lumber by the grade stamp of the West Coast Lumber Inspection Bureau, or such other grade stamp as is approved in advance by the National Design Specification (N.D.S.).
	B. Identify plywood as to species, grade, and glue type by the stamp of the American Plywood Association (A.P.A.).
	C. Identify other materials of this Section by the appropriate stamp of the agency approved on advance by the N.D.S.

	2.2 WOOD PRODUCTS, GENERAL
	A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency is indicated, provide lumber that complies with the applicable rules of any rules-writing agency certified by the ALSC Board of Review.  Provide lumber gra...
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2. Provide dressed lumber, S4S, unless otherwise indicated.
	3. Minimum dimension for any individual piece shall be 24”, unless otherwise indicated.

	B. Maximum Moisture Content of Lumber:  19 percent unless otherwise indicated.

	2.3 WOOD BLOCKING, NAILERS AND WOOD FRAMING
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including blocking, nailers, and wood framing.
	B. For items of dimension lumber size, provide No. 2 grade or better lumber, douglas fir.
	C. Minimum dimension for any individual piece shall be 24 inches, unless otherwise indicated.

	2.4 MISCELLANEOUS LUMBER
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including blocking and nailers.
	B. For items of dimension lumber size, provide No. 2 grade lumber, douglas fir.

	2.5 PLYWOOD
	A. Plywood:  DOC PS 1, Exposure 1, C-D Plugged.
	1. Thickness: 1-inch unless otherwise indicated.


	2.6 FASTENERS
	A. General:  Provide fasteners of size and type indicated that comply with requirements specified in this article for material and manufacture.
	1. Provide hot-dip galvanized fasteners except where stainless steel fasteners are indicated or as required to prevent dissimilar metal from coming in contact.
	2. Nails shall be ring-shank.

	B. Power-Driven Fasteners:  ICC-ES ESR-1539.
	C. Bolts:  Steel bolts complying with 32TASTM A 307, Grade A32T43T (ASTM F 568M, Property Class 4.6)43T; with 32TASTM A 56332T43T (ASTM A 563M)43T hex nuts and, where indicated, flat washers.

	2.7 METAL FRAMING ANCHORS
	A. Manufacturers:  Subject to compliance with requirements, provide metal framing anchors by 41TSimpson Strong-Tie Co., Inc41T.
	B. Allowable Design Loads:  Provide products with allowable design loads, as published by manufacturer, that meet or exceed those existing.
	1. Manufacturer's published values shall be determined from empirical data or by rational engineering analysis and demonstrated by comprehensive testing performed by a qualified independent testing agency.

	C. Hot-Dip, Heavy-Galvanized Steel Sheet:  ASTM A 653/A 653M; structural steel (SS), high-strength low-alloy steel Type A (HSLAS Type A), or high-strength low-alloy steel Type B (HSLAS Type B); 32TG18532T43T (Z550)43T coating designation; and not less...


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Selection of lumber pieces:
	1. Carefully select the members.
	2. Select individual pieces so that knots and obvious defects will not interfere with placing bolts or proper nailing, and will allow making of proper connections.
	3. Cut out and discard defects that render a piece unable to serve its intended function.
	4. The Owner or Engineer may reject lumber, whether or not it has been installed, for excessive warp, twist, bow, crook, mildew, fungus, or mold, as well as for improper cutting and fitting.

	B. General:
	1. In addition to framing operations normal to the fabrication and erection indicated on the Drawings, install wood blocking and backing required for the work of other trades.
	2. Set horizontal; and sloped members with crown up.
	3. Do not notch, cut, or bore members for pipes, ducts, or conduits, or for other reasons except as shown on the Drawings or as specifically approved in advance by the Owner’s Representative.
	4. Pre-drill holes where indicated in the Contract Documents.

	C. Bearings:
	1. Make bearings full unless otherwise indicated on the Drawings.
	2. Finish bearing surfaces on which structural members are to rest so as to give sure and even support.
	3. When framing members slope, cut or notch the ends as required giving uniform bearing surface.

	D. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  Locate nailers, blocking and similar supports to comply wi...
	E. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame Construction," unless otherwise indicated.
	F. Framing with Engineered Wood Products:  Install engineered wood products to comply with manufacturer's written instructions.
	G. Metal Framing Anchors:  Install metal framing anchors to comply with manufacturer's written instructions.  Install fasteners through each fastener hole.
	H. Do not splice structural members between supports unless otherwise indicated.
	I.  Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying with the following:
	1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.
	2. ICC-ES ESR-1539 for power-driven fasteners.


	3.2 FASTENING
	A. Nailing:
	1. Penetrate wood substrates 1-1/4 inch or 3/4 inch through, unless otherwise noted or required.
	2. Nail without splitting wood.
	3. Pre-bore as required or indicated on the Contract Drawings.
	4. Remove split members and replace with members complying with the specified requirements.

	B. Wood Screws:  Pre-drill as needed to prevent splitting wood.
	C. Lag Screws:  For lag screws, pre-bore holes same diameter as root of threads, enlarging holes to shank diameter for length of shank.
	D. Bolts:  Pre-drill holes prior to installing bolts.

	3.3 CLEANING
	A. Do not allow sawdust, dust, and debris to accumulate.  Sweep surfaces clean on a daily basis.
	B. Remove excess materials from job site and clean surfaces, including roof.
	C. Survey site and building grounds for scattered fasteners and debris to prevent and damage.



	Section 07 31 13 Asphalt Shingles
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Asphalt shingles.
	2. Nailable Insulation
	3. Underlayment and High Temperature Self-Adhered Flashing.


	1.2 RELATED SECTIONS
	A. Section 07 62 00 – Sheet Metal Flashing and Trim; for sheet metal incorporated into the work of this Section.

	1.3 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Samples:  For each exposed product and for each color and blend specified.
	C. Product test reports.
	D. Research/evaluation reports.
	E. Maintenance data.
	F. Warranties:  Sample of special warranties.

	1.4 QUALITY ASSURANCE
	A. Fire-Resistance Characteristics:  Where indicated, provide asphalt shingles and related roofing materials identical to those of assemblies tested for fire resistance per test method below by UL or another testing and inspecting agency acceptable to...
	1. Exterior Fire-Test Exposure:  Class A; ASTM E 108 or UL 790, for application and roof slopes indicated.

	B. Preinstallation Conference:  Conduct conference at Project site.

	1.5 WARRANTY
	A. Special Warranty:  Standard transferable form in which manufacturer agrees to repair or replace asphalt shingles that fail in materials or workmanship within specified warranty period.
	1. Material Warranty Period:  Lifetime from date of Substantial Completion, prorated, with first 10 years non-prorated.
	2. Algae-Discoloration Warranty Period:  Asphalt shingles will not discolor 15 years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 GLASS-FIBER-REINFORCED ASPHALT SHINGLES
	A. Laminated-Strip Asphalt Shingles:  ASTM D 3462, laminated, multi-ply overlay construction, glass-fiber reinforced, mineral-granule surfaced, and self-sealing.  ASTM D3161, Class F, 110 mph wind resistance.  ASTM D3018 Type 1.
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Presidential Shake Shingles; Certainteed or comparable product by one of the following:
	a. Atlas Roofing Corporation.
	b. Elk Premium Building Products, Inc.; an ElkCorp company.

	2. Algae Resistance:  Granules treated to resist algae discoloration.
	3. Color and Blends:  As selected by Owner from manufacturer's full range including custom colors and blends.

	B. Hip and Ridge Shingles:  Manufacturer's standard units to match asphalt shingles.

	2.2 Nailable insulation
	A. Nailable Insulation: Nailboard; Johns Manville
	1. Nailable Surface: CDX Plywood.
	2. Thickness: 2 inches.


	2.3 UNDERLAYMENT and HIgh temperature self-adhering flashing
	A. Roof Felt Underlayment:  ASTM D 226, Type II.
	B. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber adhesive, with release-paper backing; cold applied.
	1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal.
	2. Location: Eaves, and where indicated.

	C. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates.

	2.4 ACCESSORIES
	A. Asphalt Roofing Cement:  ASTM D 4586, Type II, asbestos free.
	B. Roofing Nails:  ASTM F 1667; stainless-steel or hot-dip galvanized-steel wire shingle nails, minimum 31T0.120-inch-31T diameter, ring shank, sharp-pointed, with a minimum 31T3/8-inch-31T diameter flat head and of sufficient length to penetrate 31T3...
	1. Where nails are in contact with metal flashing, use nails made from same metal as flashing.

	C. Underlayment Nails:  Stainless-steel, or hot-dip galvanized-steel wire, ring shank, with low-profile capped heads or disc caps, 31T1-inch31T minimum diameter.
	D. Factory Coated Stone Finish: G90 Galvanized sheet metal stone coating.
	1. Provide Defender Series by California Stone Coatings.
	2. Location: Plumbing and vent flashings.



	PART 3 -  EXECUTION
	3.1 nailable insulation
	A. Install nailable insulation in accordance with manufacturer’s written instructions.
	B. Mechanically attach nailable insulation in accordance with building code and manufacturer’s instructions.
	1. Install nailboard with wood side up.
	2. Ensure that foam edges contact each other.
	3. Stagger seams.


	3.2 UNDERLAYMENT INSTALLATION
	A. General:  Comply with underlayment manufacturer's written installation instructions applicable to products and applications indicated unless more stringent requirements apply.
	B. Double-Layer Underlayment:  Parallel with and starting at the eaves, install a 31T19-inch-31T wide starter course at eaves and completely cover with full-width second course.  Install succeeding courses lapping previous courses 31T19 inches31T in s...
	1. Terminate felt underlayment as indicated in the Drawings and as required by the manufacturer.
	2. Install fasteners at no more than 31T36 inch31T on center.


	3.3 ASPHALT SHINGLE INSTALLATION
	A. General:  Install asphalt shingles according to manufacturer's written instructions for specific shingle and asphalt shingle recommendations in NRCA's "The NRCA Roofing and Waterproofing Manual."  Where there is a discrepancy, more stringent applies.
	B. Install starter course layer along lowest roof edge, consisting of two overlapping layers of starter shingles.
	C. Install first and remaining courses of asphalt shingles across roof deck with manufacturer's recommended 5-inch and 15-inch diagonal offset pattern.
	D. Hip Cap Shingles:  Maintain same exposure of cap shingles as roofing shingle exposure.  Lap cap shingles at ridges to shed water away from direction of prevailing winds.  Fasten with roofing nails of sufficient length to penetrate sheathing.



	Section 07 51 13  Built-Up Asphalt Roofing
	PART 1 -  GENERAL
	1.1 SECTION INCLUDES
	A. Furnish and install built-up asphalt roofing system roof insulation, paper insulation and cover board where shown on the drawings, as specified herein, and as needed for a complete and proper installation.
	1. Roofing system installation shall provide leak-free, pond-free roofing.
	2. Furnish and install embedded lead and sheet metal flashings.

	B. Related Requirements:
	1. Documents affecting work of this section include, but are not necessarily limited to, General Conditions, Supplementary Conditions, and Sections in Division 1 of these Specifications.
	2. Section 07 62 00 “Sheet Metal Flashing and Trim” for metal roof flashings and counterflashings.


	1.2 DEFINITIONS
	A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and Waterproofing Manual" apply to Work of this Section.

	1.3 SYSTEM PERFORMANCE
	A. Wind Uplift Performance:  Provide assembly meeting wind uplift resistance for field, perimeter and corners in accordance with California Building Code.
	B. Roofing System Design: Tested by a qualified testing agency to resist pressures calculated in accordance with ASCE 07; current edition.
	C. Fire Resistance:  UL Class A.

	1.4 PREINSTALLATION MEETINGS
	A. Pre-installation Roofing Conference: One week prior to starting the application of the roofing system and insulation, coordinate pre-roofing conference with the District, Construction Manager, Engineer, manufacturer’s representative, General Contra...
	1. A clear understanding of Contract Documents.
	2. Review methods and procedures related to roofing installation, including manufacturer's written instructions.
	3. Review and finalize construction schedule, and verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Examine deck substrate conditions and finishes for compliance with requirements, including flatness and fastening.
	5. Review structural loading limitations of roof deck during and after roofing.
	6. Review base flashings, special roofing details, roof drainage, roof penetrations, equipment curbs, and condition of other construction that affects roofing.
	7. Review governing regulations and requirements for insurance and certificates if applicable.
	8. Review temporary protection requirements for roofing during and after installation.
	9. Review roof observation and repair procedures after roofing installation.

	B. The Contractor shall attend the conference with personnel directly responsible for the installation of roofing and insulation, flashing and sheet metal work, plumbing, and the roofing materials manufacturer.  Conflicts shall be resolved and confirm...
	C. Provide all shop drawings, manufacturers’ literature and submittals for approval a minimum of seven (7) days prior to pre-installation conference.

	1.5 SUBMITTALS
	A. Product Data: For each type of product.
	B. Shop Drawings: For built-up roofing. Include plans, elevations, sections, details, and attachments to other work, including:
	1. Base flashings and built-up terminations.
	2. Tapered insulation, including slopes, ridges and valleys to achieve positive drainage at slopes indicated; and R-Value expressed as minimum and average per roof area.
	3. Crickets, saddles, and tapered edge strips, including slopes.
	4. Comply with recommendations of National Roofing Contractors Association (NRCA) Roofing Manual, latest edition.

	C. Samples for Verification:
	1. Each roll product proposed for use – 6” square sample.
	2. Sealants – 1 tube.
	3. Rigid insulation board – Manufacturer sample.
	4. Cover board.
	5. Cap sheet, of color required.
	6. Ply sheet.
	7. Base sheet.
	8. Base flashing backer sheet.
	9. Walkway pads or rolls, of color required.
	10. Rigid insulation board, flat stock and taper
	11. Cover board
	12. Fasteners, all types.

	D. Qualification Data: For Installer and manufacturer.
	E.  Manufacturer Certificates: Signed by roofing manufacturer certifying that built-up roofing complies with requirements specified in "System Performance " Article and indicating approved fastening to achieve compliance.
	1. Submit evidence of compliance with performance requirements.

	F. Research/Evaluation Reports: For components of built-up roofing, from ICC-ES.
	G. Sample Warranties: For manufacturer's special warranties.
	H. Maintenance Data: For built-up roofing to include in maintenance manuals.

	1.6 QUALITY ASSURANCE
	A. Manufacturer Qualifications: A qualified manufacturer that is UL listed for built-up roofing identical to that used for this Project.
	B. Installer Qualifications: A qualified firm specializing in applying bituminous roofing with a minimum of five (5) years documented successful experience, that is approved, authorized, or licensed by built-up roofing manufacturer to install manufact...
	C. Work of this Section to conform to NRCA Roofing and Waterproofing Manual, roofing manufacturer’s written instructions, and this specification.  The more stringent requirement(s) will take precedence where any requirements between instructions differ.
	D. Materials:  For each type of material required for the Work of this Section, provide materials which are the products of one manufacturer.  For products indicated that are not manufactured by the roofing manufacturer, provide products approved by t...

	1.7 REGULATORY REQUIREMENTS
	A. Conform to Uniform Building Code for roof assembly and fire hazard requirements.
	B. Conform to applicable City, County, State, and Federal requirements.
	C. Conform to the requirements of the following regulatory agencies:
	1. Bay Area Air Quality Management District
	2. OSHA
	3. EPA
	4. Local City and County Authorities

	D. The Contractor shall be responsible for obtaining all necessary permits for installation of new roofing.  Coordinate the required government inspections with the local authorities.

	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Deliver the materials to the job site in the manufacturer’s unopened containers with all labels intact and legible at time of use.
	B. Store and handle materials in accordance with the manufacturer’s published requirements, Contract Documents and in accordance with the Owners requirements.  The more stringent requirements shall apply.
	C. Maintain the products in a dry condition during delivery, storage, handling, installation, and concealment.
	D. Protect from damage from sunlight, weather, excessive temperatures and construction operations.
	E. Remove damaged material from the site and dispose of in accordance with applicable regulations.
	F. Sequence deliveries to avoid delays, but minimize on-site storage.
	G. Store products in weather protected environment, clear of ground and moisture.  Cover rolled goods and insulation with breathable type covering such as tarpaulin.  Visqueen or other non-breathable plastic wraps are not acceptable.
	H. Stand roll materials on end.
	I. Do not overload roof.  Load goods so as not to cause structural damage or failure, or create a safety hazard.

	1.9 PROJECT REQUIREMENTS
	A. Perform work only when existing and forecasted weather conditions are within the limits established by the manufacturer of the materials and products used.
	B. Proceed with installation only when substrate construction and preparation work is complete and in condition to receive waterproofing.
	C. Do not apply roofing membrane to damp surfaces.

	1.10 WARRANTY
	A. Manufacturer Warranty:  Submit a written warranty, without monetary limitation, signed by roofing system manufacturer agreeing to promptly repair leaks in the roof membrane and base flashings resulting from defects in materials or workmanship for t...
	1. Warranty Period:  20 years from the date of Completion.
	2. The Manufacturer shall make periodic site visits during Construction as required to ensure the issuance of the specified warranty.  Contractor shall coordinate Site Visits.

	B. Installer Warranty:  Provide five (5) year contractor warranty starting from the date of final acceptance of all roofs by District. Provisions of the warranty must cover defects in workmanship and materials; and all corrective actions necessary to ...
	1. Must cover damage to building and contents resulting from failure to resist penetration of water during construction.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Basis of Design Manufacturer: Johns-Manville
	1. Products listed below are products of the basis of design manufacturer.
	2. Materials provided by other acceptable manufacturers listed shall match type and performance of the basis of design products, including warranty requirements.

	B. Other acceptable manufacturers:  Subject to compliance with requirements, manufacturers offering products that may be incorporated into the Work include the following:
	1. GAF
	2. Malarkey Roofing Products

	C. Source Limitations: Obtain components including roof insulation fasteners for built-up roofing from same manufacturer as built-up roofing or manufacturer approved by built-up roofing manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. General Performance: Installed built-up roofing and base flashings shall withstand specified uplift pressures, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other def...
	1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when tested according to ASTM G 152, ASTM G 154, or ASTM G 155.
	2. Impact Resistance: Roofing system shall resist impact damage when tested according to ASTM D 3746 or ASTM D4272.

	B. Material Compatibility: Roofing materials shall be compatible with one another and adjacent materials under conditions of service and application required, as demonstrated by built-up roofing manufacturer based on testing and field experience.
	C. Solar Reflectance Index (SRI): Not less than 78 when calculated according to ASTM E 1980, based on testing identical products by a qualified testing agency.
	D. Energy Performance: Roofing system shall have an initial solar reflectance of not less than 0.70 and an emissivity of not less than 0.75 when tested according to CRRC-1.
	E. Exterior Fire-Test Exposure: ASTM E 108 or UL 790, Class A; for application and roof slopes indicated; testing by a qualified testing agency. Identify products with appropriate markings of applicable testing agency.
	F. Fire-Resistance Ratings: Comply with fire-resistance-rated assembly designs indicated. Identify products with appropriate markings of applicable testing agency.

	2.3 ROOFING MEMBRANE SHEET MATERIALS
	A. Sheathing Paper: Red-rosin type, minimum 34T3 lb./100 sq. ft.
	B. Base Sheet: ASTM D 4601, Type II, nonperforated, asphalt-impregnated and -coated, glass-fiber sheet, dusted with fine mineral surfacing on both sides.
	1. PermaPly 28; Johns-Manville

	C. Ply Sheet: ASTM D 2178, Type VI, asphalt-impregnated, glass-fiber felt.
	1. GlasPly Premier; Johns-Manville

	D. Cap Sheet: ASTM D 3909, Title 24 compliant, asphalt-impregnated and -coated, glass-fiber cap sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral surfacing on bottom surface.
	1. GlasKap CR; Johns-Manville


	2.4 BASE FLASHING SHEET MATERIALS – BASIS OF DESIGN
	A. Base Ply Sheet (over wood substrates): ASTM D 4601, Type II, asphalt-impregnated and -coated, glass-fiber sheet, dusted with fine mineral surfacing on both sides.
	1. PermaPly 28; Johns-Manville

	B. Backer Sheet:  Polyester/Fiber Glass-Reinforced, Asphalt-Coated Flashing Sheet.
	1. GlasTite Flexible; Johns-Manville

	C. Flashing Surfacing Sheet:  ASTM D 3909, asphalt-impregnated and -coated, glass-fiber cap sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral surfacing on bottom surface.
	1. GlasKap CR; Johns-Manville

	D. Basis of Design:  Base flashing backer sheet and flashing surfacing sheet shall be installed in hot asphalt.
	1. PermaMop; Trumbull Asphalt


	2.5 BASE FLASHING SHEET MATERIALS – OTHER MANUFACTURERS
	A. Base Ply Sheet (over wood substrates): ASTM D 4601, Type II, asphalt-impregnated and -coated, glass-fiber sheet, dusted with fine mineral surfacing on both sides.
	1. GAFGLASS #75; GAF
	2. 515 Base; Malarkey Roofing Products

	B. Backer Sheet:  Fiber Glass-Reinforced, SBS Modified Flashing Sheet, ASTM D6163, Type I, Grade S.
	1. Ruberoid 20; GAF
	2. 603 Modified Superbase; Malarkey Roofing Products

	C.  Flashing Surfacing Sheet:  ASTM D 6163, Type I, Grade G, SBS coated fiber glass-reinforced cap sheet, with white acrylic-coated, coarse mineral-granule top surfacing and fine mineral surfacing on bottom surface.
	1. Ruberoid EnergyCap SBS 30FR; GAF
	2. 624 RCAP; Malarkey Roofing Products

	D. Other Manufacturers:  Base flashing backer sheet and flashing surfacing sheet shall be installed with Manufacturer’s approved cold-applied adhesive.

	2.6 ASPHALT MATERIALS
	A. Asphalt Primer: ASTM D 41.
	B. Roofing Asphalt D-312 (except solubility):
	1. PermaMop; Trumbull Asphalt
	2. No known equal, no substitutions

	C. Asphalt shall meet the following criteria:
	UPropertyU             UASTMU  UMinimum Requirement

	2.7 AUXILIARY BUILT-UP ROOFING MATERIALS
	A. General: Auxiliary materials recommended by roofing manufacturer for intended use and compatible with built-up roofing.
	1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.
	2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply with the testing and product requirements of the California Department of Public Health's (formerly, the California Department of Health Services') "Standard M...


	2.8 Cold-Applied Adhesive: Roofing manufacturer's standard asphalt-based, one- or two-part, asbestos-free, cold-applied adhesive specially formulated for compatibility and use with built-up base flashings.
	2.9 PLASTIC CEMENT
	A. Bestile Industrial Roof Cement from Johns-Manville
	B. ASTM D4586 Type II

	2.10 MODIFED FLASHING CEMENT
	A. MBR Utility Cement from Johns-Manville
	B. ASTM – None

	2.11 TWO-PART MODIFIED FLASHING CEMENT
	A. MBR Flashing Cement from Johns-Manville
	B. ASTM – None

	2.12 COATING
	A. Manufacturer’s approved coating for installation over exposed roof cement for the specified warranty.

	2.13 CERAMIC GRANULES
	A. #11 ceramic granules by 3M.
	B. Color to be selected by Owner.

	2.14 FASTENERS
	A. Manufacturer:  Fasteners shall be by Maze Nails
	1. Or approved equal.

	B. Fasteners shall be approved by roofing manufacturer.
	C. Base ply fasteners shall be industry-standard hot dipped galvanized annular ring-shanked 1 inch cap nails.  Length shall be at a minimum enough for 1-1/4 inch embedment into substrate or 3/4 inch penetration beyond underside of substrate.
	D. Fasteners for Nailing Metal Flanges into Wood:  Hot dipped galvanized annular ring-shanked nails with 3/8 inch head.  Length shall be at a minimum enough for 1-1/4 inch embedment into substrate or 3/4 inch penetration beyond underside of substrate.
	E.  Fasteners for Nailing Base Flashing into Wood:  Industry-standard hot dipped galvanized annular ring-shanked 1 inch cap nails.  Length shall be at a minimum enough for 1-1/4 inch embedment into substrate or 3/4 inch penetration beyond underside of...
	F. Base Flashing into Concrete:  Hot dipped galvanized concrete nails through tin caps.

	2.15 ROOF INSULATION
	A. General: Preformed roof insulation boards manufactured or approved by roofing manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses indicated.
	B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 1, Grade 2, glass-fiber reinforced facer on both major surfaces.
	1. 45TManufacturers: 45T Subject to compliance with requirements, provide products by one of the following:
	a. 45TJohns Manville
	b. 45TGAF
	c. 45TAtlas Roofing Corporation

	2. Board Size: 4’-0”x4’-0”
	3. Thickness: 1-1/2 inches.

	C. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where indicated for sloping to drain. Fabricate to slopes indicated.

	2.16 INSULATION ACCESSORIES
	A. General: Roof insulation accessories recommended by insulation manufacturer for intended use and compatible with built-up roofing.
	B. Insulation Cant Strips: ASTM C 728, perlite insulation board.
	1. FesCant Plus; Johns-Manville

	C. Tapered Edge Strips: ASTM C 728, perlite insulation board.

	2.17 COVER BOARDS
	A. Cover Board: ASTM C 728, perlite board, 1-34Tinch34T thick, seal coated.
	1. Fesco Board; Johns-Manville


	2.18  WALKWAYS
	A. Walkway Pads:  Mineral-granule-surfaced, reinforced asphaltic composition, slip-resisting pads, manufactured as a traffic pad for foot traffic and acceptable to roofing manufacturer, 34T3/4 inch34T thick, minimum.
	1. AP-5140; APOC, or approved equal
	a. Pad Size: 3’-0”x4’-0”
	b. Comply with ASTM D517 and E108




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine the areas and conditions under which Work of this Section will be performed. Correct conditions detrimental to timely and proper completion of the Work. Do not proceed until unsatisfactory conditions are corrected.
	B. Verify that substrate is free of depressions, waves, or projections and is properly sloped to drain.  Bring any unacceptable conditions to the attention of the District and Engineer.
	C. Beginning of installation means installer accepts existing substrate.

	3.2 PREPARATION OF SUBSTRATES
	A. Refer to manufacturer’s literature for requirements for preparation of substrates.  Remove debris.  Use repair materials and methods which are acceptable to roofing manufacturer.

	3.3 PROTECTION
	A. Protect building surfaces against damage from roofing work.
	B. Protect grounds and landscaping against damage from roofing work.
	C. Prevent debris and dust from spreading due to windy conditions.
	D. Clean up debris on a daily basis.  Keep grounds and landscaping clean at all times.
	E. The contractor shall be responsible for all damages to interior finishes, equipment and property during construction due to failure to install proper dust, debris and moisture protection.
	F. Furnish and install preliminary roofing as temporary weather protection, at Owner’s option, when and where directed by the Owner.

	3.4 INSTALLATION
	A. Comply with Contract Documents and manufacturer's written instructions and recommendations.
	B. Coordinate as required with other trades to assure proper and adequate provision in the work of those trades for interface with the Work of this Section.
	C. Install roofing where shown on the Drawings, and in strict accordance with the manufacturer’s recommendations as approved by the Engineer and District.
	D. Install roofing assembly to comply with requirements of the Contract Documents including, but not limited to, wind uplift requirements.

	3.5 SHEATHING PAPER AND BASE SHEET INSTALLATION
	A. Install sheathing paper and base sheet over properly cleaned and prepared substrate.
	B. Install single layer of sheathing paper. Provide 2 inch side laps and end laps. Tack down to temporarily secure prior to base sheet installation.
	C. Base sheet shall be unrolled and allowed to fully relax before fastening.
	D. Install relaxed base sheet over sheathing paper starting at lowest point of roof. Start with an 18 inch width sheet. The following base sheet courses are to be applied full width, lapping each preceding felt 2 inch on the side laps and 4 inch on th...
	E. Cut sheathing paper and base sheet tight to penetrations and vertical projections. Gaps greater than 1/8 inch will require remediation.
	F. Deficiencies such as wrinkles or ridges in the base sheet shall be cut out and re-nailed to provide as smooth a surface as possible. Misalignment or inadequate lapping will require removal and reinstallation.

	3.6 INSULATION INSTALLATION
	A. Coordinate installation of roof system components so insulation is not exposed to precipitation or left exposed at the end of the workday.
	B. Comply with roofing system manufacturer's written instructions for installation of roof insulation.
	C. Provide wood nailers matching the thickness of the insulation boards to secure sheet metal flashing flanges.
	D. Install one or more layers of insulation under area of roofing to achieve required thickness in hot asphalt.  Where overall thickness is 234T inches34T or greater, install 2 or more layers with joints of each succeeding layer staggered from joints ...
	1. Install subsequent layers in hot asphalt.

	E. Install tapered insulation under area of roofing to conform to slopes indicated.
	F. Install insulation boards with long joints in a continuous straight line with end joints staggered between rows, abutting edges and ends between boards.
	1. No insulation board shall be cut to less than 1square foot in size.
	2. Stagger insulation joints minimum 12 inches in each direction between insulation.
	3. Closely cut each board to tightly fit around all roof penetration blocking.
	4. Fit each insulation board snugly against adjacent boards so that no gap larger than 1/4 inch exists.  Fill gaps exceeding 34T1/4 inch34T with like material.
	5. Carefully inspect the installation to ensure that each board fits flush with adjacent insulation boards.
	6. Insulation boards with broken corners or that display cupping or warping shall not be used.
	7. Replace boards that are not completely embedded in hot asphalt.
	8. Hot Mopped Insulation:  Step in insulation board to ensure complete adhesion to the underlying asphalt and insulation.

	G. Trim surface of insulation boards where necessary at roof drains so completed surface is flush and does not restrict flow of water.
	H. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces.
	I. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.7 INSULATION CRICKETS
	A. Install crickets at the high side of all curbs or other obstacles twenty four inches or wider blocking positive drainage to roof drains or scuppers, in locations indicated on the roof plans, or as necessary to prevent ponding water between drains, ...
	B. Layout each cricket to ensure positive roof drainage and no possibility of roof ponding.
	C. Crickets shall smoothly transition between changes in slope.
	D. Crickets must smoothly transition into roof area.  Provide tapered edge strips to avoid voids at toe of crickets.

	3.8 COVER BOARD INSTALLATION
	A. Coordinate installing membrane roofing system components so cover board is not exposed to precipitation or left exposed at the end of the workday.
	B. Comply with roofing system manufacturer's written instructions for installing roof cover board.
	C. Install cover board in full mopping of hot asphalt.  Equiviscous Temperature (345F-395F) at point of application; No more or less than 20F from bitumen rating indicated on bitumen container label.
	D. Install cover board with long joints in a continuous straight line with end joints staggered between rows, abutting edges and ends between boards.
	1. No cover board shall be cut to less than 1square foot in size.
	2. Stagger joints minimum 12 inches in each direction between cover boards.
	3. Closely cut each board to tightly fit around all roof penetration blocking.
	4. Fit each board snugly against adjacent boards so that no gap larger than 1/4 inch exists.  Fill gaps exceeding 34T1/4 inch34T with like material.
	5. Carefully inspect the installation to ensure that each board fits flush with adjacent boards.
	6. Boards with broken corners or that display cupping or warping shall not be used.
	7. Replace boards that are not completely secured.
	8. Step in cover board to ensure complete adhesion to the underlying asphalt and insulation.
	9. Spud and remove any excess asphalt which has oozed on the surface of the insulation, at the joints.
	10. Asphalt shall be applied at the rate of 30 lbs. per square.

	E. Trim surface of cover board where necessary at roof drains so completed surface is flush and does not restrict flow of water.
	1. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces.

	F. Install cover board to substrate in a solid mopping of hot roofing asphalt according to roofing system manufacturer’s instruction.
	G. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.9 MEMBRANE APPLICATION
	A. Equiviscous Temperature (345F-395F) at point of application; No more or less than 20F from bitumen rating indicated on bitumen container label.
	B. Where mopping must be done up to an open eave or roof opening, contractor shall take steps to prevent asphalt over run.
	C. Install an extra full width ply in all waterways directly over cover board insulation prior to field plies.
	D. Ply Felts: Apply three plies of felts in a continuous operation in shingle fashion over the cover board with hot-moppings of bitumen as specified herein.  Provide starter sheets of felt to maintain the specified number of plies of felt throughout t...
	E.  Hot Moppings of Plying Felts: Apply the felt immediately following the application of the hot asphalt.  Working ahead with the asphalt is not permitted.  Do not mop more than 6’ in front of the roll.  When the felts come in contact with asphalt th...
	F. At slopes over 2:12 all sheets are to be strapped.  Back nailing is to be in accordance with manufacturer’s recommendations.
	G. Asphalt Mopping: Apply nominal 30 lb. of asphalt per 100 square feet of ply – no more or less than 25 – 40 lb. per square.  Note: this requirement supersedes manufacturer’s acceptable requirements.  On slopes exceeding ½” x 12”, apply nominal 22 lb...
	H. Install two plies membrane and bitumen glaze coat for cut-off at end of each day’s operation.  Remove cut-off before resuming roofing.

	3.10 CAP SHEET SURFACING
	A. Cut cap sheet into maximum 12 foot lengths and allow to relax and flatten for one half hour.
	B. Position the sheet upside down on top of previously installed sheet, leaving previous selvedge exposed.
	C. When mopping area to receive cap sheet, mop approximately 2 inches onto backside of piece being installed.
	D. Flop into place, and walk-in seam; dress-up overruns with loose granules, embedded immediately.
	E. If flopped cap sheet is not adhering to mopping either:
	1. Cut cap sheet into shorter lengths or
	2. Use two mops, to hasten embedment into the mopping.


	3.11 FLASHING AND ACCESSORIES
	A. Flashing: Provide built-up bituminous flashing in the angles formed where the roof deck abuts walls, curbs, pipes and other vertical surfaces and where necessary to make the work weathertight.  Install flashing after plies of felt have been applied...
	B.  Base Flashing: Install one layer of base sheet scatter nailed 8 inches on center, both directions, up vertical surface to heights shown on details.  Terminate this layer at toe of cant.  Install two layers of base flashing backer sheet, staggered ...
	C. Three-course vertical laps, inside and outside corners of completed base flashings with 2-part modified flashing cement.  Surface three-coat with a manufacturer-approved UV-stable coating.
	D. Embedded Metal Flashing:  Prime surface of metal to receive stripping plies.  Allow primer to dry before proceeding.  Set flanges of sheet metal (or lead) to be incorporated into the roofing system in a full, uniform bed of plastic roof cement not ...

	3.12 WALL FLASHINGS ABOVE 2 FEET HEIGHT
	A. If walls are taller than 24 inches, an independent wall covering system shall be installed.  Wall covering shall consist of one base sheet, one reinforcing ply and one cap sheet ply.  Lap wall covering system 4 inches over base flashing.

	3.13 WALK PADS
	A. Install specified walk pads directly over cap sheet in 5 spots of plastic cement.
	B. Apply ceramic granules to surface area contaminated with asphalt during installation to achieve a uniform surface texture.
	C. Walk pads shall be installed around all HVAC units and other motorized rooftop equipment, where shown on the Drawings, and at minimum three sides at each hatch and other roof access locations.
	D. Walk pads installed under pipe support blocks are to be installed loose over cap sheet surface.  Walk pad is to extend 6” beyond the block in each direction.

	3.14 FIELD QUALITY CONTROL
	A. Field inspection and testing will be performed by a roofing observer hired by the District.
	B. Correct defect or irregularities as identified by the Engineer, District or field observer.
	C. Roof test cuts containing voids (air pockets) in membrane greater than 1.5 inches in length, or overlaying voids, are unacceptable.
	D. Holidays (lack of asphalt) visible to the naked eye will be considered unacceptable.
	E. Interply asphalt less than 25 lbs. or greater than 40 lb. per 100 square feet is unacceptable.
	F. The District reserves the right to obtain test cuts to determine conformance to specifications standards.  The contractor is responsible for immediately patching the test cuts with 3 plies of Premier Ply in hot asphalt.
	G. If any test fails to the criterion described above, additional test cuts will be obtained to determine the extent of the problem area.  A minimum area of 20’ x 20’ centered over the deficient test cut will be repaired by mopping two additional plie...

	3.15 CLEANING
	A. Remove bituminous markings from finished surfaces.  Paint sections of wall stained with asphalt, after asphalt dripping have been removed.
	B. In areas where finished surfaces are soiled by asphalt or any other source of soiling caused by Work of this Section consult manufacturer of surfaces for cleaning advice and conform to their documented instructions
	C. Repair or replace defaced or disfigured finished caused by work of this Section.

	3.16 PROTECTION
	A. Protect completed roofing from subsequent construction activities as recommended by manufacturer.
	B. Where traffic must continue over finished roof installation, protect surfaces with plywood or walk pads.



	Section 07 62 00 Sheet Metal Flashing and Trim
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Manufactured reglets and counterflashing.
	2. Formed low-slope roof sheet metal fabrications.
	3. Roof drainage sheet metal fabrication
	4. High temperature self-adhering flashing.
	5. Joint sealants associated with sheet metal flashing.
	6. Other sheet metal as indicated.


	1.2 ADMINISTRATIVE REQUIREMENTS
	A. Preinstallation Meeting: A preinstallation meeting shall be held at the project site prior to commencement of field installation to establish procedures to maintain required working conditions and to coordinate this Work with related and adjacent W...

	1.3 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  Show fabrication and installation layouts of sheet metal flashing and trim, including plans, elevations, expansion-joint locations, and keyed details.  Distinguish between shop- and field-assembled work.
	1. Identification of material, thickness, weight, and finish for each item and location in Project.
	2. Details for forming sheet metal flashing and trim, including profiles, shapes, seams, and dimensions.
	3. Details for joining, supporting, and securing sheet metal flashing and trim, including layout of fasteners, cleats, clips, and other attachments.  Include pattern of seams.
	4. Details of termination points and assemblies, including fixed points.
	5. Details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction.
	6. Details of perimeter conditions.
	7. Details of specialized conditions including saddles, transitions and terminations in sheet metal flashing.
	8. Details of connections to adjoining work.
	9. Detail formed flashing and trim at a scale of not less than 32T3 inches per 12 inches32T.

	C. Samples:  for Initial Selection:  For each type of sheet metal flashing and accessory indicated with factory-applied color finishes involving color selection.
	1. 6” square samples of specified sheet metal materials to be exposed as finished surfaces.
	2. 12” long samples of factory-fabricated products exposed as finished Work. Provide complete with specified factory finish.
	3. One 11 oz. tube of each specified sealant.
	4. Two samples each of proposed fasteners and accessories to be used.

	D. Samples for Verification:  For each type of exposed finish required, prepared on Samples of size indicated below:
	1. Sheet Metal Flashing:  32T12 inches32T long by actual width of unit, including finished seam and in required profile.  Include fasteners, cleats, clips, closures, and other attachments.
	2. Expansion Joints, Joint Intersections, and Miscellaneous Fabrications:  32T12 inches32T long and in required profile.  Include fasteners and other exposed accessories.
	3. Accessories and Miscellaneous Materials:  Full-size Sample.

	E. Qualification Statements:  For qualified fabricator.
	F. Warranty:  Sample of special warranty.

	1.4 CLOSEOUT SUBMITTALS
	A. Maintenance data.

	1.5 QUALITY ASSURANCE
	A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate sheet metal flashing similar to that required for this Project and whose products have a record of successful in-service performance.
	B. Installer Qualifications:  Engage an experience Installer who has completed sheet metal flashing and trim work similar in material, design, and extent to that indicated for this Project and with a record of successful in-service performance.
	C. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet Metal Manual" unless more stringent requirements are specified or shown on Drawings.
	D. Mockups:  Build mockups to verify selections made under sample submittals and to demonstrate aesthetic effects and set quality standards for fabrication and installation.
	1. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Engineer specifically approves such deviations in writing.
	2. Build mockup of each fabrication, including, but not limited to, saddles, coping, reglet and counterflashing, approximately 32T10 feet32T long, including inside corners, outside corners, supporting construction cleats, seams, attachments, underlaym...
	3. Locate mockups on-site in the location and of the size indicated or, if not indicated, as directed by Engineer.
	4. Notify the Owner and the Engineer one week in advance of the dates and times when mockups will be constructed.
	5. Demonstrate the proposed range of aesthetic effects and workmanship.
	6. Obtain Engineer's approval of mockups before start of final unit of Work.
	7. Approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

	E. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of each installation.

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Do not store sheet metal flashing materials in contact with other materials that might cause staining, denting, or other surface damage.  Store sheet metal flashing materials away from uncured concrete and masonry.
	B. Protect strippable protective covering on sheet metal flashing from exposure to sunlight and high humidity, except to the extent necessary for the period of sheet metal flashing installation.

	1.7 WARRANTY
	A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period:  20 years from date of Substantial Completion.

	B. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or replace sheet metal flashing and trim that does not comply with performance and other requirements specified in this Section within specified warrant...
	1. Warranty Period:  Five years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE CRITERIA
	A. General:  Sheet metal flashing assemblies as indicated shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in...
	1. Completed sheet metal flashing shall not rattle, leak, or loosen, and shall remain watertight.

	B. Install systems to allow movement of components without causing buckling, failure of joint seals, undue stress on fasteners or other detrimental effects, when subjected to 100-year seasonal temperature ranges.
	C. Thermal Movements:  Provide sheet metal flashing that allows for thermal movements from ambient and surface temperature changes.
	1. Temperature Change (Range):  32T120 degrees F32T, ambient; 32T180 degrees F32T, material surfaces.

	D. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of sheet metal flashing and trim such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.

	E. Install specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of construction components such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.

	F. Contractor shall inspect transitions and terminations to make Project watertight. Contract Documents indicate design intent and may not indicate all instances where saddles apply. Field verify locations where saddles are required.

	2.2 SHEET METALS
	A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying a strippable, temporary protective film before shipping.
	B. Metallic (Kynar) Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M.
	1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, 32TG9032T43T (Z275)43T coating designation; structural quality.
	2. Surface:  Mill phosphatized for field painting.
	3. Exposed Coil-Coated Finish:
	4. Location:  Copings, gutters, and edge metal.
	5. Color:  As selected by Owner from manufacturer's full range including custom colors.

	C. Metallic-Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip process.
	1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, 32TG9032T coating designation; structural quality.
	2. Finish:  Smooth, flat and bonderized for painting.
	3. Locations:  For use with all sheet metal, unless otherwise indicated.
	4. Prime all surfaces of bonderized metal.
	5. Paint:  Provide pretreatment, primer and two coats 100 percent acrylic paint by Kelly Moore or approved equal.
	a. Pretreatment:  Jasco Prep-n-Prime
	b. Primer:  #5725 DTM Acrylic Primer Finish
	c. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
	d. 100% Acrylic, Low Sheen:  #1245 Acry-Plex Low Sheen, 2.0 mils
	e. Location: Counterflashing and where indicated.


	D. Lead sheet for use in flashing shall be minimum 4 lb. soft lead.

	2.3 ROOF DRAINAGE SHEET METAL FABRICATIONS
	A. Gutters:  Fabricate to cross section indicated, complete with end pieces, outlet tubes, and other accessories as required.  Fabricate in minimum 32T96 inch 32Tlong sections.  Furnish flat-stock gutter spacers and gutter brackets fabricated from sam...
	1. Fabricate from the following materials:
	a. Galvanized Steel:  32T24 gauge32T.


	B. Downspouts:  Galvanized steel, schedule 40, hot-dipped.

	2.4 HIGH TEMPERATURE SELF-ADHERING FLASHING
	A. High temperature self-adhering flashing, polyethylene faced: ASTM D 1970, min. of 30 mils thick; slip-resisting, polyethylene-film-reinforced top surface laminated to butyl rubber adhesive, with release-paper backing; cold applied.
	1. Products: Grace Ultra; W.R. Grace Construction Products or approved equal.

	B. Primer:  Manufacturer’s recommended primer for improved adhesion to substrates.

	2.5 MISCELLANEOUS MATERIALS
	A. General:  Provide materials and types of fasteners, solder, welding rods, protective coatings, separators, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and recommended by manufacturer o...
	B.  Solder:
	1. For Zinc-Coated (Galvanized) Steel:  ASTM B 32, Grade Sn50, 50 percent tin and 50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead.
	2. For Stainless Steel:  ASTM B 32, Grade Sn60, with an acid flux of type recommended by stainless-steel sheet manufacturer.

	C. Concealed Sealant Tape:  Pressure-sensitive, 100 percent solids, gray polyisobutylene compound sealant tape with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, nonstaining tape 32T1/2 inch32T wide and 32T1/8 inch32T thick.
	1. Subject to compliance with requirements, provide ADCO GT-106; ADCO or approved equal.
	2. Provide pre-shimmed butyl sealant tape between sheet metal laps, at concealed locations, and where indicated.

	D. Exposed Sealants: Elastomeric Sealant ASTM C 920, elastomeric polymer sealant; low modulus; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	1. Refer to Section 07 92 00 – Joint Sealants.

	E. Concealed Sealant:  ASTM C 1311, single-component, non-curing, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited movement.
	1. Subject to compliance with requirements, provide ADCO BP-300; ADCO or approved equal.
	2. Provide butyl sealant between sheet metal laps, at concealed locations, and where indicated.

	F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187.
	G. Sealing Washers: Stainless steel backed EPDM washers.

	2.6 FASTENERS
	A. Annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal or manufactured item. Nails to be secured into wood s...
	B. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	1. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or factory-applied coating.
	2. Blind Fasteners:  High-strength stainless-steel rivets suitable for metal being fastened.

	C. Fasteners for Zinc-Coated (Galvanized) Steel Sheet:  Hot-dip galvanized steel according to ASTM A 153/A 153M or ASTM F 2329 or Type 304 stainless steel.
	1. Provide Type 304 stainless steel fasteners where fastening through pressure treated wood.

	D. Fasteners for Zinc-Coated (Galvanized) Steel Sheet Metal to Zinc-Coated (Galvanized) Steel Sheet Metal Components:  No.10, hot-dip galvanized sheet metal screws equipped with sealing washers.
	E. Fasteners for Stainless Steel Sheet:  Type 304 stainless steel.
	F. Fasteners for Stainless-Steel Sheet Metal to Stainless-Steel Sheet Metal Components:  No.10, stainless steel sheet metal screws equipped with sealing washers.
	G. Drive Pin Anchors:  Subject to compliance with requirements provide Zamac Nailin; Powers Fasteners or approved equal.
	1. Body:  Zamac alloy, mushroom.
	2. Pin:  Type 304 stainless steel.

	H. Fastener Length:  Fasteners shall be sized to penetrate substrate not less than 32T1-1/4 inches 32Tor not less than 32T3/4 inch32T through wood substrates.

	2.7 counterflashing
	A. Counterflashing:  Fry Reglet Sprinklok Flashing System
	1. Type: ST 2-piece.


	2.8 FABRICATION, GENERAL
	A. General:  Custom fabricate sheet metal flashing and trim to comply with recommendations in SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, metal thickness, and other characteristics of item indicated.  Fabric...
	1. Sheet metal components requiring fabrication must have shop drawings submitted and approved prior to fabrication and delivery to the project site. Materials delivered to the project site without the required Engineer’s approval shall be immediately...
	2. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	3. Obtain field measurements for accurate fit before shop fabrication.
	4. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool marks and true to line and levels indicated, with exposed edges folded back to form hems.
	5. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not allowed on faces exposed to view.
	6. Field verify dimensions prior to fabrication.
	7. Solder sheet metal prior to application of finish.
	8. Flashings shall have minimum 4 inch vertical back leg and 2 inch overlap at exposed side.

	B. Materials delivered to the project site without the required Engineer’s approval shall be immediately removed from the site and shall not be incorporated into the completed Work.
	C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to specified tolerance.
	D. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate elastomeric sealant.
	E. Expansion Provisions:  Where lapped expansion provisions cannot be used, form expansion joints of intermeshing hooked flanges, not less than 32T1 inch32T deep, filled with butyl sealant concealed within joints.
	F. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	G. Seams:  Solder all seams watertight with the exception seams of prefinished metals including those coil-coated, seams requiring movement and seams otherwise indicated in the Contract Documents.
	1. Fabricate nonmoving seams with flat-lock seams.  Pop rivet pieces together at 1 inch on center prior to soldering.  Tin edges to be seamed, form seams, and solder.  Sweat solder the lap.  Solder rivet holes watertight.

	H. Coil-Coated Seams:  Fabricate nonmoving seams with flat-lock seams.  Lap seams 4 inches and seal in a full bed of butyl sealant.  Apply butyl sealant so it does not ooze out of seam.  Rivet joints at 1 inch on center.  Apply polyurethane sealant ov...
	I. Form pieces to a minimum length of 8 feet with the exception of pieces with a total length of less than 8 feet.
	J. Form pieces to maximum length of 10 feet.
	K. Corners:  Sheet metal corner flashing shall be fully soldered to form one watertight piece.
	L. Hem exposed edges on underside 1/2 inch.
	M. Fabricate head flashing, sill flashing and similar with end closures and end dams soldered/welded watertight.
	N. Provide drip edges where indicated on the Contract Drawings.
	O. Provide 4 inch minimum wide horizontal flanges, where dimension is not indicated on Contract Drawings.

	2.9 LOW-SLOPE ROOF SHEET METAL FABRICATIONS
	A. Copings:  Fabricate in minimum 32T96-inch 32Tlong, but not exceeding 32T10-foot 32Tlong, sections.  Fabricate joint plates of same thickness as copings.  Furnish with continuous cleats to support edge of external leg and drill elongated holes for f...

	2.10 MISCELLANEOUS SHEET METAL FABRICATIONS
	A. Saddles, Transitions, and Terminations in Sheet Metal Flashing and Trim:  Fabricate from the following materials:
	B. Provide specialized, custom fabricated, sheet metal saddles for waterproof performance at terminations and transitions of sheet metal flashing and trim and construction components such as multi-plane intersects, and:
	1. Where indicated.
	2. 32TWhere constructed conditions will not provide watertight performance without saddles.
	3. Contractor shall inspect transitions and terminations to make Project watertight. Contract Documents indicate design intent and may not indicate all instances where saddles apply.  Field verify locations where saddles are required.

	C. Fabricate saddles with diverters, minimum 1/2 inch high by 1 inch deep at multi-plane intersects and where indicated.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions and other conditions affecting performance of the Work.
	1. Verify compliance with requirements for installation tolerances of substrates.
	2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 HIGH TEMPERATURE SELF-ADHERING FLASHING INSTALLATION
	A. High Temperature Self-Adhering Flashing:  Install self-adhering sheet flashing, wrinkle free.
	1. Apply primer where required by manufacturer and as necessary to achieve proper adhesion between self-adhering flashing and substrate.
	2. Comply with temperature restrictions of manufacturer for installation; use primer rather than nails for installing self-adhering flashing at low temperatures.
	3. Apply in shingle fashion to shed water, with end laps of not less than 32T6 inches32T staggered 32T24 inches32T between courses.  Overlap side edges not less than 32T3-1/2 inches32T.  Roll laps with roller.  Cover self-adhering flashing within 14 d...


	3.3  INSTALLATION, GENERAL
	A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement so that completed sheet metal flashing and trim shall not rattle, leak, or loosen, and shall rema...
	1. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
	2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance.  Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
	3. Space cleats not more than 32T12 inches32T apart.  Anchor each cleat with two fasteners.  Bend tabs over fasteners.
	4. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and tool marks.
	5. Install sealant tape where indicated.
	6. Torch cutting of sheet metal flashing and trim is not permitted.

	B. Install all metal flashing and sheet metal in accordance with the recommendations of:
	1. SMACNA Architectural Sheet Metal Manual.
	2. NRCA Roofing and Waterproofing Manual.

	C. The requirements of this Section supersede the above noted references except where the requirements of the reference specification are more stringent.
	D. Saddles:  Secure with fasteners and sealing washers and continuous cleat.
	E. Do not fabricate or install any sheet metal item without the Engineer’s written approval.
	F. Lap joints in direction of water flow.
	G. Exercise care when cutting materials on site, to ensure cuttings do not remain on finished surfaces.  Carefully clean and dispose of cuttings so not to damage adjacent materials.  Repair or replace damaged materials at no additional cost to the Owner.
	H. Use concealed fasteners except where specifically approved by the Engineer.  Provide expansion joints concealed within system.
	I. Flash and counter flash mechanical and electrical items projecting through roof membrane.
	J. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, protect against galvanic action by painting contact surfaces with bituminous coating or by other permanent separation as recommended by SMACNA.
	1. Where installing metal flashing directly on cementitious or wood substrates, install a course of high temperature self-adhering flashing.

	K. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space movement joints at a maximum of 32T10 feet32T with no joints allowed within 32T24 inches32T of corner or intersection.  Where lapped expansion provisions cann...
	L. Solder or seal all seams and end joints as shown in the Drawings or required by field conditions.  Measure all dimensions in the field necessary to properly fabricate the flashings.  Fit flashings tight in place, however, allow for 3/4 inch minimum...
	M. Seal joints as shown and as required for watertight construction.
	1. Where sealant-filled joints are used, embed hooked flanges of joint members not less than 32T1 inch32T into sealant.
	2. Form joints to completely conceal sealant.
	3. When ambient temperature at time of installation is moderate, between 32T40 and 70 degrees F32T, set joint members for 50 percent movement each way.
	4. Adjust setting proportionately for installation at higher ambient temperatures.  Do not install sealant-type joints at temperatures below 32T40 degrees F.
	5. 32TLap sheet metal flashing and trim 4 inches in a full bed of sealant.  Sealant shall be fully concealed.  Remove visible sealant.
	6. 32TRivet sealed laps at 1 inch on center.
	7. 32TApply sealant over rivets.
	8. Prepare joints and apply sealants to comply with requirements in Division 07 Section "Joint Sealants."
	9. Install compatible sealants where required to prevent direct weather penetration.

	N. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin edges of sheets to be soldered to a width of 32T1-1/2 inches32T, except reduce pre-tinning where pre-tinned surface would show in completed Work.
	1. Do not solder coil-coated or membrane-clad sheet metal.
	2. Neatly solder all sheet metal to be soldered.
	3. Do not use torches for soldering.  Heat surfaces to receive solder and flow solder into joint.  Fill joint completely.  Completely remove flux and spatter from exposed surfaces.
	4. Stainless-Steel Soldering:  Tin edges of uncoated sheets using solder recommended for stainless steel and acid flux.  Promptly remove acid flux residue from metal after tinning and soldering.  Comply with solder manufacturer's recommended methods f...
	5. All flat lock seams and lap seams, where soldered, shall be at least 1/2 inch.  Pop rivet pieces together 1 inch on center prior to soldering.  Sweat solder under the lap.  Do not bead solder.  Solder rivet holes to be water tight.
	6. Thoroughly wash all flux off work after soldering.  Failure to do this may result in back charges as a result of damages to finishes.

	O. Rivets:  Rivet joints where indicated and where necessary for strength at 1 inch on center, unless otherwise indicated.  Apply sealant over rivets.
	P. Paint metal where indicated in strict accordance with manufacturer’s written instructions, including minimum dry mil thicknesses.

	3.4 LOW-SLOPE ROOF FLASHING INSTALLATION
	A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet metal manufacturer's written installation instructions, and SMACNA's "Architectural Sheet Metal Manual."  Provide concealed fasteners where possible, set...
	B. Copings:  Anchor to resist uplift and outward forces according to recommendations in SMACNA's "Architectural Sheet Metal Manual" and as indicated.
	1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate.
	2. Anchor interior leg of coping with washers and screw fasteners through slotted holes.

	C. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  Extend counterflashing 32T4 inches32T over base flashing.  Lap counterflashing joints a minimum of 32T4 inches32T and bed with sealant.
	D. Edge Metal:  Secure edge metal to substrate at 3 inches on center staggered unless otherwise noted.

	3.5 ROOF DRAINAGE SHEET METAL INSTALLATION
	A. General:  Install sheet metal roof drainage items to produce complete roof drainage system according to SMACNA recommendations and as indicated.  Coordinate installation of roof perimeter flashing with installation of roof drainage system.
	B. Gutters:  Join sections with lapped joints riveted and sealed with sealant.  Provide for thermal expansion.  Attach gutters at fascia to firmly anchored gutter brackets spaced not more than 32T36 inches32T apart.  Provide end closures and seal wate...
	1. Install gutter with expansion joints at locations indicated, but not exceeding, 32T40 feet32T apart.  Install expansion-joint caps.

	C. Downspouts:  Connect downspouts to gutters.  Join sections with 32T1-1/2-inch32T telescoping joints.
	1. Provide hangers with fasteners designed to hold downspouts securely to walls.  Locate hangers at top and bottom and at approximately 32T60 inches32T on center in between.
	2. Provide elbows at base of downspout to direct water away from building.
	3. Connect downspouts to underground drainage system where occurs.
	4. Install splash block under downspout where underground drainage system does not occur.


	3.6 MISCELLANEOUS FLASHING INSTALLATION
	A. Saddles, Transitions, and Terminations:  Coordinate installation of saddles, transitions, and terminations with installation of siding, self-adhering sheet waterproofing, weather resistive barrier, and other components of the construction.
	1. Miscellaneous flashing not installed in accordance with the Contract Documents will require the removal and reinstallation of construction to properly install the required flashing at no additional cost to the Owner.


	3.7 ERECTION TOLERANCES
	A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance of 32T1/4 inch in 20 feet32T on slope and location lines as indicated and within 32T1/8-inch32T offset of adjoining faces and of alignment of matching...

	3.8 CLEANING AND PROTECTION
	A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
	B. Clean and neutralize flux materials.  Clean off excess solder.
	C. Clean off excess sealants.
	D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer’s written installation instructions.  On completion of installation, remove unused materials and cl...
	E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.



	Section 09 24 00 Portland Cement Plastering_Repair
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. This Section includes the following:
	1. Exterior portland cement plasterwork (stucco) repair on metal lath.
	2. The extent of portland cement plaster (stucco) repair is shown or noted on the Drawings.
	3. Exterior painting of plaster repairs to be coordinated by Owner.

	B. Perform mockups as described in the Contract Documents.

	1.2 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Samples: For each texture and finish indicated.

	1.3 QUALITY ASSURANCE
	A. Fire-Test-Response Characteristics:  For portland cement plaster assemblies with fire-resistance ratings, provide materials and construction identical to those tested in assembly indicated according to ASTM E 119 by an independent testing and inspe...
	B. Mockups:  Before plastering, install mockups of at least 50 sq. ft. in surface area to demonstrate aesthetic effects and set quality standards for materials and execution.
	1. Install mockups for each type of finish.
	2. Approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.


	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Deliver materials to the Project site in manufacturer's original, unopened packages and containers bearing the manufacturer's name and label, and the following information:
	1. Product name or title of material.
	2. Manufacturer's stock number and date of manufacture.
	3. Contents by volume, for pigment and vehicle constituents.
	4. Thinning instructions (if permitted).
	5.  Application instructions.
	6. Color name and number.
	7. Handling instructions and precautions.
	8. VOC content.

	B. Store materials not in use in tightly covered containers in a well-ventilated area in an ambient temperature range of 532T0 deg F32T to 85 degrees F. Store leveler off of the ground in a dry area.
	C. Maintain containers in a clean condition, free of foreign materials and residue.
	D. Protect materials from freezing.
	E. Keep storage area neat and orderly.
	F. Remove oily rags and waste daily.
	G. Take necessary measures to ensure workers and work areas are protected from fire and health hazards resulting from handling, mixing, and applying materials.
	H. Store rolls on end.

	1.5 PROJECT CONDITIONS
	A. Comply with ASTM C 926 requirements.
	B. Exterior Plasterwork:  Apply plaster and allow for 24 hour dry time when ambient temperature is greater than 32T40 deg F32T42T (4.4 deg C)42T.

	1.6 WARRANTY
	A. General Warranty:  The special warranty specified in this Article shall not deprive the Owner of other rights the Owner may have under other provisions of the Contract Documents and shall be in addition to, and run concurrent with, other warranties...
	B. Contractors Labor Guarantee: 5 years from the date of Substantial Completion.


	PART 2 -  PRODUCTS
	2.1 cement plaster system
	A. Cement plaster system shall be in compliance with ASTM C926.
	1. 2-Coat System Thickness: To match existing.


	2.2 PLASTER MATERIALS
	A. Portland Cement: ASTM C 150, Type I.
	B. Lime: ASTM C 206, Type S.
	C. Sand Aggregate: ASTM C 897.

	2.3 plaster mixes
	A. General: Comply with ASTM C 926 for applications indicated.
	1. Fiber Content: Add fiber to base-coat mixes after ingredients have mixed at least two minutes. Comply with fiber manufacturer's written instructions for fiber quantities in mixes, but do not exceed 32T1 lb of fiber/cu. yd.32T of cementitious materi...

	B. Base-Coat Mixes for Use over Concrete: Single base (scratch) coat for two-coat plasterwork as follows:
	1. Portland Cement Mix: For cementitious material, mix 1 part portland cement and 0 to 3/4 part lime. Use 2-1/2 to 4 parts aggregate per part of cementitious material.

	C. Finish Coat Mixes for Use over Concrete:
	1. Portland Cement Mix: For cementitious material, mix 1 part portland cement and 3/4 to 1-1/2 parts lime.
	2. Use aggregate mix as necessary to match existing finish.


	2.4 ACCESSORIES
	A. Manufacturer:  Subject to compliance with requirements, provide accessories by Cemco Water Management Products or approved equal.
	1. Material:  G90 hot-dip galvanized.
	2. Thickness:  26 gage, unless otherwise indicated.

	B. General:  Comply with ASTM C 1063 and coordinate depth of trim and accessories with thicknesses and number of plaster coats required to match existing.
	C. Provide accessories to the extent necessary to match existing conditions in the area of repair.
	D. Zinc and Zinc-Coated (Galvanized) Accessories as necessary to complete the Work:
	1. Drip Screed:  Fabricated from zinc-coated (galvanized) steel.
	a. Arches:  Prefabricate radiused drips for arch conditions.



	2.5 MISCELLANEOUS MATERIALS
	A. Water for Mixing:  Potable and free of substances capable of affecting plaster set or of damaging plaster, lath, or accessories.
	B. Bonding Agent:  Epoxy resin adhesive.
	1. Sikadur 32, Hi-Mod LPL; Sika or approved equal.

	C. Fasteners for Attaching Metal Lath to Substrates:  Comply with ASTM C 1063.
	D. Paint: Paint to match existing.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with the Applicator present, under which textured finish system will be applied for compliance with application requirements.
	B. Surfaces to receive finish system must be thoroughly dry before materials are applied.
	C. Notify the Engineer in writing of anticipated problems using products specified over existing substrates.
	D. Begin application only after unsatisfactory conditions have been corrected and surfaces to receive materials are thoroughly dry.
	E. Start of application within a particular area will be construed as the Applicator's acceptance of surface conditions.

	3.2 PREPARATION
	A. General:  Remove hardware and hardware accessories, plates, machined surfaces, light fixtures, and similar items already installed that are not to be coated.
	1. If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparation and product application.
	2. After completing operations in each area, reinstall items removed, using workers skilled in trades involved.

	B. Cleaning:  Before applying materials or other surface treatments, clean substrates of substances that could impair bond of coating systems.
	1. Remove oil and grease before cleaning.
	2. Schedule cleaning and materials application so dust and other contaminates will not fall on wet, newly applied surfaces.

	C. Surface Preparation:  Clean and prepare surfaces to be receiving materials according to the manufacturers written instructions for the particular substrate conditions and as specified.
	1. Cementitious Surfaces:  Prepare surfaces to receive materials.  Sand blast off existing elastomeric paints to achieve bare stucco surface.
	2. Remove efflorescence, chalk, dust, dirt, release agents, grease, oils, and similar conditions by water blasting followed by a clear water rinse.
	3. Remove mildew and neutralize surfaces according to manufacturer's written recommendations before patching materials are applied.
	4. Do not apply materials over surfaces where moisture content exceeds that permitted in manufacturer's written instructions.

	D. Protect adjacent work from soiling, spattering, moisture deterioration, and other harmful effects caused by plastering.
	E. Prepare solid-plaster bases that are smooth or that do not have the suction capability required to bond with plaster according to ASTM C 926.

	3.3 CUTTING AND PATCHING
	A. Carefully cut existing plaster to allow the installation of work.
	1. Score the existing surface with a diamond blade and carefully chisel existing cement plaster away from existing metal lath.
	2. Grind the existing finish coat 4 inches beyond removed cement plaster.
	3. Under-cut existing plaster edge to create a dovetail connection with the repair plaster.
	4. Protect existing metal lath and paper backing to the greatest extent possible.
	5. Protect keys of surround plaster.

	B. Patch and repair plaster as necessary to accommodate the other work and to match existing adjacent finishes to the greatest extent possible.
	1. Apply bonding agent at joint between existing stucco and repair.


	3.4 INSTALLING ACCESSORIES
	A. Install according to ASTM C 1063 and at locations indicated on Drawings.
	B. Control Joints:  Install control joints to match existing locations.

	3.5 PLASTER APPLICATION
	A. General:  Comply with ASTM C 926 and manufacturer’s recommendations and written instructions.
	1. Apply cement plaster without interruption to avoid cold joints in appearance. Abut wet cement plaster to set cement plaster at natural or architectural breaks in the wall such as expansion joints, terminations or changes in plane.
	2. Do not install cement plaster during extremely hot, dry and/or windy conditions.
	3. Do not install cement plaster during freezing conditions or on frozen substrates.
	4. Do not install cement plaster onto grounds of accessories.
	5. Completely embed lath and flanges of accessories and completely cover attachments with cement plaster.
	6. Should cement plaster get into control or expansion joints, remove the cement plaster from within the joint before the cement plaster sets.
	7. Clean and prepare area to receive plaster in accordance with manufacturer’s recommendations.

	B. Clean and prepare area to receive repair plaster in accordance with manufacturer’s recommendations.
	C. Bonding Agent:  Apply at butt joint between existing and repair plaster.
	D. Plaster Coats:  Apply repair plaster in coats and thicknesses required to match existing adjacent plaster and to provide finish that matches existing adjacent surfaces.  Apply finish coat in texture to match existing adjacent cement plaster.

	3.6 Paint
	A. Coordinate with Owner for painting requirements.

	3.7 FIELD QUALITY CONTROL
	A. The Owner reserves the right to invoke the following test procedure at any time and as often as the Owner deems necessary during the period when coating operations are being conducted:
	1. The Owner will engage the services of a qualified independent testing and inspecting agency to sample materials used.  Samples of material delivered to the Project will be taken, identified, sealed, and certified in presence of the Contractor.
	2. The testing and inspecting agency will perform appropriate tests, as required by the Owner.
	3. If results show materials do not comply with requirements, the Contractor may be directed to stop work, remove noncomplying materials, pay for testing, recoat surfaces coated with rejected materials, or remove rejected materials from previously coa...


	3.8 CLEANING
	A. Cleanup:  At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from the Project site.
	1. After completing coating work, clean glass and spattered surfaces.  Remove spattered coatings by washing, scraping, or other methods, being careful not to scratch or damage adjacent finished surfaces.


	3.9 PROTECTION
	A. Protect work of other trades from damage whether being coated or not.  Correct damage by cleaning, repairing, replacing, and recoating as approved by the Engineer.  Leave in an undamaged condition.
	B.  Provide "Wet Paint" signs to protect newly applied materials.  Remove temporary protective wrappings provided by others to protect their work after completing coating operations.
	1. After construction activities of other trades are complete, touch up and restore damaged or defaced surfaces.









