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SECTION 26 08 00 
COMMISSIONING OF ELECTRICAL SYSTEMS 

Construction Specifications 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary Con-
ditions and Division 1 Specification Sections, apply to the Work of this Section. 

 
B. Specific commissioning requirements are given in the following sections of these specifi-

cations. It is the contractor’s responsibility to coordinate all HVAC systems testing with the 
GC and all other trades performing related testing services. The division 26 contractor shall 
provide all T24 required testing by what T24 calls “Certified Acceptance Test Technician”. 
All such tests shall be provided to the districts CxA for inclusion into the CxA reports and 
submitted according to T24 requirements. 

1. 01 91 00, “General Commissioning Requirements”  
2. 22 08 08, “Commissioning of Plumbing Systems.” 
3. 23 08 08, “Commissioning of HVAC Systems.” 
4. 25 55 00, “Facility Management System” 
5. ASHRAE Guideline 0-2013 or superseding ASHRAE guideline 
6. Title 24/2016  Section 120.8 or superseding CA Title 24 requirement 
 
 

1.2 SUBMITALS 
 

A. General:  
1. Comply with Section –Submittal Procedures.  
2. See submittal requirements in Section 01 91 00–General Commissioning Require-
ments  

 
B. Prior to pre-functional testing: 

1. Provide a T24 Testing Plan for approval by the CxA 
2. Provide all Third Party Tests, including tests provided under other Division 26 sections, 

for inclusion into the CxA documentation  
 
1.3 COORDINATION 

 

A. Close coordination with the FMS provider is required to coordinate testing and commis-
sioning requirements with the provider of the Facility Management System 25 55 00 as 
required to provide the necessary commissioning services for all metering equipment. 

B. Close coordination with the FMS provider is required to facilitate the devices specified in 
25 55 00. Even if provided by the FMS contractor, they are to be installed by the electrical 
Contractor. All metering equipment provided by the FMS contractor may require assistance 
by the electrical contractor for the testing and verification of the metering device. 
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PART 2  PRODUCTS 
 
2.1 TEST EQUIPMENT 
 

A. All standard testing equipment required to perform startup and initial checkout and required 
functional performance testing shall be provided by the Trade Contractor for the equipment 
being tested. 

B. Datalogging equipment or software required to test equipment will be provided by the con-
tractor, if required, but shall not become the property of the Owner. 

C. All testing equipment shall be of sufficient quality and accuracy to test or measure system 
performance compliant with Public Utility standards. 

PART 3  EXECUTION 
 
3.1 TESTING PREPARATION 

 
A. General Procedures are described in Section 01 91 00 – General Commissioning Require-

ments.   

B. Contractor shall perform all pre-functional performance tests with the tests approved by the 
CxA. The CxA and the owner shall be advised of all tests as required in this section and 
by the general commissioning requirements in 01 91 00. 

C. Pre-functional Checklists shall be completed and provided to the CxA for the following 
Electrical systems. These tests shall be provided even if the CxA does not provide related 
Functional performance tests for these systems: 

 
1. Contractor to develop, fill out and sign approved pre-functional checklists according to 

01 91 00 requirements for the following equipment and systems: 

a. Fire protection system (in conjunction with  Fire Marshall Division) 
b. Fire alarm/detection system (in conjunction with Fire Marshall Division) 
c. Emergency power system (including emergency generator, automatic transfer 

switch and fuel oil system) 
d. Power generation Equipment such as Fuel Cells, PV or other utility or island  tied 

power generation equipment  
e. Lighting control systems (interior and exterior) 
f. Switchgear, transformers, panelboards and/or motor control centers 
g. Lightning protection and/or surge suppression system 
h. Elevator systems 

 
D. Prerequisites for Functional Testing: 
 

1. Contractor shall certify that Electrical systems, subsystems, and equipment are com-
pleted, third party tested, and started based on the tests verified and approved by the 
CP 

2. Contractor shall certify that the Facility Management systems pre-functional testing has 
been complete per 25 55 00. Coordinate with the 25 55 00 contractor if their work is 
not thru the Electrical contractor. 
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3.2  FUNCTIONAL PERFORMANCE TESTING 

A. General procedures are described in the Division 01 Section "General Commissioning Re-
quirements." 01 91 00 

B. Contractor shall execute all functional performance tests provided by the Commissioning 
Provider. No functional tests shall be performed without the CxA present. 

C. The details of the functional performance tests shall be reviewed and refined during the 
construction phase by the CxA. The final test will be provided to the contractor at least 5 
business days before the test is conducted. 

 

3.3  ELECTRONIC DOCUMENT REQUIREMENTS  

A. All working documents shall be provided in electronic format whenever feasible. Hard cop-
ies are only permissible if soft copies of the documents are not available. 

B. In addition to the hard copy requirements required in this section, at least all final documents 
shall be provided un pdf format, organized and tabulated identical to any hard copies pro-
vided. Coordinate media requirements with the owner at the time of submission 

 
 
 

END OF SECTION  


