

DIVISION 1 GENERAL REQUIREMENTS

SECTION 01250

**MODIFICATION PROCEDURES**

**PART 1 GENERAL**

**1.1 SUMMARY**

- A. Section includes:
  - 1. Description of general procedural requirements for alterations, modifications, and extras.
- B. Reference
  - 1. Public Contract Code Section 7105 (d)(2).

**1.2 GENERAL**

- A. Any change in scope of Work or deviation from Contract Documents including, without limitation, extra work, or alterations or additions to or deductions from the original Work, shall not invalidate the original Contract, and shall be performed under the terms of the Contract Documents.
- B. Only Contractor or District may initiate changes in scope of Work or deviation from Contract Documents.
  - 1. Contractor may initiate changes by submitting RFIs, Notice of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.
    - a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.
    - b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with Document 00700 (General Conditions).
    - c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00700 (General Conditions).
  - 2. Contractor shall be responsible for its costs to implement and administer RFIs throughout the Contract duration. Regardless of the number of RFIs submitted, Contractor shall not be entitled to additional compensation. Contractor shall be responsible for both District and its Architect/Engineer's administrative costs for answering RFIs where the answer could reasonably be found by reviewing the Contract Documents, as determined by District; at District's discretion, such costs may be deducted from progress payments or final payment.
  - 3. District may initiate changes by issuing a Supplemental Instruction, which may revise, add to or subtract from the Work.
  - 4. District may initiate changes in the Work or Contract Time by issuing RFPs to Contractor. Such RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
  - 5. District may also, by Construction Change Directive ("CCD"), order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly. A CCD shall be used in the absence of total agreement on the terms of a Change Order and may, upon notice, consist of a Change Order executed by District only.
  - 6. It is the responsibility of the Contractor to notify the District within 14 days if there is a cost change. Notifications beyond this time limit may result in future claims being time barred.

**1.3 PROCEDURES**

- A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01250 to prepare a Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, Contractor shall prepare and submit to District for consideration a Cost Proposal using the form attached to this Section 01250. All Cost Proposals must contain a complete breakdown of costs of credits, deducts and extras; itemizing materials, labor, taxes, overhead and profit. All Subcontractor Work shall be so indicated. Individual entries on the Cost Proposal form shall be determined as provided in paragraphs 1.4 and 1.5 of this Section 01250. After receipt of a Cost Proposal with a detailed breakdown, District will act promptly thereon.
  - 1. If District accepts a Cost Proposal, District will prepare Change Order for District and Contractor signatures.

2. If Cost Proposal is not acceptable to District because it does not agree with cost and/or time included in Cost Proposal, District will submit in a response what it believes to be a reasonable cost and/or adjustment, if any. Except as otherwise provided in this Section 01250, Contractor shall have seven Days in which to respond to District with a revised Cost Proposal.
  3. When necessity to proceed with a change does not allow the District sufficient time to conduct a proper check of a Cost Proposal (or revised Cost Proposal), District may order Contractor to proceed on basis to be determined at earliest practical date. In this event, value of change, with corresponding equitable adjustment to Contract, shall not be more than increase or less than decrease proposed.
- B. Request for Information: Whenever Contractor requires information regarding the Project or Contract Documents, or receives a request for information from a Subcontractor, Contractor may prepare and deliver an RFI to District. Contractor shall use RFI format provided by District. Contractor must submit time critical RFIs at least 30 days before scheduled start date of the affected Work activity. Contractor shall reference each RFI to an activity of Progress Schedule and shall note time criticality of the RFI, indicating time within which a response is required. Contractor's failure to reference RFI to an activity on the Progress Schedule and note time criticality on the RFI shall constitute Contractor's waiver of any claim for time delay or interruption to the Work resulting from any delay in responding to the RFI.
1. District will respond in a timely manner from receipt of RFI with a written response to Contractor. Contractor shall distribute response to all appropriate Subcontractors.
  2. If Contractor is satisfied with the response and does not request change in Contract Sum or Contract Time, then the response shall be executed without a change.
  3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter "A" indicating if it is a follow-up RFI) to District clarifying original RFI. Additionally, District may return RFI requesting additional information should original RFI be inadequate in describing condition.
  4. If Contractor believes that the response results in change in Contract Sum or Contract Time, Contractor shall notify District in writing within seven Days after receiving the response. If District disagrees with Contractor, then Contractor may give notice of intent to submit a Claim as described in Article 12 of Document 00700 (General Conditions), and submit its Claim within 30 days. If District agrees with Contractor, then Contractor must submit a Cost Proposal within 21 Days of receiving the response to the RFI. Contractor's failure to deliver either the foregoing notice and Claim or Cost Proposal by the respective deadlines stated in the foregoing sentences shall result in waiver of the right to file a Cost Proposal or Claim.
- C. Supplemental Instruction: District may issue Supplemental Instruction to Contractor.
1. If Contractor is satisfied with Supplemental Instruction and does not request change in Contract Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order.
  2. If Contractor believes that Supplemental Instruction results in change in Contract Sum or Contract Time, then Contractor must submit a Cost Proposal to District within 21 Days of receiving the Supplemental Instruction.
- D. Construction Change Directives: If at any time District believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, District may issue a CCD with its recommended cost and/or time adjustment. Upon receipt of CCD, Contractor shall promptly proceed with the change of Work involved and concurrently respond to District's CCD within 10 Days.
1. Contractor's response must be any one of following:
    - a. Return CCD signed, thereby accepting District's response, time and cost.
    - b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if District so requests.
    - c. Give notice of intent to submit a Claim as described in Article 12 of Document 00700 (General Conditions), and submit its Claim with 30 days.
  2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:
    - a. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation.
    - b. Unit prices stated in the Contract Documents or subsequently agreed upon.
    - c. Cost to be determined in a manner agreed.

3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be effective immediately and shall be recorded as a Change Order.
4. If Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by District on the basis of reasonable expenditures and savings of those performing the Work attributable to the change including, in case of an increase in the Contract Sum, a reasonable allowance for overhead and profit. If the parties still do not agree on the price for a CCD, Contractor may file a Claim per Article 12 of Document 00700 (General Conditions). Contractor shall keep and present, in such form as District may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this paragraph shall be limited to those provided in paragraphs 1.4 and 1.5 of this Section 01250.
5. Pending final determination of cost to District, amounts not in dispute may be included in Applications for Payment. The amount of credit to be allowed by Contractor to District for a deletion or change which results in a net decrease in the Contract Sum shall be actual net cost as confirmed by District. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.
- E. District Requested RFP: Contractor shall furnish a Cost Proposal within 21 Business Days of District's RFP. Upon approval of RFP, District will issue a Change Order directing Contractor to proceed with extra Work. If the parties do not agree on the price for an RFP, District may either issue a CCD or decide the issue per Article 12 of Document 00700 (General Conditions). Contractor shall perform the changed Work notwithstanding any claims or disagreements of any nature.
- F. Differing Site Conditions: Contractor shall submit Notices of Differing Site Conditions to resolve problems regarding differing underground Site conditions encountered in the execution of the Work pursuant to paragraph 13.4 of Document 00700 (General Conditions), which shall govern. If District determines that a change in Contract Sum or Contract Time is justified, District will issue RFP or CCD.
- G. Hazardous Waste Conditions: Contractor shall submit Notices of Hazardous Waste Conditions to resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to paragraph 13.5 of Document 00700 (General Conditions), which shall govern. If District determines that a change in Contract Sum or Contract Time is justified, District will issue RFP or CCD.
- H. All Changes:
  1. Documentation of Change in Contract Sum and Contract Time:
    - a. Contractor shall maintain detailed records of Work performed on a time-and-material basis.
    - b. Contractor shall document each proposal for a change in cost or time with sufficient data to allow evaluation of the proposal.
    - c. Contractor shall, on request, provide additional data to support computations for:
      - 1) Quantities of products, materials, labor and equipment.
      - 2) Taxes, insurance, and bonds.
      - 3) Overhead and profit.
      - 4) Justification for any change in Contract Time and new Progress Schedule showing revision due, if any.
      - 5) Credit for deletions from Contract, similarly documented.
    - d. Contractor shall support each claim for additional costs, and for Work performed on a cost-and-percentage basis, with additional information including:
      - 1) Credit for deletions from Contract, similarly documented.
      - 2) Origin and date of claim.
      - 3) Dates and times Work was performed and by whom.
      - 4) Time records and wage rates paid.
      - 5) Invoices and receipts for products, materials, equipment and subcontracts, similarly documented.
- I. Correlation of Other Items:
  1. Contractor shall revise Schedule of Values and Application for Payment forms to record each authorized Change Order or CCD as a separate line item and adjust the Contract Sum as shown thereon prior to the next monthly pay period.
  2. Contractor shall revise the Progress Schedules prior to the next monthly pay period.
  3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period.

- J. Responses: For all responses for which the Contract Documents, including without limitation this Section 1250, do not provide a specific time period, recipients shall respond within a reasonable time.
- K. Disputes: For all disputes arising from the procedures herein, Contractor shall follow Article 12 of Document 00700.

#### 1.4 COST DETERMINATION

- A. Total cost of extra Work or of Work omitted shall be the sum of labor costs, material costs, equipment rental costs and specialist costs as defined herein plus overhead and profit as allowed herein. This limit applies in all cases of claims for extra Work, whether calculating Cost Proposals, Change Orders or CCDs, or calculating claims of all types, and applies even in the event of fault, negligence, strict liability, or tort claims of all kinds, including strict liability or negligence. Contractor may recover no other costs arising out of or connected with the performance of extra Work, of any nature. No special, incidental or consequential damages may be claimed or recovered against District, its representatives or agents, whether arising from breach of contract, negligence or strict liability, unless specifically authorized in the Contract Documents.
- B. Overhead and Profit: (Overhead shall be as defined in paragraph 1.8 of this Section 01250)
  - 1. Overhead and profit on labor for extra Work shall be 15 percent.
  - 2. Overhead and profit on materials for extra Work shall be 15 percent.
  - 3. Overhead and profit on equipment rental for extra Work shall be 10 percent.
  - 4. When extra Work is performed by a first tier Subcontractor, Contractor shall receive a 5 percent markup on Subcontractors' total costs of extra Work. First tier Subcontractor's markup on its Work shall not exceed 15 percent.
  - 5. When extra Work is performed by a lower tier Subcontractor, Contractor shall receive a total of 5 percent markup on the lower tier Subcontractors' total costs of extra Work. Contractor and first tier Subcontractors and lower tier Subcontractors shall divide the 10 percent markup as mutually agreed.
  - 6. Notwithstanding the foregoing, in no case shall the total markup on any extra Work exceed 20 percent of the direct cost, notwithstanding the actual number of contract tiers.
  - 7. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and commission shall be allowed on the net increase only as determined in paragraph 1.4 above. When the net difference is a deletion, no percentage for overhead profit and commission shall be allowed, but rather a deduction shall issue.
  - 8. The markup shall include profit, small tools, cleanup, engineering, supervision, warranties, cost of preparing the cost proposal, jobsite overhead, and home office overhead. No markup will be allowed on taxes, insurance, and bonds.
- C. Taxes:
  - 1. All State sales and use taxes, San Mateo County and applicable City sales taxes, shall be included.
  - 2. Federal and Excise tax shall not be included.
- D. Owner-Operated Equipment: When owner-operated equipment is used to perform extra Work, Contractor will be paid for operator as follows:
  - 1. Payment for equipment will be made in accordance with paragraph 1.5C of this Section 01250.
  - 2. Payment for cost of labor will be made at no more than rates of such labor established by collective bargaining agreements for type of worker and location of Work, whether or not owner-operator is actually covered by such an agreement.
- E. Accord and Satisfaction: Every Change Order and accepted CCD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relating to the subject matter of the change including, without limitation, impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other type of claim. Contractor may elect to reserve its rights to disputed claims arising from or relating to the changed Work at the time it signs a Change Order or approves a CCD, but must do so expressly in a writing delivered concurrently with the executed Change Order or approved CCD, and must also submit a Claim for the reserved disputed items pursuant to Article 12 of Document 00700 no later than 30 days of Contractor's first written notice of its intent to reserve rights.

#### 1.5 COST BREAKDOWN

- A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by District) used in actual and direct performance of extra Work. Labor rate, whether employer is Contractor, Subcontractor or other forces, will be sum of following:

1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers for health and welfare, pension, vacation, and similar purposes.
  2. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and other payments made to, or on behalf of, workers, other than actual wages as defined in paragraph 1.5A.1 of this Section 01250, such as taxes and worker's compensation insurance. Such labor surcharge shall not exceed that set forth in California Department of Transportation official labor surcharges schedule which is in effect on date upon which extra Work is accomplished and which schedule is incorporated herein by reference as though fully set forth herein.
- B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work will be paid for. Cost of such materials will be cost, including sales tax, to purchaser (Contractor, Subcontractor or other forces) from supplier thereof, except as the following are applicable:
1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited to District notwithstanding fact that such discount may not have been taken.
  2. For materials salvaged upon completion of extra Work, salvage value of materials shall be deducted from cost, less discounts, of materials.
  3. If cost of a material is, in opinion of District, excessive, then cost of material shall be deemed to be lowest current wholesale price at which material is available in quantities concerned delivered to Sites, less any discounts as provided in paragraph 1.5B.1 of this Section 01250.
- C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental rates listed for equipment in California Department of Transportation official equipment rental rate schedule which is in effect on date upon which extra Work is accomplished and which schedule is incorporated herein by reference as though fully set forth herein. If there is no applicable rate for an item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at rental rate listed in the most recent edition of the Association of Equipment Distributors (AED) book. For rented equipment, payment will be made based on actual rental invoices. Equipment used on extra Work shall be of proper size and type. If, however, equipment of unwarranted size or type and cost is used, cost of use of equipment shall be calculated at rental rate for equipment of proper size and type, as determined by District. Rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals. Unless otherwise specified, manufacturer's ratings, and manufacturer-approved modifications, shall be used to classify equipment for determination of applicable rental rates. Individual pieces of equipment or tools not listed in said publication and having a replacement value of \$100 or less, whether or not consumed by use, shall be considered to be small tools and no payment will be made therefor as payment is included in payment for labor. Rental time will not be allowed while equipment is inoperative due to breakdowns.
1. For equipment on Sites, rental time to be paid for equipment shall be time equipment is in operation on extra Work being performed or on standby as approved by District. The following shall be used in computing rental time of equipment:
    - a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of operation.
    - b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day of operation.
  2. For equipment that must be brought to Sites to be used exclusively on extra Work, cost of transporting equipment to Sites and its return to its original location shall be determined as follows:
    - a. District will pay for costs of loading and unloading equipment.
    - b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by established haulers.
    - c. Cost of transporting equipment shall not exceed applicable minimum established rates of California Public Utilities Commission.
    - d. District will not make any payment for transporting and loading and unloading equipment if equipment is used on Work in any other way than upon extra Work.
  3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end of the performance of the extra Work or Day on which District directs Contractor to discontinue use of equipment, whichever first occurs. Excluding Saturdays, Sundays, and District's legal holidays, unless equipment is used to perform extra Work on such Days, rental time to be paid per Day shall be four hours for zero hours of operation, six hours for four hours of operation and eight hours for eight hours of operation, time being prorated between these parameters. Hours to be paid for equipment that is operated

less than eight hours due to breakdowns, shall not exceed eight less number of hours equipment is inoperative due to breakdowns.

- D. Work Performed by Special Forces or Other Special Services: When District and Contractor, by agreement, determine that special service or item of extra Work cannot be performed by forces of Contractor or those of any Subcontractors, service or extra Work item may be performed by specialist. Invoices for service or item of extra Work on basis of current market price thereof may be accepted without complete itemization of labor, material, and equipment rental costs when it is impracticable and not in accordance with established practice of special service industry to provide complete itemization. In those instances wherein Contractor is required to perform extra Work necessitating a fabrication or machining process in a fabrication or machine shop facility away from Site, charges for that portion of extra Work performed in such facility may, by agreement, be accepted as a specialist billing. District must be notified in advance of all off-Site Work. In lieu of overhead and profit provided in paragraph 1.4B of this Section 01250, 15 percent will be added to specialist invoice price, after deduction of any cash or trade discount offered or available, whether or not such discount may have been taken.

#### **1.6 FORCE-ACCOUNT WORK**

- A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) maximum price which shall not under any circumstances be exceeded. Subject to such limitation, such extra Work shall be paid for at actual necessary cost for Force-Account Work or at the negotiated cost, as determined by District. The cost for Force-Account Work shall be determined pursuant to paragraphs 1.4 and 1.5 of this Section 01250.
- B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work prior to the start of that Work. In these cases, Force-Account Work will be utilized during the pricing and negotiation phase of the change. Once negotiations have been concluded and a bilateral agreement has been reached, the tracking of the Work under Force-Account is no longer necessary. Force-Account Work shall also be used when negotiations between District and Contractor have broken apart and a bilateral agreement on the value of the changed Work cannot be reached. District may approve other uses of Force-Account Work.
- C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District each Business Day in writing in detail amount and cost of labor and material used, and any other expense incurred in Force-Account Work on preceding Day, by using the Cost Proposal form attached hereto. No claim for compensation for Force-Account Work will be allowed unless report shall have been made.
- D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District when 75 percent of the NTE amount has been expended.
- E. Force-Account Work shall be paid as extra Work under this Section 01250. Methods of determining payment for Work and materials provided in this paragraph 1.6 shall not apply to performance of Work or furnishings of material that, in judgment of District, may properly be classified under items for which prices are otherwise established in Contract Documents.

#### **1.7 DISTRICT-FURNISHED MATERIALS**

- A. District reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and overhead and profit on such materials.

#### **1.8 OVERHEAD DEFINED**

- A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or receive payment for these costs separately:
  - 1. Drawings: field drawings, Shop Drawings, etc., including submissions of drawings
  - 2. Routine field inspection of Work proposed
  - 3. General Superintendence
  - 4. General administration and preparation of cost proposals, schedule analysis, change orders and other supporting documentation as necessary
  - 5. Computer services
  - 6. Reproduction services
  - 7. Salaries of project Architect/Engineer, superintendent, timekeeper, storekeeper and secretaries
  - 8. Janitorial services

9. Temporary on-Site facilities:
  - a. Offices
  - b. Telephones
  - c. Plumbing
  - d. Electrical: Power, lighting
  - e. Platforms
  - f. Fencing, etc.
  - g. water
10. Home office expenses
11. Insurance and Bond premiums
12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the Contract Documents
13. Surveying
14. Estimating
15. Protection of Work
16. Handling and disposal fees
17. Final cleanup
18. Other incidental Work

**1.9 RECORDS AND CERTIFICATION**

- A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal form attached hereto. Contractor or authorized representative shall complete and sign form each day. Contractor shall also provide with the form: the names and classifications of workers and hours worked by each; an itemization of all materials used; a list by size type and identification number of equipment and hours operated; and an indication of all Work performed by specialists.
- B. No payment for Force-Account Work shall be made until Contractor submits original invoices substantiating materials and specialists charges.
- C. District shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor's claims for modification of Contract, including Force-Account Work and CCD Work.
- D. Further, District will have right to audit, inspect, or copy all records maintained in connection with this Contract, including financial records, in possession of Contractor relating to any transaction or activity occurring or arising out of, or by virtue of, the Contract. If Contractor is a joint venture, right of District shall apply collaterally to same extent to records of joint venture sponsor, and of each individual joint venture member. This right shall be specifically enforceable, and any failure of Contractor to voluntarily comply shall be deemed an irrevocable waiver and release of all claims then pending that were or could have been subject to the Article 12 of Document 00700.

END OF SECTION

COST PROPOSAL FORM FOLLOWS ON NEXT PAGE

**COST PROPOSAL (CP)**

**THE** \_\_\_\_\_ **PROJECT**

Contract Number [\_\_\_\_]

**CP Number:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**In Response To** \_\_\_\_\_

RFP #, etc.

**To: The San Mateo County Community College District,**  
Attention: [Point of Contact]

**[Insert POC address]**  
**3401 CSM Drive**  
**San Mateo, California 94402**  
**Telephone (650) [\_\_\_\_\_]**

Subject Ref. No: [\_\_\_\_\_]

(for Project Manager use only)

Fax: (650) [\_\_\_\_\_]

**From:** [Insert Contractor's Name/Address] \_\_\_\_\_

This Cost Proposal is in response to the above-referenced \_\_\_\_\_ [insert RFP, etc. as applicable].

Brief description of change(s): \_\_\_\_\_

ITEM DESCRIPTION	PRIME CONTR.	SUB 1	SUB 2	SUB 3	SUB 4	TOTAL
<b>MATERIAL</b>						
Direct Labor Cost						
<b>EQUIPMENT</b>						
Other (Specify) Extended Overhead						
<b>Total Cost</b>						
Subcontractor's Overhead & Profit 15 percent						
Contractor's Overhead & Profit 15 percent						
Overhead & Profit to Contractor for Subcontractor's Work 5 percent						
(percent of Total Cost above not including any OIP)						
<b>GRAND TOTAL</b>						
<b>REQUESTED CHANGE IN CONTRACT TIME (DAYS)</b>						
By Contractor:		Signature:			Date:	

END OF SECTION